



Kevin Ruane  
*District One*

October 11, 2021

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Frank Mann  
*District Five*

Roger Desjarlais  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Ms. Amy Wicks  
Kimley-Horn and Associates, Inc.  
421 Fayetteville Street, Suite 600  
Raleigh, NC 27601

Dear Ms. Wicks

Enclosed is your executed copy of Change Order No. 2 for the contract  
CN180325DLK Environmental Contract (Water Quality and Hydrological Impacts,  
Site Assessments & Site Remediation) C-8149.

The new expiration date is 10/15/2022.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



# Lee County Professional Service Change Order/Supplemental Task Authorization

Date Jun 14, 2021

[Print Form](#)

☒ Change Order Agreement #: CO2 ☐ Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Amy Wicks

Contract Name: Environmental Contract (Water Quality and Hydrological Impacts, Site Assessments & Site Rem

Project Name: \_\_\_\_\_

CONSULTANT: Kimley-Horn and Associates, Inc. Project #: \_\_\_\_\_

Solicitation #: CN180325DLK Contract #: 8149

Lee County Project Manager: \_\_\_\_\_ Request Date: \_\_\_\_\_

Fiscal Staff: \_\_\_\_\_ Account #: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- ☐ CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE  
☐ CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT  
☒ CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE  
☐ CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Amy N. Wicks Amy ML 07/14/2021  
Consultant Signature (Print & Sign Name) Date Signed

Amy.Wicks@kimley-horn.com 239-271-2650  
Contact E-mail Address Contact Phone Number

**Lee County Board of County Commissioners - Procurement Management**

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881



[Print Form](#)

☒ Change Order Agreement #: CO2 ☐ Supplemental Task Authorization #: \_\_\_\_\_

**Scope of Professional Services for:**

Environmental Contract (Water Quality and Hydrological Impacts, Site Assessments & Site Remediation)

**Section 1.00 Changes to Professional Services**

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 10/16/21 to 10/15/2022.

**Lee County Board of County Commissioners - Procurement Management**  
2115 Second Street - 1st Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
**Phone:** (239) 533-8881





## CO-STA Exhibit C Time & Schedule of Performance

[Print Form](#)

☒ Change Order Agreement #: CO2 ☐ Supplemental Task Authorization #: \_\_\_\_\_

### Time & Schedule of Performance for:

Environmental Contract (Water Quality and Hydrological Impacts, Site Assessments & Site Rem

### Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task Number as Indicated in Exhibit A	Name/Title of Task	Previously Approved Number of Days per Task (CO Only)	Increase in Number of Calendar Days per Task (CO Only)	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed per Task (CO & STA)
	Renewal of Annual Contract			
	Original Term: 10/16/18 - 10/15/20			
	Ren No. 1 Term: 10/16/20 - 10/15/21			
	Ren No. 2 Term: 10/16/21 - 10/15/22			

Total Number of Calendar Days for Completion of Project from Notice to Proceed: \_\_\_\_\_

### Lee County Board of County Commissioners - Procurement Management

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881