



John E. Manning
District One

February 17, 2020

(239) 533-8871

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Frank Mann
District Five

Roger Desjarlais
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Mr. Paul Foley
Kisinger Campo & Associates Corp
One Tampa City Center
201 N. Franklin Street, STE 400
Tampa, FL 33602

Dear Mr. Foley:

Enclosed is your executed copy of Change Order No. 2 for the contract
CN180143DLK Municipal Service Tax Benefit Unit Engineer of Record C8005.

The new expiration date is 6/24/2021.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



**Lee County Professional Service/Service Provider Agreement
Change Order/Supplemental Task Authorization**

Date 1/8/2020

Print Form

Change Order Agreement #: CO2 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Paul Foley

Contract Name: Municipal Service Tax Benefit Unit Engineer of Record

Project Name: _____

Consultant: Kisinger Campo & Associates Corp Project #: _____

Solicitation #: CN180143DLK Contract #: C-8005 Account #: _____

Lee County Project Manager: _____ Request Date: 1/8/2020

Fiscal Staff: Tim Gard

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- **CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE**
- **CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT**
- **CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE**
- **CO-STA Exhibit D - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS**
- **CO-STA Exhibit E - PROJECT GUIDELINES AND CRITERIA**

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.


Authorized Signature (Print Name)

1-10-2020
Date Accepted

pfoley@kcaeng.com
Contact E-mail Address

(813)871-5331
Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
1500 Monroe Street - 4th Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



Date Jan 8, 2020

Print Form

Page A 1 of 1

Choose one of the following:

Change Order Agreement #: CO2 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Municipal Service Tax Benefit Unit Engineer of Record

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 6/25/2020 - 6/24/2021.



Date Jan 8, 2020

Print Form

Choose one of the following:

Change Order Agreement #: CO2 Supplemental Task Authorization #: _____

Time & Schedule of Performance for:

Municipal Service Tax Benefit Unit Engineer of Record

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task/ Phase Number as Indicated in Exhibit A	Name/Title of Phase/Task	Number of Calendar Days for Completion of Each Phase/Task	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed for this CO/STA
	Renewal of Annual Contract		
	Original Term: 6/25/18 - 6/24/20		
	Renewal Number 1 Term: 6/25/20 - 6/24/21		

