



BOARD OF COUNTY COMMISSIONERS

John E. Manning
District One

May 8, 2019

(239) 533-8871

Cecil L. Pendergrass
District Two

Larry Kiker
District Three

Brian Hamman
District Four

Frank Mann
District Five

Roger Desjarlais
County Manager

Richard Wm. Wesch
County Attorney

Donna Marie Collins
Hearing Examiner

Mr. Carl Barraco
Barraco & Associates, Inc.
2271 McGregor Blvd., Suite 100
Fort Myers, FL 33901

SUBJECT: CN180051ANB C-8060

ENCLOSURE: CHANGE ORDER NO. 1

Dear Mr. Barraco:

Enclosed is your executed copy of Change Order No. 1.

The new expiration date is June 18, 2020.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service/Service Provider Agreement
Change Order/Supplemental Task Authorization

Date Mar 4, 2019

[Print Form](#)

Change Order Agreement #: 1 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Carl Barraco

Contract Name: Surveying & Mapping Services

Project Name: _____

Consultant: Barraco & Associates, Inc. Project #: _____

Solicitation #: CN180051ANB Contract #: 8060 Account #: _____

Lee County Project Manager: _____ Request Date: Mar 4, 2019

Fiscal Staff: _____

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS
- CO-STA Exhibit E - PROJECT GUIDELINES AND CRITERIA

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.

	_____
Carl A. Barraco, President for Barraco and Associates, Inc.	March 5, 2019
Authorized Signature (Print Name)	Date Accepted

_____	_____
carlb@barraco.net	239.461.3170
Contact E-mail Address	Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
 1500 Monroe Street - 4th Floor - Fort Myers, FL 33901
 PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



Date Mar 4, 2019

Print Form

Page A 1 of 1

Choose one of the following:

Change Order Agreement #: 1 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Surveying & Mapping Services

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 6/19/19 - 6/18/20.

