



John E. Manning  
*District One*

March 18, 2020

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Frank Mann  
*District Five*

Roger Desjarlais  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Ms. Charlotte Maddox  
Atkins North America, Inc.  
4030 West Boy Scout Boulevard, Suite 700  
Tampa, FL 33607

Dear Ms. Maddox:

Enclosed is your executed copy of Change Order No. 3 for the contract CN180051ANB Surveying & Mapping Services C-8056.

The new expiration date is 7/25/2021.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



Lee County Professional Service/Service Provider Agreement  
Change Order/Supplemental Task Authorization

Date Jan 9, 2020

**Print Form**

Change Order Agreement #: CO3       Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Roberto Mantecon

Contract Name: Surveying & Mapping Services

Project Name: \_\_\_\_\_

Consultant: Atkins North America, Inc.      Project #: \_\_\_\_\_

Solicitation #: CN180051ANB      Contract #: 8056      Account #: \_\_\_\_\_

Lee County Project Manager: \_\_\_\_\_      Request Date: \_\_\_\_\_

Fiscal Staff: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS
- CO-STA Exhibit E - PROJECT GUIDELINES AND CRITERIA

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.

*Charlotte Maddox*  
Authorized Signature (Print Name)

1-13-2020  
Date Accepted

Charlotte.maddox@attninglobal.com  
Contact E-mail Address

813-282-7275 ext 8367  
Contact Phone Number

Lee County Board of County Commissioners - Procurement Management

1500 Monroe Street - 4th Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881



CO-STA Exhibit A  
Scope of Professional Services

Date Jan 9, 2020

**Print Form**

Page A 1 of 1

Choose one of the following:

Change Order Agreement #: CO3       Supplemental Task Authorization #: \_\_\_\_\_

Scope of Professional Services for:

Surveying & Mapping Services

**Section 1.00 Changes to Professional Services**

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 7/26/2020 - 7/25/2021.

Page A 1 of 1

**Lee County Board of County Commissioners - Procurement Management**

1825 Hendry Street - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-5450

Email: [procurement@leegov.com](mailto:procurement@leegov.com)



**CO-STA Exhibit C  
Time & Schedule of Performance**

Date Jan 9, 2020

**Print Form**

**Choose one of the following:**

Change Order Agreement #: CO3       Supplemental Task Authorization #: \_\_\_\_\_

**Time & Schedule of Performance for:**

Surveying & Mapping Services

**Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement**

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task/ Phase Number as Indicated in Exhibit A	Name/Title of Phase/Task	Number of Calendar Days for Completion of Each Phase/Task	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed for this CO/STA
	<b>Renewal of Annual Contract</b>		
	Original Term: 7/26/18 - 7/25/19		
	Renewal Number 1 Term: 7/26/19 - 7/25/20		
	Renewal Number 2 Term: 7/26/20 - 7/25/21		

**Lee County Board of County Commissioners - Procurement Management**  
 1825 Hendry Street - Fort Myers, FL 33901  
 PO Box 398 - Fort Myers, FL 33902-0398  
 Phone: (239) 533-5450



**CO-STA Exhibit C  
Time & Schedule of Performance**

Change Order Agreement #: CO3 Supplemental Task Authorization #: \_\_\_\_\_

**Time & Schedule of Performance for:**

Surveying & Mapping Services

**Section 2.00 Summary of the Impact of Change(s) in Professional Services on the Overall Project Time and Schedule of Performance**

Pursuant to and in consideration of the changed in the Scope of Professional Services in this Change Order or Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A' the time and schedule the County and the Consultant, or Service Provider, has previously agreed to for all of the work to be done under this Professional Services Agreement, or Service Provider Agreement, shall be changed to be as follows:

Task/ Phase Number as Indicated in Exhibit A & Exhibit CO/STA-A	Name/Title of Phase/Task	Number of Calendar Days for Completion of Each Phase/Task	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed