
I. REOUESTE ) MOTION: 

Lee County Board Of County Commissioners 
Agende Item Summary Blue Sheet No. 20050022 

4CTION REOUESTED: Award Professional Services Agreement for CN-04-06 PLANTATION EXTENSION 
FROM IDLEWILD STREET TO COLONIAL BLVD, to T.Y. Lin International, for a not-to-exceed contraci 
amount of $549,512.39. This project has a completion time of 365 calendar days. 

WHY ACTION IS NECESSARY: Board approval required. 

WHAT ACTION ACCOMPLISHES: The Consultant will provide professional services for the project known as 
Plantation Extension from Idlewild Street to Colonial Blvd to include design, right-of-way, permitting, drainage, 
ii in , g pavement marking and signalization. 

COMMISSION DISTRICT #: 

1. AGENDA: 

1. DEPARTMENTAL CATEGORY: 3. MEETING DATE: 
2. Transportation 

c9f3 
5. REOUIREMENT/PURPOSE: 6. REOUESTOR OF INFORMATION: 

(sP4M 
~ CONSENT X 

ADMINISTRATIVE 
APPEALS 
PUBLIC 

~ WALKON 
TIME REQUIRED: 

7. BACKGROUND: 

STATUTE 
ORDINANCE 

g ADMIN.CODE 
OTHER 

A. COMMISSIONER 
B. DEPARTMENT Transportation 
C. DIVISION 

BY: Scott Gilbertson, Director 

- 

3n June 29, 2004, the Board of County Commissioners approved the ranking of Consultants and authorized 
negotiations to commenced with the number one ranked firm. The ranking was as follows: (1) T.Y. Lin 
:ntemational; (2) Ink Engineering Inc.; (3) Community Engineering Services Inc.; and (4) American Consulting 
?ngineers of Florida. 

Contract negotiations were successful with the number one ranked firm, TY Lin International, and requires Board 
approval of the final agreement. 

:unds are available in account string: 204065 18823.5065 10 

Utachment: Two (2) original PSA’s for execution. 

I. MANAGEMENT RECOMMENDATIONS: 
9. -MENDED APPROVAL 

AFTROVED 
DENIED 
DEFERRED 
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PROFESSIONAL SERVICES AGREEMENT 

This PROFESSIONAL SERVICES AGREEMENT is made and entered into this 
day of 
Commissioners of LEE COUNTY, 

, .2005, between the Board of County 
a political subdivision of the STATE OF 

FLORIDA hereinafter referred to as the “COUNTY”, and TY Lin International 
hereinafter referred to as the “CONSULTANT”. 

WITNESSETH 

WHEREAS, the COUNTY desires to obtain the professional engineering services 
of said CONSULTANT to provide and perform professional services as further 
described hereinafter concerning 
identified as: 

the Pro1 ecb !$o beId;~j~;e~t rtzet a:: 
CN-04-06 Plantation Road Exte sion, 

Co1 oni al BOUT evard ,and 

WHEREAS, the CONSULTANT hereby certifies that CONSULTANT has been granted 
and possesses valid, current li tenses to do business in the State of 
Florida and in Lee County, Florida, issued by the respective State. Boards 
and Government Agencies responsible for regulating and license ng the 
professional services to be provided and performed by the CONSULTANT 
pursuant to this Agreement; and 

WHEREAS, the CONSULTANT has reviewed the professional services requi red 
pursuant to this A reement 
and perform all a 

and is qualified,, willing and able to provide 
sue services in accordance with the provisions, condo tions 

and terms hereinafter set forth; and 

WHEREAS, the selection and enga emet;lteof the. CONSULTANT has been made by 
the COUNTY in accordance wit . II 9)rovisions of the Consultants 
Competitive Ne otiation Act, Chapter 2 7.055, Florida Statutes, and in 
accordance wit ?l the provisions of the Lee Count 
Professional Services, as. approved and put into ef ect if 

Contract Manual for 

;g;-iejf County Comma ssioners, September 25, 
by the Lee County 

2001, and as subsequently 

NOW, THEREFORE, . in consideration of the mutual covenants, terms and 
provisions contained herein, the parties hereto agree that with the mutual 
acceptance of this Agreement as indicated hereinafter by the execution of 
this Agreement by both parties that a Contract shall exist between both 
parties consi sting of: 

ARTICLE 1.00 - SCOPE OF PROFESSIONAL SERVICES 

CONSULTANT hereby agrees to provide and perform the professional services 
required and necessary to complete the services and work as set forth 
EXHIBIT “A”, entitled “SCOPE OF PROFESSIONAL SERVICES”, which EXHIBIT “A” 
is attached hereto and made a part of this Agreement. 

ARTICLE 2.00 - DEFINITIONS 

The followin 
provided to estab 4. 

definition of terms associated with this Agreement is 
ish a common understanding between both parties to this 

Agreement as to the intended usage, application, and interpretation of such 
terms pertaining to this Agreement. 

Date: 09/25/01 
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_2.01 COUNTY 

The term COUNTY shall refer to the Board of County Commissioners of 
Lee. County, a political subdivision of the State of Florida, and any 
official and/or em loyees thereof who shall be duly authorized to act on 
the COUNTY’S behal f relative to this Agreement. 

2.02 CONSULTANT 

The term CONSULTANT shall refer to the individual or firm offering 
professional services which by execution of this Agreement shall be le all 
obli 
of 9, 

ated, responsible, and liable for providing and performin 
t e services, work and materials, including services 

any an8 ali 
an /or El work of 

sub-consultants and subcontractors, required under the covenants, terms and 
c;;;t-;;ons contained in this Agreement and any and all Change Orders 

I 
2.03 PROFESSIONAL SERVICES 

The term PROFESSIONAL SERVICES shall refer to all of the services, 
work, ,materials and all related professional, technical and administrative 
activities which are necessary to be provided and performed by ;I: 
CONSULTANT and its employees and any and all sub-consultants 
subcontractors the CONSULTANT may engage to provide, perform and complete 
the services required pursuant to the covenants, terms and provisions of 
this Agreement. 

2.04 SUB-CONSULTANT 

The term SUB-CONSULTANT shall refer to an 
professional services which is engaged by t e CONSULTANT to assist the 4: 

individual or firm offering 

CONSULTANT in providing and performing the professional .services, work and 
materials for which the CONSULTANT is contractually obligated, responsible 
;;< peabale to provide and perform under this Agreement. The COUNTY shall 

whatever P 
arty to, responsible or liable for, or assume any obligation 

or any Agreement entered into between the CONSULTANT and any 
SUB-CONSULTANT. 

2.05 SUBCONTRACTOR 

The term SUBCONTRACTOR shall refer to any individual, compan or firm 
providing other than professional services which is engage J 
CONSULTANT to assist the CONSULTANT in providing and performing 

by the 

work and materials for which the CONSULTANT is contractually 
services, 

obligated, 
responsible and 1 iable to provide and perform under this Agreement. 
COUNTY shall not be a party to, responsible or liable for, 

The 
or assume any 

obligation whatever for any Agreement entered into between the CONSULTANT 
and any SUBCONTRACTOR. 

2.06 PROJECT 

The term PROJECT shall refer to such facility, system, 
as described in the summarv statement set forth in the & 

rogram or i tern 
Pream le on Page One 

of this Agreement. 

2.07 BASIC SERVICES 

The term BASIC SERVICES shi 
forth and re uired 
detai 1 in 4 

pursuant to I 
t e attached EXHIBI 

SERVICES”, which EXHIBIT “A” is 
Agreement. 

111 refer to the professional services set 
:hi s,AAgreement and ,as described in further 
T entitled 

attached 
SCOPE OF PROFESSIONAL 

hereto and made a part of this 

Date: 09/25/01 
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2.08 ADDITIONAL SERVICES 

The term ADDITIONAL SERVICES shall refer to such professional services 
as the COUNTY may request and authorize, in writing, the CONSULTANT to 
provide and perform relative to this Agreement which are not included in 
the BASIC SERVICES. Additional services shall be authorized by the 
execution of both parties to this Agreement by a Change Order Agreement. 

&Q$l CHANGE ORDER 

The term CHANGE ORDER shall refer to a written document CHANGE ORDER 
AGREEMENT, executed by both parties to this A reement 
authorizing changes to the agreed upon Scope o P 

settling forth and 
Professional Services and 

Tasks Compensation 
PerfoEmance. 

and Method of Payment, Time and Schedule of 
or Project Guidelines and Criteria as such were set forth and 

aoreed to in tl ie initi 
pk!ViOUS CHANGE ORDER! 

al AGREEMENT, SUPPLEMENTAL TASK AUTHORIZATION(S), or 
S issued thereto. The CHANGE ORDER document, which 

shall be executed on a Lee County standard form, shall set forth the 
authorized changes to the: scooe of orofessional services. tasks. work or 
materials to be uerfor 
and method of payment 
completion, and the 
thereto. 

-med or- pr’ovided~ by threw CONSULTANT; ~t’he compensation 
:; the schedule or time period for performance and 

guide1 i nes , criteria and requirements pertaining 

The amount of the change in contract compensation and time set forth 
in any and all Change Orders executed and issued under this Agreement shall 
be understood and aareed bv both Parties to this Aareement to be fair. 
equitable, adequate” and complete. 
understood and agreed to be the 
impacted by the Change Order including, but not 
direct costs, indirect costs and associated costs 
be caused by the Chan e Order, and shall be 
include a fait-, equitab 9 e and adequate adjustment 
general administrative and overhead costs and profit. 

In the event the County decides to delete all , or portions, of the 
Scope of Services, Task(s 
Agreement, Supplemental Tas k 

or Requirements set forth in the initial 
Authorizations or previously authorized Change 

Orders, the COUNTY may do so by the unilateral issuance of a written Change 
13;:;;; to,the CONSULTANT. 

if appropriate, 
Such a unilaterally issued Change Order shall set 

(1) an agreement by both the COUNTY and the 
CONSULTANT estab ishing changes in the amount of compensation to be paid 
the CONSULTANT as a result of the deletion or decrease in services 
requi red, . or 

h 
2) in the absence of such an agreement concerning 

compensation, t e unilaterally issued Change Order shall set forth the 
basis to be used in subsequently considering, and reaching agreement on 
change(s) in the compensation to be paid the CONSULTANT. The failure on 
the part of the CONSULTANT to execute a Change Order issued unilateral1 
the COUNTY to effect a deletion or decrease in the services required i bY s al 
have no effect on, or otherwise prevent the COUNTY from exercising its 
rights to direct the stated deletion or decrease in the services to be 
provided or performed by the CONSULTANT. 

2 11 - SUPPLEMENTAL TASK AUTHORIZATION 

The term Sup lemental 
B 

Task Authorization as used refers to a written 
document execute by both parties to an existing Professional Services 
Agreement, or Service Provider Agreement, setting forth and authorizing a 
limited number of Professional Services, tasks, or work. Such Supplemental 
Task Authorizations are consistent with and have previously been included 
within the scope of services in the initial Professional Services 
Agreement, or Service Provider A 
been previously given or budgete 8 

reement, for which authorization has not 
. 

Date: 09/25/01 
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2.12 DEPARTMENT DIRECTOR 

The term DEPARTMENT DIRECTOR shall refer to 
Department .requesting the service, emplo ed by the 
County Comm!ssioner~ to. serve and_ act on t .e COUNTY’S x 

the Director of the 
Lee County Board of 

behalf, .as it relates 
to this Project. The Chai rman ot the Board Ot County CommisSloners, or nl s 
designated representative, shall act on behalf of the COUNTY to execute any 
and all CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) approvedTki 
the COUNTY and issued to the CONSULTANT pursuant to this Agreement. 
DEPARTMENT DIRECTOR, within the authority conferred by the Board of County 
Commissioners acting as the COUNTY’S designated representative shall issue 
written notification to the CONSULTANT of any and all changes approved by 
the COUNTY in the CONSULTANT’S: (1) compensation (2) time and/or schedule 
of service delivery; (3) scope of services; or other change(s) relative to 
BASIC SERVICES and ADDITIONAL SERVICES pursuant to this Agreement, or 
CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) pertaining thereto. 
The DEPARTMENT DIRECTOR shall be responsible 
behalf to administer, coordinate, 

for acting on the COUNTY’S 
interpret and otherwise manage the 

contractual provisions and requirements set forth in this Agreement, CHANGE 
ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereunder. 

2 13 L PROJECT MANAGER 

The term PROJECT MANAGER shall refer to the person employed or 
retained by the COUNTY and designated, in writing, to serve and act on the 
COUNTY’S behalf to provide di rect contact and communication between the 
COUNTY and CONSULTANT with respect to providing information, ass.1 stance 
guidance, coordi nati on, revi ew, approval and acceptance of the professional 
services, work and materials to be provisdu$h and performed by the CONSULTANT 

AUTHORIZATI%(S$h’~nd CHANGE ORD$S 
pursuant Agreement written SUPPLEMENTAL TASK 

MANAGER is not authorized to, and sha 1 not, issue any verbal, or written, 1 
as are authorized. The PROJECT 

request or instruction to the CONSULTANT that would have the effect, or be 
interpreted to have the effect 
whatever the: 

of modifying or changing in any way 
(1) Scoae of Serv\ces to be orovided and aerformed bv the 

CONSULTANT’ (2)‘ ihe t’ime 
complete all such services; 

the CONSULTANT i’s obligated ‘to commence’ and 
(3) The amount of compensation the COUNTY is 

obligated or committed to pay the CONSULTANT. The PROJECT MANAGER shall 
review and make appropriate recommendations on all requests submitted by 
the CONSULTANT for payment for services and work provided and performed, 
and reimbursable costs and expense, as provided for in this A reement and 
approved CHANGE ORDER(S),or SUPPLEMENTAL TASK AUTHORIZATION(S 3 thereto. 

2 14 LUMP SUM FEE(S) 
ESum Fee(s), hereinafter identified as L.s., are understood and agreed 
to include all direct and indirect labor costs, personnel related costs, 
overhead and administrative costs, costs of’ sub-consultant(s) and/or 
subcontractor(s), out-of-pocket expenses and costs, professional service 
fee(s) and any other costs or expenses which may pertain to the services 
and/or work to be performed, provided and/or furnished by the Consultant as 
may be required and/or necessary to complete each and every task set forth 
in the Scope of Professional Services,. Exhibit “A”, or as may be set in 
subsequent Supplemental Task Authorizations, and/or Change Orders agreed to 
in writing by both parties to this Agreement. 
2 15 L NOT-TO-EXCEED FEE(S) 

when all, or any portion, of the CONSULTANT’S compensation to provide 
and perform the services and work necessary and required pursuant to the 
Tasks set forth in Agreement Exhibit “A”, and any Change Orders, Supple- 
mental Task Authorizations, and work Orders authorized thereto, is 
established to be made on a NOT-TO-EXCEED (N.T.E.) amount basis, 1-t is 
Date: 09/25/01 
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mutually understood and agreed that such compensation for each completed 
Task shall be made on the following basis: 

For the actual hours necessary, required and expended by the 
CONSULTANT’S professional and technical personnel, multiplied by the 
applicable hourly rates for each classification or position as set 
forth in Attachment No. 1 to Exhibit “B” to the above referenced 
Agreement and any Chan e Orders or Supplemental Task Authorizations 
authorized thereto; an c? 

For the actual necessary, required and expended non- ersonnel 
reimbursable expenses and costs, multiplied by the applicab e 7 “Basis 
of Charges” for each item as set forth in Attachment No. 2 to Exhibit 
“B” to the above referenced Agreement and any Change Orders or Supple- 
mental Task Authorizations authorized thereto; and 

For the actual, necessary and required hours, and non-personnel 
expenses and costs, expended by Sub-Consultants and SubContractors 
engaged by the CONSULTANT, multiplied by such hourly rates and unit 
costs as are agreed to by the COUNTY and the CONSULTANT and as are set 
forth as a part of the above referenced Agreement and any Change 
Orders or Supplemental Task Authorizations authorized thereto; and 

With the understanding and agreement that the COUNTY shall pay the 
CONSULTANT for all such costs and expenses within the established 
Not-to-Exceed amount for each Task or Sub-Task subject to the 
CONSULTANT presenting an i temi zed and detailed invoice with 
appropriate supporting documentation attached thereto to show evidence 
satisfactory to the COUNTY covering all such costs and expenses; and 

With the understanding and agreement that the CONSULTANT’S invoices 
and all payments to be made for all Notcto-Exceed amounts shall be 
sub’ect to the revie!, acceptance and approval of the COUNTY; and 
Wit i the understanding and agreement that when the CONSULTANT’S 
corn ensation 
Tas R (s) 

is established on a Not-to-Exceed basis for a specific 
or Sub-Task(s) the total amount of compensation to be paid the 

CONSULTANT to cover all personnel costs, non-personnel reimbursable 
expenses and costs, and Sub-Consultant and SubContractor costs for any 
such specific Task(s) or Sub-Task(s) shall not exceed the amount of 
the total Not-to-Exceed compensation established and a reed to for 
each specific Task(s) or Sub-Task(s). In the event 8 t e amount of 
compensation for any Task(s) or Sub-Task(s) to which the CONSULTANT is 
entitled on the Not-to-Exceed basis set forth above is determined to 
be necessary, required and actually expended and is determined to be 
actually less than the Not-to-Exceed amount established for the 
specific Task or Sub-Task, it is understood and agreed that any 
unexpended amount under a specific Task or Sub-Task may not be used, 
applied, transferred, invoiced or paid for services or work provided 
or performed on any other Task(s) or Sub-Task(s). 

ARTICLE 3.00 - OBLIGATIONS OF THE CONSULTANT 

The obligations of the CONSULTANT with respect to all the BASIC 
SERVICES and ADDITIONAL SERVICES authorized pursuant to this Agreement 
shall include, but not be limited to, the following: 

Date: 09/25/01 
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3.01 LICENSES 

The CONSULTANT agrees to obtain and maintain throughout the period 
this Agreement is in effect al 1 such licenses as are required to do 
business in the State of Florida and in Lee County, Florida, including, but 
not limited to, licenses required by the respective State Boards and other 
governmental agencies responsible for regulating and licensing the 
professional services provided and performed by the CONSULTANT pursuant to 
this Agreement. 

3.02 PERSONNEL 

(I) OUALIFIED PERSONNEL 

The CONSULTANT a rees when the services to be provided and performed 
relate to a pro essional ? service(s) which under Florida Statutes 
requires a license, certificate of author;zation or other form oi 
le al entitlement to practice such services, to employ and/or retain 
on y 4 qualified personnel to be in response ble charge of al 1 BASIC 
SERVICES and ADDITIONAL SERVICES to be provided pursuant to this 
Agreement. 

(2) CONSULTANT’S PROJECT DIRECTOR 

The CONSULTANT agrees to employ and designate, in writing, a qualified 
and, if required by law, a licensed professional to serve as the 
CONSULTANT’S Project Director. The CONSULTANT’S Project Director 
shall be authorized and responsible to act on behalf of the CONSULTANT 
with respect to di recti ng, coordinating and admi ni steri ng al 1 aspects 
of the services to be provided and performed under this Agreement 
thereto. The CONSULTANT’S Project Director shall have full authority 
to bind and obligate the CONSULTANT on any matter arising under this 
Agreement unless substitute arrangements have been furnished to the 
COUNTY in writing. The CONSULTANT agrees that the Project Director 
shall devote whatever time is required to satisfactorily direct, 
supervise and manage the services provided and performed b 

Y 
the 

CONSULTANT throughout the entire period this Agreement is in e feet. 
The person selected by the CONSULTANT to serve as the CONSULTANT’S 
Project Director shall be subject to the prior approval and acceptance 
of the COUNTY. 

(3) REMOVAL OF PERSONNEL 

The CONSULTANT agrees, within thirty (30) calendar days of receipt of 
a written request from the COUNTY, to promptly remove and replace the 
CONSULTANT’S Project Director, or any other personnel employed or 
retained by the CONSULTANT, or personnel of the sub-consultant(s) or 
subcontractor(s) en aged by the CONSULTANT to provide and/or perform 
services and/or wor i? pursuant to the requirements of this Agreement, 
who the COUNTY shall request, in writing, be removed, which request 
may be made by the COUNTY with or without cause. 

3.03 TIMELY ACCOMPLISHMENT OF SERVICES 

The timely performance and completion of the required services, work 

Date: 09/25/01 
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and materials is vitally important to the interests of the COUNTY. Time is 
of the essence for all of the duties and obligations contained in this 
Agreement thereto. The COUNTY may suffer damages in the event that the 
CONSULTANT does not accomplish and complete the required services in a 
timely manner. The CONSULTANT agrees to employ, engage, retain and/or 
assign an adequate number of personnel throughout the period of this 
Agreement so that all BASIC SERVICES and ADDITIONAL SERVICES will be 
provided , performed and completed in a timely and diligent manner 
throughout. 

3.04 STANDARDS OF PROFESSIONAL SERVICE 

The work and/or services to be provided and/or performed by the 
CONSULTANT and by any Sub-Consultant(s) and/or Subcontractor(s) engaged by 
the CONSULTANT as set forth in the Scope of Professional Services, Exhibit 
“A” , shall be done in accordance with the generally accepted standards of 
professional practice and in accordance with the laws, rules, regulations, 
ordinances, codes,. policies, standards or other guidelines issued by those 
governmental a encies which have jurisdiction over all or a portion of this 
project and w ich are in effect at the time the COUNTY approves this 8. 
A reement, or which may subsequently be changed or revised. 

E 
Any subsequent 

c ange or revision to such laws., rules, regulations, ordinances, codes, 
policies, standards or other guidelines which requires the CONSULTANT to 
provide and/or perform work and/or services which are significantly 
z;hfif;-;nt, tram that set forth in the Scope of Professional Services, 

shall serve as a basis for the COUNTY to consider the 
development ‘and issuance of a Change Order to provide for a change to, or 
Additional Services to the services set forth in the Agreement. 

3.05 CORRECTION OF ERRORS, OMISSIONS OR OTHER DEFICIENCIES 

(1) RESPONSIBILITY TO CORRECT 

The CONSULTANT agrees to be responsible for the professional qualit 
technical adequacy and accuracy, timely completion and t e Is* 
coordination of all data, studies, surveys, designs, spe;ifications, 
calculations , estimates, plans , drawings , construction documents, 
photographs reports, memoranda, other documents and instruments, and 
other services, work and materials performed, 
furnished by CONSULTANT or by 

provided , and/or 
any sub-consultant(s) and/or 

subcontractor(s) retained or enga ed by the CONSULTANT pursuant to 
this Agreement. The CONSULTANT shal 91 without additional compensation 
correct or revise any errors, 
data, 

omissions or other deficiencies in such 
studies, designs, 

estimates, plans, sdu~~ZnSgs 
specifications , calculations, 

construction documents and instruments, 
and other services, work ahd materials resulting from the negligent 
act, errors or omissions or intentional misconduct of CONSULTANT or 
any sub-consultant(s) or subcontractor(s) engaged by the CONSULTANT. 

(2) COUNTY’S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY 

Neither review, approval, or acceptance by the COUNTY of data, 
studies, surveys, designs, specifications, calculations, estimates, 
plans, drawings, construction anddocuments, photograa$s, reports, 
memoranda, other documents instruments, i nci dental 
professional services, work and materials furnished hereunder by the 

Date: 09125101 
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(2) COUNTY’S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY 
(Continued) 

CONSULTANT, or any sub-consultant(s) or subcontractor(s) enga ed by 
the CONSULTANT, shall in any way relieve CONSULTANT of responsi ility 

.%. . 

for the adequacy, completeness and accuracy of its services, work and 
materials and the services, work and materials of any and all 
sub-consultants and/or subcontractors engaged by the CONSULTANT to 
provide and perform services in connection with this Agreement. 
Neither the COUNTY’S review, approval or acceptance of,, nor payment 
for, any of the CONSULTANT’S services, work and materials shall be 
construed to operate as a waiver of any of the COUNTY’S rights under 
this Agreement, or any cause of action it may have arising out of the 
performance of this Agreement. 

3 06 LIABILITY A 

(1) CONSULTANT TO HOLD COUNTY HARMLESS 

The CONSULTANT shall be liable and agrees to be liable for and shall 
indemnify and hold the COUNTY harmless for any and all claims, suits, 
judgements or damages., losses and expenses including court costs and 
attorney’s fees arising out of the CONSULTANT’S errors, omissions, 
and/or negligence, or those of any and all sub-consultants and/or 
subcontractors engaged by the CONSULTANT during the providing, 
performing and furnishing of services , work and materials pursuant to 
this Agreement and any and all Change Orders, Supplemental Task 
Authorizations thereto. The CONSULTANT shall not be liable to nor 
indemnify the COUNTY for any portions of damages arising out of any 
error, omission, and/or negligence of the COUNTY, its employees, 

or representatives or third parties The CONSULTANT hereby 
%l%zjedges that the compensation to be paid the CONSULTANT by the 
COUNTY as set forth in Agreement Exhibit “B” entitled “COMPENSATION 
AND METHOD OF PAYMENT” includes compensation as consideration for the 
indemnification provided herein. 

3 07 NOT TO DIVULGE CERTAIN INFORMATION A 

CONSULTANT agrees, during the term of this Agreement, not to divulge, 
furnish or make available to any third person, firm., or organization, 
without COUNTY’S prior written consent, or unless incident to the proper 
performance of CONSULTANT’S obligations hereunder, or in the course of 
judicial or legislative proceedings where such information has been 
properly subpoenaed, any non-pub1 ic information concerning the services to 
be rendered by CONSULTANT or any sub-consultant(s) or subcontractor(s) 
pursuant to this Agreement. CONSULTANT shall re ui re all of its employees, 
sub-consultant(s) and subcontractor(s) to camp y with the provisions of 9 
this paragraph. 

3 08 CONSULTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT - 

CONSULTANT agrees to promptly repair and/or replace, or cause to have 
repai red and/or rep1 aced, at its sole cost and expense and in a manner 
acceptable to and approved by the COUNTY, any property damage arising out 
of, or caused by, the willful or negligent acts of the CONSULTANT,. or of 
its sub-consultants and/or subcontractors. This CONSULTANT’S obligation 
under this sub-article does not apply to property damage caused by any 
other Consultant or Contractor engaged directly by the COUNTY. 
Date: 09/25/01 
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3.08 CONSULTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT 
(Continued) 

The COUNTY reserves the ri ht, should the CONSULTANT fail to make such 
repairs and/or replacement wit in a reasonable period of time, to cause it 
such repairs and/or replacement to be made by others and for all costs and 
expenses associated with having such repairs and/or replacement done to be 
paid for by the CONSULTANT, or by the CONSULTANT reimbursing the COUNTY for 
all such costs and expenses. 

3.09 RESPONSIBILITY FOR ESTIMATES 

(1) In the event the services required pursuant to this Agreement 
include the CONSULTANT preparing and submitting to the COUNTY, cost 
estimates, the CONSULTANT, by exercise of his experience, effort, 
knowledge and judgment, shall develop such cost estimates as are set 
forth in, or as may be requi red under the Agreement and shall be held 
accountable, responsible and 1 iable for the accuracy, completeness, 
and correctness of any and all such cost estimates. For purposes of 
the Liability Provisions of this Article only, the CONSULTANT’S 
estimate(s) shall be considered valid and effective for a period of 
six (6) months from the date of the COUNTY’S acceptance of the 
estimate(s). 

(2) The cost estimates of CONSULTANTS or SUB-CONSULTANTS engaged by 
CONSULTANTS, for the appraisal or valuation of property or easements, 
or the estimate of damages or costs associated with the acquisition of 
;r~Eerty or easements are exempted from the provisions of Article 

. . 

(3) Cost Estimates 

(A) ORDER OF MAGNITUDE ESTIMATE 

This is an approximate estimate made without detai 1 ed 
architect/engineering data. Examples include, but are not 
limited to, an estimate from cost-capacity curves, an estimate 
using scale-up or scale-down factors, and an approximate ratio 
estimate, This type of estimate shall be accurate within plus 
fifty percent (50.0%). If the bids, as described above, fai 1 to 
meet this prescribed accuracy, the cost associated with the 
preparation and development of the ORDER OF MAGNITUDE ESTIMATE 
shall be recoverable by the COUNTY. 

(B) BUDGET ESTIMATE 

Budget in this case applies to the COUNTY’S budget and not to the 
bud et as a project controlled document. 
wit iz 

A budget is prepared 
the use of flowsheets, layouts, and equipment details. This 

type of estimate shall be accurate within plus twenty-five 
percent (25.0%). If the bids, as described above, fail to meet 
this prescribed accuracy, the cost associated with the 
preparation and development of the BUDGET ESTIMATE shall be 
recoverable by the COUNTY. 

Date: 09/25/01 
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(C) CONSTRUCTION COST ESTIMATE. 

A construction cost estimate for purposes of this Agreement is an 
estimate prepared on the basis of well defined 
engineering/architectural data and on detai 1 ed information set 
forth in specifications, designs or drawings which are to be used 
as a basis for obtaining bids or price proposals for constructing 
the project. This type of estimate shall be accurate within plus 
or minus ten oercent (10%) of the cost of the construction of the 
project. The accuracy and reliability of a CONSTRUCTION COST 
ESTIMATE is vital to the COUNTY’S interests because it may be 
used for such purposes as, but not limited to the followin ; 
budgeting, obtaining, allocating or obligating funds for t e 8 
project ; eval uati ng and determining the reasonableness and 
acceptableness of bids or price proposals for construction 
projects; or establishing the assessment amounts for Municipal 
Service Benefit Units (M.S.B.U.). 

In the event the COUNTY solicits and receives bids or price 
proposals from contractors on a construction project based on 
specifications, design, drawings and a CONSTRUCTION COST ESTIMATE 
prepared by the CONSULTANT, and the lowest bid or price proposal, 
submitted by a responsive and responsible bidder or proposer, 
which bid or price proposal exceeds the amount of the 
CONSULTANT’S CONSTRUCTION COST ESTIMATE by more than the percent 
accuracy set forth hereinabove, the CONSULTANT shall, 
notification by the COUNTY, assume responsibility for and pro”,%! 
to provide and perform the following service without additional 
compensation : 

The CONSULTANT will, subject to the review and approval of the 
COUNTY, modify at its expense the specifications, design, 
drawings and related bidding and contract documents to the extent 
necessary to reduce the anticipated construction costs so that 
the re-solicitation of bids or price proposals will realize bids 
or price proposals being received that are within the range of 
accuracy established for the CONSTRUCTION COST ESTIMATE prepared 
k ,$e CONSULTANT. 

i 
Any such modifications made by the CONSULTANT 

not conflict with the functional or operational 
requirements established by the COUNTY for the project and set 
forth in the A reement or Change Order(s) or Supplemental Task 
Authorization(s 7 issued thereto, nor shall any such modifications 
conflict with established rules, regulations, requirements or 
professional standards pertai ni ng to the design, spe:~ci~~at~;;; 
or drawings prepared 

bY 
the CONSULTANT, nor 

modifications adversely a feet the safe use or operation of the 
constructed project. 

In the event (1) the CONSULTANT’S modification of the design, 
specifications, drawings and related bidding and contract 
documents, and (2) the re-solicitation of bids or price proposals 
do not result in bids or price proposals being received from a 
responsive and responsible bidder or proposer that are within the 
established percent accuracy of the CONSULTANT’S CONSTRUCTION 
COST ESTIMATE, the costs associated with the CONSULTANT’S 
preparation and development of the CONSTRUCTION 
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(c) CONSTRUCTION COST ESTIMATE. (Continued) 

COST ESTIMATE shall be recoverable by the COUNTY by an 
appropriate reduction in the CONSULTANT’S invoice requesting 
payment for services rendered. 

For determination of compliance with the accuracy requirement 
established for the CONSTRUCTION COST ESTIMATE prepared by the 
CONSULTANT, the amount of the CONSTRUCTION COST ESTIMATE 
submitted by the CONSULTANT shall be adjusted from the date the 
CONSTRUCTION COST ESTIMATE was received by the COUNTY until the 
date bids or price proposals are received by the COUNTY, by 
ap lying the percent than e 
pu&lished in the ig 

in the “20 Cities Cost Index” as 
ENR ( ormerly ENGINEERING NEWS-RECORD) a 

McGraw-Hi 11 , Inc. publication. 

If, in response to its solicitation, the COUNTY receives less 
than three bids or priced proposals for a project, there is the 
potential that such bids or priced proposals may not be a 
realistic representation of the costs expected to be associated 
with the project. If under such circumstances, and if in the 
professional judgment of the CONSULTANT, the low bid or the low 
priced proposal received from a responsive bidder or pro oser 
does not realistically represent the costs associated wit R the 
project, the CONSULTANT may deem it appropriate to recomImfnf,;r; 
COUNTY reject any such bid(s) or priced proposal(s). 
such circumstances the COUNTY concurs with the CONSULTANT’S 
recommendation and rejects the bid(s) or priced proposal(s), the 
COUNTY will not hold the CONSULTANT responsible to, nor.will the 
;~IJJ require the CONSULTANT . to? modi fy the specs fi cations, 

set 7 
drawings and related bidding and contract documents as 

o&h hereinbefore. 

3.10 PERMITS 

The CONSULTANT will be responsible for preparing and submitting al 1 
requi red applications and other supportive information necessary to assist 
the COUNTY in obtaining all reviews, approvals and permits, with res ect to 
the CONSULTANT’ s design , drawings and specifications requi red !I 
governmental body having authority over the project. Any fees requirid ?% 
such reviews, approvals or permits will be covered by a check issued by the 
COUNTY and made payable to the respective governmental body upon the 
CONSULTANT furnishin 
The CONSULTANT will % 

the COUNTY satisfactory documentation of such fees. 
e similarly responsible for preparing and submitting 

all required applications and other supportive information necessary to 
assist the COUNTY in obtaining any renewals and/or extensions of reviews, 
approvals or permits that may be required while this Agreement is in 
effect. The COUNTY shall , at the CONSULTANT’S request, assist in obtaining 
required si 
to be avai able 3 

natures and provide the CONSULTANT with all information known 
to the COUNTY so as to assist the CONSULTANT in the 

preparation and submittal of any original , renewal or extension of requi red 
reviews , approvals or permits. 
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3 11 L ADDITIONAL SERVICES 

should the COUNTY requ.est the CON:ULTANT to provide and perform 
gt-ofessional services for this proJect which are not set forth in EXHIBIT 

the CONSULTANT agrees to provide and perform such ADDITIONAL SERVICES 
as may be agreed to in writing by both parties to this Agreement. 

Such ADDITIONAL SERVICES shall constitute a continuation of the 
professional services covered under this Agreement and shall be provided 
and performed in accordance with the covenants, terms, and provisions set 
forth in this Agreement thereto. 

ADDITIONAL SERVICES shall be administered and authorized as 
“SUPPLEMENTAL TASK AUTHORIZATIONS” or “CHANGE ORDERS” under the Agreement. 

The CONSULTANT shall not provide or perform, nor shall the COUNTY incur or 
accept any obligation to compensate the CONSULTANT for any ADDITIONAL 
SERVICES unless and until a written “SUPPLEMENTAL TASK AUTHORIZATIONS” or 
“CHANGE ORDER” shall have been agreed to and executed by both parties. 

Each such “SUPPLEMENTAL TASK AUTHORIZATION” or “CHANGE ORDER” shall 
set forth a comprehensive, detailed description of: (1) the Scope of the 
ADDITIONAL SERVICES requested; (2) the basis of compensation; and (3) the 
period of time and/or schedule for performing and completing said 
ADDITIONAL SERVICES. 

3 12 L TRUTH-IN-NEGOTIATIONS CERTIFICATE 

The COUNTY may request the CONSULTANT 
Truth-in-Negotiations Certificate (“Certificate”), in a ‘Pot-m %‘t’a”cth’ed a: 
EXHIBIT “F”. The Certificate shall state that wage rates and other factual 
unit costs supporting the compensation are accurate, complete and current 
at the time this Agreement is executed. The original contract price and 
any additions thereto shall be adjusted to exclude any significant sums by 
which the COUNTY determines the contract price was increased due to 
inaccurate, incomplete or non-current wage rates or other factual unit 
costs. 

3 13 L COMPLETION OF TASKS 

Unless otherwise set forth in the Agreement the CONSULTANT shall be 
responsible for providing and performing whatever services, work, 
equipment, material, personnel, supplies, faciliti.es, transportation and 
administrative support that are necessa;;hy;!treyu;,red to compl$te all ;,’ 
the tasks set forth inan;greement A entitled 
Professional Services” and 

Scope 
Change Orders, Supplemental Task 

Authorizations authorized. The compensation to be paid the CONSULTANT as 
set forth in Agreement Exhibit “B” entitled “Compensation and Method of 
Payment” and Change Orders, and Supplemental Task Authorizations authorized 
thereto shall be understood and agreed to adequately and completely 
compensate the CONSULTANT for providing and performing whatever services, 
work, equipment ! materi al , personnel , supplies, facilities, transportation 
and administrative support that are necessary and required to complete the 
tasks set forth in Agreement Exhibit “A” and Change Orders, Supplemental 
Task Authorizations. and work Orders authorized thereto as stated above.” 
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&J.g AFFIRMATIVE ACTION BY CONSULTANT WHEN ENGAGING SUB-CONSULTANTS 

Florida Statute #287.042(4)(f) establishes that agencies, including 
Lee County, are encouraged to spend twenty-five (25%) percent of the monies 
actually spent for contractual services for the purpose of entering into 
contracts with certified Minority Business Enterprises. 
CONSULTANT i s encouraged, 

Accordingly, the 
when selecting or engaging the services of 

sub-consultants or subcontractors pursuant to this Agreement, to spend 
twenty-five (25%) percent of the amount of compensation established in this 
Agreement and in subsequent CHANGE ORDERS, and SUPPLEMENTAL TASK 
AUTHORIZATIONS authorized thereto for the engagement of the services of 
certified Minority Business Enterprise sub-consultants or subcontractors. 

In furtherance of this statutory goal 
CONSULTANT to take affirmative 

the COUNTY expects the 
action towards achieving t 1 s goal. 

“Affirmative Action” as used herein shall constitute a good faith effort by 
the CONSULTANT to achieve the stated goal of engaging certified Minority 
Business Enterprise sub-consultants or subcontractors to provide or perform 
services and/or work pursuant to the SCOPE OF SERVICES required under this 

Efforts taken by the CONSULTANT to assist the COUNTY in meetin 
%??mes”tta;tutory goal must be documented in detail records 04 
sub-consultants or subcontractors contacted mai ntai t&d i ncl udi n 
negotiation efforts, and written Agreements maintained for se&ices or wor i? 
awarded to sub-consultants or subcontractors. 

The CONSULTANT, upon receipt of a written request by the COUNTY, shall 
within ten (10) calendar days thereafter submit to the COUNTY copies of 
records and supporting documentation to show evidence of its affirmative 
action efforts to achieve the above stated goal. 

The CONSULTANT is encouraged to contact the Lee County Department of 
Equal Opportunity for information and assistance regarding the COUNTY’S 
Minority Business Enterprise certification program and listing of certified 
Minority Business Enterprises . 

ARTICLE 4.00 - OBLIGATIONS OF THE COUNTY 

4 01 DESIGNATION OF PROJECT MANAGER A 

The COUNTY agrees after the execution of this Agreement to promptly 
advise the CONSULTANT, in writing, of the person designated to serve and 
act as the COUNTY’S PROJECT MANAGER pursuant to the provisions of Article 
2.13 of this Agreement. Such notification shall be provided to the 
CONSULTANT by the COUNTY’S DEPARTMENT DIRECTOR. 

4 02 AVAILABILITY OF COUNTY INFORMATION A 

(1) PROJECT GUIDELINES AND CRITERIA 

Guide1 ines to the CONSULTANT regardi n 
established or suggests relative to t e Project including, but not % 

requirements the COUNTY has 

limited to such items as: goals, objectives, constraints, and any 
special financial, budgeting, space, site, operational, equipment, 
technical 
EXHIBIT ‘+ 

construction, time and scheduling criteria are set forth in 
enti tl ed “PROJECT GUIDELINES AND CRITERIA” which EXHIBIT 

“E” is attakhed hereto and made a part of this Agreeme’nt. 
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4 02 L AVAILABILITY OF COUNTY INFORMATION tcontinued) 

(2) COUNTY TO PROVIDE PERTINENT REFERENCE MATERIAL 

At the CONSULTANT’S request, the COUNTY a i-ees 
CONSULTANT, at no cost to the CONSULTANT, 

to provide to the 
a 1 pertinent information 7 

known to be available to the COUNTY to assist the CONSULTANT in 
providing and performing the required professional services. such 
information may include, but not be limited to: previous reports; 
plans, drawings and specifications; 
easement, right-of-way, topographic, 

maps ; property, boundary, 
reference monuments, control 

points , lats 
furnishe cp 

and related survey data; data prepared or services 
by others to the COUNTY such as sub-surface investigations, 

1 aboratory tests, inspections of natural and man-made materials, 
property appraisals, studies, designs and reports. 

4.03 AVAILABILITY OF COUNTY’S DESIGNATED REPRESENTATIVES 

The COUNTY a rees that the DEPARTMENT DIRECTOR and the PROJECT MANAGER 
shall be availab e within a reasonable period of time, with reasonable ? ‘. 
prior notice given by the CONSULTANT, to meet and/or consult with the 
CONSULTANT on matters pertaining to the services to be provided and 
performed by the CONSULTANT. The COUNTY further agrees to respond within a 
reasonable period of time to written requests submitted by the CONSULTANT. 

4 04 L ACCESS TO COUNTY PROPERTY 

The COUNTY agrees, with reasonable prior written notice given by the 
CONSULTANT,, to provide the CONSULTANT with access within a reasonable 
period of time to COUNTY propert 
enable the CONSULTANT to prove e and perform the re uired professional .cy* 

facilities, buildings and structures to 

services and work pursuant to this Agreement. Such rig ts of access shall 3 
not be exercised in such a manner or to such an extent as to impede or 
interfere with COUNTY operations, or the operations carried on by others 
under a lease, or other contractual arrangement with the COUNTY, or in such 
a manner as to adverse1 Such access 
may, or may not be, wit 5 

affect the public health and safety. 
in the CONSULTANT’S normal office and/or field work 

days and/or work hours. 

ARTICLE 5.00 - COMPENSATION AND METHOD OF PAYMENT 

5.01 BASIC SERVICES 

The COUNTY shall pay the CONSULTANT for all requested and authorized 
BASIC SERVICES rendered hereunder by the .CONSULTANT and completed in 
accordance with the requi rements , prove sions, 
Agreement and accepted by the COUNTY in accordance wit and~o~he~~!~i s?,fns’%‘, 
compensation and payment of said BASIC SERVICES set forth an prescribed in 
EXHIBIT “B” , entitled “COMPENSATION AND METHOD OF PAYMENT”, which EXHIBIT 
“B” is attached hereto and made a part of this Agreement, or on the basis 
of such changes,to the established compensation as may be mutually agreed 
to by both parties to this Agreement as evidenced by a written Change Order 
executed by both parties. 

5 02 L ADDITIONAL SERVICES 

The COUNTY shall pay the CONSULTANT for all such ADDITIONAL SERVICES as 
have been reauested and authorized bv the COUNTY and aareed to. in writina. 
by both pat-ties to this Agreement Andy ~which havz been ‘renderedzs 
ADDITIONAL SERVICES by the CONSULTANT and completed in accordance with the 
requi rements, provisions, and/or terms of this Agreement and accepted by 
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5.02 ADDITIONAL SERVICES (Continued) 
theCOUNTY in accordance with the provisions for compensation and payment 
of said ADDITIONAL SERVICES as set forth and prescribed in EXHIBIT “B’.‘, 
entitled “COMPENSATION AND METHOD OF PAYMENT”, which EXHIBIT “B” 1 s 
attached hereto and made a part of this Agreement, or on the basis of such 
changes to the established compensation as may be mutually agreed to by 
both parties to this Agreement as evidenced by a written Change Order or 
Supplemental Task Authorization executed by both parties. 

5 03 L METHOD OF PAYMENT 

(1) MONTHLY STATEMENTS 

The CONSULTANT shall be entitled to submit not more than one invoice 
statement to the COUNTY each calendar month covering services rendered 
during the preceding calendar month. The CONSULTANT’S invoice 
statement(s) shall be itemized to correspond to the basis of 
compensation as set forth in the Agreement, or CHANGE ORDER(S), and 
SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder. The CONSULTANT’S 
invoice statements shall contain a breakdown of charges, description 
of service(s) and work provided and/or performed, and where 
appropriate, supportive documentation of charges consistent with the 
basis of compensation set forth in the Agreement, or in CHANGE 
ORDER(S), and/or SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder. 

(2) PAYMENT FOR SERVICES PERFORMED 

The COUNTY shall pay the CONSULTANT for services performed using 
either of the following methods, or using a combination thereof: 

(A) The COUNTY shall pay the CONSULTANT on the basis of services 
completed for tasks set forth in Exhibits “A” and “B”, as 
evidenced by work products such as reports, 
specifications, 

drawings, 
etc., submitted by the CONSULTANT and 

accepted by the COUNTY. No payments shall be made for 
CONSULTANT’S Work-in-Progress until service items for which 
payment amounts have been established and set forth in this 
Agreement have been completed by the CONSULTANT and accepted 
by the COUNTY. whenever an invoice statement covers 
services for which no work product is required to be 
furnished by the CONSULTANT to the COUNTY, the COUNTY 
reserves the ri 
i nvoi ted *4 

ht to retain ten percent (10%) of the amount 
unti such service 

completed . 
requirements are fully 

(B) The COUNTY shall pay the CONSULTANT for services performed 
for tasks set forth in Exhibits “A” and “B” on the basis of 
an invoice statement coverin CONSULTANT’S work-in-Progress 
expressed as a percentage o 9 the total cost of the service 
and/or work required for each task invoiced in this manner. 

All such Work-in-Progress percentages are subject to the 
review and approval of the COUNTY. The decision of the 
COUNTY shall be final as to the work-in-Progress percentages 
paid. Payment by the COUNTY for tasks on a work-in-Progress 
percentage basis shall not be deemed or interpreted in any 
way to constitute an approval or acceptance by the COUNTY of 
any such service or Work-in-Progress. The CONSULTANT shall 
be responsible for correcting, re-doing, modifying or 
otherwise completing the services and work required for each 
task before receiving final, full payment whether or not 
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(2) PAYMENT FOR SERVICES PERFORMED (Continued) 
previous Work-in-Progress payments have been made. All 
tasks to be paid for on a Work-in-Progress percentage basis 
shall be agreed to by both parties to the Agreement and each 
task to be paid in this manner shall be identified in 
Exhibit “B” with the notation (WIPP) . Only tasks so 
identified will be paid on a Work-in-Progress percentage 
basis. 
(10%) 

The COUNTY reserves the right to retain ten percent 
of the amount invoiced until such service requirements 

are fully completed. 

(3) PAYMENT SCHEDULE 

The COUNTY shall issue payment to the CONSULTANT within thirty (30) 
calendar days after receipt of an invoice statement from the 
CONSULTANT in an acceptable form and containing the requested 
breakdown and detailed description and documentation of charges. 
Should the COUNTY object or take exception to the amount of any 
CONSULTANT’S invoice statement, the COUNTY shall notify the CONSULTANT 
of such objection or exception within the thirty (30) calendar day 
payment period set forth herei nbefore. If such objection or exception 
remains unresolved at the end of said thi rty (30) calendar day period, 
the COUNTY shall withhold the disputed amount and make payment to the 
CONSULTANT of the amount not in dispute. 
amount, or adjustments thereto, 

Payment of any disputed 
shall be made within thirty (30) 

calendar days of the date such disputed amount is resolved by mutual 
agreement of the parties to this Agreement. 

5 04 A PAYMENT WHEN SERVICES ARE TERMINATED AT THE CONVENIENCE 
OF THE COUNTY 

In the event of termination of this Agreement at the convenience of 
the COUNTY, not at the fault of the CONSULTANT, the COUNTY shall compensate 
the CONSULTANT only for: (1) all services performed prior to the effective 
date of termination; (2) reimbursable expenses then due; and (3) reasonable 
expenses incurred by the CONSULTANT in affecting the termination of 
services and work, and incurred by the submittal to the COUNTY of project 
drawings, plans, data, and other project documents. 

5 05 & PAYMENT WHEN SERVICES ARE SUSPENDED 

In the event the COUNTY suspends the CONSULTANT’S services and work on 
all or part of the services required to be provided and performed by the 
CONSULTANT pursuant to this Agreement, the COUNTY shall compensate the 
CONSULTANT only for the services performed prior to the effective date of 
suspension and reimbursable expenses then due and any reasonable expenses 
incurred or associated with, or as a result of such suspension. 

5.06 NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF SERVICE 
TERMINATION, SUSPENSION. ELIMINATION. CANCELLATION AND/OR 
DECREASE 

In the event the services 
terminated, eliminated, 

required pursuant to this Agreement are 
cancelled, or decreased due to: (1) termination; 

(2) suspension in whole or in part; and (3) and/or are modified by the 
subsequent issuance of SUPPLEMENTAL TASK AUTHORIZATION(S) and/or CHANGE 
ORDER(S), other than receiving the compensation set forth in Sub-Articles 
5.04 and 5.05, the CONSULTANT shall not be entitled to receive compensation 
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5 06 L NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF 
SERVICE TERMINATION. SUSPENSION, ELIMINATION, 
CANCELLATION AND/OR DECREASE (Continued1 

for anticipated professional fees, profit, general and administrative 
overhead expenses or for any other anticipated income or expense which may 
be associated with the services which are terminated, suspended, 
eliminated, cancelled or decreased. 

ARTICLE 6.00 - TIME AND SCHEDULE OF PERFORMANCE 

6.01 NOTICE TO PROCEED 

Following the execution of this Agreement by both parties, and after 
the CONSULTANT has complied with the insurance requirements set forth 
hereinafter, the COUNTY shall issue the CONSULTANT a WRI-ITEN NOTICE TO 
PROCEED. Following the issuance of such NOTICE TO PROCEED the CONSULTANT 
shall be authorized to commence work and the CONSULTANT thereafter shall 
commence work promptly and shall carry on all such services and work as may 
be required in a timely and diligent manner to completion. 

6.02_ TIME OF PERFORMANCE 

The CONSULTANT agrees to complete the services required pursuant to 
this Agreement within the time period(s) for completion of the various 
phases and/or tasks of the project services set forth and described in this 
A reement, as set forth in EXHIBIT “C” , 

i? 
entitled “SCHEDULE OF PERFORMANCE, 

w ich EXHIBIT “C” is attached hereto and made a part of this Agreement. 

Should the CONSULTANT be obstructed or delayed in the prosecution or 
completion of its obligations under this Agreement as a result of causes 
beyond the control of the CONSULTANT, or its sub-consultant(s) and/or 
subcontractor(s), and not due to their fault or neglect, the CONSULTANT 
shall notify the COUNTY, in writing, within five (5) calendar days 
after the commencement of such delay, 
requesti n 

stating the cause(s) thereof and 

9 
an extension of the CONSULTANT’S time of performance. upon 

receipt 0 the CONSULTANT’S request for an extension of time, the COUNTY 
shall grant the extension if the COUNTY determines the delay(s) encountered 
by the CONSULTANT, or its sub-consultant(s) and/or subcontractor(s), is due 
to unforeseen causes and not attributable to their fault or neglect. 

6 03 L CONSULTANT WORK SCHEDULE 

The CONSULTANT shall be required as a condition of this Agreement to 
prepare and submit to the COUNTY, on a monthly basis, commencing with the 
issuance of the NOTICE TO PROCEED, a CONSULTANT’S WORK SCHEDULE. The WORK 
SCHEDULE shall set forth the time and manpower scheduled for all of the 
various phases and/or tasks required to provide, perform and complete all 
of the services and work reauired comoletion of the various ohases and/or 
tasks of the 
set forth in PE reject services set forth and described in this ‘Agreement,’ as 

XHIBIT “C” , pursuant to this Agreement in such a manner that 
the CONSULTA ,N T’S planned and actual work pro ress 

Y 
can be readil 

determined. 
l- 

rhe CONSULTANT’S WORK SCHEDULE of p anned and actual wor z 
progress shal 
a monthly bas ,i 

be updated and submitted by the CONSULTANT to the COUNTY on 
S. 
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6 04 u FAILURE TO PERFORM IN A TIMELY MANNER 

should the CONSULTANT fail to commence, provide, perform and/or 
complete any of the services and work required pursuant to this Agreement 
in a timely and diligent manner, the COUNTY may consider such failure as 
justifiable cause to terminate this Agreement. As an alternative to 
termination, the COUNTY at its option, may, upon written notice to the 
CONSULTANT, withhold any or all payments due and owing to the CONSULTANT, 
not to exceed the amount of the compensation for the work in dispute, until 
such time as the CONSULTANT resumes performance of his obligations in such 
a manner as to get back on schedule in accordance with the time and 
schedule of performance requirements set forth in this Agreement, or any 
CHANGE ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereto. 

ARTICLE 7.00 - SECURING AGREEMENT 

The CONSULTANT warrants that the CONSULTANT has not employed or 
retained any company or person other than a bona fide, regular, full time 
employee working for the CONSULTANT to solicit or secure this Agreement and 
that the CONSULTANT has not paid or agreed to pay any person, compan 
corporation or firm other than a bona fide employee working solely for t rl’ e 
CONSULTANT any fee, commission, percentage, gift or any other consideration 
contingent upon or resulting from the award or making of this Agreement. 

ARTICLE 8.00 - CONFLICT OF INTEREST 

The CONSULTANT represents that it presently has no interest and shall 
acquire no interest, 
manner with the 

either direct or indirect, which would conflict in any 

further agrees R erformance of services required hereunder. The CONSULTANT 
t at no person having any such interest shall be employed or 

engaged by the CONSULTANT for said performance. 

If CONSULTANT, for itself and on behalf of its subconsultants, is 
about to engage in representing another client, which it in good faith 
believes could result in a conflict of interest with the work being 
performed by CONSULTANT or such sub-consultant under this Agreement, then 
it will promptly bring such potential conflict of interest to the COUNTY’S 
attention, in writing . The COUNTY will advise the CONSULTANT, in writin 
within ten (10) calendar days as to the period of time required by t e P 
COUNTY to determine if such a conflict of interest exists. If the COUNTY 
determines that there is a conflict of interest, CONSULTANT or such 
sub-consultant shall decline the representation upon written notice by the 
COUNTY. 

If the COUNTY determines that there is not such conflict of interest, 
then the COUNTY shall give its written consent to such representation. If 
CONSULTANT or sub-consultant accepts such a representation without 
obtai ni ng the COUNTY’S prior written consent, and if the COUNTY 
subsequently determines that there is a conflict of interest between such 
re resentation 
su -consultant 1 

and the work being performed by CONSULTANT or such 
under this Agreement, then the CONSULTANT or such 

sub-consultant to promptly terminate such representation 
CONSULTANT shall argi:L?re each of such sub-consultants to comply with the 
provisions of this Section. 
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ARTICLE 8.00 - CONFLICT OF INTEREST (Continued) 

Should the CONSULTANT fail to advise or notify the COUNTY as provided 
hereinabove of representation which could, or does, result in a conflict of 
interest. or should the CONSULTANT fail to discontinue such reoresentation, 
the COUNTY may consider such failure as justifiable cause to terminate 
Agreement. 

ARTICLE 9.00 - ASSIGNMENT. TRANSFER AND SUBCONTRACTS 

The CONSULTANT shall not assign or transfer any of its ri 
benefits or obligations -h~et-euuider ,_ except for transfers that result 

this 

hts, 
7 ~~- rom : 

(1) the mer er or consolidation of CONSULTANT with a third party; or (2) 
the disesta lishment of the CONSULTANT’S professional practice and the % 
establishment of a successor consultant, or consul tin organization. 

% 
NOr 

shall the CONSULTANT subcontract any of its service o hereunder 
to third parties,. 

ligations 
except as otherwise authorized in this Agreement thereto, 

without prior written approval of the COUNTY. The CONSULTANT shall have 
the right, subject to the COUNTY’S prior written approval, to employ other 
persons and/or firms to serve as sub-consultants and/or subcontractors to 
CONSULTANT in connection with CONSULTANT providing and performing services 
and work pursuant to the requirements of this A 

a 
reement. The COUNTY shall 

have the right and be entitled to withhold sue approval. Such approval 
shall not be unreasonably withheld. 

In providing and performing the services and work required pursuant to 
this Agreement, CONSULTANT intends to engage the assistance of the 
sub-consul tant(s> and/or subcontractor(s) set forth in EXHIBIT “D“, 
entitled “CONSULTANT’S ASSOCIATED SUB-CONSULTANTS AND SUBCONTRACTORS”, 
which EXHIBIT “D” is attached hereto and made a part of this Agreement. 

ARTICLE lo.00 - APPLICABLE LAW 

Unless otherwise specified, this Agreement shall be overned by the 
laws, rules! and regulations of the State of Florida, or t e laws, rules, % 
and regulations of the United States when providing services funded by the 
United States government. 

ARTICLE 11.00 - COVENANTS AGAINST DISCRIMINATION 

11 01 A FOR PROJECTS WITH FUNDS APPROPRIATED FROM GENERAL LEE COUNTY 
REVENUES 

The CONSULTANT for itself, its successors in interest, and assigns as 
part of the consideration thereof, does hereby covenant and agree that 
in the furnishing of services to COUNTY hereunder, no person on the 
grounds of race, color, national origin, handicap, or sex shall be 
excluded from participation. in, denied the benefits of, or otherwise 
be subJected to dlscnmlnatlon. The CONSULTANT shall comply with Lee 
County s Affirmative Action Plan or state laws in the hiring of 
sub-consultants. CONSULTANTS who are uncertain of their obligation 
must obtain a copy of al 1 relevant guide1 i nes concerning Lee county’s 
Affirmative Action Plan from the Lee county Department of Equal 
Opportunity. 
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11 02 A FOR PROJECTS WITH FUNDS APPROPRIATED EITHER IN PART OR WHOLLY 
FROM FEDERAL OR STATE SOURCES 

The CONSULTANT for itself, its successors in interest, and assigns as 
part of the consideration thereof, does hereby covenant and agree that 
in the furnishing of services to COUNTY hereunder, no person on the 
grounds of race, color, national origin, handicap, or sex shall be 
excluded from participation in, denied the benefits of, or otherwise 
be subjected to discrimination. The CONSULTANT shall make every 
effort to comply with any Disadvantaged Business Enterprise goals 
which have been established for this project. CONSULTANTS who are 
uncertain of thei r obl iqations regarding Di sadvantaged Business 
Enterprises for this project must obtain a copy of al 1 relevant 
federal or state guidelines from the Lee County Department of Equal 
Opportunity. The failure of the CONSULTANT to adhere to relevant 
guidelines shall subject the CONSULTANT to any sanctions which may be 
imposed upon the COUNTY. 

ARTICLE 12.00 - WAIVER OF BREACH 

shall 
Waiver by either party of a breach of any provision of this Agreement 

not be deemed to be a waiver of any other breach and shall not be 
construed to be a modification of the terms of this Agreement. 

ARTICLE 13.00 - INSURANCE 

13 01 A INSURANCE COVERAGE TO BE OBTAINED 

(11 

(2) 

(3) 

(4) 

The CONSULTANT shall obtain and maintain such insurance as wi 11 
protect him from: (1) claims under workers’ compensation laws, 
disability benefit laws, 
claims for dama es 

or other similar employee benefit laws; (2) 

disease or deat R 
because of bodily injury, occupational sickness or 

of his employees including claims insured by usual 
ersonal injury liability coverage; 

bodily injury sickness or di sease! 
(3) claims for damages because of 

his employee; including claims 
or death of any person other than 

liability coverage; 
insured by usual personal injury 

and (4) from claims for in’ury to or destruction 
of tangible property including loss or use resu ting therefrom; any or 1 . 
all of which claims may arise out of, or result from, the services, 
work and operations carried out pursuant to and under the requirements 
of this Agreement, 
the CONSULTANT, 

whether such services, work and operations be by 
its employees , or by any sub-consul tant(s> , 

subcontractor(s), or anyone employed by or under the supervision of 
any of them, or for whose acts any of them may be legally liable. 

The insurance protection set forth hereinabove shall be obtained and 
written for not less than the limits of liability specified 
hereinafter, or as required by law, whichever is greater. 

The CONSULTANT, throu hout the time this Agreement is in effect, shall 
require and ensure t at any and all of its Sub-Consultants and/or a 
Subcontractors obtain, have, and maintain the insurance coverages 
required by law to be provided. 

The CONSULTANT shall obtain, have and maintain during the enti re 
period of this Agreement all such insurance policies as are set forth 
and requi red herein. 
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13.01 INSURANCE COVERAGE TO BE OBTAINED (Continued) 

(5)In the event that the CONSULTANT engages Sub-Consultants or Sub- 
Contractors to assist the CONSULTANT in providing or performing 
services or work pursuant to the requirements of this Agreement, the 
insurance coverages required under Article 13.03 to be provided by the 
CONSULTANT shall cover all of the services or work to be provided or 
performed by all of the Sub-Consultants or Subcontractors engaged by 
the CONSULTANT. However, in the event the services or work of 
Sub-Consultants or Sub-Contractors engaged by the CONSULTANT is not 
covered by the CONSULTANT’S INSURANCE POLICY(S), it shall be the 
responsibility of the CONSULTANT to ensure that all Sub-Consultants or 
Sub-Contractors have fully complied with the COUNTY insurance 
requirements for: (1) Worker’s Compensation; (2) Comprehensive General 
Liability; (3) Comprehensive Automobile Liability; or (4) Professional 
Liability as required and set forth in Agreement Article 13.00. 

The services or work to be provided or 
Sub-Consultant(s) or Sub-Contractor(s) 

+erfoymed by the fql !owj,na 
identi led 1 n Agreement Exhibit 

are exempted and excluded from the Professional Li abi 1 i ty insurance 
coverage requirements set forth in this Agreement: 

Service and/or work to be Indicate Name of 
provided and/or Performed Individual or Fi rm 

(If none, enter the word “none” in the space below.) 

Geotechni cal Allied Engineering & Testing, Inc. 

Pub1 i c Involvement Cella Associates, Inc. 

Survey Banks Engineering, Inc. 

Environmental WilsonMiller 
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13.01 INSURANCE COVERAGE To BE OBTAINED Continued 

(6) The insurance coverage to be obtained by the CONSULTANT or by 
Sub-Consultants or SubrContractors enga ed by the CONSULTANT,. as set 
forth in AgreemeIGietn;rrr;cle .13.,03 for: ? 1) workers’ compensation; (2) 
Comprehensive Liability; (3) Comprehensive Automobile 
Liability; or (4) Professional Liability is understood and agreed to 
cover any and all of the services or work set forth in Agreement 
Exhibit “A” and all subsequent Change Order(s), or Supplemental Task 
Authorization(s). In the event the COUNTY shall execute and issue a 
written Chan e Order(s), 

ii! 
or Supplemental Task Authorization(s) 

authorizing t e CONSULTANT to provide or perform services or work in 
addition to those set forth in Agreement Exhibit “A”, it is agreed 
that the COUNTY has the right to change the amount of insurance 
coverages required to cover the additional services or work. If the 
additional insurance coverages established exceeds the amount of 
insurance coverage carried by the CONSULTANT, the compensation 
established for the Change Order(s), or Supplemental Task 
Authorization(s) shall include consideration of any increased premium 
cost incurred by the CONSULTANT to obtain same. 

13 02 A CONSULTANT REOUIRED TO FILE INSURANCE CERTIFICATE(S) 

(1) The CONSULTANT shall submit to the COUNTY’S RISK MANAGEMENT DIVISION 
all insurance certificates which are required under this Agreement for 
review and approval with respect to compliance with the insurance 
requirements. After approval by the RISK MANAGEMENT DIVISION, the 
COUNTY will execute this Agreement and issue a written Notice to 
Proceed. The CONSULTANT may then commence with any service or work 
pursuant to the requirements of this Agreement. 

(2) ~11 such insurance certificates shall be in a form and underwritten by 
an insurance company(s) acceptable to the COUNTY and licensed in the 
State of Florida. 

(3) Each Certificate of Insurance submitted to the COUNTY shall be an 
original and shall be executed by an authorized representative of the 
insurance company affording coverage. 

(4) Each Certificate of Insurance shall be addressed to the Lee County 
Board of County Commissioners, Attention: Lee County Contracts 
Management, P 0 Box 398, Fort Myers, Florida 33902-0398. 

(5) Each Certificate of Insurance shall specifically include all of the 
fol 1 owi ng : 

(A) The name and type of policy and coverages provided; and 

(B) The amount or limit a plicable to each coverage provided and the 
deductible amount, 1 2 any, applicable to each type of insurance 
coverage being provided; and 

(C) The date of expiration of coverage; and 

(D) The designation of the Lee County Board of County Commissioners 
both as an additional insured and as a certificate holder. (This 
requirement is excepted for Professional Liability Insurance and 
for workers’ Compensation Insurance); and 
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13 02 CONSULTANT REOUIRED TO FILE INSURANCE CERTIFICATE(S) ( A Continued) 

(E) A specific reference to this Agreement and the Project to which 
it pertains. (This requirement may be excepted for Professional 
Liability Insurance); or 

In the event the CONSULTANT has, or expects to enter into an 
agreement for professional services other than those provided for 
in this Agreement, the CONSULTANT may elect to submit a 
certificate of insurance containing the following statement: 

“This policy covers the services or work provided or 
performed by the Named Insured for any and all projects 
undertaken for Lee County pursuant to one or more written 
Professional Services Agreements, or written Supplemental 
Task Authorizations or Change Orders thereto, and the 
limit(s) of liability shown shall not be intended or 
construed as applying to only one project.” 

Upon recei t and approval of such a certificate of insurance the 
COUNTY wi 1 7 administer the insurance required for all such 
agreements utilizing the single “multi- reject” certificate of 
insurance and a separate certificate o ? insurance will not be 
required for each separate agreement. 

(F) The following clause must appear on the Certificate of Insurance: 

“Cancellation - Should any of the above described policies 
be cancelled before the expiration date thereof, the issuing 
company will endeavor to mail 30 days written notice to the 
Certificate Holder named.” 

(G) A statement indicating any services or work included in or 
required under Agreement Exhibit “A” Scope of Professional 
Services that is specifically excluded or exempted from coverage 
under the provisions, terms, conditions or endorsements of the 
CONSULTANT’S i nsurance pol icy(s) . A statement which indicates 
any and all deductible amounts applicable to each type of 
insurance coverage requi red. In the absence of any such 
statements, the COUNTY will proceed with the understanding, 
stipulation and condition that there are no deductible amount(s), 
or exclusions or exemptions to the insurance coverage(s) 
provided . 

(6) Each Certificate of Insurance shall be issued by an insurance agent 
and/or agency duly authorized to do so by and on behalf of the 
insurance company affording the insurance coverage(s) indicated on 
each Certificate of Insurance. 

(7) If the initial , or any subsequent1 
Y 

issued Certificate of Insurance 
expires prior to the completion o the work or termination of this 
Agreement, the CONSULTANT shall furnish to the COUNTY renewal or 
replacement Certificate(s) of Insurance, or Certified Binder(s), not 
later than fifteen (15) calendar days prior to the date of their 
expi ration. Failure of the CONSULTANT to provide the COUNTY with such 
renewal certificate(s) shall be considered justification for the 
COUNTY to terminate this Agreement. 

Date: 09/25/01 
Page 23 



13 02 A 

(81 

CONSULTANT REOUIRED To FILE INSURANCE CERTIFICATE(~) (Continued) 

If any of the insurance coverage(s) required by this Agreement shall 
reach the date of expiration indicated on the approved Certificate(s) 
of Insurance without the COUNTY having received satisfactory evidence 
of renewal or replacement, the CONSULTANT shall automatically and 
without further notice stop performing all previously authorized 
services and work. During any time period that the CONSULTANT’S 
services or work is suspended for failure to comply with the insurance 
requirements set forth in the Agreement, the CONSULTANT shall not be 
entitled to any additional compensation or time to provide and perform 
the required services or work and the COUNTY shall not be required to 
make payment on any invoices submitted by the CONSULTANT. Upon 
receipt and approval of renewal or replacement Certificates of 
Insurance, payment for any such invoices shall be made promptly by the 
COUNTY. 

13 03 - INSURANCE COVERAGES REOUIRED A 

The CONSULTANT shall obtain and maintain the following insurance 
coverages as provided hereinbefore, and in the type, amounts and in 
conformance with the fol 1 owi ng minimum requi rements : 

(1) WORKERS’ COMPENSATION 

Coverage to comply for al 1 employees for statutory limits in 
compliance with the applicable State and Federal laws. In addition, 
the policy must include the following: 

(A) Employer’s Liability with a minimum limit. per accident in 
accordance with statutory requirements,, or a minimum limit of 
$100,000 for each accident, whichever limit is greater. 

(B) Notice of Cancellation and/or Restriction - The policy must be 
endorsed to provide the COUNTY with thirty (30) days prior 
written notice of cancellation and/or restriction. 

(2) COMMERCIAL GENERAL LIABILITY 

Coverage must be afforded on a form no more restrictive than the last 
edition of the Commercial General Liability Policy filed by the 
Insurance Services office and must include the following: 

(A) Minimum limits of $100,000 per occurrence and $300,000 aggregate 
for Bodily Injury Liability and a minimum limit of $100,000 for 
Property Damage Liability, or a minimum combined single limit of 
$300,000. 

(B) Contractual covera e 
i ncl udi ng any ho1 c? 

applicable to this specific A reement 
harm1 ess and/or such indemniyication 

agreement. 

(c) Such additional requirements as are set forth in Article 13 .Ol 
and 13.02 hereinabove. 
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(3) BUSINESS AUTOMOBILE LIABILITY 

Coverage must be afforded on a form no more restrictive than the 
latest edition of the Business Automobile Liability Policy filed by 
the Insurance Services Office and must include the following: 

(A) Minimum limits of $100,000 per person and $300,000 per accident 
for Bodily Injury Liability and a minimum limit of $100,000 for 
Property Damage Liability, or a minimum combined single limit of 
$300,000. 

(B) Coverage shall include owned vehicles, hi red and leased, or 
non-owned vehicles. 

(C) Such additional requi rements as are set forth in Articles 13.01 

(4) PROFESSIONAL LIABILITY 

Coverage must include the following: 

(A) A minimum aggregate limit of 1,000,000.00. 

(B) Such additional requirements as are set forth in Articles 13 .Ol 
and 13.02 hereinabove. 

(C) Should the Professional Liability Insurance Policy issued 
pursuant to the above requirements and limits be written so as to 
f.. rovide an applicable deductible amount, or other exclusion or 

lrni tation as to the amount of coverage to be provided within the 
minimum coverage limits set forth above, the COUNTY shall hold 
the CONSULTANT responsible and 1 iable for any such difference in 
the amount of covera e 
event of any such 

provided by the insurance policy. In the 
de ucti ble amount, exclusion or limitation, the 3 

CONSULTANT shall be required to provide written documentation 
that is acceptable to the COUNTY establishin that the CONSULTANT 
has the financial resources readily availab e to cover damages, ? 
injuries and/or losses which are not covered by the policy’s 
def;;ti ble amounts, exclusions and/or limitations as stated 

ARTICLE 14.00 - DUTIES AND OBLIGATIONS IMPOSED ON THE CONSULTANT 

The duties and obligations imposed upon the CONSULTANT by this 
Agreement and the rights and remedies available hereunder shall be in 
addition to, and not a limitation of, any otherwise imposed or available by 
law or statute. 

ARTICLE 15.00 - REPRESENTATION OF THE COUNTY 

The CONSULTANT in providing and performing the services and work 
required pursuant to this Agreement thereto shall only represent the COUNTY 
in the manner and to the extent specifically set forth in writing in this 
Agreement or thereto, and as provided in any written SUPPLEMENTAL TASK 
AUTHORIZATION(S), and CHANGE ORDER(S) issued thereunder. 
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ARTICLE 15.00 - REPRESENTATION OF THE COUNTY (Continued) 

In the event the CONSULTANT’S services or work involves construction 
contract admi ni strati ve support services , the CONSULTANT is not authorized 
to act on the COUNTY’S behalf, and shall not act on the COUNTY’S behalf, in 
such a manner as to result in change(s) to (1) the cost or compensation to 
be paid the construction contractor, or (2) the time for completing the 
work as required and agreed to in the construction contract, or (3) the 
sco e of the work set forth in the construction contract documents, unless 
sue R representation is specifically provided for, set forth and authorized 
in this Agreement or thereto. 

The COUNTY will neither assume nor acce t any obligation, commitment, 
responsibility or liability which may resu t P from representation by the 
CONSULTANT not specifically provided for and authorized as stated 
hereinabove. 

ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS 

~11 documents such as drawings, tracin s, notes, computer files, 
photographs, plans, specifications, maps, eva uations, reports and other ? 
records and data relati n 

% 
to this project, other than working papers, 

specifically prepared or eveloped by the CONSULTANT under this Agreement 
shall be property of the CONSULTANT until the CONSULTANT has been paid for 
providing and performing the services and work required to produce such 
documents. 

Upon completion or termination of this Agreement, or upon the issuance 
by the COUNTY of a written Change Order deleting all or portions of the 
scope of services or task(s) to be provided or performed by the CONSULTANT, 
all of the above documents, to the extent requested in writing by the 
COUNTY, shall be delivered by the CONSULTANT to the COUNTY within seven (7) 
calendar days of the COUNN making such a request. In the event the COUNTY 
gives the CONSULTANT a written Notice of Termination of all or part of the 
services or work required, or upon the issuance to the CONSULTANT by the 
COUNTY of a written Change Order deleting all or part of the services or 
work requi red, the CONSULTANT shall deliver to the COUNTY the requested 
documents as set forth hereinabove, with the mutual understanding and 
commitment by the COUNTY that compensation earned or owing to the 
CONSULTANT for services or work provided or performed by the CONSULTANT 
prior to the effective date of any such termination or deletion will be 
paid to the CONSULTANT within thirty (30) calendar days of the date of 
issuance of the Notice of Termination or Change Order. 

The CONSULTANT, at its expense, 
documents delivered to the COUNTY for reference and internal use. 

may make and retain copies of all 
The 

CONSULTANT shall not, and agrees not to, use any of these documents, and 
data and information contained therein on any other project or for any 
other client without the prior expressed written permission of the COUNTY. 

Any use by the COUNTY of said documents, and data and information contained 
therein, obtained by the COUNTY under the provisions of this Agreement for 
any purpose not within the scope of this Agreement shall be at the risk of 
the COUNTY, and without liability to the CONSULTANT. The COUNTY shall be 
liable and agrees to be liable for and shall indemnify, defend and hold the 
CONSULTANT harmless for any and all claims, suits, judgments or damages, 
losses and expenses including court costs, expert witness and professional 

Date: 09/25/01 
Page 26 



ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS (Continued) 

consul tation services, and attorneys ’ fees arising out of the COUNTY’S use 
of such documents in a manner contrary to the provisions set forth 
hereinabove . The COUNTY hereby acknowledges receipt of $10.00 (ten and no 
hundreds dollars) and other good and valuable consideration from the 
CONSULTANT which has been paid as specific consideration for the 
indemnification provided herein. 

ARTICLE 17.00 - MAINTENANCE OF RECORDS 

The CONSULTANT will keep and maintain adequate records and supporting 
documentation applicable to all of the services, work, information, 
expense, costs, invoices and materials provided and performed pursuant to 
the requirements of this Agreement. Said records and documentation will be 
retained by the CONSULTANT for a minimum of five (5) years from the date of 
termi nation of this Agreement. 

The COUNTY and its authorized agents shall, with reasonable prior 
notice, have the right to audit, inspect and copy al 1 such records and 
documentation as often as the COUNTY deems necessary during the period of 
this Agreement, and during the period five (5) ears thereafter;, provided, 
however, such activity shall be conducted only urin normal business hours 
and at the expense of the COUNTY, and provided J il furt er that to the extent 
provided by law the COUNTY shall retain al 1 such records confidential. 

ARTICLE 18.00 - HEADINGS 

The HEADINGS of the Articles, Sections, Exhibits, Attachments, Phases 
or Tasks as contained in this Agreement are for the purpose of convenience 
only and shall not be deemed to expand, limit or change the provisions 
contained in such Articles, Sections, Exhibits, Attachments, Phases or 
Tasks. 

ARTICLE lg.00 - ENTIRE AGREEMENT 

This Agreement, including referenced Exhibits and Attachments hereto, 
constitutes the enti re Agreement arties hereto and shall 
supercede, rep1 ace and nullify 

betweetn;he 
any -P al prior 

understandings, written or oral, 
agreements or 

relating to the matters set forth herein, 
and any such prior agreements or understandings shall have no force or 
effect whatever on this Agreement. 

The following 1 i sted documents, which are referred to hereinbefore, 
are attached to and are acknowledged, 
integral part of this Agreement: 

understood and agreed to be an 

(1) EXHIBIT “A” entitled “Scope of Professional Services” 
dated October 25.2004. 

(2) EXHIBIT “B” entitled “Comp;nsation and Method of 
Payment” dated November 4. 200 . 

(3) EXHIBIT “C” entitled “Time and Schedule of Performance” 
dated November 4. 2004. 

(4) E;;:;+;,,iD; enti-i:ed “Consultant ’ s Associated Sub- 
SubContractor( , dated 

November 4. 2004. 
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ARTICLE 19.00 - ENTIRE AGREEMENT (Continued) 

(5) EXHIBIT “E” entitled “Proiect Guidelines and Criteria”, 
dated November 4. 2004. 

(6) EXHIBIT “F” entitled “Truth in Neqotiation Certificate”, 
dated November 4, 2004. 

(7) EXHIBIT “G” entitled “Insurance”. 
applicable Certificates of Insurance) 

(Contai ni ng copi es of 

(8) zzE;zIT “;“Aenti tl ed “Amendment, ty Arti cl es”, 

ARTICLE 20.00 - NOTICES AND ADDRESS OF RECORD 

20 01 A NOTICES BY CONSULTANT TO COUNTY 

~11 notices required and/or made pursuant to this Agreement to be 
given by the CONSULTANT to the COUNTY shall be in writing and shall be 
given by the United States Postal Service De artment first class mail 
service, postage prepaid, addressed to the fo lowing COUNTY address of ? 
record and sent to the attention of the County’s Project Manager: 

Lee County Board of County Commissioners 
Post Office Box 398 
Fort Myers, Florida 33902-0398 
Department: Transoortation 

20 02 A NOTICES BY COUNTY TO CONSULTANT 

given 
~11 notices requi red and/or made pursuant to this Agreement to be 

by the COUNTY to the CONSULTANT shall be made in writing and shall be 
given by the United States Postal Service Department first class mall 
service, postage prepaid, addressed to the following CONSULTANT’S address 
of record: 

TY Li n International 
(CONSULTANT’S Business Name) 

1536 Broadwav 
(Street/P.O. Box) 

Fort Mvers, FL FL 
(City) (State) 

33901 
(zip Code) 

Telephone Num9k;: (2239; 332-4846 
Fax Number: ( 

ATTENTION: James Molnar. P.E. 
Project Dl rector 

20 03 A CHANGE OF ADDRESS OF RECORD 

Either party may change its address of record by written notice to the 
other party given in accordance with the requirements of this Article. 

ARTICLE 21.00 - TERMINATION 

This Agreement may be terminated by the COUNTY at its convenience, or 
due to the fault of the CONSULTANT, by the COUNTY giving thirty (30) day 
written notice to the CONSULTANT. 
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ARTICLE 21.00 - TERMINATION (Continued) 

If the CONSULTANT is ad ‘udged bankrupt or insolvent.; if it makes a 
general assignment for the il enefit of its creditors; if a trustee or 
receiver is appointed for the CONSULTANT or for any of its property; if it 
files a petition to take advantage of any debtor’s act or to reorganize 
under the bankruptcy or similar laws; if it disregards the authority of the 
COUNTY’S designated representatives; if it otherwise vi 01 ates any 
provisions of this Agreement; or for any other just cause, the COUNTY may, 
without prejudice to any other right or remedy, and after giving the 
CONSULTANT a thi rty (30) calendar day written notice, terminate this 
Agreement. 

In addition to the COUNTY’S contractual right to terminate this 
Agreement in its entirety as set forth above, the COUNTY may also, at its 
convenience, stop, suspend, supplement or otherwise change all, or any part 
of, the Scope of Professional Services as set forth in Exhibit “A”, or the 
project Guidelines and Criteria as set forth in Exhibit “E”, or as such may 
be established by a Supplemental Task Authorization or Change Order 
Agreement. The COUNTY shall provide written notice to the CONSULTANT in 
order to implement a stoppage, suspension, supplement or change. 

The CONSULTANT may request that this A reement be terminated by 
submitting a written notice to the COUNTY date c4 not less than thirty (30) 
calendar days prior to the requested termination date and statin 

4 
the 

reason(s) for such a request. However , the COUNTY reserves the rig t to 
accept or not accept the termination request submitted by the CONSULTANT, 
and no such termination request submitted by the CONSULTANT shall become 
effective unless and until CONSULTANT is notified, in writing, by the 
COUNTY of its acceptance. 

21 01 CONSULTANT TO DELIVER MATERIAL A 

Upon termination, the CONSULTANT shall deliver to the COUNTY all 
papersz drawings, models, and other material in which the COUNTY has 
exclusive rights by virtue hereof or of any business done, or services or 
work performed or provided by the CONSULTANT on behalf of the COUNTY. 

ARTICLE 22.00 - AMENDMENTS 

The covenants, terms and provisions set forth and contained in all of 
the Articles to this Agreement may be amended upon the mutual acceptance 
thereof, in writing, by both parties to this A reement, as evidenced by 
Exhibit H for amend!ng articles. In the event o 9 any conflicts between the 
requi rements, provisions and/or terms of the Agreement and any written 
Amendment (Exhibit H) , the requi rements, provisions and/or terms of the 
Amendment shall take precedence. 

ARTICLE 23.00 - MODIFICATIONS 

Modifications to covenants , terms and provisions of this Agreement 
shall only be valid when issued in writing as a properly executed CHANGE 
ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S). In the event of any 
conflicts between the requirements, provisions, and/or terms of this 
Agreement and any written CHANGE ORDER(S), and/or SUPPLEMENTAL TASK 
AUTHORIZATIONS, the latest executed CHANGE ORDER(S), and/or SUPPLEMENTAL 
TASK AUTHORIZATION(S) shall take precedence. 
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ARTICLE 23.00 - MODIFICATIONS (Continued) 

In the event the COUNTY issues a purchase order, memorandum, letter, 
or other instruments covering the professional services, work and materials 
to be provided and performed pursuant to this Agreement, it is hereby 
specifically agreed and understood that such purchase order, memorandum, 
letter or other instruments are for the COUNTY’S internal control purposes 
only, and any and all terms, provisions and conditions contained therein, 
whether printed or written, shall in no way modify the covenants, terms and 
provisions of this Agreement and shall have no force or effect thereon. 

No modification waiver, 
terms thereof shall 

or termination of the Agreement or of any 
impair the rights of either party. 

ARTICLE 24.00 - ACCEPTANCE 

Acceptance of this Agreement shall be indicated by the signature of 
the duly authorized representative of the hereinabove named parties in the 
space provided hereinafter and being attested and witnessed as indicated. 

IN WITNESS WHEREOF, the parties hereto, by their duly authorized 
representatives, have executed this Agreement effective the day and year 
fi rst written above. 

AiTEST : 
CLERK OF CIRCUIT COURT 
Charlie Green, Clerk 

COUNTY: LEE COUNTY, FLORIDA 
BOARD OF COUNTY COMMISSIONERS 

BY: BY: 
Chairman 

DATE : 

APPROVED AS TO FORM 

BY: 
County Attorney’s Office 

A-I-TEST : 

(Witness> 

CORPORATE SEAL : 
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SCOPE OF SERVICES FOR CONSULTING ENGINEERING SERVICES 

HIGHWAY AND BRlDGBKTRUCl-URAL DESIGN 

This Exhibit forms an integral part of the agreement between the Lee County Department of Transportation 
(herein&r referred to as the DEPARTMENT) and T.Y. Lin International (herein&r referred to as the 
CONSULTANT) relative to the transportation facility described as follows: 

Work Program Item No.: 
Federal Aid Project No.: 
County Section No.: 
Description: 

Financial Project ID: 

N/A 
N/A 

N/A 

Bridge No.: 

1 PURPOSE 

The purpose of this Exhibit is to describe the scope of work and the responsibilities of the CONSULTANT and 
the DEPARTMENT in connection with the design and preparation of a complete set of const~ction contract 
plans and special provisions, if necessary, for: 

9 Roadway improvements to the transportation facility described herein 
. Bridge/structmal improvements for the structures identified herein 

The general objective is for the CONSULTANT to prepare a set of plans to be used by the contractor to build 
the project, and by the DEPARTMENT to ensure the project is built as designed and to specifications. 
Elements of work shall include roadways, structures, intersections, geotechnical activities, surveys, drainage, 
signing and pavement markings, signalizatioq utility relocation, right-of-way maps and legal descriptions, 
maintenance of traffic, cost estimates, environmental permits, quantity computation books; and all necessary 
incidental items for a complete project. 

The Scope of Services establishes which items of work described in the Plans Preparation Manual and other 
pertinent manuals to accomplish the work are specifically included in this contract, and also which of the items 
of work will be the responsibility of the CONSULTANT OI the DEPARTMENT. 

All plans and design documents are to be prepared with Standard English values in accordance with all 
applicable DEPARTMENT manuals and guidelines. 

The CONSULTANT shall be awax that as a project is developed, certain modifications and/or improvements 
to the original recommendation may be required. The CONSULTANT is to incorporate these refinements into 
the design and will consider this effort to be an anticipated and integral part of the work. This will not be a 
basis for any supplemental fee request(s). 

The CONSULTANT shall demonstrate good project management practices while working dn this project. 
These include communication with the DEPARTMENT and others as necessary, management of time and 
~esomces, and documentation. The CONSULTANT shall set up and maintain throughout the design of the 
project a contract file in accordance with DEPARTMENT procedures. It shall be the CONSULTANT’s 
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-... _ 

responsibility to utilize the very best engineering judgment, practices, and principles possible during the 
prosecution of the work commissioned under this contract. 

The DEPARTMENT will provide contract administration, management services, and technical reviews of all 
work associated with the development and preparation of the contmct plans. The DEPARTMENT will provide 
job-specific information and/or functions as outlined in this contract. 

2 PROJECT DESCRIPTION 

The CONSULTANT shall investigate the Stahl of the projects and become familiar with concepts and 
commitments (typical sections, alignments, @z) developed from prior studies. If a PreIiminay Engineering 
Report is available from a prior 01 current Project Development and Envimnmental (PD&E) study, the 
CONSULTANT shall use the approved concepts as a basis for the design unless otherwise directed by the 
DEPARTMENT. 

The CONSULTANT shall incorporate the following into the design of this facility: 

2.1 

2.2 

2.3 

2.4 

Roadway 

Plan Twe: Describe type of roadway plans, i.e., plan/profile Plan & Profile, Cross Sections 

Tvuical Section: List number and description of typical sections. 2 typicaI sections; I) four-lane 
divided urban curb andgutter, single S-foot sidewaIk, 2) four-lane divided rural with Sfootpaved 
shoulders, sidewalks in each direction. 

!&a&: Plantation Road from Idlewild Street to Colonial Boulevard, 

Maior Intersectionsnnterchanees: List all intersections/interchanges that will require additional plan 
sheets. Idlewild Street d; Colonial Boulevard 

VariationslExce~tion: List anticipated variations/exceptions. 

Level of TCP Plans: Identifl Level 1,2, or 3. LawI I 

Drainage 

Describe expected systems. Open & closed systems, roadside SW& treatment, offsiteponds and 
pond sharing. 

List number of pond sites to be studied per basin. One. 

Utility Coordination 

List companies anticipated on the project. FPL, Sprint, TECO, Corncast, City of Fort Myers, LCU. 

Permits .~. 

List expected permits: COB, SFWMD, FDOT. 

Offsite Mitigation Credits to be used. 

October 25, 2004 A-9 LCDOT #4065 



2.5 structures 

- Miscellaneous: List miscellaneous stnxhue services; i.e., culvert extensions, foundations, mast 
arms, lighting, sound barrier walls, etc. Masf arms or strain poles at Colonial Boulevard by 
others, mast awns or strain poles likely at Idlewild Street Box culvert possible for Eagle Street 
ditch 

2.6 

2.1 

- Miscellaneous 

Signing and Pavement Markings 

List number and location of sign S~II@JES; i.e., cantilevers, overhead, etc. None. 

Signals 

Intersections: List all existing and proposed signalized intersections and requirements (loop 
replacement, mast arms, etc.). Proposed new signaI at Idlewild, signal at CoIonial by others 

Traffic Data Collection: List all locations that will require data collection. Describe data to be 
collected at each location. Daily counts on Plantation south ofIdIewiId, turning movements at 
Idlewil~lontation and IdlewiWMetro. 

Traffk Studies: List all studies required and locations. 

Count Stations: List number of count station(s). 
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2.8 Lighting 

Provide limits andproposed type oflighting .Light the south approach to Colonial Boulevard only, 
with LDOT specifidpole andfiture types. 

2.9 Landscape Architecture 

Plantine Plans: None 

Irritation Plans: None. 

Hardscam Plans: Indicate ifplans include the following: streetfurniture (litter receptacles, benches, 
bus shelters, bollards. tree grates and guards. etc.), specialiy lighting (street poles andfahrres, 
landscape lighting, bridge lighting, etc.), specialty paving (concrete, brick or asphalt pavers, 
stomped, colored concrete or asphalt, etc.), sidewalks, plazas, steps, fountains, walls, pedestrian 
bridges and any non-regulatory signs or project graphics. N/A 

2.10 Survey 

Desian Swvev: Provide limits and desuiption. Plantation, south ofIdIewiId to CoIoniaI,pIus 
approaches. 3-D electronic file, Microstation compatible. 

Rieht of Wav Survey: Provide limits and description. South of Idlewild to Colonial. Locate existing 
& proposed rights of way. 

2.12 Mapping 

Control Survev Mm: Provide limits. Horizontal & Vertical control, south of Idlewild to ColoniaI. 

Right-of-Wav Map: Provide limits. N/A. 

Maintenance Map: Provide limits. N/A. 

Miscellaneous Items: List items. Wetland line locates. Boundary Surveysfor up to 12parcel 
acquisitions and their remainders, with sketches and descriptions. 

2.13 Geotechnical 

Define geotecbnical responsibilities; i.e., DEPARTMENT or CONSULTANT. ConsuItont 

List types ofborings and unique lab tests, i.e., roadway, structures, ponds, lighting, etc. Roodway, 
culvert, signal poles 

2.15 Joint Project Agreements 

List all anticipated agreements. Land swap, pond & easement sharing. 

2.16 Specifications Package 

The CONSULTANT shall prepare, sign and seal the project specifications package, 

October 25,2004 A- 11 LCDOT #4065 



2.17 Project Schedule 

Within ten (10) days after the Notice-To-Proceed, and prior to the CONSULTANT beginning work, 
the CONSULTANT shall provide a detailed project activity/event schedule for DEPARTMENT and 
CONSULTANT activities required to meet the current DEPARTMENT Production Date. The 
currentproduclion date is December 2006. The schedule shall be accompanied by an anticipated 
payout and fiscal progress come. 

Tbe schedule shall indicate all required submittals. 

For purposes of scheduling, the CONSULTANT shall allow for the following DEPARTMENT work 
activity and submittal review times, wheq~applicable: ~~,~~~~ 

Work Activity/Submittal Review 

(to be determined by DEPARTMENT) 

Roadway Plans Review 

Right of Way Maps Review 

(Phase I, Phase II) 

(Ph=- w 

Pond Sitiog Report 

Environmental Permitting Packages Review 

Traffic Studies and Analysis Report Review 

Preparation of Right-of-Way Documents Activity 

Acquisition of Right-of-Way Activity 

Prepare/Execute Utility Agreements Activity 
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(to be determined by DEPARTMENT) 

4 

2 

2 

10 

24 

16 



Periodically, throughout the life of tbe project, the schedule and curves shall be reviewed and, with 
the approval of the DEPARTMENT, adjusted as neces~ to incorporate changes in the work concept 
and progress to dote. 

The approved schedule and schedule status report, 
submitted with the monthly progress report. 

along with progress and payout curves, shall be 

The schedule shall be submitted in Swetmk, Primavera, M system-compatible format. 

2.18 Submittals 

The CONSULTANT shall furnish pl+ and documents as required by the DEPARTMENT to 
adequately control, coordinate, and~~~&we the plans. The CONSULTANT shall distribute phase 
submittals as directed by the DEPARTMENT. 

The CONSULTANT shall provide copies of the required plans and documents as listed below. These 
are the anticipated printing requirements for the project. This tabulation will be used for estimating 
purposes. The Project Manager will determine the specific number of copies required prior to each 
submittal. 

Plans Distribution Chart 
(District to input number of copies required for each phase submittal and footwtes, if desired.) 

Phase 

Department 

Project Manager 

I n ID IV 
--- 

3 4 4 4 

Engineering Documents 
ocoments and number of copies to be determined by DEPARTMENT preference. 

Document No. of Copies 
Required 

Roadway Design 
Typical Section Package 
Pavement Design Report 
Design Documentation 
Computation Book 

Drainage 
Preliminary Pond Siting Report 
Drainage Design Documentation Report 

3 
2 

Traffic Operations 
TrafEc Report 2 
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Engineering Documents 
@cements and number of copies to be determined by DEPARTMENT preference.) 

Document No. of Copies 
Required 

Environmental Items 
Environmental Resource Pen&Application Package 

Design/R&h&of-Way Surveys 
Map and Plat Copies 
Certified Right-of-Way Con@!Survey Drawings 

Geotechnical 
Roadway Report -Final 
Struchms Report 

Other 
Critical Path Method (CPM) Schedule 

2draft+6fml 

2 
2 

1 
1 

1 
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2.19 Provisions for Work 

All maps, plans and designs are to be prepared with English values in accordance with all applicable 
current DEPARTMENT manuals, memorandums, guidelines and other documents listed below:. 

General 
FLorida Statutes 
Florida Administrative Cc&s 
Florida Department of Transportation Project Development and Environmental Manual 
Florida Department of Tmnsportation Plans Preparation Manual 
Florida Department of Transportation Standard Specifications for Road and Bridge 
ConstNction ~~~~ 
Florida Department of T&sport&on Handbook for Preparation of Specifications Package 
Florida Department of Transportation Design Standards for Design, Construction, 
Maintenance, and Utility Operations on the State Highway System 
Manual of Uniform Minimum Standards for Design, Construction, and Maintenance for 
Streets and Highways 
Bicycle Facilities Planning and Design Manual, Rev. Ed. 1982 
CADD Production Criteria Handbook 
CADD Manual 
Florida’s Level of Service Standards and Guidelines Manual for Planning 
Equivalent Single Axle Load Guidelines 
Design Traffic Procedure 
K-Factor Estimation Process 
Project Traffic Forecasting Guidelines 
Florida Department of Transportation Basis of Estimates Manual 
Quality Assurance Guidelines 
Safety Standards 
Rule 61G17-6, F.A.C., Minimum Technical Standards for Professional Surveyors and 
Mappers 
Department of Enviromnental Protection Rules Goveming Mean High Water and 
Jurisdictional Line Surveys 
Any special instn~ctioos from tbe DEPARTMENT 
Utility Accommodations Guidelines 
Policy for Geometric Design of Highways and Streets 
Florida Department of Transportation Materials Manual 

Chapter 373, F.S. 
Bridge Permit Application Guide, COhfDT PUB P16591.3B 

Drainage Manual 
Drainage Handbooks 
Storm Drain 
Optional Pipe Materials 
Stormwater Management Facility 
Cross Drain 
Erosion and Sediment Control 
Hydrology 
Temporary Drainage Handbook 
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Location Survey Manual 
Highway Field Survey Specitications 
Automated Survey Data Gathering 
Outline Specifications for Aerial Surveys and Photog-rammetry for Transportation Projects 
Standards for Consultant-Submitted G.P.S. Static Control Projects 
EFB User Guide 
Chapter 472, F.S. 
Chapter 177, F.S. 
FDEP Bureau of Surveying and Mapping 

T&tic Operation Manuals ~~ ~~~ 
0 American Disabilities Atit. 
0 AASHTO - Guide for Development of Bicycle Facilities 
0 Federal Highway Administration Standard Highway Signs Manual 
0 Florida Department of Transportation Traffic Engineering Manual 
0 Florida Department of Transportation Manual on Uniform Traffic Studies @KITS) 
o National Electrical Code 
0 National Electric Safety Code 
0 Federal Highway Admioistmtion Manual on Uniform Traffic Control Devices (MUTCO) 
o Mmunum Specifications for Tmff~c Control Signal Devices 
0 Florida Department of Transportation - Florida Roundabout Guide 
0 FHWA -Roundabouts: An Informational Guide 
0 Florida Department of Transportation Median Handbook 
0 AASHTO - An Information Guide for Highway Lighting 

Mw% 
0 Right-of-Way Mapping 
0 Florida Department of Transportation Right-of-Way Handbook 
0 Florida Department of Transportation Right-of-Way Manual 

0 

0 

AASHTO Standard Specifications for Highway Bridges and Interims (for curved steel 
bridges and pedeshiao bridges only) 
AASHTO LRFD Bridge Specifications and Interims 
AASHTO LRFD Movable Highway Bridge Design Specifications and Interims 
AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires 
and T&tic Signals, dated 1994 
AASHTO LFD Guide Specifications for Steel Curved Girder Bridges 
AASHTO Guide Specifications for Horizontally Curved Highway Bridges 
AASHTOI-AWS-DI. 5MKI1.5: An American National Standard Bridge Welding Code 
AASHTO Guide Specifications for Design of Pedestrian Bridges 
AASHTO Guide Specifications for Stmctmal Design of Sound Barriers 
Florida Department of Transportation Stmctues Design Guidelines 
Florida Department of Transportation Stmctores Detailing Manual ~~ 
Florida Department of Transportation Structures Standard and Semi-Standard Drawings 
Florida Department of Transportation Stmctmes Design Office Temporary Design 
Bulletins (available on Florida Department of Transportation Structures web’site only) 
Florida Department of Transportation Preferred Details (available on Florida Department 
of Transportation Structures web site only) 
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0 Florida Department of Transportation - New Directions For Florida Post-Tensioned 
Bridges Volumes l-5 

0 Florida Department of Transportation Bridge Load Rating Permitting And Posting Manual 

Geotechnical 
0 Soils and Foundation Handbook 
0 Manual of Florida Sampling and Testing Methods 

Landscape Arcllitecture 
0 Florida Highway Landscape Guide 

Architectural -__ ~~~~ ~~~ 

0 Building Codes 

, Florida Building Code (includes the engineering design criteria contained in Section 
1606; and excludes Chapter 11, Accessibility For People With Physical Disabilities 
and Appendix E, Energy Conservation) 

cl Accessibility for Persons with Disabilities 

. Florida Accessibility Code for Building Construction 

. Chapter 13D-1, FAC 

. Section 255.21 and Chapter 553, Part V, F.S. 

. ANSIA117.1 - 1986 

. Titles II and III, Americans With Disabilities Act (ADA), Public Law 101-336; and 
the ADA Accessibility Guidelines (ADAAG) 

0 Fire Codes and Rules 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

NFPA 70-1990 
NFPA 101-1997 
NFPA lo-1998 
NFPA 11-1999 
NFPA 1 lA-1998 
NFPA 12-1998 
NFPA 13-1996 
NFPA 30-1996 
NFPA 54-1996 
NFPA 58-1998 LP 

Standard for Portable. Fire Extinguishers 
Standard for Low-Expansion Foam Systems 
Standard for High- and Medium-Expansion Foam Systems 
Standard for Carbon Dioxide Extinguishing Systems 
Installation of Sprinkler Systems 
Flammable and Combustible Liquids Code 
National Gas Fuel Code 

‘-Gas Code 

National Electrical Code 
Life Safety Code 

Florida Fire Prevention Code as adopted by the State Fire Marshall 

Consult with the Florida State Fire Marshal’s office for other frequently used codes. 

0 Energy Conservation 

. Rule 13D-10, FAC, Rules for Construction and Leases of State-Owned Buildings to 
Ensure Energy Conservation 

~. . Section 255.251, F.S., Florida Energy Conservation Act of 1974 
. Section 255.255, F.S., Life-Cycle Costs 
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0 Glass 

. chapter 553, F.S., Part HI, Glass 

0 Elevators 

. Chapter 7C-5, Florida Elevator Code 

. chapter 399, F.S., Eievators 

0 Flood Plain Management Criteria 

. Section 255.25, F.S., Approval Required Prior to Constmction’or Lease of Buildings 

. Rules of the Federal Emergency Management Agency (FEMA) 

0 Extinguishing Systems 

. NFPA 10 Fire Extinguishers 

. NFFA 13 sprinkler 

. NFPA 14 Standpipe and Hose System 

. NFPA 17 Dry Chemical 
, NFPA 20 Centrifugal Fire Pump 
. NFPA 24 Private Fire Service Mains 
. NFPA 200 Standard on Clean Agent Fire Extinguishing Systems 

0 Detection and Fire Alarm Systems 

. NFPA 70 Electrical Code 

. NFPA 72 Standard for the installation, maintenance and use of local protective 
signaling systems 

n NFPA 72E Automatic Fire Detectors 
, NFPA 72H Testing procedures for remote station and proprietary systems 
. NFPA 72G Installation, Maintenance, and Use of Notification Appliances 
, NFPA 74 Household Fire Warning Equipment 
, NFPA 75 Protection of Electronic Computer Equipment 

0 Mechanical Systems 

. NFPA 90A Air Conditioning and Ventilating Systems 

. NFPA 92A Smoke Con(rol Systems 

. NFPA 96 Removal of Smoke and Grease-Laden Vapors fbxn Commercial 
Cooking Equipment 

. NFPA 204M Smoke and Heating Venting 

0 Miscellaneous Systems 

. NFPA 45 Laboratories Using Chemicals 

. NFPA 80 Fire Dpors and Windows 

. NFPA 88A Parking Struchres 

. NFPA 105 Smoke and Draft-Control Door Assemblies 

. NFPA 110 Emergency and Standby Power Systems 

. NFPA 220 Types of Building Construction 

October 25,2004 A- 18 LCDOT #4065 



October 25.2004 

. NFPA 241 Safeguard Constmction, Alteration, and Operations 

. SFM Rule 4A-47 Elevators 

. SFM 4A-Sl B&IS 

0 other 

. Chapter IOD-6 FAC On Site Sewage Disposal System (Septic Tanks) 

. Chapter 17-6.070 FAC Wastewater Facilities (Treatment Plants) 

. Chapter 17-761 FAC Underground Storage Tank Rules 

These documents are revised periodically by the responsible agencies and adopted by authorities 
having jurisdiction on building~projeets. The design consultant and the project manager are 
advised to obtain applicable versions of these documents from the responsible agency prior to 
use. 

American Concrete Institute 
American Institute of Architects - Architect’s Handbook of Professional Practice 
American Society for Testing and Materials - ASTM Standards 
Southern Building Code Congress Inteimaticml - Standard Building Codes 
Brick Institute of America 
DMS - Standards for Design of State Facilities 
Florida Concrete Products Association 
Florida Department of Transportation - Standard Specifications for Road and Bridge 
constnlction 
Florida Department of Transportation - Plans Preparation Manual 
Florida Department of Transportation - Roadway and Traffic Design Standards 
Florida Department of Transportation - Structures Design Guidelines 
Florida Dqmtment of Transportation - Shwttues Detailing Manual 
Florida Department of Transportation - Stmctum Standard Drawings 
Florida Department of Transportation - ADA/Accessibility Procedure 
Florida Deparbnent of Transportation - Fixed Capital Outlay Program 
Florida Department of Transportation -Building Code Compliance Procedure 
Florida Depatmm of Transportation - Asbestos Management Program Procedure 
Florida Department of Transportation- Design Build Procurement and Administration 
National Concrete Masomy Association 
National Electrical Code (current edition) 
National Fire Protection Association - Life Safety Code (current edition) 
Portland Cement Association -Concrete Masonry Handbook 
South Florida Building Code 
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2.20 Services to be Performed by the DEPARTMENT 

When appropriate the DEPARTMENT will provide those services and materials as set forth below: 

Provide pre-numbered survey books in which to record field data. 
Furnish standard DEPARTMENT monuments for the bench line. 
Regarding Environmental Permitting Services: 

Cl Approve all contacts with&tionmental agencies. 
0 Provide general philosophies and guidelines of the DEPARTMENT to be used in the 

fulfillment of this contract. Objectives, constraints, budgetary limitations, and time 
constraints will be completely defined by the Project Manager. 

0 Provide the appropriate sigpatures on application forms. ,.- 

Provide letters of authorization designating the CONSULTANT as an agent of the DEPARTMENT in 
accordance withF.S. 327.274. 

Provide phase reviews of roadway plans. 
Permit the CONSULTANT to utilize the DEPARTMENT’s Data Processing and Computer Services 

for programs requested by the CONSULTANT and appxoved by the DEPARTMENT. 
Furnish an approved Environmental Document when available. 
Furnish all future information that may come to the DEPARTMENT during the term of the 

CONSULTANT’s Agreement, which in the opinion of the DEPARTMENT is necessary for the 
prosecution of the work. 

Furnish available traffic and planning data. 
Furnish all approved utility relocations. 
Provide project utility certification to the DEPARTMENT’s Central Office. 
Provide acquisition of any necessary title searches. 
Provide project data currently on fde. 
Provide engineering standards and review services. 
Provide all available information in the possession of the DEPARTMENT pertaining to utility 

companies whose facilities may be affected by the proposed construction. 
Provide all t&w information that may come to the DEPARTMENT pertaining to subdivision plans 

so that the CONSULTANT may take advantage of additional areas that can be utilized as part of 
the existing right-of-way. 

Provide systems traffic for Projected Design Year, with K, D, and T factors. 
Provide existing right-of-way maps. 
PD&E documents. 
Design Reports 
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3 PROJECT GENERAL TASKS 

Project General Tasks are applicable to the project as a whole and are described in Sections 3.1 through 3.6 of 
this scope of Service. 

Project Common Tasks are included-in most activities, 4.0 Roadway Analysis through 3 1.0 
Architectural Development, of the project. The tasks described here are to be preformed by the 
CONSULTANT when included in each Activity’s section of the Scope of Services. 

Cost Estimates: The CONSULTANT +ll be responsible for producing a constmction cost estimate 
and reviewing and updating the cosf&imate when scope changes occur and/or at milestones of the 
project. A cost estimate will be provided with each submittal. A Summary of Pay Items sheet shall be 
prepared with Phase III, and IV Plans submittals. 

Technical Srxcial Provisions: The CONSULTANT shall provide Technical Special Provisions for all 
items of work not covered by the Standard Specitications for Road and Bridge Collstmction and the 
workbook of implemented modifications. 

A Technical Special Provision shall not modify the fust nine sections of the Standard Specifications 
and implemented modifications in any way. All modifications to other sections must be justified to 
the appropriate District Specifications Office to be included in the project’s specifications package, 
typically as special provisions and not as technical special provisions. 

The Technical Special Provisions shall be technical in nature and shall provide a description of work, 
materials, equipment and specific requirements, method of measurement and basis of payment. 
Proposed Technical Special Provisions will be submitted to the District Specitications Office for 
initial review at the time of the Phase III plans review submission to the DEPARTMENT’s hoject 
Manager. This timing will allow for adequate processing time prior to fml submittal. The Technical 
Special Provisions will be reviewed for suitability in accordance with the Handbook for Preparation 
of Specification Package. The District Specifications Oftice will forward the Technical Special 
Provisions to the District Legal Office for their review and comment. All comments will be returned 
to the CONSULTANT for correction and resolution. Final Technical Special Provisions shall be 
electronically signed and sealed in accordance with applicable Florida Statutes. 

The CONSULTANT shall contact the appropriate District Specifications Off& for details of the 
current format to be used before starting preparations of Technical Special Provisions. 

Field Reviews: Includes all trips required to obtain necessary data for all elements of the project. 

Technical Meetines: Includes meetings with DEPARTMENT and/or Agency staff, between 
disciplines and subconsultants, such as access management meetings, pavement design meetings, 
local governments, railroad companies, progress review meetings (phase review), and mis’cellaneous 
meetings. 

Quality Assurance/Oualitv Control: It is the intention of the DEPARTMENT that design 
CONSULTANTS are held responsible for their work, including plans review. Detailed checking of 
CONSULTANT plans or assisting in designing portions of the project for the CON&JLTANT is not 
the intent of having external design consultants. The purpose of CONSULTANT plan reviews is to 
ensure that CONSULTANT plans follow the plan preparation procedures outlined in the Plans 
Preparation Manual, that state and federal design criteria are followed with the DEPARTMENT 
concept, and that the CONSULTANT submittals are complete. 
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Tbe CONSULTANT shall be responsible for the professional quality, technical accuracy and 
coordination of all surveys, designs, drawings, specifications and other services finished by the 
CONSULTANT under this contact. 

The CONSULTANT shall provide a Quality Control Plan that describes the procedures to be utilized 
to verify, independently check, and review all maps, design drawings, specifications, and other 
documentation prepared as a part of the contract. The CONSULTANT shall describe how the 
checking and review processes are to be documented to verify that the required procedures were 
followed. The Quality Control Plan may he one utilized by the CONSULTANT as pat of their 
normal operation or it may be one specifically designed for tbis project. The CONSULTANT shall 
submit a Quality Control Plan for approval within 20 (twenty) calendar days of the written Notice to 
Proceed. A marked up set of prints from a Quality Control Review indicating the reviewers for each 
component (structures, roadway, dra.inage~s~gnals, geotechnical, signing and marking, lighting, 
surveys, etc.) and a written resolution of comments on a point-by-point basis will be required with 
each phase submittal. The responsible Professional Engineer, Landscape Architect, or Professional 
Surveyor that performed the Quality Control review will sign a statement certifying that the review 
was conducted. 

The CONSULTANT shall, without additional compensation, correct all errors or deficiencies in the 
desigus, maps, drawings, specifications and/or other services. 

Independent Peer Review: When directed by the DEPARTMENT, a subconsultant shall perform 
Independent Peer Reviews. W 

Suwrvision: Includes all efforts required to supervise all technical design activities 

Coordination: Includes all efforts to coordinate with all disciplines of the project to produce a fmal set 
of construction documents. 

3.1 Public Involvement 

Public involvement is an important aspect of the project development process. Public involvement 
includes communicating to all interested persons, groups, and government organizations information 
regarding the development of the project. The CONSULTANT shall continue the public involvement 
begun in previous studies through implementing the DEPARTMENT’s Community Awareness Plan. 
Property owners adjacent to the project, including those not subject to right-of-way acquisition shall 
be informed about the project. Public InvoIvement limited to mailing of newsletter. 

3.2 Joint Project Agreements 

The CONSULTANT services shall include all coordination, meetings, etc., required to include Joint 
Project Agreement (IPA) plans (prepared by others) in contract plans package including all necessary 
revisionslmodifications to contract documents to ensure plans compatibility. 

3.3 Specifications Package Preparation 

The CONSULTANT shall prepare and provide a complete specifications package, including 
applicable Technical Special Provisions, for all items and areas of work. 

The DEPARTMENT will provide the necessary workbook and electronic tiles, in Microsoft Word 
2000 format, for proper completion of the specifications package. The actual work effort will entail 
utilization of the supplied electronic files, including updates of new tiles that may be issued from time 
to time as mandatory specifications changes, and assembling the package in accordance with the 
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3.4 Contract Maintenance 

Contract maintenance includes project management effort for complete setup and maintenance of 
files, developing monthly progress reports, schedule updates, work effort to develop and execute 
subconsultant agreements, etc. 

3.6 Prime Project Manager Meetings 

DEPARTMENT’s Specification Package Preparation Training. The DEPARTMENT may also 
require inclusion of special provisions necessary to convey particular DEPARTMENT needs. 

The Standard Specifications, for Road and Bridge Castruction and, Special Provisions or 
Supplemental Specifications from the applicable workbook of implemented modifications may not he 
modified unless absolutely necessary to control project-specific requirements. Proposed moditications 
to these listed documents must be drafted in redline &k&rough format along with justification of 
the project specific need, and coordinated with the District Specifications Office, who will obtain 
District Legal input, and approval by the State Specifications Engineer, prior to inclusion in the final 
project specifications package. 

The specifications package must be subm$ed for initial review to the District Specifications Office at 
least 30 days prior to the contract package to Tallahassee due date, or sooner if required by the 
District Specifications Off&. This submittal does not require signing and sealing and shall be 
coordinated through the District’s Project Manager. Submittal material shall consist of (1) the 
complete specifications package, (2) a copy of the marked-up workbook used to compile package, 
(3) a copy of the fml project plans, and (4) a copy of the Contract Estimating System sheet utilized 
with the project. 

Final submittal of the complete specifications package must occur at least 10 working days prior to 
the contract package to Tallahassee due date. This submittal shall be electronically signed, dated, and 
sealed in accordance with applicable Florida Statutes. The submittal materials shall consist of two 
CDs. The fnst CD shall contain an electronic specification project fde that includes the specitication 
package, and if applicable, all individual electronically signed and sealed Technical Special 
Provisions, electronically signed, sealed and secured using PEDDS. The second CD shall contain a 
‘print file” of the specification package combining, if necessary, all Technical Special Provisions, in a 
consecutively numbered package secured using PEDDS. 

These meetings include Prime CONSULTANT Project Manager staff hours for phase review, 
progress review, all technical meetings, and other coordination activities, including any travel time. 
Meetings required for each activity arc included in the meetings section for that specific activity. 

4 ROADWAY ANALYSIS 

The CONSULTANT shall analyze and document Roadway Tasks in accordance with all applicabl& manuals, 
guidelines, standards, handbooks, procedures, and current design memorandums. 

4.1 Typical Section Reporf 

The CONSULTANT shall provide an approved Typical Section Rqml prior to the Phase I plans 
submittal date. 

4.2 Pavement Design Reporr 

October 25,2004 As 23 LCDOT #I4065 



The CONSULTANT shall provide an approved Pavement Design Report prior to the Phase Ii plans 
submittal date. 

4.3 Access Management 

The CONSULTANT shall incorporate access management standards for each project in coordination 
with DEPARTMENT staff. The CONSULTANT shall review adopted access management standards 
and the existing access conditions (interchange spacing, signalized intersection spacing, median 
opening spacing, and connection spacing). Median openings that will be closed, relocated, or 
substantially altered shall be shown on plan sheets and submitted with supporting documentation for 
review with the Phase I plans submittal. 

The DEPARTMENT shall provide~access~management ciassitication inf&mation and information 
derived from PD&E studies and public hearings to be used by the CONSULTANT. 

4.4 Horizontal/Vertical Master Design Files 

The CONSULTANT shall design the geomebics using the design standards that are most appropriate 
with proper consideration given to the design traffic volumes, design speed, capacity and levels of 
service, functional classification, adjacent land use, design consistency and driver expectancy, 
aesthetics, pedestrian and bicycle concerns, ADA requirements, elder road user policy, access 
management, PD&E documents and scope of work. 

4.5 Cross Section Design Files 

The CONSULTANT shall establish and develop cross section design tiles in accordance with the 
CADD manual. 

4.6 Traffic Control Analysis 

The CONSULTANT shall design a safe and effective Traffic. Control Plan to move vehicular and 
pedestrian traffic during all phases of construction. The design shall include constroction phasing of 
roadways ingress and egress to existing property owners and businesses, routing, signing and 
pavement markings, and detour quantity tabulations. Special consideration shall be given to the 
constmction of the drainage system when developing the construction phases. Positive drainage must 
be maintained at all times. The design shall include construction phasing of roadways to 
accommodate the construction of utilities when the contract includes Joint Project Agreements 
(JPAs). 

The CONSULTANT shall investigate the need for temporary traffic signals, temporary lighting, 
alternate detour roads, and the use of materials such as sheet piling in the analysis. The Traffic 
Control Plan shall be prepared by a certified designer who has completed training as required by the 
DEPARTMENT. Prior to proceeding with the Traffic Control Plan, the CONSULTANT shall meet 
with tbe appropriate DEPARTMENT personnel. The purpose of this meeting is to providP 
information to the CONSULTANT that will better coordinate the Preliminary and Final Traffic 
Control Plan efforts. 

4.8 Design Variations and Exceptions 

If available, the DEPARTMENT shall furnish the Variation/Exception Report. The CONSULTANT 
shall prepare the documentation necessary to gain DEPARTMENT approval of all appropriate Design 
Variations and/or Design Exceptions. 
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4.9 

4.10 

4.11 

4.13 

4.14 

4.15 

4.17 

4.18 

Design Report 

The CONSULTANT shall prepare all applicable report(s) as listed in the Project Description section 
of this scope. 

The CONSULTANT shall submit to the DEPARTMENT design notes, data, and calculations to 
document the design conclusions reached during the development of the conmct plans. 

The design notes, data, and computations shall be recorded on size 8’/2”xll” sheets, fully titled, 
numbered, dated, indexed and signed by the designer and the checker. Computer output forms and 
other oversized sheets shall he folded to 8’/“xll” size. The data shall be in a hardback folder for 
submittal to the DEPARTMENT. 

Computation Book and Quantities 

The CONSULTANT shall prepare the Computation Book and various summary of quantities sheets. 
This includes all efforts required to develop the Computation Book and the supportiog documentatioa 
including construction days when required. 90% & Final onfy. 

Cost Estimate 

Field Reviews 

Technical Meetings 

Quality Assurance/Quality Control 

Supervision 

Coordination 

5 ROADWAY PLANS 

The CONSULTANT shall prepare Roadway, Drainage, Traffic Control, Utility Adjustment Sheets, plan 
sheets, notes, and details. The plans shall include tbe following sheets necessary to convey the intent and scope 
of the project for the purposes of construction. 

5.1 Key Sheet 

5.2 Summary of Pay Items Including Quantity Input 

5.3 Drainage Map 

5.5 npical Section Sheets 

5.6 General Notes/Pay Item Notes 

5.7 Summary of Quantities 

5.8 Box Culvert Data Sheet 
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5.10 

5.13 

5.16 

5.20 

5.21 

5.22 

5.26 

5.21 

5.29 

5.30 

531 

534 

5.36 

5.31 

5.41 

5.42 

Summary of Drainage Structures 

Plnn/ProIile Sheet 

Special Profile 

Intersection Layout Details 

Miscellaneous Detail Sheets 

Drainage Structure Sheet 
~- ~~~~~ ~~ 

Retention/Detention Ponds Detai; Sheet 

Retention Pond Cross Sections 

Roadway Soil Survey Sheet 

Cross Sections 

naffrc Control Plan Sheets 

Utility Adjustment Sheets 

Erosion Control Plan 

SWPPP 

Quality Assurance/Quality Control 

Supervision 

6 DRAINAGE ANALYSIS 

The CONSULTANT shall analyze and document Drainage Tasks in accordance with all applicable manuals, 
guidelines, standards, handbooks, procedures, and current design memorandums. 

The CONSULTANT shall be responsible for designing a drainage and stormwater management system. All 
design work shall comply with the requirements of the appropriate regulatory agencies and the 
DEPARTMENT’s Drainage Manual. 

The CONSULTANT shall coordinate fully with the appropriate permitting agencies and the DEPARTMENT’S 
staff. All activities and submittals should be coordinated through the DEPARTMENT’s Project Manager. The 
work will include the engineering analyses for any or all of the following: 

6.1 Determine Base Clearance Water Elevation 

Analyze, determine, and document high water elevations which will be used to set roadivay profile 
grade. Determine surface water elevations at cross drains, floodplains, outfalls and adjacent 
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6.2 Pond Siting Analysis 

Evaluate pond sites using a preliminary hydrologic analysis. Document the results and coordination 
for all of the project’s pond site analyses. The Drainage Manual provides spec*c documentation 
requirements. 

63 Design of Cross Drains 

Analyze the hydraulic design of cross @ns. Check existing cross drains to determine if they are 
structurally sound and can be exte&d. Document the design as required. Determine and provide 
flood data as required. 

6.4 Design of Roadway Ditches 

Design roadway conveyance ditches. This includes determining ditch cross sections, grades, selecting 
suitable channel lining, designing the side drain pipes, and documentation. 

6.6 Design of Stormwater Management Facility (Offsite Pond) 

Design stormwater management facilities to meet requirements for stormwater quality treatment and 
attenuation. Develop proposed pond layout (shape, contours, slopes, etc.), perform routing 
calculations, and design the outlet control shuctwc. 

6.1 Design of Stormwater Management Facility (Roadside Ditch as Linear Pond) 

Design stormwater management facilities to meet requirements for stormwater quality treatment and 
attenuation. Develop proposed pond layout (shape, contours, slopes, etc.), perform routing 
calculations, and design the outlet control stnxtwe. 

6.9 Design of Storm Drains 

Develop a “working drainage map”, determine runoff, inlet locations, and spread. Calculate hydraulic 
losses (friction, utility conflict and, if necessary, minor losses). Determine Design Tailwater and, if 
necessary, outlet scour protection. 

6.18 Field Reviews 

6.19 Technical Meetings 

6.20 Quality Assurance/Quality Control 

6.22 Supervision 

stormwater ponds. Determine groundwater elevations at intervals between the above-mentioned 
surface waters. 

.~ 
I UTILITIES 

The CONSULTANT shall identify utility facilities and secure agreements, utility work ScheduleS, and plans 
from the Utility Agency Owners (UAO) ensuring no conflicts exist between utility facilities and the 
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DEPARTMENT’s construction project. The CONSULTANT shall certify all utility negotiations have been 
completed with arrangements made for utility work to be undertaken. 

7.1 

1.2 

7.3 

Kickoff Meeting 

Prior to any contact with the UAO(s), the CONSULTANT shall meet with the District Utility Office 
(DUO) to receive guidance, as may be required, to assure that all necessary coordination will be 
accomplished in accordance with DEPARTMENT procedures. CONSULTANT shall bring a copy of 
the design project work schedule reflecting utility activities. 

Identify Existing UAO(s) 

Identify all utilities in the corridor; &k with Maintenance for Permits, Sunshine State One Call, 
Subsurface Utility Engineering (SUE) Report, Design Location Survey, and Existing Plans. 

Make Utility Contacts 

7.5 

1.9 

First Contact: Send letters and two sets of plans to each utility, one set for the utility office, one set 
each to construction and maintenance if required. Includes contact by phone for meeting coordination. 
Request type, size, location, easements, cost for compensable relocation, and justification for any 
utility exceptions. Include. the meeting schedule (if applicable) and the design schedule. Include 
typical meeting agenda. 

Second Contact: At a minimum of 4 weeks prior to the meeting, the CONSULTANT shall transmit 
two complete sets of Phase Il plans to each UAO having facilities located witbin the project limits, 
and one set to the DEPARTMENT Offices as required by the District. 

Third Contact: Identify agreements and assemble packages. Send agreements, letters and two sets of 
plans to the UAO(s) including all component sets, one set for the utility of&x, one set to construction 
and maintenance if required. Include the design schedule. Not all projects will have all contacts as 
described above. 

Preliminary Utility Meeting 

The CONSULTANT shall schedule (time and place), notify participants, and conduct a preliminary 
utility meeting with all affected UAO(s) for the purpose of presenting the project, review the current 
design schedule, evaluate the utility information collected, provide follow-up information on 
compensable interest requests, discuss the utility work by highway contractor option with each utility, 
and discuss any fohue design issues that may impact utilities. This is also an opportunity for the 
UAO(s) to present proposed facilities. The CONSULTANT shall keep accurate minutes and distribute 
a copy to all attendees. 

Utility Design Meeting 

At a minimum of 3 weeks prior to the meeting, the CONSULTANT shall transmit two complete sets 
of Phase II plans to each UAO having facilities located within the project limits, and one set to the 
DEPARTMENT Offices as required by the District. The CONSULTANT shall schedule (time and 
place), notify participants, and conduct a Utility meeting with all affected UAO(s). The 
CONSULTANT shall be prepared to discuss drainage, traffic signalization, maintenance of traffic 
(construction phasing), review the current design schedule and letting date, evaluate the utility 
information collected, provide follow-up information on compensable interest requesti; discuss the 
utility work by highway contractor option with each utility, discuss any future design issues that may 
impact utilities, etc., to the extent that they may have an effect on existing or proposed utility facilities 
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with particular emphasis on drainage and maintenance of traffic with each UAO. The intent of this 
meeting shall be to identify and resolve conklicts between utilities and proposed construction prior to 
completion of the plans, including utility adjustment details. Also recommend resolution between 
known utility conflicts with proposed construction plans as practical. The CONSULTANT shall keep 
accurate minutes of all meetings and distibute a copy to all attendees. 

7.10 Review Utility Markups and Work Schedules and Processing of Schedules and Agreements 

Review utility marked up plans individually as they are received for content and coordinate review 
with the designer. Send color markups and schedules to the appropriate DEPARTMENT office(s) for 
review and comment if required by the District. Coordinate with the District for execution. Distribute 
Executed Final Documents. Prepare Work~Order for UAO(s). Coordinate programming of funds. 

~~~~~ 

8 ENVIRONMENTAL PERMITS 

The CONSULTANT shall notify the DEPARTMENT Project Manager, Environmental Permit Manager and 
other appropriate personnel in advance of all scheduled meetings with the regulatory agencies to allow a 
DEPARTMENT representative to attend. The CONSULTANT shall copy in the Project Manager and the 
Environmental Manager on all permit related correspondence and meetings. 

8.1 Preliminary Project Research 

The CONSULTANT shall perform preliminary project research and shall be responsible for early 
identification of and coordination with the appropriate regulatory agencies to assure that design efforts 
are properly directed toward permit requirements. 

8.2 Complete Permit Involvement Form 

The CONSULTANT shall document permit involvement in coordination with the Department 
EnvironmentalManager and DEPARTMENT Project Manager. To be done upon completion of 
preliminary project research. 

8.3 Establish Wetland Jurisdictional Lines 

The CONSULTANT shall collect all data and information necessary to determine the boundaries of 
wetlands and surface waters defined by the roles or regulations of each agency processing or 
reviewing a permit application necessary to construct a DEPARTMENT project. 

The CONSULTANT shall be responsible for, but not limited to, the following activities: 

Determine landward extent of state waters as defmed in Chapter 62-340 FAC as ratified in Section 
313.42llFS 

Determine the jurisdictional boundaries of wetlands and surface waters as defined by rules or 
regulations of any other permitting authority that is processing a DEPARTMENT permit 
application. 

Prepare aerial maps showing the jurisdictional boundaries of wetlands and surface waters. Aerial 
maps shall be reproducible, of a scale no greater than I”=200 and be recent phbtography. The 
maps shall show the jurisdictional limits of each agency. Xerox copies of aerials are not 
acceptable. All jurisdictional boundaries are to be tied to the project’s baseline ofsurvey. When 
necessary, jurisdictional maps shall be signed and sealed by either a Registered Professional 
Engineer OI a Registered Land Surveyor. 
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Acquire written verification of jurisdictional lines from the appropriate environmental agencies. 
Prepare a written assessment of the current condition and relative value of the function being 

performed by wetlands and surface waters. Prepare data in tabular form which includes ID 
number for each wetland impacted, size of wetland to be impacted, type of impact and identify 
any wetland within the project limits that will not bc impacted by the project. 

Agency Verification of Wetland Data 

The CONSULTANT shall be responsible for verification of wetland data identified in Section 8.3 and 
coordinating regulatory agency field reviews, including fmlizatioo of wetland assessments with 
applicable agencies. 

8.5 Complete and Submit All Requi&d Permit Applications 

The CONSULTANT shall prepare pcrmit packages as identified in the Project Description section 

The CONSULTANT shall collect all of the data and information necessary to obtain the 
environmental permits required to constmct a project. 

The CONSULTANT shall prepare each permit application for DEPARTMENT approval in 
accordance with the rules and/or regulations of the cnviromnental agency responsible for issuing a 
specific permit and/or authoxization to perform work. 

8.6 Prepare Dredge and Fill Sketches 

8.8 Prepare Easement Sketches 

8.9 Prepare Right-of-Way Occupancy Sketches 

8.12 Mitigation Coordination and Meetings 

The CONSULTANT shall coordinate with DEPARTMENT personnel prior to approaching any 
environmental permitting or reviewing agencies. Once a mitigation plan has been reviewed and 
approved by the DEPARTMBNT, the CONSULTANT will be responsible for coordinating the 
proposed mitigation plan with the enviromncntal agencies. 

8.13 Mitigation Design 

Mitigation will be provided by DEPARTMENT purchase of credits with an appropriate Bank facility. 

8.14 Environmental Clearances 

The CONSULTANT shall prepare c1camnce.s for all pond and/or mitigation sites identified after the 
PD&E was completed. 

Archaeological and Historical Features: The CONSULTANT shall collect data necessary to 
completely analyze the impacts to all cultural and historic resources by the pond and/or mitigation 
sites and prepare a Cultural Resource Assessment Request Package. N/A. 

Wetland Imoact Analvsis: The CONSULTANT shall analyze the impacts to wctlands~-for the pond 
and/or mitigation sites and complete the Wetlands Evaluation Repott. 
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9 

Wildlife and Habitat lmuact Analvsis: The CONSULTANT shall collect data necessary to perform an 
Endangered Species Biological Assessment, and analy-zc the impacts to wildlife and habitat by the 
pond and/or mitigation sites. 

Contamination Impact Am&is: The CONSULTANT shall perform the necessary analysis to 
complete the Contamination Screening Evaluation for the pond and/or mitigation sites and complete 
the Contamination Screening Evaluation Report. 

8.15 Technical Meetings 

8.16 QualityAssurance/Quality Control 

8.17 Supervision 
._~~- -~~ 

8.18 Coordination 

STRUCTURES - S UMMARY AND MISCELLANEOUS TARS AND DRAWINGS 

The CONSULTANT shall analyze and design all stmcties in accordance with applicable provisions as 
defmed in Section 2.19, Provisions for Work. Individual tasks identified in Sections 9 through 18 arc defined 
in the Staff Hour Estimation Handbook and witbin the provision defmed in Section 2.19, Provisions for Work. 
Contract documents shall display economical solutions for the given conditions. 

The CONSULTANT shall provide Design Documentation to the DEPARTMENT with each submittal 
consisting of structural design calculations and other supporting documentation developed during the 
development of the plans. The design calculations submitted shall adequately address the complete design of 
all stmchral elements. These calculations shall be neatly and logically presented on 8%“xl1” paper (where 
possible) and all sheets shall be numbered. The fnal design calculations shall be signed and scaled by a 
Florida-registered professional engineer. A cover sheet indexing the contents of the calculations shall be 
included and the engineer shall sign and seal that sheet. All computer programs and parameters used in the 
design calculations shall include sufEcicnt backup information to facilitate the review task. 

9.2 

9.5 

9.7 

9.8 

9.10 

9.11 

9.12 

9.14 

9.15 

Project Layout 

Incorporate Report of Core Borings 

Computation Book and Quantities 

Cost Estimate 

Field Reviews 

Technical Meetings 

Quality Assurance/Quality Control 

Supervision 

Coordination 
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18 STBUCTURES -MISCELLANEOUS 

The CONSULTANT shall prepare plans for Miscellaneous S!mcture(s) as specified in Section 2.5. 

Concrete Box Culverts 

18.1 Concrete Box Culverts 

18.2 Strain Pole 
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183 Steel Strain Poles 

19 

20 

18.4 Concrete Strain Poles - IdewiId signalization 

Mast Arms 

18.5 Mast Arms 

SIGNING AND PAVEMENT MARKIh’G ANALYSIS 

The CONSULTANT shall analyze and docwnant Signing and Pavement Markings Tasks in accordance with 
all applicable manuals, guidelines, standards, handbooks, procedures, and current design memorandums. 

19.5 Sign Panel Design Analysis 

Establish sign layout, letter size and series for non-standard signs. N/A 

19.7 Quantities 

19.8 Computation Book 

19.9 Cost Estimates 

19.11 Field Reviews 

19.13 QualityAssurnnce/Quality Control 

19.15 Supervision 

19.16 Coordination 

SIGNING AND PAVEMENT MARRING PLANS 

The CONSULTANT shall prepare a set of Signing and Pavement Marking Plans in accordance with the Plans 
Preparation Manual that includes the following. 

20.3 Tabulation of Quantities 

20.4 General Notes/Pay Item Notes 

20.6 Plan Sheet 

20.7 Typical Details 

20.14 Quality Assurance/Quality Control 

20.15 Supervision 
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21 SIGNALIZATION ANALYSIS 

The CONSULTANT shall analyze and document Signalization Analysis Tasks in accor&ncc with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design memorandums. 

21.1 ‘Ihffk Data Collection 

The CONSULTANT shall perform ail effort required for traffic data colIcction, including crash 
reports, 24 hr. machine counts, 8 hr. turning movement counts, 7 day ma&ii counts, and speed & 
delay studies. 

21.2 Traftie Data Analysis 

The CONSULTANT shall detenninc signal operation plan, intersection geometry, local signal 
timings, prc-cmption phasing & timings, forecasting traffic, and intersection analysis run. 

213 

21.4 

Signal Warrant Study 

Systems Timings 

The CONSULTANT shall determine proper coordiition timing plans including splits, force offs, 
offsets, and preparation of Time Space Diagram, 

21.5 Reference and Master Signalization Design File 

The CONSULTANT shall prepare the Signalization Design fdc to include all necessary design 
elements and all associated reference files. 

21.6 Reference and Master Interconnect Communication Design File 

The CONSULTANT shall prepare the Interconnect Communication Design tile to include all 
necessary design elements and all associated reference tiles. 

21.8 

21.9 

Pole Elevation Analysis 

Traffic Signal Operation Report 

(As dcfmcd by the District) 

21.10 

21.11 

21.13 

Quantities 

Cost Estimate 

Field Reviews 

The CONSULTANT shall collect information from the maintaining agencies and conduct a field 
review. The review should include, but is not limited to, the following: 

Existing Signal and Pcdesbian Phasing 
Controller Make, Model, Capabilities and Condition/Age 
Condition of Signal Stn~ctuc(s) 
Type of Detection as Compared With Current District Standards 
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hWrconnect Media 
Controller Tiig Data 

21.14 Technical Meetings 

21.15 QualityAssurnnce/Quality Control 

21.17 Supervision 

21.18 Coordination 

22 SIGNALIZATIN PLANS 

The CONSULTANT shall prepare a set of Signalization Plans in accordance with tbc Plans Preparation 
Manual, which includes the following. 

22.2 

223 

22.4 

22.5 

22.6 

22.12 

22.11 

22.18 

Summary of Pay Items 

Tabulation of Quantities 

General Notes/Pay Item Notes 

Plan Sheet 

Interconnect Plans 

Idkwild Sir& with Colonial only 

Strain Pole Schedule 

QuaIityAssurance/Quality Control 

Supervision 

23 LIGHTINGANALYSIS 

The CONSULTANT shall analyze and document Lighting Tasks in accordance with all applicable manuals, 
guidelines, standards, handbooks, procedures, and current design memorandums. 

23.4 Voltage Drop Calculations 

The CONSULTANT shall submit voltage drop calculations showing the equation or equations wed 
along with the number of luminari es per circuit, the length of each circuit, tbc size conductor or 
conductors used and their ohm resistance values. The voltage drop incurred on each circuit (total volts 
and percentage of drop) shall be calculated, and all work necessary to calculate the ;&age drop 
values for each circuit should be presented in such a manner as to be duplicated by tbc District. 

Load analysis calculations shall be submitted for each branch circuit breaker and main breaker. 
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23.6 

23.8 

23.9 

23.10 

23.11 

23.12 

23.13 Technical Meetings 

23.14 Quality Assurance/Quality Control 

23.16 Supervision 

23.17 Coordination 

Reference and Master Design Files 

The CONSULTANT shall prepare the Lighting Design fdc to include all necessary design clcmcnts 
and all associated reference files. 

Design Documentation 

The CONSULTANT shall submit a Roadway Lighting Design Documentation Book with each 
lighting plans submittal under a separate cover and not part of the roadway documentation book. At a 
minimum the design documentation book shall include: 

Lighting Calculations. 
Back up sheet for each bid item q&ii& total on each lighting plan sheet (Phase Ill and Phase IV 

submittals). 
Phase submittal checklist, 
Three-way quantity check list (Phase III and IV submittals). 
Stmchml calculations for special conventional pole concrete foundations. 
Structural calculations for tbc high mast pole folmdations. 
Letter to the power company requesting service. 
Power company confirmation letter on the requested services (Phase III and Phase IV submittals). 
Voltage drop calculations (Phase III and Phase IV submittals). 
Load analysis calculations (Phase III and Phase IV submittals). 

Quantities 

Cost Estimate 

Technical Special Provisions 

Field Reviews 

The CONSULTANT shall collect information from the maintaining agencies and conduct a field 
review. The review should include but is not limited to tbc following: 

Existing Lighting Equipment 
Load Center, Capabilities and Condition/Age 
Condition of Lighting Stmchue(s) 

24 LIGIIITNG PLANS 

The CONSULTANT shall prepare a set of Lighting Plans in accordance with the Plans Prep&t& Manual, 
which includes the following: 
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24.1 

24.2 

243 

24.4 

24.5 

24.6 

24.7 

24.8 

24.13 

24.14 

Key Sheet 

Summary of Pay Item Sheet Including Tms*port Input 

Tabulation of Quantities 

General Notes/Pay Item Notes 

Pole Data and Legend & Criteria 

Service Point Details 

Project Layout 

Plan Sheet 

Quality Assurance/Quality Control 

Supervision 

21 SURVEY 

The CONSULTANT shall perform survey tasks in accordance with all applicable statatcs, manuals, guidelines, 
standards, handbooks, procedures, and current design memoranda. 

The CONSULTANT shall submit all survey notes and computations to document the surveys. All field survey 
work shall be recorded in approved media and submitted to the DEPARTMENT. Field books submitted to the 
DEPARTMENT must be of an approved type. The field books shall be certified by the surveyor in responsible 
charge of work being performed before the fml product is submitted. 

The survey notes shall include documentation of decisions reached from meetings, telephone c~nvcrsati~ns or 
site visits. All like work (such as bench lines, reference points, etc.) shall be recorded contiguously. The 
DEPARTMENT may not accept field survey radial locations of section comers, platted subdivision lot and 
block corners, alignment control points, alignment control reference points and certified section corner 
references. The DEPARTMENT may instead require that these points be surveyed by true line, traverse or 
parallel offset. 

27.1 Horizontal Project Network Control (HPNC) 

Establish or recover HPNC, for the purpose of establishing horizontal control on the Florida State 
Plane Coordinate System or dahnn approved by the District Location Surveyor (DLS); may include 
primary or secondary control points. Includes analysis and processing of all field collected data, and 
preparation of forms. 

27.2 Vertical Project Network Control (VPNC) 

Establish or recover VPNC, for the purpose of establishing vertical contxol on datum approved by the 
District Location Surveyor (DLS).; may include primary or secondary vertical control.point% Includes 
analysis and processing of all field collected data, and preparation of forms. 
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273 Alignment and/or Existing Right of Way Lines 

Establish, rceovcr or rc-establish project alignment. Also includes analysis and proecssing of all field 
collected data, existing maps, and/or reports for identifying mainline, ramp, offset, or secondary 
aligmncnts. Depict alignment and/or existing R/W lines (in required format) per DEPARTMENT 
R/W Maps, platted or dedicated rights of way. 

27.5 Reference Points 

Reference HPNC points, project alignment, vertical control points, section, % section, center of 
section corners and G.L.O. comers as required. 

27.1 Digital Terrain Model @TM) 

Locate all above ground features and improvements for the limits of the project by collecting the 
required data for the purpose of creating a DTM with sufficient density. Shoot all break lines, high 
and low points. Effort includes field edits, analysis and processing of all field collected data, existing 
maps, and/or reports. 

27.8 Roadway Cross Sections/Protiles 

Perform field survey check sections or profiles to verify the required accuracy of the digital terrain 
model and/or to determine existing cross slope. Includes analysis and processing of all field-collected 
data for comparison with DTM. 100’ spacing. 

27.9 Side Street Surveys 

27.10 

27.11 

27.12 

27.15 

Refer to tasks of this document as applicable. 50’ outside right of way down FIorimondManor 
streets. 

Designation includes 2-dimensional coIlcction of existing utilities and selected 3-dimensional 
verification as needed for designation. Location includes non-destructive excavation to determine 
size, type and location of existing utility, as necessary for final 3-dimensional verification. Survey 
includes collection of data on points as needed for designates and locates. Includes analysis and 
processing of all field collected data, and delivery of all appropriate eIcctronic files. 

Outfall Survey 

Locate all above ground features and improvements for the limits of the project by collecting the 
required data for the purpose of a D.T.M. Survey with sufficient density of shots. Shoot all break 
lines, high and low points. Includes field edits, analysis and processing of all field collcctcd data, 
existing maps, and/or reports. 

Drainage Survey 

Locate underground data (XYZ, pipe size, type, condition and flow line) that relates to above ground 
data. Includes field edits, analysis and processing of all field collected data, existing maps, and/or 
reports. 

Pond Site Survey 
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Refer to t&s of this document as applicable. 

27.17 Jurisdiction Line Survey 

Perform field location (2-dimensional) of jurisdiction limits as defined by respective authorities, also 
includes field edits, analysis and processing of all field collected data, preparation of reports. 

27.18 Geotecbnical Support 

Perform 3-dimensional (X,Y,Z) field location, or stakeout, of boring sites established by geotwlmical 
engineer. Includes field edits, analysis and processing of alI field collected data and/or reports. 

27.20 Subdivision Location 

Survey all existing recorded subdivision/condominium boundaries, tracts, units, phases, blocks, street 
R/W lines, common areas. Includes analysis and processing of all field collected data and/or reports. 
If unrecorded subdivision is on file in the public records of the subject county, tie existing 
monumentation of the beginning and end of unrecorded subdivision. 

27.21 Maintained R/W 

Perform field location (Z-dimensional) of maintained R/W limits as defined by respective authorities, 
if needed. Also includes field edits, analysis and processing of all field collected data, preparation of 
reports. 

27.22 Boundary Survey 

Perform boundary survey as defmed by DEPARTMENT standards. Includes analysis and processing 
of all field-collected data, preparation of reports. 

27.24 Right of Way Staking 

Perform field staking and calculations of existing/proposed R/W lines for on-site review purposes, 

27.25 Right of Way Monumentation 

Set R&V monumentation as depicted on fml R/w maps for corridor and water retention areas. 

27.26 Line Cutting 

Perform all efforts required to clear vegetation from the line of sight 

21.27 Work Zone Safety 

Provide work zone as required by DEPARTMENT standards 

27.28 Miscellaneous Surveys 

Refer to tasks of this document, as applicable, to perform surveys not described herein. 

27.29 Supplemental Surveys 
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Supplemental survey days and hours are to be approved in advance by DLS. Refer to tasks of this 
document, as applicable, to perform surveys not described herein. 

2730 Document Research 

Perform research of documentation to support field and office efforts involving surveying and 
maPPing. 

2731 Field Review 

Perform verification of the field conditions as related to the collected survey data 

2732 Technical Meetings 

Attend meetings as required and negotiated by the Surveying and Mapping Department. 

2733 Quality Control/Quality Assurance 

Establish and implement a QAQC plan. Also includes subconsultant review, response to comments 
and any resolution meetings if required, preparation of submittals for review, etc. 

2734 Supervision 

Perform all activities required to supervise and coordiite project. These activities must be performed 
by the project supervisor, a Florida Professional Sweyor. 

2735 Coordination 
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29 MAPPING 

The CONSULTANT will be responsible for the preparation of control survey maps, right of way maps, 
maintenance maps, sketches, other misceLlaneous survey maps, and legal descriptions as required for this 
project in accordance with all applicable DEPARTMENT Manuals, Procedures, Handbooks, and Florida 
Statutes. All maps, surveys and legal descriptions will be prepared under the direction of a Florida Professional 
Surveyor and Mapper (PSM) to DEPARTMENT size and format requirements utilizing DEPARTMENT 
approved software, and will be designed to provide a high degree of uniformity and maximum readability. The 
CONSULTANT will submit maps, legal descriptions, quality assurance check prints, checklists, electronic 
media tiles and any other documents as required for this project to the DEPARTMENT for review at stages of 
completion as negotiated. 

Master CADD FiIe 

29.1 

29.2 

293 

29.4 

29.5 

29.6 

29.7 

Alignment 

Section and l/4 Section Lines 

Subdivisions 

Existing Right of Way 

Topography 

Parent Tract Properties and Existing Easements 

Proposed Right of Way Requirements 

The ENGINEER OF RECORD (EOR) will provide the proposed requirements. The PSM is 
responsibie for calculating the tinal geometry. 

29.8 Limits of Construction 

The limits of construction DGN tile as provided by the EOR will be imported or referenced to the 
master CADD file. Additional labeling will be added as required. The PSM is required to advise the 
EOR of any noted discrepancies between the limits of comtmction line and the existing/proposed 
right of way lines, and for making adjustments as needed when a resolution is determined. 

29.9 Jurisdictional/Agency Lines 

These lines may include, but are not limited to, jurisdictional, wetland, water boundaries, and 
city/county limit lines. 

Sheet Files 

29.10 Control Survey Cover Sheet 

29.11 Control Survey Key Sheet 

29.12 Control Survey Detail Sheet 
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29.13 

29.14 

29.15 

29.16 

29.17 

29.18 

29.19 

29.20 Project Network Control Sheet 

29.21 Table of Ownerships Sheet 

Right of Way Map Cover Sheet 

Right of Way Map Key Sheet 

Right of Way Map Detail Sheet 

Maintenance Map Cover Sheet 

Maintenance Map Key Sheet 

Maintenance Map Detail Sheet 

Reference Point Sheet 

This sheet(s) will be included with the Control Survey Map, Right of Way Map and Maintenance 
Map. 

‘Ibis sheet depicts the baseline, the benchmarks, the primary and secondary control points and their 
reference points including the type of material used for each point, their XYZ coordinates, scale 
factors and convergence angles. This sheet(s) may be included with the Control Survey Map, Right of 
Way Map and Maintenance Map. 

30 GEOTECHNICAL 

The CONSULTANT shall, for each project, be responsible for a complete geotecbnical investigation. All work 
performed by the CONSULTANT shall be in accordance with DEPARTMENT standards, or as otherwise 
directed by the District Geotechnical Engineer. The District Gcotechnical Engineer will make interpretations 
and changes regarding geotechnical standards, policies and procedures and provide guidance to the 
CONSULTANT. 

Prior to beginning each phase of investigation and after the Notice to Proceed is given, the CONSULTANT 
shall submit investigation plan for approval and meet with the DEPARTMENT’s Geotecbnical Engineer or 
representative to review the project scope and DEPARTMENT requirements. The investigation plan shall 
include, but not be limited to, the proposed boxing locations and depths, and all existing geotcchnical 
information from available sources to generally describe the surface and subsurface conditions of the project 
site. Additional meetings may be required to plan any additional field efforts, review plans, resolve 
plans/report comments, resolve responses to comments, andior any other meetings necessary to facilitate the 
project. 

The CONSULTANT shall notify the DEPARTMENT in adequate time to schedule a representative to attend 
all related meetings and field activities. 

30.1 Document Collection and Review 

CONSULTANT will review printed literature including topographic maps, county agricultural maps, 
aerial photography (including historic photos), ground water ~esoux.es, geology bulletins, 
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potentiometric maps, pile driving records, historic construction records and other geotecbnical related 
resources. Prior to field reconnaissance, CONSULTANT shall review U.S.G.S., S.C.S. and 
potentiometric maps, and identify areas with problematic soil and groundwater conditions. 

Roadwav 

The CONSULTANT shall be responsible for coordination of all geotechnical related fieldwork 
activities. The CONSULTANT shall~retain all samples until acceptance of Phase IV plans. Rock cores 
shall be retained as directed in writing by the District Geotechnical Engineer. 

Obtain pavement cores as directed in writing by the District Geotechrdcal Engineer. 

If required by the District Geotecti&Engineer, a preliminary roadway exploration shall be 
performed before the Phase I plans submittal. The preliminary roadway exploration will be performed 
and results provided to the Engineer of Record to assist in setting roadway grades and locating 
potential problem areas. The preliminary roadway exploration shall be performed as directed in 
writing by the District Geotechnical Engineer. 

CONSULTANT shall perform specialized field-testing as required by project needs and as directed in 
writing by the District Geotecimical Engineer. 

All laboratory testing and classification will be performed in accordance with applicable 
DEPARTMENT standards, ASTM Standards or AASHTO Standards, unless otherwise specified in 
the Contract Documents. 

30.2 

303 

30.4 

30.5 

30.6 

Detailed Boring Location Plan 

Develop a detailed boring location plan. Meet with DEPARTMENT Geotechnical Project Manager 
for boring plan approval. If the dritling program expects to encounter artesian conditions, the 
CONSULTANT shall submit a methodology(s) for plugging the borehole to the DEPARTMENT for 
approval prior to commencing with the boring program. 

Stake Borings/Utility Clearance 

Stake borings and obtain utility cIear.mce. 

MOT Plans for Field Investigation 

Coordinate and develop Maintenance of Traff% (MOT) plan. All work zone traffic control will be 
performed in accordance with the DEPARTMENT’s Roadway and Traffic Design Standards Index 
600 series. 

Drilling Access Permits 

Obtain all State, County, City, and Water Management District permits for performing geotechnical 
borings, as needed. 

Property Clearances 
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Notify property tenants in person of drilling and field activities, if applicable. Written notification to 
property owners/tenants is the responsibility of the DEPARTMENT’s Project Manager. 

30.8 LBR Sampling 

Collect appropriate samples for Liirock Bearing Ratio (LBR) testing, 

30.9 Coordination of Field Work 

Coordinate all field work required to provide geotechnical data for the project. 

30.10 Soil and Rock Classification - Ro+dway~ 

Refine soil profiles recorded in the field, based on results of laboratory testing. 

30.11 Design LBR 

Determine design LBR values from the 90% and mean methods. 

30.12 Laboratory Data 

Tabulate laboratory test results for inclusion in the geoteclmical report, the report of tests sheet 
(Roadway Soil Survey Sheet), and for any necessary calculations and analyses. 

30.19 Geotechnical Recommendations 

Provide geotectical recommendations regarding the proposed roadway construction project 
including the following: description of the site/alignment, design recommendations and discussion of 
any special considerations (i.e. removal of unsuitable material, consolidation of weak soils, estimated 
settlement time/amount, groundwater control, high groundwater conditions relative to pavement base, 
etc.) Evaluate and recommend types of geosyntbetics and properties for various applications, as 
required. 

30.20 Preliminary Roadway Report and Pavement Evaluation Report 

If a preliminary roadway investigation is performed, a preliminary roadway report shall be submitted 
before the Phase I plans submittal. The purpose of the preliminary roadway report wiU be to assist in 
setting road grades and locating potential problems. 

Copies of U.S.G.S. and S.C.S. maps with project limits shown. 
A report of tests sheet that summarizes the laboratory test results, the soil stratification (i.e. soils 

grouped into layers of similar materials) and construction recommendations relative to Standard 
Indices 500 and 505. 

Results of all tasks discussed in the previous section (Data Interpretation and Analysis). 
An appendix that contains stratified soil boring profiles, laboratory test data sheets, sample 

embankment settlement and stability calculations, design LBR calculation/graphs, and other 
pertinent calculations. 

The CONSULTANT will respond in writing to any changes and/or comments from the 
DEPARTMENT and submit any responses and revised reports. 

If a pavement evaluation is performed, the evaluation and report submittal shall be in &cordanc.c with 
Section 3.4 of the Materials Manual: Pavement Coring and Evaluation. 
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30.21 Final Report 

The Final Roadway Report shall include the following: 

Copies ofU.S.G.S. and S.C.S. maps with project limits shown. 
A report of tests sheet that mmnmiz es the laboratory test results, the soil stratification (i.e. soils 

grouped into layers of similar materials) and coostmction recommendations relative to Standard 
Indices 500 and 505. 

Results of all tasks discussed in the previous section (Data Interpretation and Analysis). 
An appendix that contains stratified soil boring profiles, laboratory test data sheets, sample 

’ embankment settlement and stability calculations, design LBR calcolationlgraphs, and other 
pertinent calculations. 

The CONSULTANT will respond inwriting to any changes and/or comments t?om the 
DEPARTMENT and submit any responses and revised reports. 

30.22 Auger Boring Drafting 

Draft auger borings as directed by the DEPARTMENT. 

30.23 SPT Boring Drafting 

Draft SPT borings as directed by the DEPARTMENT. 

structures 

30.24 

30.25 

3030 

The CONSULTANT shall be responsible for coordination of all geotechnical related fieldwork 
activities. Tbc CONSULTANT shall retain all samples until acceptance of Phase IV plans. Rock cores 
shall be retained as directed in writing by the District Geotechnical Engineer. 

CONSULTANT shall perform specialized field-testing as required by needs of project and as directed 
in writing by the District Geotccbnical Engineer. 

All laboratory testing and classification will be performed in accordance with appIicab1.e 
DEPARTMENT standards, ASTM Standards or AASHTO Standards, unless otherwise specified in 
the Contract Documents. 

The staff hour tasks for high embankment tills and structural foundations for bridges, box colveas, 
walls, high-mast lighting, overhead signs, mast arm signals, strain poles, buildings, and other 
stmchues include the following: 

Detailed Boring Location Plan 

Develop a detailed boring location plan. Meet with DEPARTMENT GeotccboicaI Project Manager 
for boring plan approval. If the drilling program expects to encounter artesian conditions, the 
CONSULTANT shall submit a methodology(s) for plugging the borehole to Florida Department of 
Transportation for approval prior to commencing with the boring program 

Stake Borings/Utility Clearance 

Stake borings and obtain utility clearance. 

Coordination of Field Work 
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Coordinate all field work required to provide gcotecbnical data for the project. 

3032 Tabulation of Laboratory Data 

Laboratory test results should be tabulated for inclusion in the gcotecbnical report and for tbc 
necessary calculations and analyses. 

30.41 Box Culvert Analysis 

Provide the design soil profile(s) that include the soil modeYtypc of each layer and all soil properties 
required by the Engineer of Record for foundation design. Review design for geotcchnical 
compatibility and constmctabiljty.~ 

Provide lateral earth pressure coefficients. 
Provide box culvert constmction and design recommendations. 
Estimate differential and total (long term and short term) settlements. 
Evaluate wingwall stability. 

30.44 Final Reports - Signs, Signals, Box Culvert, Walls, and High Mast Lights 

The fina reports shall include the following: 

Copies of U.S.G.S. and S.C.S. maps with project limits shown. 
Summary of stmchtre background data, SCS, USGS, geologic and potentiomctric data. 
The results of all tasks discussed io the previous section (Data Interpretation and Analysis). 
Recommendations for foundation installation, or other site preparation soils-related construction 

considerations with plan sheets as necessary. 
Any special provisions required for constmction that are not addressed in the DEPARTMENT’s 

Standard specification. 
An Appendix which includes SPT and CPT boring/sounding profiles, data t?oom any specialized field 

tests, engineering analysis, notes/sample calculations, sheets showing ultimate bearing capacity 
curves versus elevation for piles and drilted shafts, a complete FHWA check list, pile driving 
records (if available), and any other pertinent information. 

Final reports will incorporate comments from the DEPARTMENT and contain any additional field OI 
laboratory test results, recommended foundation alternatives along with design parameters and special 
provisions for the contract plans. These reports will be submitted to the Diabict Geotcchnical 
Engineer for review prior to project completion. After review by the District Geoteclmical Engineer, 
the reports will be submitted to the District Geotcchnical Engineer in fml form and will include the 
following: 

All original plan sheets (I 1”~ 17”) 
One set of all plan and specification documents, in electronic format, according to DEPARTMENT 

requirements 
Two sets of record prints 
Six sets of any special provisions 
All reference and support documentation used in preparation of contract plans package 
Additional final reports (up to four), aside from stated above, may be needed and requested for the 
DEPARTMENT’s Project Manager and other disciplines. 

The fmal reports, special provisions, as well as record prints, will be signed and sealed by a 
Professional Engineer registered in tbc State of Florida. 
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32 

Draft the detailed borin~soonding standard sheet, including environmental classification, results of 
laboratory testing, and specialized constmction requirements, for inclusion in fml plans. 

30.45 Drafting 

Prepare a complete set of drawings to include all SPT borings, auger borings and other pertinent soils 
information in the plans. Include these drawings in the Final Geoteclmical Report. Draft borings, 
location map, S.C.S. map and U.S.D.A. map as directed by the DEPARTMENT. Soil symbols must 
be consistent with those presented in the latest Florida Department of Transportation Soils and 
Foundations Handbook. 

30.46 Technical Special Provisions 

30.47 Field Reviews 

Identify and note surface soil and rock conditions, surface water conditions and locations, and 
preliminary utility contlicts. Observe and note nearby stracturcs and foundation types. 

30.48 Technical Meetings 

30.49 QuaI@ Assurance/Quality Control 

30.50 Supervision 

30.51 Coordination 

PROJECT REQUIREMENTS 

32.2 

32.3 

32.4 

Key Personnel 

The CONSULTANT’s work shall be performed and directed by the key personnel identified in the 
proposal presentations by the CONSULTANT. Any changes in the indicated personnel shall be 
subject to review and approval by DEPARTMENT. 

Progress Reporting 

The CONSULTANT shall meet with the DEPARTMENT as required and shall provide a written 
progress and schedule status reports that describe the work performed on each task. Progress and 
schedule status rcpoas shall be delivered to the DEPARTMENT concurrently with the monthly 
invoice. Tbe Project Manager will make judgment on whether work of sufficient quality and quantity 
has been accomplished by comparing the reported percent complete against actual work 
accomplished. 

Correspondence 
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32.5 

32.6 

32.7 

Copies of all written correspondence between the CONSULTANT and any party pertaining 
specifically to this contract shall be provided to the DEPARTMEN T for their records within one (1) 
week of the receipt or mailiig of said correspondence. 

Professional Endorsement 

The CONSULTANT shall have a Registered Professional Engineer in the State of Florida sign and 
seal all reports, documents, and plans as required by DEPARTMENT standards. 

Computer Automation 

The project wilI be developed util+g Computer Aided Drafting and Design (CADD) systems. The 
DEPARTMENT makes available sofhvare to help assore quality and conformance with policy and 
procedures regarding CADD. It is the responsibility of the CONSULTANT to meet the requirements 
in the DEPARTMENT’s CADD Manual. The CONSULTANT will submit fmal documents and files 
as described therein. 

The CONSULTANT is to coordinate his work with any and all adjacent and integral consultants so as 
to effect complete and homagenow plans and specifications for the project(s) described herein. 

32.8 Optional Services 

At the DEPARTMENT’s option, the CONSULTANT may be requested to provide post design 
services. The fee for these services shall be negotiated in accordance with the terms detailed in 
Exhibit B, Method of Compensation, for a fair, competitive and reasonable cost, considering the 
scope and complexity of the project(s). A supplemental agreement adding the additional services shall 
be executed in accordance with paragraph 2.00 of the Standard Consultant Agreement. The additional 
services may include Coostroction Assistance, Review of Shop Drawings, Final Bridge Load Rating, 
update (Category II) bridge plans electronically (CADD) for the Final “As-Built” conditions, based on 
documents provided by the Department (CADD Services Only) or other Post Design Services as 
required. 

33 INVOICING LIMITS 

Payment for the work accomplished will be in accordance with Method of Compensation of this contract. 
Invoices shall be submitted to the DEPARTMENT, in a format prescribed by the DEPARTMENT. The 
DEPARTMENT Project Manager and the CONSULTANT shall monitor the cumulative invoiced billings to 
insure the reasonableness of the billings compared to the project schedule and the work accomplished and 
accepted by the DEPARTMENT. 

The CONSULTANT will provide a list of key events and the associated total percentage of work considered to 
be complete at each event. This list will be used to control invoicing. Payments will not be made that exceed 
the percentage of work for any event until those events have actually occurred and the results are acceptable to 
the DEPARTMENT. 
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EXHIBIT B 

Date: November 4,2004 

COMPENSATION AND METHOD OF PAYMENT 

For Plantation Road Extension, ldlewild Street to Colonial Boulevard 

Section 1. BASIC SERVICES/TASK(S) 

The COUNTY shall compensate the CONSULTANT for rovidin and 
and enumerated in EXHIBIT A”, entitled “SCOPE OF PROF!&SIOt$AL St!RVICES’, as follows: 

erforming the Task(s) set forth 

NOTE: A Lum 
CONSULTANf should be established and set forth below for each task or sub-task described 

Sum L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 

and authorized in Exhibit “A”. In accordance with AgreementArticle 4.3(1 “Method of Payment”, 
tasks to be paid on a Work-in-Progress payment basis should be identr red (WIPP). 4 

1 

Task 
Number 

10 

20 

30 

40 

50 

60 

70 

80 

90 

100 

Task Title 

Roadway 

Drainage 

Utilities 

Environmental 

Structures 

Traffic 

Survey 

Geotechnical 

Public Involvement 

Expenses 

Amount of 
Compensation 

$2413784.31 

$ 76,771.20 

$ 6,042.78 

$ 35,ooo.oo 

$ 8,632.80 

$ 473735.25 

$ 87,500.OO 

$ 26,916.OO 

$ 8531.05 

$ 10,599.oo 

lndrcate 
Basis of 

Coropo”:ypn 

NTE 

NTE 

NTE 

NTE 

NTE 

NTE 

NTE 

NTE 

NTE 

LS 

If Applicable 
lndrcate 

_ (W.I.P.P.) 
W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

TOTAL 

CMO:033 
09/25/01 

$549,512.39 
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Section 2. ADDITIONAL SERVICES 

EXHIBIT B (Continued) 

The COUNTYshall compensate the CONSULTANTforsuch ADDITIONAL SERVICES as are requested 

and authorized in writing for such amounts or on such a basis as may be mutually agreed to in writing by both 

parties to this Agreement. The basis and/or amount of compensation to be paid the CONSULTANT for 

ADDITIONAL SERVICES requested and authorized in writing by the COUNTY shall be as set forth in Article 

2.4 of this Agreement. 

Should it be mutually agreed to base compensation for ADDITIONAL SERVICES on an hourly rate 

charge basis for each involved professional and technical employee’s wage rate classification, the applicable 

hourly rates to be charged are as set forth and contained in ATTACHMENT NO. 1 hereto dated 

November 4.2004, entitled “CONSULTANT’S PERSONNEL HOURLY RATE SCHEDULE”. 

Section 3. REIMBURSABLE EXPENSES AND COSTS 

When the CONSULTANTS compensation and method of payment is based on an hourly rate for 

professional and/or technical personnel, the CONSULTANT shall, in addition to such hourly rates as are set 

forth in Attachment No. 1 hereto, be entitled to reimbursement of out-of-pocket, non-personnel expenses and 

costs as set forth in ATTACHMENT NO. 2 hereto dated November 4.2004, entitled “NON-PERSONNEL 

REIMBURSABLE EXPENSES AND COSTS”. 

CMO:033 
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ATTACHMENT NO. 1 TO EXHIBIT B 

NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

(A separate Attachment No. 1 should be included for each Sub-Consultant) 

(1) 
Project Position or Classification 
(Function to be Performed) 

Project Manager 

Chief Engineer 

Senior Engineer 

Project Engineer 

Senior Tech 

Tech 

2) 
urrent Direct* 

Payroll Average 
Hourly Rate 

$51.30 

$56.50 

$43.70 

$29.87 

$26.38 

$21.99 

(3) 

Multiplier** 

3.0 

3.0 

3.0 

3.0 

3.0 

3.0 

(4) 
Hourly Rate 
To Be Char ed 
(Column 2x 3, 

$153.90 

$169.50 

$131.10 

$89.61 

$79.14 

$65.97 

Date: November 4, 2004 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE l ** 

For Plantation Road Extension, ldlewild Road to Colonial Boulevard 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME: TY Lin International 

**NOTE: Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 
costs, an B profit. 

‘**NOTE: A separate 
in Exhibit “&. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 
. - 



ATTACHMENT NO. 1 TO EXHIBIT B 

Date: November 4. 2004 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE *** 

For Plantation Road Extension, ldlewild Road to Colonial Boulevard 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME: Allied Engineering &Testing, Inc 

(A separate Attachment No. 1 should be included~for each Sub-Consultant) 

‘NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

‘*NOTE: Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 
costs, an B profit. 

***NOTE: A separate 
in Exhibit “8’. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 

_ - 
CMO:033 
09/25/01 Page _2_ of 2 

II) 
Project Position or Classification 
[Function to be Performed) 

‘reject Manager 

>rllling Manager 

Staff Engineer 

kill Crew 

ZADD Technician 

2) 
urrent Direct* 

Payroll Average 
Hourly Rate 

$90.00 

$54.00 

$60.00 

$36.00 

$42.00 

(3) 

Multiplier** 

1 .oo 

1 .oo 

1 .oo 

1 .oo 

1 .oo 

(4) 
Hourly Rate 
To Be Char ed 
(Column 2x 8, 

$90.00 

$54.00 

$60.00 

$36.00 

$42.00 



ATTACHMENT NO. 1 TO EXHIBIT B 

Date: 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE l ** 

For Plantation Road Extension. ldlewild Road to Colonial Boulevard 

November 4. 2004 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME: Banks Engineering, Inc 

(A separate Attachment No. 1 should be included for each Sub-Consultant) 

.l) 
‘reject Position or Classification 
‘Function to be Performed) 

L a 
urrent Direct’ 

Payroll Average 
Hourly Rate 

senior Professional Land Surveyor $135.00 

‘rofessional Land Surveyor $110.00 

S.P.S. Survey Crew $110.00 

t-Man Survey Crew $115.00 

&Man Survey Crew 

!-Man Survey Crew 

survey Technician 

:ad Technician 

Administrative Assistant 

Ierical 

$105.00 

$85.00 

$65.00 

$60.00 

545.00 

$32.00 

(3) 

Multiplier** 

1 .oo 

1.00 

I .oo 

1 .oo 

1.00 

1 .oo 

1.00 

1 .oo 

1 .oo 

1 .oo 

(4) 
Hourly Rate 
To Be Char ed 
(Column 2x 8, 

5135.00 

5110.00 

5110.00 

$115.00 

5105.00 

$85.00 

565.00 

560.00 

545.00 

$32.00 

NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

**NOTE: 
costs, andDprofit. 
Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 

‘*‘NOTE: A separate 
in Exhibit ‘&. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 
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Date: November 4. 2004 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE *** 

For Plantation Road Extension, ldlewild Road to Colonial Boulevard 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME: Cella &Associates, Inc 

(A separate Attachment No. 1 should be included for each Sub-Consultant) 

3) 
Project Position or Classification 
[Function to be Performed) 

?roject Manager 

Senior Professional 

%fessional/Senior Inspector 

‘lanner/Junior Inspector 

Tech 

4dmin 

~~ ~.~ 
2) 
burrent Direct* 
Payroll Average 
kloutly Rate 

(3) 

Multiplier** 

4 
k.~rly Rate 
To Be Char ed 
(Column 2x !, 

5136.13 1 .oo $136.13 

6106.24 1 .oo $106.24 

692.32 1 .oo §92.32 

679.74 1 .oo 679.74 

677.76 1 .oo $77.76 

663.87 1 .oo 663.87 

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

“NOTE: Indicate a 
costs, an B 

plicable multiplier for indirect personnel costs, general administrative and overhead 
profit. 

***NOTE: A separate 
in Exhibit “8’: 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 



ATTACHMENT NO. 1 TO EXHIBIT B 

Date: November 4. 2064 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE l ** 

For Plantation Road Extension, ldlewild Road to Colonial Boulevard 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME: Wilson-Miller 

(A separate Attachment No. 1 should be included~~for each Sub-Consultant) 
~._~~ ~~ 

1) 2) 
urrent Direct* 

(3) 

‘reject Position or Classification Payroll Average 
;Function to be Performed) Hourly Rate Multiplier** 

Staff Classification 2 $65.00 1 .oo 

Staff Classification 3 $95.00 1 .oo 

Staff Classification 7 $150.00 1 .oo 

4) 
ourly Rate 

To Be Char ed 
(Column 2x 8, 

$65.00 

$95.00 

$150.00 

‘NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

**NOTE: Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 
costs, an B profit. 

*‘*NOTE: A separate 
in Exhibit &. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 
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ATTACHMENT NO. 2 TO EXHIBIT B 

Date: November 4. 2004 

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS 

for PLANTATION ROAD EXTENSION, IDLEWILD STREET 0 COLONIAL 
VARD 

CONSULTANT OR SUB-CONSULTANT NAME 
TYLIN NTERNATIONAL 

(A separate Attachment No. 2 should be included for each Sub-Consultant) 

ITEM BASIS 0 
CHAR& 

Telephone (Long Distance) Actual Cost 
Postage and Shipping Actual Cost 
Commercial Air Travel Actual cost 

Vehicle Travel Allowance (or) 
Vehicle Rental/Gas 

I (Coach) 
$0.36/Mile 

I Actual Cost 
Lodging (Per Person) 

Meals:nLunch & Dinner 
Specified 

Reproduction (Photocopy) 8 %” x 11” 
8 ‘/z x 14 

*Unless Otherwise 

$f;ohbIast or NTE 

*In accordance with 
the Runzheimer 
rate service for 
Travel utilizing the 
“average” 
$0 15lPage 
$0:2O/Paae 

NOTt. Receipts or in-house logs are required for all non- 
pmeri,$nel reimbursable expenses unless exempt (such as 

). 

Administrative Services Fee - Applicable onl 
authorized b Y 

when specifically 

special Y 
the County, for administering he procurement of 

addi ional services, e uipment, 
covered under the costs an /or changes established in the a 

reimbursables etc. not 

Agreement. 
NOTE: N.T.E. indicates Not-To-Exceed 

CMO:033 
09/25/01 

Page 1 of _1 



EXHIBIT C 

Date : November 4. 2004 

TIME AND SCHEDULE OF PERFORMANCE 

For Plantation Road Extension, Idlewild Street to Colonial Boulevard 

(Enter Project Name from Page 1 of the Agreement) 

20 

30 

40 

50 

60 

70 

80 

90 

100 

CMO: 034 
09/25/O] 

Utilities 

Structures 

Geotechni cal 
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EXHIBIT D 

Date: November 4. 2004 

CONSULTANT’S ASSOCIATED SUB-CDNSULTANTtS) AND SUBCONTRACTORtS~ 

For Plantation Road,Idlewild Street to Colonial Boulevard 

(Enter Project Name From Page 1 of This Agreement) 

CONSULTANT 
Sub ontractor 

F 

h s 
w ich R 

per ormi ng services and 

Sub-Consultant(s) and/or 
CONSULTANT in providing and 

(If none, enter the word “none” in the space below.) 

Geotechnical 

Public 

Involvement 

Survey 

Envi ronmentl 

3M0:035 
)9/25/01 

;f;; and Address of Individual or 

Allied Engineering & Testing, Inc 

5300-A Lee Boulevard 

Lehigh Acres, FL 33971 

Cella Associates, Inc 

2125 First Street, Suite 201 

Fort Myers, 33901 

Sanks Engineering , Inc 

10501 Six Mile Cypress Parkway 

=Ort Myers, FL 33912 

Wilson-Miller 

1571 Co1 omi al Boulevard 

-0rt Myers, FL 33912 
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Date : November 4. 2004 

PROJECT GUIDELINES AND CRITERIA 

for Plantation Road Extension. Idlewild Street to Colonial Boulevard 

The COUNTY has established the following Guidelines, Criteria, Goals, 
objectives, Constraints, Schedule, Budget and/or Requirements which shall 
serve as a guide to the CONSULTANT-in performing the professional services 
and work to be provided pursuant to this Agreement: 

(If none, enter the word “none” in the space below) 

Item No. 1 

None 

CMO: 036 
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EXHIBIT F 
DATE: November 4,2004 

TRUTH IN NEGOTIATION CERTIFICATE 

This Certificate is executed and given by the undersigned as a condition precedent to entering into a 
Professional Services Agreement with the Lee County Board of County Commissioners for the project 
known as: 

Before me, the undersigned authority personally appeared, who having personal knowledge as to the facts and 
statements contained herein after being duly sworn, deposes and states under oath that: 

1. This Certificate shall be attached~to and constitute an integral part ofthe above said Professional 
Services Agreement as provided in Article 3.11. 

2. The undersigned hereby certifies that the wage rates and other factual unit costs supporting the 
compensation on which this Professional Services Agreement is established are accurate, 
complete, and current on the date set forth here-in-above. 

3. The truth of statements made herein may be relied upon by the County and the undersigned is 
fully advised of the legal effect and obligations imposed upon him by the execution of this 
instrument under oath. 

Executed on behalf of the Party to the Professional Services Agreement referred to as the CONSULTANT, doing 
business as: 

TY Lin International 

1536 Broadway, Fort Myers, FL 33901 A 

BY: James Molnar, P.E. 

TITLE: Associate 

and acknowledged before me 
who has produced as 

(Type of Identification and Number) 

Printed Name of Notary Public 

4 !Sl@l 
Notary Comlissidu Number/Expiration 

CMO: 
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