
Lee County Board Of County Commissioners 
Agenda Item Summary Blue Sheet No. 20050622 

1. ACTION REQUESTED/PURPOSE: Award Professional Services Agreement for CN-05-04 SIX MILE 
CYPRESS FOUR LANE WIDENING - NO. OF DANIELS TO SO. OF WINKLER EXTENSION, to Johnson 
Engineering, Inc. for a one year period. Further authorize Chairman on behalf of the Board to execute agreement 
in the not-to-exceed amount of $1,111,982.00. This project was anticipated and funds are available within CIP. 

2. WHAT ACTION ACCOMPLISHES: Provides the County with a Consultant to design and permit the four- 
lane widening of Six Mile Cypress Parkway from North of Daniels Parkway to South of Winkler Extension. 

3. MANAGEMENT RECOMMENDATION: Staff recommends approval. 

4. Departmental Category: 09 C 9a 5. Meeting Date: ,Q~-J~LJc~~S 
6. Agenda: 7. Requirement/Purpose: (specify) 8. Request Initiated: 

X Consent Statute Commissioner 
Administrative Ordinance Department Transportation 
Appeals X Admin. Code AC-4-4 Division 
Public Other By: Scott Gilbertson, Director 
Walk-On 

9. Background: 
On January 4, 2005 the Board approved the ranking of consultants and authorized negotiations to commence with 
the number one ranked firm. The ranking was as follows: (1) Johnson Engineering, Inc.; (2) AIM Engineering, 
Inc.; (3) T.Y. Lin International. 

Negotiations were successful with the number one ranked firm, Johnson Engineering, Inc. for the not-to-exceed 
amount of $1,111,982.00. 

Funds are available in account strings: 20460418823.506510 - $523,535.00 and 
20408630100.506510 - $188,447.00 

Attachments: Two (2) originals Professional Service Agreements for execution. 

10. Review for Scheduling: 
Purchasing Department or Human -. Other COUI@’ 

Attorney 
county 

ManarulP.W. 

ommtsston 
-Approved 



PROFESSIONAL SERVICES AGREEMENT 
3roo 

This PROFES;IF~$L SERVICES AGREEMENT is made and entered into this 27th 
day of . II 2005 between the Board of county 
Commissioners of LEE COUNTY, a polit!ical subdivision of the STATE OF 
FLORIDA hereinafter referred to as the “COUNTY” and Johnson Enai neeri nq, 
Inc.. hereinafter referred to as the “CONSULTAN?‘. 

WITNESSETH 

WHEREAS, the COUNTY desi res to obtain the professional design services of 
said CONSULTANT to provide and perform professional services as further 
described hereinafter concerning the Project to be referred to and 
identified as: 
CN-05-04 SIX MILE CYPRESS FOUR LANING - NO. OF DANIELS TO SO. OF WINKLER 
EXTENSION, and 

WHEREAS, the CONSULTANT hereby certifies that CONSULTANT has been granted 
and possesses valid, current licenses to do business in the State of 
Florida and in Lee County, Florida, issued by the respective ,Statq Boards 
and Government Agencies responsible for regulating and 1 icensi ng the 
professional services to be provided and performed by the CONSULTANT 
pursuant to this Agreement; and 

WHEREAS, the CONSULTANT has reviewed the professional services required 
pursuant to this A reement 
and perform all a 

and is qualified,, willing and able to provide 
sue services in accordance with the prove sions, conditions 

and terms hereinafter set forth; and 

WHEREAS, the selection and enga eme;leof the, CONSULTANT has been made by 
the COUNTY in accordance wit . % 
Competitive Ne otiation 

i! 

frovi sioti;orp-fa tS~t:pd,sul,‘,“d”t~n 

accordance wit 
Act, Chapter 2 7.055, 

the provisions of the Lee Count 
r 

Contract Manual for 
Professional Services. as, approved and put into ef ect 
;;;-ie;f County Comma ssioners, September 25, 

by the Lee County 
2001, and as subsequently 

NOW,. THEREFORE, in consideration of the mutual covenants, terms and 
provisions contained herein, the parties hereto. agree that with the mutual 
acceptance of this Agreement as indicated hereinafter by the execution of 
this Agreement by both parties that a Contract shall exist between both 
parties consisting of: 

ARTICLE 1.00 - SCOPE OF PROFESSIONAL SERVICES 

CONSULTANT hereby agrees to provide and perform the professional services 
required and necessary to complete the services and work as set forth 
EXHIBIT “A” entitled ‘SCOPE OF PROFESSIONAL SERVICES”, which EXHIBIT “A” 
is attached’hereto and made a part of this Agreement. 

ARTICLE 2.00 - DEFINITIONS 

The followinq, definition of terms associated with this Agreement is 
provided to estab ish a common understanding between. both parti.es to this 
Agreement as to the intended usage, apple cation, and interpretation of such 
terms pertaining to this Agreement. 
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2.01 COUNTY 

The term COUNTY shall refer to the Board of County Commissioners of 
Lee County, a political subdivision of the State of Florida, and any 
official and/or em loyees 
the COUNTY’S behal f 

thereof who shall be duly authorized to act on 
relative to this Agreement. 

2.02 CONSULTANT 

The term CONSULTANT shall refer to the individual or firm offering 
professional services which by execution of this Agreement shall be le all 
obli ated, 
of a 

responsible, 
services, 

and liable for providing and 
work and materials, 

performin 
t e including services 

any an3 all( 
an /or 3 work of 

sub-consultants and sub.contractors, required under the covenants, terms and 
pt-Et-;:;ons contained 1 n this Agreement and any and all Change orders 

2.03 PROFESSIONAL SERVICES 

The term PROFESSIONAL SERVICES shall refer to all of the services, 
work, ,materials and all related professional, technical and administrative 
active ties which are necessary to be provided and performed by the 
CONSULTANT and its emolovees 
subcontractors the CONSUiTAtiT 

and any and all sub-consultants and 
may enuaae to orovide. oerform and comolete 

the services required pursuant to 
-..z-z- 
the covenants,~ ~~terms and provisions of 

this Agreement. 

2.04 SUB-CONSULTANT 

The term SUB-CONSULTANT shall refer to an 
tT 

individual or firm qffering 
professional services which is engaged by t e CONSULTANT to assist the 
CONSULTANT in providing and performing the professional ,services, work.and 
materi,als for which the CONSULTANT is contractually obligated, responsible 
.aaf b’,abie to provide and perform under this Agreement. The COUNTY shall 

whatever P 
arty to, responsible or liable for, or assume any obligation 

or any Agreement entered into between the CONSULTANT and any 
SUB-CONSULTANT. 

2.05 SUBCONTRACTOR 

The term SUBCONTRACTOR shall refer to anY individual, company or firm 
providing other than professional services which is engaged by the 
CONSULTANT to assist the CONSULTANT in providing and performing 
work and materials for which the CONSULTANT is contractually 

services, 
obligated , 

responsible and liable to provide and perform under this Agreement. The 
COUNTY shall not be a party to, responsible or liable for, or assume any 
obliqation whatever for any Agreement entered into between the CONSULTANT 
and any SUBCONTRACTOR. 

2.06 PRO3 ECT 

The term PROJECT shall refer to such facility, system, program or item 
Ible-on Page One as described in the summary statement set forth in the Prearm 

of this Agreement. 

2.07 BASIC SERVICES 

The term BASIC SERVICES shall refer to the professional services set 
forth and re 
detail in % 

ui red pursuant to this Agreement and as described in further 
t e attached EXHIBIT “A’ entitled “SCOPE OF PROFESSIONAL 

SERVICES”, which EXHIBIT “A” is atta&hed hereto and made a part of this 
Agreement. 
Date: 09/25/01 
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2.08 ADDITIONAL SERVICES 

The term ADDITIONAL SERVICES shall refer to such professional services 
as the COUNTY may request and authorize, in writin 
provide and perform relative to this Agreement, whi c i? 

the CONSULTANT to 
are not included in 

the BASIC SERVICES. Additional services shall be authorized by the 
execution of both parties to this Agreement by a Change Order Agreement. 

2.09 CHANGE ORDER 

The term CHANGE ORDER shall refer to a written document,. CHANGE ORDER 
AGREEMENT, executed by both parties to this A reement setting forth and 
authorizing changes to the agreed upon Scope o P Professional Services and 
Tasks, Compensation and Method of Payment, Time and Schedule of 
Performance, or Project Guidelines and Criteria as such were set forth and 
agreed to in the initial AGREEMENT, SUPPLEMENTAL TASK AUTHORIZATION(S), or 
previous CHANGE ORDERS issued thereto. The CHANGE ORDER document, which 
shall be executed on a Lee County standard form, shall set forth the 
authorized changes to the: 
materials to be performed or 

scope of 
cf 

rofessional services, tasks, work or 

and method of payment; 
provide by the CONSULTANT; the compensation 

completion, 
the schedule or time period for performance and 

thereto. 
and the guidelines, criteria and requi rements pertal ni ng 

In the event the County decides to delete all, or portions, of the 
Scope of Services, Task(s 
Agreement, Supplemental TX L’ 

or Requirements set forth in the initial 
Authorizations or previously authorized Change 

Orders, the COUNTY may do so by the unilateral issuance of a written Change 
W-X-;;; to,the CONSULTANT. Such a unilaterally issued Change Order shall set 

if appropriate, (1) an agreement by both the COUNTY and the 
CONSULTANT estab lshing changes in the amount of compensation to be paid 
the CONSULTANT as a result of the deletion or decrease in services 
requi red, or the absence 
compensation, 

(2) in of such an agreement concerning 
the unilaterally issued Change Order shall set forth the 

basis to be used in subsequently consi.dering, and reaching agreement on 
change(s) in the compensation to be paid the CONSULTANT. The failure on 
the part of the CONSULTANT to execute a Change Order issued unilateral1 
the COUNTY to effect a deletion or decrease in the services required s rl bY al 
have no effect on, or otherwise prevent the COUNTY from exercising its 
rights to direct the stated deletion or decrease in the services to be 
provided or performed by the CONSULTANT. 

2 11 L SUPPLEMENTAL TASK AUTHORIZATION 

The term Sup 
document execute B 

lemental Task Authorization as, used refers to a written 
by both parties to an existing Professional Services 

Agreement, or Service Provider Agreement, setting forth and authorizing a 
limited number of Professional Services, tasks, or work. Such Supplemental 
Task Authorizations are consistent with and have 
within the scope of services in the initial 

previously been included 
Professional Services 

Agreement, or Service Provider A 
been previously given or budgete 3 

reement, for which authorization has not 
. 
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2.12 DEPARTMENT DIRECTOR 

The term DEPARTMENT DIRECTOR shall refer to 
Department requesting the service, emplo ed 
CountV Commissioners to serve and act on rl 

by the 
t e COUNTY’S 

the Director of the 
Lee County Board of 

behalf, .as it relates 
to this Project. The Chai rman of the Board of County commissioners, or ni s 
designated representative, shall act on behalf of the COUNTY to execute any 
and all CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) approvedTk; 
the COUNTY and issued to the CONSULTANT pursuant to this Agreement. 
DEPARTMENT DIRECTOR, within the authority conferred by the Board of County 
Commissioners acting as the COUNTY’S designated representative shall issue 
written notification to the CONSULTANT of any and all changes approved by 
the COUNTY in the CONSULTANT’S: 
of service delivery; (3) scope o I: 

1) compensation (2) time and/or schedule 
services; or other change(s) relative to 

BASIC SERVICES and ADDITIONAL SERVICES pursuant to this Agreement, or 
CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) pertaining thereto. 
The DEPARTMENT DIRECTOR shall be 
behalf to admi ni ster , 

responsible 
coordi nate , 

for acting on the COUNTY’S 
interpret and otherwise manage the 

contractual provisions and requirements set forth in this Agreement, CHANGE 
ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereunder. 

2 13 L PROJECT MANAGER 

The term PROJECT MANAGER shall refer to the person employed or 
retained by the COUNTY and designated, in writing, to serve and act on the 
COUNTY’S behalf to provide direct contact and communication between the 
COUNTY and CONSULTANT with respect to providing information, ass1 stance 
guidance, coordination, review, approval and acceptance of the professional 
services, work ~hr+Smaterials to bea;;ovisdufcdh and performed by the CONSULTANT 
pursuant to Agreement written SUPPLEMENTAL TASK 
AUTHORIZATION(S) and CHANGE ORDER(S 

I 
as are authorized. The PROJECT 

MANAGER is not authorized to, and sha 1 not, issue any verbal, or written, 
request or instruction to the CONSULTANT that would have the effect, or be 
interpreted to have the effect 
whatever the: 

of modifying or changing in any way 
(1) Scooe of Serv;‘ces to be orovided and oerformed bv the 

CONSULTANT. (2)‘ihe time 
complete all such services; 

the CONSULTANT i’s obligated ‘to commence and 
(3) The amount of compensation the COUNTY is 

obligated or committed to pay the CONSULTANT. The PROJECT MANAGER shall 
review and make appropriate recommendations on al 1 reguests submitted by 
the CONSULTANT for payment for services and work provided and performed, 
and reimbursable costs and expense, as provided for in this A reement and 
approved CHANGE ORDER(S),or SUPPLEMENTAL TASK AUTHORIZATION(S 3 thereto. 

2 14 - LUMP SUM FEE(S) 

Lump Sum Fee(s), hereinafter identified as L.S., are understood and agreed 
to include al 1 di rect and indirect labor costs, personnel related costs, 
overhead and administrative costs, costs of sub-consultant(s) and/or 
subcontractor(s), out-of-pocket expenses and costs, professional service 
fee(s) and any other costs or expenses which may pertain to the services 
and/or work to be performed, provided and/or furnished by the Consultant as 
may be required and/or necessary to complete each and every task set forth 
in the Scope of Professional Services,. Exhibit “A”, or as may be set in 
subsequent Supplemental Task Authorizations , and/or Change Orders agreed to 
in writing by both parties to this Agreement. 

Date: 09/25/01 
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2.15 NOT-TO-EXCEED FEE(S) 

when all, or any portion, of the CONSULTANT’S compensation to provide 
and perform the services and work necessary and required pursuant to the 
Tasks set forth in Agreement Exhibit “A”, and any Change Orders, Supple- 
mental Task Authorizations, and work Orders authorized thereto., is 
established to be made on a NOT-TO-EXCEED (N.T.E.) amount basis, Tt is 
mutually understood and agreed that such 
Task shall be made on the following basis: 

compensation for each completed 

For the actual hours necessary, required and expended b 
iz 

the 
CONSULTANT’S professional and technical personnel, multiplied 
applicable hourly rates for each classification or 

y the 

& 
osition as set 

forth in Attachment No. 1 to Exhibit “B” to the a ove referenced 
Agreement and any Chan e Orders or Supplemental Task Authorizations 
authorized thereto; an 2 

For the actual necessary, required and expended non-personnel 
reimbursable expenses and costs, multiplied by the applicable “Basis 
of Charges” for each i tern as set forth in Attachment No. 2 to Exhibit 
“B” to the above referenced Agreement and any Change Orders or Supple- 
mental Task Authorizations authorized thereto; and 

For the actual, necessary and requi red hours, and non-personnel 
expenses and costs, expended by Sub-Consultants and SubContractors 
engaged by the CONSULTANT, mu1 ti plied by such hourly rates and unit 
costs as are agreed to by the COUNTY and the CONSULTANT and as are set 
forth as a part of the above referenced Agreement and any Change 
Orders or Supplemental Task Authorizations authorized thereto; and 

with the understanding and agreement that the COUNTY shall pay the 
CONSULTANT for all such costs and expenses within the established 
Not-to-Exceed amount for each Task or Sub-Task subject to the 
CONSULTANT presenting an itemized and detailed invoice with 
appropriate supporting documentation attached thereto to show evidence 
satisfactory to the COUNTY covering all such costs and expenses; and 

with the understanding and agreement that the CONSULTANT’S invoices 
and all payments to be made for all Not-to-Exceed amounts shall be 
sub’ect to the review, acceptance and approval of the COUNTY; and 
Wit i the understandlng and agreement that when the CONSULTANT’S 
compensation is established on a Not-to-Exceed basis for a specific 
Task(s) or Sub-Task(s) the total amount of compensation to be paid the 
CONSULTANT to cover all personnel costs, non-personnel reimbursable 
expenses and costs, and Sub-Consultant and Subcontractor costs for any 
such specific Task(s) or Sub-Task(s) shall not exceed the amount of 
the total Not-to-Exceed compensation established and agreed to for 
each specific Task(s) or Sub-Task(s). In the event the amount of 
compensation for any Task(s) or Sub-Task(s) to which the CONSULTANT is 
entitled on the Not-to-Exceed basis set forth above is determined to 
be necessary, requi red and actual 1 y expended and is determined to be 
actually less than the Not-to-Exceed amount established for the 
specific Task or Sub-Task, it is understood and agreed that any 
unexpended amount under a specific Task or Sub-Task may not be used, 
applied, transferred, invoiced or paid for services or work provided 
or performed on any other Task(s) or Sub-Task(s). 

Date: 09/25/01 
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ARTICLE 3.00 - OBLIGATIONS OF THE CONSULTANT 

The obligations of the CONSULTANT with respect to all the BASIC 
SERVICES and ADDITIONAL SERVICES authorized pursuant to this Agreement 
shall include, but not be limited to, the following: 

3.01 LICENSES 

The CONSULTANT agrees to obtain and maintain throughout the period 
this Agreement is in effect all such 1 icenses as are requi red to do 
business in the State of Florida and in Lee county, Florida, including, but 
not limited to, 1 icenses requi red by the respective State Boards and other 
governmental agencies responsible for re ulating and licensing the 
professional services provided and performed y the CONSULTANT pursuant to % 
this Agreement. 

3.02 PERSONNEL 

(1) QUALIFIED PERSONNEL 

The CONSULTANT a rees when the services to be provided and performed 
relate to a pro essional F service(s) which,, under Florida Statutes, 
requires a license, certificate of authorization or other form of 
le al entitlement to practice such services? to employ and/or retain 
on y ? qualified personnel to be in response ble charge of al 1 BASIC 
SERVICES and ADDITIONAL SERVICES to be provided pursuant to this 
Agreement. 

(2) CONSULTANT’S PROJECT DIRECTOR 

The CONSULTANT agrees to employ and designate, in writing, a qualified 
and, if required by law, a licensed professional to serve as the 
CONSULTANT’S Project Director. The CONSULTANT’S Project Director 
shall be authorized and responsible to act on behalf of the CONSULTANT 
with respect to di recting, coordinating and admi ni steri ng al 1 aspects 
of the services to be provided and performed under this Agreement 
thereto. The CONSULTANT’S Project Director shall have full authority 
to bind and obligate the CONSULTANT on any matter arising under this 
Agreement unless substitute arrangements have been furnished to the 
COUNTY in Writing. The CONSULTANT agrees that the Project Director 
shall devote whatever time is required to satisfactorily direct, 
supervise and manage the services provided and performed b 

Y 
the 

CONSULTANT throughout the entire period this Agreement is in e feet. 
The person selected by the CONSULTANT to serve as the CONSULTANT’S 
Project Director shall be subject to the prior approval and acceptance 
of the COUNTY. 

(3) REMOVAL OF PERSONNEL 

The CONSULTANT agrees, within thirty (30) calendar days of receipt of 
a written request from the COUNTY, to promptly remove and replace the 
CONSULTANT’S Project Director, or any other personnel employed or 
retained by the CONSULTANT, or personnel of the sub-consultant(s) or 
subcontractor(s) en aged by the CONSULTANT to provide and/or perform 
services and/or wor z pursuant to the requirements of this Agreement, 
who the COUNTY shall request, in writing, be removed, which request 
may be made by the COUNTY with or without cause. 

Date: 09125101 
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3.03 TIMELY ACCOMPLISHMENT OF SERVICES 

The timely performance and completion of the required services work 
and materials is vitally important to the interests of the COUNTY. Time is 
of the essence for all of the duties and obligations contained in this 
Agreement thereto. The COUNTY may suffer damages in the event that the 
CONSULTANT does not accomplish and complete the required services in a 
timely manner. The CONSULTANT agrees to employ, engage, retain and/or 
assign an adequate number of personnel throughout the period of this 
Agreement so that all BASIC SERVICES and ADDITIONAL SERVICES will be 
provided , performed and completed in a timely and diligent manner 
throughout. 

3.04 STANDARDS OF PROFESSIONAL SERVICE 

The work and/or services to be provided and/or performed by the 
CONSULTANT and by any Sub-Consultant(s) and/or SubContractor engaged by 
the CONSULTANT as set forth in the Scope of Professional Services, Exhibit 
“A” , shall be done in accordance with the general 1 y accepted standards of 
professional practice and in accordance with the laws rules regulations 
ordinances, codes, policies, standards or other guidelines i&ued by thos;! 
governmental a encies which have jurisdiction over all or a portion of this 
project and w ich are in effect at the time the COUNTY approves this ic 
A reement, or which may subsequently be changed or revised. 

;i 
Any subsequent 

c ange or revision to such laws,, rules, regulations, ordinances, codes, 
policies, standards or other guidelines which requires the CONSULTANT to 
provide and/or perform work and/or services which are significantly 
different from that set forth in the Scope of Professional Services 
Exhibit “A”, shall serve as a basis for the COUNTY to consider the 
development and issuance of a Change Order to provide for a change to, or 
Additional Services to the services set forth in the Agreement. 

3.05 CORRECTION OF ERRORS. OMISSIONS OR OTHER DEFICIENCIES 

(1) RESPONSIBILITY TO CORRECT 

The CONSULTANT agrees ;idbe responsible for the professional quality, 
technical adequacy accuracy, timely completion and 
coordination of all data, studies, surveys, designs, speiifications, 

the 

calculations , estimates, plans, drawings , construction documents, 
photographs reports, memoranda, other documents and instruments, and 
other services work and materials performed, 
furnished by ‘CONSULTANT or by 

provided, and/or 
any sub-consultant(s) and/or 

subcontractor(s) retained or enga ed by the CONSULTANT pursuant to 
this Agreement. The CONSULTANT shal s without additional compensation 
correct or revise any errors, 
data, 

omissi’ons or other deficiencies in such 
studies, surveys, designs, specifications, calculations, 

estimates, plans, drawings, construction documents and instruments, 
and other services, work and materials resulting from the negligent 
act, errors or omissions or intentional misconduct of CONSULTANT or 
any sub-consultant(s) or subcontractor(s) engaged by the CONSULTANT. 

(2) COUNTY’S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY 

Neither review, approval , or acceptance by the COUNTY of data, 
studies, surveys, designs, specifications, calculations, estimates, 
plans, drawin s 

a3 
construction documents, photogy$-, reports, 

memoranda, ot er documents and instruments, incidental 
professional services, work and materials furnished hereunder by the 

Date: 09/25/01 
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(2) COUNTY’S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY 
(Continued) 

CONSULTANT, or any sub-consultant(s) or subcontractor(s) enga ed by 
the CONSULTANT, shall in any way relieve CONSULTANT of response .%. ility 
for the adequacy, completeness and accuracy of its services, work and 
materials and the services, work and materials of any and all 
sub-consultants and/or subcontractors engaged by the CONSULTANT to 
provide and perform services in connection with this Agreement. 
Neither the COUNTY’S review, approval or acceptance of, nor payment 
for, any of the CONSULTANT’S services, work and materials shall be 
construed to operate as a waiver of any of the COUNTY’S rights under 
this Agreement, or any cause of action it may have arising out of the 
performance of this Agreement. 

3.06 LIABILITY 

(1) CONSULTANT TO HOLD COUNTY HARMLESS 

The CONSULTANT shall be liable and agrees to be liable for and shall 
indemnify and hold the COUNTY harmless for any and all claims, suits, 
judgements or damages., losses and expenses including court costs and 
attorney’s fees arising out of the CONSULTANT’S errors, omissions, 
and/or negligence, or those of any and all sub-consultants and/or 
subcontractors engaged by the CONSULTANT during the providi ng , 
performing and furnishing of services , work and materials pursuant to 
this Agreement and any and all Change Orders, Supplemental Task 
Authorizations thereto. The CONSULTANT shall not be 1 iable to nor 
indemnify the COUNTY for any portions of damages arising out of any 
error, omission, and/or negligence of the COUNTY, its employees, 
agents, or representatives or third parties, The CONSULTANT hereby 
acknowledges that the compensation to be paid the CONSULTANT by the 
COUNTY as set forth in Agreement Exhibit “B” entitled “COMPENSATION 
AND METHOD OF PAYMENT” includes compensation as consideration for the 
i ndemni fi cati on provided herei n . 

3.07 NOT TO DIVULGE CERTAIN INFORMATION 

CONSULTANT agrees, during the term of this Agreement, not to divulge, 
furnish or make available to any third person, firm,, or organization, 
without COUNTY’S prior written consent, or unless incident to the proper 
performance of CONSULTANT’S obligations hereunder, or in the course of 
judicial or legislative proceedings where such information has been 
properly subpoenaed, any non-public information concerning the services to 
be rendered by CONSULTANT or any sub-consultant(s) or subcontractor(s) 
pursuant to this Agreement. CONSULTANT shall require all of its employees, 
sub-consultant(s) and subcontractor(s) to comply with the provisions of 
this paragraph. 

3.08 CONSULTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT 

CONSULTANT agrees to promptly repair and/or replace, or cause to have 
repai red and/or rep1 aced, at its sole cost and expense and in a manner 
acceptable to and approved by the COUNTY, any property damage arising out 
of, or caused by, the willful or negligent acts of the CONSULTANT,. or of 
its sub-consultants and/or subcontractors. This CONSULTANT’S obligation 
under this sub-article does not apply to property damage caused by any 
other Consultant or Contractor engaged directly by the COUNTY. 
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3.08 CONSULTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT 
(Continued) 

The COUNTY reserves the ri ht, should the CONSULTANT fail to make such 
repai rs and/or replacement wit in a reasonable period of time, to cause FI. 
such repairs and/or replacement to be made by others and for all costs and 
expenses associated with having such repairs and/or replacement done to be 
paid for by the CONSULTANT, or by the CONSULTANT reimbursing the COUNTY for 
all such costs and expenses. 

3 09 L RESPONSIBILITY FOR ESTIMATES 

(1) In the event the services required pursuant to this Agreement 
include the CONSULTANT preparing and submitting to the COUNTY, cost 
estimates, the CONSULTANT, by exercise of his experience, effort, 
knowledge and judgment, shall develop such cost estimates as are set 
forth in, or as may be required under the Agreement and shall be held 
accountable, responsible and liable for the accuracy, completeness, 
and correctness of any and all such cost estimates. For purposes of 
the Liability Provisions of this Article only, the CONSULTANT’S 
estimate(s) shall be considered valid and effective for a period of 
six (6) months from the date of the COUNTY’S acceptance of the 
estimate(s). 

(2) The cost estimates of CONSULTANTS or SUB-CONSULTANTS engaged by 
CONSULTANTS, for the appraisal or valuation of property or easements, 
or the estimate of damages or costs associated with the acquisition of 
property or easements are exempted from the provisions of Article 
3.09. 

(3) Cost Estimates 

(A) ORDER OF MAGNITUDE ESTIMATE 

This is an approximate estimate made without detai 1 ed 
architect/engineering data. Examples include, but are not 
limited to, an estimate from cost-capacity curves, an estimate 
using scale-up or scale-down factors, and an approximate ratio 
estimate. This type of estimate shall be accurate within plus 
fifty percent (50.0%). If the bids, as described above, fail to 
meet this prescribed accuracy, the cost associated with the 
preparation and development of the ORDER OF MAGNITUDE ESTIMATE 
shall be recoverable by the COUNTY. 

(B) BUDGET ESTIMATE 

Budget in this case applies to the COUNTY’S budget and not to the 
bud et as a project controlled document. A budget is prepared 
wit z the use of flowsheets, layouts, and equipment details. This 
type of estimate shall be accurate within plus twenty-five 
y;f;ent (ZS.q%). If the bids, as described above, fail to meet 

prescribed accuracy, the cost associated with the 
preparation and development of the BUDGET ESTIMATE shall be 
recoverable by the COUNTY. 
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(C) CONSTRUCTION COST ESTIMATE. 

A construction cost estimate for purposes of this Agreement is an 
estimate prepared on the basis of well defined 
engineering/architectural data and on detai 1 ed information set 
forth in specifications, designs or drawings which are to be used 
as a basis for obtaining bids or price 
the project. This type of estimate shaR”&~Saa~:u~~feC~~~~~~c~~ z? 
or minus ten percent (10%) of the cost of the construction of the 
project. The accuracy and rel iabi 1 ity of a CONSTRUCTION COST 
ESTIMATE is vital to the COUNTY’S interests because it may be 
used for such purposes as, but not limited to the followin 
budgeting, obtaining, allocating or obligating funds for t e :; 
project; evaluating and determi ni ng the reasonableness and 
acceptableness of bids or price proposals for construction 
projects; or establishing the assessment amounts for Municipal 
Service Benefit Units (M.S.B.U.). 

In the event the COUNTY solicits and receives bids or price 
proposals from contractors on a construction project based on 
specifications, design, drawings and a CONSTRUCTION COST ESTIMATE 
prepared by the CONSULTANT, and the lowest bid or price proposal, 
submitted by a responsive and responsible bidder or proposer, 
which bid or price proposal exceeds the amount of the 
CONSULTANT’S CONSTRUCTION COST ESTIMATE by more than the percent 
accuracy set forth hereinabove, the CONSULTANT shall, 
not1 fication by the COUNTY, assume responsibility for and pro:%: 
to provide and perform the following service without additional 
compensation: 

The CONSULTANT will, subject to the review and approval of the 
COUNTY, modify at its expense the specifications, design, 
drawings and related bidding and contract documents to the extent 
necessary to reduce the anticipated construction costs so that 
the re-solicitation of bids or price proposals will realize bids 
or price proposals being received that are within the range of 
accuracy established for the CONSTRUCTION COST ESTIMATE prepared 
ix,;!e CONSULTANT. Any such modifications made by the CONSULTANT 

not conflict with the functional or operational 
requirements established by the COUNTY for the project and set 

Authorization(s3 . 
forth in the A reement or Change Order(s) or Supplemental Task 

issued thereto, nor shall any such modifications 
conflict with established rules, regulations, requirements or 
professional standards pertaining to the design, specifications 
or drawings prepared by the CONSULTANT, nor shall such 
modifications adversely affect the safe use or operation of the 
constructed project. 

In the event (1) the CONSULTANT’S modification of the design, 
specifications, drawings and related bidding and contract 
documents, and (2) the re-solicitation of bids or price proposals 
do not result in bids or price proposals being received from a 
responsive and responsible bidder or proposer that are within the 
established percent accuracy of the CONSULTANT’S CONSTRUCTION 
COST ESTIMATE, the costs associated with the CONSULTANT’S 
preparation and development of the CONSTRUCTION 

Date: 09/25/01 
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(C) CONSTRUCTION COST ESTIMATE.(Continued) 

COST ESTIMATE shall be recoverable by the COUNTY by an 
appropriate reduction in the CONSULTANT’S invoice requesting 
payment for services rendered. 

For determination of compliance with the accuracy requirement 
established for the CONSTRUCTION COST ESTIMATE prepared by the 
CONSULTANT, the amount of the CONSTRUCTION COST ESTIMATE 
submitted by the CONSULTANT shall be adjusted from the date the 
CONSTRUCTION COST ESTIMATE was received by the COUNTY until the 
date bids or price proposals are received by the COUNTY, by 
ap lying the percent than e 
published in the ig 

in the “20 Cities Cost Index” as 
ENR ( ormerly ENGINEERING NEWS-RECORD) a 

McGraw-Hill, Inc. publication. 

If, in response to its solicitation, the COUNTY receives less 
than three bids or priced proposals for a project, there is the 
potential that such bids or priced proposals may not be a 
realistic representation of the costs expected to be associated 
with the project. If under such circumstances, and if in the 
professional judgment of the CONSULTANT, the low bid or the low 
priced proposal received from a responsive bidder or proposer 
does not realistically represent the costs associated with the 
project, the CONSULTANT may deem it appropriate to recommend the 
COUNTY reject any such bid(s) or priced proposal(s). If under 
such circumstances the COUNTY concurs with the CONSULTANT’S 
recommendation and rejects the bid(s) or priced proposal(s), the 
COUNTY will not hold the CONSULTANT responsible to, nor will the 
COUNTY require the CONSULTANT to! modify the specifications, 
desi 
set 7 

n, drawings and related bidding and contract documents as 
orth herei nbefore. 

3.10 PERMITS 

The CONSULTANT wi 11 be responsible for preparing and submitting al 1 
required applications and other supportive information necessary to assist 
the COUNTY in obtaining all reviews, approvals and permits, with respect to 
the CONSULTANT’S design, drawings and specifications required by any 
governmental body having authority over the project. Any fees required for 
such reviews, approvals or permits will be covered by a check issued by the 

to the respective governmental body upon the 
the COUNTY satisfactory documentation of such fees. 

e similarly responsible for preparing and submitting 
all required applications and other supportive information necessary to 
assist the COUNTY in obtaining any renewals and/or extensions of reviews 
approvals or permits that may be required while this Agreement is iA 
effect. The COUNTY shall, at the CONSULTANT’S request, assist in obtaining 
required si 

3 
natures and provide the CONSULTANT with all information known 

to be avai able to the COUNTY so as to assist the CONSULTANT in the 
preparation and submittal of any original, 
reviews , approvals or permits . 

renewal or extension of required 

Date: 09/25/01 
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3 11 L ADDITIONAL SERVICES 

Should the COUNTY request the CONsULTANT to provide and perform 
F;t-fessional services for this project which are not set forth in EXHIBIT 

the CONSULTANT agrees to provide and perform such ADDITIONAL SERVICES 
as may be agreed to in writing by both parties to this Agreement. 

such ADDITIONAL SERVICES shall constitute a continuation of the 
professional services covered under this Agreement and shall be provided 
and performed in accordance with the covenants, terms, and provisions set 
forth in this Agreement thereto. 

ADDITIONAL SERVICES shall be administered and authorized as 
“SUPPLEMENTAL TASK AUTHORIZATIONS” or “CHANGE ORDERS” under the Agreement. 

The CONSULTANT shall not provide or perform, nor shall the COUNTY incur or 
accept any obligation to compensate the CONSULTANT for any ADDITIONAL 
SERVICES unless and until a written “SUPPLEMENTAL TASK AUTHORIZATIONS” or 
“CHANGE ORDER” shall have been agreed to and executed by both parties. 

Each such “SUPPLEMENTAL TASK AUTHORIZATION” or “CHANGE ORDER” shall 
set forth a comprehensive, detailed description of: (1) the Scope of the 
ADDITIONAL SERVICES requested; (2) the basis of compensation; and (3) the 
period of time and/or 
ADDITIONAL SERVICES. 

schedule for performing and completing said 

3.12 TRUTH-IN-NEGOTIATIONS CERTIFICATE 

The COUNTY request the CONSULTANT to 
Truth-in-Negotiationsma:ertificate (“Certificate”) 

execute a 
in a form attached as 

EXHIBIT “F”. The Certificate shall state that wage’ rates and other factual 
unit costs supporting the compensation are accurate, complete and current 
at the time this Agreement is executed. The original contract price and 
any additions thereto shall be adjusted to exclude any significant sums by 
which the COUNTY determines the contract price was increased due to 
i natcurate, incomplete or non-current wage rates or other factual unit 
costs. 

3.13 COMPLETION OF TASKS 

Unless otherwise set forth in the Agreement the CONSULTANT shall be 
responsible for providing and performing whatever services, work, 
equipment, material, personnel, supplies, facilities, transportation and 
administrative support that are necessa;t-hui~tre~u~,red to compl:te all of 
the tasks set forth in Agreement A enti tl ed 
Professional Services” and and 

Scope of 
Task 

Authorizations authorized. 
Change Orders, Supplemental 

The compensation to be paid the CONSULTANT as 
set forth in Agreement Exhibit “B” entitled 
Payment” and Change Orders, 

“Compensation and Method of 
and Supplemental Task Authorizations authorized 

thereto shall be understood and agreed to adequately and completely 
compensate the CONSULTANT for providing and performing whatever services, 
work, equipment! material, personnel, supplies, facilities, transportation 
and administrative support that are necessary and required to complete the 
tasks set forth in Agreement Exhibit 
Task Authorizations, 

“A” and Change Orders, Supplemental 
and work Orders authorized thereto as stated above.” 

Date: 09/25/01 
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3.14 AFFIRMATIVE ACTION BY CONSULTANT WHEN ENGAGING SUB-CONSULTANTS 

Florida Statute #287.042(4)(f) establishes that agencies, including 
Lee County, are encouraged to spend twenty-five (25%) percent of the monies 
actually spent for contractual services for the purpose of entering into 
contracts with certified Minority Business Enterprises. Accordingly, the 
CONSULTANT is encouraged, when selecting or engaging the services of 
sub-consultants or subcontractors pursuant to this Agreement, to spend 
twenty-five (25%) percent of the amount of compensation established in this 
Agreement and in subsequent CHANGE ORDERS, and SUPPLEMENTAL TASK 
AUTHORIZATIONS authorized thereto for the engagement of the services of 
certified Minority Business Enterprise sub-consultants or subcontractors. 

In furtherance of this statutory goal the COUNTY expects the 
CONSULTANT to take affirmative action towards achieving this goal. 
“Affirmative Action” as used herein shall constitute a good faith effort by 
the CONSULTANT to achieve the stated goal of engaging certified Minority 
Business Enterprise sub-consultants or subcontractors to provide or perform 
services and/or work pursuant to the SCOPE OF SERVICES required under this 
Agreement. Efforts taken by the CONSULTANT to assist the COUNTY in meetin 
this statutory goal must be documented in detai 1 records O? 
sub-consultants or subcontractors contacted mai ntai n’ed including 
negotiation efforts, and written Agreements maintained for ser&ces or work 
awarded to sub-consultants or subcontractors. 

The CONSULTANT, upon receipt of a written request by the COUNTY, shall 
within ten (10) calendar days thereafter submit to the COUNTY copies of 
records and supporting documentation to show evidence of its affirmative 
action efforts to achieve the above stated goal. 

The CONSULTANT is encouraged to contact the Lee County Department of 
Equal Opportunity for information and assistance regarding the COUNTY’S 
Minority Business Enterprise certification program and listing of certified 
Minority Business Enterprises. 

ARTICLE 4.00 - OBLIGATIONS OF THE COUNTY 

4.01 DESIGNATION OF PROJECT MANAGER 

The COUNTY agrees after the execution of this Agreement to promptly 
advise the CONSULTANT, in writing, of the person designated to serve and 
act as the COUNTY’S PROJECT MANAGER pursuant to the provisions of Article 
2.13 of this Agreement. Such notification shall be provided to the 
CONSULTANT by the COUNTY’S DEPARTMENT DIRECTOR. 

4.02 AVAILABILITY OF COUNTY INFORMATION 

(I) PROJECT GUIDELINES AND CRITERIA 

Guidelines to the CONSULTANT regardin 
?I 

requirements the COUNTY has 
established or suggests relative to t e Project including, but not 
limited to such items as: goals, objectives, constraints, and any 
special financial, budgeting, space, site, operational, equipment, 
technical 
EXHIBIT + 

construction, time and scheduling criteria are set forth in 
entitled “PROJECT GUIDELINES AND CRITERIA” which EXHIBIT 

“E” is attakhed hereto and made a part of this Agreeme’nt. 
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4 02 AVAILABILITY OF COUNTY INFORMATION ( L Continued) 

(2) COUNTY TO PROVIDE PERTINENT REFERENCE MATERIAL 

At the CONSULTANT’S request, the COUNTY a rees to provide to the 
CONSULTANT, at no cost to the CONSULTANT, a 1 pertinent information 7 
known to be available to the COUNTY to assist the CONSULTAN\u;; 
providing and performi ng the requi red professi onal services . 
;~~;;mation may in;i;de, but .not be limited to: previous reports; 

drawl ngs specifications; maps ; property, boundary, 
easement, right-of-way, topographic, reference monuments, control 

lats and related survey data; data prepared or services 
%%he cp by others to the COUNTY such as sub-surface investigations, 
laboratory tests, inspections of natural and man-made materials, 
property appraisals , studies, designs and reports. 

4.03 AVAILABILITY OF COUNTY’S DESIGNATED REPRESENTATIVES 

The COUNTY a rees that the DEPARTMENT DIRECTOR and the PROJECT MANAGER 
shall be availab e within a reasonable period of time, with reasonable 4 . 
prior notice given by the CONSULTANT, to meet and/or consult with the 
CONSULTANT on matters pertaining to the services to be provided and 
performed by the CONSULTANT. The COUNTY further agrees to respond within a 
reasonable period of time to written requests submitted by the CONSULTANT. 

4.04 ACCESS TO COUNTY PROPERTY 

The COUNTY agrees, with reasonable prior written noti,ce given by the 
CONSULTANT,, to provide the CONSULTANT with access within a reasonable 
period of time to COUNTY propert 

J* 
facilities, buildings and structures to 

enable the CONSULTANT to prove e and perform the re uired professional 
services and work pursuant to this Agreement. Such rig ts of access shall 3 
not be exercised in such a manner or to such an extent as to impede or 

or the operations carried on by,others 
arrangement with the COUNTY, or in such 

health and safety. Such access 
normal office and/or field work 

ARTICLE 5.00 - COMPENSATION AND METHOD OF PAYMENT 

5.01 BASIC SERVICES 

The COUNTY shall pay the CONSULTANT for all requested and authorized 
BASIC SERVICES rendered hereunder by the ,CONSULTANT and completed in 
accordance with the requi rements, provisions, and or terms of this 
Agreement and accepted by the COUNTY in accordance wit 
compensation and payment of said BASIC SERVICES set forth an 

L the $~s-~~;df~; 

EXHIBIT “B” entitled “COMPENSATION AND METHOD OF PAYMENT”, which EXHIBIT 
“B” is attaihed hereto and made a part of this Agreement, or on the basis 
of such changes to the established compensation as may be mutually agreed 
to by both parties to this Agreement as evidenced by a written Change Order 
executed by both parties. 

5.02 ADDITIONAL SERVICES 

The COUNTY shall pay the CONSULTANT for all such ADDITIONAL SERVIC,ES as 
have been requested and authorized by the COUNTY and agreed to, in wn ting, 
by both parties to this Agreement and which have been rendered as 
ADDITIONAL SERVICES by the CONSULTANT and completed in accordance with the 
requirements, provisions, and/or terms of this Agreement and accepted by 
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5.02 ADDITIONAL SERVICES (Continued) 

the COUNTY in accordance with the provisions for compensation and payment 
of said ADDITIONAL SERVICES as set forth and prescribed in EXHIBIT 
entitled “COMPENSATION AND METHOD OF PAYMENT”, which EXHIBIT “B” 

“B’:, 

attached hereto and made a part of this Agreement, or on the basis of su:; 
changes to the established compensation as may be mutual1 
both parties to this Agreement as evidenced by a written ‘c, 

agreed to by 

Supplemental Task Authorization executed by both parties. 
c ange Order or 

5 03 L METHOD OF PAYMENT 

(I) MONTHLY STATEMENTS 

The CONSULTANT shall be entitled to submit not more than one invoice 
statement to the COUNTY each calendar month covering services rendered 
during the preceding calendar month. The CONSULTANT’S invoice 
statement(s) shall be itemized to correspond to the basis of 
compensation as set forth in the Agreement, or CHANGE ORDER(S), and 
SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder. The CONSULTANT’S 
invoice statements shall contain a breakdown of charges, description 
of service(s) and work provided and/or performed, and where 
appropri ate, supportive documentation of charges consistent with the 
basis of compensation set forth in the Agreement, or in CHANGE 
ORDER(S), and/or SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder. 

(2) PAYMENT FOR SERVICES PERFORMED 

The COUNTY shall pay the CONSULTANT for services performed using 
either of the following methods, or using a combi nation thereof: 

(A) The COUNTY shall pay the CONSULTANT on the basis of services 
completed for tasks set forth in Exhibits “A” and “B”, as 
evidenced by work products such as 
speci fi cations , 

reports, drawings, 
etc., 

accepted by the COUNTY. 
submitted by the CONSULTANT and 

No payments shall be made for 
CONSULTANT’S work-in-Progress until service items for which 
payment amounts have been established and set forth in this 
Agreement have been completed by the CONSULTANT and acceoted 
by the COUNTY. whenever an i nvoi ce statement 
services for which no work product is required 
furnished by the CONSULTANT to the COUNTY, the 
reserves the ri 
i nvoi ted 3 

ht to retain ten percent (10%) of the 
unti such service requi rements are 

completed. 

covers 
to be 

COUNTY 
amount 

fully 

(B) The COUNTY shall pay the CONSULTANT for services performed 
for tasks set forth in Exhibits “A” and “B” on the basis of 
an invoice statement coveri n 
expressed as a percentage o 3 

CONSULTANT’S work-in-Progress 
the total cost of the service 

Date: 09/25/01 

and/or work required for each task invoiced in this manner. 
~11 such work-in-Progress percentages are subject to the 

review and approval of the COUNTY. The decision of the 
COUNTY shall be final as to the work-in-Progress percentages 
paid. Payment by the COUNTY for tasks on a work-in-Progress 
percentage basis shall not be deemed or interpreted in any 
way to constitute an approval or acceptance by the COUNTY of 
any such service or work-in-Progress. The CONSULTANT shall 
be responsible for correcting, re-doing, modifying or 
otherwise completing the services and work required for each 
task before receiving final, full payment whether or not 
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(3) 

(2) PAYMENT FOR SERVICES PERFORMED (Continued) 

previous Work-in-Progress payments have been made. All 
tasks to be paid for on a Work-in-Progress percentage basis 
shall be agreed to by both parties to the Agreement and each 
task to be paid in this manner shall be identified in 
Exhibit “B” with the notation (WIPP) . Only tasks so 
identified will be paid on a Work-in-Progress percentage 
basis . The COUNTY reserves the right to retain ten percent 
(10%) of the amount invoiced until such service requirements 
are full y completed. 

PAYMENT SCHEDULE 

The COUNTY shall issue payment to the CONSULTANT within thirty (30) 
calendar days after receipt of an invoice statement from the 
CONSULTANT in an acceptable form and containing the requested 
breakdown and detailed description and documentation of charges. 
Should the COUNTY object or take exception to the amount of any 
CONSULTANT’S invoice statement, the COUNTY shall notify the CONSULTANT 
of such objection or exception within the thirty (30) calendar day 
payment period set forth herei nbefore. If such objection or exception 
remains unresolved at the end of said thirty (30) calendar day period, 
the COUNTY shall withhold the disputed amount and make payment to the 
CONSULTANT of the amount not in dispute. Payment of any disputed 
amount, or adjustments thereto, shall be made within thirty (30) 
calendar days of the date such disputed amount is resolved by mutual 
agreement of the parties to this Agreement. 

5.04 PAYMENT WHEN SERVICES ARE TERMINATED AT THE CONVENIENCE 
OF THE COUNTY 

In the event of termination of this Agreement at the convenience of 
the COUNTY, not at the fault of the CONSULTANT, the COUNTY shall compensate 
the CONSULTANT only for: (1) all services performed prior to the effective 
date of termination; (2) reimbursable expenses then due; and (3) reasonable 
expenses incurred by the CONSULTANT in affecting the termination of 
services and work, and incurred by the submittal to the COUNTY of project 
drawings, plans, data, and other project documents. 

5.05 PAYMENT WHEN SERVICES ARE SUSPENDED 

In the event the COUNTY suspends the CONSULTANT’S services and work on 
all or part of the services required to be provided and performed by the 
CONSULTANT pursuant to this Agreement, the COUNTY shall compensate the 
CONSULTANT only for the services performed prior to the effective date of 
suspension and reimbursable expenses then due and any reasonable expenses 
incurred or associated with, or as a result of such suspension. 

5.06 NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF SERVICE 
TERMINATION, SUSPENSION, ELIMINATION, CANCELLATION AND/OR 
DECREASE 

In the event the services required pursuant to this Agreement are 
terminated, eliminated, cancelled, or decreased due to: (1) termination; 
(2) suspension in whole or in part; and (3) and/or are modified by the 
subsequent issuance of SUPPLEMENTAL TASK AUTHORIZATION(S) and/or CHANGE 
ORDER(S), other than receiving the compensation set forth in Sub-Articles 
5.04 and 5.05, the CONSULTANT shall not be entitled to receive compensation 

Date: 09/25/01 
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5.06 NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF 
SERVICE TERMINATION. SUSPENSION. ELIMINATION, 
CANCELLATION AND/OR DECREASE (Continued) 

for anticipated professi onal fees, profit , general and administrative 
overhead expenses or for any other anticipated income or expense which may 
be associated with the services which are terminated, suspended, 
eliminated, cancelled or decreased. 

ARTICLE 6.00 - TIME AND SCHEDULE OF PERFORMANCE 

6.01 NOTICE TO PROCEED 

Following the execution of this Agreement by both parties, and after 
the CONSULTANT has complied with the insurance requirements set forth 
hereinafter, the COUNTY shall issue the CONSULTANT a WRITTEN NOTICE TO 
PROCEED. Following the issuance of such NOTICE TO PROCEED the CONSULTANT 
shall be authorized to commence work and the CONSULTANT thereafter shall 
commence work promptly and shall carry on all such services and work as may 
be required in a timely and diligent manner to completion. 

6.02 TIME OF PERFORMANCE 

The CONSULTANT agrees to complete the services required pursuant to 
this Agreement within the time period(s) for completion of the various 
phases and/or tasks of the project services set forth and described in this 
Agreement, as set forth in EXHIBIT “c” , entitled “SCHEDULE OF PERFORMANCE, 
which EXHIBIT “c” is attached hereto and made a part of this Agreement. 

should the CONSULTANT be obstructed or delayed in the prosecution or 
completion of its obligations under this Agreement as a result of causes 
beyond the control of the CONSULTANT, or its sub-consul tant(s> and/or 
subcontractor(s), and not due to their fault or neglect, the CONSULTANT 
shall notify the COUNTY, in writing, within five (5) calendar days 
after the commencement of such delay, stating the cause(s) thereof and 
requesting an extension of the CONSULTANT’S time of performance. Upon 
receipt of the CONSULTANT’S request for an extension of time, the COUNTY 
shall grant the extension if the COUNTY determines the delay(s) encountered 
by the CONSULTANT, or its sub-consultant(s) and/or subcontractor(s), is due 
to unforeseen causes and not attributable to their fault or neglect. 

6 03 L CONSULTANT WORK SCHEDULE 

The CONSULTANT shall be required as a condition of this Agreement to 
prepare and submit to the COUNTY, on a monthly basis, commencing with the 
issuance of the NOTICE TO PROCEED, a CONSULTANT’S WORK SCHEDULE. The WORK 
SCHEDULE shall set forth the time and manpower scheduled for all of the 
various phases and/or tasks required to provide, perform and complete all 
of the services and work required completion of the various phases and/or 
tasks of the project services set forth and described in this Agreement, as 
set forth in EXHIBIT “C”, pursuant to this Agreement in such a manner that 
the CONSULTANT’S planned and actual work pro ress 
determined. 9 

can be readily 
The CONSULTANT’S WORK SCHEDULE of p anned and actual work 

progress shall be updated and submitted by the CONSULTANT to the COUNTY on 
a monthly basis. 
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6 04 L FAILURE TO PERFORM IN A TIMELY MANNER 

Should the CONSULTANT fail to commence, provide, perform and/or 
complete any of the services and work required pursuant to this Agreement 
in a timely and diligent manner, the COUNTY may consider such failure as 
justifiable cause to terminate this Agreement. As an alternative to 
termi nati on, the COUNTY at its option, may, upon written notice to the 
CONSULTANT, withhold any or all payments due and owing to the CONSULTANT, 
not to exceed the amount of the compensation for the work in dispute, until 
such time as the CONSULTANT resumes performance of his obligations in such 
a manner as to get back on schedule in accordance with the time and 
schedule of performance requirements set forth in this Agreement, or any 
CHANGE ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereto. 

ARTICLE 7.00 - SECURING AGREEMENT 

The CONSULTANT warrants that the CONSULTANT has not employed or 
retained any company or person other than a bona fide, regular, full time 
employee working for the CONSULTANT to solicit or secure this Agreement and 
that the CONSULTANT has not paid or agreed to pay any person, company, 
corporation or firm other than a bona fide employee working solely for the 
CONSULTANT any fee, commission , percentage, gift or any other consideration 
contingent upon or resulting from the award or making of this Agreement. 

ARTICLE 8.00 - CONFLICT OF INTEREST 

The CONSULTANT represents that it presently has no interest and shall 
acqui re no interest, either direct or indirect, which would conflict in any 
manner with the performance of services required hereunder. The CONSULTANT 
further agrees that no person having any such interest shall be employed or 
engaged by the CONSULTANT for said performance. 

If CONSULTANT, for itself and on behalf of its subconsultants, is 
about to engage in representing another client, which it in good faith 
believes could result in a conflict of interest with the work being 
performed by CONSULTANT or such sub-consultant under this Agreement, then 
it will promptly bring such potential conflict of interest to the COUNTY’S 
attention, in writing. The COUNTY will advise the CONSULTANT, in writing, 
within ten (10) calendar days as to the period of time required by the 
COUNTY to determine if such a conflict of interest exists. If the COUNTY 
determines that there is a conflict of interest, CONSULTANT or such 
sub-consultant shall decline the representation upon written notice by the 
COUNTY. 

If the COUNTY determines that there is not such conflict of interest, 
then the COUNTY shall give its written consent to such representation. If 
CONSULTANT or sub-consultant accepts such a representation without 
obtai ni ng the COUNTY’S prior written consent, and if the COUNTY 
subsequently determines that there is a conflict of interest between such 
representation and the work being performed by CONSULTANT or such 
sub-consultant under this Agreement, then the CONSULTANT or such 
sub-consultant to promptly terminate such representation 
CONSULTANT shall atger$isre each of such sub-consultants to comply with the 
provisions of this Section. 
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ARTICLE 8.00 - CONFLICT OF INTEREST tconti nued> 

Should the CONSULTANT fail to advise or notify the COUNTY as provided 
hereinabove of representation which could, or does, result in a conflict of 
interest, or should the CONSULTANT fail to discontinue such representation, 
the COUNTY may consider such failure as justifiable cause to terminate this 
Agreement. . 

ARTICLE 9.00 - ASSIGNMENT, TRANSFER AND SUBCONTRACTS 

The CONSULTANT shall not assign or transfer any of its r i hts, 
benefits or obligations -h,e,reu,nder,_ except for transfers, that result 7 rom : . 
(1) the mer er or consolidation Ot CONSULTANT with a third party; or (2) 
the disesta lishment % of the CONSULTANT’S professional practice and the 
establishment of a successor consultant, or consultin 

% 
organization. NOr 

shall the CONSULTANT subcontract any of its service o hereunder 
to thi rd parties,, 

ligations 
except as otherwise authorized in this Agreement thereto, 

without prior written approval of the COUNTY. The CONSULTANT shall have 
the right, subject to the COUNTY’S prior written approval, to employ other 
persons and/or firms to serve as sub-consultants and/or subcontractors to 
CONSULTANT in connection with CONSULTANT providing and performing services 
and work pursuant to the requirements of this A 
have the right and be entitled to withhold sue 97 

reement. The COUNTY shall 
approval. Such approval 

shall not be unreasonably withheld. 

In providing and performing the services and work required pursuant to 
this Agreement, CONSULTANT intends to engage the assistance of the 
sub-consultant(s) and/or subcontractor(s) set forth in EXHIBIT “D”, 
entitled “CONSULTANT’S ASSOCIATED SUB-CONSULTANTS AND SUBCONTRACTORS”, 
which EXHIBIT “D” is attached hereto and made a part of this Agreement. 

ARTICLE IO.00 - APPLICABLE LAW 

laws, 
uti’,es: otherwise specified, this Agreement s,hall be overned ~ul;~e 

and regulations of the State of Florida, or t e laws, % 
and regulat:ons of the United States when providing services funded by th;! 
United States government. 

ARTICLE II.00 - COVENANTS AGAINST DISCRIMINATION 

11 01 A FOR PROJECTS WITH FUNDS APPROPRIATED FROM GENERAL LEE COUNTY 
REVENUES 

The CONSULTANT for itself, its successors in interest, and assigns as 
part of the consideration thereof, does hereby covenant and agree that 
in the furnishing of services to COUNTY hereunder, no person on the 
grounds of race, color, national origin, handicap, or sex shall be 
excluded from participation. in, denied the benefits of, or otherwise 
be subjected to di scnmi nati on. The CONSULTANT shall comply with Lee 
County s Affirmative Action Plan or state laws in the hiring of 
sub-consultants. CONSULTANTS who are uncertain of their obligation 
must obtain a copy of all relevant guidelines concerning Lee County’s 
Affirmative Action Plan from the Lee County Department of Equal 
Opportunity . 
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11 02 A FOR PROJECTS WITH FUNDS APPROPRIATED EITHER IN PART OR WHOLLY 
FROM FEDERAL OR STATE SOURCES 

The CONSULTANT for itself, its successors in interest, and assigns as 
part of the consideration thereof, does hereby covenant and agree that 
in the furnishing of services to COUNTY hereunder, no person on the 
grounds of race, color, national origin, handicap, or sex shall be 
excluded from participation in, denied the benefits of, or otherwise 
be subjected to discrimination. The CONSULTANT shall make every 
effort to comply with any Disadvantaged Business Enterprise goals 
which have been established for this project. CONSULTANTS who are 
uncertain of their obligations regarding Disadvantaged Business 
Enterprises for this proJect must obtain a copy of all relevant 
federal or state guidelines from the Lee County Department of Equal 
Opportunity . The failure of the CONSULTANT to adhere to relevant 
guidelines shall subject the CONSULTANT to any sanctions which may be 
imposed upon the COUNTY. 

ARTICLE 12.00 - WAIVER OF BREACH 

Waiver by either party of a breach of any provision of this Agreement 
shall not be deemed to be a waiver of any other breach and shall not be 
construed to be a modification of the terms of this Agreement. 

ARTICLE 13.00 - INSURANCE 

13.01 INSURANCE COVERAGE TO BE OBTAINED 

(1) The CONSULTANT shall obtain and maintain such insurance as will 
protect him from: (1) claims under workers’ compensation laws, 
di sabi 1 i ty benefit 1 aws , or other similar employee benefit laws; (2) 
claims for dama es because of bodily injury, occupational sickness or 
disease or deat a 
personal 

of his employees including claims insured by usual 
injury liability coverage; (3) claims for damages because of 

bodily injury, sickness or disease, or death of any person other than 
hi s employees i ncl udi ng cl aims insured by usual personal injury 
liability coverage; and (4) from claims for in’ury to or destruction 
of tangible property including loss or use resu ting therefrom; any or 1 
all of which claims may arise out of, or result from, the services, 
work and operations carried out pursuant to and under the requirements 
of this Agreement, whether such services, work and operations be by 
the CONSULTANT, its employees, or by any sub-consultant(s), 
subcontractor(s), or anyone employed by or under the supervision of 
any of them, or for whose acts any of them may be legally liable. 

(2) The insurance protection set forth hereinabove shall be obtained and 
written for not less than the limits of liability specified 
hereinafter, or as required by law, whichever is greater. 

(3) The CONSULTANT, throu hout the time this Agreement is in effect, shall 
require and ensure t at any and all of its Sub-Consultants and/or % 
subcontractors obtain, have, and maintain the insurance coverages 
required by law to be provided. 

(4) The CONSULTANT shall obtain, have and maintain during the entire 
period of this Agreement all such insurance policies as are set forth 
and requi red herein . 
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13.01 INSURANCE COVERAGE TO BE OBTAINED (Continued) 

(5)In the event that the CONSULTANT engages Sub-Consultants or Sub- 
Contractors to assist the CONSULTANT in providing or performing 
services or work pursuant to the requirements of this Agreement, the 
insurance coverages required under Article 13.03 to be provided by the 
CONSULTANT shall cover all of the services or work to be provided or 
performed by all of the Sub-Consultants or SubContractors engaged by 
the CONSULTANT. However, in the event the services or work of 
Sub-Consultants or Sub-Contractors engaged by the CONSULTANT is not 
covered by the CONSULTANT’S INSURANCE POLICY(S), it shall be the 
responsibility of the CONSULTANT to ensure that all sub-Consultants or 
Sub-Contractors have fully complied with the COUNTY insurance 
requirements for: (1) worker’s Compensation; (2) Comprehensive General 
Liability; (3) Comprehensive Automobile Liability; or (4) Professional 
Liability as required and set forth in Agreement Article 13.00. 

The services or work to be provided or 
Sub-Consultant(s) or Sub-Contractor(s) 

,perfo,rmed by the fqll,owJ,n$ 
identl led in Agreement Exhlblt 

are exempted and excluded from the Professional Liabi 1 i ty insurance 
coverage requirements set forth in this Agreement: 

Service and/or work to be Indicate Name of 
Provided and/or Performed Individual or Firm 

(If none, enter the word “none” in the space below.) 

None 

Date: 09125101 
Page 21 of 30 



13. 

13.01 INSURANCE COVERAGE ~0 BE OBTAINED Continued 

(6) The insurance coverage to be obtained by the CONSULTANT or by 
Sub-Consultants or SubrContractors enga ed by the CONSULTANT, as set 
forth in Agreemeretn!rrr;;cle.13.,03 for: ? 1) workers’ Compensation; (2) 
Comprehensive Liability; (3) Comprehensive Automobile 
Liability; or (4) Professional Liability is understood and agreed to 
cover any and all of the services or work set forth in Agreement 
Exhibit “A” and all subsequent Change Order(s), or Supplemental Task 
Authorization(s). In the event the COUNTY shall execute and issue a 
written Chan e Order(s), or Supplemental Task Authorization(s) 
authorizing t z e CONSULTANT to provide or perform services or work in 
addition to those set forth in Agreement Exhibit “A”, it is agreed 
that the COUNTY has the right to change the amount of insurance 
coverages required to cover the additional services or work. If the 
additional insurance coverages established exceeds the amount of 
insurance coverage carried by the CONSULTANT, the compensation 
established for the Change Order(s), or Supplemental Task 
Authorization(s) shall include consideration of any increased premium 
cost incurred by the CONSULTANT to obtain same. 

.02 CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S) 

(1) The CONSULTANT shall submit to the COUNTY’S RISK MANAGEMENT DIVISION 
al 1 insurance certificates which are required under this Agreement for 
review and approval with respect to compliance with the insurance 
requi rements. After approval by the RISK MANAGEMENT DIVISION, the 
COUNTY will execute this Agreement and issue a written Notice to 
Proceed. The CONSULTANT may then commence with any service or work 
pursuant to the requirements of this Agreement. 

(2) AI 1 such insurance certificates shall be in a form and underwritten by 
an insurance company(s) acceptable to the COUNTY and licensed in the 
State of Florida. 

(3) Each Certificate of Insurance submitted to the COUNTY shall be an 
original and shall be executed by an authorized representative of the 
insurance company affording coverage. 

(4) Each Certificate of Insurance shall be addressed to the Lee County 
Board of County Commissioners, Attention : Lee County Contracts 
Management, P 0 Box 398, Fort Myers, Florida 33902-0398. 

(5) Each Certificate of Insurance shall specifically include all of the 
following: 

(A) The name and type of policy and coverages provided; and 

(B) The amount or 1 imi t applicable to each coverage provided and the 
deductible amount, if any, applicable to each type of insurance 
coverage being provided; and 

(c) The date of expiration of coverage; and 

(D) The designation of the Lee County Board of County Commissioners 
both as an additional insured and as a certificate holder. (This 
requirement is excepted for Professional Liability Insurance and 
for workers’ Compensation Insurance); and 
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13 02 CONSULTANT REOUIRED TO FILE INSURANCE CERTIFICATE(S) ( A Continued) 

(E) A specific reference to this Agreement and the Project to which 
it pertains. (This requirement may be excepted for Professional 
Liability Insurance); or 

In the event the CONSULTANT has, or expects to enter into an 
agreement for professional services other than those provided for 
in this Agreement, the CONSULTANT may elect to submit a 
certificate of insurance containing the following statement: 

“This policy covers the services or work provided or 
performed by the Named Insured for any and all projects 
undertaken for Lee County pursuant to one or more wntten 
Professional Services Agreements, or written Supplemental 
Task Authorizations! or Change Orders thereto, and the 
limit(s) of liability shown shall not be intended or 
construed as applying to only one project .‘I 

Upon receipt and approval of such a certificate of insurance the 
COUNTY will administer the insurance required for all such 
agreements utilizing the single “multi-project” certificate of 
insurance and a separate certificate of insurance wi 11 not be 
requi red for each separate agreement. 

(F) The following clause must appear on the Certificate of Insurance: 

“Cancellation - Should any of the above described policies 
be cancelled before the expiration date thereof, the issuing 
company will endeavor to mail 30 days written notice to the 
Certificate Holder named.” 

(G) A statement indicating any services or work included in or 
required under Agreement Exhibit “A” Scope of Professional 
Services that is specifi tally excluded or exempted from covera e 
under the provisions, terms, conditions or endorsements of t e z 
CONSULTANT’S insurance policy(s). A statement which indicates 
any and all deductible amounts applicable to each type of 
insurance coverage requi red. In the absence of any such 
statements, the COUNTY will proceed with the understanding, 
stipulation and condition that there are no deductible amount(s), 
or exclusions or exemptions to the insurance coverage(s) 
provided. 

(6) Each Certificate of Insurance shall be issued by an insurance agent 
and/or agency duly authorized to do so by and on behalf of the 
insurance company affording the insurance coverage(s) indicated on 
each Certificate of Insurance. 

(7) If the initial, or any subsequently issued Certificate of Insurance 
expires prior to the completion of the work or termination of this 
Agreement, the CONSULTANT shall furnish to the COUNTY renewal or 
replacement Certificate(s) of Insurance, or Certified Binder(s), not 
later than fifteen (15) calendar days prior to the date of their 
expi rati on. Failure of the CONSULTANT to provide the COUNTY with such 
renewal certificate(s) shall be considered justification for the 
COUNTY to terminate this Agreement. 
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13. 42 CONSULTANT REOUIRED To FILE INSURANCE CERTIFICATECS) (Continued) 

(8) If any of the insurance coverage(s) required by this Agreement shall 
reach the date of expi ration indicated on the approved Certificate(s) 
of Insurance without the COUNTY having received satisfactory evidence 
of renewal or replacement, the CONSULTANT shall automati call y and 
without further notice stop performing all previously authorized 
services and work. During any time period that the CONSULTANT’S 
services or work is suspended for failure to comply with the insurance 
requirements set forth in the Agreement, the CONSULTANT shall not be 
entitled to any additional compensation or time to provide and perform 
the required services or work and the COUNTY shall not be required to 
make payment on any invoices submitted by the CONSULTANT. 
receipt and approval of renewal or replacement CertificatesuP:; 
Insurance, payment for any such invoices shall be made promptly by the 
COUNTY. 

13 03 - INSURANCE COVERAGES REQUIRED A 

The CONSULTANT shall obtain and maintain the following insurance 
coverages as provided hereinbefore, and in the type, amounts and in 
conformance with the following minimum requi rements: 

(1) WORKERS’ COMPENSATION 

Coverage to comply for all employees for statutory limits in 
compliance with the applicable State and Federal laws. In addition, 
the policy must include the following: 

(A) Employer’s Liability with a minimum limit per accident in 
accordance with statutory requirements,, or a minimum limit of 
$100,000 for each accident, whichever limit is greater. 

(B) Notice of Cancellation and/or Restriction - The policy must be 
endorsed to provide the COUNTY with thirty (30) days prior 
written notice of cancellation and/or restriction. 

(2) COMMERCIAL GENERAL LIABILITY 

Coverage must be afforded on a form no more restrictive than the last 
edition of the Commercial General Liability Policy filed by the 
Insurance Services Office and must include the following: 

(A) Minimum limits of $100,000 per occurrence and $300,000 aggregate 
for Bodily Injury Liability and a minimum limit of $100,000 for 
Property Damage Liability, or a minimum combined single limit of 
$300,000. 

(B) Contractual covera e 
including ho d ? 

applicable to this specific A reement 
any harmless and/or such indemni?ication 

agreement. 

(C) Such additional requirements as are set forth in Article 13 .Ol 
and 13.02 hereinabove. 
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(3) BUSINESS AUTOMOBILE LIABILITY 

Coverage must be afforded on a form no more restrictive than the 
latest edition of the Business Automobile Liability Policy filed by 
the Insurance Services Office and must include the following: 

(A) Minimum limits of $lOOtOOO per person and $300,000 per accident 
for Bodily Injury Liability and a minimum limit of $100,000 for 
Property Damage Liability, or a minimum combined single limit of 
$300,000. 

(B) Coverage shall include owned vehicles, hi red and leased, or 
non-owned vehicles. 

(C) Such additional requirements as are set forth in Articles 13 .Ol 

(4) PROFESSIONAL LIABILITY 

Coverage must include the following: 

(A) A minimum aggregate limit of $1,000,000.00. 

(B) Such additional requirements as are set forth in Articles 13 .Ol 
and 13.02 hereinabove. 

cc> Should the Professional Liability Insurance Policy issued 
pursuant to the above requirements and limits be written so as to 
provide an applicable deductible amount, or other exclusion or 
limitation as to the amount of coverage to be provided within the 
minimum coverage limits set forth above, the COUNTY shall hold 
the CONSULTANT responsible and liable for any such difference in 
the amount of coverage provided by the insurance policy. In the 
event of any such deductible amount, exclusion or limitation, the 
CONSULTANT shall be required to provide written documentation 
that is acceptable to the COUNTY establishin that the CONSULTANT 
has the financial resources readi 1 y availab 7 e to cover damages, 
injuries and/or losses which are not covered by the policy’s 
deductible amounts, exclusions and/or 1 imitations as stated 
above. 

ARTICLE 14.00 - DUTIES AND OBLIGATIONS IMPOSED ON THE CONSULTANT 

The duties and obligations imposed upon the CONSULTANT by this 
Agreement and the rights and remedies available hereunder shall be in 
addition to, and not a limitation of, any otherwise imposed or available by 
law or statute. 

ARTICLE 15.00 - REPRESENTATION OF THE COUNTY 

The CONSULTANT in providing and performing the services and work 
required pursuant to this Agreement thereto shall only represent the COUNTY 
in the manner and to the extent specifically set forth in writing in this 
Agreement or thereto, and as provided in any written SUPPLEMENTAL TASK 
AUTHORIZATION(S), and CHANGE ORDER(S) issued thereunder. 
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ARTICLE 15.00 - RI~JRESENTATI~N 0F THE coubm (Continued) 

In the event the CONSULTANT’S services or work involves construction 
contract administrative sup ort services, 

Q 
the CONSULTANT is not authorized 

to act on the COUNTY’S beha f, and shall not act on the COUNTY’S behalf, in 
such a manner as to result in change(s) to (1) the cost or compensation to 
be paid the construction contractor, or (2) the time for completing the 
work as required and agreed to in the construction contract, or (3) the 
sco e of the work set forth in the construction contract documents, unless 
sue R representation is specifically provided for, set forth and authorized 
in this Agreement or thereto. 

The COUNTY will neither assume nor accept any obligation, commitment, 
responsibility or liability which may result from representation by the 
CONSULTANT not specifically provided for and authorized as stated 
hereinabove . 

ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS 

~11 documents such as drawings, 
photographs, plans , specifications, maps, 

tra;C;y;atioO,;s, computer files, 
reports and other 

records and data relating to this project, other than working papers, 
specifically prepared or developed by the CONSULTANT under this Agreement 
shall be property of the CONSULTANT until the CONSULTANT has been paid for 
providing and performing the services and work required to produce such 
documents. 

Upon completion or termination of this Agreement, or upon the issuance 
by the COUNTY of a written Change Order deleting all or portions of the 
scope of services or task(s) to be provided or performed by the CONSULTANT, 
all of the above documents, to the extent requested in writing by the 
COUNTY, shall be delivered by the CONSULTANT to the COUNTY within seven (7) 
calendar days of the COUNTY making such a request. In the event the COUNTY 
gives the CONSULTANT a written Notice of Termination of all or part of the 
services or work required, or upon the issuance to the CONSULTANT by the 
COUNTY of a written Change Order deleting all or part of the services or 
work requi red, the CONSULTANT shall deliver to the COUNTY the requested 
documents as set forth hereinabove, with the mutual understanding and 
commitment by the COUNTY that compensation earned or owing to the 
CONSULTANT for services or work provided or performed by the CONSULTANT 
prior to the effective date of any such termination or deletion will be 
paid to the CONSULTANT within thirty (30) calendar days of the date of 
issuance of the Notice of Termination or Change Order. 

The CONSULTANT, at its expense, may make and retain copies of al 1 
documents delivered to the COUNTY for reference and internal use. The 
CONSULTANT shall not, and agrees not to, use any of these documents, and 
data and information contained therein on any other project or for any 
other client without the prior expressed written permission of the COUNTY. 

Any use by the COUNTY of said documents, and data and information contained 
therein, obtained by the COUNTY under the provisions of this Agreement for 
any purpose not within the scope of this Agreement shall be at the risk of 
the COUNTY, and without liability to the CONSULTANT. The COUNTY shall be 
liable and agrees to be liable for and shall indemnify, defend and hold the 
CONSULTANT harmless for any and all claims, suits,, Judgments or damages, 
losses and expenses including court costs, expert witness and professional 
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ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS (continued] 

consul tation services, and attorneys’ fees arising out of the COUNTY’S use 
of such documents in a manner contrary to the provisions set forth 
hereinabove. The COUNTY hereby acknowledges receipt of $10.00 (ten and no 
hundreds dollars) and other good and valuable consideration from the 
CONSULTANT which has been paid as specific consideration for the 
indemnification provided herein. 

ARTICLE 17.00 - MAINTENANCE OF RECORDS 

The CONSULTANT will keep and maintain adequate records and supporting 
documentation applicable to all of the services, work, information, 
expense, costs, invoices and materials provided and performed pursuant to 
the requi rements of this Agreement: Said records and documentation will be 
retained by the CONSULTANT for a minimum of five (5) years from the date of 
termination of this Agreement. 

The COUNTY and its authorized agents shall, with reasonable prior 
notice, have the right to audit, inspect and copy all such records and 
documentation as often as the COUNTY deems necessary during the period of 
this Agreement, and during the period five (5) years thereafter;. provided, 
however, such activi t 
and at the expense o Y 

shall be conducted only durin 
the COUNTY, and provided furt er that to the extent ?l 

normal bus1 ness hours 

provided by law the COUNTY shall retain all such records confidential. 

ARTICLE 18.00 - HEADINGS 

The HEADINGS of the Articles, Sections, Exhibits, Attachments, Phases 
or Tasks as contained in this Agreement are for the purpose of convenience 
only and shall not be deemed to expand, 
contained in such Articles, Sections, 

limit or change the provisions 

Tasks. 
Exhibits, Attachments, Phases or 

ARTICLE 19.00 - ENTIRE AGREEMENT 

This Agreement, i ncl udi ng referenced Exhibits and Attachments hereto, 
constitutes the entirzndAgreement betweenan;heaQprties hereto and shall 
supercede, rep1 ace nullify 
understandings, written or oral , 

any prior agreements or 
relating to the matters set forth herein, 

and any such prior agreements or understandings shall have no force or 
effect whatever on this Agreement. 

The following listed documents, which are referred to hereinbefore, 
are attached to and are acknowledged, 
integral part of this Agreement: 

understood and agreed to be an 

(1) EXHIBIT “A” entitled “Scope of Professional Services” 
dated April 27, 2005. 

(2) EXHIBIT “B” entitled “Co;pensati on and Method of 
Pavment” dated April 27, 200 . 

(3) EXHIBIT “C” entitled “Time and Schedule of Performance” 
dated April 27, 2005. 

(4) EXHIBIT “D” entd;Aed “Consultant ’ s Associated Sub- 

Consu1 Ynt s April 2 , 2005. 
Subcontractor(s)” , dated 
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ARTICLE 19.00 - ENTIRE AGREEMENT (continued) 

(5) EXHIBIT “E” entitled “Project Guidelines and Criteria”, 
dated April 27, 2005. 

(6) EXHIBIT “F” entitled “Truth in Neaotiation Certificate”, 
dated April 27, 2005. 

(7) EXHIBIT “G” entitled “Insurance”. 
applicable Certificates of Insurance) 

(contai ni ng copi es of 

(8) EXHIBIT “H” entitled “Amendment to Articles”, 
dated April 27, 2005. 

ARTICLE 20.00 - NOTICES AND ADDRESS OF RECORD 

20.01 NOTICES BY CONSULTANT TO COUNTY 

given 
~11 notices required and/or made pursuant to this Agreement to be 

by the CONSULTANT to the COUNTY shall be in writing and shall be 
given by the United States Postal Service De artment first class mail 
service, postage prepaid , addressed to the fo lowing COUNTY address of ‘; 
record and sent to the attention of the County’s Project Manager: 

Lee County Board of County Commissioners 
Post Office Box 398 
Fort Myers, Florida 33gO2-0398 
Department: Transportation 

20.02 NOTICES BY COUNTY TO CONSULTANT 

given 
All notices required and/or made pursuant to this Agreement to be 

by the COUNTY to the CONSULTANT shall be made in writing and shall be 
given by the United States Postal Service Department first class mail 
service, postage prepaid, 
of record: 

addressed to the following CONSULTANT’S address 

Johnson Enaineerina. Inc. 
(CONSULTANT’S Business Name) 

2158 Johnson Street 
(Street/P.O. Box) 

Ft. Myers 
(City) (StZe) 

Telephone Number: 239-334-0046 
Fax Number: 239-334-3661 

33901 
(zip Code) 

ATTENTION:Stephen Webb. P.E. 
ProJect Director 

20 03 A CHANGE OF ADDRESS OF RECORD 

other 
Either party may change its address of record by written notice to the 

party given in accordance with the requirements of this Article. 

ARTICLE 21.00 - TERMINATION 

This Agreement may be terminated by the COUNTY at its convenience, or 
due to the fault of the CONSULTANT, by the COUNTY giving thirty (30) day 
written notice to the CONSULTANT. 
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ARTICLE 21.00 - TERMINATION (continued) 

If the CONSULTANT is ad ‘udged bankrupt or insolvent,; if it makes a 
general assignment for the ?I enefit of its creditors; if a trustee or 
receiver is appointed for the CONSULTANT or for any of its property; if it 
files a petition to take advantage of any debtor’s act or to reorganize 
under the bankruptcy or similar laws; if Tf dlis;egards the author-1 ty of the 
COUNTY’S designated representatives; otherwise violates any 
provisions of this Agreement; or for any other just cause, the COUNTY may, 
without prejudice to any other right or remedy, and after giving the 
CONSULTANT a thirty (30) calendar day written notice, terminate this 
Agreement. 

In addition to the COUNTY’S contractual right to terminate this 
Agreement in its entirety as set forth above, the COUNTY may also, at its 
convenience, stop, suspend, supplement or otherwise change all, or any part 
of, the Scope of Professional Services as set forth in Exhibit “A”, or the 
Project Guide1 ines and Criteria as set forth in Exhibit “E”, or as such may 
be established by a Supplemental Task Authorization or Change Order 
Agreement. The COUNTY shall provide written notice to the CONSULTANT in 
order to implement a stoppage, suspension, supplement or change. 

The CONSULTANT may request that this A reement be terminated by 
submitting a written notice to the COUNTY date 1 not less than thirty (30) 
calendar days prior to the requested termination date and statin 

4 
the 

reason(s) for such a request. However , the COUNTY reserves the rig t to 
accept or not accept the termination request submitted by the CONSULTANT, 
and no such termination request submitted by the CONSULTANT shall become 
effective unless and until CONSULTANT is notified, in writing, by the 
COUNTY of its acceptance. 

21 01 A CONSULTANT TO DELIVER MATERIAL 

Upon termi nation, the CONSULTANT shall deliver to the COUNTY all 
paperst drawings, models, and other material in which the COUNTY has 
exclusive rights by virtue hereof or of any business done, or services or 
work performed or provided by the CONSULTANT on behalf of the COUNTY. 

ARTICLE 22.00 - AMENDMENTS 

The covenants ,. terms and provisions set forth and contained in all of 
the Articles to this Agreement may be amended upon the mutual acceptance 
thereof, in writing,, by both parties to this A reement, as evidenced by 
Exhibit H for amending articles. In the event o 9 any conflicts between the 
requi rements, provisions and/or terms of the Agreement and any written 
Amendment (Exhibit H) , the requi rements, provisions and/or terms of the 
Amendment shall take precedence. 

ARTICLE 23.00 - MODIFICATIONS 

Modifications to covenants, terms and provisions of this Agreement 
shall only be valid when issued in writing as a properly executed CHANGE 
ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S). In the event of any 
conflicts between the requi rements, provisions, and/or terms of this 
Agreement and any written CHANGE ORDER(S), and/or SUPPLEMENTAL TASK 
AUTHORIZATIONS, the latest executed CHANGE ORDER(S), and/or SUPPLEMENTAL 
TASK AUTHORIZATION(S) shall take precedence. 
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ARTICLE 23.00 - MODIFICATIONS (continued) 

In the event the COUNTY issues a purchase order, memorandum, letter, 
or other instruments covering the professional services, work and materials 
to be provided and performed pursuant to this Agreement, it is hereby 
specifically agreed and understood that such purchase order, memorandum, 
letter or other instruments are for the COUNTY’S internal control purposes 
only, and any and all terms, provisions and conditions contained therein, 
whether printed or written, shall in no way modify the covenants, terms and 
provisions of this Agreement and shall have no force or effect thereon. 

No modification waiver, 
terms thereof shall 

or termination of the Agreement or of any 
impair the rights of either party. 

ARTICLE 24.00 - ACCEPTANCE 

Acceptance of this Agreement shall be indicated by the signature of 
the duly authorized representative of the hereinabove named parties in the 
space provided hereinafter and being attested and witnessed as indicated. 

IN WITNESS WHEREOF, the parties hereto, by their duly authorized 
representatives, have executed this Agreement effective the day and year 
first written above. 

ATTEST: 
CLERK OF CIRCUIT COURT 
Charlie Green, Clerk 

COUNTY: LEE COUNTY, FLORIDA 
BOARD OF COUNTY COMMISSIONERS 

BY: BY: 
Department Director or County 
Manager or Chairman 

DATE : 

APPROVED AS TO FORM 

BY: 
County Attorney’s Office 

ATTEST : 

(Witness) 

(Witness) 

Date: 09/25/01 

-Johnson Enaineeri n 

-President 
(Title) 

DATE : - April 27. 2005 
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APRIL 27,2005 

EXHIBIT A 

APRIL 27,2005 

SOU~THWEST FLORIDA 

SCOPE OF SERVICES 

FOR 

SIX MILE CYPRESS PARKWAY 4-LANE WIDENING. 

NORTH OF DANIELS TO SOUTH OF WINKLER EXTENSION 

CN-05-04 
Lee County Project #4604 

A-l CN-05-04 i LCDOT #4604 



1 PURPOSE 12 

2 PROJECT DESCRIPTION 12 
2.1 
2.2 
2.3 
2.4 
2.5 
2.6 
2.1 
2.8 
2.9 
2.10 
2.11 
2.12 
2.13 
2.14 
2.15 
2.16 
2.17 
2.18 
2.19 
2.20 

Roadway 
Drainage 
Utility Coordination 
Permits 
structures 
Signing and Pavement Markings 
Signals 
Lighting 
Landscape Architecture 
Survey 
Photogrammetry 
Mapping 

13 
13 
13 
13 
14 
14 
14 
14 
14 
14 
14 
15 

4 ROADWAY ANALYSIS 24 
Typical Section Report 24 
Pavement Design Report 24 
Access Management 24 
Horizontal/Vertical Master Design Files 24 

4.1 
4.2 
4.3 
4.4 
4.5 
4.6 
4.1 
4.8 
4.9 
4.10 
4.11 
4.12 
4.13 
4.14 
4.15 
4.16 
4.17 
4.18 

Cross Section Design Files 24 
Traffic Control Analysis 25 
Master TCP Design Files (Not applicable to this project) 25 
Design Variations and Exceptions 25 
Design Report 25 
Computation Book and Quantities 25 
Cost Estimate 25 
Technical Special Provisions 25 
Field Reviews 25 
Technical Meetings 25 
Quality Assurance/Quality Control 26 
Independent Peer Review (Not applicable to this project) 26 
Supervision 26 
Coordination 26 

Geotechnical 15 
Public Involvement ~ IS 
Joint Project Agreements (None are anticipated for this project) 15 
Specifications Package 15 
Project Schedule 15 
Submittals lb 
Provisions for Work 17 
Services to be Performed by the COUNTY 21 

3 PROJECT GENERAL TASKS 22 
3.1 Public Involvement 23 
3.2 Joint Project Agreements (Not applicable to this project) 23 
3.3 Specifications Package Preparation 24 
3.4 Contract Maintenance 24 
3.5 Value Engineering (Multi-Discipline Team) Review (Not applicable to this project) __ 24 
3.6 Prime Project Manager Meetings 24 

5 ROADWAY PLANS 26 
5.1 Key Sheet 26 

APRIL 27.2005 A-2 CN-05-04 / LCDOT #4604 



5.2 Summary of Pay Items Including Quantity Input 26 
5.3 Drainage Map 26 
5.4 interchange Drainage Map (Not applicable to this project) 26 
5.5 Typical Section Sheets 26 
5.6 General Notes/Pay Item Notes 26 
5.7 Summary of Quantities 26 
5.8 Box Culvert Data Sheet (Not applicable to this project) 26 
5.9 Bridge Hydraulics Recommendation Sheets @Jot applicable to this project) 26 
5.10 Summary of Drainage Structures 26 
5.11 Optional Pipe/Culvert Material 26 
5.12 Project Layout 26 
5.13 Plan/Profile Sheet 26 
5.14 Profile Sheet 26 
5.15 Plan Sheet 26 
5.16 Special Profile 26 
5.17 Back of Sidewalk Profile Sheet 26 
5.18 Interchange Layout Sheet (Not applicable to this project) 26 
5.19 Ramp Terminal Details (Plan View) (Not applicable to this project) 26 
5.20 Intersection Layout Details 26 
5.21 Miscellaneous Detail Sheets 27 
5.22 Drainage Structure Sheet 27 
5.23 Miscellaneous Drainage Detail Sheets 27 
5.24 Lateral Ditch Plan/Profile (Not applicable to this project) 27 
5.25 Lateral Ditch Cross Sections 27 
5.26 RetentionDetention Ponds Detail Sheet 27 
5.27 Retention Pond Cross Sections 27 
5.28 Cross-Section Pattern Sheet 21 
5.29 Roadway Soil Survey Sheet 27 
5.30 Cross Sections 27 
5.3 I Traffic Control Plan Sheets 27 
5.32 Traffic Control Cross Section Sheets (Not applicable to this project) 27 
5.33 Traffic Control Detail Sheets (Not applicable to this project) 27 
5.34 Utility Adjustment Sheets 27 
5.35 Selective Clearing and Grubbing 27 
5.36 Erosion Control Plan 27 
5.37 SWPPP 27 
5.38 Project Control Network Sheet 27 
5.39 Interim Standards 27 
5.40 Utility Verification Sheet (SUE Data) 27 
5.41 Quality Assurance/Quality Control 27 
5.42 Supervision 27 

6 DRAINAGE ANALYSIS 27 
Determine Base Clearance Water Elevation 28 6.1 

6.2 
6.3 
6.4 
6.5 
6.6 
6.7 
6.8 
6.9 
6.10 
6.11 
6.12 
6.13 

Pond Siting Analysis and Report 28 
Design of Cross Drains 28 
Design of Roadway Ditches 28 
Design of Outfalls 28 
Design of Stormwater Management Facility (Offsite Pond) 28 
Design of Stormwater Management Facility (Roadside Ditch as Linear Pond) 28 
Design of Flood Plain Compensation Area 28 
Design of Storm Drains 28 
Optional Culvert Material 29 
French Drain Design (Not applicable to this project) 29 
Drainage Wells (Not applicable to this project) 29 
Drainage Design Documentation Report 29 
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UTILITIES 
Kickoff Meeting 
Identify Existing LJAO(s) 

7.1 
7.2 
7.3 
7.4 
7.5 
7.6 
7.1 
7.8 
7.9 
7.10 
7.11 
7.12 
7.13 
7.14 
7.15 
7.16 

Make Utility Contacts 30 
Exception Coordination 30 
Preliminary Utility Meeting 30 
IndividuaYField Meetings 30 
Collect and Review Plans and Data from UAO(s) 30 
Subordination of Easements Coordination 30 
Utility Design Meeting 31 
Review Utility Markups and Work Schedules and Processing of Schedules and Agreements 31 
Utility Coordination/Follow-up 31 
Utility Constructability Review 31 
Additional Utility Services 31 
Processing Utility Work by Highway Contractor (UWHC) (Not applicable for this project)- 3 I 
Contract Plans to UAO(s) (Not applicable for this project) 31 
Certification/Close-Out (Not applicable for this project) 31 

6.14 Bridge Hydraulic Report (Not applicable to this project) 29 
6.15 Temporary Drainage Analysis (Not applicable to this project) 29 
6.16 Cost Estimate 29 
6.17 Technical Special Provisions 29 
6.18 Field Reviews 29 
6.19 Technical Meetings 29 
6.20 Quality Assurance/Quality Control 29 
6.21 Independent Peer Review (Not applicable to this project) 29 
6.22 Supervision 29 
6.23 Coordination 29 

7 29 
29 
29 

8 ENVIRONMENTAL PERMITS 31 
8.1 
8.2 
8.3 
8.4 
8.5 
8.6 
8.7 
8.8 
8.9 
8.10 

8.11 
8.12 
8.13 
8.14 
8.15 
8.16 
8.17 
8.18 

Preliminary Project Research 32 
Complete Permit Involvement Form 32 
Establish Wetland Jurisdictional Lines 32 
Agency Verification of Wetland Data 32 
Complete and Submit All Required Permit Applications 32 
Prepare Dredge and Fill Sketches 33 
Prepare USCG Permit Sketches 33 
Prepare Easement Sketches (Not applicable for this project) 33 
Prepare Right-of-Way Occupancy Sketches (Not applicable for this project) 33 
Prepare Coastal Construction Control Line (CCCL) Permit Sketches (Not applicable for this 
project) 33 
Prepare Tree Permit Information 33 
Mitigation Coordination and Meetings 33 
Mitigation Design 33 
Environmental Clearances 33 
Technical Meetings -34 
Quality Assurance/Quality Control 34 
Supervision 34 
Coordination 34 

9 STRUCTURES-SUMMARY AND MISCELLANEOUS TASKS AND DRAWINGS 34 
9.1 Index of Drawings (Not applicable for this project) 34 
9.2 Project Layout (Not applicable for this project) 34 
9.3 General Notes and Bid Item Notes 34 
9.4 Incorporate Florida Department of Transportation Standards (Not applicable for this project)34 
9.5 Incorporate Report of Core Borings ~__ 34 
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10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

9.6 Existing Bridge Plans (Not applicable for this project) 34 
9.7 Computation Book and Quantities 34 
9.8 Cost Estimate 35 
9.9 Technical Special Provisions 35 
9.10 Field Reviews 35 
9.11 Technical Meetings (Not applicable for this project) 35 
9.12 Quality Assurance/Quality Control 35 
9.13 Independent Peer Review (Not applicable for this project) 35 
9.14 Supervision 35 
9.15 Coordination 35 

STRUCTURES - BRIDGE DEVELOPMENT REPORT and tasks 10.1 - 10.48 are not applicable 
for this project. 35 

STRUCTURES-TEMPORARY BRIDGE and tasks 11.1 - 11.8 are not applicable for this 
project. 35 

STRUCTURES - SHORT SPAN CONCRETE BRIDGE and tasks 12.1- 12.28 are not applicable 
for this project. 35 

STRUCTURES-MEDIUM SPAN CONCRETE BRIDGE and tasks 13.1- 13.53 are not 
applicable for this project. 35 

STRUCTURES -STRUCTURAL STEEL BRIDGE and tasks 14.1- 14.61 are not applicable for 
this project. 35 

STRUCTURES - SEGMENTAL CONCRETE BRIDGE and tasks 15.1- 15.78 are not applicable 
for this project. 35 

STRUCTURES-MOVABLE SPAN and tasks 16.1 - 16.102 are not applicable for this project. 35 

STRUCTURES - RETAINING WALL and tasks 17.1- 17.21 are not applicable for this project.35 

STRUCTURES - MISCELLANEOUS 35 
Concrete Box Culverts and tasks 18.1 18.2 are not applicable for this project. 35 
Strain Poles and tasks 18.3 - 18.4 are not applicable for this project. 35 
Mast Arms 35 
18.5 Mast Arms 36 
Overhead/Cantilever Sign Structure and tasks 18.5 - 18.10 are not applicable for this project.- 36 
High Mast Light Foundations and task IS.1 I is not applicable for this project. 36 
Sound Barrier Walls (Ground Mount) and tasks 18.12 - 18.18 are not applicable for this project. ~ 36 
18.9 Special Structures 36 

SIGNING AND PAVEMENT MARKING ANALYSIS 36 
19.1 Traffic Data Analysis 36 
19.2 No Passing Zone Study (Not applicable for this project) 36 
19.3 Reference and Master Design File 36 
19.4 Multi-Post Sign Support Calculations 36 
19.5 Sign Panel Design Analysis 36 
19.6 Sign Lighting/Electrical Calculations 36 
19.7 Quantities 37 
19.8 Computation Book -37 
19.9 Cost Estimates 37 
19.10 Technical Special Provisions 31 
19.11 Field Reviews 37 
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20 

21 

22 

19.12 Technical Meetings 37 
19.13 Quality Assurance/Quality Control 37 
19.14 Independent Peer Review (Not applicable for this project) 37 
19.15 Supervision 37 
19.16 Coordination 37 

SIGNING AND PAVEMENT MARRING PLANS 37 
20. I Key Sheet 37 
20.2 Summary of Pay Items 37 
20.3 Tabulation of Quantities 37 
20.4 General Notes/Pay Item Notes 37 
20.5 Project Layout 37 
20.6 Plan Sheet 37 
20.7 Typical Details 37 
20.8 Guide Sign Work Sheet(s) 37 
20.9 Traffic Monitoring Site (Not applicable for this project) 37 
20.10 Cross Sections 37 
20.11 Special Service Point Details 37 
20.12 Special Details 31 
20.13 Interim Standards 37 
20.14 Quality Assurance/Quality Control 37 
20.15 Supervision 3x 

SIGNALIZATION ANALYSIS 38 
21.1 Traffic Data Collection 38 
21.2 Traffic Data Analysis 38 
21.3 Signal Warrant Study 38 
21.4 Systems Timings (Not applicable for this project) 38 
21.5 Reference and Master Signalization Design File (Not applicable for this project) 38 
21.6 Reference and Master Interconnect Communication Design File (Not applicable for this 

project) 38 
21.7 Overhead Street Name Sign Design (Not applicable for this project) 38 
21.8 Pole Elevation Analysis (h’ot applicable for this project) 38 
21.9 Traffic Signal Operation Report (Not applicable for this project) 38 
2 I. IO Quantities (Not applicable for this project) 38 
21.11 Cost Estimate (Not applicable for this project) 38 
21.12 Technical Special Provisions (Not applicable for this project) 39 
21.13 Field Reviews (Not applicable for this project) 39 
2 I. 14 Technical Meetings 39 
2 I. 15 Quality Assurance/Quality Control 39 
21.16 Independent Peer Review (Not applicable for this project) 39 
21.17 Supervision 39 
21.18 Coordination 39 

SIGNALIZATION PLANS 39 
22.1 Key Sheet 39 
22.2 Summary of Pay Items Including Tms*port Input 39 
22.3 Tabulation of Quantities 39 
22.4 General Notes/Pay Item Notes 39 
22.5 Plan Sheet (Not applicable for this project) 39 
22.6 l”terco”“ect Plans 39 
22.7 Traffic Monitoring Site (Not applicable for this project) 39 
22.8 Guide Sign Worksheet (Not applicable for this project) 39 
22.9 Special Details 39 
22.10 Special Service Point Details (Not applicable for this project) 39 
22.11 Mast ArmiMonotube Tabulation Sheet (Not applicable for this project) 39 
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24 

25 

26 

22.12 Strain Pole Schedule (Not applicable for this project) 39 
22.13 TCP Signal (Temporary) (Not applicable for this project) 39 
22.14 Temporary Detection Sheet (Not applicable for this project) 39 
22.15 Utility Conflict Sheet 39 
22.16 Interim Standards 39 
22.17 Quality Assurance/Quality Control 39 
22.18 Supervision 39 

23.1 
23.2 
23.3 
23.4 
23.5 
23.6 
23.7 
23.8 
23.9 
23.10 
23.11 
23.12 
23.13 
23.14 
23.15 
23.16 
23.17 

LIGHTING ANALYSIS 
Lighting Justification Report 3on-~ 
Lighting Design Analysis Report 
Aeronautical Evaluation 
Voltage Drop Calculations 
FDEP Coordination and Report 
Reference and Master Design Files 
Temporary Lighting (Not applicable for this project) z, ~~ 
Design Documentation 
Quantities 
Cost Estimate 41 
Technical Special Provisions 41 
Field Reviews 41 
Technical Meetings 41 
Quality Assurance/Quality Control 41 
Independent Peer Review (Not applicable for this project) 41 
Supervision 41 
Coordination 41 

40 
40 40 
40 40 
40 40 
40 40 
41 41 
41 41 
41 41 
41 41 
41 

LIGHTING PLANS 42 
24.1 Key Sheet 42 
24.2 Summary of Pay Item Sheet 42 
24.3 Tabulation of Quantities 42 
24.4 General Notes/Pay Item Notes 42 
24.5 Pole Data and Legend & Criteria 42 
24.6 Service Point Details 42 
24.7 Project Layout 42 
24.8 Plan Sheet 42 
24.9 Special Details 42 
24.10 Temporary Lighting Data and Details (Not applicable for this project) 42 
24.1 I Traffic Control Plan Sheets (Not applicable for this project) 42 
24.12 Interim Standards 42 
24.13 Quality Assurance/Quality Control 42 
24.14 Supervision 42 

LANDSCAPE ARCHITECTURE ANALYSIS and tasks 25.1- 25.14 are incorporated in Section 
26. 42 

LANDSCAPE ARCHITECTURE PLANS 42 
26.1 Base Plan Preparation 42 
26.2 site lmJestigation 43 
26.3 Conceptual Design (30%) 43 
26.4 Design Development (60%) 44 
26.5 Construction Documents (90%) 45 
26. 6 Construction Documents (100%) 46 
26.7 Bidding Assistance 46 
26. 8 Construction Assistance 46 
26.9 Reimbursables 47 
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27 SURVEY SURVEY 
Horizontal Project Network Control (HPNC) Horizontal Project Network Con 
Vertical Project Network Contrc Vertical Project Network Control (VPNC) 
Alignment and/or Existing Right-of-Way Lines 
Aerial Aerial Targets 
Refere Reference Points 
Top% Topography (2D) 
Digital Terrain Mac Digital Terrain Model (DTM) 
Roadv Roadway Cross Sections/Profiles 
Side S Side Street Surveys 
Underground Utilities 
oafal: Outfall Survey 
Draina Drainage Survey 
Bridge Survey (not applicable to the project) 
Charm Channel Survey 
Pond E Pond Site Survey 

27.1 
27.2 
27.3 
27.4 
27.5 
27.6 
27.7 
27.8 
27.9 
27.10 
27.11 
27.12 
27.13 
27.14 
27.15 
27.16 
27.17 
27.18 
27.19 
27.20 
27.2 1 
27.22 
27.23 
27.24 
27.25 
27.26 
27.27 
27.28 
27.29 
27.30 
27.3 I 
27.32 
27.33 
27.34 
27.35 

Mitigation Survey 49 
Jurisdiction Line Survey 49 
Geotechnical Support 49 
Sectional/Grant Survey 49 
Subdivision Location 49 
Maintained R/W 49 
Boundary Survey 49 
Water Boundary Survey (Not applicable for this project) 49 
Right of Way Staking (Not applicable for this project) 49 
Right of Way Monumentation (Not applicable for this project) 49 
Line Cutting 49 
Work Zone Safety 49 
Miscellaneous Surveys 49 
Supplemental Surveys 50 
Document Research 50 
Field Review 50 
Technical Meetings 50 
Quality Control/Quality Assurance 50 
Supervision 50 
Coordination 50 

47 47 
47 
47 
47 
47 
47 
47 
48 
48 
48 
48 
48 
48 
48 
48 
48 

28 PHOTOGRAMMETRY 
Flight Preparation 
Control Point Coordination 

28.1 
28.2 
28.3 
28.4 
28.5 
28.6 
28.7 
28.8 
28.9 
28.10 
28.11 
28.12 
28.13 
28.14 
28.15 
28.16 
28.17 
28.18 

50 
50 
50 

Mobilization 
Flight Operations 
Film Processing 
Photo Products 
seaming 
Lidar (Not applicable for this project) : for this proiect) 
Aerial Triangulation 
Surfaces 
Ortho Generation 
Rectified Digital Imagery (Georeferenced) ferenced) 
Mosaicking 
Sheet Clipping 
Topographies (3D) 
Planimetrics (2D) 
Drainage Basin 
CADD Edit 

50 
50 
51 

-51 51 
51 51 

-51 -51 
51 
51 
51 51 
51 51 
51 
51 
51 
51 
51 
51 
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28.19 Data Merging 52 
28.20 Miscellaneous 52 
28.21 Field Review 52 
28.22 Meetings 52 
28.23 Quality ControUQuality Assurance 52 
28.24 Supervision 52 
28.25 Coordination 52 

29 MAPPING 
Master CADD File 
29.1 Alignment 
29.2 Section and % Section Lines 
29.3 Subdivisions (N/A No ROW Maps) 
29.4 Existing Right-of-Way 
29.5 Topography 
29.6 Parent Tract Properties and Existing Easements (N/A - No ROW Maps) 
29.7 Proposed Right-of-Way Requirements 
29.8 Limits of Construction 
29.9 Jurisdictional/Agency Lines 
Sheet Files 
29. IO Control Survey Cover Sheet (N/A -No ROW Maps) 
29.1 I Control Survey Key Sheet @VA No ROW Maps) 
29.12 Control Survey Detail Sheet (N/A -No ROW Maps) 
29.13 Right of Way Map Cover Sheet (N/A -No ROWMapj 
29.14 Right of Way Map Key Sheet (N/A - No ROW Mapsj 
29.15 Right of Way Map Detail Sheet (N/A - No ROW Maps) 
29.16 Maintenance Map Cover Sheet (Not applicable for this prqiect) 
29.17 Maintenance Map Key Sheet (Not applicable for this project) 
29.18 Maintenance Map Detail Sheet (Not applicable for this project) 
29.19 Reference Point Sheet 
29.20 Project Network Control Sheet (Not applicable for this project) 
29.21 Table of Ownerships Sheet (h/A No ROW Maps) 
Miscellaneous Surveys and Sketches 
29.22 
29.23 
29.24 
29.25 
29.26 
29.21 
29.28 
29.29 
29.30 
29.3 I 
29.32 
29.33 
29.34 
29.35 

Parcel Sketches 
TllTF Sketches (Not applicable for this project) 
Other Specific Purpose Survey(s) 
Boundary Survey(s) Map 
Right of Way Monumentation Map (Not applicable for this project) 
Title Search Map (N/A -No ROWMaps) 
Title Search Report (N/A No ROW Maps) 
Legal Descriptions 
Final Map/Plans Comparison 
Field Reviews 
Technical Meetings 
Quality Assurance/Quality Control 
Supervision 
Coordination 

52 
52 
52 
52 
52 
52 
52 
53 
53 
53 
53 
53 
53 
53 
53 
53 
53 
53 
53 
53 
53 
53 
53 
53 
53 .- 
53 
53 
53 
54 
54 
54 
54 
54 
54 
54 
54 
54 
54 
54 

30 GEOTECHNICAL 
30.1 Document Collection and Review 
Roadway 
30.2 Detailed Boring Location Plan 
30.3 Stake Borings/Utility Clearance 
30.4 MOT Plans for Field Investigation 
30.5 Drilling Access Permits 
30.6 Property Clearances 

54 
55 

2; 

55 
55 
55 
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30.7 
30.8 
30.9 
30.10 
30.11 
30.12 
30.13 
30.14 
30.15 
30.16 
30.17 
30.18 

30.19 
30.20 
30.21 
30.22 
30.23 

Groundwater Monitoring (Not applicable for this project) 56 
LBR Sampling 56 
Coordination of Field Work 56 
Soil and Rock Classification - Roadway 56 
Design LBR 56 
Laboratory Data 56 
Seasonal High Water Table 56 
Parameters for Water Retention Areas 56 
Limits of Unsuitable Material 56 
ASCII Files for Cross-Sections 56 
Embankment Settlement and Stability (Not applicable for this project) 56 
Stomwater Volume Recovery and/or Background Seepage Analysis (Not applicable for this 
project) 56 
Geotechnical Recommendations 56 
Preliminary Roadway Report and Pavement Evaluation Report 57 
Final Report 57 
Auger Boring Drafting 57 
SPT Boring Drafting 51 

c7 
Structures 

Detailed Boring Location Plan 
Stake Borings/Utility Clearance 
MOT Plans for Field Investigation 
Drilling Access Permits 

30.24 
30.25 
30.26 
30.27 
30.28 
30.29 
30.30 
30.31 
30.32 
30.33 
30.34 
30.35 
30.36 
30.37 
30.38 
30.39 
30.40 

,I 

58 
58 
5x 
5x _^ 

30.41 
30.42 
30.43 
30.44 

30.45 
30.46 
30.47 
30.48 
30.49 
30.50 
30.51 
30.52 

Property Clearances 5x 
Collection of Corrosion Samples 58 
Coordination of Field Work 58 
Soil and Rock Classification - Structures 58 
Tabulation of Laboratory Data 58 
Design Groundwater Level for Shuctures 58 
Selection of Foundation Alternatives (BDR) (Not applicable for this project) 58 
Detailed Analysis of Selected Foundation Alternate(s) (Not applicable for this project) _ 59 
Bridge Construction and Testing Recommendations (Not applicable for this project)- 59 
Lateral Load Analysis (Optional) (Not applicable for this project) 59 
Walls 59 
Sheet Pile Wall Analysis (Optional) (Not applicable for this project) 59 
Soil Parameters for Signs, Signals, High Mast Lights, and Strain Poles and Geotechnical 
Recommendations (Not applicable for this project) 59 
Box Culvert Analysis (Not applicable for this project) 59 
Preliminary Report - BDR (Not applicable for this project) 59 
Final Report -Bridge and Associated Walls (Not applicable for this project) 59 
Final Reports Signs, Signals, Box Culvert, Walls, and High Mast Lights (Not applicable for 
this project) 59 
Drafting 59 
Technical Special Provisions 59 
Field Reviews 59 
Technical Meetings 59 
Quality Assurance/Quality Control 59 
Supervision 59 
Coordination 59 
Optional Preliminary Contamination Assessment (Not applicable for this project) 60 

31 PUBLIC INVOLVEMENT 60 
31.1 Mailing List 60 
31.2 Public Information Meeting No. I 60 
31.3 Public Information Meeting No. 2 60 
31.4 NGVSl&‘3S 61 
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32 

31.5 Public Information Hearing 61 
31.6 Meetings 61 

PROJECT REQUIREMENTS 61 

32. I Liaison Off& (Not applicable for this project) 61 
32.2 Key Personnel 61 
32.3 Progress Reporting 61 
32.4 Correspondence 61 
32.5 Professional Endorsement 61 
32.6 Computer Automation 62 
32.7 Coordination with Other Consultants 62 
32.8 Optional Services 62 

33 INVOICING LIMITS 62 
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SCOPE OF SERVICES FOR CONSULTING ENGINEERING SERVICES 
HIGHWAY AND BRIDGE/STRUCTURAL DESIGN 

This Exhibit forms an integral part of the agreement between the Lee County Department of Transportation 
(hereinafter referred to as the COUNTY) and Johnson Engineering, Znc. (hereinafter referred to as the 
CONSULTANT) relative to the transportation facility described as follows: 

Contract Number: 
Description: 

CN-05-04 
Six Mile Cypress Parkway 4-Lane Widening 
North of Daniels to South of Winkler Extension 

I PURPOSE 

The purpose of this Exhibit is to describe the scope of work and the responsibilities of the CONSULTANT and 
the COUNTY in connection with the design and preparation of a complete set of construction contract plans 
and special provisions, if necessary, for: 

. Roadway improvements to the transportation facility described herein including aped&rim bridge. 

The general objective is for the CONSULTANT to prepare a set of plans to be used by the contractor to build 
the project, and by the COUNTY to ensure the project is built as designed and to specifications. Elements of 
work shall include roadways, structures, intersections, interchanges, geotechnical activities, surveys, drainage, 
signing and pavement markings, signalization, lighting, utility relocation, landscaping and irrigation, right-of- 
way maps and legal descriptions, maintenance of traffic, cost estimates, environmental permits, environmental 
mitigation plans, quantity computation books, and all necessary incidental items for a complete project. 

The Scope of Services establishes which items of work described in the Plans Preparation Manual and other 
pertinent manuals to accomplish the work are specifically included in this contract, and also which of the items 
of work will be the responsibility of the CONSULTANT or the COUNTY. 

All plans and design documents are to be prepared with Standard English values in accordance with all 
applicable COUNTY manuals and guidelines. 

The CONSULTANT shall be aware that as a project is developed, certain modifications a&or improvements 
to the original recommendation may be required. The CONSULTANT is to incorporate these refinements into 
the design and will consider this effort to be an anticipated and integral part of the work. This will not be a 
basis for any supplemental fee request(s). 

The CONSULTANT shall demonstrate good project management practices while working on this project. 
These include communication with the COUNTY and others as necessary, management of time and resources, 
and documentation. The CONSULTANT shall set up and maintain throughout the design of the project a 
contract tile in accordance with COUNTY procedures. It shall be the CONSULTANT’s responsibility to utilize 
the very best engineering judgment, practices, and principles possible during the prosecution of the work 
commissioned under this contract. 

The COUNTY will provide contract administration, management services, and technical reviews of all work 
associated with the development and preparation of the contract plans. The COUNTY will provide job-specific 
information and/or functions as outlined in this contract. 

2 PROJECT DESCRIPTION 

The CONSULTANT shall investigate the status of the projects and become familiar with concepts and 
commitments (typical sections, alignments, etc.) developed from prior studies. If a Preliminary Engineering 

APRIL 27,2005 A- 12 CN-OS-04 i LCDOT #4604 



Report is available from a prior or current study, the CONSULTANT shall use the approved concepts as a basis 
for the design unless otherwise directed by the COUNTY. 

The existing roadway typical section for this segment of Sir Mile Cypress Parkway is II two-way faci&v with 
12 foot grovel lanes. The roadway design portion of the project will widen the remaining segment of hvo- 
lane roadway to four lanes to match the existing roadway typical section of the project limits. The project 
will include II multi-use path that is generally located along the western right-of-way line from Daniels 
Parkway to the northern limits of the roadway design. The Lighting Design portion of the projeci will 
include the design of street lighiing along the Sir Mile Cypress Parkway corridor from Daniels Parkway to 
Colonial Boulevard. 

The CONSULTANT shall incorporate the following into the design ofthis facility: 

2.1 Roadway 

Plan Twe: Typical set of construction plans per the FDOTPlans Preparation Manual. 

Twical Section: The Typical Section requires four (4) 12 foot lanes, divided rura.!&burban, a 
gross median, a multi-use path along western right-of-way, within the existing 250 feel of right-of- 
WI+ 

Limits: Roadway Design: From North of Daniels Parkway to South of Winkler Road Extension. 
Lighting Design: From Daniels Parkway to Colonial Boulevard. 

Major Intersections: Penzanee Boulevard. 

L&htinp: Doniels Parkway, Penzance Boulevard, Winkler Avenue Extension, Challenger 
Boulevard, Colonial Boulevard. 

VariationsiExceotions: None anticipated. 

Back of Sidewalk Profiles: Provide back of sidewalk profiles through Phase III Plans or as directed by 
the COUNTY. 

Level of TCP Plans: Level I. 

Temuorarv Signals: None anticipated. 

Temvorarv Lighting: None anticipated. 

Temporarv Drainage: None anticipated 

2.2 Drainage 

The expected drainage system will be open ditches andponds. Two (2) pond sites ore to be studied 
(if required). The expected drainage system is to be designedfor on ultimate six-lane typical section. 

2.3 Utility Coordination 

Utilities ore currently anticipated to be encountered os a port of this project and will be 
accommodated in accordance with COUNTY procedures. Utilities anticipated on the project: 
AT&T, City of Fort Myers, Corncast, FPL, KMC Telecom, Lee County Signals, Lee County Utilities, 
Peoples Gas, Time Warner Cable, and Sprint. 

2.4 Permits 
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2.5 structures 

Miscellaneous: It is anticipated that II single pedestrian structure will be required across the ditch 
on the north side of Daniels Parkway. 

2.6 Signing and Pavement Markings 

No overhead cantilever signs ore anticipatedfor this project. 

2.7 Signals 

Intersections: No signalized intersections anticipated. 

Traffk Data Collection: Daily counts on Six Mile Cypress Parkway and Penzonce Boulevard, 
turning movements at Six Mile Cypress Parkwoy/Penzonoce Boulevard ore to be provided by the 
COUNTY. 

Traffic Studies: A signal worront study is to be completedfor Penzonce Boulevard based on traffic 
dotoprovided by the COUNTY. 

Count Stations: None onticipoted. 

2.8 Lighting 

Provide limits and proposed type of lighting. A Lighting Justification Report will be required. 
Lighting Design to be provided from Daniels Parkway to Colonial Boulevard, maiching existing 
lighting ot each intersection with COUNTY specifiedpole andfitore types. 

2.9 Landscape Architecture 

The CONSULTANT shall provide plans for bosic Landscape Archiiecture improvements through 
the limits of the roadway design project and in accordance with the COUNTY’s current policy on 
roadside Landscape Architecture. Phase submittals including ulternotives, recommendations and 
cost estimates will be provided to the COUNTY and will be incorporated into the roadway plans. 

2.10 

2.11 

SlU-Vey 

Design Survey: Aerial Photogrammetry with ground survey support will be completedfrom Daniels 
Parkway to south of Winkler Rood Extension. Limited aerial photogrommetry with ground survey 
support will be collecied from south of Winkler Rood Extension to Colonial Boulevordfor lighting 
design. 

Rieht-of-Way Survev: None anticipated. 

Photogrammetry 

Permits ore expectedfrom the United States Army Corps of Engineering (USACOE), South Florid0 
Water Management District (SFWMD) and Florida Deportment of Environmental Protection 
(FDEP). 

The COUNTY will direct use of Chapter 373.4137, Florida Statutes, or the development of o 
mitigation plan. 

Off-site mitigation credits may be used. 

Aerial Photogrommetry will be providedfrom Doniels Parkway to Colonial Boulevard. 
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2.12 Mapping 

Control Survev Map: From Dmiels Parkway to Colonial Boulevard. 

Right-of-Wav Map: None anticipated 

Maintenance Map: None anticipated. 

Miscellaneous Items: Two ten acreporcel mops may be required us apart of the off-site stormwater 
treatment. 

2.13 Geotechnical 

Define geotechnical responsibilities, i.e., COUNTY or CONSULTANT: Consultant 

List types of borings and unique lab tests, i.e., roadway, structo~es, ponds, lighting, etc.: Roadway, 
Street Lighting, Ponds, Pedestrian Bridge 

2.14 Public Involvement 

The CONSULTANTshall underlake a Public Involvement program including the development and 
maintenance of o mailing list, preparation of newsletters, conducting public informaiion meetings 
ondpublic information hewing. (See Section 3I PUBLIC INVOL VEMENTfor more details.) 

2.15 Joint Project Agreements (None are anticipated for this project) 

2.16 Specifications Package 

The CONSULTANT shall prepare, sign and seal the project specifications package. 

2.17 Project Schedule 

Within ten (IO) days after the Notice-To-Proceed, and prior to the CONSULTANT beginning work, 
the CONSULTANT shall provide a detailed project/event schedule; for COUNTY and 
CONSULTANT activities required to meet the COUNTY Production Date. The current production 
date is s ‘ , 20X.X The schedule shall be accompanied by an anticipated payout and 
fiscal progress curve. 

The schedule shall indicate all required submittals 

For purposes of scheduling, the CONSULTANT shall allow for adequate COUNTY work activity and 
submittal review times, when applicable: 

Work Activity / Submittal Review Time (weeks) 
(to be determined by COUNTY) (to be determined by COUNTY) 
Roadway Plan Review 4 

RIGHT-OF-WAY MAPS REVIEW 
(Phase I, Phase II) 
(Phase IV) 

Pond Siting Report 

Environmental Permitting Packages Review 
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Trafic Studies and Analysis Report Review 2 

Preparation of Right-of-Way Documents Activity N/A 

Acquisition of Right-of-Way Activity N/A 

Prepare/Execute Utility Agreements Activity 16 

Periodically, throughout the life of the project, the schedule shall be reviewed on a monthly basis and, 
with the approval of the COUNTY, adjusted as necessary to incorporate changes in the work concept 
and progress to date. 

The approved schedule and schedule status report, along with progress and payout curves, shall be 
submitted with the monthly progress report. 

2.18 Submittals 

The CONSULTANT shall furnish plans and documents as required by the COUNTY to adequately 
control, coordinate, and approve the plans. The CONSULTANT shall distribute phase submittals as 
directed by the COUNTY. 

The CONSULTANT shall provide copies of the required plans and documents as listed below. These 
are the anticipated drawing requirements for the project. This tabulation will be used for estimating 
purposes. The Project Manager will determine the specific number of copies required prior to each 
submittal. 

Plans Distribution Chart 
(District to input number of copies required for each phase submittal and footnotes, if desired.) 

Phase 

Department I I1 111 IV 

Project Manager 3 4 4 4 

Engineering Documents 
(Documents and number of copies to be determined by COUNTY preference.) 

Document No. of Copies Required 

Roadway Design 
Typical Section Package 
Pavement Design Report 
Design Documentation 
Computation Book 

Drainage 
Preliminary Pond Siting Report 
Drainage Design Documentation Report 

3 
2 

Traffic Operations 
Traffic Report 
Signing and Marking 

2 
2 
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Environmental Items 
Environmental Resource Pennit Application Package 2 draft + 6 final 

Geotechnical 
Roadway Report-Final 1 
Structures Report 1 

Other 
Critical Path Method (CPM) Schedule I 

2.19 Provisions for Work 

All maps, plans and designs are to be prepared with English values in accordance with all applicable 
current COUNTY manuals, memorandums, guidelines and other documents listed below: 

Florida Statutes 
Florida Administrative Codes 
Florida Department of Transportation Project Development and Environmental Manual 
Florida Department of Transportation Plans Preparation Manual 
Florida Department of Transportation Standard Specifications for Road and Bridge 
Construction 
Florida Department of Transportation Handbook for Preparation of Specifications Package 
Florida Department of Transportation Design Standards for Design, Construction, 
Maintenance, andutility Operations on the State Highway System 
Manual of Uniform Minimum Standards for Design, Construction, and Maintenance for 
Streets and Highways 
Bicycle Facilities Planning and Design Manual, Rev. Ed. 1982 
CADD Production Criteria Handbook 
CADD Manual 
Florida’s Level of Service Standards and Guidelines Manual for Planning 
Equivalent Single Axle Load Guidelines 
Design Traffic Procedure 
K-Factor Estimation Process 
Project Traffic Forecasting Guidelines 
Florida Department of Transportation Basis of Estimates Manual 
Quality Assurance Guidelines 
Safety Standards 
Rule 6lGl7-6, F.A.C., Minimum Technical Standards for Professional Surveyors and 
Mappers 
Department of Environmental Protection Rules Governing Mean High Water and 
Jurisdictional Line Surveys 
Any special inshxctions from the COUNTY 
Utility Accommodations Guidelines 
Policy for Geometric Design of Highways and Streets 
Florida Department of Transportation Materials Manual 

* Permits 

o Chapter 373, F.S. 
o Bridge Permit Application Guide, COMDT PUB Pl6591.3B 

n Drainage 
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o Drainage Manual 
o Drainage Handbooks 
o Storm Drain 
o Optional Pipe Materials 
CJ Stormwater Management Facility 
o Cross Drain 
o Erosion and Sediment Control 
o Hydrology 
o Temporary Drainage Handbook 

- Survey 

o Location Survey Manual 
o Highway Field Survey Specifications 
o Automated Survey Data Gathering 
o Outline Specifications for Aerial Surveys and Photogrammetry for Transportation Projects 
o Standards for Consultant-Submitted G.P.S. Static Control Projects 
o EFB User Guide 
o Chapter 472, F.S. 
o Chapter 177, F.S. 
o FDEP Bureau of Surveying and Mapping 

m Traffic Operation Manuals 

American Disabilities Act 
AASHTO - Guide for Development of Bicycle Facilities 
Federal Highway Administration Standard Highway Signs Manual 
Florida Department of Transportation Traffic Engineering Manual 
Florida Department of Transportation Manual on Uniform Traffic Studies (MUTS) 
National Electrical Code 
National Electric Safety Code 
Federal Highway Administration Manual on Uniform Traffic Control Devices (MUTCD) 
Minimum Specifications for Traffic Control Signal Devices 
Florida Department of Transportation - Florida Roundabout Guide 
FHWA - Roundabouts: An Informational Guide 
Florida Department of Transportation Median Handbook 
AASHTO - An Information Guide for Highway Lighting 

. Mapping 

o Right-of-Way Mapping 
o Florida Department of Transportation Right-of-Way Handbook 
o Florida Deparhnent of Transportation Right-of-Way Manual 

o AASHTO Standard Specitications for Highway Bridges and Interims (for curved steel 
bridges and pedestrian bridges only) 

o AASHTO LRFD Bridge Specifications and Interims 
o AASHTO LRFD Movable Highway Bridge Design Specifications and Interims 
o AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires 

and Traffic Signals, dated 1994 
o AASHTO LFD Guide Specifications for Steel Curved Girder Bridges 
o AASHTO Guide Specifications for Horizontally Curved Highway Bridges 
o AASHTO/-AWS-DI. 5M/Dl.5: An American National Standard Bridge Welding Code 
o AASHTO Guide Specifications for Design of Pedestrian Bridges 
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AASHTO Guide Specifications for Structural Design of Sound Barriers 
Florida Department of Transportation Shuctures Design Guidelines 
Florida Department of Transportation Shuctures Detailing Manual 
Florida Department of Transportation Structures Standard and Semi-Standard Drawings 
Florida Department of Transportation Structures Design Office Temporary Design 
Bulletins (available on Florida Department of Transportation Structures web site only) 
Florida Department of Transportation Preferred Details (available on Florida Deparhnent of 
Transportation Structures web site only) 
Florida Department of Transportation - New Directions For Florida Post-Tensioned 
Bridges Volumes l-5 
Florida Department of Transportation Bridge Load Rating Permitting And Posting Manual 

. Geotechnical 

o Soils and Foundation Handbook 
o Manual ofFlorida Sampling and Testing Methods 

. Landscape Architecture 

CI Florida Highway Landscape Guide 

- Architectural 

o Building Codes 

. Florida Building Code (includes the engineering design criteria contained in Section 
1606; and excludes Chapter 1 I, Accessibility For People With Physical Disabilities and 
Appendix E, Energy Conservation) 

o Accessibility for Persons with Disabilities 

. Florida Accessibility Code for Building Construction 
1 Chapter 13D-I, FAC 
. Section 255.21 and Chapter 553, Part V, F.S. 
. ANSIAl17.1 - 1986 
. Titles II and III, Americans With Disabilities Act (ADA), Public Law 101-336; and the 

ADA Accessibility Guidelines (ADAAG) 

o Fire Codes and Rules 

. NFPA 70-1990 
- NFPA 101-1997 
. NFPA IO-1998 
. NFPA II-1999 
. NFPA lIA-199X 
l NFPA 12-1998 
. NFPA 13-1996 
. NFPA 30-1996 
. NFPA 54-1996 
. NFPA 58-1998 

National Electrical Code 
Life Safety Code 
Standard for Portable Fire Extinguishers 
Standard for Low-Expansion Foam Systems 
Standard for High- and Medium-Expansion Foam Systems 
Standard for Carbon Dioxide Extinguishing Systems 
Installation of Sprinkler Systems 
Flammable and Combustible Liquids Code 
National Gas Fuel Code 
LP-Gas Code 

Florida Fire Prevention Code as adopted by the State Fire Marshall 

Consult with the Florida State Fire Marshal’s office for other frequently used codes 

o Energy Conservation 
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n Rule l3D-IO, FAC, Rules for Construction and Leases of State-Owned Buildings to 
Ensure Energy Conservation 

1 Section 255.251, F.S., Florida Energy Conservation Act of 1974 
m Section 255.255, F.S., Life-Cycle Costs 

o Glass 

m Chapter 553, F.S., Part III, Glass 

o Elevators 

1 Chapter 7C-5, Florida Elevator Code 
- Chapter 399, F.S., Elevators 

o Flood Plain Management Criteria 

n Section 255.25, F.S., Approval Required Prior to Construction or Lease ofBuildings 
1 Rules of the Federal Emergency Management Agency (FEMA) 

o Extinguishing Systems 

. NFPAIO Fire Extinguishers 

. NFPA 13 Sprinkler 

. NFPA 14 Standpipe and Hose System 

. NFPA17 Dry Chemical 

. NFPA20 Centrifugal Fire Pump 

. NFPA24 Private Fire Service Mains 

. NFPA200 Standard on Clean Agent Fire Extinguishing Systems 

o Detection and Fire Alarm Systems 

. NFPA70 Electrical Code 
= NFPA72 Standard for the installation, maintenance and use of local protective 

signaling systems 
. NFPA 72E Automatic Fire Detectors 
. NFPA72H Testing procedures for remote station and proprietary systems 
. NFPA 72G Installation, Maintenance, and Use of Notification Appliances 
. NFPA74 Household Fire Warning Equipment 
. NFPA75 Protection of Electronic Computer Equipment 

o Mechanical Systems 

l NFPA90A Air Conditioning and Ventilating Systems 
= NFPA 92A Smoke Control Systems 
. NFPA 96 Removal of Smoke and Grease-Laden Vapors fi-am Commercial 

Cooking Equipment 
. NFPA 204M Smoke and Heating Venting 

o Miscellaneous Systems 

. NFPA45 Laboratories Using Chemicals 

. NFPA 80 Fire Doors and Windows 

. NFPA8gA Parking Structures 
’ NFPA 105 Smoke and Draft-Control Door Assemblies 
- NFPA 110 Emergency and Standby Power Systems 
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. NFPA220 Types of Building Construction 

. NFPA241 Safeguard Construction, Alteration, and Operations 

. SFM Rule 4A-47 Elevators 
- SFM 4A-51 Boilers 

o Other 

1 Chapter lOD-6 FAC On Site Sewage Disposal Systems (Septic Tanks) 
m Chapter 17-6.070 FAC Wastewater Facilities (Treatment Plants) 
. Chapter 17-761 FAC Underground Storage Tank Rules 

These documents are revised periodically by the responsible agencies and adopted by authorities 
having jurisdiction on building projects. The design consultant and the project manager are 
advised to obtain applicable versions of these documents from the responsible agency prior to 
“SC 

American Concrete Institute 
American Institute of Architects - Architect’s Handbook ofProfessional Practice 
American Society for Testing and Materials - ASTM Standards 
Southern Building Code Congress International Standard Building Codes 
Brick institute of America 
DMS - Standards for Design of State Facilities 
Florida Concrete Products Association 
Florida Deparhnent of Transportation - Standard Specifications for Road and Bridge 
Construction 
Florida Department of Transportation - Plans Preparation Manual 
Florida Department of Transponation - Roadway and Traffic Design Standards 
Florida Department of Transportation - Structures Design Guidelines 
Florida Department of Transportation - Structures Detailing Manual 
Florida Department of Transportation - Structures Standard Drawings 
Florida Department of Transportation ADA/Accessibility Procedure 
Florida Department of Transportation Fixed Capital Outlay Program 
Florida Department of Transportation - Building Code Compliance Procedure 
Florida Department of Transportation -Asbestos Management Program Procedure 
Florida Department of Transportation-Design Build Procurement and Administration 
National Concrete Masonry Association 
National Electrical Code (current edition) 
National Fire Protection Association - Life Safety Code (current edition) 
Portland Cement Association _ Concrete Masonry Handbook 
South Florida Building Code 

2.20 Services to be Performed by the COUNTY 

When appropriate the COUNTY will provide those services and materials as set forth below: 

m Furnish standard COUNTY monuments for the bench line. 
1 Regarding Environmental Permitting Services: 

o Approve all contacts with environmental agencies. 
o Provide general philosophies and guidelines of the COUNTY to be used in the fultilhnent 

of this contract. Objectives, constraints, budgetary limitations, and time constraints will be 
completely defmed by the Project Manager. 

o Provide the appropriate signatures on application forms. 

. Provide letters of authorization designating the CONSULTANT as an agent of the COUNTY in 
accordance with F.S. 327.274. 
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1 Provide phase reviews of roadway plans. 
- Furnish an approved Environmental Document when available. 
9 Furnish all future information that may come to the COUNTY during the term of the 

CONSULTANT’s Agreement, which in the opinion of the COUNTY is necessary for the 
prosecution of the work. 

1 Furnish available traffic and planning data. 
1 Furnish all approved utility relocations. 
. Provide acquisition of any necessary title searches. 
. Provide project data currently on file. 
1 Provide engineering standards and review services, 
m Provide all available information in the possession of the COUNTY pertaining to utility companies 

whose facilities may be affected by the proposed construction. 
1 Provide all future information that may come to the COUNTY pertaining to subdivision plans so 

that the CONSULTANT may take advantage of additional areas that can be utilized as part of the 
existing right-of-way. 

. Provide systems t&tic for Projected Design Year, with K, D, and T factors. 

. Provide existing right-of-way maps. 

. PD&E documents. 
’ Design Reports 

3 PROJECT GENERALTASKS 

Project General Tasks are applicable to the project as a whole and are described in Sections 3.1 through 3.6 of 
this Scope of Service. 

f’ROJECT COMMQUAQKS 

Project Common Tasks are included in most activities, 4.0 Roadway Analysis through 30.0 
Geotechnical, of the project. The tasks described here are to be preformed by the CONSULTANT 
when included in each Activity’s section of the Scope of Services. 

Cost Estimates: The CONSULTANT shall be responsible for producing a construction cost estimate 
and reviewing and updating the cost estimate when scope changes occur and/or at milestones of the 
project. Once the quantities have been developed (beginning at 60% plans and no later than 90% 
plans) the CONSULTANT shall be responsible for preparing and submitting a derailed estimate of 
consrrrrction cosfs. A Summary of Pay Items sheet shall be prepared with all required Phase II, III, 
and IV Plans submittals. 

Technical Special Provisions: The CONSULTANT shall provide Technical Special Provisions for all 
items of work not covered by the Standard Specifications for Road and Bridge Construction and the 
workbook of implemented modifications. 

A Technical Special Provision shall not modify the first nine sections of the Standard Specifications 
and implemented modifications in any way. All modifications to other sections must be justified to the 
COUNTY to be included in the project’s specifications package, typically as special provisions and 
not as technical special provisions. 

The Technical Special Provisions shall be technical in nature and shall provide a description of work, 
materials, equipment and specific requirements, method of measurement and basis of payment. 
Proposed Technical Special Provisions will be submitted to the COUNTY for initial review at the time 
of the Phase III plans review submission to the COUNTY’s Project Manager. This timing will allow 
for adequate processing time prior to final submittal. The Technical Special Provisions will be 
reviewed for suitability in accordance with the FDOT Handbook for Preparation of Specification 
Package. The COUNTY will forward the Technical Special Provisions to the Legal Office for their 
review and comment. All comments will be returned to the CONSULTANT for correction and 
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resolution. Final Technical Special Provisions shall be signed and sealed in accordance with 
applicable Florida Statutes. 

Field Reviews: Includes all trips required to obtain necessary data for all elements ofthe project. 

Technical Meetings: Includes meetings with COUNTY and/or Agency staff, between disciplines and 
subconsultants, such as access management meetings, pavement design meetings, local governments, 
railroad companies, progress review meetings (phase review), and miscellaneous meetings. 

Oualitv Assurance/Oualitv Control: It is the intention of the COUNTY that design CONSULTANTS 
are held responsible for their work, including plans review. Detailed checking of CONSULTANT 
plans or assisting in designing portions of the project for the CONSULTANT is not the intent of 
having external design consultants. The purpose of CONSULTANT plan reviews is to ensure that 
CONSULTANT plans follow the plan preparation procedures outlined in the FDOT Plans Preparation 
Manual, that state and federal design criteria are followed with the COUNTY concept, and that the 
CONSULTANT submittals are complete. 

The CONSULTANT shall be responsible for the professional quality, technical accuracy and 
coordination of all surveys, designs, drawings, specifications and other services furnished by the 
CONSULTANT under this contract. 

The CONSULTANT shall provide a Quality Control Plan that describes the procedures to be utilized 
to verify, independently check, and review all maps, design drawings, specifications, and other 
documentation prepared as a pat ofthe contract. The CONSULTANT shall describe how the checking 
and review processes are to be documented to verify that the required procedures were followed. The 
Quality Control Plan may be one utilized by the CONSULTANT as part oftheir normal operation or it 
may be one specifically designed for this project. A marked up set of prints from a Quality Control 
Review indicating the reviewers for each component (structures, roadway, drainage, signals, 
geotechnical, signing and marking, lighting, surveys, etc.) and a written resolution of comments on a 
point-by-point basis will be required with each phase submittal. The responsible Professional 
Engineer, Landscape Architect, or Professional Surveyor that performed the Quality Control review 
will sign a statement certifying that the review was conducted. 

The CONSULTANT shall, without additional compensation, correct all errors or deficiencies in the 
designs, maps, drawings, specifications and/or other services. 

Independent Peer Review: When directed by the COUNTY, a subconsultant shall perform 
Independent Peer Reviews. Iv/A 

Supervision: Includes all efforts required to supervise all technical design activities. 

Coordination: Includes all efforts to coordinate with all disciplines of the project to produce a final set 
of construction documents. 

3.1 Public Involvement 

Public involvement is an important aspect of the project development process. Public involvement 
includes communicating to all interested persons, groups, and government organizations information 
regarding the development of the project. The CONSULTANT shall continue the public involvement 
begun in previous studies through implementing the COUNTY’s Community Awareness Plan. 

3.2 

Property owners adjacent to the project, including those not subject to right-of-way acquisition shall be 
informed about the project. (See Section 31 for additional detail.) 

Joint Project Agreements (Not applicable to this project) 
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3.3 

3.4 

3.5 

3.6 

Specifications Package Preparation 

The CONSULTANT shall prepare and provide a complete specifications package for aN ifems and 
areas of work. 

Contract Maintenance 

Contract maintenance includes project management effort for complete setup and maintenance of tiles, 
developing monthly progress reports, schedule updates, work effort to develop and execute 
subconsultant agreements, etc. 

Value Engineering (Multi-Discipline Team) Review (Not applicable to this project) 

Prime Project Manager Meetings 

These meetings include Prime CONSULTANT Project Manager staff hours for phase review, progress 
review, all technical meetings, and other coordination activities, including any travel time. Meetings 
required for each activity are included in the meetings section for that specific activity. 

4 ROADWAY ANALYSIS 

The CONSULTANT shall analyze and document Roadway Tasks in accordance with all applicable manuals, 
guidelines, standards, handbooks, procedures, and cument design memorandums. 

4.1 Typical Section Report 

The CONSULTANT shall provide an approved Typical Section Report prior to the Phase 1 plans 
submittal date. 

4.2 Pavement Design Report 

The CONSULTANT shall provide an approved Pavement Design Report prior to the Phase II plans 
submittal date. 

4.3 Access Management 

The CONSULTANT shall incorporate access management standards for each project in coordination 
with COUNTY staff. The CONSULTANT shall review adopted access management standards and the 
existing access conditions (signalized intersection spacing, median opening spacing, and connection 
spacing). Median openings that will be closed, relocated, or substantially altered shall be shown on 
plan sheets and submitted with supporting documentation for review with the Phase I plans submittal. 

The COUNTY shall provide access management classification information to be used by the 
CONSULTANT. 

4.4 Horizontal/Vertical Master Design Files 

The CONSULTANT shall design the geometries using the design standards that are most appropriate 
with proper consideration given to the design traffic volumes, design speed, capacity and levels of 
service, functional classification, adjacent land use, design consistency and driver expectancy, 
aesthetics, pedestrian and bicycle concerns, ADA requirements, elder road user policy, access 
management, PD&E documents and scope ofwork. 

4.5 Cross Section Design Files 
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4.6 Traffic Control Analysis 

4.7 

4.8 

Master TCP Design Files (Not applicable to this project) 

Design Variations and Exceptions 

If available, the COUNTY shall furnish the Variation/Exception Report. The CONSULTANT shall 
prepare the documentation necessary to gain COUNTY approval of all appropriate Design Variations 
and/or Design Exceptions. 

4.9 Design Report 

4.10 Computation Book and Quantities 

The CONSULTANT shall prepare the Computation Book and various summary of quantities sheets. 
This includes all efforts required to develop the Computation Book and the supporting documentation, 
including construction days when required. 

4.11 

4.12 

Cost Estimate 

Technical Special Provisions 

4.13 

4.14 

Field Reviews 

Technical Meetings 

The CONSULTANT shall establish and develop cross section design tiles in accordance with 
COUNTY requirements. 

The CONSULTANT shall design a safe and effective Traffic Control Plan to move vehicular and 
pedestrian traffic during all phases of construction. The design shall include conshwtion phasing of 
roadways ingress and egress to existing property owners and businesses, routing, signing and 
pavement markings, and detour quantity tabulations. Special consideration shall be given to the 
construction of the drainage system when developing the conshuction phases. Positive drainage must 
be maintained at all times. The design shall include construction phasing of roadways to accommodate 
the construction of utilities. 

The CONSULTANT shall investigate the need for temporary traffic signals, temporary lighting, 
alternate detour roads, and the use of materials such as sheet piling in the analysis. The Traffic Control 
Plan shall be prepared by a certified designer who has completed training as required by the 
COUNTY. Prior to proceeding with the Traffic Control Plan, the CONSULTANT shall meet with the 
appropriate COUNTY personnel. The purpose of this meeting is to provide information to the 
CONSULTANT that will better coordinate the Preliminary and Final Traffic Control Plan efforts. 

The CONSULTANT shall prepare all applicable report(s) as listed in the Project Description section 
of this scope. 

The CONSULTANT shall submit to the COUNTY design notes, data, and calculations to document 
the design conclusions reached during the development of the contract plans. 

The design notes, data, and computations shall be recorded on size S%“xII” sheets, fully titled, 
numbered, dated, indexed and signed by the designer and the checker. Computer output forms and 
other oversized sheets shall be folded to 8%“xll” size. The data shall be in a hardback folder for 
submittal to the COUNTY. 
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4.15 Quality Assurance/Quality Control 

4.16 Independent Peer Review (Not applicable to this project) 

4.17 Supervision 

4.18 Coordination 

5 ROADWAY PLANS 

The CONSULTANT shall prepare Roadway, Drainage, Traff~ Control, Utility Adjustment Sheets, plan sheets, 
notes, and details. The plans shall include the following sheets necessary to convey the intent and scope of the 
project for the purposes of construction. 

5.1 

5.2 

5.3 

5.4 

5.5 

5.6 

5.7 

5.8 

5.9 

5.10 

5.11 

5.12 

5.13 

5.14 

5.15 

5.16 

5.17 

5.18 

5.19 

5.20 

Key Sheet 

Summary of Pay Items Including Quantity Input 

Drainage Map 

Interchange Drainage Map (Not applicable to this project) 

Typical Section Sheets 

General Notes/Pay Item Notes 

Summary of Quantities 

Box Culvert Data Sheet (Not applicable to this project) 

Bridge Hydraulics Recommendation Sheets (Not applicable to this project) 

Summary of Drainage Structures 

Optional Pipe/Culvert Material 

Project Layout 

Plan/Profile Sheet 

Profile Sheet 

Plan Sheet 

Special Profile 

Back of Sidewalk Profile Sheet 

Interchange Layout Sheet (Not applicable to this project) 

Ramp Terminal Details (Plan View) (Not applicable to this project) 

Intersection Layout Details 
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5.21 Miscellaneous Detail Sheets 

5.22 Drainage Structure Sheet 

5.23 Miscellaneous Drainage Detail Sheets 

5.24 Lateral Ditch Plan/Profile (Not applicable to this project) 

5.25 Lateral Ditch Cross Sections 

5.26 Retention/Detention Ponds Detail Sheet 

5.21 Retention Pond Cross Sections 

5.28 Cross-Section Pattern Sheet 

5.29 

5.30 

5.31 

5.32 

5.33 

5.34 

5.35 

5.36 

5.37 

Roadway Soil Survey Sheet 

Cross Sections 

Traftic Control Plan Sheets 

Traftic Control Cross Section Sheets (Not applicable to this project) 

Traftic Control Detail Sheets (Not applicable to this project) 

Utility Adjustment Sheets 

Selective Clearing and Grubbing 

Erosion Control Plan 

SWPPP 

5.38 Project Control Network Sheet 

5.39 Interim Standards 

5.40 Utility Verification Sheet (SUE Data) 

5.41 Quality Assurance/Quality Control 

5.42 Supervision 

6 DRAINAGE ANALYSIS 

The CONSULTANT shall analyze and document Drainage Tasks in accordance with all applicable manuals, 
guidelines, standards, handbooks, procedures, and current design memorandums. 

The CONSULTANT shall be responsible for designing a drainage and stormwater management system. All 
design work shall comply with the requirements of the appropriate regulatory agencies and the COUNTY’s 
Drainage Manual. 
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The CONSULTANT shall coordinate fully with the appropriate permitting agencies and the COUNTY’s staff. 
All activities and submittals should be coordinated through the COUNTY’s Project Manager. The work will 
include the engineering analyses for any or all of the following: 

6.1 Determine Base Clearance Water Elevation 

Analyze, determine, and document high water elevations which will be used to set roadway profile 
grade. Determine surface water elevations at cross drains, floodplains, outfalls and adjacent 
stormwater ponds. Determine groundwater elevations at intervals behwen the above-mentioned 
surface waters. 

6.2 Pond Siting Analysis and Report 

Evaluate pond sites using a preliminary hydrologic analysis. Document the results and coordination for 
all ofthe project’s pond site analyses. 

6.3 Design of Cross Drains 

Analyze the hydraulic design of cross drains. Check existing cross drains to determine if they are 
structurally sound and can be extended. Document the design as required. Determine and provide 
flood data as required. 

6.4 Design of Roadway Ditches 

Design roadway conveyance ditches. This includes determining ditch cross sections, grades, selecting 
suitable channel lining, designing the side drain pipes, and documentation. 

6.5 Design of Outfalls 

Analyze and document the design of ditch or piped outfalls. (Pond outlet structure included in task 
6.6) 

6.6 Design of Stormwater Management Facility (Offsite Pond) 

Design up to two stormwater management facilities to meet requirements for stormwater quality 
treatment and attenuation. Develop proposed pond layout (shape, contours, slopes, etc.), perform 
routing calculations, and design the outlet control structure. 

6.1 Design of Stormwater Management Facility (Roadside Ditch as Linear Pond) 

Design stormwater management facilities to meet requirements for stormwater quality treatment and 
attenuation. Develop proposed pond layout (shape, contours, slopes, etc.), perform routing 
calculations, and design the outlet control structure. 

6.8 Design of Flood Plain Compensation Area 

Determine flood plain encroachments, coordinate with regulatory agencies, and develop proposed 
compensation area layout (shape, contours, slopes, etc.). Document the design following the 
requirements of the regulatory agency. 

6.9 Design of Storm Drains 

Develop a “working drainage map”, determine runoff, inlet locations, and spread. Calculate hydraulic 
losses (friction, utility conflict and, if necessary, minor losses). Determine Design Tailwater and, if 
necessary, outlet scour protection. 
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6.10 

6.11 

6.12 

6.13 

6.14 

6.15 

6.16 

6.17 

6.18 

6.19 

6.20 

6.21 

6.22 

6.23 

Optional Culvert Material 

Detextnine acceptable options for pipe materials. 

French Drain Design (Not applicable to this project) 

Drainage Wells (Not applicable to this project) 

Drainage Design Documentation Report 

Compile drainage design documentation into report format. Include documentation for all the drainage 
design tasks and associated meetings and decisions, except the Pond Siting Analysis Report and 
Bridge Hydraulics Report. 

Bridge Hydraulic Report (Not applicable to this project) 

Temporary Drainage Analysis (Not applicable to this project) 

Cost Estimate 

Technical Special Provisions 

Field Reviews 

Technical Meetings 

QualityAssurance/Quality Control 

Independent Peer Review (Not applicable to this project) 

Supervision 

Coordination 

7 UTILITIES 

The CONSULTANT shall identify utility facilities and secure agreements, utility work schedules, and plans 
from the Utility Agency Owners (UAO) ensuring no conflicts exist between utility facilities and the 
COUNTY’s construction project. The CONSULTANT shall certify all utility negotiations have been completed 
with arrangements made for utility work to be undertaken. 

7.1 

1.2 

Kickoff Meeting 

Prior to any contact with the UAO(s), the CONSULTANT shall meet with the COUNTY to receive 
guidance, as may be required, to assure that all necessary coordination will be accomplished in 
accordance with COUNTY procedures. CONSULTANT shall bring a copy of the design project work 
schedule reflecting utility activities. 

Identify Existing UAO(s) 

Identify all utilities in the corridor; check with Maintenance for Permits, Sunshine State One Call, 
Subsurface Utility Engineering (SUE) Report, Design Location Survey, and Existing Plans. 
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7.3 Make Utility Contacts 

First Contact: Send letters and two sets of plans to each utility, one set for the utility office, one set 
each to construction and maintenance if required. Includes contact by phone for meeting coordination. 
Request type, size, location, easements, cost for compensable relocation, and justification for any 
utility exceptions. Include the meeting schedule (if applicable) and the design schedule. Include typical 
meeting agenda. 

Second Contact: At a minimum of 4 weeks prior to the meeting, the CONSULTANT shall transmit 
hvo complete sets of Phase II plans to each UAO having facilities located within the project limits, and 
one set to the COUNTY Offices as required by the District. 

Third Contact: identify agreements and assemble packages. Send agreements, letters and two sets of 
plans to the LJAO(s) including all component sets, one set for the utility office, one set to construction 
and maintenance if required. Include the design schedule. Not all projects will have all contacts as 
described above. 

7.4 

7.5 

7.4 

7.7 

7.8 

Exception Coordination 

The CONSULTANT shall be responsible for transmitting/coordinating the appropriate design reports 
including, but not limited to, the Resurfacing, Restoration and Rehabilitation (RRR) report, Project 
Scope and/or the Concept Report (if applicable) to each UAO in order to identify any clear and control 
zone violation that may require a Utility Exception. The CONSULTANT shall coordinate the 
processing of design exceptions involving Utilities with the UAO and the COUNTY Coordinate and 
process per the UAM. 

Preliminary Utility Meeting 

The CONSULTANT shall schedule (time and place), notify participants, and conduct a preliminary 
utility meeting with all affected UAO(s) for the purpose of presenting the project, review the current 
design schedule, evaluate the utility information collected, provide follow-up information on 
compensable interest requests, discuss the utility work by highway contractor option with each utility, 
and discuss any future design issues that may impact utilities. This is also an opportunity for the 
UAO(s) to present proposed facilities. The CONSULTANT shall keep accurate minutes and distribute 
a copy to all attendees. 

Individual/Field Meetings 

The CONSULTANT shall meet with each UAO separately throughout the project design duration to 
provide guidance in the interpretation of plans, review changes to the plans and schedules, optional 
clearing and grubbing work, and assist in the development of the UAO(s) plans and work schedules. 
The CONSULTANT is responsible for motivating the UAO to complete and rehun the necessary 
documents afier each Utility Contact or Meeting. 

Collect and Review Plans and Data from UAO(s) 

Make Determinations (Compensable Interest, Easements, Coordinate, Analyze). Ensure information 
(utility type, material and size) is sent to the designer for inclusion in the plans. Coordinate 
programming of funds. 

Subordination of Easements Coordination 

The CONSULTANT, if requested by the COUNTY, shall transmit to and secure from the UAO the 
executed subordination agreements prepared by the appropriate COUNTY oftice. The 
CONSULTANT shall coordinate with the COUNTY the programming ofthe necessary work program 
funds to compensate the UAO. 
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7.9 Utility Design Meeting 

At a minimum of 3 weeks prior to the meeting, the CONSULTANT shall transmit two complete sets 
of Phase II plans to each UAO having facilities located within the project limits, and one set to the 
COUNTY Oftices as required by the County. The CONSULTANT shall schedule (time and place), 
notify participants, and conduct a Utility meeting with all affected UAO(s). The CONSULTANT shall 
be prepared to discuss drainage, traffic signalization, maintenance of traffic (construction phasing), 
review the current design schedule and letting date, evaluate the utility information collected, provide 
follow-up information on compensable interest requests, discuss the utility work by highway 
contractor option with each utility, discuss any future design issues that may impact utilities, etc., to 
the extent that they may have an effect on existing or proposed utility facilities with particular 
emphasis on drainage and maintenance of traffic with each UAO. The intent of this meeting shall be to 
identify and resolve conflicts between utilities and proposed construction prior to completion of the 
plans, including utility adjustment details. Also recommend resolution between known utility conflicts 
with proposed construction plans as practical. The CONSULTANT shall keep accurate minutes of all 
meetings and distribute a copy to all attendees. 

7.10 Review Utility Markups and Work Schedules and Processing of Schedules and Agreements 

Review utility marked up plans individually as they are received for content and coordinate review 
with the designer. Send color markups and schedules to the appropriate COUNTY office(s) for review 
and comment if required by the District. Coordinate with the District for execution. Distribute 
Executed Final Documents. Prepare Work Order for UAO(s). Coordinate programming of funds. 

7.11 Utility Coordination/Follow-up 

This includes follow-up, interpreting plans, and assisting and the completion of the UAO(s) work 
schedule and agreements. Includes phone calls, face-to-face meetings, etc., to motivate and ensure the 
UAO(s) complete and return the required documents in accordance with the project schedule. Ensure 
the resolution of all known conflicts. This task can be applied to all phases of the project. 

7.12 Utility Constructability Review 

Review utility schedules against construction contract time, and phasing for compatibility. Coordinate 
with construction office. 

7.13 Additional Utility Services 

Preparation and coordination of Utility Design Plans when the COUNTY participates in cost of utility 
work. This item is not usually included in the scope at the time of negotiation. It is normally added as 
a supplemental agreement when the need is identified. 

7.14 Processing Utility Work by Highway Contractor (UWHC) (Not applicable for this project) 

7.15 Contract Plans to UAO(s) (Not applicable for this project) 

7.16 Certification/Close-Out (Not applicable for this project) 

8 ENVIRONMENTALPERMlTS 

The CONSULTANT shall notify the COUNTY Project Manager, Environmental Permit Manager and other 
appropriate personnel in advance of all scheduled meetings with the regulatory agencies to allow a COUNTY 
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representative to attend. The CONSULTANT shall copy in the Project Manager and the Environmental Permit 
Manager on all permit related correspondence and meetings. 

8.1 Preliminary Project Research 

The CONSULTANT shall perform preliminary project research and shall be responsible for early 
identitication of and coordination with the appropriate regulatov agencies to assure that design efforts 
are properly directed toward pemlit requirements. 

8.2 Complete Permit Involvement Form 

The CONSULTANT shall document permit involvement in coordination with the Depamxnt 
Environmental Manager and COUNTY Project Manager. To be done upon completion of preliminary 
project research. 

8.3 Establish Wetland Jurisdictional Lines 

The CONSULTANT shall collect all data and information necessary to determine the boundaries of 
wetlands and surface waters defined by the rules or regulations of each agency processing or reviewing 
a permit application necessary to construct a COUNTY project. 

The CONSULTANT shall be responsible for, but not limited to, the following activities: 

- Determine landward extent of state waters as defined in Chapter 62-340 FAC as ratified in Section 
373.4211 FS 

m Determine the jurisdictional boundaries of wetlands and surface waters as defined by rules or 
regulations of any other permitting authority that is processing a COUNTY permit application. 

. Prepare aerial maps showing the jurisdictional boundaries of wetlands and surface waters. Aerial 
maps shall be reproducible, of a scale no greater than I”=200 and be recent photography. The 
maps shall show the jurisdictional limits of each agency. Xerox copies of aerials are not 
acceptable. All jurisdictional boundaries are to be tied to the project’s baseline of survey. When 
necessary, jurisdictional maps shall be signed and sealed by either a Registered Professional 
Engineer or a Registered Land Surveyor. 

l Acquire written verification of jurisdictional lines from the appropriate environmental agencies. 

Prepare a written assessment of the current condition and relative value of the function being 
performed by wetlands and surface waters. Prepare data in tabular form which includes ID number for 
each wetland impacted, size of wetland to be impacted, type of impact and identify any wetland within 
the project limits that will not be impacted by the project. 

8.4 Agency Verification of Wetland Data 

The CONSULTANT shall be responsible for veritication of wetland data identified in Section 8.3 and 
coordinating regulatory agency field reviews, including finalization of wetland assessments with 
applicable agencies. 

8.5 Complete and Submit All Required Permit Applications 

The CONSULTANT shall prepare permit packages as identified in the Project Description section 

The CONSULTANT shall collect all of the data and information necessary to obtain the 
environmental permits required to construct a project. 

The CONSULTANT shall prepare each permit application for COUNTY approval in accordance with 
the rules and/or regulations of the environmental agency responsible for issuing a specific permit 
and/or authorization to perform work. 
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8.6 

8.7 

8.8 

8.9 

Prepare Dredge and Fill Sketches 

Prepare USCG Permit Sketches 

Prepare Easement Sketches (Not applicable for this project) 

Prepare Right-of-Way Occupancy Sketches (Not applicable for this project) 

8.10 Prepare Coastal Construction Control Line (CCCL) Permit Sketches (Not applicable for this 
project) 

8.11 

8.12 

Prepare Tree Permit information 

Mitigation Coordination and Meetings 

The CONSULTANT shall coordinate with COUNTY personnel prior to approaching any 
environmental permitting or reviewing agencies. Once a mitigation plan has been reviewed and 
approved by the COUNTY, the CONSULTANT will be responsible for coordinating the proposed 
mitigation plan with the environmental agencies. 

8.13 Mitigation Design 

If wetland impacts cannot be avoided, the CONSULTANT shall prepare a mitigation plan to be 
included as a part ofthe Environmental Resource or Wetlands Resource Permit applications. 

Prior to the development of alternatives, the CONSULTANT shall meet with the Project Manager to 
determine the COUNTY’s policies in proposing mitigation. The CONSULTANT shall proceed in the 
development ofa mitigation plan based upon the general guidelines provided by the COUNTY. 

The CONSULTANT will be directed by the COUNTY to investigate the following methods of 
mitigation: 

. Payment to DEPIWMD per acre of wetlands impacted as defined in CH 373.4 137 FS 
1 Monetary participation in offsite regional mitigation plans 
= Monetary participation in a private mitigation bank 
1 Creation/restoration on public lands 
. Creationirestoration on right-of-way purchased by the COUNTY 
. Creation/restoration on existing COUNTY right-of-way 

In the event that physical creation or restoration is the only feasible alternative to offset wetland 
impacts, the CONSULTANT shall collect all of the data and information necessary to prepare 
alternative mitigation plans that may be acceptable to all permitting agencies and commenting 
agencies who are processing or reviewing a permit application for a COUNTY project. 

Prior to selection of a final mitigation site, the CONSULTANT will provide the following services in 
the development of alternative mitigation plans: 

8.14 

. Preliminary jurisdictional determination for each proposed site 
1 Selection of alternative sites 
m Coordination ofalternative sites with the COUNTY/all environmental agencies 
. Written narrative listing potential sites with justifications for both non-recommended 

Environmental Clearances 
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The CONSULTANT shall prepare clearances for all pond andior mitigation sites 

Archaeoloeical and Historical Features: The CONSULTANT shall collect data necessary to 
completely analyze the impacts to all cultural and historic resources by the pond and/or mitigation sites 
and prepare a Cultural Resource Assessment Request Package. N/A 

Wetland Impact Analvsis: The CONSULTANT shall analyze the impacts to wetlands for the pond 
and/or mitigation sites and complete the Wetlands Evaluation Report. 

Wildlife and Habitat Impact Analvsis: The CONSULTANT shall collect data necessary to perform an 
Endangered Species Biological Assessment, and analyze the impacts to wildlife and habitat by the 
pond and/or mitigation sites. 

Contamination Imoact Analysis: The CONSULTANT shall perform the necessary analysis to 
complete the Contamination Screening Evaluation for the pond and/or mitigation sites and complete 
the Contamination Screening Evaluation Report. 

8.15 Technical Meetings 

8.16 Quality Assurance/Quality Control 

8.17 Supervision 

8.18 Coordination 

9 STRUCTURES - SUMMARY AND MISCELLANEOUS TASKS AND DRAWINGS 

The CONSULTANT shall analyze and design all structures in accordance with applicable provisions as defined 
in Section 2.19, Provisions for Work. Contract documents shall display economical solutions for the given 
conditions. 

The CONSULTANT shall provide Design Documentation to the COUNTY with each submittal consisting of 
stmctural design calculations and other supporting documentation developed during the development of the 
plans. The design calculations submitted shall adequately address the complete design of all structural 
elements. These calculations shall be neatly and logically presented on 8%“~ 11” paper (where possible) and all 
sheets shall be numbered. The final design calculations shall be signed and sealed by a Florida-registered 
professional engineer. A cover sheet indexing the contents of the calculations shall be included and the 
engineer shall sign and seal that sheet. All computer programs and parameters used in the design calculations 
shall include sufficient backup information to facilitate the review task. 

9.1 Index of Drawings (Not applicable for this project) 

9.2 Project Layout (Not applicable for this project) 

9.3 General Notes and Bid Item Notes 

9.4 Incorporate Florida Department of Transportation Standards (Not applicable for this project) 

9.5 Incorporate Report of Core Borings 

9.6 Existing Bridge Plans (Not applicable for this project) 

9.1 Computation Book and Quantities 
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9.8 

9.9 

9.10 

9.11 

9.12 

9.13 

9.14 

9.15 

Cost Estimate 

Technical Special Provisions 

Field Reviews 

Technical Meetings (Not applicable for this project) 

Quality Assurance/Quality Control 

lndependent Peer Review (Not applicable for this project) 

Supervision 

Coordination 

10 STRUCTURES-BRIDGE DEVELOPMENT REPORT and tasks 10.1 - 10.48 are not applicable for 
this project. 

11 STRUCTURES - TEMPORARY BRIDGE and tasks 11.1 - 11.8 are not applicable for this project. 

12 STRUCTURES - SHORT SPAN CONCRETE BRIDGE and tasks 12.1 - 12.28 are not applicable for 
this project. 

13 STRUCTURES - MEDIUM SPAN CONCRETE BRIDGE and tasks 13.1- 13.53 are not applicable for 
this project. 

14 STRUCTURES - STRUCTURAL STEEL BRIDGE and tasks 14.1 - 14.61 are not applicable for this 
project. 

IS STRUCTURES - SEGMENTAL CONCRETE BRIDGE and tasks 15.1- 15.78 are not applicable for 
this project. 

16 STRUCTURES -MOVABLE SPAN and tasks 16.1 - 16.102 are not spplicable for this project. 

17 STRUCTURES-RETAINING WALL and tasks 17.1- 17.21 are not applicable for this project. 

18 STRUCTURES - MISCELLANEOUS 

The CONSULTANT shall prepare plans for Miscellaneous Structure(s) as specified in Section 2.5 

Concrete Box Culverts and tasks 18.1 - 18.2 are not applicable for this project. 

Strain Poles and tasks 18.3 - 18.4 are not applicable for this project. 

Mast Arms 
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18.5 Mast Arms 

Overhead/Cantilever Sign Structure and tasks 18.5 - 18.10 are not applicable for this project. 

High Mast Light Foundations and task 18.11 is not applicable for this project. 

Sound Barrier Walls (Ground Mount) and tasks 18.12 - 18.18 are not applicable for this project. 

18.9 Special Structures 

CONSULTANT wiI1 prepare the contract documents, PIans and Specificntions, for a pre- 
manufaclured truss pedestrinn bridge and the retaining wall approuches. The pmmomfoctured 
bridge contract documents will be in accordance with the AASHTO “Standard Specifications for 
Highway Bridges” (161h Edition, I996 with Interim’s through 200.2) and supplied by the Proprietary 
Company and their associoied Engineering Firm. CONSULTANT will prepare the design of the 
substructure supporting the pre-manufactured truss and the retaining wails approaching the bridge. 
The contract documenIs will be produced in “English” system of meosure. The Speci@cotions will 
be in accordance with FDOT Standard Specifications for Road and Bridge Construction, 2004, and 
Supplemental Specifications that override or amend the Standard Specifications. 

The proprietary bridge plans will be based on providing o simple span bridge. The pedestrian 
bridge will have o maximum 12 foot wide pathway. The deck surface of the propriety bridge is 
anficipated to be lightweight concrete. Retaining wuN control drawings along with deiails will be 
part of the plan package. 

19 SIGNING AND PAVEMENT MARKING ANALYSIS 

The CONSULTANT shall analyze and document Signing and Pavement Markings Tasks in accordance with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design memorandums. 

19.1 Traffic Data Analysis 

The CONSULTANT shall review the approved preliminary engineering report, typical section 
package, traffic technical memorandum and proposed geometric design alignment to identify proposed 
sign placements and roadway markings. Perform queue analysis. 

19.2 No Passing Zone Study (Not applicable for this projed) 

19.3 Reference and Master Design File 

The CONSULTANT shall prepare the Signing & Marking Design file to include all necessary design 
elements and all associated reference files. 

19.4 Multi-Post Sign Support Calculations 

The CONSULTANT shall determine the appropriate column size from the COUNTY’s Multi-Post 
Sign Program(s). 

19.5 Sign Panel Design Analysis 

Establish sign layout, letter size and series for non-standard signs, 

19.6 Sign Lighting/Electrical Calculations 
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Includes the verification of photometrics on lighted, load center and voltage drop calculations. N/A 

19.7 Quantities 

19.8 Computation Book 

19.9 Cost Estimates 

19.10 Technical Special Provisions 

19.11 Field Reviews 

19.12 Technical Meetings 

19.13 Quality Assurance/Quality Control 

19.14 Independent Peer Review (Not applicable for this project) 

19.15 Supervision 

19.16 Coordination 

20 SIGNING AND PAVEMENT MARKING PLANS 

The CONSULTANT shall prepare a set of Signing and Pavement Marking Plans in accordance with the Plans 
Preparation Manual that includes the following. 

20.1 Key Sheet 

20.2 Summary of Pay Items 

20.3 Tabulation of Quantities 

20.4 General Notes/Pay Item Notes 

20.5 Project Layout 

20.6 Plan Sheet 

20.7 Typical Details 

20.8 Guide Sign Work Sheet(s) 

20.9 Traffic Monitoring Site (Not applicable for this project) 

20.10 Cross Sections 

20.11 Special Service Point Details 

20.12 Special Details 

20.13 Interim Standards 

20.14 Quality Assurance/Quality Control 
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20.15 Supervision 

21 SIGNALIZATION ANALYSIS 

The CONSULTANT shall analyze and document Signalization Analysis Tasks in accordance with all 
applmble manuals, guidelines, standards, handbooks, procedures, and current design memorandums. 

21.1 Traffic Data Collection 

The CONSULTANT with perform eight hour turning movement counts at up to three intersections 
to support the Traffic Data Analysir Tasks. 

21.2 Traffic Data Analysis 

The CONSULTANT wilI develop design traffic volumes for opening year traffic andfor design yeor 
traffic. The currently adopted FSUTMS model for Lee County and information available through 
Lee County’s Annual Traffic Count Reports will be used in this effort. Traffic wiI1 be developedfor 
the intersection of Six Mile Cypress Parkway and Penzance Road. Queue lengths will be developed 
for each intersection approach. Both the average and the 9? percentile queue Iength will be 
reported. Traffic volumes will also be developed for moinline sections of Six Miles Cypress 
Parkway in the study area 

The CONSULTANT will review the existing access and circulation plan for Six Mile Cypress 
Parkway within the project limits. The CONSULTANT will review existing and approved access 
points. The CONSULTANT willprovide comments, ebony, on the COUNTY’s adoptedplan in the 
form of a brief technical memorandum. Up to two access poinrS for existing development wiI1 be 
analyzed. Based on traffic counts performed us outlined elsewhere in this scope and the mainline 
traffic projections developed as part of this project, storage lengths for these access points will be 
developed. 

21.3 Signal Warrant Study 

The CONSULT,4NT will perform a Signal Warrunt Analysis for the intersection of Six Miles 
Cypress Parkway and Penzonce Road. This will include all counts and analysis, including accident 
analysis, necessury to determine if the intersection meets one or more wurmnts for signalization. 
For this task, it is assumed that the crash data for the intersection is readily uvailuble from the 
COUNTY. 

21.4 

21.5 

21.6 

21.7 

21.8 

21.9 

21.10 

21.11 

Systems Timings (Not applicable for this project) 

Reference and Master Signalization Design File (Not applicable for this project) 

Reference and Master Interconnect Communication Design File (Not applicable for this project) 

Overhead Street Name Sign Design (Not applicable for this project) 

Pole Elevation Analysis (Not applicable for this project) 

Traffic Signal Operation Report (Not applicable for this project) 

Quantities (Not applicable for this project) 

Cost Estimate (Not applicable for this project) 

APRlL 27,2005 A- 38 CN-05-04 / LCDOT #I4604 



21.12 Technical Special Provisions (Not applicable for this project) 

21.13 Field Reviews (Not applicable for this project) 

21.14 Technical Meetings 

21.15 Quality Assurance/Quality Control 

21.16 Independent Peer Review (Not applicable for tbis project) 

21.17 Supervision 

21.18 Coordination 

22 SIGNALIZATION PLANS 

The CONSULTANT shall prepare a set of Signalization Interconnection Plans in accordance with the Plans 
Preparation Manual, which includes the following. 

22.1 

22.2 

22.3 

22.4 

22.5 

Key Sheet 

22.6 

22.1 

22.8 

Summary of Pay Items Including Trns*port Input 

Tabulation of Quantities 

General Notes/Pay Item Notes 

Plan Sheet (Not applicable for this project) 

Interconnect Plans 

22.9 

22.10 

22.11 

22.12 

22.13 

22.14 

22.15 

22.16 

Traftic Monitoring Site (Not applicable for this project) 

Guide Sign Worksheet (Not applicable for this project) 

Special Details 

Special Service Point Details (Not applicable for this project) 

Mast ArmlMonotube Tabulation Sheet (Not applicable for this project) 

Strain Pole Schedule (Not applicable for this project) 

TCPSignal (Temporary) (Not applicable for this project) 

Temporary Detection Sheet (Not applicable for this project) 

Utility Conflict Sheet 

Interim Standards 

22.17 Quality Assurance/Quality Control 

22.18 Supervision 
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23 LIGHTING ANALYSIS 

The CONSULTANT shall analyze and document Lighting Tasks in accordance with all applicable manuals, 
guidelines, standards, handbooks, procedures, and current design memorandums. 

23.1 Lighting Justification Report 

The CONSULTANT shall prepare a Lighting Justification Report. The report shall be submitted under 
a separate cover with the Phase I plans submittal, titled Lighting Design Analysis Report 

23.2 Lighting Design Analysis Report 

The CONSULTANT shall prepare a Preliminary Lighting Design Analysis Report. The report shall be 
submitted under a separate cover prior to the Phase II plans submittal. The report shall provide 
analyses for each typical section of the mainline, typical section for the ramps (one and/or two lanes), 
interchanges, underdeck lighting, and arterial roads. Each lighting calculation shall be properly 
identified as to the area that it covers. 

The report shall include the Lighting Design Criteria that will be used and shall include the evaluation 
of at least three lighting design alternatives and a recommendation on the alternative to use. Each 
alternative shall be properly described; the alternatives shall consider different pole heights, lamp 
wattage, and arm lengths. Each alternative shall be provided with a cost estimate that includes initial 
cost in addition to operations and maintenance cost for one year. 

After approval of the preliminary report, the consultant shall submit a revised report including a 
detailed lighting design analysis for each submittal. 

23.3 Aeronautical Evaluation 

The CONSULTANT shall prepare an Aeronautical Evaluation/Airspace Analysis Report for those 
projects within 20,OOOfeet of an airport. It shall be submitted for approval by the COUNTY and FAA 
prior to Phase II plans submittal. 

The report shall include an evaluation of the glide slope of all adjacent airport runways (including 
future runways) and the preparation ofthe required FAA forms and special lighting calculations based 
on NO PENETRATION of the approach or transitional surfaces and coordination with the Airport 
Manager. 

The report shall include a profile drawing for each condition affected by the runway approach and 
transitional surfaces. This drawing(s) shall show the roadway profile grade line at the edge of the 
shoulder pavement with proper baseline stations, the FAR Part 77 - 5O:l (or 34:l) approach surface 
line and the 7:l transitional surface line. The scale of this drawing shall be l”=lOO horizontal and 
I”=10 vertical. The proposed location of each light pole shall be properly shown at the respective 
station to clearly indicate that no penetration to either the approach surface or to the transitional 
surface is anticipated. 

It is not anticipated that on aeronautical evaluation will be required. 

23.4 Voltage Drop Calculations 

The Consultant shall submit voltage drop calculations showing the equation or equations used along 
with the number of luminaries per circuit, the length of each circuit, the size conductor or conductors 
used and their ohm resistance values. The voltage drop incurred on each circuit (total volts and 
percentage of drop) shall be calculated, and all work necessary to calculate the voltage drop valves for 
each circuit should be presented in such a manner as to be duplicated by the District. 
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Load analysis calculations shall be submitted for each branch circuit breaker and main breaker 

23.5 FDEP Coordination and Report 

23.6 Reference and Master Design Files 

The CONSULTANT shall prepare the Lighting Design file to include all necessary design elements 
and all associated reference tiles. 

23.7 Temporary Lighting (Not applicable for this project) 

23.8 Design Documentation 

The CONSULTANT shall submit a Roadway Lighting Design Documentation Book with each 
lighting plans submittal under a separate cover and not part of the roadway documentation book. At a 
minimum, the design documentation book shall include: 

1 Lighting Calculations. 
. Back up sheet for each bid item quantity total on each lighting plan sheet (Phase III and Phase IV 

submittals). 
1 Phase submittal checklist. 
- Three-way quantity check list (Phase 111 and IV submittals). 
. Structural calculations for special conventional pole concrete foundations. 
. Structural calculations for the high mast pole foundations. 
1 Letter to the power company requesting service. 
. Power company confirmation letter on the requested services (Phase 111 and Phase 1V submittals). 
. Voltage drop calculations (Phase III and Phase IV submittals). 
’ Load analysis calculations (Phase 111 and Phase IV submittals). 

23.9 Quantities 

23.10 Cost Estimate 

23.11 Technical Special Provisions 

23.12 Field Reviews 

The CONSULTANT shall collect information t?om the maintaining agencies and conduct a tield 
review. The review should include but is not limited to the following: 

n Existing Lighting Equipment 
= Load Center, Capabilities and Condition/Age 
. Condition of Lighting Structure(s) 

23.13 Technical Meetings 

23.14 Quality Assurance/Quality Control 

23.15 Independent Peer Review (Not applicable for this project) 

23.16 Supervision 

23.17 Coordination 
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24 LIGHTING PLANS 

The CONSULTANT shall prepare a set of Lighting Plans in accordance with the Plans Preparation Manual, 
which includes the following: 

24.1 Key Sheet 

24.2 

24.3 

24.4 

24.5 

24.6 

24.7 

24.8 

24.9 

Summary of Pay Item Sheet 

Tabulation of Quantities 

General Notes/Pay Item Notes 

Pole Data and Legend & Criteria 

Service Point Details 

Project Layout 

Plan Sheet 

Special Details 

24.10 

24.11 

24.12 

24.13 

24.14 

Temporary Lighting Data and Details (Not applicable for this project) 

Traffic Control Plan Sheets (Not applicable for this project) 

Interim Standards 

Quality Assurance/Quality Control 

Supervision 

25 LANDSCAPE ARCHITECTURE ANALYSIS and tasks 25.1-25.14 are incorporated in Section 26. 

26 LANDSCAPE ARCHITECTURE PLANS 

The Consulfant will apply the following scope of services and tasks to approximately 2 miles of Six M;Ie 
Cypress Parkway from Daniels Parkww to Colonial Boulevard. 

26.1 Base PIan Preparation 

26.1.1 Consultant w’ill create new or use existing computer files ifavailablefor the base plans on 
this project. Project Drawings shall be Based on the State Plane Coordinate System, 
Florida West Zone, NAD 83 1990 Adjustment. This may not apply to older project base 
plans and should be established with the project manager prior to executing a contrmt. 
The computer files will be in a format acceptable to Lee County Department of 
Transportation (DOT), and will become the pmperty of the DOT for its use on future 
projects upon completion. The base plans shall be prepared in a manner that can be 
plotted or reproduced at a scale acceptable to the DOT The base plans shall include the 
following roadway functions: roadway geomet~, centerline swwy with 100’ station 
marks and numbers, curbing and type, edge of pavement, berms, sidewalks/bikepaths, 
signs, pole locations for signals and lighting, equipment boxes. retentiotidetention ponds, 
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utilities, right-of-wyv lines, clear zones, design andposted speeds, grading, existing plant 
material, and all other pertinent elements. 

26.2 Site Investigation 

26.2. I Consultant will review all base map information ond the project site. Before visiting site’s 
with outdated base map utility information, the consultant shall request that the DOT have 
the potential planting areas flogged The base plans shall then be revised to include any 
changes from the base map information to existing visible on-site conditions, including 
utilities. 

26.2.2 Consultant will review the entire project site, andperform an analysis of the existing site 
features, adjacent land uses. and potential water and power sources. The median 
openings and roadway intersections shall be considered for sight distance and visibili@ 
conflicts with both vehicles and pedestrians during planting design. The analysis shall 
also include recommendations that may be valuable in reducing maintenance and safety 
concerns for maintenance workers. 

26.2.3 Consultant will review and adhere to design guidelines pertinent to this specz$c project 
and segment of roadway This shall include the latest edition of the following: 
“Leescape’: Lee County Roadway Landscape Master Plan; “Florida Highway 
Landscape Guide’: and “Manual of Minimum Standor& for Design, Construction, and 
Maintenance for Streets and Highwqs’” by Florida Department of Transportation 
(FDOTJ. This may also include “Roadwq and Traffic Design Standards” and “Plan 
Preparation Manual” by FDOT, and ‘A Policy on Geometric Design of Highwvs and 
Streets, Americun Association of State Highwq and Transportation Officials” 
(AASHTO). 

26.3 Conceptual Design (30%) 

263.1 

263.2 

263.3 

263.4 

26.3.5 Consultant will provide graphic support for exhibits and presence at Public Information 
Meeting No. I (30% Plans). 
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Consultant will prepare two design concepts that will illustrate two different @pa of 
roadway segments ([$applicable). One segment should be an intersection and the other a 
typical linear section of the roodwoy Each design concept will indicate a recommended 
core level plant palette far the corridor, plant spacing, and plant group spacing, that is 
suitable for its location, climate, maintenance, and budget considerations. Each of the 
design concepts should also include the recommendations generatedfrom the site analysis 
performed in task 2.2. Plant symbols shall be drawn to scale and sized according to the 
mature plant size for plants grown under similar physiological conditions as indicated on 
the DOT Plant Symbol Reference. 

One set of the two design concepts, corridor plant palette, and on outline of the 
anticipated drawing package, proposed scale, symbol sizes, and sheet layouts will be 
submitted to stofffor review in both II “‘Xl 7”and 24”X36”format. 

Consultant will meet with DOT stafl to review the concepts and resolve issues and 
questions. 

The design consultant will then make the agreed mod$cations and prepare the design 
concepts as colored renderings, showing plan and elevation or perspective views mounted 
on 24” X 36” or larger display boards. The displqv boar& will then be delivered to the 
DOT Project Manager within two weeks of the tusk 3.3 meeting, for presentation by the 
DOT Project Manager at the upcoming RLAC meeting, 



26.4 Design Development (60%) 

26.4. I 

26.4.2 

26.4.3 

26.4.4 

26.4.5 

26.4.6 

214.7 

Consultant will prepare design development drawings (60%) based upon project budget 
and comments from stas/: 

Design concepts and plant material selections will be refined to indicate the actual 
placement and species of plants and other design elements. Plant sizes will be consistent 
with “Grades and Standards of Nursery Plants”. Plant symbols will be drown to scale 
using the symbol diameter size as shown in the DOT Plant Symbol Reference. The 
planting plans shall be prepared in a manner that provides clear visibilig for pedestrians 
and motorists using the corridor. At each street lighting pole, a clear area of 25’ and IO’ 
shall be provided on each side of the pole, which will be free @future foliage at the trees 
anticipated mature size. Standard light pole spacing is approximately 200’ o.c., with the 
lights about 46’ in height. Provide 10’ of clearance behveen trees and existing water or 
sewer lines, 6’ may used in constrained oreas. 

Consultant will prepare an estimate of irrigation demand, and suggested water sounxs. 
This will include afeasibiliry study of available water resources suitable for irrigating the 
proposed plani material. The study will include wells, canals, ponds. re-use, potable 
water, and other available water resources. The stu4 will evaluate the availability of 
electrical power sources, potential well locations and their anticipated production in 
gallons per minute, applicable hydraulics. suitability of water quality for proposed plant 
material, and cost feasibiliq of each resource. The stu& shall conclude with a 
recommendation of the most practical method of implement&on, including both 
installation and operating costs over a three year time periodfollowingplant installation. 

Consultant will prepare an Opinion of Probable Costs based upon the 60% Design 
Development drawing package. The Opinion of Costs will include maintenance of the site 
from the notice-to-proceed date until one year after the substantial completion dote (in 
Operations construction contracts we have modified the contract de?nitions, where the 
landscape and irrigation installation is completed at substantial completion, and one year 
later at the end of the one year maintenance period vve have &xl inspection). The 
estimate will also include mowing the medians and/or roadsides, ifplanted during project 
COnStTuCtlO,?. 

Consultant shall submit to the Project Manager for review four (4) fill size (24’k36’) 
sets of drawings, andfour (4) I I “xl 7” sets. All sets shall be plotfed to scale. Consultant 
will also submit 

Consultant shall submit to the Project Manager for review four (4) fill size (24”x36’7 
sets of drawings, andfour (4) I I ‘kl7” sets. AN sets shall be plotted to scale. Consultant 
will also submit an Opinion of Probable Cost based upon 60% design development 
drawings. The 60% plan sets will be distributed by the Project Manager to DOT 
Operations and Traj$c Divisions for review comments. DOT Operations will distribute a 
set of plans in the upcoming months agenda package, to the members of the Lee County 
Roadwq Landscape Advisory Committee (RLAC) for their review. 

Consultant will present the 60% Design Development Plans to the RLAC at their regular 
monthly meeting and record pertinent comments. The presentation displays should be 
rendered plan view drawings which graphically show all proposed planting and amenity 
design elements along the entire roadway corridor. (The RLAC normally meets the&t 
Tuesday of each month at 6:OOp.m. in the CD/PW 3rdjloor large conference room.) If the 
RLAC approves the plans at this meeting, the Consultant shall skip task 4.7 and proceed 
to task #4.8. 
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26.4.8 If the RLAC votes to send the plum to a Task Force Subcommittee for further review, the 
Consultant shall meet once with the subcommittee and review and resolve all conflicts, 
and record pertinent comments. The task force subcommittee will then make a 
recommendation to the full RLAC at their next regular meeting (if requested by the 
subcommittee, another presentation to the jidl RLAC by the Consultant will be necessary 
before approval). 

26.4.9 After the RLAC approves the 60% plans, the Consultant shall meet with staff to discuss 
their project review comments on fhe plans. Staff and the Consuliant shall then work to 
resolve all outstanding issues. 

26.4.10 Consultant shall then prepare (60%) irrigation plans for the proposed plantings. The 
irrigation plans shall show water and electrical sources and connections, layout and 
sizing of piping, sleeves and irrigation heads, valves, and controllers. Irrigation system 
design shall provide head-to-head coverage for spray heads and rotor zones. Pop-up 
spray heads shall be 12’: placed 18”from the edge of pavement. The system shall be 
designed in a manner that will avoid wetting the a+xnt pavement. Bubblers, spray 
heads, and rotors should be designed to run on separate zones. Mainlines and wires shall 
be located on the south and west sides of the applicable median or roadside 3 ‘-S’from the 
narrowest anticipatedfirture back-of-curb or edge-of-pavement. 

264.11 Consultant shall prepare a cover letter acceptable to DOT, to mail with an II “‘Xl 7”plan 
set to all utility companies with services within the project limits. The letter will request a 
plan review by the utility company, and a return letter indicating that the utility company 
does not take exception to the proposed improvements. Copies of all cover letters sent, 
and responses received by the Consultant, will be provided to the DOT Project Manager. 
The Consultant and Project Manager will discuss a solution to all known conflicts 
indicated by the utility companies, and the Consultant will mod& the plans accordingly. 

26.4.12 The Consultant will prepare and submit applications. pays fees, and obtain permits 
necessary for construction on DOTS behalf This may include permits such as SFWMD 
Water Use Permit and FDOT General Use Permit. 

26.5 Construction Documents (90%) 

26.5.1 Based upon stafSapprova1 of 60% Design Development Drawings and Opinion of Cost, 
Consultant wiil prepare Construction Documents (90%). Construction documents shall 
include adjustments for staff and utilig compmy conflicts, and the following.. 

a. Cover sheet: with project name and limits, location map, and sheet index. 
b. Planting Plans: showing plant placements, sizes, and species of plants. Cross 

sections will be included, as required, to explainplacemen~ and clearances. 
c. Irrigation Plans: showing water and electrical sources and connections, &your and 

sizing of piping, sleeves sizes and directional bores, irrigation bubblers, heads, 
valves, quick couplers, well/pump stations, and ail other components such asfencing, 
presswe tanks, electrical panels and controllers. 

d. Standard specrfications and technical details from LeeScape will be provided by 
007: Consultant shall prepore all non-standard details and technical specifications. 
The non-standard specrfications will be prepared by the Consultant and inserted into 
the standard specifications in a format acceptable to the DOT Project Manager. 

e. Consultant shall submit to the Project Manager for review four (4) full size 
(24’:r36’> sets of drawings, and four (4) II ‘Y17” sets. All sets shall be plotted to 
scale. Consultant will also submit on Opinion of Probable Cost based upon 90% 
Construction Documents. The 90 % plan sets will be distributed by the Project 
Manager to DOT Operations and Tra& Divisions for review comments. 
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26.5.2 Consultant shall meet with staff to discuss their 90% project review comments. Staff and 
the Consultant shall then work to resolve all outstanding issues. 

26.5.3 Consultant will provide graphic support for exhibits and presence at Public Information 
Meeting No. 2 (90% Plans). 

26. 6 Construction Documents (100%) 

26.6.1 Based upon 90% review comments. Consultoni will prepare final Construction 
Documents (100%) consisting of thefollowing: 

a. Complete cover sheet. 
b. Complete planting plans, details, and specrfications. 
c. Complete irrigation plans, details and specrfications. 
d. Complete Bid Schedule in a format acceptable to Lee County Contracts and DOT. 

The bid schedule shall include the scientific name of all plants, sizes, names, 
quantities and units of all landscape, irrigation, maintenance, and other items 
pertinent to the project. AN alternate bid items shall also be included, such as 
mowing the median and roadsides as separate alternate line items. DOT can furnish 
a sample bid schedule for the Consultants use. 

26.6.2 Consultant will provide final construction drawings to scale on mylars. Consultant shall 
furnish a disk of the computer files for the final project drawings to the Project Manager 
in the approved format. A disk of the bid schedule and all specifications shall also be 
submitted in aformat acceptable to the DOTProject Monoger. 

26.7 Bidding Assistonce 

26.7. I Consultant will attend onepre-bid conference at Lee County Ofices. 

26.7.2 After the pre-bid meeting, the Consultant will meet with staff and discuss the questions 
from the meeting. The Consultant will prepare an addendum after this meeting and send it 
to the Project Manager by 5:OO p.m. the following business day. The Consultant will 
answer all applicable addendum questions, and consult with the Project Manager on 
appropriate language. The Consultant will be responsible for preparing all addendums, 
and furnishing them to the Project Manager by 5:OO p.m. on the next business day 

following receipt of the questions. 

26. 8 Construction Assistance 

26.8. I Consultant will attend one pre-construction conference at Lee County Ofices 

26. X.2 If requested, the Consultant will visit the project site to observe construction progress and 
compliance with the contract documents as follows: 

n. Project beginning: to review proposed planting and irrigation equipment locations 
and resolve conflicts. 

b. Midway through installation: to review construction progress. quality of materials, 
workmanship, and compliance with construction documents. 

c. At substantial completion: To review compliance with construction documents, 
construction installation, quality of materials and workmanship, performance of 
irrigation system. andprepare punch list items. 

26.8.3 AN discrepancies with the contract documents and punch list items, will be noted by the 
Consultant and sent to the Project Manager within 3 dqvs of each site visit. 
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26.9 Reimbursables 

21 

26.9. I Reimbursable expenses such as prints, messenger, courier, disks, special mail services, 
photography, permit fees, etc., may be charged at cost with paid receipts attached to 
invoices. 

SURVEY 

The CONSULTANT shall perform survey tasks in accordance with all applicable statutes, manuals, guidelines, 
standards, handbooks, procedures, and current design memoranda. 

The CONSULTANT shall submit all survey notes and computations to document the surveys. All field survey 
work shall be recorded in approved media. The field books shall be certified by the surveyor in responsible 
charge of work being performed. 

The survey notes shall include documentation of decisions reached 6om meetings, telephone conversations or 
site visits. All like work (such as bench lines, reference points, etc.) shall be recorded contiguously. 

Thb project will utilize Fired Wing Aerial Photograph for topography and DTM data collection. 
Obstruction (void) orens will be identtfied andfield edits performed to complete the data coverage. 

27.1 Horizontal Project Network Control (HPNC) 

Establish or recover HPNC, for the purpose of establishing horizontal control on the Florida State 
Plane Coordinate System or datum approved by the COUNTY; may include primary or secondary 
control points. Includes analysis and processing of all field collected data, and preparation of forms. 

21.2 Vertical Project Network Control (VPNC) 

Establish or recover VPNC, for the purpose of establishing vertical control on datum approved by the 
COUNTY, may include primary or secondary vertical control points. Includes analysis and processing 
of all field collected data, and preparation of forms. 

27.3 Alignment and/or Existing Right-of-Way Lines 

Establish, reccwer or reestablish project alignment. Also includes analysis and processing of all field 
collected data, existing maps, and/or reports for identifying mainline, ramp, offset, or secondary 
alignments. Depict alignment and/or existing RIW lines (in required format) per COUNTY R/W Maps, 
platted or dedicated rights-of-way. 

27.4 Aerial Targets 

Place, locate, and maintain required aerial targets and/or photo identifiable points. Includes analysis 
and processing of all field collected data, existing maps. and/or reports. 

27.5 Reference Points 

Reference HPNC points, project alignment, vertical control points, section, ti section, center of section 
corners and G.L.O. comers as required. 

27.6 Topography (2D) 

(See Section 28 PHOTOGRAMMETRYfor aerial topogruphy/DTM) 
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Locate all above ground features and improvements. Deliver in appropriate electronic format. Effort 
includes field edits, analysis and processing of all field collected data, existing maps, and/or reports. 

27.7 Digital Terrain Model (DTM) 

(Void area densificaiion for all areas of aerial obsiruciion.) 

Locate all above ground features and improvements for the limits of the project by collecting the 
required data for the purpose of creating a DTM with sufficient density. Shoot all break lines, high and 
low points. Effort includes field edits, analysis and processing of all field collected data, existing maps, 
and/or reports. 

21.8 Roadway Cross SectionsE’rotiles 

Perform field survey check sections OT profiles to verify the required accuracy of the digital terrain 
model and/or to determine existing cross slope. Includes analysis and processing of all field-collected 
data for comparison with DTM. 3OO’spacing 

27.9 Side Street Surveys 

Refer to tasks of this document as applicable. 50’ outside right-of-way down side streets. 

27.10 Underground Utilities 

Designation includes 2-dimensional collection of existing utilities and selected 3-dimensional 
verification as needed for designation. Location includes non-destructive excavation to determine size, 
type and location of existing utility, as necessary for final 3.dimensional verification. Survey includes 
collection of data on points as needed for designates and locates. Includes analysis and processing of 
all field collected data, and delivery of all appropriate electronic files. 

27.11 Outfall Survey 

Locate all above ground features and improvements for the limits of the project by collecting the 
required data for the purpose of a D.T.M. Survey with sufficient density of shots. Shoot all break lines, 
high and low points. Includes field edits, analysis and processing of all field collected data, existing 
maps. and/or reports. 

27.12 Drainage Survey 

Locate underground data (XYZ, pipe size, type, condition and flow line) that relates to above ground 
data. Includes field edits, analysis and processing of all field collected data, existing maps, and/or 
EPOfiS. 

27.13 Bridge Survey (not applicable to the project) 

27.14 Channel Survey 

Locate all topographic features and improvemenrs for the limits of the project by collecting the 
required data for the purpose of a D.E.M. Survey wifh sufficient density of shots. Shoot all break lines, 
high and low points. Includes field edits, analysis and processing of all field collected data, maps, 
and/or reports. 

27.15 Pond Site Survey 

Refer to tasks ofthis document as applicable. 
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27.16 Mitigation Survey 

Refer to tasks of this document as applicable. 

27.17 Jurisdiction Line Survey 

Perform field location (2.dimensional) of jurisdiction limits as defined by respective authorities, also 
includes field edits, analysis and processing of all field collected data, preparation of reports. 

27.18 Geotechnical Support 

Perform 3-dimensional (X,Y,Z) field location, or stakeout, of boring sites established by geotechnical 
engineer. Includes field edits, analysis and processing of all field collected data and/or reports. 

27.19 Sectional/Grant Survey 

Perform field location/placement of section comers, % section comers, and fractional corners where 
pertinent. Include analysis and processing of all field-collected data and/or reports. 

27.20 Subdivision Location 

Survey all existing recorded subdivision/condominium boundaries, tracts, units, phases, blocks, street 
R/W lines, common areas. includes analysis and processing of all field collected data and/or reports. 
If unrecorded subdivision is on file in the public records of the subject county, tie existing 
monumentation of the beginning and end of unrecorded subdivision. 

27.21 Maintained R/W 

Perform field location (2-dimensional) of maintained R/W limits as defined by respective authorities, 
if needed. Also includes field edits, analysis and processing of all field collected data, preparation of 
reports. 

27.22 Boundary Survey 

Perform boundary survey as defined by COUNTY standards. Includes analysis and processing of all 
field-collected data, preparation of reports. 

27.23 Water Boundary Survey (Not applicable for this project) 

27.24 Right of Way Staking (Not applicable for this project) 

27.25 Right of Way Monumentation (Not applicable for this project) 

27.26 Line Cutting 

Perform all efforts required to clear vegetation from the line of sight. 

27.27 Work Zone Safety 

Provide work zone as required by COUNTY standards. 

27.28 Miscellaneous Surveys 

Refer to tasks of this document, as applicable, to perform surveys not described herein. 
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27.29 Supplemental Surveys 

Supplemental survey days and hours are to be approved in advance by COUNTY. Refer to tasks of 
this document, as applicable, to perform surveys not described herein. 

27.30 Document Research 

Perform research of documentation to support field and office efforts involving surveying and 
mapping. 

27.31 Field Review 

Perform verification ofthe field conditions as related to the collected survey data. 

27.32 Technical Meetings 

Attend meetings as required and negotiated by the COUNTY. 

27.33 Quality Control/Quality Assurance 

Establish and implement a QA/QC plan. Also includes subconsultant review, response to comments 
and any resolution meetings if required, preparation of submittals for review, etc. 

27.34 Supervision 

Perform all activities required to supervise and coordinate project. These activities must be performed 
by the project supervisor, a Florida Professional Surveyor. 

27.35 Coordination 

28 PHOTOGRAMMETRY 

The CONSULTANT shall perform photogrammetric tasks in accordance with all applicable statues, manuals, 
guidelines, standards, handbooks, procedures, and current design memoranda. 

In addition to the maps and photographic products, the CONSULTANT shall submit all computations to 
document the mapping. This will include documentation of all decisions reached from meetings, telephone 
conversations, and site visits. 

28.1 Flight Preparation 

Review record data, create target diagrams, and plan the mission 

28.2 Control Point Coordination 

Determine photo identifiable control points, and mark contact prints, 

28.3 Mobilization 

Perform pre- and post flight aircraft inspection; prepare the aircraft and camera for the mission 

28.4 Flight Operations 
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Operate the aircraft, aerial camera, and other instruments to obtain aerial photography, 

28.5 Film Processing 

Process, check, and annotate the aerial film. 

28.6 Photo Products 

Prepare contact prints, contact diapositives, and photo enlargements. 

28.7 Scanning 

Scan photographic images. 

28.8 Lidar (Not applicable for this project) 

Post process lidar data to XYZ coordinates. 

28.9 Aerial Triangulation 

Measure and adjust control within aerial images. 

28.10 Surfaces 

Collect spot elevations and break lines to create surface model. 

28.11 Ortho Generation 

Create the ortho image 

28.12 Rectified Digital Imagery (Georeferenced) 

Create the rectified digital image. 

28.13 Mosaicking 

Create the mosaic. 

28.14 Sheet Clipping 

Create plot tiles for sheets from the database 

28.15 Topographies (3D) 

Prepare 3D topographic map. 

28.16 Planimetrics (ZD) 

Prepare 2D planimetric map. 

28.17 Drainage Basin 

Prepare drainage basin maps. 

28.18 CADD Edit 
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Perform final edit of graphics for delivery of required Microstation .dgn, CADD, and Geopak files 

28.19 Data Merging 

Merge photogmmmetric files, field survey files, and data from other sources 

28.20 Miscellaneous 

Perform any other task not identified by numbered tasks 

28.21 Field Review 

Perform on site review ofmaps 

28.22 Meetings 

Attend meetings as required. 

28.23 Quality ControVQualily Assurance 

Establish and implement a QC/QA plan. 

28.24 Supervision 

Supervise all photogrammetric activities. This task must be performed by the project supervisor, a 
Florida P.S.M. 

28.25 Coordination 

Coordinate with all elements ofthe project to produce a final photogrammetric product. 

29 MAPPING 

The CONSULTANT will be responsible for the preparation of control survey maps, right of way maps, 
maintenance maps, sketches, other miscellaneous survey maps, and legal descriptions as required for this 
project in accordance with all applicable COUNTY Manuals, Procedures, Handbooks, and Florida Statutes. All 
maps, surveys and legal descriptions will be prepared under the direction of a Florida Professional Surveyor 
and Mapper (PSM) to COUNTY size and format requirements utilizing COUNTY approved software, and will 
be designed to provide a high degree of uniformity and maximum readability. The CONSULTANT will submit 
maps, legal descriptions, quality aswance check prints, checklists, electronic media tiles and any other 
documents as required for this project to the COUNTY for review at stages of completion as negotiated. 

Master CADD File 

29.1 Alignment 

29.2 Section and X Section Lines 

29.3 Subdivisions (N/A- No ROWMaps) 

29.4 Existing Right-of-Way 

29.5 Topography 
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29.6 Parent Tract Properties and Existing Easements (N/A -No ROWMaps) 

29.7 Proposed Right-of-Way Requirements 

The ENGINEER OF RECORD (EOR) will provide the proposed requirements. The PSM is 
responsible for calculating the iinal geometry. N/A -No ROWMaps 

29.8 Limits of Construction 

The limits of construction DGN tile as provided by the EOR will be imported or referenced to the 
master CADD tile. Additional labeling will be added as required. The PSM is required to advise the 
EOR of any noted discrepancies between the limits of construction line and the existing/proposed 
right-of-way lines, and for making adjustments as needed when a resolution is determined. 

29.9 Jurisdictional/Agency Lines 

These lines may include, but are not limited to, jurisdictional, wetland, water boundaries, and 
city/county limit lines. 

Sheet Files 

29.10 Control Survey Cover Sheet (N/A-No ROWMops) 

29.11 

29.12 

29.13 

29.14 

29.15 

29.16 

29.17 

29.18 

29.19 

Control Survey Key Sheet (N/A -No ROW Maps) 

Control Survey Detail Sheet (N/A- No ROWMaps) 

Right of Way Map Cover Sheet (N/A- No ROWMaps) 

Right of Way Map Key Sheet (N/A-No ROWMaps) 

Right of Way Map Detail Sheet (N/A -No ROWMaps) 

Maintenance Map Cover Sheet (Not applicable for this project) 

Maintenance Map Key Sheet (Not applicable for this project) 

Maintenance Map Detail Sheet (Not applicable for this project) 

Reference Point Sheet 

This sheet(s) will be included with the Control Survey Map, Right of Way Map and Maintenance Map. 

29.20 Project Network Control Sheet (Not applicable for this project) 

29.21 Table of Ownerships Sheet (N/A-No ROW Mops) 

Miscellaneous Surveys and Sketches 

29.22 Parcel Sketches 

29.23 TIITF Sketches (Not applicable for this project) 

29.24 Other Specific Purpose Survey(s) 
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29.25 Boundary Survey(s) Map 

29.26 Right of Way Monumentation Map (Not applicable for this project) 

29.27 Title Search Map (N/A- No ROWMaps) 

29.28 Title Search Report (N/A-No ROWMaps) 

29.29 Legal Descriptions 

29.30 Final Map/Plans Comparison 

The PSM will perform a comparison of the tinal right-of-way maps with the available construction 
plans to review the correctness of the type of parcel to be acquired and the stations/offsets to the 
required right-of-way. The PSM will coordinate with the EOR to resolve any conflicts or 
discrepancies and provide documentation ofthe review. N/A -No ROWMaps 

29.31 Field Reviews 

Perform verificution of thefield conditions us related to the mapping data. 

29.32 Technical Meetings 

Attend meetings as required and negotiated by the Surveying and Mapping Deportment. 

29.33 Quality Assurance/Quality Control 

Establkh and implement a QA/QC plan. Also includes sub-consultant review, response to 
comments and any resolution meetings, ifrequired, preparation of submittals for review, etc. 

29.34 Supervision 

Perform all activities required to supervise and coordinate project. These activities must be 
performed by the project supervisor, a Horida Professionul Surveyor and Mapper. 

29.35 Coordination 

CONSULTANT shall provide, by mail, II monthly mopping progress update report to the District 
Right-of- Way Surveyor, and shall provide u copy of the emoil to the COUNTY Project Manager. 

30 GEOTECHNICAL 

The CONSULTANT shall, for each project, be responsible for a complete geotechnical investigation. All work 
performed by the CONSULTANT shall be in accordance with COUNTY standards, or as otherwise directed by 
the COUNTY. 

Prior to beginning each phase of investigation and after the Notice to Proceed is given, the CONSULTANT 
shall submit investigation plan for approval and meet with the COUNTY to review the project scope and 
COUNTY requirements. The investigation plan shall include. but not be limited to, the proposed boring 
locations and depths, and all existing geotechnical information from available sources to generally describe the 
surface and subsurface conditions of the project site. Additional meetings may be required to plan any 
additional tield efforts, review plans, resolve plans/report comments, resolve responses to comments, and/or 
any other meetings necessary to facilitate the project. 
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The CONSULTANT shall notify the COUNTY in adequate time to schedule a representative to attend all 
related meetings and field activities. 

30.1 Document Collection and Review 

CONSULTANT will review printed literature including topographic maps, county agricultural maps, 
aerial photography (including historic photos), ground water resources, geology bulletins, 
potentiometric maps, pile driving records, historic construction records and other geotechnical related 
resources. Prior to field reconnaissance, CONSULTANT shall review U.S.G.S., S.C.S. and 
potentiometric maps, and identify areas with problematic soil and groundwater conditions. 

Roadway 

30.2 Detailed Boring Location Plan 

Develop a detailed boring location plan. Meet with COUNTY for boring plan approval. If the drilling 
program expects to encounter artesian conditions, the CONSULTANT shall submit a methodology(s) 
for plugging the borehole to the COUNTY for approval prior to commencing with the boring program. 

30.3 Stake Borings/Utility Clearance 

Stake borings and obtain utility clearance. 

30.4 MOT Plans for Field Investigation 

Coordinate and develop Maintenance of Traffic (MOT) plan. All work zone traffic control will be 
performed in accordance with the FDOT’s Roadway and Traffic Design Standards, Index 600 Series. 

30.1 Drilling Access Permits 

Obtain all State, County, City, and Water Management District permits for performing geotechnical 
borings, as needed. 

30.6 Property Clearances 

The CONSULTANT shall be responsible for coordination of all geotechnical related fieldwork 
activities. The CONSULTANT shall retain all samples until acceptance of Phase IV plans. Rock cores 
shall be retained as directed in writing by the COUNTY. 

Obtain pavement cores as directed in writing by the COUNTY. 

If required by the COUNTY, a preliminary roadway exploration shall be performed before the Phase I 
plans submittal. The preliminary roadway exploration will be performed and results provided to the 
Engineer of Record to assist in setting roadway grades and locating potential problem areas. The 
preliminary roadway exploration shall be performed as directed in writing by the COUNTY. 

CONSULTANT shall perform specialized field-testing as required by project needs and as directed in 
writing by the COUNTY. 

All laboratory testing and classification will be performed in accordance with applicable COUNTY 
standards, ASTM Standards or AASHTO Standards, unless otherwise specified in the Contract 
Documents. 

Notify properfy tenants in person of drilling and field activities, if applicable. Written notification to 
property owners/tenants is the responsibility of the COUNTY’s Project Manager. 
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30.7 Groundwater Monitoring (Not applicable for this project) 

30.8 LBR Sampling 

Collect appropriate samples for Limerock Bearing Ratio (LBR) testing. 

30.9 Coordination of Field Work 

Coordinate all field work required to provide geotechnical data for the project. 

30.10 Soil and Rock Classification -Roadway 

Refine soil profiles recorded in the field, based on results of laboratory testing. 

30.11 Design LBR 

Determine design LBR values 6om the 90% and mean methods. 

30.12 Laboratory Data 

Tabulate laboratory test results for inclusion in the geotechnical report, the report of tests sheet 
(Roadway Soil Survey Sheet), and for any necessary calculations and analyses. 

30.13 Seasonal High Water Table 

Review the encountered ground water levels and estimate seasonal high ground water levels. Estimate 
seasonal low ground water levels, if requested. 

30.14 Parameters for Water Retention Areas 

Calculate parameters for water retention areas, exfiltration trenches, and/or w-ales 

30.15 Limits of Unsuitable Material 

Delineate limits ofunsuitable material(s) in both horizontal and vertical directions. Assist the Engineer 
of Record with detailing these limits on the cross-sections. If requested, prepare a plan view of the 
limits of unsuitable material. 

30.16 ASCH Files for Cross-Sections 

Create ASCII tiles of boring data for cross-sections. 

30.17 Embankment Settlement and Stability (Not applicable for this project) 

30.18 Stormwater Volume Recovery and/or Background Seepage Analysis (Not applicable for this 
project) 

30.19 Geotechnical Recommendations 

Provide geotechnical recommendations regarding the proposed roadway construction project including 
the following: description of the site/alignment, design recommendations and discussion of any special 
considerations (i.e. removal of unsuitable material, consolidation of weak soils, estimated settlement 
time/amount, groundwater control, high groundwater conditions relative to pavement base, etc.) 
Evaluate and recommend types of geosynthetics and properties for various applications, as required. 
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30.20 Preliminary Roadway Report and Pavement Evaluation Report 

If a preliminary roadway investigation is performed, a preliminary roadway report shall be submitted 
before the Phase I plans submittal. The purpose of the preliminary roadway report will be to assist in 
setting road grades and locating potential problems. 

1 Copies of U.S.G.S. and S.C.S. maps with project limits shown. 
. A report of tests sheet that summarizes the laboratory test results, the soil stratification (i.e. soils 

grouped into layers of similar materials) and construction recommendations relative to Standard 
Indices 500 and 505. 

- Results ofall tasks discussed in the previous section (Data Interpretation and Analysis). 
. An appendix that contains stratified soil boring profiles, laboratory test data sheets, sample 

embankment settlement and stability calculations, design LBR calculationigraphs, and other 
pertinent calculations. 

l The CONSULTANT will respond in writing to any changes and/or comments from the COUNTY 
and submit any responses and revised reports. 

If a pavement evaluation is performed, the evaluation and report submittal shall be in accordance with 
Section 3.4 ofthe Materials Manual: Pavement Coring and Evaluation. 

30.21 Final Report 

The Final Roadway Report shall include the following: 

* Copies of U.S.G.S. and S.C.S. maps with project limits shown. 
n A report of tests sheet that summarizes the laboratory test results, the soil stratitication (i.e. soils 

grouped into layers of similar materials) and construction recommendations relative to Standard 
Indices 500 and 505. 

n Results ofall tasks discussed in the previous section (Data Interpretation and Analysis). 
* An appendix that contains stratified soil boring profiles, laboratory test data sheets, sample 

embankment settlement and stability calculations, design LBR calculationlgraphs, and other 
pertinent calculations. 

1 The CONSULTANT will respond in writing to any changes and/or comments from the COUNTY 
and submit any responses and revised reports. 

30.22 Auger Boring Drafting 

Draft auger borings as directed by the COUNTY. 

30.23 SPT Boring Drafting 

Draft SPT borings as directed by the COUNTY, 

structures 

The CONSULTANT shall be responsible for coordination of all geotechnical related fieldwork 
activities. The CONSULTANT shall retain all samples until acceptance of Phase IV plans. Rock cores 
shall be retained as directed in writing by the COUNTY. 

CONSULTANT shall perform specialized field-testing as required by needs of project and a directed 
in writing by the COUNTY. 

All laboratory testing and classitication will be performed in accordance with applicable COUNTY 
standards, ASTM Standards or AASHTO Standards, unless otherwise specified in the Contract 
Documents. 
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The staff hour tasks for high embankment tills and structural foundations for bridges, box culverts, 
walls, high-mast lighting, overhead signs, mast arm signals, strain poles, buildings, and other 
structures include the following: 

30.24 Detailed Boring Location Plan 

Develop a detailed boring location plan. Meet with COUNTY Geotechnical Project Manager for 
boring plan approval. If the drilling program expects to encounter artesian conditions, the 
CONSULTANT shall submit a methodology(s) for plugging the borehole to the COUNTY for 
approval prior to commencing with the boring program. 

30.25 Stake Borings/Utility Clearance 

Stake borings and obtain utility clearance. 

30.26 MOT Plans for Field Investigation 

Coordinate and develop MOT plan. All work zone traffic control will be performed in accordance with 
the FDOT’s Roadway and Traffic Design Standard Index 600 Series. 

30.27 Drilling Access Permits 

Obtain all State, County, City and Water Management District permits for performing geotechnical 
borings, as needed. 

30.28 Property Clearances 

Notify property tenants in person of drilling and field activities, if applicable. Written notification to 
property owner/tenants is the responsibility ofthe COUNTY’s Project Manager. 

30.29 Collection of Corrosion Samples 

Collect corrosion samples for determination of environmental classifications 

30.30 Coordination of Field Work 

Coordinate all field work required to provide geotechnical data for the project. 

30.31 Soil and Rock Classitication - Structures 

Soil profiles recorded in the field should be refined based on the results of laboratory testing. 

30.32 Tabulation of Laboratory Data 

Laboratory test results should be tabulated for inclusion in the geotechnical report and for the 
necessary calculations and analyses. 

30.33 Design Groundwater Level for Structures 

Review encountered groundwater levels, estimate seasonal high groundwater levels, and evaluate 
groundwater levels for structure design. 

30.34 Selection of Foundation Alternatives (BDR) (Not applicable for this project) 
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30.35 Detailed Analysis of Selected Foundation Alternate(s) (Not applicable for this project) 

30.36 Bridge Construction and Testing Recommendations (Not applicable for this project) 

30.37 Lateral Load Analysis (Optional) (Not applicable for this project) 

30.38 Walk 

Provide the design soil profile(s), which include the soil model/type of each layer and all soil 
engineering properties required by the Engineer of Record for conventional wall analyses and 
recommendations. Review wall design for geotechnical compatibility and conshuctability. 

Evaluate the external stability of conventional retaining walls and retained earth wall systems. For 
retained earth wall systems, calculate and provide minimum soil reinforcement lengths versus wall 
heights, and soil parameters assumed in analysis. Estimate differential and total (long term and short 
term) settlements. 

Provide wall construction recommendations. 

30.39 Sheet Pile Wall Analysis (Optional) (Not applicable for this project) 

30.40 Soil Parameters for Signs, Signals, High Mast Lights, and Strain Poles and Geotechnical 
Recommendations (Not applicable for this project) 

30.41 Box Culvert Analysis (Not applicable for this project) 

30.42 Preliminary Report - BDR (Not applicable for this project) 

30.43 Final Report - Bridge and Associated Walls (Not applicable for this project) 

30.44 Final Reports - Signs, Signals, Box Culvert, Walls, and High Mast Lights (Not applicable for 
this project) 

30.45 Drafting 

Prepare a complete set of drawings to include all SPT borings, auger borings and other pertinent soils 
information in the plans. Include these drawings in the Final Geotechnical Report. Draft borings, 
location map, S.C.S. map and U.S.D.A. map as directed by the COUNTY. Soil symbols must be 
consistent with those presented in the latest Florida Department of Transportation Soils and 
Foundations Handbook. 

30.46 Technical Special Provisions 

30.47 Field Reviews 

Identify and note surface soil and rock conditions, surface water conditions and locations, and 
preliminary utility conflicts. Observe and note nearby stmctllres and foundation types. 

30.48 Technical Meetings 

30.49 Quality Assurance/Quality Control 

30.50 Supervision 

30.51 Coordination 
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30.52 Optional Preliminary Contamination Assessment (Not applicable for this project) 

31 PUBLIC INVOLVEMENT 

The CONSULTANT shall undertake a Public Involvement program which will include the following: 

31.1 Mailing List 

Develop and maintain a mailing list of elected and appointed officials in the local area, permit and 
review agencies, properry owners and any other interested parties. The mailing list will be used to 
distribute information concerning the project including but not limited to: 

Newsletter No. 1 announcing the 30% Public Informalion Meeting 

Newsletter No. 2 notrfication of 90% Project Information Meeting 

Inspect and secure public meeting sites for public workshops 

31.2 Public Information Meeting No. I 

Prepare exhibits, attend and participate in Public Information Meeting No. I (30% plans) conducted 
by the COUNTY. CONSULTANT will send a notification of this meeting to all parties on the mailing 
list. 

Assist in preparing presentation boards with alignments depicted for use as visual aids during the 
meeting. 

Prepare a written narrative suitable for hand-out at the Public Information Meeting and for general 
information. The narrative wiil addrers the following topics. 

a. Description of the Proposed Project. 

b. Environmental consequences related IO: 

. Social, economic and cultural resources 
m Physical and natural environment 

c. Relationship to Comprehensive Plan, Development Standards and other adopted County 
Policies and Ordinances. 

d Unavoidable Adverse Environmental Affects and Proposed Mitigation Measures. 

e. Any irreversible and irretrievable resowce commitments and the long-term and short-term 
effects of these commitments. 

Evaluate and consider identrfied concerns or challenges to the project alignment or concept obtained 
at the Public Information Meeting and revise the above exhibits accordingly as approved by the 
COUNTY Summarize the results of the public information progrum in a Memorandum to the 
COUNTY 

31.3 Public fnformation Meeting No. 2 

Prepare exhibits, ads necessary, attend andparticipate in Meeting No. 2 (90% plans) conducted by the 
COUNTY. CONSULTANT will send a notification of this meeting to all parties on the mailing list. 
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.4ssist in preparing presentation boards with alignments depicted for use as visual aids during the 
meeting. 

Prepare a written narrative suitable for hand-out at the Public Information Meeting No. 2 and for 
general information. 

The CONSULTANT will summarize the results of the public information program in a Memorandum 
to the COUNTY 

31.4 Newsletters 

Prepare hvo newsletters fir the project. The first newsletter will provide information about the 
Alternative Alignment Evaluation and notify all parties about the upcoming Public Information 
Meeting. The second newsletter will notrfL all parties of the selection of the Preferred Alternative and 
information regarding the specifics of the project including typical section and landscaping options. 

31.5 Public Information Hearing 

Prepare for and attend a Public Information Hearing at the Board of County Commissioners 
conducted by the COUNTY. The CONSULTANT will send a notifcation of this hearing to all parties 
on the mailing list, Prepare agenda andpresentation boards depicting the project. 

31.6 Meetings 

The CONSULTANT will attend meetings and presentations as requested by the COUNTY 

32 PROJECT REQUIREMENTS 

32.1 Liaison Oftice (Not applicable few this project) 

32.2 Key Personnel 

The CONSULTANT’s work shall be performed and directed by the key personnel identified in the 
proposal presentations by the CONSULTANT. Any changes in the indicated personnel shall be subject 
to review and approval by COUNTY. 

32.3 Progress Reporting 

The CONSULTANT shall meet with the COUNTY as required and shall provide a written progress 
and schedule status reports that describe the work performed on each task. Progress and schedule 
statlls reports shall be delivered to the COUNTY concurrently with the monthly invoice. The Project 
Manager will make judgment on whether work of sufficient quality and quantity has been 
accomplished by comparing the reported percent complete against actual work accomplished. 

32.4 Correspondence 

Copies of all written correspondence between the CONSULTANT and any party pertaining 
specifically to this contract shall be provided to the COUNTY for their records within one (1) week of 
the receipt or mailing of said correspondence. 

32.5 Professional Endorsement 

The CONSULTANT shall have a Registered Professional Engineer in the State of Florida sign and 
seal all reports, documents, and plans as required by COUNTY standards. 
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32.6 Computer Automation 

The project will be developed utilizing Computer Aided Drafting and Design (CADD) systems. The 
COUNTY makes available sofiware to help assure quality and conformance with policy and 
procedures regarding CADD. It is the responsibility of the CONSULTANT to meet the requirements 
in the COUNTY’s CADD Manual. The CONSULTANT will submit final documents and tiles as 
described therein. 

32.1 Coordination with Other Consultants 

The CONSULTANT is to coordinate his work with any and all adjacent and integral consultants so as 
to effect complete and homogenous plans and specifications for the project(s) described herein. 

32.8 Optional Services 

At the COUNTY’s option, the CONSULTANT may be requested to provide post design services. The 
fee for these services shall be negotiated in accordance with the terms detailed in Exhibit B, Method of 
Compensation, for a fair, competitive and reasonable cost, considering the scope and complexity of the 
project(s). A supplemental agreement adding the additional services shall be executed in accordance 
with paragraph 2.00 of the Standard Consultant Agreement. The additional services may include 
Construction Assistance, Review of Shop Drawings, Bridge Load Rating(s) update, or other Post 
Design Services as required. 

33 INVOICING LIMITS 

Payment for the work accomplished will be in accordance with Method of Compensation of this contract. 
Invoices shall be submitted to the COUNTY, in a format prescribed by the COUNTY. The COUNTY Project 
Manager and the CONSULTANT shall monitor the cumulative invoiced billings to insure the reasonableness 
ofthe billings compared to the project schedule and the work accomplished and accepted by the COUNTY. 

The CONSULTANT will provide a list of key events and the associated total percentage of work considered to 
be complete at each event. This list will be used to control invoicing. Payments will not be made that exceed 
the percentage of work for any event until those events have actually occurred and the results are acceptable to 
the COUNTY. 
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EXHIBIT B 

Date: April 27, 2005 

COMPENSATION AND METHOD OF PAYMENT 

For Six Mile Cvpress Four Laninq - No. of Daniels to So. of Winkler Extension 

Section 1. BASIC SERVICES/TASK(S) 

The COUNTY shall compensate the CONSULTANT for rovidin 
E 8 

and 
and enumerated in EXHIBIT A”, entitled “SCOPE OF PROF SSIO AL SERVICES’, as follows: 

erforming the Task(s) set forth 

NOTE: A Lum Sum 
CONSULTANf shoul 6 

L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 
be established and set forth below for each task or sub-task described 

and authorized in Exhibit “A”. In accordance with Agreement Article 5.02(2 
Payment”, tasks to be paid on a Work-in-Progress payment basis should be iden t 

“Method of 
riled (WIPP). 

10.0 

20.0 

30.0 

40.0 

50.0 

SO.0 

70.0 

30.0 

30.0 

100.0 

110.0 

120.0 

Task 
Number 

7 

Task Title 

Roadway and Minor Structure Design 

Drainage Analysis and Environmental 
Permitting 

Utilities Coordination 

Traffic 

Street Lighting and Signalization 
Interconnection 

Survey 

Geotechnical 

Landscape Architecture 

Public Involvement 

Expenses 

Advisory Services During Bidding 

Post Design Services 

rOTAL 
(Unless list is continued on next page) 

CMO:033 
09/25/01 

Amount of 
Compensation 

$ 383,334.OO 

$ 134,204.OO 

$ 47,416.OO 

$ 24,166.OO 

$ 89,950.OO 

$ 241,236.OO 

$ 20,778.OO 

$ 57,046.OO 

$ 45,639.OO 

$ 68,213.OO 

N.I.C. 

N.I.C. 

$1 ,I 11,982.OO NTE 

( 

Indicate 
Basis of 

Zompensation 
LS or NTE 

NTE 

NTE 

NTE 

NTE 

NTE 

NTE 

NTE 

NTE 

NTE 

LS 

If 
Applicable 

Indicate 
(W.I.P.P.) 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 

W.I.P.P. 



Section 2. ADDITIONAL SERVICES 

EXHIBIT B (Continued) 

The COUNTY shall compensate the CONSULTANT for such ADDITIONAL SERVICES as are requested 

and authorized in writing for such amounts or on such a basis as may be mutually agreed to in writing by both 

parties to this Agreement. The basis and/or amount of compensation to be paid the CONSULTANT for 

ADDITIONAL SERVICES requested and authorized in writing by the COUNTY shall be as set forth in Article 

3.11 of this Agreement. 

Should it be mutually agreed to base compensation for ADDITIONAL SERVICES on an hourly rate 

charge basis for each involved professional and technical employee’s wage rate classification, the applicable 

hourly rates to be charged are as set forth and contained in ATTACHMENT NO. 1 hereto dated April 27, 

2005. entitled “CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE”. 

Section 3. REIMBURSABLE EXPENSES AND COSTS 

When the CONSULTANTS compensation and method of payment is based on an hourly rate for 

professional and/or technical personnel, the CONSULTANT shall, in addition to such hourly rates as are set 

forth in Attachment No. 1 hereto, be entitled to reimbursement of out-of-pocket, non-personnel expenses and 

costs as set forth in ATTACHMENT NO. 2 hereto dated April 27, 2005, entitled “NON-PERSONNEL 

REIMBURSABLE EXPENSES AND COSTS”. 
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ATTACHMENT NO. 1 TO EXHIBIT B 

Date: April 27, 2005 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE *** 

For Six Mile Cvpress Four Lanino - No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: JOHNSON ENGINEERING, INC. 
(A separate Attachment No. 1 should be included for each Sub-Consultant) 

1 (1) 
Pro’ect Position or Classification 

&unction to be Performed) 
Pa 

IY 
roll Average 
ourly Rate Multiplier** 

4) 
Hour Rate 

To Be b harged 
(Column 2x3) 

Principal $154.00 1 $154.00 
Engineer VIII $144.00 1 $144.00 
Engineer VII $134.00 1 $134.00 
Engineer VI $124.00 1 $124.00 
Engineer V $114.00 1 $114.00 
Engineer IV $104.00 1 $104.00 
Engineer Intern Ill $ 94.00 1 $ 94.00 
Engineer Intern II $ 84.00 1 $ 84.00 
Engineer Intern I $ 74.00 1 $ 74.00 
Project Director $124.00 1 $124.00 
Senior Designer / Designer IV $114.00 1 $114.00 
Designer Ill $ 94.00 1 $ 94.00 
Designer II $ 74.00 1 $ 74.00 
Designer I $ 64.00 1 $ 64.00 
Technician IV $ 84.00 1 $ 84.00 
Technician Ill $ 64.00 1 $ 64.00 
Technician II $ 54.00 1 $ 54.00 
Technician I $ 44.00 1 $ 44.00 
Environmental Scientist IV $ 84.00 1 $ 84.00 
Environmental Scientist III $ 64.00 1 $ 64.00 
Environmental Scientist II $ 54.00 1 $ 54.00 
Environmental Scientist I $ 44.00 1 $ 44.00 
Principal Landscape Architect $144.00 1 $144.00 
Landscape Architect V $114.00 1 $114.00 
Landscape Architect IV $104.00 1 $104.00 
Landscape Architect Ill $ 84.00 1 $ 84.00 
Landscape Architect II $ 74.00 1 $ 74.00 
Landscape Architect I $ 64.00 1 $ 64.00 
Principal Ecologist $124.00 1 $124.00 
Ecologist Ill $104.00 1 $104.00 
Ecologist II $ 94.00 1 $ 94.00 
Ecologist I $ 84.00 1 $ 84.00 
Administrative/Clerical $ 44.00 1 $ 44.00 

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

**NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs, 
and profit. 

***NOTE: A se arate personnel hourly rate schedule should also be attached for each Sub-Consultant listed in 
Exhibit “D”. 
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ATTACHMENT NO. 1 TO EXHIBIT B (Continued) 

Date: April 27, 2005 

CONSULTANT’S PERSONNEL HOURLY RATE SCHEDULE *** 

For Six Mile Cvpress Four Laninq -No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: JOHNSON ENGINEERING. INC. 
(A separate Attachment No. 1 should be included tor each Sub-Consultant) 

+oject Position or Classification 
IFunction to be Performed) 

( 

%rveyor and Mapper IV $114.00 
Surveyor and Mapper Ill $104.00 
Surveyor and Mapper II $ 94.00 
Surveyor and Mapper I $ 84.00 
Two Man Field Party $104.00 
Three Man Field Party $124.00 
-our Man Field Party $144.00 
;PS Mapping Grade: One Man Party $ 74.00 
;PS Mapping Grade: Two Man Party $114.00 
ZPS Mapping Grade: Three Man Party $144.00 
3PS Surveying Grade: One or Two Man $144.00 

Party 
3PS Surveying Grade: Three Man Party 
rhree Man Vat-Tron Crew (4 hour min.) 
;eographic Information Systems 

Consultant 

$154.00 
$210.00 
$124.00 

L - _1 

t ‘NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid 

‘*NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs, 
and profit. 

ZJ 
,urrent Direct* 
Payroll Average 
iourly Rate 

(3) 

Multiplier** 

1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

1 
1 
1 

7 
! 

A 

4 
‘Ic!urly Rate 
To Be Char ed 
‘Column 2x % 

$114.00 
$104.00 
$ 94.00 
$ 84.00 
$104.00 
$124.00 
$144.00 
$ 74.00 
$114.00 
$144.00 
$144.00 

$154.00 
$210.00 
$124.00 

***NOTE: A se 
Exhi E 

arate personnel hourly rate schedule should also be attached for each Sub-Consultant listed in 
it “D”. 
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ATTACHMENT NO. 1 TO EXHIBIT B 

Date: April 27, 2005 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE *** 

For Six Mile Cvpress Four Laninq - No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: ALLIED ENGINEERING 8, TESTING, INC. 
(A separate Attachment No. 1 should be included for each Sub-Consultant) 

(V 
Pro’ect Position or Classification 

&unction to be Performed) 
Project Mgr. 
Staff Engineer, E.I. 
Drill Crew Chief 
Driller’s Helper 
CADD Operator 
4dministrative Assistant 

2 
Curre& irect* 
Pa 

d 
roll Average 
ourly Rate 

$41.77 
$21.63 
$18.75 
$15.00 
$14.75 
$14.75 

3.0 $64.89 
3.0 $56.25 
3.0 $45.00 
3.0 $44.25 
3.0 $44.25 

**NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs, 
and profit. 

‘NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

**‘NOTE: A se 
Exhi 1 

arate personnel hourly rate schedule should also be attached for each Sub-Consultant listed in 
it “D”. 
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ATTACHMENT NO. 1 TO EXHIBIT B 

Date: April 27, 2005 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE *** 

For Six Mile Cvpress Four Laninq - No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: CRSPE, INC. 
(A separate Attachment No. 1 should be included for each Sub-Consultant) 

(1) 
Pro’ect Position or Classification 

&unction to be Performed) 

Senior Professional Engineer 

Administrative/Technician 

Pa 
d 

roll Average 
ourly Rate 

$140.00 

$ 40.00 

(3) 

Multiplier** 

1 

1 

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid 

Yijigg 
$140.00 

$ 40.00 

**NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs, 
and profit. 

***NOTE: A se arate personnel hourly rate schedule should also be attached for each Sub-Consultant listed in 
Exhibit “D”. 

CMO:033 
09/25101 Page 4 of 2 



ATTACHMENT NO. 1 TO EXHIBIT B 

Date: April 27, 2005 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE *** 

For Six Mile Cvpress Four Laninq - No. of Daniels to So. of Winkler Extension 

II 
I ’ 

I 

i 

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid 

CONSULTANT OR SUB-CONSULTANT NAME: AKDM DESIGN GROUP 
(A separate Attachment No. 1 should be included tor each Sub-Consultant) 

(V (3) 
Pro’ect Position or Classification 

&unction to be Performed) 
Pa 

I7 
roll Average 
ourly Rate Multiplier** 

Professional Licensed Traffic Engineer / 
Consultant $120.00 1 $120.00 

Professional Traffic Signal 
Contractor / Consultant 

/ Lighting $120.00 1 $120.00 

Professional Licensed Electrical Contractor 
’ Consultant $ 95.00 1 $ 95.00 

=‘rofessional CADD Operator / Designer $ 90.00 1 $ 90.00 
Administrative Assistant $ 40.00 1 $ 40.00 

**NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs, 
and profit. 

***NOTE: A se arate personnel hourly rate schedule should also be attached for each Sub-Consultant listed in 
Exhit!it “D”. 

CMO:033 
09/25/01 Page 2 of 1 



ATTACHMENT NO. 1 TO EXHIBIT B 

Date: April 27. 2005 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE **+ 

For Six Mile Cvpress Four Lanino - No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: CELLA & ASSOCIATES. INC. 
(A separate Attachment No. 1 should be included tor each Sub-Consultant) 

(1) 
Pro’ect Position or Classification 

(kunction to be Performed) 

Project Manager $192.07 1 

Senior Professional $149.87 1 

Professional $115.24 1 

Planner $76.47 1 

Technician $71.05 1 

Administrative $69.96 1 

9) 
Current irect* 
Pa 

Hy 
roll Average 
ourly Rate 

(3) 

Multiplier* 

‘NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

3 * 
$192.07 

$149.87 

$115.24 

$76.47 

$71.05 

$69.96 

**NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs, 
and profit. 

***NOTE: A se arate personnel hourly rate schedule should also be attached for each Sub-Consultant listed in 
Exhibit “D”. 

CMO:033 
09/25/01 Page 5 of _Z 



ATTACHMENT NO. 1 TO EXHIBIT B 

Date: April 27, 2005 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE *** 

For Six Mile Cvpress Four Laninq -No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: I.F. ROOKS &ASSOCIATES, INC. 
(A separate Attachment No. 1 should be included for each Sub-Consultant) 

(1) 
Pro’ect Position or Classification 

&unction to be Performed) 
Pa 

If 
roll Average 
ourly Rate 

(3) 

Multiplier** 

‘reject Manager $44.51 2.3 $102.37 

‘reject Planner $30.61 2.3 $70.40 

SR. Surveyor & Mapper $21.41 2.3 $49.24 

CADD Tech $18.51 2.3 $42.57 

r 

t 

**NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs, 
and profit. 

***NOTE: A se 
Exhi 1: 

arate personnel hourly rate schedule should also be attached for each Sub-Consultant listed in 
it “D”. 

CMO:033 
09/25/01 Page 7 of 1 

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid 



ATTACHMENT NO. 2 TO EXHIBIT B 

Date: April 27, 2005 

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS 

for Six Mile Cvpress Four Laninq - No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: JOHNSON ENGINEERING, INC. 

(A separate Attachment No. 2 should be included for each Sub-Consultant) 

Bplsl~~ 

Actual Cost 
Actual Cost 
Acti 
( 
$z...~~~~~~- 
Actual Cost 
Actual Cost or Nl t 
$100.00 
‘In accordance with 
the Runzheimer 
rate service for 
Travel utilizing the 

ITEM 
Telephone (Long Distance) 
Postage and Shipping 
Commercial Air Travel 
Vehicle Travel Allowance (or) 
Vehicle Rental/Gas 

Lodging (Per Person) 

Meals: Breakfast, Lunch & Dinner 
Specified 

*Unless Otherwise 

NO1 t Receipts or in-house logs are required f II 
persokel reimbursable expenses unless exemp?r(s?uchno& 
meals). 

AdmInIstratIve Services Fee - Appljcable, onl 
authorized b the County, for admlmstenng 
special addigonal services 8 

Y 
when specifically 

e uipment, 
he procurement of 

covered under the costs ’ an /or 
reimbursables etc. not 

Areement. 
changes established in the 

NOTt : T t rndlcates Not-To-txceed 

CMO:033 
09/25/01 



ATTACHMENT NO. 2 TO EXHIBIT B 

Date: April 27, 2005 

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS 

for Six Mile Cypress Four Laninq -No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: ALLIED ENGINEERING &TESTING. INC. 

(A separate Attachment No. 2 should be included for each Sub-Consultant) 

t I 
I 

ITEM BASIS 0’ 
CHARGL 

Telephone (Long Distance) Actual Cost 
Postage and Shipping Actual Cost 

Commercial Air Travel -Cost 
(Coach) 

Vehicle Travel Allowance (or) $0.405/Mile 
Vehicle Rental/Gas Actual Cost 

Lodging (Per Person) Actual Cost or Nl t 
$100.00 
‘In accordance wrth 

Meals: Breakfast, Lunch & Dinner 
Specified 

Reproduction (Photocopy) 8 ‘A” x 1 1” 
8%x14” 
1l”x 14” 

Reproduction (Blue/White Prints) 
Printing/Binding 
Mylar Sheets 
Photographic Supplies 8 Services 
Tolls 

*Unless Otherwise the Runzheimer 
rate service for 
Travel utilizing the 
“average” 
$O.lMPage 
$0.20/Page 
$0.35/Page 
$0.2O/Sq. Ft. 
Actual Cost 
Actual Cost 
Actual Cost 
Actual Cost 

*List other 
film/developing): 

specrfrc project related rermbursables (Le. 
I 
I 

TOTAL NON-PERSONNEL REIMBURSEABLE EXPENSES AND 
COST/LUMP SUM 

$25,757.50 

I 

NOI t Receipts or in-house logs 
pme;w$nel reimbursable expenses unless exemp?r(&chnoz!i 

1 

Admrnrstratrve Servrces Fee - Applicable, onl 
authorized b the County, for admlmstenng 

when specifically 

special addilonal services cd 
Y 

e uipment, 
he procurement of 

covered under the costs ’ an /or 
rermbursables etc. not 

Agreement. 
changes established in the 

NOtt : .., T t Indicates Not-To-txceed 

CMO:033 
09125101 



ATTACHMENT NO. 2 TO EXHIBIT 6 

Date: April 27, 2005 

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS 

for Six Mile Cvpress Four Laninq - No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: CRSPE. INC. 

(A separate Attachment No. 2 should be included for each Sub-Consultant) 

ITEM 
Telephone (Long Distance) 
Postage and Shipping 
Commercial Air Travel 
Vehicle Travel Allowance (or) 
Vehicle Rental/Gas 

Lodging (Per Person) 

Meals: Breakfast, Lunch & Dinner 
Specified 

*Unless Otherwise 

Reproduction (Photocopy) a%“x 11” 
8 ‘A” x 14” 
ll"x14" 

rteprooucrron (arue/vvntre Prints) - g/Binding rnnttn! 
Mylar Sheets 
Photographic Supplies & Services 
Tolls 

*List other specific 
filmldevelopinq): 

project related rermbursables (I.e. 

Note: There are no reimbursable expenses for CRSPE, Inc. 

NO1 t Receipts or in-house logs are required f n 
persollnel reimbursable expenses unless exemp?&chnoii 
meals). 

Admrnrstratrve Servrces Fee - Appljcable, onl 
authorized b 

Y 
Y 

when specifically 

specral 
the County, for admrnrstenng he procurement of 

addi ional services, 
covered under the costs 

e uipment, 
an /or El 

rermbursables etc. not 

Agreement. 
changes established in the 

NO1 t : T t rndrcates Not-To-Exceed 

BASIS OF 
CHARGE 

Actual Cost 
Actual Cost 
Actual cost 
(Coach) 
$0.405/Mile 
Actual Cost 
Actual Cosm 
$100.00 
*In accordance with 
the Runzheimer 
rate service for 
Travel utilizing the 
“averaqe” 
$O.lS/Page 
$0.20/Page 
$0.35/Page 
$0.2O/Sq. Ft. 
Actual Cost 
Actual Cost 
Actual Cost 
Actual Cost 

None 

CMO:033 
09/25/01 

Page 3 of 2 



ATTACHMENT NO. 2 TO EXHIBIT B 

Date: April 27. 2005 

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS 

for Six Mile Cvpress Four Laninq - No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: AKDM DESIGN GROUP 

(A separate Attachment No. 2 should be included for each Sub-Consultant) 

ITEM 
Telephone (Long Distance) 
Postage and Shipping 
Commercial Air Travel 
Vehicle Travel Allowance (or) 
Vehicle Rental/Gas 

Lodging (Per Person) 

Meals: Breakfast, Lunch & Dinner 
Specified 

*Unless Otherwise 

Reproduction (Photocopy) 8 %” x 11” 
8 v.” Y 1 A” 
11” x 14" 

Reproduction (BlueiWhite Prints) 
Printing/Binding 
Mvlar Sheets ._.,. -. _..--._ 
Photographic Supplies & Services 
Tolls 

*List other 
film/developin@: 

specific project related reimbursables (I.e. 

Note: There are no reimbursable expenses for AKUiVl D 
Group 

eslgn 

NO1 t’ Receipts or in-house logs are required f II 
pe.w;@nel reimbursable expenses unless exemp?(skhn”ts 

AdmInistratIve Services Fee - Appl,icable, onl 
authorized b the County for admlnlstenng 
special addigonal service; 8 

Y 
when specifically 

e uipment, 
he procurement of 

covered under the costs ’ an /or 
reimbursables etc. not 

Agreement. 
changes established in the 

NOTt : T t lndlcates Not-To-txceed 

CMO:033 
09/25/01 

Page 4 of 3 

! 

\ - -I -. , 

$0.405/Mile 
Actual Cost 

None 



ATTACHMENT NO. 2 TO EXHIBIT B 

Date: April 27. 2005 

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS 

for Six Mile Cypress Four Laninq - No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: CELLA 8 ASSOCIATES, INC. 

(A separate Attachment No. 2 should be included for each Sub-Consultant) 

ITEM BASIS OF 
CHARGE 

(Long Distance) Actual Cost 
aoe and Shiooino Actual Cost 

1 lel;phone -7 

Meals: Breakfast, Lunch & Dinner *Unless Otherwise .,_, .lyI for 

*List other specific project related 
film/developing): 

reimbursables (i.e. 

2 - Legal Ads News Press Actual Cost 
VarrabfKMZsage Boards for 2 meetrngs Actual Cost 
2 - Newsletter Color 11x1/ double srded Actual Cost 

I I I 

TOTAL NON-PERSONNEL REIMBURSEABLE EXPENSES AND 
COST/LUMP SUM 

$6,685.00 

NOi t Receipts or in-house logs are required f II 
p$;;lt$mel reimbursable expenses unless exemp?(&chnoz 

Admrnrstratrve Services Fee - Appl@ble, onl 
authorized b the County, for admrnrstenng Y 

when specifically 

special addizonal services LJ e uipment, 
he procurement of 

covered under the costs ‘an /or 
rermbursables etc. not 

Agreement. 
changes established in the 

NO1 t : NT t Indicates Not-To-Exceed 

CMO:033 
09/25/01 



ATTACHMENT NO. 2 TO EXHIBIT B 

Date: April 27, 2005 

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS 

for Six Mile Cvpress Four Laninq -No. of Daniels to So. of Winkler Extension 

CONSULTANT OR SUB-CONSULTANT NAME: I.F. ROOKS 8 ASSOCIATES, INC. 

(A separate Attachment No. 2 should be included for each Sub-Consultant) 

ITEM 
Telephone (Long Distance) 
Postage and Shipping 
Commercial Air Travel 
Vehicle Travel Allowance (or) 
Vehicle Rental/Gas 
Lodging (Per Person) 

Meals: Breakfast, Lunch & Dinner 
Specified 

*Unless Otherwise 

Reproduction (Photocopy) 8 %” x 11” 
R ‘A” Y 14” 
11” Y ,A” ,, _ ,. 

!production (Blue/White Prints) 
l/Binding 

Mylar Sheets 
Photographic Supplies & Services 
Tolls 

*List other 
film/developinq): 

specific project related reimbursables (i.e. 

TOTAL NON-PERSONNEL REIMBURSEABLE EXPENSES AND 
COST/LUMP SUM- Photogrammetry 

NOTE Receipts or in-house logs are required f II 
r;;$.nal reimbursable expenses unless exemp?(&hn’& 

) 

Admrnlstratrve Servrces f-ee - Applicable, onl 
authorized b the County, for admrnrstenng Y 

when specifically 

special addizonal services CJ e uipment, 
he procurement of 

covered under the costs ’ an /or 
reimbursables etc. not 

Aqreement. 
changes established in the 

NOTE NTt : rndrcates Not-To-Exceed 

CHARGE 
BASIS OF 
CHARGE 

Actual Cost 
Actual Cost 
Actual cost 
(Coach) 
$0.405/Mile $0.405/Mile 
Actual Cost Art1 ml Cnst 
ActiZl Cost or Nl t 
$100.00 
*In accordance with 
the Runzheimer 
rate service for 
Travel utilizing the 
“average” 
$O.l51Page 
$0.20/Page 
$0.35/Page 
$0,2O/Sq. Ft. 
Actual Cost 
Actual Cost 
Actual Cost 
Actual Cost 

$1,500.00 I 

CMO:033 
09/25/01 



EXHIBIT C 

Date: Aoril 27, 2005 

TIME AND SCHEDULE OF PERFORMANCE 

for SiX Mile Cvpress Four Lanina - No. of Daniels to so. of winkler Extension 

regulred to prowde and:per&r t$ 
This EXHIBIT.C esta llsh s ti es of cpmpleti n fo the yri{us. phases and,, task+ 

;~;;b~~;,e$$ent. The times af! scRe%??y’ a~%%%!c%etse~r~or?~ t%%~ft,“r ?s 
pursuant to Artic e 6.00 of this ggreement. 

N ME OR TIT 
oP! Phase an&!&ask 

I 10.0 Roadway and Minor Structure Design 365 

20.0 k- 30.0 

Drainage Anal ysi s and 
Environmental Permitting 

1 365 1 
utilities Coordination 

I 
365 

I 
+, 

1 40.0 Traffic 

50.0 

60.0 

70.0 

street Lighting and Signalization 365 365 
Interconnection 

Survey 365 365 

Geotechnical 120 365 

80.0 Landscape Architecture 365 365 

90.0 Public Involvement 365 365 

100.0 Expenses 365 365 

CMO: 034 
09/25/01 

Page c1 Of Y 



EXHIBIT D 

Date: Aoril 27. 2005 
CONSULTANT’S ASSOCIATED SUB-CONSULTANT(S) AND SUBCONTRACTOR(S) 

for SiX Mile Cvoress Four Lanina - NO. of Daniels to So. of winkler Extension 

sub$%!;&%~s) %ch ;:$,i fi ‘\ e en age’dh’to 
followi g 

per orming services and work on t 
assist 1, t e 

sub-consultant(s), and/or 

is Project: 
CONSULTANT in providing and 

(If none, enter the word “none” in the space below.) 

Service an /or 
Work to g e 

Prov ded or 
Per armed F 

Geotechni cal 

Traffic 

itreet Lighting 
& Signal 

:nterconnection 

Pub1 i c 
Involvement 

‘hotogrammetry 

, 

I I 

I 

( 

I 

; 
F 

t$;i and Address of Individual or 

Allied Engineering & Testing, Inc 
5850 corporation Circle 
Fort Myers, FL 33905 

CRSPE, Inc. 
1414 S.E. IV Avenue, Suite 104 
Cape Coral, FL 33990 

4KDM Design Group 
4586 Progress Avenue 
VapleS, FL 34104 

Iella & Associates, Inc. 
2125 First Street, Suite 201 
-0rt Myers, FL 33901 

r.F. Rooks & Associates, Inc. 
106 N.W. Drane Street 
‘lant City, FL 33566 

m  
DBE 
WBE 

DBE 
WBE 

X 

X 

X 

X 

X 

ult 
‘Ice 
1pte 

ult 
ran 
9 

:ant 

it,;;, 

.ant I 
ice 

b 

e 

e 



EXHIBIT E 

PROJECT GUIDELINES AND CRITERIA 

Date : April 27. 2005 

For Six Mile Cypress Four Lani nq - NO. of Daniels to So. of winkler 
Extension 

The COUNTY has established the following Guidelines, Criteria, Goals, 
Objectives, Constraints, Schedule, Budget and/or Requirements which shall 
serve as a guide to the CONSULTANT in performing the professional services 
and work to be provided pursuant to this Agreement: 

(If none, enter the word “none” in the space below) 

Item NO. 1 

CMo:036 
09/25/01 

Page jg of Jl& 



EXHIBIT F 

DATE: April 27,2005 

TRUTH IN NEGOTIATION CERTIFICATE 

This Certificate is executed and given by the undersigned as a condition precedent to entering into a Professional 
Services Agreement with the Lee County Board of County Commissioners for the project known as: 

Before me, the undersigned authority personally appeared, who having personal knowledge as to the facts and 
statements contained herein after being duly sworn, deposes and states under oath that: 

1. This Certificate shall be attached to and constitute an integral part of the above said Professional 
Services Agreement as provided in Article 3.11. 

2. The undersigned hereby certifies that the wage rates and other factual unit costs supporting the 
compensation on which this Professional Services Agreement is established are accurate, 
complete, and current on the date set forth here-in-above. 

3. The truth of statements made herein may be relied upon by the County and the undersigned is 
fully advised of the legal effect and obligations imposed upon him by the execution of this 
instrument under oath. 

Executed on behalfofthe Party to the Professional Services Agreement referred to as the CONSULTANT, doing 
business as: 

Johnson Engineering, Inc. 

2158 Johnson Street, Fort Myers. FL 33901 

BY: Stephen D. Webb, P. 

TITLE: Director of Transportation Services 

The foregoing instrument was signed and acknowledged before me this & 
w,by &he-,;<,,, who haqmdueed --~.., as 

(Print or Type Name) (k*,sn yiA /--‘9 (Type of Identification and Number) 

Printed Name of Notary Public 

Commission #DD384225 
CMO: Expires: FEB. 11, 2009 
00100/00 BondadThrv ~daniic &ding co., ,nc. 



EXHIBIT G 

ACORD, CERTIFICATE OF LIABILITY INSURANCE _opi~_.d n., ,.,c,rc 1 o*TE ,MMmDlYwY, 
v?aDucER 
rive County Insurance Agency 
14120 Metropolis Avenue 
mitt Myers FL 33912 
PiloDe: 239-939-1400 Pax:239-939-3013 
“SURED 

TY’C rCDT.mC.^.T- IS Is v nu- -=n I wn..,. I = .- .-SUED A6 A MATTER OF lNFORMAT,ON 

i - -- -. . 3NLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE 
k-,1 ,-,!=I) TM= CERTIFICATE DOE6 NOT AMEND. EXTEND OR . . ..- 

ALTER THE CC. _. &vFRAGE AFFORDED BY THE POLICIES BELOW. 

INSURERS AFFORDING COVERACF I NAIC i _ - I 
I 

,. ,^. .___ ,-.-. 

TCP1055828156 

t 

i 

A 
Li: 

09/24/04 

07/23/04 

Sted as Additional Insured for 
I 

Re: CN-05-04-Six Mile Cypress Parkway 4-Lane Widening-No. of Daniels to so. 
af Winkler Extension 

:ERTIFICA,TE HOLDER 

LEE COUNTY BOARD OF 
COb%MISSIONEFS 
RISK NANAGuacNT 
PO BOX 398 
FT MYERS FL 33902 



EXHlJ3IT G 

IMPORTANT 

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement 
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may 
require an endorsement. A statement on this certificate does not confer rights to the certificate 
holder in lieu of such endorsement(s). 

DISCLAIMER 

The Certificate of Insurance on the reverse side of this form does not constitute a contract between 
the issuing insurer(s), authorized representative or producer, and the certificate holder, nor does it 
affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed thereon. 



AMENDMENT TO ARTICLES 

EXHIBIT H 

Date : April 27, 2005 

for Six Mile CYoress Four Lanino - No. of Daniels to So. of Winkler 
Extension 

For amending (i.e., changing, deleting from or adding to) the articles. 

(NOTE : 

Amendment. The fol~l&in 

Each Article to be amended should be set forth and 
described in such a manner as to clearly indicate what 
the proposed changes, deletions or additions are with 
respect to the present Article provisions,. and should 
set forth the wordina of the Article resulting from the 

be followed; 
g identification s 

Indicate addi tiqnal (new 5 
st;cer~~u~~ 

under1 i ne., 
phrases by i(t+s;rting the words in the text and then 

Months) and indicated words or 
phrases in the text757be deleted bv strikina over 
‘(i.e. Weeks). 

THE PROVISIONS HEREBY SUPERCEDE ANY PROVISIONS TO THE CONTRARY 
CONTAINED ELSEWHERE IN THE ARTICLES OR EXHIBITS. 

AMENDMENT NO. 

ARTICLE No. is hereby amended as follows: 

CM0 : 
09/25/01 
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