
Lee County Board Of County Commissioners 
Agenda Item Summary Blue Sheet No. 20051352 

1. ACTION REQUESTED/PURPOSE: Award Professional Services Agreement for CN-05-12 MATLACHP 
BRIDGE REPLACEMENT, to E.C. Driver & Associates, Inc. , in the not-to-exceed amount o 
%2,396,202.13. Also authorize Chairman to execute the Agreement on behalf of the Board. Also, approvl 
transfer from reserves in the amount of $SOO,OOO.OO for the Transportation Capital Improvement Fund am 
amend the OS/O6 to 09/10 CIP. Funds will be available for this project upon execution of the transfer. 

2. WHAT ACTION ACCOMPLISHES: Provides Lee County with a Consultant to design and permit : 
replacement for the existing bridge on Pine Island Road at Matlacha. 

3. MANAGEMENT RECOMMENDATION: Approval recommended. 

Departmentat Category: 09 5. Meeting Date: &- f#-200 
6. Agenda: 7. Requirement/Purpose: (specify) 8. Request Initiated: 
~ Consent Statute Commissioner 
- Administrative Ordinance Department Transportation 

Appeals X Admin. Code AC-4-4 Division 
Public Other By: Scott Gilbertson, Director 
Walk-On 

9. Background: 

On August 2, 2005, the Board approved the ranking of consultants and authorized negotiations tl 
commence with the number one ranked firm. The ranking was as follows: (1) E.C. Driver & Associates 
Inc., (2) Hardesty & Hanover, LLC. The third firm, Lichstein Consulting Engineers, Inc., chose not tl 
participate in presentations for this project. 

Negotiations were successful with the number one ranked firm, E.C. Driver & Associates, Inc., for the not 
to-exceed amount of %2,396,202.13. 

Attachments: (1) Request For Transfer of Funds 
(2) Two (2) Professional Service Agreements for execution. 

Funds will be available upon execution of Transfer in account: 20590430700.506540. 

-Denied 
-Other 



REQUEST FOR TRANSFER OF FUNDS 



PROFESSIONAL SERVICES AGREEMENT 
s?s.33;;\ f> f 

This PROFESSIONAL SERVICES AGREEMENT yomade and entered into this 
day of between the Board of County 
Commissioners of LEE COUNTY, a political;ubdivision of the STATE OF 
FLORIDA hereinafter referred to as the “COUNTY”, and E.C. Driver & 
Associates, Inc., hereinafter referred to as the “CONSULTANT”. 

WITNESSETH 

WHEREAS, the COUNTY desires to obtain the professional design services of 
said CONSULTANT to provide and perform professional services as further 
described hereinafter concerning the Project to be referred to and 
identified as: 
~~-05-12 MATLACHA BRIDGE REPLACEMENT. and 

WHEREAS, the CONSULTANT hereby certifies that CONSULTANT has been granted 
and possesses valid , current licenses to do business in the State of 
Florida and in Lee County, Florida, issued by the respective State Boards 
and Government Agencies responsible for regulating and 1 icensing the 
professional services to be provided and performed by the CONSULTANT 
pursuant to this Agreement; and 

WHEREAS, the CONSULTANT has reviewed the professional services required 
pursuant to this A reement 
and perform all a 

and is qualified,, willing and able to provide 
sue services in accordance with the provisions, conditions 

and terms hereinafter set forth; and 

WHEREAS, the selection and enga eme;;lteof the. CONSULTANT has been made by 
the COUNTY in accordance wit 71 
Competitive Ne otiation Act, Chapter 2 7.055, Florida Statutes, and in 

a 

trovi si ons of the Consultants 

accordance wit the provisions of the Lee Count Contract Manual for 
Professional Services, as, approved and put into ef ect f 
;;zrie;f County Comma ssioners, September 25, 

by the Lee County 
2001, and as subsequently 

NOW,. THEREFORE, in consideration of the mutual covenants, terms and 
provisions contained herein, the parties hereto agree that with the mutual 
acceptance of this Agreement as indicated hereinafter by the execution of 
this Agreement by both parties that a Contract shall exist between both 
parties consisting of: 

ARTICLE I.00 - SCOPE OF PROFESSIONAL SERVICES 

CONSULTANT hereby agrees to provide and perform the professional services 
required and necessary to complete the services and work as set forth 
EXHIBIT “A”, entitled ‘SCOPE OF PROFESSIONAL SERVICES”, which EXHIBIT “A” 
is attached hereto and made a part of this Agreement. 

ARTICLE 2.00 - DEFINITIONS 

The followinq, definition of terms associated with this Agreement is 
provided to estab ish a common understanding between both parties to this 
Agreement as to the intended usage, application, and interpretation of such 
terms pertaining to this Agreement. 
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2.01 COUNTY 

The term COUNTY shall refer to the Board of County Commissioners Of 
Lee County, a political subdivision of the State of Florida, and any 
official and/or em loyees 
the COUNTY’S behal P 

thereof who shall be duly authorized to act on 
relative to this Agreement. 

2 02 L CONSULTANT 

The term CONSULTANT shall refer to the individual or firm offering 
professional services which by execution of this Agreement shall be le all 
obli ated, 
of a 

responsible, 
t e services, 

and liable for providing and 
work and materials, 

performin 
including services 

any an% al ‘i 
an /or % work of 

sub-consultants and subcontractors, required under the covenants, terms and 
prg;;:;ons contained in this Agreement and any and all Change Orders 

2.03 PROFESSIONAL SERVICES 

The term PROFESSIONAL SERVICES shall refer to all of the services, 
work, ,materials and all related professional, technical and admi ni strative 
activities which are necessary to be 
CONSULTANT and its employees and any 

provided and performed by ;31% 
and all sub-consultants 

subcontractors the CONSULTANT may engage to provide, perform and complete 
the services required pursuant to the covenants, terms and provisions of 
this Agreement. 

2.04 SUB-CONSULTANT 

The term SUB-CONSULTANT shall refer to an 
professional services which is engaged by t e tY 

individual or firm offering 
CONSULTANT to assist the 

CONSULTANT in providing and performing the professional services, work and 
materi.als for which the CONSULTANT is contractually obligated, responsible 
;a: yeab,le to provide and perform under this Agreement. The COUNTY shall 

whatever P 
arty to, responsible or liable for, or assume any obligation 

or any Agreement entered into between the CONSULTANT and any 
SUB-CONSULTANT. 

2.05 SUBCONTRACTOR 

The term SUBCONTRACTOR shall refer to any individual, compan or firm 
providing other than professional services which is engage 2 
CONSULTANT to ass1 st the C,ONSULTANT in providing and performing 

by the 

work and materials. for which the CONSULTANT is contractually 
services, 

responsible 
obl i gated, 

and liable to provide and perform under this Agreement. 
COUNTY shall not be a party to, responsible or liable for 

The 
or assume any 

obligation whatever for any Agreement entered into between’the CONSULTANT 
and any SUBCONTRACTOR. 

2.06 PROJECT 

The term PROJECT shall refer to such facility, system, 
as described in the summary statement set forth in the & 

rogram or i tern 

of this Agreement. 
Pream le on Page One 

2.07 BASIC SERVICES 

The term BASIC SERVICES shall refer to the professional services set 
forth and re 
detail in ?l 

uired pursuant to this Agreement and as described in further 
t e attached EXHIBIT “A’ entitled 

SERVICES”, 
“SCOPE OF PROFESSIONAL 

Agreement. 
which EXHIBIT “A” is attac’hed hereto and made a part of this 
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2.08 ADDITIONAL SERVICES 

The term ADDITIONAL SERVICES shall refer to such professional services 
as the COUNTY may request and authorize, in writjn 
provide and perform relative to this Agreement, whit i+ 

the CONSULTANT to 
are not included in 

the BASIC SERVICES. Additional services shall be authorized by the 
execution of both parties to this Agreement by a Change Order Agreement. 

2 09 L CHANGE ORDER 

The term CHANGE ORDER shall refer to a written document,. CHANGE ORDER 
AGREEMENT, executed by both parties to this A reement setting forth and 
authorizing changes to the agreed upon Scope o ? Professional Services and 
Tasks, Compensation and Method of Payment, Time and schedule of 
Performance, or Project Guidelines and Criteria as such were set forth and 
agreed to in the initial. AGREEMENT, SUPPLEMENTAL TASK AUTHORIZATION(S), Or 
previous CHANGE ORDERS issued thereto. The CHANGE ORDER document, which 
shall be executed on a Lee County standard form, shall set forth the 
authorized changes to the: scope of 

B 
rofessional 

materials to be performed or provide 
services, tasks, work or 

and method of payment; 
by the CONSULTANT; the compensation 

completion, and the 
the schedule or time period for performance and 

thereto. 
guidelines, cri teri a and requi rements pertaining 

The amount of the change in contract compensation and time set forth 
in any and all Change Orders executed and issued under this Agreement shall 
be understood and agreed by both Parties to this Agreement to be fai r, 
equi tab1 e, adequate and complete. The changed compensation shall be 
understood and agreed to be the total of all costs associated with or 
impacted by the Change Order including, but not 1 
direct costs, indirect costs and associated costs 
be caused by the Chan e Order, and shall be understoo 
include a fait-, equitab e 9 and adequate adjustment to 
general administrative and overhead costs and profit. 

In the event the County decides to delete all , or portions, of the 
scope of Services, Task(s 
,A;;t-;yent, supplemental Tas is 

or Requirements set forth in the initial 
Authorizations or previously authorized Change 

the COUNTY may do so by the unilateral issuance of a written Change 
CWd,;;; to.the CONSULTANT. 

CONSULTANT estab 1 shing changes in the amount of compensation to be paid 
if approeri ate, 

Such a unilaterally issued Change Order shall set 
(1) an agreement by both the COUNTY and the 

the CONSULTANT as a result of the deletion or decrease in services 
required, or 
compensation, fl 

2) 
t e 

in the absence of such an agreement concerning 
unilaterally issued Change Order shall set forth the 

basis to be used in subsequently considering, and reaching agreement on 
change(s) in the compensation to be paid the CONSULTANT. The failure on 
the part of the CONSULTANT to execute a Change order issued unilateral1 
the COUNTY to effect a deletion or decrease in the services required s x bY al 
have no effect on, or otherwise prevent the COUNTY from exercising its 
rights to direct the stated deletion or decrease in the services to be 
provided or performed by the CONSULTANT. 

2 11 L SUPPLEMENTAL TASK AUTHORIZATION 

The term Sup lemental Task Authorization as used refers to a written 
document execute B by both parties to an existing Professional Services 
Agreement, or Service Provider Agreement, setting forth and authorizing a 
limited number of Professional Services, tasks, or work. Such Supplemental 
Task Authorizations are consistent with and have 
within the scope of services in the initial 

previously been included 

or Service Provider A reement, 
Professional Services 

Agreement I 
been previously given or budgete % 

for which authorization has not 
. 
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2 12 A DEPARTMENT DIRECTOR 

The term DEPARTMENT DIRECTOR shall refer to the Director of the 
Lee County Board of 

behalf, ,as it relates 
Commissioners, or his 
COUNTY to execute .a,ny _ . 

Department ,requesting the service, emplo ed 
County Commi,ssioners to serve and act on i 

by tne 
t e COUNTY’S 

to this ProJect. The Chairman of the Board of County 
designated representative; shall act on behalf of the 
and all CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) approveaTE; 
the COUNTY and issued to the CONSULTANT pursuant to this Agreement. 
DEPARTMENT DIRECTOR, within the authority conferred by the Board of County 
commissioners ,. acting as the COUNTY’S designated representative shall issue 
written notification to the CONSULTANT of any and all changes approved by 
the COUNTY in the CONSULTANT’S: 
of service delivery; (3) scope o f 

1) compensation (2) time and/or schedule 
services; or other change(s) relative to 

BASIC SERVICES and ADDITIONAL SERVICES pursuant to this Agreement, or 
CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) pertaining thereto. 
The DEPARTMENT DIRECTOR shall be responsible 
behalf to administer, coordinate, 

for acting on the COUNTY’S 
interpret and otherwise manage the 

contractual provisions and requirements set forth in this Agreement, CHANGE 
ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereunder. 

2 13 L PROJECT MANAGER 

The term PROJECT MANAGER shall refer to the person employed or 
retained by the COUNTY and designated, in writing, to serve and act on the 
COUNTY’S behalf to provide direct contact and communication between the 
COUNTY and CONSULTANT with respect to providing information 
guidance, coordination, 

assistance 
review, approval and acceptance of the professional 

services, wt”,‘k ~h&materials to beaf;ov;duecdh and performed by the CONSULTANT 
pursuant Agreement 
AUTHORIZATION(S) and CHANGE ORDER(S 

written SUPPLEMENTAL TASK 
as are authorized. 

MANAGER is not authorized to, and sha 1 not, issue any verbal I 
The PROJECT 

or written 
request or instruction to the CONSULTANT that would have the hffect, or b;! 
interpreted to have the effect,. 
whatever the: 

of modifying or changing in any way 

CONSULTANT’ 
(1) Scope of Services to be provided and performed by the 

(2) The time the CONSULTANT is obligated to commence and 
complete all such services; (3) The amount of compensation the COUNTY is 
obligated or committed to pay the CONSULTANT. The PROJECT MANAGER shall 
review and make appropriate recommendations on all requests submitted by 
the CONSULTANT for payment for services and work provided and performed, 
and reimbursable costs and expense, as provided for in this A 
approved CHANGE ORDER(S),or SUPPLEMENTAL TASK AUTHORIZATION(S ? 

reement and 
thereto. 

2.14 LUMP SUM FEE(S) 

Lump Sum Fee(s), hereinafter identified as L.S., are understood and agreed 
to include all direct and i ndi rect labor costs, personnel related costs, 
overhead and administrative costs, 
subcontractor(s), 

costs of sub-consultant(s) and/or 
out-of-pocket expenses and costs, professional service 

fee(s) and any other costs or expenses which may pertain to the services 
and/or work to be performed, provided and/or furnished by the Consultant as 
may be required and/or necessary to complete each and every task set forth 
in the Scope of Professional Services Exhi bit “A”, 
subsequent Supplemental Task Authorizat;ons, 

or as may be set in 
and/or change Orders agreed to 

in writing by both parties to this Agreement. 

Date: 09/25/O] 
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2 15 L NOT-TO-EXCEED FEE(S) 

when all, or any portion, of the CONSULTANT’S compensation to provide 
and perform the services and work necessary and required pursuant to the 
Tasks set forth in Agreement Exhibit “A”, and any Change Orders, Supple- 
mental Task Authorizations, and work Orders authorized thereto, 1s 
established to be made on a NOT-TO-EXCEED (N.T.E.) amount basis, it is 
mutually understood and agreed that such compensation for each completed 
Task shall be made on the following basis: 

For the actual hours necessary, required and expended by the 
CONSULTANT’S professional and technical personnel, multiplied by the 
applicable hourly rates for each classification or osition as set 
forth in Attachment NO. 1 to Exhibit “B” to the a ove & referenced 
Agreement and any Chan e Orders or Supplemental Task Authorizations 
authorized thereto; an c4 

For the actual necessary, required and expended non-personnel 
reimbursable expenses and costs, multiplied by the applicable “Basis 
of Charges” for each item as set forth in Attachment No. 2 to Exhibit 
“B” to the above referenced Agreement and any Change Orders or Supple- 
mental Task Authorizations authorized thereto; and 

For the actual, necessary and requi red hours, and non-personnel 
expenses and costs, expended by Sub-Consultants and SubContractors 
engaged by the CONSULTANT, multiplied by such hourly rates and unit 
costs as are agreed to by the COUNTY and the CONSULTANT and as are set 
forth as a part of the above referenced Agreement and any Change 
Orders or Supplemental Task Authorizations authorized thereto; and 

with the understanding and agreement that the COUNTY shall pay the 
CONSULTANT for all such costs and expenses within the established 
Not-to-Exceed amount for each Task or Sub-Task subject to the 
CONSULTANT presenting an itemized and detailed invoice with 
appropriate supporting documentation attached thereto to show evidence 
satisfactory to the COUNTY covering all such costs and expenses; and 

with the understanding and agreement that the CONSULTANT’S invoices 
and all payments to be made for all Not-to-Exceed amounts shall be 
sub’ect to the review, acceptance and approval of the COUNTY; and 
Wit i the understanding and agreement that when the CONSULTANT’S 
compensation is established on a Not-to-Exceed basis for a specific 
Task(s) or Sub-Task(s) the total amount of compensation to be paid the 
CONSULTANT to cover all personnel costs, 
expenses and costs, 

non-personnel reimbursable 
and Sub-Consultant and SubContractor costs for any 

such specific Task(s) or Sub-Task(s) shall not exceed the amount of 
the total Not-to-Exceed compensation established and a reed to for 
each specific Task(s) or Sub-Task(s). In the event t e amount of IT 
compensation for any Task(s) or sub-Task(s) to which the CONSULTANT is 
entitled on the Not-to-Exceed basis set forth above is determined to 
be necessary, required and actually expended and is determined to be 
actually less than the Not-to-Exceed amount established for the 
specific Task or Sub-Task, it is understood and agreed that any 
unexpended amount under a specific Task or Sub-Task may not be used, 
applied, transferred, invoiced or paid for services or work provided 
or performed on any other Task(s) or Sub-Task(s). 
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ARTICLE 3.00 - OBLIGATIONS 0~ THE CONSULTANT 

The obligations of the CONSULTANT with respect to all the BASIC 
SERVICES and ADDITIONAL SERVICES authorized pursuant to this Agreement 
shall include, but not be limited to, the following: 

3.01 LICENSES 

The CONSULTANT agrees to obtain and maintain throughout the period 
this Agreement is in effect al 1 such 1 icenses as are required to do 
business in the State of Florida and in Lee County, Florida, including, but 
not limited to, licenses required by the respective State Boards and other 
governmental agencies responsible for regulating and licensing the 
professional services provided and performed by the CONSULTANT pursuant to 
this Agreement. 

3.02 PERSONNEL 

(1) OUALIFIED PERSONNEL 

The CONSULTANT a rees when the services to be provided and performed 
relate to a pro essional 2 service(s) which under Florida Statutes 
requires a license, certificate of author;zation or other form oi 
le al entitlement to practice such services? to employ and/or retain 
on y 9 qua1 ified personnel to be in response ble charge of all BASIC 
SERVICES and ADDITIONAL SERVICES to be provided pursuant to this 
Agreement. 

(2) CONSULTANT’S PROJECT DIRECTOR 

;r; CONSULTANT agrees to employ.and designate, in writing, a qualified 
if required by law, a licensed professional to serve as the 

CONSULTANT’S Project Director The CONSULTANT’S Project Director 
shall be authorized and responsible to act on behalf of the CONSULTANT 
with respect to directing, coordinating and administering al 1 aspects 
of the services to be provided and performed under this Agreement 
thereto. The CONSULTANT’S Project Director shall have full authority 
to bind and obligate the CONSULTANT on any matter arising under this 
Agreement unless substitute arrangements have been furnished to the 
COUNTY in writing. The CONSULTANT agrees that the Project Director 
shall devote whatever time is required to satisfactorily direct, 
supervise and manage the services provided and performed b the 
CONSULTANT throughout the entire period this Agreement is in e feet. Y 
The person selected by the CONSULTANT to serve as the CONSULTANT’S 
Project Director shall be subject to the prior approval and acceptance 
of the COUNTY. 

(3) REMOVAL OF PERSONNEL 

The CONSULTANT agrees, within thirty (30) calendar days of receipt of 
a written request from the COUNTY, to promptly remove and replace the 
CONSULTANT’S Project Director, or any other personnel employed or 
retained by the CONSULTANT, or personnel of the sub-consultant(s) or 
subcontractor(s) en aged by the CONSULTANT to provide and/or ‘perform 
services and/or wor z pursuant to the requirements of this A reement, 
who the COUNTY shall request, in writing, be removed, whit t? request 
may be made by the COUNTY with or without cause. 

Date: 09/25/01 
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3 03 TIMELY ACCOMPLISHMENT OF SERVICES L 

The timely performance and completion of the required services,. work 
and materials is vitally important to the interests of the COUNTY. Time is 
of the essence for all of the duties and obligations contained in this 
Agreement thereto. The COUNTY may suffer damages in the event that the 
CONSULTANT does not accomplish and complete the requi red services in a 
timely manner. The CONSULTANT agrees to employ, engage, retain and/or 
assign an adequate number of personnel throughout the period of this 
Agreement so that all BASIC SERVICES and ADDITIONAL SERVICES Will be 
provided, performed and completed in a timely and diligent manner 
throughout. 

3 04 STANDARDS OF PROFESSIONAL SERVICE L 

The work and/or services to be provided and/or performed by the 
CONSULTANT and by any Sub-Consultant(s) and/or SubContractor engaged by 
the CONSULTANT as set forth in the Scope of Professional Services, Exhibit 
“A” , shall be done in accordance with the enerally accepted standards of 
professional practice and in accordance Wit the laws rules, regulations, 4 
ordinances, codes, policies, standards or other guidelines issued by those 
governmental a encies which have jurisdiction over all or a portion of this 
project and w lch are in effect at the time the COUNTY approves this 8. 
A reement, or which may subsequently be changed or revised. 

ii 
Any subsequent 

c ange or revision to such laws., rules, regulations, ordinances, codes, 
policies, standards or other guidelines which requi res the CONSULTANT to 
provide and/or perform work and/or services which are significantly 
;:-i%;;nF, rrom that set forth in the Scope of Professional Services, 

shall serve as a basis for the COUNTY to consider the 
development ‘and issuance of a Change Order to provide for a change to, or 
Additional Services to the services set forth in the Agreement. 

3.05 CORRECTION OF ERRORS, OMISSIONS OR OTHER DEFICIENCIES 

(1) RESPONSIBILITY TO CORRECT 

The CONSULTANT agrees todbe responsible for the professional quality, 
technical adequacy accuracy, timely completion and 
coordination of all data, studies, surveys, designs, speiifications, 

the 

calculations , estimates, plans, drawings , construction documents, 
photographs! reports, memoranda, other documents and instruments, and 
other services, work and materials performed, 
furnished by CONSULTANT or by any sub-consultant(s) 

provided, and/or 
and/or 

subcontractor(s) retained or enga ed by the CONSULTANT pursuant to 
this Agreement. The CONSULTANT shal 91 without additional compensation 
correct or revise any errors, omissibns or other deficiencies in su& 
data, studies, designs, 
estimates, plans, sduKX& 

specifications, calculations, 
construction documents and instruments 

and other service!, work ahd materials resulting from the negligeni 
act, errors or ornl ssions or intentional misconduct of CONSULTANT or 
any sub-consultant(s) or subcontractor(s) engaged by the CONSULTANT. 

(2) COUNTY’S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY 

Neither review, approval, or acceptance by the COUNTY of data, 
studies, surveys, designs, specifications, calculations, estimates, 
plans, drawin s 

R’ 
construction anddocuyents, 

memoranda, ot er documents 
WcvwJs, reports, 

1 nstruments, i nci dental 
professional services, work and materials furnished hereunder by the 

Date: 09/25/01 
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(2) COUNTY’S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY 
(Continued) 

CONSULTANT, or any sub-consultant(s) or subcontractor(s) enga ed by 
the CONSULTANT, shall in any way relieve CONSULTANT of response llity %. 
for the adequacy, completeness and accuracy of its services, work and 
materials and the services, work and materials of any and all 
sub-consultants and/or subcontractors engaged by the CONSULTANT to 
provide and perform services in connection with this Agreement. 
Neither the COUNTY’S review, approval or acceptance of, nor pa ment 
for, any of the CONSULTANT’S services, work and materials sha 1 be 7 
construed to operate as a waiver of any of the COUNTY’S rights under 
this Agreement, or any cause of action it may have arising out of the 
performance of this Agreement. 

3.06 LIABILITY 

(11 CONSULTANT TO HOLD COUNTY HARMLESS 

The CONSULTANT shall be 1 iable and agrees to be liable for and shall 
indemnify and hold the COUNTY harmless for any and all claims, suits, 
judgements or damages., losses and expenses including court costs and 
attorney’s fees arising out of the CONSULTANT’S errors, omissions, 
and/or negligence , or those of any and all sub-consultants and/or 
subcontractors engaged by the CONSULTANT during the providing, 
performing and furnishing of services , work and materials pursuant to 
this Agreement and any and all Change Orders, Supplemental Task 
Authorizations thereto. The CONSULTANT shall not be liable to nor 
indemnify the COUNTY for any portions of damages arising out of any 
error, omission, and/or negligence of the COUNTY, its employees, 
agents, or representatives or third parties: The CONSULTANT hereby 
acknowledges that the compensation to be paid the CONSULTANT by the 
COUNTY as Set forth in Agreement Exhibit “B” entitled “COMPENSATION 
AND METHOD OF PAYMENT” includes compensation as consideration for the 
indemnification provided herein. 

3.07 NOT TO DIVULGE CERTAIN INFORMATION 

CONSULTANT agrees, during the term of this Agreement, not to divulge, 
furnish or make available to any third person, firm,, or organization, 
without COUNTY’S prior written consent, or unless incident to the proper 
performance of CONSULTANT’S obligations hereunder, or in the course of 
judicial or legislative proceedings where such information has been 
proper1 

dy 
subpoenaed, any non-public information concerning the services to 

be ren ered by CONSULTANT or any sub-consultant(s) or subcontractor(s) 
pursuant to this Agreement. CONSULTANT shall require all of its employees, 
sub-consultant(s) and subcontractor(s) to comply with the provisions of 
this paragraph. 

3.08 CONSULTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT 

CONSULTANT agrees to promptly repair and/or replace, or cause to have 
repai red and/or rep1 aced, at its sole cost and expense and in a manner 
acceptable to and approved by the COUNTY, any property damage arising out 
of, or caused by, the willful or negligent acts of the CONSULTANT,. or of 
its sub-consultants and/or subcontractors. This CONSULTANT’S obligation 
under this sub-article does not apply to property damage caused by any 
other Consultant or Contractor engaged directly by the COUNTY. 
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3.08 CONSULTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT 
(Continued) 

The COUNTY reserves the ri ht, should the CONSULTANT fail to make such 
repairs and/or replacement wit in a reasonable period of time, to cause iY 
such repairs and/or replacement to be made by others and for all costs and 
expenses associated with having such repairs and/or replacement done to be 
paid for by the CONSULTANT, or by the CONSULTANT reimbursing the COUNTY for 
all such costs and expenses. 

3.09 RESPONSIBILITY FOR ESTIMATES 

(1) In the event the services required pursuant to this Agreement 
include the CONSULTANT preparing and submitting to the COUNTY, cost 
estimates, the CONSULTANT, by exercise of his experience, effort, 
know1 edge and judgment , shall develop such cost estimates as are set 
forth in, or as may be required under the Agreement and shall be held 
accountable , responsible and liable for the accuracy, completeness, 
and correctness of any and all such cost estimates. For purposes of 
the Liability Provisions of this Article only, the CONSULTANT’S 
estimate(s) shall be considered valid and effective for a period of 
six (6) months from the date of the COUNTY’S acceptance of the 
estimate(s). 

(2) The cost estimates of CONSULTANTS or SUB-CONSULTANTS engaged by 
CONSULTANTS, for the appraisal or valuation of property or easements, 
or the estimate of damages or costs associated with the acquisition of 
$r;$erty or easements are exempted from the provisions of Article 

. . 

(3) Cost Estimates 

(A) ORDER OF MAGNITUDE ESTIMATE 

This is an approximate estimate made without detai 1 ed 
architect/engineering data. 
limited to, 

Examples include, but are not 
an estimate from cost-capacity curves, an estimate 

using scale-up or scale-down factors, and an approximate ratio 
estimate. This type of estimate shall be accurate within lus 
fifty percent (50.0%). If the bids, as described above, fai .Y to 
meet this prescribed accuracy, the cost associated with the 
preparation and development of the ORDER OF MAGNITUDE ESTIMATE 
shall be recoverable by the COUNTY. 

(B) BUDGET ESTIMATE 

Budget in this case applies to the COUNTY’S budget and not to the 
bud et as a project controlled document. A budget is prepared 
wit i? the use of flowsheets, layouts, and equipment details. This 
type of estimate shall be accurate within plus twenty-five 
percent (25 .O%> . 
this prescribed 

If the bids,tha,S described abqve, failJ,;; meet 
accuracy, cost associated ’ the 

preparation and development of the BUDGET ESTIMATE shall be 
recoverable by the COUNTY. 
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(C) CONSTRUCTION COST ESTIMATE. 

A construction cost estimate for purposes of this Agreement is an 
estimate prepared on the basis of well defined 
engi neeri ng/archi tectural data and on detai 1 ed i nformati on set 
forth in specifications, designs or drawings which are to be used 
as a basis for obtaining bids or price proposals for constructing 
the project. This type of estimate shall be accurate within plus 
or minus ten percent (10%) of the cost of the construction of the 
project. The accuracy and reliability of a CONSTRUCTION COST 
ESTIMATE is vital to the COUNTY’S interests because it may be 
used for such purposes as, but not limited to the followi n ; 
budgeting, obtaining, allocating or obligating funds for 8 t e 
project; eval uati ng and determi ni ng the reasonableness and 
acceptableness of bids or price proposals for construction 
projects; or establishing the assessment amounts for Municipal 
Service Benefit Units (M.S.B.U.). 

In the event the COUNTY solicits and receives bids or price 
proposals from contractors on a construction project based on 
specifications, design, drawings and a CONSTRUCTION COST ESTIMATE 
prepared by the CONSULTANT, and the lowest bid or price proposal, 
submitted by a responsive and 
which bid or price proposal 

responsible bidder or proposer, 
exceeds the amount of the 

CONSULTANT’S CONSTRUCTION COST ESTIMATE by more than the percent 
accuracy set forth hereinabove, the CONSULTANT shall, upon 
notification by the COUNTY, assume responsibility for and proceed 
to provide and perform the following service without additional 
compensation : 

The CONSULTANT wi 11, 
modify at 

subject to the review and approval of the 
COUNTY, its expense the specifications, design, 
drawings and related bidding and contract documents to the extent 
necessary to reduce the anticipated construction costs so that 
the re-solicitation of bids or price proposals will realize bids 
or price proposals being received that are within the range of 
accuracy established for the CONSTRUCTION COST ESTIMATE prepared 
gx,;ie CONSULTANT. Any such modifications made by the CONSULTANT 

not confl i ct with the functional or operational 
requirements established by the COUNTY for the project and set 
forth in the A reement or Change Order(s) or Supplemental Task 
Authorization(s 3 issued thereto, nor shall any such modifications 
conflict with established rules, regulations, requirements. or 
professional standards pertaining to the design, spe:if;Tat;;:; 
or drawings prepared by the CONSULTANT, nor 
modifications adversely affect the safe use or operation of the 
constructed project. 

In the event (1) the CONSULTANT’S modification of the design, 
specifications, drawings and related bi ddi ng and contract 
documents, and (2) the re-solicitation of bids or price proposals 
do not result in bids or price proposals being received from a 
responsive and responsible bidder or proposer that are within the 
established percent accuracy of the CONSULTANT’S CONSTRUCTION 
COST ESTIMATE, the costs associated with the CONSULTANT’S 
preparation and development of the CONSTRUCTION 
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(c) CONSTRUCTION COST ESTIMATE. (conti nuedl 

COST ESTIMATE shall be recoverable by the COUNTY by an 
appropriate reduction in the CONSULTANT’S invoice requesting 
payment for services rendered. 

For determination of compliance with the accuracy requirement 
established for the CONSTRUCTION COST ESTIMATE prepared by the 
CONSULTANT, the amount of the CONSTRUCTION COST ESTIMATE 
submitted by the CONSULTANT shall be adjusted from the date the 
CONSTRUCTION COST ESTIMATE was received by the COUNTY until the 
date bids or price proposals are received by the COUNTY, by 
applying the percent than e in the “20 Cities Cost Index” as 
published in the ENR ( ormerly 9 ENGINEERING NEWS-RECORD) a 
McGraw-Hill, Inc. publication. 

If, in response to its solicitation, the COUNTY receives less 
than three bids or priced proposals for a project, there is the 
potential that such bids or priced proposals may not be a 
realistic representation of the costs expected to be associated 
with the project. If under such circumstances, and if in the 
professional judgment of the CONSULTANT, the low bid or the low 
priced proposal received from a responsive bidder or proposer 
does not realistically represent the costs associated with the 
project, the CONSULTANT may deem it appropriate to recommend the 
COUNTY reject any such bid(s) or priced proposal(s). If under 
such circumstances the COUNTY concurs with the CONSULTANT’S 
recommendation and rejects the bid(s) or priced proposal(s), the 
COUNTY will not hold the CONSULTANT responsible to, nor will the 
COUNTY require the CONSULTANT to? modify the specifications, 
desi n, 
set 7 

drawings and related bidding and contract documents as 
orth herei nbefore. 

3.10 PERMITS 

The CONSULTANT will be responsible for preparing and submitting all 
required applications and other supportive information necessary to assist 
the COUNTY in obtaining all reviews, approvals and permits, with res ect to 
the CONSULTANT’S design , drawings and specifications required g 
governmental body having authority over the project. Any fees requirzd %F 
such reviews, approvals or permits will be covered by a check issued by the 
COUNTY and made payable to the respective governmental body upon the 
CONSULTANT furnishin 

% ” 
the COUNTY satisfactory documentation of such fees. 

The CONSULTANT will e similarly responsible for preparing and submitting 
all required applications and other supportive information necessary to 
assist the COUNTY in obtaining any renewals and/or extensions of reviews, 
approvals or permits that may be required while this Agreement is in 
effect. The COUNTY shall, at the CONSULTANT’S request, assist in obtaining 
required si 

.4 
natures 

to be aval able 
and provide the CONSULTANT with all information known 

to the COUNTY so as to assist the CONSULTANT in the 
preparation and submittal of any original, 
reviews , approvals or permits. 

renewal or extension of required 
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3 11 L ADDITIONAL SERVICES 

should the COUNTY request the CONSULTANT to provide and perform 
F;zfessional services for this prolect which are not set forth in EXHIBIT 

the CONSULTANT agrees to provide and perform such ADDITIONAL SERVICES 
as may be agreed to in writing by both parties to this Agreement. 

such ADDITIONAL SERVICES shall constitute a continuation of the 
professional services covered under this Agreement and shall be provided 
and performed in accordance with the covenants, terms, and provisions set 
forth in this Agreement thereto. 

ADDITIONAL SERVICES shall be administered and authorized as 
“SUPPLEMENTAL TASK AUTHORIZATIONS” or “CHANGE ORDERS” under the Agreement. 

The CONSULTANT shall not provide or perform, nor shall the COUNTY incur or 
accept any obligation to compensate the CONSULTANT for any ADDITIONAL 
SERVICES unless and until a written “SUPPLEMENTAL TASK AUTHORIZATIONS” or 
“CHANGE ORDER” shall have been agreed to and executed by both parties. 

Each such “SUPPLEMENTAL TASK AUTHORIZATION” or “CHANGE ORDER” shall 
set forth a comprehensive, detailed description of: (1) the Scope of the 
ADDITIONAL SERVICES requested; (2) the basis of compensation; and (3) the 
period of time and/or schedule for performing and completing said 
ADDITIONAL SERVICES. 

3 12 L TRUTH-IN-NEGOTIATIONS CERTIFICATE 

The COUNTY request the CONSULTANT to 
Truth-in-Negotiationsma?ertificate (“Certificate”) 

execute a 
in a form attached as 

EXHIBIT “F” . The Certificate shall state that wage’ rates and other factual 
unit costs supporting the compensation are accurate, complete and current 
at the time this Agreement is executed. The original contract price and 
any additions thereto shall be adjusted to exclude any significant sums by 
which the COUNTY determines the contract price was increased due to 
inaccurate, incomplete or non-current wage rates or other factual unit 
costs. 

3 13 L COMPLETION OF TASKS 

Unless otherwise set forth in the Agreement the CONSULTANT shall be 
responsible for providing and performing whatever services, work, 
equipment, material, personnel, supplies, facilities, transportation and 
administrative support that are necessa;;hT;ltregu!,red to compl:te all of 
the tasks set forth in Agreement A entitled 
Professional Services” and Change Orders, and 

Scope of 

Authorizations authorized. 
Supplemental Task 

The compensation to be paid the CONSULTANT as 
set forth in Agreement Exhibit “B” entitled “Compensation and Method of 
Payment” and change Orders, and Supplemental Task Authorizations authorized 
thereto shall be understood and agreed to adequately and completely 
compensate the CONSULTANT for providing and performing whatever services, 
work, equipment, material, personnel, supplies, facilities, transportation 
and administrative support that are necessary and required to complete the 
tasks set forth in Agreement Exhibit “A” and Change orders, Supplemental 
Task Authorizations, and work Orders authorized thereto as stated above.” 
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3.14 AFFIRMATIVE ACTION BY CONSULTANT WHEN ENGAGING SUB-CONSULTANTS 

Florida Statute #287.042(4)(f) establishes that agencies, including 
Lee county, are encouraged to spend twenty-five (25%) percent of the monies 
actually spent for contractual services for the purpose of entering into 
contracts with certified Minority Business Enterprises. Accordingly, the 
CONSULTANT is encouraged, when selecting or engaging the services of 
sub-consultants or subcontractors pursuant to this Agreement, to spend 
twenty-five (25%) percent of the amount of compensation established in +i;; 
Agreement and in subsequent CHANGE ORDERS, and SUPPLEMENTAL 
AUTHORIZATIONS authorized thereto for the engagement of the services of 
certified Minority Business Enterprise sub-consultants or subcontractors. 

In furtherance of this statutory goal 
CONSULTANT to take affirmative action towards ache even 

the COUNT; ,e;RT;tsgo;he 

“Affirmative Action” as used herein shall constitute a good aith effort by 
the CONSULTANT to achieve the stated goal of engaging certified Minority 
Business Enterprise sub-consultants or subcontractors to provide or perform 
services and/or work pursuant to the SCOPE OF SERVICES required under this 
A reement. 

z. 
Efforts taken by the CONSULTANT to assist the COUNTY in meetin 

t 1s statutory goal must be documented in detail records 09: 
sub-consultants or subcontractors contacted mai ntai ned i ncl udi n 
negotiation efforts, and written Agreements maintained for se&ices or wor z 
awarded to sub-consultants or subcontractors. 

The CONSULTANT, upon receipt of a written request by the COUNTY, shall 
within ten (10) calendar days thereafter submit to the COUNTY copies of 
records and supporting documentation to show evidence of its affirmative 
action efforts to achieve the above stated goal. 

The CONSULTANT is encouraged to contact the Lee County Department of 
Equal opportunity for information and assistance regarding the COUNTY’S 
Minority Business Enterprise certification program and listing of certified 
Minority Business Enterprises. 

ARTICLE 4.00 - OBLIGATIONS OF THE COUNTY 

4.01 DESIGNATION OF PROJECT MANAGER 

The COUNN agrees after the execution of this Agreement to promptly 
advise the CONSULTANT, in writing, of the person designated to serve and 
act as the COUNN’S PROJECT MANAGER pursuant to the provisions of Article 
2.13 of this Agreement. Such notification shall be provided to the 
CONSULTANT by the COUNTY’S DEPARTMENT DIRECTOR. 

4.02 AVAILABILITY OF COUNTY INFORMATION 

(1) PROJECT GUIDELINES AND CRITERIA 

Guide1 ines to the CONSULTANT regardin 
z 

requirements the COUNTY has 
established or suggests relative to t e Project including, but not 
limited to such items as: goals, objectives, constraints, and any 
special financial, budgeting, space, site, operational, equipment, 
technical, construction, time and scheduling criteria are set forth in 
EXHIBIT “E” , entitled “PROJECT GUIDELINES AND CRITERIA”, which EXHIBIT 
“E” is attached hereto and made a part of this Agreement. 

Date: 09/25/01 
Page 13 of 30 



4 02 AVAILABILITY OF COUNTY INFORMATION tConti nued) L 

(2) COUNTY TO PROVIDE PERTINENT REFERENCE MATERIAL 

At the CONSULTANT’S request, the COUNTY a rees to provide to the 
CONSULTANT, at no cost to the CONSULTANT, a 1 pertinent information 91 
known to be available to the COUNTY to assist the CONSULTAN;u:;: 
providing and performing the required professional services. 
ip;i;:mation may i n;i;de, but .not . be limited to: previous reports; 

drawl ngs specifications; maps ; property, boundary, 
easem&t, right-of-way, topographic, reference monuments, control 

lats and related survey data; data prepared or services 
EXEAe cr by others to the COUNTY such as sub-surface investigations, 
laboratory tests, inspections of natural and man-made materials, 
property appraisals , studies, designs and reports. 

4 03 AVAILABILITY OF COUNTY’S DESIGNATED REPRESENTATIVES A 

The COUNTY a rees that the DEPARTMENT DIRECTOR and the PROJECT MANAGER 
shall be availab e within a reasonable period of time, with reasonable 4 . 
prior notice given by the CONSULTANT, to meet and/or consult with the 
CONSULTANT on matters pertaining to the services to be provided and 
performed by the CONSULTANT. The COUNTY further agrees to respond within a 
reasonable period of time to written requests submitted by the CONSULTANT. 

4 04 ACCESS TO COUNTY PROPERTY L 

The COUNTY agrees, with reasonable prior written notice given by the 
CONSULTANT, to provide the CONSULTANT with access within a reasonable 
period of time to COUNTY propert 

.Jr 
facilities, buildings and structures to 

enable the CONSULTANT to prove e and perform the re uired professional 
services and work pursuant to this Agreement. Such rig ts of access shall 3 
not be exercised in such a manner or to such an extent as to impede or 
interfere with COUNTY operations, or the operations carried on by others 
under a lease, or other contractual arrangement with the COUNTY, or in such 
a manner as to adverse1 affect the public health and safety. 

K. 
Such access 

or may not be, wit in the CONSULTANT’S normal office and/or field work 
!$s and/or work hours. 

ARTICLE 5.00 - COMPENSATION AND METHOD OF PAYMENT 

5.01 BASIC SERVICES 

The COUNTY shall pay the CONSULTANT for all requested and authorized 
BASIC SERVICES rendered hereunder by the .CONSULTANT and completed in 
accordance with the requi rements, provisions, and or terms of this 
Agreement and accepted by the COUNTY in accordance wit 
compensation and payment of said BASIC SERVICES set forth an 

i thegssF;;s,,fro; 

EXHIBIT “B” entitled “COMPENSATION AND METHOD OF PAYMENT” which EXHIBIT 
“B” is attaihed hereto and made a part of this Agreement, or on the basis 
of such changes.to the established compensation as may be mutually agreed 
to by both parties to .this Agreement as evidenced by a written Change Order 
executed by both parties. 

5 02 ADDITIONAL SERVICES A 

The COUNTY shall pay the CONSULTANT for all such ADDITIONAL SERVICES as 
have been requested and authorized by the COUNTY and agreed to, in writing, 
by both parties to this Agreement and which have been rendered as 
ADDITIONAL SERVICES by the CONSULTANT and completed in accordance with the 
requirements, provisions, and/or terms of this Agreement and accepted by 
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5.02 ADDITIONAL SERVICES (Continued) 

the COUNTY in accordance with the provisions for compensation and payment 
of said ADDITIONAL SERVICES as set forth and prescribed in EXHIBIT “B’:, 
entitled “COMPENSATION AND METHOD OF PAYMENT”, which EXHIBIT “B” 1 s 
attached hereto and made a part of this Agreement, or on the basis of such 
changes to the established compensation as may be mutually agreed to by 
both parties to this Agreement as evidenced by a written Change Order or 
Supplemental Task Authorization executed by both parti es. 

5 03 - METHOD OF PAYMENT 

(1) MONTHLY STATEMENTS 

The CONSULTANT shall be entitled to submit not more than one invoice 
statement to the COUNTY each calendar month covering services rendered 
during the preceding calendar month. The CONSULTANT’S invoice 
statement(s) shall be itemized to correspond to the basis of 
compensation as set forth in the Agreement, or CHANGE ORDER(S), and 
SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder. The CONSULTANT’S 
invoice statements shall contain a breakdown of charges, description 
of servi cc(s) and work provided and/or performed, and where 
appropriate, supportive documentation of charges consistent with the 
basis of compensation set forth in the Agreement, or in CHANGE 
ORDER(S), and/or SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder. 

(2) PAYMENT FOR SERVICES PERFORMED 

The COUNTY shall pay the CONSULTANT for services performed using 
either of the following methods, or using a combination thereof: 

(A) The COUNTY shall pay the CONSULTANT on the basis of services 
completed for tasks set forth in Exhibits “A” and “B”, as 
evidenced by work products such as reports, 
specifications, 

drawings, 
etc., submitted by the CONSULTANT and 

accepted by the COUNTY. No payments shall be made for 
CONSULTANT’S Work-in-Progress until service items for which 
payment amounts have been established and set forth in this 
Agreement have been comoleted bv the CONSULTANT and accepted 

covers by the COUNTY. whenever an invoice statement 
services for which no work product is required 
furnished by the CONSULTANT to the COUNTY, the 
reserves the ri 
invoiced 7 unti 

htsFchretain ten percent (10%) of the 
service requi rements are 

completed. 

to be 
COUNTY 
amount 

fully 

(B) The COUNTY shall pay the CONSULTANT for services performed 
for tasks set forth in Exhibits “A” and “B” on the basis of 
an invoice statement coverin 
expressed as a percentage o 3 

CONSULTANT’S work-in-Progress 
the total cost of the service 

and/or work required for each task invoiced in this manner. 
All such work-in-progress percentages are subject to the 

review and a proval 
& 

of the COUNTY. The decision of the 
COUNTY shall 
paid. 

e final as to the work-in-Progress percentages 
Payment by the COUNTY for tasks on a work-in-Progress 

percentage basis shall not be deemed or interpreted in any 
way to constitute an approval or acceptance by the COUNN of 
any such service or work-in-progress. The CONSULTANT shall 
be responsible for correcting, re-doing, modifying or 
otherwise completing the services and work required for each 
task before receiving final, full payment whether or not 
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(21 PAYMENT FOR SERVICES PERFORMED (Continued) 

previous Work-in-Progress payments have been made. All 
tasks to be paid for on a Work-in-Progress percentage basis 
shall be agreed to by both parties to the Agreement and each 
task to be paid in this manner shall be identified in 
Exhibit “B” with the notation (WIPP) . Only tasks so 
identified will be paid on a Work-in-Progress percentage 
basis. The COUNTY reserves the right to retain ten percent 
(10%) of the amount invoiced until such service requirements 
are fully completed, 

(3) PAYMENT SCHEDULE 

The COUNTY shall issue payment to the CONSULTANT within thirty (30) 
calendar days after recei t of an invoice statement from the 
CONSULTANT in an acceptab e 7 form and containing the requested 
breakdown and detailed description and documentation of charges. 
Should the COUNTY object or take exception to the amount of any 
CONSULTANT’S invoice statement, the COUNTY shall notify the CONSULTANT 
of such objection or exception within the thirty (30) calendar day 
payment period set forth herei nbefore. If such objection or exception 
remains unresolved at the end of said thirty (30) calendar day period, 
the COUNTY shall withhold the disputed amount and make payment. to the 
CONSULTANT of the amount not in dispute. 
amount, 

Pyen? o.f any. disputed 
or adjustments thereto, shall be ma e within thirty (30) 

calendar days of the date such disputed amount is resolved by mutual 
agreement of the parties to this Agreement. 

5 04 A PAYMENT WHEN SERVICES ARE TERMINATED AT THE CONVENIENCE 
OF THE COUNTY 

In the event of termination of this Agreement at the convenience of 
the COUNTY, not at the fault of the CONSULTANT, the COUNTY shall compensate 
the CONSULTANT only for: (1) all services performed rior to the effective 
date of termination; (2) reimbursable expenses then ue; and (3) reasonable CP 
expenses incurred by the CONSULTANT in affecting the termination of 
services and work, and incurred by the submittal to the COUNTY of project 
drawings, plans, data, and other project documents. 

5.05 PAYMENT WHEN SERVICES ARE SUSPENDED 

In the event the COUNTY suspends the CONSULTANT’S services and work on 
all or part of the services required to be provided and performed by the 
CONSULTANT pursuant to this Agreement, the COUNTY shall compensate the 
CONSULTANT only for the services performed prior to the effective date of 
suspension and reimbursable expenses then due and any reasonable expenses 
incurred or associated with, or as a result of such suspension. 

5.06 NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF SERVICE 
TERMINATION, SUSPENSION. ELIMINATION. CANCELLATION AND/OR 
DECREASE 

In the event the services required pursuant to this Agreement are 
terminated, eliminated, cancelled, or decreased due to: (1) termination; 
(2) suspension in whole or in part; and (3) and/or are modified by the 
subsequent issuance of SUPPLEMENTAL TASK AUTHORIZATION(S) and/or CHANGE 
ORDER(S), other than receiving the compensation set forth in Sub-Articles 
5.04 and 5.05, the CONSULTANT shall not be entitled to receive compensation 
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5 06 A NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF 
SERVICE TERMINATION, SUSPENSION, ELIMINATION. 
CANCELLATION AND/OR DECREASE (Continued) 

for anticipated professional fees, profit, general and administrative 
overhead expenses or for any other anticipated income or expense which may 
be associated with the services which are terminated, suspended, 
eliminated, cancelled or decreased. 

ARTICLE 6.00 - TIME AND SCHEDULE OF PERFORMANCE 

6.01 NOTICE TO PROCEED 

Following the execution of this Agreement by both parties, and after 
the CONSULTANT has complied with the insurance requirements set forth 
hereinafter, the COUNTY shall issue the CONSULTANT a WRITTEN NOTICE TO 
PROCEED. Following the issuance of such NOTICE TO PROCEED the CONSULTANT 
shall be authorized to commence work and the CONSULTANT thereafter shall 
commence work promptly and shall carry on all such services and work as may 
be required in a timely and diligent manner to completion. 

6.02 TIME OF PERFORMANCE 

The CONSULTANT agrees to complete the services required pursuant to 
this Agreement within the time period(s) for completion of the various 
phases and/or tasks of the project services set forth and described in this 
A reement, as set forth in EXHIBIT “c”, 
w ich EXHIBIT “C” ic 

entitled “SCHEDULE OF PERFORMANCE, 
is attached hereto and made a part of this Agreement. 

Should the CONSULTANT be obstructed or delayed in the prosecution or 
completion of its obligations under this Agreement as a result of causes 
be ond 

i: 
the control of the CONSULTANT, 

su contractor(s), 
or its sub-consul tant(s> and/or 

and not due to their fault or neglect, the CONSULTANT 
shall notify the COUNTY, in writin 

7 
within five (5) calendar days 

after the commencement of such de ay, 
requesti n 

stating the cause(s) thereof and 

receipt 0 4 
an extension of the CONSULTANT’S time of performance. Upon 
the CONSULTANT’S request for an extension of time, the COUNTY 

shall grant the extension if the COUNTY determines the delay(s) encountered 
by the CONSULTANT, or its sub-consultant(s) and/or subcontractor(s), is due 
to unforeseen causes and not attributable to their fault or neglect. 

6 03 L CONSULTANT WORK SCHEDULE 

The CONSULTANT shall be required as a condition of this Agreement to 
prepare and submit to the COUNTY, on a monthly basis, commencing yhEhW;k; 
issuance of the NOTICE TO PROCEED, a CONSULTANT’S WORK SCHEDULE. 
SCHEDULE shall set forth the time and manpower scheduled for all of the 
various phases and/or tasks required to provide, perform and complete all 
of the services and work required completion of the various phases and/or 
tasks of the project services set forth and described in this Agreement, as 
set forth in EXHIBIT “c”, 
the CONSULTANT’S 

pursuant to this Agreement in such a manner that 
planned and actual work pro ress 

determined. 
can be readily 

The CONSULTANT’S WORK SCHEDULE of p anned and actual work 9 
progress shall be updated and submitted by the CONSULTANT to the COUNTY on 
a monthly basis. 
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6 04 L FAILURE TO PERFORM IN A TIMELY MANNER 

should the CONSULTANT fail to commence, provide, perform and/or 
complete any of the services and work required pursuant to this Agreement 
in a timely and diligent manner, the COUNN may consider such failure as 
justifiable cause to terminate this Agreement. As an alternative to 
termi nati on, the COUNTY at its option, may, upon written notice to the 
CONSULTANT, withhold any or all payments due and owing to the CONSULTANT, 
not to exceed the amount of the compensation for the work in dispute, until 
such time as the CONSULTANT resumes performance of his obligations in such 
a manner as to get back on schedule in accordance with the time and 
schedule of performance requirements set forth in this Agreement, or any 
CHANGE ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereto. 

ARTICLE 7.00 - SECURING AGREEMENT 

The CONSULTANT warrants that the CONSULTANT has not employed or 
retained any company or person other than a bona fide, regular, full time 
employee working for the CONSULTANT to solicit or secure this Agreement and 
that the CONSULTANT has not paid or agreed to pay an 
corporation or firm other than a bona fide employee wor IT 

person, company, 

CONSULTANT any fee, commission, 
ing solely for the 

percentage, gift or any other consideration 
contingent upon or resulting from the award or making of this Agreement. 

ARTICLE 8.00 - CONFLICT OF INTEREST 

The CONSULTANT represents that it presently has no interest and shall 
acqui re no interest, 
manner with the 

either direct or indirect, which would conflict in any 

further agrees R erformance of services required hereunder. The CONSULTANT 
t at no person having any such interest shall be employed or 

engaged by the CONSULTANT for said performance. 

If CONSULTANT, for itself and on behalf of its subconsultants, is 
about to engage in representing another client, which it in good faith 
believes could result in a conflict of interest with the work being 
performed by CONSULTANT or such sub-consultant under this Agreement, then 
it will promptly bring such potential conflict of interest to the COUNTY’S 
attention, in writing. The COUNN will advise the CONSULTANT, in writin 
within ten (10) calendar days as to the period of time required by t e 8’ 
COUNTY to determine if such a conflict of interest exists. If the COUNTY 
determines that there is a conflict of interest, CONSULTANT or such 
sub-consultant shall decline the representation upon written notice by the 
COUNTY. 

If the COUNTY determines that there is not such conflict of interest, 
then the COUNTY shall give its written consent to such representation. If 
CONSULTANT or sub-consultant accepts without 
obtaining the COUNTY’S prior 

such a representation 
written consent, and if the COUNTY 

subsequently determines that there is a conflict of interest between such 
representation and the work being performed by CONSULTANT or such 
sub-consultant under 
sub-consultant 

this Agreement, then the CONSULTANT or such 
agrees to promptly terminate such representation. 

CONSULTANT shall require each of such sub-consultants to comply with the 
provisions of this Section. 
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ARTICLE 8.00 - CONFLICT OF INTEREST (Continued) 

should the CONSULTANT fail to advise or notify the COUNTY as provided 
hereinabove of representation which could, or does, result in a conflict of 
interest, or should the CONSULTANT fail to discontinue such representation, 
the COUNTY may consider such failure as justifiable cause to terminate this 
Agreement. 

ARTICLE 9.00 - ASSIGNMENT. TRANSFER AND SUBCONTRACTS 

The CONSULTANT shall not assign or transfer any of its ri hts, 
benefits or obligations hereunder, except for transfers that result 7 rom : 
(1) the mer er or consolidation of CONSULTANT with a third party; or (2) 
the disesta lishment of the CONSULTANT’S professional practice and the % 
establishment of a successor consultant, or consultin Nor 
shall the CONSULTANT subcontract any of its service o % 

organization. 
ligations hereunder 

to third parties, except as otherwise authorized in this Agreement thereto, 
without prior written approval of the COUNTY. The CONSULTANT shall have 
the right, subject to the COUNTY’S prior written approval, to employ other 
persons and/or firms to serve as sub-consultants and/or subcontractors to 
CONSULTANT in connecti on with CONSULTANT provi di ng and performi ng services 
and work pursuant to the re ui rements of this 

3 
A 

a 
reement. The COUNTY shall 

have the right and be entit ed to withhold sue 
shall not be unreasonably withheld. 

approval. Such approval 

In providing and performing the services and work required pursuant to 
this Agreement, CONSULTANT intends to engage the assistance of the 
sub-consultant(s) and/or subcontractor(s) set forth in EXHIBIT “D”, 
entitled “CONSULTANT’S ASSOCIATED SUB-CONSULTANTS AND SUBCONTRACTORS”, 
which EXHIBIT “D” is attached hereto and made a part of this Agreement. 

ARTICLE IO.00 - APPLICABLE LAW 

Unless otherwise specified, this Agreement shall be overned by the 
laws, rules! and regulations of the State of Florida, or t e laws, rules, it 
and regulations of the United States when providing services funded by the 
United States government. 

ARTICLE ll.OQ - COVENANTS AGAINST DISCRIMINATION 

11.01 FOR PROJECTS WITH FUNDS APPROPRIATED FROM GENERAL LEE COUNTY 
REVENUES 

The CONSULTANT for itself, its successors in interest, and assigns as 
part of the consideration thereof, does hereby covenant and agree that 
in the furnishing of services to COUNTY hereunder, no person on the 
grounds of race, color, national origin, handicap, or sex shall be 
excluded from participation, in, 
be subjected to discrimination. 

denied the benefits of, or otherwise 

County s Afflrmative Action 
The CONSULTANT shall comply with Lee 

sub-consultants. 
Plan or state laws in the hiring of 

CONSULTANTS who are uncertain of their obligation 
must obtain a copy of all relevant guidelines concerning Lee County’s 
Affirmative Action Plan from the Lee County Department of Equal 
Opportunity. 
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11 02 FOR PROJECTS WITH FUNDS APPROPRIATED EITHER IN PART OR WHOLLY A 
FROM FEDERAL OR STATE SOURCES 

The CONSULTANT for itself, its successors in interest, and assigns as 
part of the consideration thereof, does hereby covenant and agree that 
in the furnishing of services to COUNTY hereunder, no person on the 
grounds of race, color, national origin, handicap, or sex shall be 
excluded from participation in, denied the benefits of, or otherwise 
be subjected to discrimination. The CONSULTANT shall make every 
effort to comply with any Disadvantaged Business Enterprise goals 
which have been established for this project. CONSULTANTS who are 
uncertain of their obligations regarding Disadvantaged Business 
Enterprises for this 

Q. 
reject must obtain a copy of all relevant 

federal or state guide ines from the Lee County Department of Equal 
Opportunity. The failure of the CONSULTANT to adhere to relevant 
guidelines shall subject the CONSULTANT to any sanctions which may be 
imposed upon the COUNTY. 

ARTICLE 12.00 - WAIVER OF BREACH 

Waiver by either party of a breach of any provision of this Agreement 
shall not be deemed to be a waiver of any other breach and shall not be 
construed to be a modification of the terms of this Agreement. 

ARTICLE 13.00 - INSURANCE 

13 01 INSURANCE COVERAGE TO BE OBTAINED A 

(1) The CONSULTANT shall obtain and maintain such insurance as will 
protect him from: (1) claims under workers’ compensation laws, 
disability benefit laws, or other similar employee benefit laws; (2) 
claims for dama es because of bodily injury, occupational sickness or 
disease or deat x of his employees including claims insured by usual 
personal injury liability coverage; (3) claims for damages because of 
bodily injury, sickness or disease or death of any person other than 
his employees including claims insured by usual personal injury 
1 i abi 1 i ty coverage ; and (4) from claims for in’ury to or destruction 
of tangible property including loss or use resu ting therefrom; any or 1 
all of which claims may arise out of, or result from, the services, 
work and operations carried out pursuant to and under the requirements 
of this Agreement, whether such services, work and operations be by 
the CONSULTANT, its employees , or by any sub-consul tant(s> , 
subcontractor(s), or anyone employed by or under the supervision of 
any of them, or for whose acts any of them may be legally liable. 

(2) The insurance protection set forth hereinabove shall be obtained and 
written for not less than the limits of liability speci fi ed 
hereinafter, or as required by law, whichever is greater. 

(3) The CONSULTANT, throu hout the time this Agreement is in effect, shall 
require and ensure t at any and all of its Sub-Consultants and/or a 
subcontractors obtain, have, and maintain the insurance coverages 
requi red by law to be provided. 

(4) The CONSULTANT shall obtain, have and maintain during the entire 
period of this Agreement all such insurance policies as are set forth 
and requi red herein. 
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INSURANCE COVERAGE TO BE OBTAINED (Continued) 

(5)In the event that the CONSULTANT engages Sub-Consultants or Sub- 
Contractors to assist the CONSULTANT in providing or performing 
services or work pursuant to the requirements of this Agreement, the 
insurance coverages required under Article 13.03 to be provided by the 
CONSULTANT shall cover all of the services or work to be provided or 
performed by all of the Sub-Consultants or Subcontractors engaged by 
the CONSULTANT. However, in the event the services or work of 
Sub-Consultants or Sub-Contractors engaged by the CONSULTANT is not 
covered by the CONSULTANT’S INSURANCE POLICY(S), it shall be the 
responsibility of the CONSULTANT to ensure that all Sub-Consultants or 
Sub-Contractors have fully complied with the COUNTY insurance 
requirements for: (1) worker’s Compensation; (2) Comprehensive General 
Liability; (3) Comprehensive Automobile Liability; or (4) Professional 
Liability as required and set forth in Agreement Article 13.00. 

The services or work to be provided or 
Sub-Consultant(s) or Sub-Contractor(s) 

,perfo,rmed by the follow!,;9 
identi 

are exempted and excluded from the 
ied in Agreement Exhibit 

Professional Liability insurance 
coverage requirements set forth in this Agreement: 

Service and/or work to be 
Provided and/or Performed 

Cultural Resource Assessment 

Indicate Name of 
Individual or Fi rm 

Southeastern Archaeological 
Research, Inc. 

Envi ronmental Services Scheda Ecological Assoc., Inc. 

.l Services Archi tectura 

Geotechni cal 

Drainage Des 

Graphics 

ign Survey 

woodroofe Corp. Architects 

Tierra 

AIM Engineering & Surveying, Inc 

URS Corporation 
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13. 

13.01 INSURANCE COVERAGE To BE OBTAINED Continued 

(6) The insurance coverage to be obtained by the CONSULTANT or by 
Sub-Consultants or Sub-Contractors enga ed by the CONSULTANT, as set 
forth in Agreem~etn~rtliCle~13.~03 for: ? 
Comprehensive 

1) workers’ Compensation; (2) 

Liability; 
Liability; (3) Comprehensive Automobile 

or (4) Professional Liability is understood and agreed to 
cover any and all of the services or work set forth in Agreement 
Exhibit “A” and all subsequent Change order(s), or Supplemental Task 
Authorization(s). In the event the COUNN shall execute and issue a 
written Chan e Order(s), 
authorizing 

or Supplemental Task Authorization(s) 
t 8 e CONSULTANT to provide or perform services or work in 

addition to those set forth in Agreement Exhibit “A”, it is agreed 
that the COUNTY has the right to change the amount of insurance 
coverages required to cover the additional services or work. If the 
additional insurance covet-ages established exceeds the amount of 
insurance 
established 

covfeorrage thyrrl ed by the CONSULTANT, the compensation 
Change Order(s), or Supplemental Task 

Authorization(s) shall include consideration of any increased premium 
cost incurred by the CONSULTANT to obtain same. 

42 CONSULTANT REOUIRED TO FILE INSURANCE CERTIFICATE(S) 

(1) The CONSULTANT shall submit to the COUNTY’S RISK MANAGEMENT DIVISION 
all insurance certificates which are required under this Agreement for 
review and approval with respect to compliance with the insurance 
requi rements. After approval by the RISK MANAGEMENT DIVISION, the 
COUNTY wi 11 execute this Agreement and issue a written Notice to 
Proceed. The CONSULTANT may then commence with any~service or work 
pursuant to the requirements of this Agreement. 

(2) ~11 such insurance certificates shall be in a form and underwritten by 
an insurance company(s) acceptable to the COUNTY and 1 icensed in the 
State of Florida. 

(3) Each Certificate of Insurance submitted to the COUNTY shall be an 
original and shall be executed by an authorized representative of the 
insurance company affording coverage. 

(4) Each Certificate of Insurance shall be addressed to the Lee County 
Board of County Commissioners, Attention: Lee county Contracts 
Management, P 0 Box 398, Fort Myers, Florida 33902-0398. 

(5) Each Certificate of Insurance shall specifically include all of the 
following: 

(A) The name and type of policy and coverages provided; and 

(B) The amount or limit a plicable to each coverage provided and the 
deducti bl e amount, .P 1 applicable to each type of insurance 
coverage being providei/Yand 

(C) The date of expiration of coverage; and 

(D) The designation of the Lee County Board of County Commissioners 
both as an additional insured and as a certificate holder. (This 
requirement is excepted for Professional Liability Insurance and 
for workers’ Compensation Insurance); and 

Date: 09/25/01 
Page 22 of 30 



13 02 A 

(6) 

(7) 

CONSULTANT REOUIRED -ro FILE INSURANCE CERTIFICATE(~) (Continued) 

(E) A specific reference to this Agreement and the Project to which 
it pertains. (This requi rement may be excepted for Professional 
Liabi li ty Insurance) ; or 

In the event the CONSULTANT has, or expects to enter into an 
agreement for professional services other than those provided for 
in this Agreement, the CONSULTANT ma 

Y 
elect to submit a 

certificate of insurance containing the ollowing statement: 

“This policy covers the services or work provided or 
performed by the Named Insured for any and all projects 
undertaken for Lee County pursuant to one or more wrltten 
Professional Services Agreements, or Written Supplemental 
Task Authorizations or Change Orders thereto, and the 
limit(s) of liability shown shall not be intended or 
construed as applying to only one project.” 

Upon receipt and approval of such a certificate of insurance the 
COUNTY will administer the insurance required for all such 
agreements utilizing the single “multi- reject” certificate of 
insurance and a separate certificate o P insurance will not be 
required for each separate agreement. 

(F) The following clause must appear on the Certificate of Insurance: 

“Cancel]ation - Should any of the above described policies 
be cancelled before the expiration date thereof, the issuing 
company will endeavor to mail a days written notice to the 
Certificate Holder named.” 

(G) A statement indicating any services or work included in or 
required under Agreement Exhibit “A” Scope of Professional 
Services that ip speci ficall y excluded or exempted from covera e 
under the provisions, terms, conditions or endorsements of t e z 
CONSULTANT S 1 nsurance policy(s). A statement which indicates 
any and all deductible amounts 
insurance coverage required. 

applicable to each type of 
In the absence of any such 

statements, the COUNTY will proceed with the understandin 
stipulation and condition that there are no deductible 
or exclusions or 

amount(s 9 

provided. 
exemptions to the insurance coverage(sj 

Each Certificate of Insurance shall be issued by an insurance agent 
and/or agency duly authorized to do so by and on behalf of the 
insurance company affording the insurance coverage(s) i ndi cated on 
each Certificate of Insurance. 

If the initial, or any subsequent1 
Y 

i ssued Certificate of Insurance 
expires prior to the completion o the work or termination of this 
Agreement, the CONSULTANT shall furnish to the COUNTY renewal or 
replacement Certificate(s) of Insurance, or Certified Binder(s), not 
later than fifteen (15) calendar days prior to the date of their 
expi ration. Failure of the CONSULTANT to provide the COUNTY with such 
renewal certificate(s) shall be considered justification for the 
COUNTY to terminate this Agreement. 
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13 02 A CONSULTANT REOUIRED TO FILE INSURANCE CERTIFICATE(S) (Continued) 

(8) If any of the insurance coverage(s) required by this Agreement shall 
reach the date of expiration indicated on the approved Certificate(s) 
of Insurance without the COUNTY having received satisfactory evidence 
of renewal or replacement, the CONSULTANT shall automatically and 
without further notice stop performing all previously authorized 
services and work. During any time period that the CONSULTANT'S 
services or work is suspended for failure to comply with the insurance 
requirements set forth in the Agreement, the CONSULTANT shall not be 
entitled to any additional compensation or time to provide and perform 
the required services or work and the COUNTY shall not be required to 
make payment on any invoices submitted by the CONSULTANT. 
receipt and approval of renewal or replacement CertificatesuPZ 
Insurance, payment for any such invoices shall be made promptly by the 
COUNTY. 

13 03 - INSURANCE COVERAGES REOUIRED A 

The CONSULTANT shall obtain and maintain the following insurance 
coverages as provided hereinbefore, and in the type, amounts and in 
conformance with the following minimum requirements: 

(1) WORKERS' COMPENSATION 

Coverage to comply for all employees for statutory limits in 
compliance with the applicable State and Federal laws. 
the policy must include the following: 

In addition, 

(A) Employer's Liability with a minimum limit per accident in 
accordance with statutory requirements,. or a minimum limit of 
$100,000 for each accident, whichever limit is greater. 

(B) Notice of Cancellation and/or Restriction - The policy must be 
endorsed to provide the COUNTY with thirty (30) days prior 
written notice of cancellation and/or restriction. 

(2) COMMERCIAL GENERAL LIABILITY 

Coverage must be afforded on a form no more restrictive than the last 
edition of the Commercial General Liability Policy filed by the 
Insurance Services Office and must include the following: 

(A) Minimum limits of $100,000 per occurrence and $300,000 ag 
for Bodily Injury Liability and a.minimum li.mit of $100, 8 

regate 
00 for 

!J;;;e;r& Damage Liability, or a minimum combined single limit of 
, . 

(B) Contractual covera e 
including any ho1 8 

applicable to this specific A reement 
harmless and/or such indemni%cation 

agreement. 

(C) Such additional requirements as are set forth in Article 13.01 
and 13.02 hereinabove. 
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(3) e 

Coverage must be afforded on a form no more restrictive than the 
latest edition of the Business Automobile Liability Policy filed by 
the Insurance Services Office and must include the following: 

(A) Minimum limits of $100,000 per person and $300,000 per accident 
for Bodily Injury Liability and a minimum limit of $100,000 for 
Property Damage Liability, or a minimum combined single limit of 
$300,000. 

(B) Coverage shall include owned vehicles, hired and leased, or 
non-owned vehicles. 

(c) Such additional requirements as are set forth in Articles 13 .Ol 

(4) PROFESSIONAL LIABILITY 

Coverage must include the following: 

(A) A minimum aggregate limit of $1.000.000.00. 

(B) Such additional requirements as are set forth in Articles 13 .Ol 
and 13.02 hereinabove. 

cc> Should the Professional Liability Insurance Pal i cy issued 
pursuant to the above requirements and limits be written so as to 

rovide an applicable deductible amount, or other exclusion or 
7. imitation as to the amount of coverage to be provided within the 
minimum coverage limits set forth above, the COUNTY shall hold 
the CONSULTANT responsible and liable for any such difference in 
the amount of covera e 
event of any such de uctible amount, exclusion or limitation, the CT 

provided by the insurance policy. In the 

CONSULTANT shall be required to provide written documentation 
that is acceptable to the COUNTY establishin that the CONSULTANT 
has the financial resources readily availab e to cover damages, 91 
injuries and/or losses which are not covered by the policy’s 
cll,“;,‘” ble amounts, exclusions and/or limitations as stated 

ARTICLE 14.00 - DUTIES AND OBLIGATIONS IMPOSED ON THE CONSULTANT 

The duties and obligations imposed upon the CONSULTANT by this 
Agreement and the rights and remedies available hereunder shall be in 
addition to, and not a limitation of, any otherwise imposed or available by 
law or statute. 

ARTICLE 15.00 - REPRESENTATION OF THE COUNTY 

The CONSULTANT in providing and performing the services and work 
required pursuant to this Agreement thereto shall only represent the COUNTY 
in the manner and to the extent specifically set forth in writing in this 
Agreement or thereto, and as provided in any written SUPPLEMENTAL TASK 
AUTHORIZATION(S), and CHANGE ORDER(S) issued thereunder. 
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ARTICLE 15.00 - REPRESENTATION OF THE COUNTY (Continued) 

In the event the CONSULTANT’S services or work involves construction 
contract administrative support services, the CONSULTANT is not authorized 
to act on the COUNTY’S behalf, and shall not act on the COUNTY’S behalf, in 
such a manner as to result in change(s) to (1) the cost or compensation to 
be paid the construction contractor, or (2) the time for completing the 
work as required and agreed to in the construction contract, or (3) the 
sco e of the work set forth in the construction contract documents, unless 
sue R representation is specifically provided for, set forth and authorized 
in this Agreement or thereto. 

The COUNTY will neither assume nor acce t any obligation, commitment, 
responsibility or liability which may resu t from representation by the P 
CONSULTANT not specifically provided for and authorized as stated 
hereinabove. 

ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS 

~11 documents such as drawings, tracin s, notes, computer files, 
photographs, plans, specifications, maps, eva uations, reports and other 9 
records and data relatin 

2 
to this project, other than working papers, 

specifically prepared or eveloped by the CONSULTANT under this Agreement 
shall be property of the CONSULTANT until the CONSULTANT has been paid for 
providing and performing the services and work required to produce such 
documents. 

Upon completion or termination of this Agreement, or upon the issuance 
by the COUNTY of a written Change Order deleting all or portions of the 
scope of services or task(s) to be provided or performed by the CONSULTANT, 
all of the above documents, to the extent requested in writing by the 
COUNTY, shall be delivered by the CONSULTANT to the COUNT/ within seven (7) 
calendar days of the COUNTY making such a request. In the event the COUNTY 
gives the CONSULTANT a written Notice of Termination of all or part of the 
services or work required, or upon the issuance to the CONSULTANT by the 
COUNTY of a written Change Order deleting all or part of the services or 
work requi red, the CONSULTANT shall deliver to the COUNTY the requested 
documents as set forth hereinabove, with the mutual understanding and 
commitment by the COUNTY that compensation earned or owing to the 
CONSULTANT for services or work provided or performed by the CONSULTANT 
prior to the effective date of any such termination or deletion will be 
paid to the CONSULTANT within thirty (30) calendar days of the date of 
issuance of the Notice of Termination or Change Order. 

The CONSULTANT, at its expense, may make and retain co ies of al 1 
documents delivered to the COUNTY for reference and interna use. e The 
CONSULTANT shall not, and agrees not to, use any of these documents, and 
data and information contained therein on any other project or for any 
other client without the prior expressed written permission of the COUNTY. 

Any use by the COUNTY of said documents, and data and information contained 
therein, obtained by the COUNTY under the provisions of this Agreement for 
any purpose not within the scope of this Agreement shall be at the risk of 
the COUNTY, and without liability to the CONSULTANT. The COUNTY shall be 
liable and agrees to be liable for and shall indemnify, defend and hold the 
CONSULTANT harmless for any and all claims, suits,, judgments or damages, 
losses and expenses including court costs, expert witness and professional 
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ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS (Continued) 

consul tation services, and attorneys’ fees arising out of the COUNTY’S use 
of such documents in a manner contrary to the provisions set forth 
hereinabove. The COUNTY hereby acknowledges receipt of $10.00 (ten and no 
hundreds dollars) and other good and valuable consideration from the 
CONSULTANT which has been paid as specific consideration for the 
indemnification provided herein. 

ARTICLE 17.00 - MAINTENANCE OF RECORDS 

The CONSULTANT will keep and maintain adequate records and supporting 
documentation applicable to all of the services, work, information, 
expense, costs, invoices and materials provided and performed pursuant to 
the requirements of this Agreement. Said records and documentation will be 
retained by the CONSULTANT for a minimum of five (5) years from the date of 
termination of this Agreement. 

The COUNTY and its authorized agents shall, with reasonable prior 
noti ce, have the right to audit, inspect and copy all such records and 
documentation as often as the COUNTY deems necessary during the period of 
this Agreement, and during the period five (5) years thereafter;. provided, 
however, such activi t shall be conducted only durin normal business hours 
and at the expense o Y the COUNTY, and provided furt er that to the extent 1 
provided by law the COUNTY shall retain all such records confidential. 

ARTICLE 18.00 - HEADINGS 

The HEADINGS of the Articles, Sections, Exhibits, Attachments, Phases 
or Tasks as contained in this Agreement are for the purpose of convenience 
only and shall not be deemed to expand, limit or change the provisions 
contained in such Articles, Sections, Exhibits, Attachments, Phases or 
Tasks. 

ARTICLE lg.00 - ENTIRE AGREEMENT 

This Agreement, including referenced Exhibits and Attachments hereto, 
constitutes the entirzndAgreement betwee;n;healplarties hereto and shall 
supercede, rep1 ace nullify 
understandings , written or oral , 

any prior agreements or 
relating to the matters set forth herein, 

and any such prior agreements or understandings shall have no force or 
effect whatever on this Agreement. 

The fol lowing 1 i sted documents, which are referred to hereinbefore, 
are attached to and are acknowledged, 
integral part of this Agreement: 

understood and agreed to be an 

(1) ;“,;;iIT “A;~ entitled “Scoue of Professional Services” 
nefxhr*- I3 ( 2ODS . I 

(2) EXHIBIT “6” entitled “Corn ensation 
Pavment" dated .5e,~r,-n&/ ‘3 

and Method of 
-/ 
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ARTICLE 19.00 - ENTIRE AGREEMENT (Continued) 

(5) 

(61 

(7) 

(81 

EXHIBIT “F” entitled “Truth in Neo$ation Certificate”, 
dated .~+-y.mk+~ / , 20 -. 
EXHIBIT “G” entitled “Insurance”. 
appl i cab1 e Certificates Z Insurance) 

(containing copi es of 

EXHIBIT :‘H” entitled “Amendment to Arti cl es”, 
dated %&WV&&* I? , 20!?5 . 

ARTICLE 20.00 - NOTICES AND ADDRESS OF RECORD 

20 01 A NOTICES BY CONSULTANT TO COUNTY 

~11 notices required and/or made pursuant to this Agreement to be 
given by the CONSULTANT to the COUNTY shall be in writing and shall be 
given by the united States Postal Service De artment first class mail 
service, postage prepaid, addressed to the fo lowing COUNTY address of 7 
record and sent to the attention of the County’s Project Manager: 

Lee county Board of County Commissioners 
Post Office Box 398 
Fort Myers, Florida 33902-0398 
Department: Transportation 

20 02 A NOTICES BY COUNTY TO CONSULTANT 

~11 notices required and/or made pursuant to this Agreement to be 
given by the COUN.TY to the CONSULTANT shall be made in writing and shall be 
given by the united S.tates Postal Service Department first class mail 
service, postage prepaid, addressed to the following CONSULTANT’S address 
of record: 

E.C. Driver & Associates. Inc. 
(CONSULTANT’S Business Name) 

500 No. westshore Blvd. Ste. 500 
(Street/P.O. Box) 

Tampa 33609 
(Zip Code) 

AlTENTION:JameS M. Phillios III, P.E. 
ProJect Director 

20 03 A CHANGE OF ADDRESS OF RECORD 

Either party may change its address of record by written notice to the 
other party given in accordance with the requirements of this Article. 

ARTICLE 21.00 - TERMINATION 

This Agreement may be terminated by the COUNTY at its convenience 
due to the fault of the CONSULTANT, by the COUNTY giving thirty (30) Id:; 
written notice to the CONSULTANT. 
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ARTICLE 21.00 - TERMINATION (Continued) 

If the CONSULTANT is ad‘udged bankrupt or insolvent.; if it makes a 
general assignment for the b enefit of its creditors; if a trustee or 
receiver is appointed for the CONSULTANT or for any of 1 ts property; if it 
files a petition to take advantage of any debtor’s act or to reorganize 
under the bankruptcy or similar laws; if yf diis;egards the authpr1 ty of the 
COUNTY’S designated representatives; otherwl se vi 01 ates any 
provisions of this Agreement; or for any other just cause, the COUNTY ma 
without prejudice to any other right or remedy, and after giving t e x9 
CONSULTANT a thirty (30) calendar day written notice, terminate this 
Agreement. 

In addition to the COUNTY’S contractual right to terminate this 
Agreement in its entirety as set forth above, the COUNTY may also, at its 
convenience, sto 

7 
suspend, supplement or otherwise change all, or any part 

of, the Scope o Professional Services as set forth in Exhibit “A”, or the 
Project Guidelines and Criteria as set forth in Exhibit “E”, or as such may 
be established by a Supplemental Task Authorization or Change Order 
Agreement. The COUNTY shall provide written notice to the CONSULTANT in 
order to implement a stoppage, suspension, supplement or change. 

The CONSULTANT may request that this A reement be terminated b 
submitting a written notice to the COUNTY date c? not less than thirty (30 Y 
calendar days prior to the requested termination date and statin 

4 
the 

reason(s) for such a request. However , the COUNTY reserves the rig t to 
accept or not accept the termination request submitted by the CONSULTANT, 
and no such termination request submitted by the CONSULTANT shall become 
effective unless and until CONSULTANT is notified, in writing, by the 
COUNTY of its acceptance. 

21 01 A CONSULTANT TO DELIVER MATERIAL 

Upon termi nation, the CONSULTANT shall deliver to the COUNTY all 
papers, drawings, models, and other material in which the COUNTY has 
exclusive rights by virtue hereof or of any business done, or services or 
work performed or provided by the CONSULTANT on behalf of the COUNTY. 

ARTICLE 22.00 - AMENDMENTS 

The covenants, terms and provisions set forth and contained in al 1 of 
the Articles to this Agreement may be amended upon the mutual acceptance 
thereof, in writing, by both parties to this A reement, as evidenced by 
Exhibit H for amend!ng articles. In the event o ? any conflicts between the 
requi rements, provisions and/or terms of the Agreement and any written 
Amendment (Exhibit H) , the requi rements , 
Amendment shall take precedence. 

provisions and/or terms of the 

ARTICLE 23.00 - MODIFICATIONS 

Modifications to covenants , . terms and provisions of this Agreement 
shall only be valid when issued in writing as a properly executed CHANGE 
ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S). In the event of any 
conflicts between the requi rements, provisions , and/or terms of this 
Agreement and any written CHANGE ORDER(S), and/or SUPPLEMENTAL TASK 
AUTHORIZATIONS, the latest executed CHANGE ORDER(S), and/or SUPPLEMENTAL 
TASK AUTHORIZATION(S) shall take precedence. 
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ARTICLE 23.00 - PCIDIFICATIONS <Continued) 

In the event the COUNTY issues a purchase order, memorandum, letter, 
or other instruments covering the professional services, work and materials 
to be provided and performed pursuant to this A reement, it is hereby 
specifically agreed and understood that such pure ase order, memorandum, 8 
letter or other instruments are for the COUHP~ s internal control purposes 
only, and any and all terms, provisions and conditions contained therein, 
whether printed or written, shall in no way modi 

? 
the covenants, terms and 

provisions of this Agreement and shall have no orce or effect thereon. 

NO modification, waiver, or termination of the Agreement or of any 
terms thereof shall impair the rights of either party. 

ARTICLE 24.00 - ACCEPTANCE 

Acceptance.of this Agreement shall be indicated by the signature of 
the duly authorized representative of the hereinabove named parties in the 
space provided hereinafter and being attested and witnessed as indicated. 

IN WITNESS WHEREOF, the parties hereto, by their duly authorized 
representatives, have executed this Agreement effective the day and year 
first written above. 

ATTEST: 
CLERK OF CIRCUIT COURT 
Char1 ie Green, Clerk 

BY: 

COUNTY: LEE COUNTY, FLORIDA 
BOARD OF COUNTY COMMISSIONERS 

BY: 
chai rman 

DATE : 

APPROVED AS TO FORM 

BY: 
County’Attorney’s Office 

AZTEST: 

Driver h Associates 

&&LTANT) 

By:&+=& ’ 
/+- .,-;* 

x x-- - 

&d Signature) 
Ma& Echagarrua, P.E. 

President 

(Title) 

DATE: September 0, 2005 
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EXHIBIT A 

SCOPE OF SERVICES 



EXHIBIT A 

Date: September 13,2005 

SCOPE OF SERVICES 

for Matlacha Bridae Replacement 

BASIC SERVICES 

Section 1. GENERAL SCOPE STATEMENT 

The CONSULTANT shall provide and perform the following services, which shall 
constitute the GENERAL SCOPE of the BASIC SERVICES under the covenants, terms, and 
provisions of this SERVICE PROVIDER AGREEMENT. 

Section 2. TASKS 

Pursuant to the GENERAL SCOPE of the BASIC SERVICES stated herein above, the 
CONSULTANT shall perform all services and/or work necessary to complete the following 
task(s) and/or provide the following item(s) which are enumerated to correspond to the task(s) 
and/or items set forth in EXHIBIT “B” entitled “COMPENSATION AND METHOD OF 
PAYMENT”. 
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1 PURPOSE 17 
2 PROJECT DESCRIPTION 18 

2.1 Roadway (Activities 3.0,4.0, and 5.0) 18 
2.2 Drainage (Activity 6.0) 19 
2.3 Utilities (Activity 7.0) 19 
2.4 Environmental Permits (Activity 8) 20 
2.5 Structures (Activities 9.0 - 18.0) 20 
2.6 Signing and Pavement Markings (Activity 19.0 & 20.0) 20 
2.8 Lighting (Activity 23.0 & 24.0) 20 
2.10 Survey (Activity 27.0) 20 
2.11 Photogrammetry (Activity 28.0) (Not included in this project) 21 
2.13 Geotechnical (Activity 30.0) 21 
2.14 Architecture 22 
2.15 Project Schedule 22 
2.16 Submittals 23 
2.17 Provisions for Work 26 
2.18 Services to be Performed by the COUNTY 33 

3 PROJECT COMMON and PROJECT GENERAL TASKS 34 
Project Common Tasks 34 
Project General Tasks 36 
3.1 Public Involvement 36 
3.2 Joint Project Agreements (Not applicable to this project) 40 
3.3 Specifications Package Preparation 40 
3.4 Contract Maintenance (Not applicable for this project) 41 
3.5 Value Engineering (Multi-Discipline Team) Review 

(Not applicable to this project) 41 
3.6 Prime Project Manager Meetings 41 
3.7 Other Project General Tasks 41 
Alignment Studv 41 
Environmental Evaluation/Documentation 41 

4 ROADWAY ANALYSIS 43 
4.1 Typical Section Package 43 
4.2 Pavement Design Package 43 
4.3 Access Management 43 
4.4 Horizontal/Vertical Master Design Files 44 
4.5 Cross Section Design Files 44 
4.6 Traffic Control Analysis 44 
4.7 Master TCP Design Files 44 
4.8 Design Variations and Exceptions 44 
4.9 Design Report 45 
4.10 Computation Book and Quantities 45 
4.11 Cost Estimate 45 
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4.12 Technical Special Provisions 45 
4.13 Other Roadway Analysis (Not applicable to this project) 45 
4.14 Field Reviews 45 
4.15 Technical Meetings 45 
4.16 Quality Assurance/Quality Control 45 
4.17 Independent Peer Review (Not applicable to this project) 45 
4.18 Supervision 45 
4.19 Coordination 45 
ROADWAY PLANS 45 
5.1 Key Sheet 45 
5.2 Summary of Pay hems Including Quantity Input 46 
5.3 Drainage Map 46 
5.4 Interchange Drainage Map (Not applicable to this project) 46 
5.5 Typical Section Sheets 46 
5.6 General Notes/Pay Item Notes 46 
5.7 Summary of Quantities 46 
5.8 Box Culvert Data Sheet (Not applicable to this project) 46 
5.9 Bridge Hydraulics Recommendation Sheets 46 
5.10 Summary of Drainage Structures 46 
5.11 Optional Pipe/Culvert Material (Not applicable to this project) 46 
5.12 Project Layout 46 
5.13 Plan/Profile Sheet 46 
5.14 Profile Sheet 46 
5.15 Plan Sheet 46 
5.16 Special Profile 46 
5.17 Back of Sidewalk Profile Sheet 46 
5.18 Interchange Layout Sheet (Not applicable to this project) 46 
5.19 Ramp Terminal Details (Plan View) (Not applicable to this project) 46 
5.20 Intersection Layout Details (Not applicable to this project) 46 
5.21 Miscellaneous Detail Sheets 46 
5.22 Drainage Structure Sheet 46 
5.23 Miscellaneous Drainage Detail Sheets 46 
5.24 Lateral Ditch Plan/Profile 46 
5.25 Lateral Ditch Cross Sections 47 
5.26 Retention/Detention Ponds Detail Sheet (Not applicable to this project) A47 
5.27 Retention Pond Cross Sections (Not applicable to this project) 47 
5.28 Cross-Section Pattern Sheet 47 
5.29 Roadway Soil Survey Sheet 47 
5.30 Cross Sections 41 
5.31 Traffic Control Plan Sheets 47 
5.32 Traffic Control Cross Section Sheets 47 
5.33 Traffic Control Detail Sheets 47 
5.34 Utility Adjustment Sheets 47 
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5.35 Selective Clearing and Grubbing 47 
5.36 Erosion Control Plan 47 
5.37 SWPPP 47 
5.38 Project Control Network Sheet (Not applicable to this project) 47 
5.39 Interim Standards 47 
5.40 Utility Verification Sheet (SUE Data) (Not applicable to this project) 47 
5.41 Quality Assurance/Quality Control 47 
5.42 Supervision 47 
DRAINAGE ANALYSIS 47 

Determine Base Clearance Water Elevation 48 6.1 
6.2 
6.3 
6.4 
6.5 
6.6 

6.7 

6.8 
6.9 
6.10 
6.11 
6.12 
6.13 
6.14 
6.15 
6.16 
6.17 
6.18 
6.19 
6.20 
6.21 
6.22 
6.23 
6.24 

Pond Siting Analysis and Report (Not appiicable to this project) 
Design of Cross Drains 
Design of Roadway Ditches 
Design of Outfalls 
Design of Stormwater Management Facility (Offsite Pond) 
(Not applicable to this project) 
Design of Stormwater Management Facility (Roadside Ditch 
as Linear Pond) 
Design of Flood Plain Compensation Area 
Design of Storm Drains 
Optional Culvert Material 
French Drain Design 
Drainage Wells (Not applicable to this project) 
Drainage Design Documentation Report 
Bridge Hydraulic Report 
Temporary Drainage Analysis 
Cost Estimate (Not Applicable to this project) 
Technical Special Provisions 
Other Drainage Analysis (Not Applicable to this project) 
Field Reviews 
Technical Meetings 
Quality Assurance/Quality Control 
Independent Peer Review (Not applicable to this project) 
Supervision 
Coordination 

UTILITIES 
7.1 Kickoff Meeting 
7.2 Identify Existing UAO(s) 
7.3 Make Utility Contacts 
7.4 Exception Coordination 
7.5 Preliminary Utility Meeting 
7.6 Individual/Field Meetings 
7.7 Collect and Review Plans and Data from UAO(s) 

48 
48 
48 
48 

48 

48 
48 
49 
49 
49 
49 
49 
49 
49 
49 
49 
49 
49 
49 
49 
50 
50 _^ 
3U 

50 
50 
50 
50 
51 
51 
51 
51 

6 

7 
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7.8 

7.9 
7.10 

7.11 
7.12 
7.13 
7.14 

7.15 
7.16 
7.17 

Subordination of Easements Coordination (Not applicable 
for this project) 
Utility Design Meeting 
Review Utility Markups and Work Schedules and Processing of 
Schedules and Agreements 
Utility CoordinationlFollowup 
Utility Constructability Review 
Additional Utility Services (Not applicable for this project) 
Processing Utility Work by Highway Contractor (UWHC) (Not 
applicable for this project) 
Contract Plans to UAO(s) (Not applicable for this project) 
Certification/Close-Out 

51 
51 

52 
52 
52 
52 

52 
52 
52 

Other Utilities (Not applicable for this project) 53 
8 ENVIRONMENTAL PERMITS 53 

Preliminary Pro.ject Research 53 8.1 
8.4 
8.5 
8.6 
8.7 
8.8 
8.9 

8.10 
8.11 
8.12 
8.13 
8.14 
8.15 
8.16 
8.17 
8.18 
8.19 

Agency Verification of Wetland Data 54 
Complete and Submit All Required Permit Applications 54 
Prepare Dredge and Fill Sketches 55 
Prepare USCG Permit Sketches 55 
Prepare Easement Sketches 55 
Prepare Right-of-Way Occupancy Sketches (Not applicable 
for this project) 55 
Prepare Coastal Construction Control Line (CCCL) Permit Sketches 55 
Prepare Tree Permit Information (Not applicable for this project) 55 
Mitigation Coordination and Meetings (Not applicable for this project) -5.5 
Mitigation Design (Not applicable for this project) 55 
Environmental Clearances (Not applicable for this project) 55 
Other Environmental Permits (Not applicable for this project) 55 
Technical Meetings 55 
Quality Assurance/Quality Control 55 
Supervision 55 
Coordination 55 

9 STRUCTURES - SUMMARY AND MISCELLANEOUS TASKS AND 
DRAWINGS 55 
9.1 Index of Drawings 56 
9.2 Project Layout (Not applicable for this project) 56 
9.3 General Notes and Bid Item Notes 56 
9.4 Incorporate Florida Department of Transportation Standards 56 
9.5 Incorporate Report of Core Borings 56 
9.6 Existing Bridge Plans 56 
9.7 Computation Book and Quantities 56 
9.8 Cost Estimate 56 
9.9 Technical Special Provisions 56 
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9.10 Field Reviews 56 
9.11 Technical Meetings 56 
9.12 Quality Assurance/Quality Control 56 
9.13 Independent Peer Review (Not applicable for this project) 56 
9.14 Supervision 56 
9.15 Coordination 57 

10 STRUCTURES - BRIDGE DEVELOPMENT REPORT 57 
General Requirements 57 
10.1 Bridge Geometry 57 
10.2 Ship Impact Data Collection 57 
10.3 Ship Impact Criteria 57 
Suoerstructure Alternatives 57 
10.4 Short-Span Concrete 57 
10.5 Medium-Span Concrete 57 
10.6 Long Span Concrete (Not applicable for this project) 57 
10.7 Structural Steel (Not applicable for this project) 51 
Foundation and Substructure Alternatives 57 
10.8 Pier/Bent Types 51 
10.9 Shallow Foundations 57 
10.10 Deep Foundations 51 
Movable Span 58 
10.11 Data Collection and Design Criteria 58 
10.12 Movable Span Geometries and Clearances 58 
10.13 Deck System Evaluation 58 
10.14 Framing Plan Development 5x 
10.15 Main Girder Preliminary Design 58 
10.16 Conceptual Span Balance/Counterweight 58 
10.17 Support System Development 58 
10.18 Drive Power Calculations 58 
10.19 Drive System Development 58 
10.20 Power and Control Development 58 
10.21 Conceptual Pier Design 58 
10.22 Foundation Analysis (FL PIER) 58 
10.23 Tender Visibility Study 58 
Other BDR Issues 59 
10.24 Aesthetics 59 
10.25 TCP/Staged Construction Requirements 59 
10.26 Constructability Requirements 59 
10.27 Abutment Slope/Wall Evaluation (Not applicable for this project) 59 
10.28 Quantity and Cost Estimates 59 
10.29 Quantity and Cost Estimates Movable Span 59 
10.30 Wall Type Justification (Not applicable for this project) 59 
Report Preparation 59 
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10.31 Exhibits (Not applicable for this project) 59 
10.32 Exhibits Movable Span (Not applicable for this project) 59 
10.33 Report Preparation 59 
10.34 Report Preparation - Movable Span 59 
10.35 BDR Submittal Package 59 
Preliminarv Plans 59 
10.36 General Notes Sheets 59 
10.37 Plan and Elevation Sheets 59 
10.38 Construction Staging 59 
10.39 Superstructure Section Sheets 59 
10.40 Substructure Section Sheets 60 
10.41 Movable Span - General Notes Sheets 60 
10.42 Movable Span - Plan and Elevation Sheets 60 
10.43 Movable Span - Clearance Diagram 60 
10.44 Movable Span Bascule Pier Layouts 60 
10.45 Movable Span Bascule Leaf Section 60 
10.46 Movable Span - Bascule Leaf Framing Plan 60 
10.47 Movable Span Machinery Layouts 60 
10.48 Movable Span - Control Logic Diagram 60 

11 STRUCTURES-TEMPORARYBRIDGE 60 
General Layout Design and Plans 60 
11.1 Overall Bridge Final Geometry 60 
11.2 General Plan and Elevation 60 
11.3 Miscellaneous Details 60 
End Bent Design and Plans 60 
11.4 End Bent Structural Design 60 
11.5 End Bent Details 60 
Intermediate End Bent Design and Plans 60 
11.6 Intermediate Bent Structural Design 60 
11.7 Intermediate Bent Details 60 
Miscellaneous Substructure Design and Plans 61 
11.8 Foundation Layout 61 

12 STRUCTURES-SHORTSPANCONCRETEBRIDGE 61 
General Layout Design and Plans 61 
12.1 Overall Bridge Final Geometry 61 
12.2 Expansion/Contraction Analysis 61 
12.3 General Plan and Elevation 61 
12.4 Construction Staging 61 
12.5 Approach Slab Plan and Details 61 
12.6 Miscellaneous Details 61 
End Bent Design and Plans 61 
12.7 End Bent Geometry 61 
12.8 End Bent Structural Design 61 

September 13,2005 A-7 CN-05-12 



13 

14 

15 

16 

12.9 End Bent Plan and Elevation 
12.10 End Bent Details 
Intermediate End Bent Design and Plans 
12.11 Bent Geometry 
12.12 Bent Stability Analysis 
12.13 Bent Stmctural Design 
12.14 Bent Plan and Elevation 
12.15 Bent Details 
Miscellaneous Substructure Design and Plans 
12.16 Foundation Layout 
Superstructure Design and Plans 
12.17 Finish Grade Elevation Calculation 
12.18 Finish Grade Elevations 
Cast-In-Place Slab Bridges and tasks 12.19 - 12.21 are not applicable 

61 
61 
61 
61 
61 
61 
61 
61 
62 
62 
62 
62 
62 

for this project. 62 
Prestressed Slab Unit Bridges 62 
12.22 Prestressed Slab Unit Design 62 
12.23 Prestressed Slab Unit Layout 62 
12.24 Prestressed Slab Unit Details and Schedule 62 
12.25 Deck Topping Reinforcing Layout 62 
12.26 Superstmcture Sections and Details 62 
Reinforcing Bar Lists 62 
12.27 Reinforcing Bar List 62 
Load Rating 62 
12.28 Load Ratings 
STRUCTURES - MEDIUM SPAN CONCRETE BRIDGE and 
tasks 13.1- 13.53 are not applicable for this project. 
STRUCTURES - STRUCTURAL STEEL BRIDGE and tasks 
14.1- 14.61 are not applicable for this project. 
STRUCTURES - SEGMENTAL CONCRETE BRIDGE and 
tasks 15.1 - 15.78 are not applicable for this project. 
STRUCTURES - MOVABLE SPAN 
Final Des&m Bascule Pier 
16.1 Pier Deck 
16.2 Leaf/Pier Clearance Diagrams 
16.3 Load Show Columns 
16.4 Trunnion Columns 
16.5 Foundations 
16.6 Footing 
16.7 Seal 
16.8 Back Wall 
16.9 Bascule Pier Deck Elevations 
Bascule Pier Dimensions Detailing 

62 

63 

63 

63 
63 
63 
63 
63 
63 
63 
63 
63 
63 
63 
63 
63 
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16.10 Pier Plan Views 63 
16.11 Pier Elevations Views 63 
16.12 Pier Sections 64 
Bascule Pier Reinforcing Details 64 
16.13 Pier Reinforcing 64 
Bascule Pier Miscellaneous Details 64 
16.14 Pier Barrier Details 64 
16.15 Stair Details 64 
16.16 Handrail Details 64 
16.17 Ladder and Hatch Details 64 
16.18 Pier Equipment 64 
16.19 Bascule Pier Notes and Summary of Quantities 64 
16.20 Miscellaneous Details 64 
Bascule Leaf Design 64 
16.21 Deck Design 64 
16.22 Sidewalk Design 64 
16.23 Stringer Design 64 
16.24 Typical Floorbeam Design 64 
16.25 End Floorbeam Design 64 
16.26 Deep Floorbeam Design 64 
16.27 Sidewalk Bracket Design 64 
16.28 Roadway Bracket Design (Not applicable for this project) 64 
16.29 Main Girder Influence Lines 64 
16.30 Main Girder Design 64 
16.3 1 Trunnion Girder Design 64 
16.32 Main Girder Camber Data 65 
16.33 Leaf Lateral Bracing Design 65 
16.34 Counterweight Design 65 
16.35 Live Load Shoe Design 65 
16.36 Barrier Design 65 
16.37 Deck Elevations 65 
16.38 Balance Calculations 65 
Bascule Leaf Detailing 65 
16.39 Bascule GP&E 65 
16.40 Bascule Leaf Notes 65 
16.41 Framing Plan 65 
16.42 Flooring Plan and Details 65 
16.43 Typical Section and Finish Grade Elevations 65 
16.44 Girder Elevation 65 
16.45 Girder Details 65 
16.46 Camber Layout 65 
16.47 Floor Beams 65 
16.48 Counterweight Girder/Box 65 
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16.49 Trunnion Girder 65 
16.50 Cylinder Girder 65 
16.51 Lateral Bracing Details 65 
16.52 Counterweight Bracing Details 65 
16.53 Joint Details 65 
16.54 Traffic Barrier Details 66 
16.55 Pedestrian Rail and Support Details 66 
16.56 Curb and Sidewalk Details 66 
16.57 Barrier and Sidewalk Bracket Details 66 
16.58 Counterweight Details 66 
16.59 Stress Table or Influence Lines 66 
Mechanical Desirn 66 
16.60 Final Power Requirements 66 
16.61 Trunnion Assembly 66 
16.62 Span Locks 66 
16.63 Sump Pumps 66 
Mechanical Drive Design and tasks 16.64 - 16.67 are not applicable 
for this project as it is assumed that the drive system will be hydraulic cylinders. -66 
Hydraulic Drive Design 66 
16.68 Hydraulic Drive 66 
Machinerv Detailing 66 
16.69 Machinery Layout 66 
16.70 Machinery Elevation 66 
16.71 Machinery Section 66 
16.72 Trnnnion Assembly 66 
16.73 Drive Details 66 
16.74 Span Locks 66 
Electrical Design 67 
16.75 Load Analysis 67 
16.76 Power Distribution 67 
16.77 Drive Equipment 67 
16.78 Bridge Controls 67 
16.79 Grounding 67 
16.80 Lightning and Surge Suppression 67 
16.81 Pier Lighting 67 
Electrical Detailing 67 
16.82 Electrical Plan and Elevation 67 
16.83 Electrical Symbols and Abbreviations 67 
16.84 Single/Three Line Diagram 67 
16.85 Panel Board and Light Fixture Schedules 67 
16.86 Wire and Conduit Sche.dules and Diagrams 67 
16.87 Control Desk/Panel Layout 67 
16.88 Control Schematics 67 
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16.89 PLC Logic 67 
16.90 Communication System 67 
16.91 Navigation Lighting Details 67 
16.92 Pedestrian Gate, Traffic Gate, and Barrier Details 67 
16.93 Submarine Cable 67 
16.94 Miscellaneous Details 67 
Control House 68 
16.95 Architectural Design 68 
16.96 Architectural Details 68 
16.97 Structural Design 68 
16.98 Structural Details 68 
16.99 HVAUPlumbing Design 68 
16.100 HVAC/Plumbing/Electrical Cables 68 
Reinforcing Bar Lists 68 
16.101 Reinforcing Bar List 68 
Miscellaneous Tasks 68 
16.102 Load Ratings 68 

17 STRUCTURES - RETAINING WALL 68 
General Reouirements and tasks 17.1 - 17.2 are not applicable for 
this project. 68 
Permanent Promietarv Walls and tasks 17.3 - 17.6 are not applicable 
for this project. 68 
Temporary Pronrietarv Walls and tasks 17.7 - 17.10 are not applicable 
for this project. 68 
17.7 Vertical Wall Geometry (Not applicable for this project) 68 
17.8 Semi-Standard Drawings (Not applicable for this project) 68 
17.9 Wall Plan and Elevations (Control Drawings) (Not applicable 
for this project) 68 
17.10 Details (Not applicable for this project) 68 
Cast-In-Place Retaining Walls and tasks 17.11 - 17.16 are not 
applicable for this project. 68 
Other Retaining Walls 69 
17.17 Design 69 
17.18 Vertical Wall Geometry 69 
17.19 General Notes, Tables and Miscellaneous Details 69 
17.20 Wall Plan and Elevations 69 
17.21 Details 69 

18 STRUCTURES - MISCELLANEOUS 69 
Concrete Box Culverts and tasks 18.1 - 18.2 are not applicable for 
this project. 69 
Strain Poles and tasks 18.3 - 18.4 are not applicable for this project. 69 
Mast Arms 69 
18.5 Mast Arms 69 
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Overhead/Cantilever Sian Structure and tasks 18.5 - 18.10 are not 
applicable for this project. 69 
18.6 Cantilever Sign Structures (Not applicable for this project) 69 
18.7 Overhead Span Sign Structures (Not applicable for this project) 69 
18.8 Special (Long Span) Overhead Sign Structures (Not applicable 
for this project) 69 
18.9 Monotube Overhead Sign Structure (Not applicable for this project) 69 
18.10 Bridge Mounted Signs (Attached to Superstructure) (Not 
applicable for this project) 69 
High Mast Light Foundations and task 18.11 is not applicable for this project. __ 70 
Sound Barrier Walls (Ground Mount) and tasks 18.12 - 18.18 are 
not applicable for this project. 70 
Sound Barrier Walls (Ground Mount) and tasks 18.12 - 18.18 are 
not applicable for this project. 70 

19 SIGNING AND PAVEMENT MARKING ANALYSIS 70 
19.1 Traffic Data Analysis 70 
19.2 No Passing Zone Study (Not applicable for this project) 70 
19.3 Reference and Master Design File 70 
19.4 Multi-Post Sign Support Calculations (Not applicable for this project) -70 
19.5 Sign Panel Design Analysis (Not applicable for this project) 70 
19.6 Sign Lighting/Electrical Calculations (Not applicable for this project) 70 
19.7 Quantities 70 
19.8 Computation Book 70 
19.9 Cost Estimates 70 
19.10 Technical Special Provisions 70 
19.11 Other Signing and Pavement Marking Analysis 70 
19.12 Field Reviews 70 
19.13 Technical Meetings 71 
19.14 Quality Assurance/Quality Control 71 
19.15 Independent Peer Review (Not applicable for this project) 71 
19.16 Supervision 71 
19.17 Coordination 71 

20 SIGNING AND PAVEMENT MARKING PLANS 71 
20.1 Key Sheet 71 
20.2 Summary of Pay Items Including Tms*port Input 71 
20.3 Tabulation of Quantities 71 
20.4 General Notes/Pay Item Notes 71 
20.5 Project Layout 71 
20.6 Plan Sheet 71 
20.7 Typical Details 71 
20.8 Guide Sign Work Sheet(s) 71 
20.9 Traffic Monitoring Site (Not applicable for this project) 71 
20.10 Cross Sections (Not applicable for this project) 71 
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20.11 Special Service Point Details (Not applicable for this project) 71 
20.12 Special Details (Not applicable for this project) 71 
20.13 Interim Standards 71 
20.14 Quality Assurance/Quality Control 71 
20.15 Supervision 71 

21 SIGNALIZATION ANALYSIS and tasks 21.1- 21.18 are not 
applicable for this project. 72 

22 SIGNALIZATION PLANS and tasks 22.1- 22.18 are not applicable 
for this project. 72 

23 LIGHTING ANALYSIS 72 
23.2 Lighting Design Analysis Report 72 
23.3 Aeronautical Evaluation (Not applicable for this project) 72 
23.4 Voltage Drop Calculations 72 
23.5 FDEP Coordination and Report 73 
23.6 Reference and Master Design Files 73 
23.7 Temporary Lighting 73 
23.8 Design Documentation 73 
23.9 Quantities 73 
23.10 Cost Estimate 73 
23.11 Technical Special Provisions 73 
23.12 Other Lighting Analysis (Not applicable for this project) 73 
23.13 Field Reviews 13 
23.14 Technical Meetings 74 
23.15 Quality Assurance/Quality Control 74 
23.16 Independent Peer Review (Not applicable for this project) 74 
23.17 Supervision 74 
23 18 Coordination 14 

24 LIGHTING PLANS 74 
24.1 Key Sheet 74 
24.2 Summary of Pay Item Sheet Including Tms*port Input 74 
24.3 Tabulation of Quantities 74 
24.4 General Notes/Pay Item Notes 74 
24.5 Pole Data and Legend & Criteria 74 
24.6 Service Point Details 74 
24.7 Project Layout 74 
24.8 Plan Sheet 74 
24.9 Special Details 74 
24.10 Temporary Lighting Data and Details 74 
24.11 Traffic Control Plan Sheets (Not applicable for this project) 74 
24.12 Interim Standards 74 
24.13 Quality Assurance/Quality Control 74 
24.14 Supervision 75 
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25 LANDSCAPE ARCHITECTURE ANALYSIS and tasks 25.1- 25.14 
are not applicable for this project. 15 

26 LANDSCAPE ARCHITECTURE PLANS and tasks 26.1- 26.15 are not 
applicable for this project. 75 

27 SURVEY 75 
27.1 Horizontal Project Network Control (HPNC) 75 
27.2 Vertical Project Network Control (VPNC) 75 
27.3 Alignment and/or Existing Right of Way Lines 76 
27.4 Aerial Targets 76 
27.5 Reference Points 76 
27.6 Topography (2D) 76 
27.7 Digital Terrain Model (DTM) 16 
27.8 Roadway Cross Sections/Profiles 76 
27.9 Side Street Surveys 76 
27.10 Underground Utilities 76 
27.11 Outfall Survey 77 
27.12 Drainage Survey 77 
27.13 Bridge Survey 77 
27.14 Channel Survey 77 
27.15 Pond Site Survey (Not applicable for this project) 77 
27.16 Mitigation Survey (Not applicable for this project) 77 
27.17 Jurisdiction Line Survey 77 
27.18 Geotechnical Support 77 
27.19 Sectional/Grant Survey (Not applicable for this project) 77 
27.20 Subdivision Location (Not applicable for this project) 78 
27.21 Maintained R/W (Not applicable for this project) 78 
27.22 Boundary Survey (Not applicable for this project) 78 
27.23 Water Boundary Survey (Not applicable for this project) 78 
27.24 Right of Way Staking 78 
27.25 Right of Way Monumentation 78 
27.26 Line Cutting 78 
27.27 Work Zone Safety 78 
27.28 Miscellaneous Surveys 78 
27.29 Supplemental Surveys 78 
27.30 Document Research 78 
27.3 1 Field Review 78 
27.32 Technical Meetings 79 
27.33 Quality Control/Quality Assurance 79 
27.34 Supervision 79 
27.35 Coordination 79 
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28 PHOTOGRAMMETRY and tasks 28.1 through 28.25 are not 
applicable to this project. 79 

29 MAPPING and tasks 29.1- 29.35 are not applicable for this project. 79 
30 GEOTECHNICAL 79 

30.1 Document Collection and Review 80 
Roadwav 80 
30.2 Detailed Boring Location Plan (Not applicable for this project) 80 
30.3 Stake Borings/Utility Clearance 80 
30.4 MOT Plans for Field Investigation 80 
30.5 Drilling Access Permits 81 
30.6 Property Clearances 81 
30.7 Groundwater Monitoring (Not applicable for this project) 81 
30.8 LBR Sampling 81 
30.9 Coordination of Field Work 81 
30.10 Soil and Rock Classification Roadway 81 
30.11 Design LBR 81 
30.12 Laboratory Data 81 
30.13 Seasonal High Water Table 81 
30.14 Parameters for Water Retention Areas (Not applicable for this project)-81 
30.15 Limits of Unsuitable Material 81 
30.16 ASCII Files for Cross-Sections 82 
30.17 Embankment Settlement and Stability (Not applicable for this project)- 82 
30.18 Stormwater Volume Recovery and/or Background Seepage 

Analysis (Not applicable for this prqject) 82 
30.19 Geotechnical Recommendations 82 
30.20 Preliminary Roadway Report and Pavement Evaluation Report 82 
30.21 Final Report 82 
30.22 Auger Boring Drafting 83 
30.23 SPT Boring Drafting 83 
Structures 83 
30.24 Detailed Boring Location Plan 83 
30.25 Stake Borings/Utility Clearance 84 
30.26 MOT Plans for Field Investigation 84 
30.27 Drilling Access Permits 84 
30.28 Property Clearances 84 
30.29 Collection of Corrosion Samples 84 
30.30 Coordination of Field Work 84 
30.31 Soil and Rock Classification Structures 84 
30.32 Tabulation of Laboratory Data 84 
30.33 Design Groundwater Level for Structures 84 
30.34 Selection of Foundation Alternatives (BDR) 84 
30.35 Detailed Analysis of Selected Foundation Alternate(s) 85 
30.36 Bridge Construction and Testing Recommendations 85 
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30.37 
30.38 
30.39 
30.40 

30.41 
30.42 
30.43 
30.44 

30.45 
30.46 
30.47 
30.48 
30.49 
30.50 
30.51 
30.52 
30.53 

Lateral Load Analysis (Optional) 
Walls 
Sheet Pile Wall Analysis (Optional) 
Soil Parameters for Signs, Signals, High Mast Lights, and 
Strain Poles and Geotechnical Recommendations (Not 
applicable for this project) 
Box Culvert Analysis (Not applicable for this project) 
Preliminary Report BDR 
Final Report Bridge and Associated Walls 
Final Reports - Signs, Signals, Box Culvert, Walls, and High 
Mast Lights 
Drafting 
Other Geotechnical 
Technical Special Provisions 
Field Reviews 
Technical Meetings 
Quality Assurance/Quality Control 
Supervision 
Coordination 

85 
85 
86 

86 
86 
86 
86 

87 
88 
88 
88 
88 
88 
88 
88 
88 

Optional Preliminary Contamination Assessment 89 
31 ARCHITECTURE DEVELOPMENT and tasks 31.1- 31.55 are 

not applicable for this project. 89 
32 NOISE IMPACT DESIGN ASSESSMENT (Not applicable for this 

project) 89 
33 PROJECT REQUIREMENTS (Not applicable for this project) 89 
34 INVOICING Li%lITS 89 
35 OPTIONAL SERIVICES 90 

Post Design Services 90 
Construction Assistance 90 
Expert Witness Testimony 90 
Review of Shop Drawings 90 
Construction Engineering Inspection 91 
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SCOPE OF SERVICES FOR CONSULTING ENGINEERING SERVICES 
HIGHWAY AND BRIDGE/STRUCTURAL DESIGN 

This Exhibit forms an integral part of the agreement between the Board of County 
Commissioners of Lee County (hereinafter referred to as the COUNTY) and EC. Driver and 
Associates, Inc., (hereinafter referred to as the CONSULTANT) relative to the transportation 
facility described as follows: 

Financial Project ID: CN-05-12 

Work Program Item No.: NA 

Federal Aid Project No.: NA 

Description: CR78, Pine Island Road 

Bridge No.: 120050 

1 PURPOSE 

The purpose of this Exhibit is to describe the scope of work and the responsibilities of the 
CONSULTANT and the COUNTY in connection with the design and preparation of a 
complete set of construction contract plans and special provisions, if necessary, for 
Roadway and Bridge improvements to the transportation facility described herein. 

The general objective is for the CONSULTANT to prepare a set of plans to be used by the 
contractor to build the project, and by the COUNTY to ensure the project is built as 
designed and to specifications. Elements of work shall include roadways, structures, 
geotechnical activities, surveys, drainage, signing and pavement markings, lighting, utility 
relocation coordination, maintenance of traffic, cost estimates, environmental permits, 
quantity computation books, and all necessary incidental items for a complete project. 

The Scope of Services establishes which items of work described in the Florida Department 
of Transportation (FDOT) Plans Preparation Manual and other pertinent manuals to 
accomplish the work are specifically included in this contract, and also which of the items of 
work will be the responsibility of the CONSULTANT or the COUNTY. 

All plans and design documents are to be prepared with Standard English values in 
accordance with all applicable COUNTY manuals and guidelines. Where the COUNTY 
does not have applicable published manuals or guidelines, work is to be performed in 
accordance with the applicable Florida Department of Transportation manuals and 
guidelines. Where a conflict exists, the COUNTY documents will govern. 
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The CONSULTANT shall demonstrate good project management practices while working 
on this project. These include communication with the COUNTY and others as necessary, 
management of time and resources, and documentation. The CONSULTANT shall set up 
and maintain throughout the design of the project a contract file in accordance with 
COUNTY procedures. It shall be the CONSULTANT’s responsibility to utilize the very best 
engineering judgment, practices, and principles possible during the prosecution of the work 
commissioned under this contract. 

The COUNTY will provide contract administration, management services, and technical 
reviews of all work associated with the development and preparation of the contract plans. 
The COUNTY will provide job-specific information and/or functions as outlined in this 
contract. 

2 PROJECT DESCRIPTION 

The CONSULTANT shall investigate the status of the project and become familiar with 
concepts and commitments (typical sections, alignments, etc.) developed from prior studies. 
If a Preliminary Engineering Report is available from a prior or current Project Development 
and Environmental (PD&E) study, the CONSULTANT shall use the approved concepts as a 
basis for the design unless otherwise directed by the COUNTY. 

The Scope of Services for this project includes Preliminary and Final Design Services for a 
new Bridge with a movable span to replace the existing Single-Leaf Bascule Bridge (Bridge 
No. 120050). Design services will include a replacement bridge with a movable span, 
approach roadway, surveying, drainage, geotechnical studies and architectural work related 
to the bridge control house. In addition to design, the services will include preparation of an 
alignment study, public involvement, and preparation of permit applications. 

The limits of the alignment study include the existing bridge (704 feet long) and 
approximately 700 feet beyond the ends of the existing bridge, along the existing roadway 
alignment. The limits of the construction project are to be established during design and will 
be as required to transition from the new bridge section to the existing roadway. 

The CONSULTANT shall incorporate the following into the design of this facility: 

2.1 Roadway (Activities 3.0,4.0, and 5.0) 

Public Involvement: Describe CAP level, number of public meetings. 

Joint Project Agreements: None expected. 

Value Engineering: Describe level of effort 
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Plan Type: Plan/profile 50 scale 

Typical Section: 

Undivided Bridge 

Undivided Roadway 

Temporary Bridge 

Traffic Control (3) 

Pavement Design: Assume 3 pavement designs 

Access Management Classification: Not applicable. 

Maior Intersections/Interchanges: List all intersections/interchanges that will require 
additional plan sheets. 

Level of TCP Plans: Level 2. 

Temnorarv Signals: Not applicable. 

Temporary Lighting: Not applicable. 

Temnorarv Drainage: Not applicable. 

Limits: CR 78 from 700 feet in advance of the beginning of Bridge No. 120050 to 700 feet 
beyond the end of Bridge No. 120050. 

Variations/Exceptions: No variations or exceptions are anticipated. 

Back of Sidewalk Profiles: Provide back of sidewalk profiles through Phase III Plans or as 
directed by the COUNTY. 

2.2 Drainage (Activity 6.0) 

Expected drainage systems will be closed drainage with the use of alternative underground 
treatment facilities to provide storage and attenuation in a pre vs. post scenario, identifying 
the project constraints that meeting release rates for this project are not feasible. 

No pond sites are to be studied. 

2.3 Utilities (Activity 7.0) 
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List utilities anticipated on the project. 

2.4 Environmental Permits (Activity 8) 

List expected permits, i.e., USCG, COE, WMD, etc. 

The COUNTY will direct use of mitigation site or Florida Statutes. 

2.5 Structures (Activities 9.0 - 18.0) 

Bridge(s): For each bridge describe the typical section, location, length, and other pertinent 
information to define the scope of the proposed bridge work. List bridge number(s). 

Type of Bridge Structure Work: 

BDR 
n Temporary Bridge 
1 Short Span Concrete 
9 Movable Span 

Walls: No permanent retaining walls are anticipated. 

Temporary Critical Walls: 

Temporary Critical Walls for construction phasing 

Miscellaneous: 

Mast arms for movable bridge signals 

2.6 Signing and Pavement Markings (Activity 19.0 & 20.0) 

No sign stmctures are anticipated. 

2.8 Lighting (Activity 23.0 & 24.0) 

Roadway lighting for the length of the construction project 

Lighting Justification Report 

2.10 Survey (Activity 27.0) 

Design Survey: Provide limits and description. 

Subsurface Utility: Provide locations and description. 
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Right of Way Survey: Provide limits and description. 

2.11 Photogrammetry (Activity 28.0) (Not included in this project) 

2.13 Geotechnical (Activity 30.0) 

The Consultant shall perform the geotechnical activities necessary for this project. The 
Consultant shall provide the County with electronic copies of all reports and laboratory test 
results. General descriptions of geotechnical activities are described in Sections 30.1 
through 30.52. Specific geotechnical activities to be performed for this contract consist of 
the following: 

Geotechnical Roadway Soil Survey 

14 Borings at 5 feet each, 
4 Limerock Bearing Ratio tests, 
Laboratory testing appropriate for the project. 

Embankment (High Fill) - Not Applicable 

Stormwater Planning 

8 Borings at 15 feet each, 
4 Permeability/Infiltration tests to support French drain design, 
Laboratory testing appropriate for the project. 

Miscellaneous Structures 

No geotechnical evaluation anticipated for culverts, signs, signals, lights or walls, 

Bridge Structure 

6 SPT bridge borings to depths of 100 to 140 feet below existing grades/water surface, 
Laboratory testing appropriate for the project. 

Lee County Drilling Permits 

5 drilling permits (1 permit per 6 borings as per Lee County requirements) 
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Evaluation of Existing Bascule Pier 

At accessible locations, perform 6 cores of bascule pier concrete, 
Perform petrographic analysis and chloride intrusion testing, 
Perform compressive strength testing of the concrete cores, 
Compute existing foundation capacities based on foundation depths and scour depths 
provided by others. 

2.14 Architecture 

Develop design for control house. Develop preliminary and final plans for control house, 
including HVAC electrical, lighting and plumbing. 

2.15 Project Schedule 

Within ten (10) days after the Notice-To-Proceed, and prior to the CONSULTANT 
beginning work, the CONSULTANT shall provide a detailed project activity/event schedule 
for COUNTY and CONSULTANT activities required to meet the current COUNTY 
Production Date. The schedule shall indicate all required submittals. 

For purposes of scheduling, the CONSULTANT shall allow for the following COUNTY 
work activity and submittal review times, when applicable: 

Work Activity/Submittal Review 
(to be determined by COUNTY) 

Time (weeks) 
(to be determined by 

COUNTY) 

Roadway Plans Review 4 

Right of Way Maps Review 

(Phase I, Phase II) 

(Phase IV) 

8 

4 
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Work Activity/Submittal Review 
(to be determined by COUNTY) 

Structures Plans Review 

Bridge Hydraulics Report Review 

Bridge Development Report Review 

Alternative Drainage Design Concept Report 
Review 

Pond Siting Report 

Environmental Permitting Packages Review 

Environmental Mitigation Plan Review 

Jurisdictional Determination Report Review 

Traffic Studies and Analysis Report Review 

Prepare/Execute Utility Agreements Activity 

Time (weeks) 
(to be determined by 

COUNTY) 

6 

4 

4 

4 

4 

4 

4 

4 

4 

16 

Periodically, throughout the life of the project, the schedule and curves shall be reviewed 
and, with the approval of the COUNTY, adjusted as necessary to incorporate changes in the 
work concept and progress to date. 

The approved schedule and schedule status report, along with progress and payout curves, 
shall be submitted with the monthly progress report. 

The schedule shall be submitted in Suretrak, Primavera, or system-compatible format. 

2.16 Submittals 

The CONSULTANT shall furnish plans and documents as required by the COUNTY to 
adequately control, coordinate, and approve the plans. 

The CONSULTANT shall provide copies of the required plans and documents as listed 
below. These are the anticipated printing requirements for the project. This tabulation will 
be used for estimating purposes. The Project Manager will determine the specific number of 
copies required prior to each submittal. 
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Engineering Documents 
(Documents and number of copies to be determined by COUNTY preference.) 

Document No. of Copies Required 

Roadway Design 
Typical Section Package 2 

Pavement Type Selection Report 2 

Pavement Design Report 2 

Design Documentation 2 

Computation Book 2 

CES Input NA 

Technical Special Provisions 2 

Access Management Reports 3 

Lane Closure Analysis Worksheets 3 

Bridge Submittals 

Phase II Plans 6 

Phase Ill Plans 6 

Phase IV Plans 6 

Roadway Submittals 

Phase II Plans 

Phase Ill Plans 

Phase IV Plans 
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Engineering Documents 
(Documents and number of copies to be determined by COUNTY preference.) 

Document No. of Copies Required 

Drainage 
Preliminary Pond Siting Repott 

Final Pond Siting Report 

Preliminary Bridge Hydraulics Report 

Final Bridge Hydraulics Report 

Drainage Design Documentation Report 

NA 

NA 

2 

2 

2 

Traffic Operations 
Traffic Report 

Bridge/Structural 
Bridge Development Report / Preliminary Plans 

Environmental Items 
Environmental Resource Permit Application Package 

Mitigation Plan 

Jurisdictional Determination Report 

Coast Guard Navigation Permit Application Package (if 
applicable) 

National Pollutant Discharge Elimination System 
(NPDES) Permit Application Package 

2 

216 

2 
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Engineering Documents 
(Documents and number of copies to be determined by COUNTY preference.) 

Document No. of Copies Required 

Design/Right-of-Way Surveys 
Map and Plat Copies NA 

Certified Right-of-Way Control Survey Drawings NA 

Aerial Photograph Original Negatives NA 

Rectified Aerial Raster Image (HMR Format) NA 

24”x36” Aerial Mylars (R/W Format) NA 

Geotechnical 
Roadway Report - Preliminary 

Roadway Report - Final 

Structures Report Phase I 

Structures Report Phase II 

Structures Report - BDR 

Final Electronic Submittals 

Project CD(s)/DVD(s) 

Plans and Specifications CD(s)/DVD(s) 

Other 
Critical Path Method (CPM) Schedule & Updates 1 (PDF) 

NA 

NA 

2.17 Provisions for Work 
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All maps, plans and designs are to be prepared with English values in accordance with all 
applicable current specifications, manuals, memorandums, guidelines and other documents 
listed below:. 

General 

0 

0 

0 

0 

0 

0 

0 
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Florida Statutes 
Florida Administrative Codes 
Florida Department of Transportation Project Development and 
Environmental Manual 
Florida Department of Transportation Plans Preparation Manual 
Florida Department of Transportation Standard Specifications for Road and 
Bridge Construction 
Florida Department of Transportation Handbook for Preparation of 
Specifications Package 
Florida Department of Transportation Design Standards for Design, 
Construction, Maintenance, and Utility Operations on the State Highway 
System 
Manual of Uniform Minimum Standards for Design, Construction, and 
Maintenance for Streets and Highways 
Bicycle Facilities Planning and Design Manual, Rev. Ed. 1982 
CADD Production Criteria Handbook 
CADD Manual 
Florida’s Level of Service Standards and Guidelines Manual for Planning 
Equivalent Single Axle Load Guidelines 
Design Traffic Procedure 
K-Factor Estimation Process 
Project Traffic Forecasting Guidelines 
Florida Department of Transportation Basis of Estimates Manual 
Quality Assurance Guidelines 
Safety Standards 
Rule 61617-6, F.A.C., Minimum Technical Standards for Professional 
Surveyors and Mappers 
Department of Environmental Protection Rules Governing Mean High 
Water and Jurisdictional Line Surveys 
Any special instructions from the COUNTY 
Utility Accommodations Guidelines 
Policy for Geometric Design of Highways and Streets 
Florida Department of Transportation Materials Manual 
Americans with Disabilities Act Accessibility Guidelines (ADAAG) 
40 CFR, Part 61, Subpart M - National Emission Standard for Hazardous 
Air Polutants (NESHAP), Environmental Protection Agency (EPA) 
40 CFR, Part 763, Subpart E - Asbestos-Containing Materials in Schools, 



EPA 
o 40 CFR, Part 763, Subpart G - Asbestos Worker Protection, EPA 
o 29 CFR, Part 1910.1101 -Asbestos Standard for Industry, US. 

Occupational Safety and Health Administration (OSHA) 
o 29 CFR, Part 1926, 1101 -Asbestos Standard for Construction, OSHA 
o Ch. 62257, F.A.C. -Asbestos Program, Florida Department of 

Environmental Protection (DEP) 
o Ch. 469, F.S. -Asbestos Abatement, Florida Department of Business and 

Professional Regulation (DBPR) 
o Model Guide Specifications - Asbestos Abatement and Management in 

Buildings, National Institute for Building Sciences (NIBS) 

Permits 

o Chapter 373, F.S. 
o Bridge Permit Application Guide, COMDT PUB P16591.3B 
o Building Permit 

Drainage 

Drainage Manual 
Drainage Handbooks 
Storm Drain 
Optional Pipe Materials 
Stormwater Management Facility 
Cross Drain 
Erosion and Sediment Control 
Hydrology 
Temporary Drainage Handbook 

Location Survey Manual 
Highway Field Survey Specifications 
Automated Survey Data Gathering 
Outline Specifications for Aerial Surveys and Photogrammetry for 
Transportation Projects 
Standards for Consultant-Submitted G.P.S. Static Control Projects 
EFB User Guide 
Chapter 472, F.S. 
Chapter 177, F.S. 
FDEP Bureau of Surveying and Mapping 
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Traffic Operation Manuals 

American Disabilities Act 
AASHTO Guide for Development of Bicycle Facilities 
Federal Highway Administration Standard Highway Signs Manual 
Florida Department of Transportation Traffic Engineering Manual 
Florida Department of Transportation Manual on Uniform Traffic Studies 
(MUTS) 
National Electrical Code 
National Electric Safety Code 
Federal Highway Administration Manual on Uniform Traffic Control 
Devices (MUTCD) 
Minimum Specifications for Traffic Control Signal Devices 
Florida Department of Transportation - Florida Roundabout Guide 
FHWA - Roundabouts: An Informational Guide 
Florida Department of Transportation Median Handbook 
AASHTO An Information Guide for Highway Lighting 

Mapping 

o Right-of-Way Mapping 
o Florida Department of Transportation Right-of-Way Handbook 
o Florida Department of Transportation Right-of-Way Manual 

Structures 

AASHTO Standard Specifications for Highway Bridges and Interims (for 
curved steel bridges and pedestrian bridges only) 
AASHTO LRFD Bridge Specifications and Interims 
AASHTO LRFD Movable Highway Bridge Design Specifications and 
Interims 
AASHTO Standard Specifications for Structural Supports for Highway 
Signs, Luminaires and Traffic Signals, dated 1994 
AASHTO/-AWS-DI. 5M/D1.5: An American National Standard Bridge 
Welding Code 
Florida Department of Transportation Structures Manual 
Florida Department of Transportation Structures Standard and Semi- 
Standard Drawings 
Florida Department of Transportation Structures Design Office Temporary 
Design Bulletins (available on Florida Department of Transportation 
Structures web site only) 
Florida Department of Transportation Preferred Details (available on 
Florida Department of Transportation Structures web site only) 
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o Florida Department of Transportation - New Directions For Florida Post- 
Tensioned Bridges Volumes 1-5 

o Florida Department of Transportation Bridge Load Rating Permitting And 
Posting Manual 

Geotechnical 

o Soils and Foundation Handbook 
o Manual of Florida Sampling and Testing Methods 

Landscape Architecture 

o Florida Highway Landscape Guide 

Architectural 

o Building Codes 

. Florida Building Code 

o Accessibility for Persons with Disabilities 

. Florida Accessibility Code for Building Construction 

. Chapter 13D-1, FAC 

. Section 255.21 and Chapter 553, Part V, F.S. 

. ANSI A117.1 - 1986 

. Titles II and III, Americans With Disabilities Act (ADA), Public Law 
101-336; and the ADA Accessibility Guidelines (ADAAC) 

o Fire Codes and Rules 

. 

NFPA 70 National Electrical Code (latest issue) 
NFPA 101 Life Safety Code (latest issue) 
NFPA 10 Standard for Portable Fire Extinguisher (latest issue) 
NFPA 11 Standard for Low-Expansion Foam System (latest issue) 
NFPA 11A Standard for High- and Medium-Expansion Foam System 
(latest issue) 
NFPA 12 Standard for Carbon Dioxide Extinguishing System (latest 
issue) 
NFPA 13 Installation of Sprinkler System (latest issue) 
NFPA 30 Flammable and Combustible Liquids Cod (latest issue) 
NFPA 54 National Gas Fuel Cod (latest issue) 
NFPA 58 LP-Gas Cod (latest issue) 
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Florida Fire Prevention Code as adopted by the State Fire Marshal 

Consult with the Florida State Fire Marshal’s office for other frequently used 
codes. 

o Energy Conservation 

. Rule 13D-10, FAC, Rules for Construction and Leases of State-Owned 
Buildings to Ensure Energy Conservation 

. Section 255.251, F.S., Florida Energy Conservation Act of 1974 

. Section 255.255, F.S., Life-Cycle Costs 

o Glass 

. Chapter 553, F.S., Part III, Glass 

o Elevators 

. Chapter 7C-5, Florida Elevator Code 

. Chapter 399, F.S., Elevators 

o Flood Plain Management Criteria 

. Section 255.25, F.S., Approval Required Prior to Construction or Lease 
of Buildings 

. Rules of the Federal Emergency Management Agency (FEMA) 

o Extinguishing Systems 

. NFPA 10 Fire Extinguishers 

. NFPA 13 Sprinkler 

. NFPA 14 Standpipe and Hose System 

. NFPA 17 Dry Chemical 

. NFPA 20 Centrifugal Fire Pump 

. NFPA 24 Private Fire Service Mains 

. NFPA 200 Standard on Clean Agent Fire Extinguishing Systems 

o Detection and Fire Alarm Systems 

. NFPA 70 Electrical Code 

. NFPA 72 Standard for the Installation, Maintenance and Use of Local 
Protective Signaling Systems 

. NFPA 72E Automatic Fire Detectors 

. NFPA 72H Testing Procedures for Remote Station and Proprietary 
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Systems 
. NFPA 72G Installation, Maintenance, and Use of Notification 

Appliances 
. NFPA 74 Household Fire Warning Equipment 
. NFPA 75 Protection of Electronic Computer Equipment 

o Mechanical Systems 

. NFPA 90A Air Conditioning and Ventilating Systems 

. NFPA 92A Smoke Control Systems 

. NFPA 96 Removal of Smoke and Grease-Laden Vapors from 
Commercial Cooking Equipment 

. NFPA 204M Smoke and Heating Venting 

o Miscellaneous Systems 

NFPA 45 Laboratories Using Chemicals 
NFPA 80 Fire Doors and Windows 
NFPA 88A Parking Structures 
NFPA 105 Smoke and Draft-Control Door Assemblies 
NFPA 110 Emergency and Standby Power Systems 
NFPA 220 Types of Building Construction 
NFPA 241 Safeguard Construction, Alteration, and Operations 
SFM F.A.C. 4A-47 Elevators 
SFM 4A-5 1 Boilers 

o Other 

. Chapter lOD-6 FAC On Site Sewage Disposal Systems (Septic 
Tanks) 

. Chapter 17-6.070 FAC Wastewater Facilities (Treatment Plants) 

. Chapter 17-761 FAC Underground Storage Tank Rules 

These documents are revised periodically by the responsible agencies and 
adopted by authorities having jurisdiction on building projects. The design 
consultant and the project manager are advised to obtain applicable versions of 
these documents from the responsible agency prior to use. 

o American Concrete Institute 
o American Institute of Architects - Architect’s Handbook of Professional 

Practice 
o American Society for Testing and Materials - ASTM Standards 
o Southern Building Code Congress International Standard Building Codes 
o Brick Institute of America 
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DMS - Standards for Design of State Facilities 
Florida Concrete Products Association 
Florida Department of Transportation Standard Specifications for Road 
and Bridge Construction 
Florida Department of Transportation - Plans Preparation Manual 
Florida Department of Transportation Roadway and Traffic Design 
Standards 
Florida Department of Transportation - Structures Design Guidelines 
Florida Department of Transportation - Structures Detailing Manual 
Florida Department of Transportation Structures Standard Drawings 
Florida Department of Transportation - ADA/Accessibility Procedure 
Florida Department of Transportation Fixed Capital Outlay Program 
Florida Department of Transportation - Building Code Compliance 
Procedure 
Florida Department of Transportation - Asbestos Management Program 
Procedure 
Florida Department of Transportation - Design Build Procurement and 
Administration 
National Concrete Masonry Association 
National Electrical Code (current edition) 
National Fire Protection Association Life Safety Code (current edition) 
Portland Cement Association Concrete Masonry Handbook 
South Florida Building Code 

2.18 Services to be Performed by the COUNTY 

When appropriate the COUNTY will provide those services and materials as set forth 
below: 

. Provide pre-numbered survey books in which to record field data. 

. Furnish standard COUNTY monuments for the bench line. 

. Regarding Environmental Permitting Services: 
o Approve all contacts with environmental agencies. 
o Provide general philosophies and guidelines of the COUNTY to be used in 

the fulfillment of this contract. Objectives, constraints, budgetary 
limitations, and time constraints will be completely defined by the Project 
Manager. 

o Provide the appropriate signatures on application forms. 

. Provide letters of authorization designating the CONSULTANT as an agent of 
the COUNTY in accordance with F.S. 327.274. 

. Provide phase reviews of roadway plans. 

. Furnish an approved Environmental Document when available. 
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. 

. 

Furnish all future information that may come to the COUNTY during the term 
of the CONSULTANT’s Agreement, which in the opinion of the COUNTY is 
necessary for the prosecution of the work. 
Furnish available traffic and planning data. 
Furnish all approved utility relocations. 
Provide project utility certification. 
Provide acquisition of any necessary title searches. 
Provide project data currently on file. 
Provide engineering standards and review services. 
Provide all available information in the possession of the COUNTY pertaining 
to utility companies whose facilities may be affected by the proposed 
construction, 
Provide all future information that may come to the COUNTY pertaining to 
subdivision plans so that the CONSULTANT may take advantage of additional 
areas that can be utilized as part of the existing right-of-way. 
Provide systems traffic for Projected Design Year, with K, D, and T factors. 
Provide existing right-of-way maps. 
PD&E documents. 
Design Reports 

3 PROJECT COMMON and PROJECT GENERAL TASKS 

Project Common Tasks 

Project Common Tasks, as listed below, are work efforts that are applicable to many project 
activities, 4.0 Roadway Analysis through 32.0 Noise Impact Design Assesment. These tasks 
are to be included in the project scope in each applicable activity when the described work is 
to be performed by the CONSULTANT. 

Cost Estimates: The CONSULTANT shall be responsible for producing a construction cost 
estimate and reviewing and updating the cost estimate when scope changes occur and/or at 
milestones of the project. A Summary of Pay Items shall be prepared with all required 
Phase II, III, and IV Plans submittals. 

Technical Special Provisions: The CONSULTANT shall provide Technical Special 
Provisions for all items of work not covered by the Standard Specifications for Road and 
Bridge Constmction and the workbook of implemented modifications, 

A Technical Special Provision shall not modify the first nine sections of the Standard 
Specifications and implemented modifications in any way. All modifications to other 
sections must be justified to the County’s specifications office to be included in the project’s 
specifications package, typically as special provisions and not as Technical Special 
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Provisions. 

The Technical Special Provisions shall be technical in nature and shall provide a description 
of work, materials, equipment and specific requirements, method of measurement and basis 
of payment. Proposed Technical Special Provisions will be submitted to the COUNTY for 
initial review at the time of the Phase III plans review submission. This timing will allow 
for adequate processing time prior to final submittal. All comments will be returned to the 
CONSULTANT for correction and resolution. Final Technical Special Provisions shall be 
signed and sealed in accordance with applicable Florida Statutes. 

The CONSULTANT shall contact the COUNTY for details of the current format to be used 
before starting preparations of Technical Special Provisions. 

Field Reviews: Includes all trips required to obtain necessary data for all elements of the 
project. 

Technical Meetings: Includes meetings with COUNTY and/or Agency staff, between 
disciplines and subconsultants, such as access management meetings, pavement design 
meetings, local governments, railroad companies, progress review meetings (phase review), 
and miscellaneous meetings. 

Qualitv Assurance/Oualitv Control: It is the intention of the COUNTY that design 
CONSULTANTS are held responsible for their work, including plans review. Detailed 
checking of CONSULTANT plans or assisting in designing portions of the project for the 
CONSULTANT is not the intent of having external design consultants. The purpose of 
CONSULTANT plan reviews is to ensure that CONSULTANT plans follow the plan 
preparation procedures outlined in the FDOT Plans Preparation Manual, that state and 
federal design criteria are followed with the COUNTY concept, and that the 
CONSULTANT submittals are complete. 

The CONSULTANT shall be responsible for the professional quality, technical accuracy 
and coordination of all surveys, designs, drawings, specifications and other services 
furnished by the CONSULTANT under this contract. 

The CONSULTANT shall provide a Quality Control Plan that describes the procedures to 
be utilized to verify, independently check, and review all maps, design drawings, 
specifications, and other documentation prepared as a part of the contract. The 
CONSULTANT shall describe how the checking and review processes are to be 
documented to verify that the required procedures were followed. The Quality Control Plan 
may be one utilized by the CONSULTANT as part of their normal operation or it may be 
one specifically designed for this project. The CONSULTANT shall submit a Quality 
Control Plan for approval within 20 (twenty) calendar days of the written Notice to Proceed. 
A marked up set of prints from a Quality Control Review indicating the reviewers for each 
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component (structures, roadway, drainage, signals, geotechnical, signing and marking, 
lighting, surveys, etc.) and a written resolution of comments on a point-by-point basis will 
be required with each phase submittal. The responsible Professional Engineer, Landscape 
Architect, or Professional Surveyor that performed the Quality Control review will sign a 
statement certifying that the review was conducted. 

The CONSULTANT shall, without additional compensation, correct all errors or 
deficiencies in the designs, maps, drawings, specifications and/or other services. 

Independent Peer Review: When directed by the COUNTY, a subconsultant shall perform 
Independent Peer Reviews. 

Supervision: Includes all efforts required to supervise all technical design activities. 

Coordination: Includes all efforts to coordinate with all disciplines of the project to produce 
a final set of construction documents. 

Project General Tasks 

Project General Tasks, described in Sections 3.1 through 3.7 below, represent work efforts 
that are applicable to the project as a whole and not to any one or more specific project 
activity. The work described in these tasks shall be performed by the CONSULTANT when 
included in the project scope. 

3.1 Public Involvement 

Public involvement is an important aspect of the project development process. Public 
involvement includes communicating to all interested persons, groups, and government 
organizations information regarding the development of the project. 

Public Involvement tasks include the following: 

Maintain Mailing List 

The County will provide names and addresses for property owners for the area identified to 
be included in the mailing list. The Consultant will prepare and maintain a mailing list of 
elected and appointed officials, interested citizens, special interest groups, homeowner 
associations, local media etc. This list will be used for mailing of newsletters/meeting 
invitations to the public. 

Newsletters 

The Consultant will produce three newsletters. The newsletters will be prepared and mailed 
to property owners and interested parties as indicated below: 
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Prior to the first public workshop (will serve as an invitation) 

Prior to the second public workshop (will serve as an invitation) 

At approximately 60% (Phase II) design 

The Consultant will pay for the cost of printing and mailing newsletters. 

Public Meetings 

The CONSULTANT shall prepare displays or wall graphics for use during the Workshop. 
These shall include typical sections, aerial photographs, renderings, charts, and graphs, as 
needed. 

At the discretion of the COUNTY, the CONSULTANT shall conduct or assist in the 
presentations to special interest groups. 

All public meetings for this project shall be held at locations designated by the COUNTY. It 
is anticipated that the Alignment Workshops will be held at Pine Island Elementary School. 
The County will pay any fees associated with use of these facilities. The Consultant is 
responsible for identification and inspection of the meeting site prior to the meeting. 

Meeting equipment setup and tear down shall be handled by the CONSULTANT 

Alignment Workshops 

Two Public Workshops will be held - and Alternatives Alignment Workshop and a 
Preferred Alignment Workshop. The purpose of the meetings will be to solicit public input. 
Both meetings will be “open-format” meetings. Informational graphics and information will 
be on display. The consultant will provide sufficient knowledgeable staff to address 
questions from the public. The consultant will prepare “comment forms” to allow the public 
to submit comments and questions in writing. A one-page handout will be prepared and 
available at the meeting. No formal presentation will be made. Both meetings are 
anticipated to be held at Pine Island Elementary School. 

Two viable alternatives, approved by the County will be presented at the Alternatives 
Alignment workshop. A preferred alignment, selected by the County staff, will be presented 
to the public at the Preferred Alignment Workshop. This meeting will be held prior to 
official approval by the Board of County Commissioners to identify any issues that may 
require additional refinement. 

The Consultant will attend two “Rehearsals” prior to the Alignment Workshops. Small 
scale renderings of display graphics and draft versions of other materials to be presented will 
be provided and discussed at the first rehearsal. Full scale displays and final versions of all 
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other materials to be distributed will be provided for the County’s review at the second 
rehearsal. 

A briefing of CONSULTANT and COUNTY personnel (who will be on hand during the 
meeting) shall be performed by the CONSULTANT approximately one week prior to the 
Workshops to ensure the staff is up to date on the project and understands the Project well 
enough to discuss it with the public and to answer questions. (This meeting could be 
combined with the second rehearsal.) 

News releases shall be prepared by the CONSULTANT for distribution to the media during 
the week of the Workshops. News releases will be mailed to Special Interest Groups as well 
as to the media. 

Small Group Meetings 

One meeting will be held with the existing Stakeholders group at the beginning of the study. 
Five other small group meetings are anticipated. 

The CONSULTANT shall pay for all postage, fees, mailings, reproductions, etc. (The cost 
of newspaper ads, if required will be paid by the County). 

Meetings with Local Government 

The County will conduct coordination meetings with the BOCC and request approval for the 
preferred alignment, 

Collect and Respond to Public Input 

The consultant will maintain a file of public comments received throughout the life of the 
project. The consultant will prepare responses to public comments for the County’s review 
and distribution. 

Documentation 

The Consultant will assemble all public correspondence - including small versions of 
graphics displayed at meetings and public comments and responses in a Comments and 
Coordination “Report”. 

Public Involvement During the Design Phase 

The project website will be the primary tool for public involvement during the Design Phase 
of the project. As stated above, one newsletter will be prepared during this phase to provide 
the public with contact information. 
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As needed, meetings with individual property owners will be conducted to resolve specific 
issues including access, driveway modifications, etc. associated with the final design. 

Project Web Site 

The consultant will create and maintain a project specific website for the duration of the 
project (24 months). The website will be interactive and allow the public to submit 
questions or comments via the intemet. The website will provide project information and 
information about upcoming public involvement activities. 

3D Visual Modeling: 

To aid in communicating the visual design concept that the CONSULTANT recommends as 
a result of the bridge alignment study, the CONSULTANT will develop a 3D computer 
model of the bridge and bridge ends for presentation. The areas to be addressed by the 
visualization are as follows. 

l The new bridge design 

l Bridge aesthetic lighting 

l Control house architecture 

l Possible improvements to the roadway approches 

l Aesthetics from the local neighborhood and pedestrian point of view 

The visual products will take the following forms; 

Interactive’web page with photos showing the existing and proposed bridge designs. 
Approximately 20 photos taken from various positions around the bridge will be available 
for examination. Modeling will include: 

1, Build a 3D Model of the Proposed Bridge 

ACAD 3D model will be constructed that will include the new bridge deck, approach piers, 
bascule section, control towers and pedestrian improvements. All necessary details will be 
added, such as, retaining walls, pavement striping, overhead signage, street lighting, 
sidewalks, landscaping and railing. The final product will be created in 3D Studio Max. 

2. Align 3D Model to field photographs 

Approximately 20 photos will be taken from both adjacent property and roadway views. The 
proposed design will be aligned with the field photographs to create the future conditions for 

September 13, 2005 A- 39 CN-05-12 



each photo. 

3. Render and Print Proposed Images 

Proposed images will rendered and/or printed for the purpose of verifying accuracy and for 
in house review by design team and COUNTY. 

4. Web Page 

A web page will be created to reflect the planned bridge replacement design features. The 
view of the bridge from approximately 20 vantage points will be posted for review by the 
public. Each photo will show existing and future conditions. The web page will be included 
in a project specific website as described above. 

3.2 Joint Project Agreements (Not applicable to this project) 

3.3 Specifications Package Preparation 

The CONSULTANT shall prepare and provide a complete specifications package, 
including applicable Technical Special Provisions, for all items and areas of work. 

The COUNTY will provide the necessary workbook and electronic files, in Microsoft Word 
2003 format, for proper completion of the specifications package. The actual work effort 
will entail utilization of the supplied electronic files, including updates of new files that may 
be issued from time to time as mandatory specifications changes, and assembling the 
package in accordance with the COUNTY’s requirements. The COUNTY may also require 
inclusion of special provisions necessary to convey particular COUNTY needs. 

The Standard Specifications, for Road and Bridge Construction and, Special Provisions or 
Supplemental Specifications from the applicable workbook of implemented modifications 
may not be modified unless absolutely necessary to control project-specific requirements. 
Proposed modifications to these listed documents must be drafted in redline strikethrough 
format along with justification of the project specific need, and coordinated with the County 
Specifications Office, who will obtain County Legal input, and approval by the County’s 
Specifications Engineer, prior to inclusion in the final project specifications package. 

The specifications package must be submitted for initial review to the County Specifications 
Office at least 30 days prior to the contract package to the COUNTY due date, or sooner if 
required by the County Specifications Office. This submittal does not require signing and 
sealing and shall be coordinated through the County’s Project Manager. Submittal material 
shall consist of (1) the complete specifications package, (2) a copy of the marked-up 
workbook used to compile package, and (3) a copy of the final project plans. 
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Final submittal of the complete specifications package must occur at least 10 working days 
prior to the contract package to the COUNTY due date. This submittal shall be 
electronically signed, dated, and sealed in accordance with applicable Florida Statutes. 

3.4 

3.5 

Contract Maintenance (Not applicable for this project) 

Value Engineering (Multi-Discipline Team) Review (Not applicable to this 
project) 

3.6 Prime Project Manager Meetings 

Includes only the Prime Project Manager’s time for travel and attendance at Activity 
Technical Meetings and other meetings listed in the meeting summary for Task 3.6 on tab 
3.0 Project General Task of the staff hour forms. Staff hours for other personnel attending 
Activity Technical Meetings are included in the meeting task for that specific Activity. 

3.7 Other Project General Tasks 

Alignment Study 

The CONSULTANT will prepare an alignment study and recommend a preferred alignment 
to the COUNTY. The CONSULTANT will develop viable alternative alignments to include: 

A new bridge centered on the existing bridge alignment and constructed using a temporary 
bridge. 

A new bridge aligned to the south of the existing bridge, constructed without use of a 
temporary bridge. 

The alignment study will include development of 15 percent line and grade, bridge concepts, 
movable bridge concepts, construction phasing concepts, and cost estimates. The 
CONSULTANT will prepare and submit a surveyed centerline alignment for the selected 
alignment for adoption by the BCC. Draft and final alignment study reports will be prepared 
and submitted for COUNTY review. 

Environmental Evaluation/Documentation 

The Consultant will prepare a State Environmental Impact Statement (SEIR) for the 
preferred alignment. 

The following environmental tasks will be performed as part of the environmental 
evaluations required to complete SEIR: 

Phase I Contamination Assessment 
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The Consultant will conduct a “Phase I” Contamination Assessment of parcels abutting the 
existing R/W within the project limits. The Assessment will consist of a review of 
regulatory agency records and aerial photographs as well as a field review of each parcel. 
The results of the assessment will be presented in a Technical Memorandum and will 
identify any parcels that warrant further investigation. 

Cultural Resource Assessment Survey 

The Consultant will conduct a Cultural Resource Assessment Survey (CRAS). The limits of 
the survey extend 700 feet along the road on either side of the existing bridge. Field work 
will consist of archaeological shovel testing, a historic structure survey and preparation of a 
Phase 1 CRAS report that meets the guidelines of the FDOT PD&E Manual, FDOT Cultural 
Resource Management Handbook (Revised August 2003) and Chapter lA-46 of the Florida 
Statutes. 

Assumptions: 

No retention pond locations will be included in the Phase 1 CRAS. 
Results of the project will be presented in one Phase 1 CRAS report. 
The following tasks will not be required: 

A Phase 2 Assessment 
Request for a NRHP Determination of Eligibility 
HABSIHAER Documentation 
Development and Coordination of Mitigation 

Deliverables: 

Five (5) draft CRAS reports; six final Phase 1 CRAS reports. 
Final report in .PDF format on a compact disk. 
FMSF forms for all recorded archaeological and historical resources. 
Any recovered artifacts will be prepared to Bureau of Archaeological Research (BAR) 
standards and delivered to the COUNTY for curation. 

Wetland Assessment 

The Consultant will collect and review available data pertaining to wetlands in the project 
area and perform a field review to characterize aquatic habitats within 100 feet of the 
existing bridge, The results of the assessment will be presented in a Technical 
Memorandum. 

Essential Fish Habitat (EFH) Assessment 
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The Consultant will conduct an Essential Fish Habitat Assessment and coordinate the 
assessment with the National Marine Fisheries Services. (This assessment is required to 
obtain a USCG permit). 

Wildlife and Habitat Assessment 

The Consultant will evaluate the potential for impact to listed plant and wildlife species 
based on investigation of existing databases and field reviews. 

Florida Coastal Management Plan (FCMP)Consistency 

The Consultant will coordinate with the Florida Department of Environmental Protection 
concerning FCMP consistency during the Environmental Resource Permit Process. A letter 
of consistency will be requested. 

4 ROADWAY ANALYSIS 

The CONSULTANT shall analyze and document Roadway Tasks in accordance with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design 
memorandums. 

4.1 Typical Section Package 

The CONSULTANT shall provide a Typical Section Package for approval prior to the 
Phase I plans submittal date. 

4.2 Pavement Design Package 

The CONSULTANT shall provide a Pavement Design Package for approval prior to the 
Phase II plans submittal date. 

4.3 Access Management 

Not applicable to this project. 
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4.4 Horizontal/Vertical Master Design Files 

The CONSULTANT shall design the geometries using the design standards that are most 
appropriate with proper consideration given to the design traffic volumes, design speed, 
capacity and levels of service, functional classification, adjacent land use, design 
consistency and driver expectancy, aesthetics, pedestrian and bicycle concerns, ADA 
requirements, elder road user policy, access management, PD&E documents and scope of 
work. 

4.5 Cross Section Design Files 

The CONSULTANT shall establish and develop cross section design files in accordance 
with the CADD manual. 

4.6 Traffic Control Analysis 

The CONSULTANT shall design a safe and effective Traffic Control Plan to move 
vehicular and pedestrian traffic during all phases of construction. The design shall include 
construction phasing of roadways ingress and egress to existing property owners and 
businesses, routing, signing and pavement markings, and detour quantity tabulations. 
Special consideration shall be given to the construction of the drainage system when 
developing the construction phases. Positive drainage must be maintained at all times. The 
design shall include construction phasing of roadways to accommodate the construction of 
utilities when the contract includes Joint Project Agreements (JPAs). 

The CONSULTANT shall investigate the need for temporary traffic signals, temporary 
lighting, alternate detour roads, and the use of materials such as sheet piling in the analysis. 
The Traffic Control Plan shall be prepared by a certified designer who has completed 
training as required by the FDOT. Prior to proceeding with the Traffic Control Plan, the 
CONSULTANT shall meet with the appropriate COUNTY personnel. The purpose of this 
meeting is to provide information to the CONSULTANT that will better coordinate the 
Preliminary and Final Traffic Control Plan efforts. 

4.7 Master TCP Design Files 

The CONSULTANT shall develop master Traffic Control Plan (TCP) files (for Level II and 
Level III only) showing each phase of the Traffic Control Plan. 

4.8 Design Variations and Exceptions 

If available, the COUNTY shall furnish the Variation/Exception Report, The 
CONSULTANT shall prepare the documentation necessary to gain COUNTY approval of 
all appropriate Design Variations and/or Design Exceptions. 
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4.9 Design Report 

The CONSULTANT shall prepare all applicable report(s) as listed in the Project 
Description section of this scope. 

The CONSULTANT shall submit to the COUNTY design notes, data, and calculations to 
document the design conclusions reached during the development of the contract plans. 

The design notes, data, and computations shall be recorded on size 8%“xll” sheets, fully 
titled, numbered, dated, indexed and signed by the designer and the checker. Computer 
output forms and other oversized sheets shall be folded to S%“xl 1” size. The data shall be 
in a hardback folder for submittal to the COUNTY. 

4.10 Computation Book and Quantities 

The CONSULTANT shall prepare the Computation Book and various summary of 
quantities sheets. This includes all efforts required to develop the Computation Book and 
the supporting documentation, including construction days when required. 

4.11 

4.12 

4.13 

4.14 

4.15 

4.16 

4.17 

4.18 

4.19 

Cost Estimate 

Technical Special Provisions 

Other Roadway Analysis (Not applicable to this project) 

Field Reviews 

Technical Meetings 

Quality Assurance/Quality Control 

Independent Peer Review (Not applicable to this project) 

Supervision 

Coordination 

5 ROADWAY PLANS 

The CONSULTANT shall prepare Roadway, Drainage, Traffic Control, Utility Adjustment 
Sheets, plan sheets, notes, and details. The plans shall include the following sheets necessary 
to convey the intent and scope of the project for the purposes of construction. 

5.1 Key Sheet 
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5.2 

5.3 

5.4 

5.5 

5.6 

5.7 

5.8 

5.9 

5.10 

5.11 

5.12 

5.13 

5.14 

5.15 

5.16 

5.17 

5.18 

5.19 

5.20 

5.21 

5.22 

5.23 

5.24 

Summary of Pay Items Including Quantity Input 

Drainage Map 

Interchange Drainage Map (Not applicable to this project) 

Typical Section Sheets 

General Notes/Pay Item Notes 

Summary of Quantities 

Box Culvert Data Sheet (Not applicable to this project) 

Bridge Hydraulics Recommendation Sheets 

Summary of Drainage Structures 

Optional Pipe/Culvert Material (Not applicable to this project) 

Project Layout 

Plan/Profile Sheet 

Profile Sheet 

Plan Sheet 

Special Profile 

Back of Sidewalk Profile Sheet 

Interchange Layout Sheet (Not applicable to this project) 

Ramp Terminal Details (Plan View) (Not applicable to this project) 

Intersection Layout Details (Not applicable to this project) 

Miscellaneous Detail Sheets 

Drainage Structure Sheet 

Miscellaneous Drainage Detail Sheets 

Lateral Ditch Plan/Profile 
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5.25 

5.26 

5.27 

5.28 

5.29 

5.30 

5.31 

5.32 

5.33 

5.34 

5.35 

5.36 

5.37 

5.38 

5.39 

5.40 

5.41 

5.42 

Lateral Ditch Cross Sections 

Retention/Detention Ponds Detail Sheet (Not applicable to this project) 

Retention Pond Cross Sections (Not applicable to this project) 

Cross-Section Pattern Sheet 

Roadway Soil Survey Sheet 

Cross Sections 

Traffic Control Plan Sheets 

Traffic Control Cross Section Sheets 

Traffic Control Detail Sheets 

Utility Adjustment Sheets 

Selective Clearing and Grubbing 

Erosion Control Plan 

SWPPP 

Project Control Network Sheet (Not applicable to this project) 

Interim Standards 

Utility Verification Sheet (SUE Data) (Not applicable to this project) 

Quality Assurance/Quality Control 

Supervision 

6 DRAINAGE ANALYSIS 

The CONSULTANT shall analyze and document Drainage Tasks in accordance with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design 
memorandums. 

The CONSULTANT shall be responsible for designing a drainage and stormwater 
management system, All design work shall comply with the requirements of the appropriate 
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regulatory agencies. 

The CONSULTANT shall coordinate fully with the appropriate permitting agencies and the 
COUNTY’s staff. All activities and submittals should be coordinated through the 
COUNTY’s Project Manager. The work will include the engineering analyses for any or all 
of the following: 

6.1 Determine Base Clearance Water Elevation 

Not applicable; project will tie into existing road profile within approx. 700’ of the 
beginning and end bridge. 

6.2 Pond Siting Analysis and Report (Not applicable to this project) 

6.3 Design of Cross Drains 

Not applicable. No cross drains are proposed for this project 

6.4 Design of Roadway Ditches 

Design gutters, slot drains, or swales to convey roadway approach drainage into the existing 
drainage system. No additional treatment or attenuation is anticipated. 

6.5 Design of Outfalls 

Design four stormceptors, one at each of the bridge approach corners, to treat bridge runoff. 
Existing outfalls will be utilized for roadway approaches. 

6.6 Design of Stormwater Management Facility (Offsite Pond) (Not applicable to this 
project) 

6.7 Design of Stormwater Management Facility (Roadside Ditch as Linear Pond) 

Not applicable. 

6.8 Design of Flood Plain Compensation Area 

Not applicable to this project, 
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6.9 Design of Storm Drains 

Not applicable to this project. 

6.10 Optional Culvert Material 

Not applicable to this project. 

6.11 French Drain Design 

Not applicable to this project. 

6.12 Drainage Wells (Not applicable to this project) 

6.13 Drainage Design Documentation Report 

Compile drainage design documentation into report format. Include documentation for all 
the drainage design tasks and associated meetings and decisions, except the Bridge 
Hydraulics Report. 

6.14 Bridge Hydraulic Report 

Calculate hydrology, hydraulics, scour, and deck drainage. Prepare report and the 
information for the Bridge Hydraulics Recommendation Sheet. 

6.15 Temporary Drainage Analysis 

Evaluate and address drainage to adequately drain the road and maintain existing offsite 
drainage during all construction phases. 

6.16 Cost Estimate (Not Applicable to this project) 

6.17 Technical Special Provisions 

Not applicable to this project. 

6.18 Other Drainage Analysis (Not Applicable to this project) 

6.19 Field Reviews 

6.20 Technical Meetings 

6.21 Quality Assurance/Quality Control 
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6.22 Independent Peer Review (Not applicable to this project) 

6.23 Supervision 

6.24 Coordination 

7 UTILITIES 

The CONSULTANT shall identify utility facilities and secure agreements, utility work 
schedules, and plans from the Utility Agency Owners (UAO) ensuring no conflicts exist 
between utility facilities and the COUNTY’s construction project. The CONSULTANT 
shall certify all utility negotiations have been completed with arrangements made for utility 
work to be undertaken. 

7.1 Kickoff Meeting 

Prior to any contact with the UAO(s), the CONSULTANT shall meet with the COUNTY 
Utility Office (CUO) to receive guidance, as may be required, to assure that all necessary 
coordination will be accomplished in accordance with COUNTY procedures. 
CONSULTANT shall bring a copy of the design project work schedule reflecting utility 
activities. 

7.2 Identify Existing UAO(s) 

Identify all utilities in the corridor; check with Maintenance for Permits, Sunshine State One 
Call, Subsurface Utility Engineering (SUE) Report, Design Location Survey, and Existing 
Plans. 

1.3 Make Utility Contacts 

First Contact: Send letters and two sets of plans to each utility, one set for the utility office, 
one set each to construction and maintenance if required. Includes contact by phone for 
meeting coordination. Request type, size, location, easements, cost for compensable 
relocation, and justification for any utility exceptions. Include the meeting schedule (if 
applicable) and the design schedule. Include typical meeting agenda. 

Second Contact: At a minimum of 4 weeks prior to the meeting, the CONSULTANT shall 
transmit two complete sets of Phase II plans to each UAO having facilities located within 
the project limits, and one set to the COUNTY. 

Third Contact: Identify agreements and assemble packages. Send agreements, letters and 
two sets of plans to the UAO(s) including all component sets, one set for the utility office, 
one set to construction and maintenance if required. Include the design schedule. Not all 
projects will have all contacts as described above. 
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7.4 Exception Coordination 

The CONSULTANT shall be responsible for transmitting/coordinating the appropriate 
design reports including, but not limited to, the Resurfacing, Restoration and Rehabilitation 
(RRR) report, Project Scope and/or the Concept Report (if applicable) to each UAO in order 
to identify any condition that may require a Utility Exception. The CONSULTANT shall 
coordinate the processing of design exceptions involving Utilities with the UAO and the 
COUNTY. Coordinate and process per the UAM. 

7.5 Preliminary Utility Meeting 

The CONSULTANT shall schedule (time and place), notify participants, and conduct a 
preliminary utility meeting with all affected UAO(s) for the purpose of presenting the 
project, review the current design schedule, evaluate the utility information collected, 
provide follow-up information on compensable interest requests, discuss the utility work by 
highway contractor option with each utility, and discuss any future design issues that may 
impact utilities. This is also an opportunity for the UAO(s) to present proposed facilities. 
The CONSULTANT shall keep accurate minutes and distribute a copy to all attendees. 

7.6 Individual/Field Meetings 

The CONSULTANT shall meet with each UAO separately throughout the project design 
duration to provide guidance in the interpretation of plans, review changes to the plans and 
schedules, optional clearing and grubbing work, and assist in the development of the 
UAO(s) plans and work schedules. The CONSULTANT is responsible for motivating the 
UAO to complete and return the necessary documents after each Utility Contact or Meeting. 

7.7 Collect and Review Plans and Data from UAO(s) 

Make Determinations (Compensable Interest, Easements, Coordinate, Analyze). Ensure 
information (utility type, material and size) is sent to the designer for inclusion in the plans. 
Coordinate programming of funds. 

7.8 Subordination of Easements Coordination (Not applicable for this project) 

7.9 Utility Design Meeting 

At a minimum of 3 weeks prior to the meeting, the CONSULTANT shall transmit two 
complete sets of Phase II plans to each UAO having facilities located within the project 
limits, and one set to the COUNTY. The CONSULTANT shall schedule (time and place), 
notify participants, and conduct a Utility meeting with all affected UAO(s). The 
CONSULTANT shall be prepared to discuss drainage, traffic signalization, maintenance of 
traffic (construction phasing), review the current design schedule and letting date, evaluate 
the utility information collected, provide follow-up information on compensable interest 
requests, discuss the utility work by highway contractor option with each utility, discuss any 
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future design issues that may impact utilities, etc., to the extent that they may have an effect 
on existing or proposed utility facilities with particular emphasis on drainage and 
maintenance of traffic with each UAO. The intent of this meeting shall be to identify and 
resolve conflicts between utilities and proposed construction prior to completion of the 
plans, including utility adjustment details. Also recommend resolution between known 
utility conflicts with proposed construction plans as practical. The CONSULTANT shall 
keep accurate minutes of all meetings and distribute a copy to all attendees. 

7.10 Review Utility Markups and Work Schedules and Processing of Schedules and 
Agreements 

Review utility marked up plans individually as they are received for content and coordinate 
review with the designer. Send color markups and schedules to the appropriate COUNTY 
office(s) for review and comment if required by the COUNTY. Coordinate with the 
COUNTY for execution. Distribute Executed Final Documents. Prepare Work Order for 
UAO(s). Coordinate programming of funds. 

7.11 Utility Coordination/Followup 

This includes follow-up, interpreting plans, and assisting and the completion of the UAO(s) 
work schedule and agreements. Includes phone calls, face-to-face meetings, etc., to 
motivate and ensure the UAO(s) complete and return the required documents in accordance 
with the project schedule. Ensure the resolution of all known conflicts. This task can be 
applied to all phases of the project. 

7.12 Utility Constructability Review 

Review utility schedules against construction contract time, and phasing for compatibility. 
Coordinate with and obtain written concurrence from the construction office. 

7.13 Additional Utility Services (Not applicable for this project) 

7.14 Processing Utility Work by Highway Contractor (UWHC) (Not applicable for 
this project) 

7.15 Contract Plans to UAO(s) (Not applicable for this project) 

7.16 Certification/Close-Out 

This includes hours for transmitting utility files to the CUO and preparation of the Utility 
Certification Letter. The CONSULTANT shall certify to the appropriate COUNTY 
representative the following: 

All utility negotiations (Full execution of each agreement, approved Utility Work 
Schedules, technical special provisions written, etc.) have been completed with 
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arrangements made for utility work to be undertaken and completed as required for proper 
coordination with the physical construction schedule. 

OR 

An on-site inspection was made and no utility work will be involved. 

OR 

Plans were sent to the Utility Companies/Agencies and no utility work is required. 

7.17 Other Utilities (Not applicable for this project) 

8 ENVIRONMENTAL PERMITS 

The CONSULTANT shall notify the COUNTY Project Manager, Environmental Permit 
Coordinator and other appropriate personnel in advance of all scheduled meetings with the 
regulatory agencies to allow a COUNTY representative to attend. The CONSULTANT shall 
copy in the Project Manager and the Environmental Permit Coordinator on all permit related 
correspondence and meetings. 

8.1 Preliminary Project Research 

The CONSULTANT shall perform preliminary project research and shall be responsible for 
early identification of and coordination with the appropriate regulatory agencies to assure 
that design efforts are properly directed toward permit requirements. 

8.2 Establish Wetland Jurisdictional Lines 

The CONSULTANT shall collect all data and information necessary to determine the 
boundaries of wetlands and surface waters defined by the rules or regulations of each 
agency processing or reviewing a permit application necessary to construct a COUNTY 
project. 

It is anticipated that the limits of the wetlands will be defined by the top of bank of the 
seawalls at the bridge approaches. It is not anticipated that any seagrass beds occur in the 
vicinity of the bridge that would require delineation. However, if seagrass beds are located 
within the project area, the limits of these seagrass beds will be delineated using portable 
GPS units. This information will be transferred to aerial photographs and to the project 
plans. 

The CONSULTANT shall be responsible for, but not limited to, the following activities: 

Determine landward extent of state waters as defined in Chapter 62.340 FAC as 
ratified in Section 373.421 I FS 
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. Determine the jurisdictional boundaries of wetlands and surface waters as 
defined by rules or regulations of any other permitting authority that is 
processing a COUNTY permit application. 

. Prepare aerial maps showing the jurisdictional boundaries of wetlands and 
surface waters. Aerial maps shall be reproducible, of a scale no greater than 
1”=200’ and be recent photography. The maps shall show the jurisdictional 
limits of each agency. Xerox copies of aerials are not acceptable. All 
jurisdictional boundaries are to be tied to the project’s baseline of survey. When 
necessary, jurisdictional maps shall be signed and sealed by either a Registered 
Professional Engineer or a Registered Land Surveyor. 

. Acquire written verification of jurisdictional lines from the appropriate 
environmental agencies. 

Prepare a written assessment of the current condition and relative value of the function 
being performed by wetlands and surface waters. Prepare data in tabular form which 
includes the ID number for each wetland impacted, size of wetland to be impacted, type of 
impact and identify any wetland within the project limits that will not be impacted by the 
project. 

8.4 Agency Verification of Wetland Data 

The CONSULTANT shall be responsible for verification of wetland data identified in 
Section 8.3 and coordinating regulatory agency field reviews, including finalization of 
wetland assessments with applicable agencies. 

8.5 Complete and Submit All Required Permit Applications 

The CONSULTANT shall prepare permit packages as identified in the Project Description 
section. 

The CONSULTANT shall collect all of the data and information necessary to obtain the 
environmental permits required to construct a project. 

The CONSULTANT shall prepare each permit application for COUNTY approval in 
accordance with the rules and/or regulations of the environmental agency responsible for 
issuing a specific permit and/or authorization to perform work. 

The following permits are anticipated for this project: 

South Florida Water Management District Environmental Resource Permit (Standard 
General or Individual). 

U.S. Army Corps of Engineers Nationwide Permit (or combination of Nationwide Permits) 

Florida Department of Environmental Protection (FDEP)/Environemental Protection 
Agency (EPA)National Pollutant Discharge Elimination System (NPDES)Permit. 
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U.S. Coast Guard (USCG) Bridge Permit 

8.6 Prepare Dredge and Fill Sketches 

The Consultant will prepare dredge and fill sketches to be submitted as part of the SFWMD 
& COE ERP application package. 

8.7 Prepare USCG Permit Sketches 

The Consultant will prepare sketches as required to be submitted to the USCG with the 
permit application. 

8.8 Prepare Easement Sketches 

8.9 Prepare Right-of-Way Occupancy Sketches (Not applicable for this project) 

8.10 Prepare Coastal Construction Control Line (CCCL) Permit Sketches 

8.11 Prepare Tree Permit Information (Not applicable for this project) 

8.12 Mitigation Coordination and Meetings 

Mitigation, if required for wetland impacts related to this project, will be provided using 
credits from the Little Pine Island Mitigation Bank. The CONSULTANT will attend 
coordination meetings and provide project information to the COUNTY. 

8.13 Mitigation Design (Not applicable for this project) 

8.14 Environmental Clearances (Not applicable for this project) 

8.15 Other Environmental Permits (Not applicable for this project) 

8.16 Technical Meetings 

8.17 Quality Assurance/Quality Control 

8.18 Supervision 

8.19 Coordination 

9 STRUCTURES - SUMMARY AND MISCELLANEOUS TASKS AND DRAWINGS 

The CONSULTANT shall analyze and design all structures in accordance with applicable 
provisions as defined in Section 2.17, Provisions for Work. Individual tasks identified in 
Sections 9 through 18 are defined in the Staff Hour Estimation Handbook and within the 
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provision defined in Section 2.17, Provisions for Work. Contract documents shall display 
economical solutions for the given conditions. 

The CONSULTANT shall provide Design Documentation to the COUNTY with each 
submittal consisting of structural design calculations and other supporting documentation 
developed during the development of the plans. The design calculations submitted shall 
adequately address the complete design of all structural elements. These calculations shall 
be neatly and logically presented on 81/2”xll” paper (where possible) and all sheets shall be 
numbered. The final design calculations shall be signed and sealed by a Florida-registered 
professional engineer. A cover sheet indexing the contents of the calculations shall be 
included and the engineer shall sign and seal that sheet. All computer programs and 
parameters used in the design calculations shall include sufficient backup information to 
facilitate the review task. 

9.1 Index of Drawings 

9.2 Pro.ject Layout (Not applicable for this project) 

9.3 General Notes and Bid Item Notes 

9.4 Incorporate Florida Department of Transportation Standards 

9.5 Incorporate Report of Core Borings 

9.6 Existing Bridge Plans 

Incorporate existing bridge plans into the contract set for information only. Existing plans 
are to be provided by the COUNTY. 

9.7 Computation Book and Quantities 

9.8 Cost Estimate 

9.9 Technical Special Provisions 

9.10 Field Reviews 

9.11 Technical Meetings 

9.12 Quality Assurance/Quality Control 

9.13 Independent Peer Review (Not applicable for this project) 

9.14 Supervision 
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9.15 Coordination 

10 STRUCTURES - BRIDGE DEVELOPMENT REPORT 

The Consultant shall prepare a Bridge Development Report (BDR). The BDR shall be 
submitted as part of the Phase I Roadway Submittal, General Requirements. 

General Requirements 

10.1 Bridge Geometry 

Bridge geometry will include movable span clearance diagrams and bridge tenders visibility 
study. 

10.2 Ship Impact Data Collection 

Vessel data is to be obtained from the FDOT pass point data. 

10.3 Ship Impact Criteria 

Conduct vessel impact analysis of proposed bascule and approach piers and existing bascule 
piers to determine ship impact design criteria. 

Superstructure Alternatives 

10.4 Short-Span Concrete 

10.5 Medium-Span Concrete 

10.6 Long Span Concrete (Not applicable for this project) 

10.7 Structural Steel (Not applicable for this project) 

Foundation and Substructure Alternatives 

10.8 Pier/Bent Types 

Approach substructures will consist of pile bents except for the bascule and rest piers. 

10.9 Shallow Foundations 

No shallow foundation types are anticipated for the bridge. 

10.10 Deep Foundations 
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Evaluate pile and drilled shaft foundations for end bents (or abutments), intermediate piers, 
rest pier and bascule pier. 

Movable Span 

10.11 Data Collection and Design Criteria 

Perform field investigations of the existing bridge to determine the presence of potentially 
hazardous materials in the structural steel coating system, control house caulking, control 
house flooring, and electrical equipment insulation. Provide a hazardous materials report 
with recommendations on handling and disposal of hazardous materials. 

10.12 Movable Span Geometries and Clearances 

Evaluate single-leaf movable span types, including trunnion and rolling-lift. Use of lift, 
swing or double-leaf bascule spans is not anticipated. 

10.13 Deck System Evaluation 

Evaluate closed and open deck systems on the movable span. 

10.14 Framing Plan Development 

10.15 Main Girder Preliminary Design 

10.16 Conceptual Span Balance/Counterweight 

10.17 Support System Development 

10.18 Drive Power Calculations 

10.19 Drive System Development 

10.20 Power and Control Development 

10.21 Conceptual Pier Design 

Include in the evaluation of bascule pier types a study of the potential to reuse the existing 
bridge’s bascule pier with modifications as required to support a new bascule leaf and wider 
roadway/sidewalk section. 

10.22 Foundation Analysis (FL PIER) 

10.23 Tender Visibility Study 
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Other BDR Issues 

10.24 Aesthetics 

Prepare bridge aesthetic guidelines for review by the COUNTY and presentation at public 
workshops. Aesthetic guidelines will be prepared in consideration of the Greater Pine Island 
Community Plan Update and Lee County Comprehensive Plan Policy 14.4.3. It is 
anticipated that aesthetic studies will be limited to bridge finishes and colors, the pedestrian 
railings and the bridge tender’s control house. No special aesthetic treatments of approach 
structures or piers is anticipated. 

10.25 TCP/Staged Construction Requirements 

10.26 Constructability Requirements 

10.27 Abutment Slope/Wall Evaluation (Not applicable for this project) 

10.28 Quantity and Cost Estimates 

10.29 Quantity and Cost Estimates - Movable Span 

10.30 Wall Type Justification (Not applicable for this project) 

Report Preparation 

10.31 Exhibits (Not applicable for this project) 

10.32 Exhibits - Movable Span (Not applicable for this project) 

10.33 Report Preparation 

10.34 Report Preparation - Movable Span 

10.35 BDR Submittal Package 

Submit 30 percent bridge plans with the BDR, 

Preliminarv Plans 

10.36 General Notes Sheets 

10.37 Plan and Elevation Sheets 

10.38 Construction Staging 

10.39 Superstructure Section Sheets 
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10.40 Substructure Section Sheets 

10.41 Movable Span - General Notes Sheets 

10.42 Movable Span - Plan and Elevation Sheets 

10.43 Movable Span - Clearance Diagram 

10.44 Movable Span - Bascule Pier Layouts 

10.45 Movable Span - Bascule Leaf Section 

10.46 Movable Span - Bascule Leaf Framing Plan 

10.47 Movable Span - Machinery Layouts 

10.48 Movable Span - Control Logic Diagram 

11 STRUCTURES - TEMPORARY BRIDGE 

The CONSULTANT shall prepare concept plans and performance specifications for a 
Temporary Bridge at the location specified in Section 2.5. The CONSULTANT shall 
contact FDOT Maintenance Central Office to determine the type and availability of 
temporary bridge materials before deciding on the temporary bridge type to be specified. 

General Layout Design and Plans 

11.1 Overall Bridge Final Geometry 

11.2 General Plan and Elevation 

11.3 Miscellaneous Details 

End Bent Design and Plans 

11.4 End Bent Structural Design 

11.5 End Bent Details 

Intermediate End Bent Design and Plans 

11.6 Intermediate Bent Structural Design 

11.7 Intermediate Bent Details 
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Miscellaneous Substructure Design and Plans 

11.8 Foundation Layout 

12 STRUCTURES - SHORT SPAN CONCRETE BRIDGE 

The CONSULTANT shall prepare plans for Short Span Concrete Bridge(s) at the location(s) 
specified in Section 2.5. 

General Lavout Design and Plans 

12.1 Overall Bridge Final Geometry 

12.2 Expansion/Contraction Analysis 

12.3 General Plan and Elevation 

12.4 Construction Staging 

12.5 Approach Slab Plan and Details 

12.6 Miscellaneous Details 

End Bent Design and Plans 

12.7 End Bent Geometry 

12.8 End Bent Structural Design 

12.9 End Bent Plan and Elevation 

12.10 End Bent Details 

Intermediate End Bent Design and Plans 

12.11 Bent Geometry 

12.12 Bent Stability Analysis 

12.13 Bent Structural Design 

12.14 Bent Plan and Elevation 

12.15 Bent Details 
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Miscellaneous Substructure Design and Plans 

12.16 Foundation Layout 

Superstructure Design and Plans 

12.17 Finish Grade Elevation Calculation 

12.18 Finish Grade Elevations 

Cast-In-Place Slab Bridges and tasks 12.19 - 12.21 are not applicable for this project. 

Prestressed Slab Unit Bridges 

12.22 Prestressed Slab Unit Design 

12.23 Prestressed Slab Unit Layout 

12.24 Prestressed Slab Unit Details and Schedule 

12.25 Deck Topping Reinforcing Layout 

12.26 Superstructure Sections and Details 

Reinforcing Bar Lists 

12.27 Reinforcing Bar List 

Load Rating 

12.28 Load Ratings 

Perform load rating calculations and prepare a load rating report following FDOT 
guidelines. 
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13 STRUCTURES - MEDIUM SPAN CONCRETE BRIDGE and tasks 13.1- 13.53 are 
not applicable for this project. 

14 STRUCTURES - STRUCTURAL STEEL BRIDGE and tasks 14.1- 14.61 are not 
applicable for this project. 

15 STRUCTURES - SEGMENTAL CONCRETE BRIDGE and tasks 15.1- 15.78 are not 
applicable for this project. 

16 STRUCTURES - MOVABLE SPAN 

The CONSULTANT shall prepare plans for a Movable Span at the location(s) specified in 
Section 2.5. 

Final Design Bascule Pier 

16.1 Pier Deck 

16.2 Leaf/Pier Clearance Diagrams 

16.3 Load Show Columns 

16.4 Trunnion Columns 

16.5 Foundations 

16.6 Footing 

16.7 Seal 

16.8 Back Wall 

16.9 Bascule Pier Deck Elevations 

Bascule Pier Dimensions - Detailing 

16.10 Pier Plan Views 

16.11 Pier Elevations Views 
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16.12 Pier Sections 

Bascule Pier Reinforcing Details 

16.13 Pier Reinforcing 

Bascule Pier Miscellaneous Details 

16.14 Pier Barrier Details 

16.15 Stair Details 

16.16 Handrail Details 

16.17 Ladder and Hatch Details 

16.18 Pier Equipment 

16.19 Bascule Pier Notes and Summary of Quantities 

16.20 Miscellaneous Details 

Bascule Leaf Design 

16.21 Deck Design 

16.22 Sidewalk Design 

16.23 Stringer Design 

16.24 Typical Floorbeam Design 

16.25 End Floorbeam Design 

16.26 Deep Floorbeam Design 

16.27 Sidewalk Bracket Design 

16.28 Roadway Bracket Design (Not applicable for this project) 

16.29 Main Girder Influence Lines 

16.30 Main Girder Design 

16.31 ‘Dunnion Girder Design 
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16.32 Main Girder Camber Data 

16.33 Leaf Lateral Bracing Design 

16.34 Counterweight Design 

16.35 Live Load Shoe Design 

16.36 Barrier Design 

16.37 Deck Elevations 

16.38 Balance Calculations 

Bascule Leaf Detailing 

16.39 Bascule GP&E 

16.40 Bascule Leaf Notes 

16.41 Framing Plan 

16.42 Flooring Plan and Details 

16.43 Typical Section and Finish Grade Elevations 

16.44 Girder Elevation 

16.45 Girder Details 

16.46 Camber Layout 

16.47 Floor Beams 

16.48 Counterweight Girder/Box 

16.49 Trunnion Girder 

16.50 Cylinder Girder 

16.51 Lateral Bracing Details 

16.52 Counterweight Bracing Details 

16.53 Joint Details 
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16.54 Trafftc Barrier Details 

16.55 Pedestrian Rail and Support Details 

16.56 Curb and Sidewalk Details 

16.57 Barrier and Sidewalk Bracket Details 

16.58 Counterweight Details 

16.59 Stress Table or Influence Lines 

Mechanical Design 

16.60 Final Power Requirements 

16.61 ‘Dunnion Assembly 

16.62 Span Locks 

16.63 Sump Pumps 

Mechanical Drive Design and tasks 16.64 - 16.67 are not applicable for this project as it is 
assumed that the drive system will be hydraulic cylinders. 

Hvdraulic Drive Design 

16.68 Hydraulic Drive 

Machinerv Detailing 

16.69 Machinery Layout 

16.70 Machinery Elevation 

16.71 Machinery Section 

16.72 Trunnion Assembly 

16.73 Drive Details 

16.74 Span Locks 
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Electrical Design 

16.75 Load Analysis 

16.76 Power Distribution 

16.77 Drive Equipment 

16.78 Bridge Controls 

16.79 Grounding 

16.80 Lightning and Surge Suppression 

16.81 Pier Lighting 

Electrical Detailing 

16.82 Electrical Plan and Elevation 

16.83 Electrical Symbols and Abbreviations 

16.84 Single/Three Line Diagram 

16.85 Panel Board and Light Fixture Schedules 

16.86 Wire and Conduit Schedules and Diagrams 

16.87 Control Desk/Panel Layout 

16.88 Control Schematics 

16.89 PLC Logic 

16.90 Communication System 

16.91 Navigation Lighting Details 

16.92 Pedestrian Gate, Traffic Gate, and Barrier Details 

16.93 Submarine Cable 

16.94 Miscellaneous Details 
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Control House 

16.95 Architectural Design 

16.96 Architectural Details 

16.97 Structural Design 

16.98 Structural Details 

16.99 HVAC/Plumbing Design 

16.100 HVAC/Plumbing/Electrical Cables 

Reinforcing Bar Lists 

16.101 Reinforcing Bar List 

Miscellaneous Tasks 

16.102 Load Ratings 

Perform load rating calculations and prepare a load rating report following FDOT 
guidelines. 

17 STRUCTURES - RETAINING WALL 

The CONSULTANT shall prepare plans for Retaining Wall(s) as specified in Section 2.5. 

General Requirements and tasks 17.1 - 17.2 are not applicable for this project. 

Permanent Prourietarv Walls and tasks 17.3 - 17.6 are not applicable for this project. 

Temuorarv Prourietarv Walls and tasks 17.7 - 17.10 are not applicable for this project. 

17.7 Vertical Wall Geometry (Not applicable for this project) 

17.8 Semi-Standard Drawings (Not applicable for this project) 

17.9 Wall Plan and Elevations (Control Drawings) (Not applicable for this project) 

17.10 Details (Not applicable for this project) 

Cast-In-Place Retaining Walls and tasks 17.11 - 17.16 are not applicable for this project. 
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Other Retaining Walls 

17.17 Design 

Evaluate the need for temporary critical walls to facilitate phased constmction of the bridge 
approach embankments and abutments. Prepare designs and details for required temporary 
critical walls. Anticipate one wall at each end of the bridge. 

17.18 Vertical Wall Geometry 

17.19 General Notes, Tables and Miscellaneous Details 

17.20 Wall Plan and Elevations 

17.21 Details 

18 STRUCTURES _ MISCELLANEOUS 

The CONSULTANT shall prepare plans for Miscellaneous Structure(s) as specified in 
Section 2.5. 

Concrete Box Culverts and tasks 18.1 - 18.2 are not applicable for this project 

Strain Poles and tasks 18.3 - 18.4 are not applicable for this project. 

Mast Arms 

18.5 Mast Arms 

Design and detail mast arm structures for the movable bridge signals. 

Overhead/Cantilever Sign Structure and tasks 18.5 - 18.10 are not applicable for this 
project. 

18.6 Cantilever Sign Structures (Not applicable for this project) 

18.7 Overhead Span Sign Structures (Not applicable for this project) 

18.8 Special (Long Span) Overhead Sign Structures (Not applicable for this project) 

18.9 Monotube Overhead Sign Structure (Not applicable for this project) 

18.10 Bridge Mounted Signs (Attached to Superstructure) (Not applicable for this 
project) 
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High Mast Light Foundations and task 18.11 is not applicable for this project. 

Sound Barrier Walls (Ground Mount) and tasks 18.12 - 18.18 are not applicable for this 
project. 

Sound Barrier Walls (Ground Mount) and tasks 18.12 - 18.18 are not applicable for this 
project. 

19 SIGNING AND PAVEMENT MARKING ANALYSIS 

The CONSULTANT shall analyze and document Signing and Pavement Markings Tasks in 
accordance with all applicable manuals, guidelines, standards, handbooks, procedures, and 
current design memorandums. 

19.1 Traffic Data Analysis 

The CONSULTANT shall review the approved preliminary engineering report, typical 
section package, traffic technical memorandum and proposed geometric design alignment to 
identify proposed sign placements and roadway markings. Perform queue analysis. 

19.2 No Passing Zone Study (Not applicable for this project) 

19.3 Reference and Master Design File 

The CONSULTANT shall prepare the Signing & Marking Design file to include all 
necessary design elements and all associated reference files. 

19.4 Multi-Post Sign Support Calculations (Not applicable for this project) 

19.5 Sign Panel Design Analysis (Not applicable for this project) 

19.6 Sign Lighting/Electrical Calculations (Not applicable for this project) 

19.7 Quantities 

19.8 Computation Book 

19.9 Cost Estimates 

19.10 Technical Special Provisions 

19.11 Other Signing and Pavement Marking Analysis 

19.12 Field Reviews 
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19.13 Technical Meetings 

19.14 Quality Assurance/Quality Control 

19.15 Independent Peer Review (Not applicable for this project) 

19.16 Supervision 

19.17 Coordination 

20 SIGNING AND PAVEMENT MARKING PLANS 

The CONSULTANT shall prepare a set of Signing and Pavement Marking Plans in 
accordance with the Plans Preparation Manual that includes the following. 

20.1 

20.2 

20.3 

20.4 

20.5 

20.6 

20.7 

20.8 

20.9 

20.10 

20.11 

20.12 

20.13 

20.14 

20.15 

Key Sheet 

Summary of Pay Items Including Trns*port Input 

Tabulation of Quantities 

General Notes/Pay Item Notes 

Project Layout 

Plan Sheet 

Typical Details 

Guide Sign Work Sheet(s) 

Traffic Monitoring Site (Not applicable for this project) 

Cross Sections (Not applicable for this project) 

Special Service Point Details (Not applicable for this project) 

Special Details (Not applicable for this project) 

Interim Standards 

Quality Assurance/Quality Control 

Supervision 
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21 SIGNALIZATION ANALYSIS and tasks 21.1- 21.18 are not applicable for this 
project. 

22 SIGNALIZATION PLANS and tasks 22.l- 22.18 are not applicable for this project. 

23 LIGHTING ANALYSIS 

The CONSULTANT shall analyze and document Lighting Tasks in accordance with all 
applicable manuals, guidelines, standards, handbooks, procedures, and current design 
memorandums. 

23.2 Lighting Design Analysis Report 

The CONSULTANT shall prepare a Preliminary Lighting Design Analysis Report. The 
report shall be submitted under a separate cover prior to the Phase II plans submittal. The 
report shall provide analyses for each typical section of the mainline, typical section for the 
ramps (one and/or two lanes), interchanges, underdeck lighting, and arterial roads. Each 
lighting calculation shall be properly identified as to the area that it covers. 

The report shall include the Lighting Design Criteria that will be used and shall include the 
evaluation of at least three lighting design alternatives and a recommendation on the 
alternative to use. Each alternative shall be properly described; the alternatives shall 
consider different pole heights, lamp wattage, and arm lengths. Each alternative shall be 
provided with a cost estimate that includes initial cost in addition to operations and 
maintenance cost for one year. 

After approval of the preliminary report, the CONSULTANT shall submit a revised report 
including a detailed lighting design analysis for each submittal. 

23.3 Aeronautical Evaluation (Not applicable for this project) 

23.4 Voltage Drop Calculations 

The CONSULTANT shall submit voltage drop calculations showing the equation or 
equations used along with the number of luminaries per circuit, the length of each circuit, 
the size conductor or conductors used and their ohm resistance values. The voltage drop 
incurred on each circuit (total volts and percentage of drop) shall be calculated, and all work 
necessary to calculate the voltage drop values for each circuit should be presented in such a 
manner as to be duplicated by the COUNTY. 

Load analysis calculations shall be submitted for each branch circuit breaker and main 
breaker. 

September 13,2005 A- 72 CN-05-12 



23.5 FDEP Coordination and Report 

23.6 Reference and Master Design Files 

The CONSULTANT shall prepare the Lighting Design file to include all necessary design 
elements and all associated reference files. 

23.7 Temporary Lighting 

The CONSULTANT shall provide temporary lighting for all affected phases of construction 
to light all detour roadways in areas where required. The temporary lighting shall be 
included with the Traffic Control Plans with proper notes, quantities and details. 

23.8 Design Documentation 

The CONSULTANT shall submit a Roadway Lighting Design Documentation Book with 
each lighting plans submittal under a separate cover and not part of the roadway 
documentation book. At a minimum, the design documentation book shall include: 

Lighting Calculations, 
. Back up sheet for each bid item quantity total on each lighting plan sheet 

(Phase III and Phase IV submittals). 
. Phase submittal checklist. 
. Three-way quantity check list (Phase III and IV submittals). 
. Structural calculations for special conventional pole concrete foundations. 
. Structural calculations for the high mast pole foundations. 
. Letter to the power company requesting service. 
. Power company confirmation letter on the requested services (Phase III and 

Phase IV submittals). 
. Voltage drop calculations (Phase III and Phase IV submittals). 
Load analysis calculations (Phase III and Phase IV submittals). 

23.9 Quantities 

23.10 Cost Estimate 

23.11 Technical Special Provisions 

23.12 Other Lighting Analysis (Not applicable for this project) 

23.13 Field Reviews 

The CONSULTANT shall collect information from the maintaining agencies and conduct a 
field review. The review should include but is not limited to the following: 
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Existing Lighting Equipment 
Load Center, Capabilities and Condition/Age 
Condition of Lighting Structure(s) 

23.14 Technical Meetings 

23.15 Quality Assurance/Quality Control 

23.16 Independent Peer Review (Not applicable for this project) 

23.17 Supervision 

23.18 Coordination 

24 LIGHTING PLANS 

The CONSULTANT shall prepare a set of Lighting Plans in accordance with the Plans 
Preparation Manual, which includes the following: 

24.1 

24.2 

24.3 

24.4 

24.5 

24.6 

24.7 

24.8 

24.9 

24.10 

24.11 

24.12 

24.13 

Key Sheet 

Summary of Pay Item Sheet Including Trns*port Input 

Tabulation of Quantities 

General Notes/Pay Item Notes 

Pole Data and Legend & Criteria 

Service Point Details 

Project Layout 

Plan Sheet 

Special Details 

Temporary Lighting Data and Details 

Trafftc Control Plan Sheets (Not applicable for this project) 

Interim Standards 

Quality Assurance/Quality Control 
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24.14 Supervision 

2.5 LANDSCAPE ARCHITECTURE ANALYSIS and tasks 25.1- 25.14 are not 
applicable for this project. 

26 LANDSCAPE ARCHITECTURE PLANS and tasks 26.1- 26.15 are not applicable for 
this project. 

27 SURVEY 

The CONSULTANT shall perform survey tasks in accordance with all applicable statutes, 
manuals, guidelines, standards, handbooks, procedures, and current design memoranda. 

The CONSULTANT shall submit all survey notes and computations to document the 
surveys. All field survey work shall be recorded in approved media and submitted to the 
COUNTY. Field books submitted to the COUNTY must be of an approved type. The field 
books shall be certified by the surveyor in responsible charge of work being performed 
before the final product is submitted. 

The survey notes shall include documentation of decisions reached from meetings, 
telephone conversations or site visits. All like work (such as bench lines, reference points, 
etc.) shall be recorded contiguously. The COUNTY may not accept field survey radial 
locations of section corners, platted subdivision lot and block corners, alignment control 
points, alignment control reference points and certified section corner references. The 
COUNTY may instead require that these points be surveyed by true line, traverse or parallel 
offset. 

27.1 Horizontal Project Network Control (HPNC) 

Establish or recover HPNC, for the purpose of establishing horizontal control on the Florida 
State Plane Coordinate System; may include primary or secondary control points. Includes 
analysis and processing of all field collected data. 

27.2 Vertical Project Network Control (VPNC) 

Establish VPNC, for the purpose of establishing vertical control on NGVD 1929 datum; 
may include primary or secondary vertical control points. Includes analysis and processing 
of all field collected data. Set Bench marks at 1000 foot intervals. 
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27.3 Alignment and/or Existing Right of Way Lines 

Establish, recover or re-establish project alignment. Also includes analysis and processing 
of all field collected data, existing maps, and/or reports for identifying mainline, ramp, 
offset, or secondary alignments. Depict alignment and/or existing R/W lines (in required 
format) per COUNTY R/W Maps, platted or dedicated rights of way. 

27.4 Aerial Targets 

Not applicable for this project. 

27.5 Reference Points 

Reference HPNC points, project alignment, and vertical control points as required. 

27.6 Topography (2D) 

Not applicable for this project. 

27.7 Digital Terrain Model (DTM) 

Locate all above ground features and improvements for the limits of the project by 
collecting the required data for the purpose of creating a DTM with sufficient density. Shoot 
all break lines, high and low points. Effort includes field edits, analysis and processing of all 
field collected data, existing maps, and/or reports. 

27.8 Roadway Cross Sections/Profiles 

Not applicable for this project. 

27.9 Side Street Surveys 

Included in 27.7. 

27.10 Underground Utilities 

Above ground visible utility locations are included in 27.7. 
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27.11 Outfall Survey 

Not applicable for this project. 

27.12 Drainage Survey 

Locate underground data (XYZ, pipe size, type, condition and flow line) that relates to 
above ground data. Includes field edits, analysis and processing of all field collected data, 
existing maps, and/or reports. 

27.13 Bridge Survey 

Locate required above ground features and improvements for the limits of the bridge. 
Includes field edits, analysis and processing of all field collected data, existing maps, and/or 
reports. Show typical information in a field book. 

27.14 Channel Survey 

Locate all topographic features and improvements for the limits of the project by collecting 
the required data for the purpose of a D.E.M. Survey with sufficient density of shots. Shoot 
all break lines, high and low points. Includes field edits, analysis and processing of all field 
collected data, maps, and/or reports. 

27.15 Pond Site Survey (Not applicable for this project) 

27.16 Mitigation Survey (Not applicable for this project) 

27.17 Jurisdiction Line Survey 

Perform field location (2.dimensional) of jurisdiction limits as defined by respective 
authorities, also includes field edits, analysis and processing of all field collected data, 
preparation of reports. 

27.18 Geotechnical Support 

Perform 3.dimensional (X,Y,Z) field location, or stakeout, of boring sites established by 
geotechnical engineer. Includes field edits, analysis and processing of all field collected data 
and/or reports. 

27.19 Sectional/Grant Survey (Not applicable for this project) 
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27.20 Subdivision Location (Not applicable for this project) 

27.21 Maintained FUW (Not applicable for this project) 

27.22 Boundary Survey (Not applicable for this project) 

27.23 Water Boundary Survey (Not applicable for this project) 

27.24 Right of Way Staking 

Perform field staking and calculations of existing/proposed R/W lines for on-site review 
purposes. 

27.25 Right of Way Monumentation 

Not applicable for this project. 

27.26 Line Cutting 

Not applicable for this project. 

27.27 Work Zone Safety 

Provide work zone as required by FDOT standards. 

27.28 Miscellaneous Surveys 

Not applicable for this project. 

27.29 Supplemental Surveys 

Not applicable for this project. 

27.30 Document Research 

Perform research of documentation to support field and office efforts involving surveying 
and mapping. 

27.31 Field Review 

Perform verification of the field conditions as related to the collected survey data. 
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27.32 Technical Meetings 

Attend meetings as required and negotiated by the Surveying and Mapping Department. 

27.33 Quality Control/Quality Assurance 

Establish and implement a QAQC plan. Also includes subconsultant review, response to 
comments and any resolution meetings if required, preparation of submittals for review, etc. 

27.34 Supervision 

Perform all activities required to supervise and coordinate project. These activities must be 
performed by the project supervisor, a Florida Professional Surveyor. 

27.35 Coordination 

28 PHOTOGRAMMETRY and tasks 28.1 through 28.25 are not applicable to this 
project. 

29 MAPPING and tasks 29.1- 29.35 are not applicable for this project. 

30 GEOTECHNICAL 

The CONSULTANT shall, for each project, be responsible for a complete geotechnical 
investigation. All work performed by the CONSULTANT shall be in accordance with 
FDOT standards, or as otherwise directed by the COUNTY. The COUNTY will make 
interpretations and changes regarding geotechnical standards, policies and procedures and 
provide guidance to the CONSULTANT. 

Prior to beginning each phase of investigation and after the Notice to Proceed is given, the 
CONSULTANT shall submit investigation plan for approval and meet with the COUNTY’s 
Geotechnical Engineer or representative to review the project scope and COUNTY 
requirements. The investigation plan shall include, but not be limited to, the proposed boring 
locations and depths, and all existing geotechnical information from available sources to 
generally describe the surface and subsurface conditions of the project site. Additional 
meetings may be required to plan any additional field efforts, review plans, resolve 
plans/report comments, resolve responses to comments, and/or any other meetings necessary 
to facilitate the project. 

The CONSULTANT shall notify the COUNTY in adequate time to schedule a 
representative to attend all related meetings and field activities. 
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30.1 Document Collection and Review 

CONSULTANT will review printed literature including topographic maps, county 
agricultural maps, aerial photography (including historic photos), ground water resources, 
geology bulletins, potentiometric maps, pile driving records, historic construction records 
and other geotechnical related resources. Prior to field reconnaissance, CONSULTANT 
shall review U.S.G.S., S.C.S. and potentiometric maps, and identify areas with problematic 
soil and groundwater conditions, 

Roadway 

The CONSULTANT shall be responsible for coordination of all geotechnical related 
fieldwork activities. The CONSULTANT shall retain all samples until acceptance of 
Phase IV plans. Rock cores shall be retained as directed in writing by the County’s Project 
Manager. 

Obtain pavement cores as directed in writing by the County’s Project Manager. 

If required by the County’s Project Manager, a preliminary roadway exploration shall be 
performed before the Phase I plans submittal. The preliminary roadway exploration will be 
performed and results provided to the Engineer of Record to assist in setting roadway 
grades and locating potential problem areas. The preliminary roadway exploration shall be 
performed as directed in writing by the County’s Project Manager. 

CONSULTANT shall perform specialized field-testing as required by project needs and as 
directed in writing by the County’s Project Manager. 

All laboratory testing and classification will be performed in accordance with applicable 
FDOT standards, ASTM Standards or AASHTO Standards, unless otherwise specified in 
the Contract Documents. 

30.2 Detailed Boring Location Plan (Not applicable for this project) 

30.3 Stake Borings/Utility Clearance 

Stake borings and obtain utility clearance 

30.4 MOT Plans for Field Investigation 

Coordinate and develop Maintenance of Traffic (MOT) plan. All work zone traffic control 
will be performed in accordance with the FDOT’s Roadway and Traffic Design Standards 
Index 600 series. 
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30.5 Drilling Access Permits 

Obtain all State, County, City, and Water Management District permits for performing 
geotechnical borings, as needed. 

30.6 Property Clearances 

Notify property tenants in person of drilling and field activities, if applicable. Written 
notification to property owners/tenants is the responsibility of the COUNTY’s Project 
Manager. 

30.7 Groundwater Monitoring (Not applicable for this project) 

30.8 LBR Sampling 

Collect appropriate samples for Limerock Bearing Ratio (LBR) testing 

30.9 Coordination of Field Work 

Coordinate all field work required to provide geotechnical data for the project. 

30.10 Soil and Rock Classification - Roadway 

Refine soil profiles recorded in the field, based on results of laboratory testing. 

30.11 Design LBR 

Determine design LBR values from the 90% and mean methods, 

30.12 Laboratory Data 

Tabulate laboratory test results for inclusion in the geotechnical report, the report of tests 
sheet (Roadway Soil Survey Sheet), and for any necessary calculations and analyses. 

30.13 Seasonal High Water Table 

Review the encountered ground water levels and estimate seasonal high ground water 
levels. Estimate seasonal low ground water levels, if requested. 

30.14 Parameters for Water Retention Areas (Not applicable for this project) 

30.15 Limits of Unsuitable Material 

Delineate limits of unsuitable material(s) in both horizontal and vertical directions. Assist 
the Engineer of Record with detailing these limits on the cross-sections. If requested, 
prepare a plan view of the limits of unsuitable material. 
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30.16 ASCII Files for Cross-Sections 

Create ASCII files of boring data for cross-sections. 

30.17 Embankment Settlement and Stability (Not applicable for this project) 

30.18 Stormwater Volume Recovery and/or Background Seepage Analysis (Not 
applicable for this project) 

30.19 Geotechnical Recommendations 

Provide geotechnical recommendations regarding the proposed roadway construction 
project including the following: description of the site/alignment, design recommendations 
and discussion of any special considerations (i.e. removal of unsuitable material, 
consolidation of weak soils, estimated settlement time/amount, groundwater control, high 
groundwater conditions relative to pavement base, etc.) Evaluate and recommend types of 
geosynthetics and properties for various applications, as required. 

30.20 Preliminary Roadway Report and Pavement Evaluation Report 

If a preliminary roadway investigation is performed, a preliminary roadway report shall be 
submitted before the Phase I plans submittal. The purpose of the preliminary roadway report 
will be to assist in setting road grades and locating potential problems. 

Copies of U.S.G.S. and S.C.S. maps with project limits shown. 
. A report of tests sheet that summarizes the laboratory test results, the soil 

stratification (i.e. soils grouped into layers of similar materials) and construction 
recommendations relative to Standard Indices 500 and 505. 

Results of all tasks discussed in the previous section (Data Interpretation and 
Analysis). 
. An appendix that contains stratified soil boring profiles, laboratory test data 

sheets, sample embankment settlement and stability calculations, design LBR 
calculation/graphs, and other pertinent calculations. 

The CONSULTANT will respond in writing to any changes and/or comments from 
the COUNTY and submit any responses and revised reports. 

If a pavement evaluation is performed, the evaluation and report submittal shall be in 
accordance with Section 3.4 of the Materials Manual: Pavement Coring and 
Evaluation. 

30.21 Final Report 

The Final Roadway Report shall include the following: 

Copies of U.S.G.S. and S.C.S. maps with project limits shown. 
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. A report of tests sheet that summarizes the laboratory test results, the soil 
stratification (i.e. soils grouped into layers of similar materials) and construction 
recommendations relative to Standard Indices 500 and 505. 

Results of all tasks discussed in the previous section (Data Interpretation and 
Analysis). 
. An appendix that contains stratified soil boring profiles, laboratory test data 

sheets, sample embankment settlement and stability calculations, design LBR 
calculation/graphs, and other pertinent calculations. 

The CONSULTANT will respond in writing to any changes and/or comments from 
the COUNTY and submit any responses and revised reports. 

30.22 Auger Boring Drafting 

Draft auger borings as directed by the COUNTY. 

30.23 SPT Boring Drafting 

Draft SPT borings as directed by the COUNTY. 

Structures 

The CONSULTANT shall be responsible for coordination of all geotechnical related 
fieldwork activities. The CONSULTANT shall retain all samples until acceptance of 
Phase IV plans. Rock cores shall be retained as directed in writing by the County’s Project 
Manager. 

CONSULTANT shall perform specialized field-testing as required by needs of project and 
as directed in writing by the County’s Project Manager. 

All laboratory testing and classification will be performed in accordance with applicable 
FDOT standards, ASTM Standards or AASHTO Standards, unless otherwise specified in 
the Contract Documents. 

The staff hour tasks for high embankment fills and structural foundations for bridges, box 
culverts, walls, high-mast lighting, overhead signs, mast arm signals, strain poles, buildings, 
and other structures include the following: 

30.24 Detailed Boring Location Plan 

Develop a detailed boring location plan. Meet with the COUNTY’s Project Manager for 
boring plan approval. If the drilling program expects to encounter artesian conditions, the 
CONSULTANT shall submit a methodology(s) for plugging the borehole to the COUNTY 
for approval prior to commencing with the boring program. 
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30.25 Stake Borings/Utility Clearance 

Stake borings and obtain utility clearance. 

30.26 MOT Plans for Field Investigation 

Coordinate and develop MOT plan. All work zone traffic control will be performed in 
accordance with the FDOT’s Roadway and Traffic Design Standards Index 600 series. 

30.27 Drilling Access Permits 

Obtain all State, County, City, and Water Management District permits for performing 
geotechnical borings, as needed. 

30.28 Property Clearances 

Notify property tenants in person of drilling and field activities, if applicable. Written 
notification to property owners/tenants is the responsibility of the COUNTY’s Project 
Manager. 

30.29 Collection of Corrosion Samples 

Collect corrosion samples for determination of environmental classifications. 

30.30 Coordination of Field Work 

Coordinate all field work required to provide geotechnical data for the project. 

30.31 Soil and Rock Classification - Structures 

Soil profiles recorded in the field should be refined based on the results of laboratory 
testing. 

30.32 Tabulation of Laboratory Data 

Laboratory test results should be tabulated for inclusion in the geotechnical report and for 
the necessary calculations and analyses. 

30.33 Design Groundwater Level for Structures 

Review encountered groundwater levels, estimate seasonal high groundwater levels, and 
evaluate groundwater levels for structure design. 

30.34 Selection of Foundation Alternatives (BDR) 

Evaluation and selection of foundation alternative, including the following: 
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Spread footings 
. Prestressed concrete piling - various sizes 
. Steel H- piles 
. Steel pipe piles 
Drilled shafts 

Foundation analyses shall be performed using approved FDOT methods. Assist in selection 
of the most economical, feasible foundation alternative. 

30.35 Detailed Analysis of Selected Foundation Alternate(s) 

Detailed analysis and basis for the selected foundation alternative. Foundation analyses 
shall be performed using approved FDOT methods and shall include: 

For pile and drilled shaft foundations, provide graphs of ultimate axial soil resistance 
versus tip elevations. Calculate scour resistance and/or downdrag (negative skin 
friction), if applicable. 
. CONSULTANT shall assist the Engineer of Record in preparing the Pile Data 

Table (including test pile lengths, scour resistance, downdrag, minimum tip 
elevation, etc.) 

, Provide the design soil profile(s), which include the soil model/type of each 
layer and all soil-engineering properties required for the Engineer of Record to 
run the FBPier computer program. Review lateral analysis of selected 
foundation for geotechnical compatibility. 

. Shallow foundation bearing capacity (including soil bearing capacity, minimum 
footing width, and minimum embedment depth). 

. Estimated maximum driving resistance anticipated for pile foundations. 

Provide settlement analysis. 

30.36 Bridge Construction and Testing Recommendations 

Provide construction and testing recommendations including potential constructability 
problems. 

30.37 Lateral Load Analysis (Optional) 

Perform lateral load analyses as directed by the COUNTY 

30.38 Walls 

Provide the design soil profile(s), which include the soil model/type of each layer and all 
soil engineering properties required by the Engineer of Record for conventional wall 
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analyses and recommendations. Review wall design for geotechnical compatibility and 
constructability. 

Evaluate the external stability of conventional retaining walls and retained earth wall 
systems. For retained earth wall systems, calculate and provide minimum soil reinforcement 
lengths versus wall heights, and soil parameters assumed in analysis. Estimate differential 
and total (long term and short term) settlements. 

Provide wall construction recommendations. 

30.39 Sheet Pile Wall Analysis (Optional) 

Analyze sheet pile walls as directed by the COUNTY. 

30.40 Soil Parameters for Signs, Signals, High Mast Lights, and Strain Poles and 
Geotechnical Recommendations (Not applicable for this project) 

30.41 Box Culvert Analysis (Not applicable for this project) 

30.42 Preliminary Report - BDR 

The preliminary structures report shall contain the following discussions as appropriate for 
the assigned project: 

Copies of U.S.G.S. and S.C.S. maps with project limits shown. 
. Summary of structure background data, SCS, USGS, geologic and 

potentiometric data. 
. The results of all tasks discussed in the previous section (Data Interpretation and 

Analysis). 
. Recommendations for foundation installation, or other site preparation soils- 

related construction considerations with plan sheets as necessary. 
. Any special provisions required for construction that are not addressed in the 

FDOT’s Standard specification. 
. An Appendix which includes SPT and CPT boring/sounding profiles, data from 

any specialized field tests, engineering analysis, notes/sample calculations, 
sheets showing ultimate bearing capacity curves versus elevation for piles and 
drilled shafts, a complete FHWA check list. pile driving records (if available), 
and any other pertinent information. 

30.43 Final Report - Bridge and Associated Walls 

The final structures report shall include the following: 
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Copies of U.S.G.S. and S.C.S. maps with project limits shown. 
. Summary of structure background data, SCS, USGS, geologic and 

potentiometric data. 
. The results of all tasks discussed in the previous section (Data Interpretation and 

Analysis). 
n Recommendations for foundation installation, or other site preparation soils- 

related construction considerations with plan sheets as necessary. 
. Any special provisions required for construction that are not addressed in the 

FDOT’s Standard specification. 
An Appendix which includes SPT and CPT boring/sounding profiles, data from any 
specialized field tests, engineering analysis, notes/sample calculations, sheets 
showing ultimate bearing capacity curves versus elevation for piles and drilled 
shafts, a complete FHWA check list, pile driving records (if available), and any other 
pertinent information. 

30.44 Final Reports - Signs, Signals, Box Culvert, Walls, and High Mast Lights 

The final reports shall include the following: 

Copies of U.S.G.S. and S.C.S. maps with project limits shown. 
. Summary of structure background data, SCS, USGS, geologic and 

potentiometric data. 
. The results of all tasks discussed in the previous section (Data Interpretation and 

Analysis). 
. Recommendations for foundation installation, or other site preparation soils- 

related construction considerations with plan sheets as necessary. 
. Any special provisions required for construction that are not addressed in the 

FDOT’s Standard specification. 
An Appendix which includes SPT and CPT boring/sounding profiles, data from any 
specialized field tests, engineering analysis, notes/sample calculations, sheets 
showing ultimate bearing capacity curves versus elevation for piles and drilled 
shafts, a complete FHWA check list, pile driving records (if available), and any other 
pertinent information. 

Final reports will incorporate comments from the COUNTY and contain any additional 
field or laboratory test results, recommended foundation alternatives along with design 
parameters and special provisions for the contract plans. These reports will be submitted to 
the County’s Project Manager for review prior to project completion. After review by the 
County’s Project Manager, the reports will be submitted to the County’s Project Manager in 
final form and will include the following: 

All original plan sheets (11” x 17”) 
. One set of all plan and specification documents, in electronic format, according 

to COUNTY requirements 
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. Two sets of record prints 

. Six sets of any special provisions 
All reference and support documentation used in preparation of contract plans 
package 

Additional final reports (up to four), aside from stated above, may be needed and requested 
for the COUNTY’s Project Manager and other disciplines. 

The final reports, special provisions, as well as record prints, will be signed and sealed by a 
Professional Engineer registered in the State of Florida. 

Draft the detailed boring/sounding standard sheet, including environmental 
classification, results of laboratory testing, and specialized construction 
requirements, for inclusion in final plans. 

30.45 Drafting 

Prepare a complete set of drawings to include all SPT borings, auger borings and other 
pertinent soils information in the plans. Include these drawings in the Final Geotechnical 
Report. Draft borings, location map, S.C.S. map and U.S.D.A. map as directed by the 
COUNTY. Soil symbols must be consistent with those presented in the latest Florida 
Department of Transportation Soils and Foundations Handbook. 

30.46 Other Geotechnical 

Define 

30.47 Technical Special Provisions 

30.48 Field Reviews 

Identify and note surface soil and rock conditions, surface water conditions and locations, 
and preliminary utility conflicts. Observe and note nearby structures and foundation types. 

30.49 Technical Meetings 

30.50 Quality Assurance/Quality Control 

30.51 Supervision 

30.52 Coordination 
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30.53 Optional Preliminary Contamination Assessment 

When required, all work shall be performed in accordance with current Florida Department 
of Environmental Regulation (DER) and Federal OSHA and EPA standards. The following 
work shall be included, but not limited to: 

A minimum of four borings will be required per site. 
. Soil gas analysis will be required by use of a flame ionization detector; e.g. 

Organic Vapor Analyzer (OVA). 
. Installation of monitoring wells may be required. 
. Water sampling and laboratory analysis may be required. The State of Florida 

Department of Health shall certify the laboratory performing the analysis. 
. Four copies of the draft PCA report will be required for review and comment by 

the COUNTY. After comments have been addressed, six signed and sealed 
copies of the final PCA report shall be submitted to the COUNTY. Copies of all 
documents will be additionally transmitted to the COUNTY in electronic format 
in accordance with the COUNTY’s current standards. 

31 ARCHITECTURE DEVELOPMENT and tasks 31.1- 31.55 are not applicable for this 
project. 

32 NOISE IMPACT DESIGN ASSESSMENT (Not applicable for this project) 

33 PROJECT REQUIREMENTS (Not applicable for this project) 

34 INVOICING LIMITS 

Payment for the work accomplished will be in accordance with Method of Compensation of 
this contract. Invoices shall be submitted to the COUNTY, in a format prescribed by the 
COUNTY. The COUNTY Project Manager and the CONSULTANT shall monitor the 
cumulative invoiced billings to insure the reasonableness of the billings compared to the 
project schedule and the work accomplished and accepted by the COUNTY. 

The CONSULTANT will provide a list of key events and the associated total percentage of 
work considered to be complete at each event. This list will be used to control invoicing. 
Payments will not be made that exceed the percentage of work for any event until those 
events have actually occurred and the results are acceptable to the COUNTY. 
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35 OPTIONAL SERIVICES 

The COUNTY may request the CONSULTANT to provide optional services including those 
listed below. 

Post Design Services 

These services are intended to address changed conditions that occur following acceptance 
of final plans. The CONSULTANT will provide to the COUNTY additional services as 
required to satisfactorily complete construction. These services are intended to deal with 
changed conditions or services not covered and is not intended for instances of 
CONSULTANT errors and/or omissions. 

Construction Assistance 

The CONSULTANT will provide to the COUNTY, qualified representation during the 
construction phase to deal with issues concerning the intent and interpretation of the 
construction contract plans and documents prepared in the work. Should changed conditions 
be encountered in the field and when requested by the COUNTY, the CONSULTANT will 
respond in a timely manner with suitable engineering solutions which take into account the 
changed conditions. 

On site appearance of the CONSULTANT will be made during construction at the request 
of the COUNTY or its designated representatives. 

From time to time during construction, the CONSULTANT may be requested by the 
COUNTY or its designated representative to review contractor-proposed field changes or to 
respond with a recommended solution to remedy particular field situations not covered by 
the plans and specifications. 

Expert Witness Testimony 

The CONSULTANT will serve as an expert witness in legal proceedings if required by the 
COUNTY. The fee(s) for these services will be established if, and when, said services are 
required. 

Review of Shop Drawings 

Shop Drawings will be performed in accordance with the FDOT Structures Design 
Guidelines. The CONSULTANT will review Contractor submittals including shop 
drawings, requests for information, and non-conformance reports. 

September 13,2005 A-90 CN-05-12 



Construction Engineering Inspection 

When requested by the COUNTY, the CONSULTANT will provide construction contract 
administration or construction engineering inspection services. 
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EXHIBIT B 

Date: September 13. 2005 

COMPENSATION AND METHOD OF PAYMENT 

For Matlacha Bridae Replacement 

Section 1. BASIC SERVICES/TASK(S) - E.C. Driver & Associates 
LNote: Separate attachments are Included for subconsultants.) 

The COUNTY shall compensate the CONSULTANT for rovidin and 
P fvli 

erforming the Task(s) set forth 
and enumerated in EXHIBIT A”, entitled “SCOPE OF PRO ESSIO AL S RVICES , as bllows: 

NOTE: A Lum Sum 
CONSULTAN‘Pshoul d 

L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 
be established and set forth below for each task or sub-task described 

and authorized in Exhibit “A”. In accordance with Agreement Article 5.02(2 
Payment”, tasks to be paid on a Work-in-Progress payment basis should be iden t! 

“Method of 
riled (WIPP). 

L 

In- 
Task Amount of 
Number Task Title Compensation 

Basis of, If Applicable 
Cy;poe:Nsypn lndrcate 

(W.I.P.P.) 

3 Project General Tasks $253,336.76 NTE 
4 Roadway Analysis $111,521.31 NTE 
5 Roadway Plans $84,200.94 NTE 
6 Drainage Analysis $140,137.24 NTE 
7 Utilities $10,807.76 NTE 
8 Environmental Permits $87,996.00 NTE 
9 Structure Summary $159,818.77 NTE 
10 Structures - BDR $212,558.37 NTE 
11 Structures -Temporary Bridge $77,841.03 NTE 
12 Structures -Short Span Concrete $165,632.49 NTE 
16 Structures -Movable Span $739.793.56 NTE 
17 Structures -Retaining Walls $17,001.45 NTE 
18 Structures - Misc. $30,366.63 NTE 
19 Signing & Marking Analysis $8,992.70 NTE 
20 Signing & Marking Plans $8,089.43 NTE 
23 Lighting Analysis $13,656.93 NTE 
24 Lighting Plans $19,009.82 NTE 
27 Survey $67,679.50 NTE 
30 Geotechnical $123,844.12 NTE 

100 Expenses $63,917.32 LS 

TOTAL 
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EXHIBIT B (Continued) 

Section 2. ADDITIONAL SERVICES 

The COUNTY shall compensate the CONSULTANTforsuch ADDITIONAL SERVICES as are requested 

and authorized in writing for such amounts or on such a basis as may be mutually agreed to in writing by both 

parties to this Agreement. The basis and/or amount of compensation to be paid the CONSULTANT for 

ADDITIONAL SERVICES requested and authorized in writing by the COUNTY shall be as set forth in Article 

3.11 of this Agreement, 

Should it be mutually agreed to base compensation for ADDITIONAL SERVICES on an hourly rate 

charge basis for each involved professional and technical employee’s wage rate classification, the applicable 

hourly rates to be charged are as set forth and contained in ATTACHMENT NO. 1 hereto dated 

September 13.2005, entitled “CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE”. 

Section 3. REIMBURSABLE EXPENSES AND COSTS 

When the CONSULTANTS compensation and method of payment is based on an hourly rate for 

professional and/or technical personnel, the CONSULTANT shall, in addition to such hourly rates as are set 

forth in Attachment No. 1 hereto, be entitled to reimbursement of out-of-pocket, non-personnel expenses and 

costs as set forth in ATTACHMENT NO. 2 hereto dated September 13,2005, entitled “NON-PERSONNEL 

REIMBURSABLE EXPENSES AND COSTS”. 
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ATTACHMENT NO. 1 TO EXHIBIT B 

Date: September 13,2005 

CONSULTANTS PERSONNEL HOURLY RATE SCHEDULE *** 

for 
i%rtlacha Bridge Replacement 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME EC Driver & Assoc., Inc. 

(A separate Attachment No. 1 should be included for each Sub-Consultant) 

71) 
Project Position or Classification 
(Function to be Performed) 

Project Manager 

Chief Engineer 

Senior Engineer 

Senior Planner 

Project Engineer 

Engineer 

Engineering Intern 

Sr. Movable Bridge Designer 

Designer 

Planner 

Administrator 

If) 
,urrent Direct’ 
Payroll Average 
* P3+0 

875.85 

F55.59 

641.89 

b40.66 

630.19 

627.61 

522.72 

640.62 

631.09 

616.07 

620.01 

(3) 

Multiplier** 

3.102 

3.102 

3.102 

3.102 

3.102 

3.102 

3.102 

3.102 

3.102 

3.102 

3.102 

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

4) 
qourly Rate 
To Be Char ed 
Column 2x 8, 

6235.29 

6172.44 

6129.94 

6126.13 

693.65 

685.65 

670.48 

6126.00 

696.44 

649.85 

662.07 

**NOTE: Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 
costs, ancPprofit. 

“‘NOTE: A separate 
in Exhibit “8’. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 
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ATTACHMENT NO. 1 TO EXHIBIT B 

Date: September 13, 2005 

CONSULTANT’S PERSONNEL HOURLY RATE SCHEDULE *** 

for 
mtlacha Bridge Replacement 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME Aim Engineerinq 
(A separate Attachment No. 1 should be included for each Sub-Consultant) 

(1) 

Project Position or Classification 
(Function to be Performed) 

Senior PLS 

PLS 

Cadd Tech 

Principal Engineer 

Project Manager 

Sr. Rdwy Designer 

Rdwy Designer 

Cadd Tech 

2) 
urrent Direct* 

0 (4) 

Payroll Average 
Hourly Rate 
To Be Char ed 

Hourlv Rate Multiplier*’ (Column 2x 8, 

$129.75 1 $129.75 

$92.75 1 $92.75 

$64.00 1 $64.00 

$135.00 1 $135.00 

$102.39 1 $102.39 

$93.90 1 $93.90 

$66.89 1 $66.89 

$53.80 1 $53.80 

‘NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

‘*NOTE: 
costs, ancfprofit. 
Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 

*“NOTE: A separate 
in Exhibit ‘&. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 
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ATTACHMENT NO. 1 TO EXHIBIT B 

Date: September 13. 2005 

CONSULTANT’S PERSONNEL HOURLY RATE SCHEDULE *** 

for 
mtlacha Bridge Replacement 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME Tierra 
(A separate Attachment No. 1 should be included for each Sub-Consultant1 

(1) 

Project Position or Classification 
(Function to be Performed) 

Project Manager 

Sr. Project Engineer 

Project Engineer 

Engineering Intern 

Senior Specialist 

Senior Scientist 

Sr. Engineer Technician 

Technician 

Clerical Secretary 

Computer Technician 

2) 
urrent Direct 

Payroll Average 
Hourly Rate 

$153.46 

$133.64 

$91.59 

$81.72 

$93.29 

$74.63 

$70.56 

$61.67 

$52.92 

$71.49 

Llultiplier” 

I 

1 

1 

I 

I 

I 

I 

I 

I 

I 

c 
To Be Char ed 
(Column 2x 2, 

$153.46 

$133.64 

$91.59 

$81.72 

$93.29 

$74.63 

$70.56 

$61.67 

$52.92 

$71.49 

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

**NOTE: 
costs, an8profit. 
Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 

*“NOTE: A separate 
in Exhibit “&. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 
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Date: September 13, 2005 

ATTACHMENT NO. 1 TO EXHIBIT B 

CONSULTANT’S PERSONNEL HOURLY RATE SCHEDULE *** 

for 
mtlacha Bridge Replacement 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME Scheda Ecloloqical Associates,lnc. 
(A separate Attachment No. 1 should be included for each Sub-Consultant) 

(1) 
Project Position or Classification 
(Function to be Performed) 

Chief Scientist 

Senior Scientist 

Scientist 

GIS Specialist 

Project Administrator 

7) 
burrent Direct* 
‘ayroll Average 
iourlv Rate 

§120.00 

§100.00 

670.00 

665.00 

645.00 

(3) 

Multiplier** 

1 

1 

1 

1 

1 

T (4 
Hkrly Rate 
To Be Char ed 
(Column 2x 8, 

$120.00 

5100.00 

570.00 

$65.00 

$45.00 

‘NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

“NOTE: Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 
costs, ancPprofit. 

“*NOTE: A separate 
in Exhibit “&. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 

CMO:033 
09/25/01 Page 4 of a 



Date:September 13, 2005 
ATTACHMENT NO. 1 TO EXHIBIT B 

CONSULTANT’S PERSONNEL HOURLY RATE SCHEDULE l ** 

for 
f%tlacha Bridge Replacement 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME Woodroffe Corporation Architects 
(A separate Attachment No. 1 should be included for each Sub-Consultant) 

1) 

‘reject Position or Classification 
Function to be Performed) 

ienior Architect 

&St. Project Architect 

trchitect Technical Support 

Senior Engineer 

ingineer 

Engineer Technical Support 

2) 
Current Direct* 
‘ayroll Average 
iourly Rate 

i125.00 

G75.00 

;65.00 

;125.00 

i85.00 

$65.00 

7 

h 

1 

1 

1 

1 

1 

3) 

ftultiplier” 

I 

‘NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid, 

lxiyEF- 
To Be Char ed 
(Column 2x 8, 

$124.00 

$75.00 

$65.00 

$125.00 

$85.00 

$65.00 

“NOTE: Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 
costs, ancfprofit. 

“‘NOTE: A separate 
in Exhibit ‘&. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 



Date: September 13. 2005 

ATTACHMENT NO. 1 TO EXHIBIT B 

CONSULTANT’S PERSONNEL HOURLY RATE SCHEDULE *** 

for 
mtlacha Bridge Replacement 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME Southeastern Archaeological Research, Inc. 
(A separate Attachment No. 1 should be included for each Sub-Consultant) 

(1) 

Project Position or Classification 
(Function to be Performed) 

Project Manager 

Chief Archaeologist (Sr. Environ.) 

Senior Specialist (Proj. Environ) 

Senior Archaeologist (Environ. Spec.) 

GIS Specialist 

Archaeologist (Envir. Field Tech) 

Secretary/Clerical 

- 

2) 
urrent Direct* 

Payroll Average 
Hourly Rate 

$33.51 

$27.24 

$17.29 

$13.39 

$14.42 

$12.02 

$15.14 

Vlultiplier** 

3.34 

3.34 

3.34 

3.34 

3.34 

3.34 

3.34 

L 
‘NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

#urly Rate 
To Be Char ed 
[Column 2x 3, 

$111.92 

$91 .oo 

§57.75 

$44.72 

$48.16 

640.15 

650.57 

**NOTE: Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 
costs, ancfprofit. 

**‘NOTE: A separate 
in Exhibit “&. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 

CMO:033 
09/25/o 1 Page 6 of 8 



ATTACHMENT NO. 1 TO EXHIBIT B 

Date: September 13, 2005 

CONSULTANT’S PERSONNEL HOURLY RATE SCHEDULE *** 

for 
mtlacha Bridge Replacement 

(Enter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME URS 
(A separate Attachment No. 1 should be includedch Sub-Consultant) 

(1) 
Project Position or Classification 
(Function to be Performed) 

Animation Tech III 

Supervisor 

Animation Tech I 

Animation Tech II 

Web Tech 

Graphic Artist 

Senior Animator 

Payroll Average 
Hourlv Rate 

$30.78 

$57.94 

$12.74 

$20.72 

$25.48 

$21.88 

$34.62 

0 

Multiplier” 

2.808 

2.808 

2.808 

2.808 

2.808 

2.808 

2.808 

(4) 
Hourly Rate 
To Be Char ed 
(Column 2x !I, 

$86.43 

$162.70 

$35.77 

$58.18 

$71.55 

$61.44 

$97.21 

NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid. 

“NOTE: 
costs, and)profit. 
Indicate a plicable multiplier for indirect personnel costs, general administrative and overhead 

***NOTE: A separate 
in Exhibit “&. 

ersonnel hourly rate schedule should also be attached for each Sub-Consultant listed 

CMO:033 
09/25/o 1 Page x of 8 



ATTACHMENT NO. 2 TO EXHIBIT B 

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS 

Date: September 13. 2005 

for Matlacha Bridge Reolacement 
(tnter Project Name from Page 1 of the Agreement) 

CONSULTANT OR SUB-CONSULTANT NAME 
(A separate Attachment No. 2 should be included for each Sub-Consultant) 

2tst other speck project related rermbursables (i.e. trlm/developrng): 

1 
TOTAL NON 1 tHSONNtL RBlMulJHSEABLE 
COST/LUMP-SUM 

WW17.32 
I 

NOTE: Receipts or in-house logs are required for all non- 
personnel reimbursable expenses unless exempt (such as meals). 

Admrnrstratrve Servrces l-ee - ,Applicable only when specificafly 
authorized by the County, for admmrstenn 

% 
the procurement of specral 

additional services, equrpment, reimbursa les etc. not covered under 
the costs and/or changes established in the Agreement. 
NOtt N T t indicates Not-To-kxceed 

CMO:033 
09/25/01 

Page 3 of 8 



EXHIBIT C 

TIME AND SCHEDULE OF 
PERFORMANCE 



EXHIBIT C 

Date: ~&&W&Y 13, SOS 

TIME AND SCHEDULE OF PERFORMANCE 

for 
Ml acha Bridge Rep1 acement 

(Enter Project Name from Page 1 of the Agreement) 

This EXHIBIT,C establish s times of cpmpleti n fo 
regulred to provide and. per orm th 

the vari us. phases and,,task 

;2;;beprh’,ea’nt. The fltnes!yd scRe%?? ‘g’f’ ~%%!&ets~~r&~t? ~~%%ft~r ?! 
pursuant to Artlc e 6.00 of this greement. 

N ME OR TIT 
+ o Phase an bTTask 

Project General Task 

4 Roadway Analysis 730 730 

5 Roadway Plans 730 730 

Drainage Anal ysi s 

/ utilities 

8 

9 

Environmental Permits 

Structure Summary 

730 730 

730 730 

10 StrUCtUreS-BDR I365 730 

11 

12 

16 

17 

2:~ ig ciures-Temporary 

Structures-Short 
Concrete 

Span 

Structures- Movable span 

Structures-Retaining walls 

550 730 

550 730 

550 730 

550 730 

Structures-Miscellaneous 

19 I slgnlng & Marking Analysis 550 730 

20 Signing & Marking Plans 550 730 

23 Lighting Analysis 550 730 

1 Lighting Plans 

27 survey 365 730 

29 Mapping 365 730 

Geotechnical 

CMO:034 
09/25/01 

Page c1 of a 



EXHIBIT D 

CONSULTANT’S ASSOC. 
SUBCONSULTANTS & 
SUBCONTRACTORS 



EXHIBIT D 

Date: C&pj~fib&, 13,AOLt; 

CONSULTANT’S ASSOCIATED SUB-CONSULTANT(S) AND SUBCONTRACTOR~S) 

alacha Bridge Replacement 

(Enter Project Name FrOm Page 1 of This Agreement) 

CONSULTANT 
Sub ontyactor(s) 

F 
L ?ch ii 

serv,ces and per orm?ng 
fo1.l owi xg sub-Consultant(s), and/or 

age’dh’tq ass1 st t e CONSULTANT In provldl ng and 
1s Prolect: 

(If none, enter the word “none” in the space below.) 

cultural 
iesource 
hssessement 

Envir n- 
nenta 9 
jervl ces 

yd-&.tec- 
1 

Set-w ces 

zeotechnical 

lrai nage 
leslgn 
Survey 

xraphics 

- 
MO:035 
9/2 s/o1 

;t;; and Address of Individual or 

iCal ASSOC., Inc. 

w droofe carp ration Acchi 
5885 west Lure ? 
Tampa,FL 33607 

St., suite I 
fjts 

Ti rra 
7895 Profes ‘;I&J$~ Place 
Tampa, FL 3 

Inc. 

URS Corporation 
7650 w. Cour ne cam bell 
Tampa, FL 3860%1469 

Causeway 

NO 

x 

X 

X 

x 

- 

W  

W  

tnsurance 
Ioveraqe 
(es NO 

Page D-l of 0-1 



EXHIBIT E 

PROJECT GUIDELINES AND 
CRITERIA 



EXHIBIT E 

Date: September 13, 2005 

PROJECT GUIDELINES AND CRITERIA 

for 
Mat1 acha Bridge Rep1 acement 

The COUNTY has established the following Guidelines, Criteria, Goals, 
Objectives, Constraints, Schedule, Budget and/or Requirements which shall 
serve as a guide to the CONSULTANT in performing the professional services 
and work to be provided pursuant to this Agreement: 

(If none, enter the word “none” in the space below) 

Item No. 1 

None 

CMO:036 
09/25/O] 
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EXHIBIT F 

TRUTH IN NEGOTIATIONS 
CERTIFICATE 



EXHIBIT F 
DATE: September 13,2005 

TRUTH IN NEGOTIATION CERTIFICATE 

This Certificate is executed and given by the undersigned as a condition precedent to entering into a 
Professional Services Agreement with the Lee County Board of County Commissioners for the project 
known as: 

Before me, the undersigned authority personally appeared, who having personal knowledge as to the facts and 
statements contained herein after being duly sworn, deposes and states under oath that: 

1. This Certificate shall be attached to and constitute an integral part of the above said Professional 
Services Agreement as provided in Article 3.11. 

2. The undersigned hereby certifies that the wage rates and other factual unit costs supporting the 
compensation on which this Professional Services Agreement is established are accurate, 
complete, and current on the date set forth here-in-above. 

3. The truth of statements made herein may be relied upon by the County and the undersigned is 
fully advised of the legal effect and obligations imposed upon him by the execution of this 
instrument under oath. 

Executed on behalf of the Party to the Professional Services Agreement referred to as the CONSULTANT, doing 
business as: 

-E.C. Driver & Associates, Inc. 

LQ, ;,‘/i /^. i.ii‘. ! 

/ 
: 

BY: _James M. Phillips, III, P.E. 

TITLE: -Vice President 

The foregoing instrument was signed and acknowledged before me this 13 day of September, 
&rne.r PI. /Thu!!tiJ 

2005, by 
who has produced P&&o flA/&’ /cnotJn fo fl& as 

(Print or Type Name)’ [Type of Iderkication and Number) 
identification. 

Notary Publi 

CMO: 
oo/oo/oo 



EXHIBIT G 

INSURANCE CERTIFICATE 



MARSH 
MARSH RISK 8 INSURANCE SERVICES 
P. 0. BOX 1!33880 
SAN FRANCISCO, CA 94119-3880 
CALIFORNIA LICENSE NO. 0437153 

NATIONAL UNION FIRE INS. CO. OF PITWSURGH. PA. Xl 

OTHER mm UMBAELLli FORM 
WORKERS COHPENS*nON AND EMPLOYERS’ LIABILIM 7155121 (CA) 01/01/05 

7165122 (AOS) 01/01,05 
THE PROPRIETOR, X PARTNERSEXECUTNE ,NCL 7155118 EXCLUD.CA,AOS,GA 01101105 
OFFICERS/IRE: EXCL 7155119 (GA) 01,01,05 

OT”(ER 1155287 04,01/05 
PROFESSIONAL L!ABlLlTy 
CLAIMS MADE FORM 

E 

01/01,06 01,01/06 01101106 01101106 04/01,06 
EACH CLAIM $1,000.000 
AGGREGATE $1.000.000 

I I I I I 
DESCR,P,,ON OF OPERITIONI,LOC*TIOLISIYEIIICLEIISPECI*L ITEMS 
RE: MATW34A BRIDGE REPLACEMENT, CONTRACT NO.: CN-05.12 
LEE COUNTY BOARD OF COUNTY COMMISSIONERS IS AN ADDITIONAL INSURED AS RESPECTS GENERAL&AUTO L,AS,L,,Y 

CERTIFICATE HOLQER CANCELLATION 

I 

THE INSURER AFFORDING COYERAGE WlLL Em 
LEE COUNTY SOARD OF COUNTY COMMlSSlONERS 
ATTN: LEE COUNTYCONTRACTS MANAGEMENT CERTIFHXTE HOLDER NAMED HEIIEIN, 
P.O. BOX 398 CrTDT h,“czL.O r, .D,““? n.,no 

I 

BI: Lynne M. Hamngto” 
Mmr(wo2) “ALlO AS OF: 091OWO5 I 



ADDITIONAL INFORMATION DATE ,HWDD,YY, 
zEA-000899170-01 09/09/05 

PRODUCER COMPANIES AFFORDlNG COVERAGE 
MARSH RISK 8 ,NSURANCE SER”,CES 
P. 0. BOX 193880 CCMPANY 
SAN FRANCISCO, CA 94119-3880 E 
CALlFORNlA LICENSE NO. 0437153 

AMERICAN INTERNATIONAL SOUTH ,NSURANCE CO. 

COMPANY 
c r 

MIX -E.C.DALL- ECD FL TAMP 
INIYRED 

E.C. DRIVER&ASSOCIATES, INC. 
COMPANY 

500 NORTH WESTSHORE BOULEVARD G 
SUITE 500 
TAMPA. FL 33609 

COMPANY 

SELF-INSURED RETENTIONS/DEDUCTIBLES: 

COVERAGE: COMMERCIAL GENERAL L,AS,LrrY 
CARRIER: NATIONAL UNION FIRE INSURANCE COMPANYOF PmSSURGH 
POLICY NO.: 706-1033 
SELF-INSURED RETENTION: $4,000,000 

COVERAGE: AUTOMOBILE LIASIL,,Y 
CARRIER: NATIONAL UNION FIRE INSURANCE COMPANY OF P~SSURGH 
POLICY NO.: 826-2024 
DEDUCTIBLE: $1.000.000 

COVERAGE: WORKERS’ COMPENSATION 
CARRIER: INSURANCE COMPANY OF THE STATE OF PENNSYLVANlA 
POLICY NO.: 715.5118 
DEDUCTIBLE: $1 ,OOO,OOO 

COVERAGE: PROFESSIONAL LlASlLlW 
CARRIER: LEXINGTON INSURANCE COMPANY 
POLICY NO.: 1155287 
SELF-INSURED RETENTION: $7,500,000 

CERTWCATE HOLDER 
LEE COUNT” BOARD OF COUNN COMMISSIONERS 
Am: LEE COUNTY CONTRACTS MANAGEMENT 
P.O. BOX 396 
FORTMYERS, FL 33902-0398 

Page 
Lyme M. Harrington -Y 



EXHIBIT H 

AMENDMENT TO ARTICLES 



EXHIBIT H 

Date:September 13, 2005 

AMENDMENT TO ARTICLES 

for 
Mat1 acha Bridge Replacement 

(Enter Project Name from Page 1 of the Agreement) 

For amending (i.e., changing, deleting from or adding to) the articles. 

(NOTE : Each Article to be amended should be set forth and 
descn bed 1 n such a manner as to clearly indicate what 
the proposed changes, deletions or additions are with 
respect to the present Article provisions,. and should 
set forth the wording of the Article result1 ng from the 
Amendment. 
be 

The following identification s 
fol 1 owed; In,dicate additiqnal (new? 

st;;rzFuA: 

under1 i ne,, 
phrases by l(;sy.ti n;o;:;syrds lt the text and then 

and indicated words or 
phrases in the tkxtme deleted by striking over 
(i.e. b4eek). 

THE PROVISIONS HEREBY SUPERCEDE ANY PROVISIONS TO THE CONTRARY 
CONTAINED ELSEWHERE IN THE ARTICLES OR EXHIBITS. 

AMENDMENT NO. 

ARTICLE No. is hereby amended as follows: 

CM0 : 
09/2 s/o1 




