Lee County Board Of County Commissioners Blue Sheet No. 20051599
Agenda Item Summary
1. ACTION REQUESTED/PURPOSE: Award Professional Services Agreement for CN-04-19 COLONIAL
BOULEVARD - 1I-75 TO SR 82 SIX LANING, to WilsonMiller, Inc., in the not-to-exceed amount of
$1,853,282.49. Also authorize Chairman to execute the Agreement on behalf of the Board. This project was
anticipated and funds are available,

2. WHAT ACTION ACCOMPLISHES: Provides Lee County with a Consultant to conduct surveys,
develop sign alternative, prepare environmental impact summary, develop traffic data, right-of-way maps,
final plans and specifications, coordinate all utility system adjustments, prepare cost estimates, bid
documents, contract documents, all governmental permits and traffic signal design and/or modifications for
the intersections of Colonial/Ortiz, Colonial/I-75, Colonial/Treeline and Colonial/SR 82.

3. MANAGEMENT RECOMMENDATION: Approval recommended.

4. Departmental Category: 09 Transportation 5. Meeting Date:
6. Agenda 7. Requirement/Purpose: (specify) | 8. Request Initiated: )
{ _ Consent Statute Commissioner
Administrative Ordinance Department Transportation
Appeals X Admin. Code AC-4-4 Division
Publie ‘ Other By: Scott Gilbertson, Director
Walk-On

9. Background:

On October 26, 2004, the Board approved the ranking of consultants and authorized negotiations to commence
with the number one ranked firm. The ranking was as follows: (1) WilsonMiller; (2) Barraco & Associates; (3)
Kisinger Campo & Associates; and (4) AIM Engineering.

Negotiations were successful with the number one ranked firm, WilsonMiller, Inc., in the not-to-exceed amount of
$1,853,282.49.

Attachments: (1) Two (2) Professional Service Agreements for execution.

Funds are available in the following account: 20405418803.506510

10. Review for Scheduling:

Purchasing County
Department Human County
Director or Resources Other Attorney ]T‘Aﬁﬁu\ ces Manager/P.W.
Con_tracts_ 1.V Vs i .. Director
//(”22;4,,0{%—*.;-{* N 4 \ l-\f ) % \1'{[0: Analyst | Risk Qrapts g Mgr.| ‘/:4#‘,,,,;4,{5_/
’ . - . ] b i i . $¥) L7
Syl Gee s | oy UL )» /0BG N U B i/ ’T?T‘ 5 ablichiica
11. Commxssmn Actlon I Y !
Approved - Rec. by CoAtty
FIVED BY I
Defe:rred g{fﬁ,m ADMMN: @ Date:! % N /C N
Denied v Time
Other : L3¢ )
COUNTY AUMIN v -
_,__W,____:_r»/-— Ff’m@d Ta:
TS’ g
(A




PROFESSTONAL SERVICES AGREEMENT

This PROFESSIONAL SERVICES AGREEMENT 1is made and entered into this__
day of _, 2005, between the Board of County
commissioners of LEE COUNTY, a political subdivision of the STATE OF
FLORIDA hereinafter referred to as the "COUNTY", and

WilsonMiller, Inc., hereinafter referred to as the "CONSULTANT".

WITNESSETH

WHEREAS, the COUNTY desires to obtain the professionalEngineering services
of sajd CONSULTANT to provide and ﬁerform professiond services as further
described hereinafter concerning the Project to be referred to and
identified as: _ ]

Colonial Blvd - I-75 to SR 82 Six Laning, and

WHEREAS, the CONSULTANT hereby certifies that CONSULTANT has been granted
and possesses valid, curr ent licenses to do business in the State of
Florida and in Lee County, Florida, issued b¥ the respective State Boards
and Government Agencies responsible for regulating and licensing the
professional services to be provided and performed by the CONSULTANT
pursuant to this Agreement; and

WHEREAS, the CONSULTANT has reviewed the professignal services required
pursuant to this Agreement and is qualified, willing and able to provide
and perform all such services in accordance with the provisions, conditions
and terms hereinafter set forth; and

WHEREAS, the selection and _engagement of the CONSULTANT has been made by
the COUNTY in accordance with the provisions of_the Consultants’ _
Competitive Negotiation Act, Chapter 287.055, Florida Statutes, and in
accordance with the provisions of the Lee County Contract Manual for
Professional Services as approved and put _into effect by the Lee County
Board gf County Commissioners, September 25, 2001, and as subsequently
revised.

NOW, THEREFORE, in consideration of the mutua 1 covenants, terms and
provisions contained herein, the parties hereto agree that with the mutual
acceptance of this Agreement as indicated hereinatter by the execution of
this Agreement by both parties that a Contract shall exist between both
parties consisting of:

ARTICLE 1.00 - SCOPE OF PROFESSIONAL SERVICES

CONSULTANT hereby agrees to provide and perform the professional services
required and necessary to complete the services and work as set forth
EXHIBIT "A", entitled "SCOPE OF PROFESSIONAL SERVICES", which EXHIBIT "A"
is attached hereto and made a part of this Agreement.

ARTICLE 2.00 - DEFINITIONS

_The fo]]owin?.definition of terms associated with this Agreement is
provided to establish a common understanding between both parties to this
Agreement as to the intended usage, application, and interpretation of such
terms pertaining to this Agreement.
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2.01 COUNTY

The term COUNTY shall refer to the Board of County Commissioners of
Lee County, a political subdivision of the_state of Florida, and any
official and/or employees thereof who shall be duly authorized to act on
the COUNTY'S behalf relative to this Agreement.

2.02 CONSULTANT

The term CONSULTANT shall refer to the individual or firm_offering
professional services which by execution & this Agreement shall be legall
obligated, responsible, and 1iable for providing and performing any and all
of the services, work and materials, including services and/or work of
sub-consultants and subcontractors, required under the covenants, terms and
pﬁov1s1ons contained in this Agreement and any and all Change Orders
thereto.

2.03 PROFESSTONAL SERVICES

The term_PROFESSIONAL_SERVICES shall refer to all_of the services,
work, materials and all related professional, technical and administrative
activities which are necessary to be provided and performed by_the
CONSULTANT and its employees and any and all sub_ -consultants and
subcontractors the CONSULTANT may engage to provide, perform and complete
the services required pursuant to the covenants, ter ms and provisions of
this Agreement.

2.04 SUB-CONSULTANT

The term SUB-CONSULTANT shall refer to any individual or firm offering
professional services which is engaged bﬁ the CONSULTANT to assist the
CONSULTANT 1in providing and performing the professbnal services, work and
materials for which the CONSULTANT is contractually obligated, responsible
and liable to provide and perform under this Agreement. The COUNTY shall
not be a party to, responsible or liable for, or assume any obligation
whatever for any Agreement entered into between the CONSULTANT and any
SUB-CONSULTANT.

2.05 SUBCONTRACTOR

_The term SUBCONTRACTOR shal] refer to any individual, company or firm
providing other than professional services which is engaged by the
CONSULTANT to assist the CONSULTANT in providing and performing services,
work and materials for which the CONSULTANT is contractually obligated,
responsible, and liable to provide and perform under this Agreement. The
COUNTY shall not be a party to, responsible or liable fo r, or assume any
obligation whatever for any Agreement entered into between the CONSULTANT
and any SUBCONTRACTOR.

2.06 PROJECT

The term PROJECT shall refer to such facility, system, program or item
as described in the summary statement set forth in thePreamble on Page One
of this Agreement.
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2.07 BASIC SERVICES

The term BASIC SERVICES shall refer to the professional services set
forth_and required ﬁursuant to this Agreement and as described in further
detail in the attached EXHIBIT "A", entitled "SCO PE OF PROFESSIONAL
SERVICES™, which EXHIBIT "A" is attached hereto and made a part of this
Agreement.

2.08 ADDITIONAL SERVICES
The term ADDITIONAL SERVICES shall refer to such professional services
as the COUNTY may request and authorize, in writing, the CONSULTANT to

provide and perform relative to this Agreement which are not included in
the BASIC SERVICES. Additional services shall be authorized by the
execution of both parties to this Agreement by a Change Order Agreement.

2.09 CHANGE ORDER

The term CHANGE ORDER shall refer to_a written document, CHANGE ORDER
AGREEMENT, executed by both parties to this Agreement setting forth and
authorizing changes to the agreed upon Scope of Professional Services and
Tasks, Compensation and Method of Payment, ) Time and Schedule of
Performance, or Project_Guidelines and Criteria as such were set forth and
agreed to in the initial AGREEMENT, SUPPLEMENTAL TASK AUTHORIZATION(S), or
previous CHANGE ORDERS issued thereto. The CHANGE ORDER document, which
shall be exe cuted on a Lee County standard form, shall set forth the
authorized changes to the: scope of professional services, tasks, work or
materials to be performed or provided by the CONSULTANT; the compensation
and method of payment; the schedule or time period  for performance and
cgmp1et1on, and the guidelines, criteria and requirements pertaining
thereto.

_ The amount of the change in contract compensation and time set forth
in any and all change oOrders executed and issued under this Agreement shall
be understood and agreed by both Parties to this Agreement to be fair,
equitable, adequate "and complete. The chan?ed compensation shall be
understood and agreed to be the total of all costs associated with or
impacted by the Change Order including, but not limited t o any and all
direct costs, indirect costs and assoCiated costs which may result from or
be caused by the Change_order, and shall be understood and agreed to
include a fair, equitable and adequate adjustment to cover the CONSULTANT'S
general administrative and overhead costs and profit.

In the event the County decides to delete all, or portions, of_the
Scope of Services, Task(s), or Requirements set forth in the initial
Agreement, Supplemental Task Authorizations or previously authorized Change
orders, the COUNTY may do so by the unilateral i1ssuance of a written Change
order to the CONSULTANT. Such a unilaterally issued Change order shall set
forth, if approBr1at¢, (1) an agreement by both the COUNTY and the _
CONSULTANT establishing ¢ anges in the amount of compensation to be paid
the CONSULTANT as a result o
required, or (2) in the absence of such an agreement concerning
compensation, the unilaterally issued Change Order shall set forth the
basis to be used in subsequen tly considering, and reaching agreement on
change(s) in the compensation to be paid the CONSULTANT. The failure_on
the part of the CONSULTANT to execute a Change Order issued unilaterally_by
the COUNTY to effect a deletion or decrease in the services reqdred shall
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have no effect on, or otherwise prevent the COUNTY from exercising its
rights to direct the stated deletion or decrease in the services to be
provided or performed by the CONSULTANT.

2.11 SUPPLEMENTAL TASK AUTHORIZATION

The term Supplemental Task Authorization as used refers_to a written
document executed by both parties to an existing Professional Services
Agreement, or Service Provider Agreement, setting forth and authorizing a
limited number of Professional Services, tasks, or work. _Suchupplemental
Task Authorizations are consistent with and have previously been included
within the scope of services in the initial Professional Services
Agreement, or_Service Provider Agreement, for which authorization has not
been previously given or budgeted.

2.12 DEPARTMENT DIRECTOR

The term DEPARTMENT DIRECTOR shall refer to the Director of the
Department requesting the service, employed by the Lee County Board of
County Commissioners to serve and act on the COUNTY'S behalf, as it relates
to this Project. The chairman_of the Board of County Commissioners, or his
designated representative, shall act on behalf of the COUNTY to execute any
and all CHANGE QRDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) approved by
the COUNTY and issued to the CONSULTANT p ursuant to this Agreement. The
DEPARTMENT DIRECTOR, within the authority conferred by the Board of_County
Ccommissioners, acting as the COUNTY'S designated representative shall issue
written notification to the CONSULTANT of any and all changes approved by
the COUNTY in_the CONSULTANT'S: gl) compensation (2) time and/or schedule
of service delivery; (3) scope of services; or other change(s) relative to
BASIC SERVICES and ADDITIONAL SERVICES pursuant to this Agreement, or
CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) pertaining thereto.
The DEPARTMENT DIRECTOR shall be responsible for acting on the COUNTY'S
behalf to administer, coordinate, interpret and otherwise manage the
contractual provisions and requirements set forth in this Agreement, CHANGE
ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereunder.

2.13 PROJECT MANAGER

‘The term PROJECT MANAGER shall refer to the person employed or
retained by the COUNTY and designated, in writing, to serve and act on the
COUNTY'S behalf to provide direct contact and communication between the
COUNTY and CONSULTANT with respect to providing information, assistance,
guidance, coordination, review, approval and acceptance of the professional
services, work and materials to be provided and performed by he CONSULTANT
pursuant to this Agreement and such written SUPPLEMENTAL TASK
AUTHORIZATION(S) and CHANGE ORDER(S?1 as are aqth0r1zed. The PROJECT
MANAGER 1is not authorized to, and shall not, issue any verbal, or written,
request or instruction to the CONSULTANT that would have the effect, or be
interpreted to have the effect, of mod1fg1ng or changing in any wag
whatever the: (1% scope of Services to be provided and performed by the
CONSULTANT; _(2) The time the CONSULTANT is obligated to commence and
complete all such services; (3) The amount of compensation the COUNTY is
obTligated or committed to pay the CONSULTANT. The PROJECT MANAGER shall
review and make appropriate recommendations on all requests submitted b
the CONSULTANT_for payment for services and_ work provided and performed,
and reimbursable costs and expense, as provided for in this Agreement and
approved CHANGE ORDER(S),or SUPPLEMENTAL TASK AUTHORIZATION(S thereto.
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LUMP SUM_FEE(S)

sum Fee(s), hereinafter ijdentified as L.S., are undrstood and agreed
clude all direct and indirect labor costs, personnel related costs,
ead and administrative costs, costs of sub -consultant(s) and/or
ntractor(s), out-of-pocket expenses and costs, professional service

) and any other costs or expenses which may pertain to the services

r work to be performed, provided and/or furnished by the Consultant as
e required and/or necessary to complete each and every task set forth
e Scope of Professional Services, Exhibit "A", or as may be set 1in
quent Supplemental Task Authorizations, and/or Cchange orders agreed to
iting by both parties to this Agreement.

NOT-TO-EXCEED FEE(S)

when all, or any portion, of the CONSULTANT'S compensation to provide

erform the services and work necessary and required pursuant to the
set forth in Agreement Exhibit "A", and any Change Orders, Supple -
1 Task Authorizations, and Work orders authorized thereto, is

Tished to be made on a NOT -TO-EXCEED (N.T.E.) amount ba sis, it is
11y understood and agreed that such compensation for each completed
shall be made on the following basis:

For the actual hours necessary, required and expended by the
CONSULTANT'S professional and technical personnel, multiplied by the
applicable hourly rates for each classification or position as set
forth in Attachment No. 1 to Exhibit "B" to the above referenced
Agreement and any Change Orders or Supplemental Task Authorizations
authorized thereto; and

For the actual necessary, req uired and expended non -personnel
reimbursable expenses and costs, multiplied by the applicable "Basis
of Charges" for each item as set forth in Attachment No. 2 to Exhibit
"B" to the above referenced Agreement and any Change Orders or Suppie
mental Task Authorizations authorized thereto; and

For the actual, necessary and required hours, and non -personnel
expenses and costs, expended by Sub -Consultants and SubContractors
engaged by the CONSULTANT, multiplied by such hourly rates and unit
costs as are agreed to by the COUNTY and the CONSULTANT and as are set
forth as a part of the above referenced Agreement and any Change
orders or Supplemental Task Authorizations authorized thereto; and

with the understanding and agreement that the COUNTY shall pay the
CONSULTANT for all such costs and expenses within the established
Not-to-Exceed amount for each Task or Sub -Task subject to the
CONSULTANT presenting an itemized and detailed invoice with
appropriate supporting documentation attached thereto to show evidence
satisfactory to the COUNTY covering all such costs and expenses; and

wWith the understanding and agreement that the CONSULTANT'S invoices
and all payments to be made for all Not -to-Exceed amounts shall be
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subject to the review, acceptance and approval of the COUNTY; and

with the understanding and agreement that when the CONSULTANT'S
compensation is estab?ished on a Not -to-Exceed basis for a specific
Task(s) or sub-Task(s) the total amount of compensation to be paid the
CONSULTANT to cover all personnel costs , non-personnel reimbursable
expenses and costs, and Sub-Consultant and SubContractor costs for any
such specific Task(s) or Ssub-Task(s) shall not exceed the amount of
the total Not -to-Exceed compensation established and agreed to for
each specific Task(s) or Sub -Task(s). 1In the event the amount of
compensation for any Task(s) or SubTask(s) to which the CONSULTANT is
entitled on the Not-to-Exceed basis set forth above is determined to
be necessary, required and actually expended and is determined to be
actually less than the Not -to-Exceed amount established for the
specific Task or Sub -Task, it is understood and agreed that any
unexpended amount under a specific Task or Sub-Task may not be used,
applied, transferred, invoiced or paid for services or work provided
or performed on any other Task(s) or Sub-Task(s).

ARTICLE 3.00 - OBLIGATIONS OF THE CONSULTANT

The obligations of the CONSULTANT with respect to all the BASIC
SERVICES and ADDITIONAL SERVICES authorized ?ursqant to this Agreement
shall include, but not be limited to, the following:

3.01 LICENSES

The CONSULTANT agrees to obtain and maintain throughout the period
this Agreement is in effect all such licenses as are required to do
business in the State of Florida and in Lee County, Florida, imuding, but
not Timited to, Ticenses required by the respective State Boards and other
governmental agencies responsible for regulating and licensing the
professional services provided and performed by the CONSULTANT pursuant to
this Agreement.

3.02 PERSONNEL

(1) QUALIFIED PERSONNEL

The CONSULTANT agrees when the services to be provided and performed
relate to a professional service(s) which, under Florida Statutes,
requires a license, certificate of authorization or other form of
lTegal entitlement to practice such services, to employ and/or retain
only qualified personnel to be in responsible charge of all BASIC
SERVICES and ADDITIONAL SERVICES to be provided pursuant to this
Agreement.,

(2) CONSULTANT'S PROJECT DIRECTOR

The CONSULTANT agrees to emply and designate, in writing, a qualified
and, if required by law, a licensed professional to serve as the
CONSULTANT'S Project Director. The CONSULTANT'S Project Director
shall be authorized and responsible to act on behalf of the CONSULTANT

Date: 09/25/01
Page 6



with respect to directing, coordinatin% and administering all aspects
of the services to be provided and performed under this Agreement
thereto. The CONSULTANT'S Project Director shall have full authority
to bind and obligate the CONSULTANT on any matter arising under this
Agreement unless substitute arrangements have been furnished to the
COUNTY in writing. The CONSULTANT agrees that the Proqect Director
shall devote whatever time is required to satisfactorily direct,
supervise and manage the services provided and pe rformed by the
CONSULTANT throughout the entire period this Agreement is in effect.
The person selected by the CONSULTANT to serve as the CONSULTANT'S
Project Director shall be subject to the prior approval and acceptance
of the COUNTY.

(3) REMOVAL OF PERSONNEL

The CONSULTANT agrees, within thirty (30) calendar days of receipt of
a written request from the COUNTY, to promptly remove and replace the
CONSULTANT'S Project Director, or any other personnel employed or
retained by the CONSULTANT, or personnel of the sub-consultant(s) or
subcontractor(s) engaged by the CONSULTANT to provide and/or perform
services and/or worE pursuant to the requirements of this Agreement,
who the COUNTY shall request, in writing, be removed, which request
may be made by the COUNTY with or without cause.

3.03 TIMELY ACCOMPLISHMENT OF SERVICES

The timely performance and completion of the required services, work
and materials is vitally important to the interests of the COUNTY. Time is
of the essence for all of the duties and obligations contained in this
Agreement thereto. The COUNTY may suffer damages in the event that the
CONSULTANT does not accomplish and complete the required services in a
timely manner. The CONSULTANT agrees to employ, engage, retain and/or
assign an a dequate number of personnel throughout the period of this
Agreement so that all BASIC SERVICES and ADDITIONAL SERVICES will be
provided, performed and completed in a timely and diligent manner
throughout.

3.04 STANDARDS OF PROFESSTONAL SERVICE

The work and/or services to be provided and/or performed by the
CONSULTANT and by any Sub-Consultant(s) and/or SubContractor(s) engaged by
the CONSULTANT as set forth in the Scope of Professional Services, Exhibit
"A", shall be done in accordance with the generally accepted standards of
professional practice and in accordance with the Taws, rules, regulations,
ordinances, codes, policies, standards or other guidelines issued by those
governmental agencies which have jurisdiction over all or a portion of this
project and which are in effect at the time the COUNTY approves this
Aﬁreement, or which may subsequently be changed or revised. Any subsequent
change or revision to such laws, rules, regulations, ordinances, codes,
policies, standards or other guidelines which requires the CONSULTANT to
provide and/or perform work and/or services which are significantly
different from that set forth in the Scope of Professional Services,
Exhibit "A", shall serve as a basis for the COUNTY to consider the
development and issuance of a Change Order to provide for a change to, or
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Additional Services to the services set forth in the Agreement.

3.05

3.06

€D,

CORRECTION OF ERRORS, OMISSIONS OR OTHER DEFICTENCIES

(1) RESPONSIBILITY TO CORRECT

The CONSULTANT agrees to be responsible for the pofessional quality,
technical adequacy and accuracy, timely completion, and the
coordination of all data, studies, surveys, designs, specifications,
calculations, estimates, plans, drawings, construction documents,
photographs, reports, memoranda, other dacuments and instruments, and
other services, work and materials performed, provided, and/or
furnished by CONSULTANT or by any sub -consultant(s) and/or
subcontractor(s) retained or engaged by the CONSULTANT pursuant to
this Agreement. The CONSULTANT shall,without additional compensation,
correct or revise any errors, omissions or other deficiencies 1in such
data, studies, surveys, designs, specifications, calculations,
estimates, plans, drawings, construction documents and instruments,
and other services, work and materials resulting from the negligent
act, errors or omissions or intentional misconduct of CONSULTANT or
any sub-consultant(s) or subcontractor(s) engaged by the CONSULTANT.

(2) COUNTY'S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY

Neither review, approval, or acceptance by the COUNTY of data,
studies, surveys, designs, specifications, calculations, estimates,
plans, drawings, construction documents, photographs, reports,
memoranda, other documents and instruments, and incidental
professional services, work and materials furnished hereunder by the
CONSULTANT, or any sub -consultant(s) or subcontractor(s) engaged by
the CONSULTANT, shall in any way relieve CONSULTANT of responsibility
for the adequacy, completeness and accuracy of its sevices, work and
materials and the services, work and materials of any and all
sub-consultants and/or subcontractors engaged by the CONSULTANT to
provide and perform services in connection with this Agreement.
Neither the COUNTY'S review, approval or acce ptance of, nor payment
for, any of the CONSULTANT'S services, work and materials shall be
construed to operate as a waiver of any of the COUNTY'S rights under
this Agreement, or any cause of action it may have arising out of the
performance of this Agreement.

LTABILITY

CONSULTANT TO HOLD COUNTY HARMLESS

The CONSULTANT shall be liable and agrees to be liable for and shall
indemnify and hold the COUNTY harmless for any and all claims, suits,
judgements or damages, losses and expenses including court costs and
attorney’'s fees arising out of the CONSULTANT'S errors, omissions,
and/or negligence, or those of any and all sub -consultants and/or
subcontractors engaged by the CONSULTANT during the providing,
performing and furnishing of services, work and materials pursuant to
this Agreement and any and all Change Orders, Supplemental Task
Authorizations thereto. The CONSULTANT shall not be Tiable to nor
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indemnify the COUNTY for any portions of damages arising out of any
error, omission, and/or neglig ence of the COUNTY, its employees,
agents, or representatives or third parties. The CONSULTANT hereby
acknowledges that the compensation to be paid the CONSULTANT by the
COUNTY as set forth in Agreement Exhibit "B" entitled "COMPENSATION
AND METHOD OF PAYMENT" 1includes compensation as consideration for the
indemnification provided herein.

3.07 NOT TO DIVULGE CERTAIN INFORMATION

CONSULTANT agrees, during the term of this Agreement, not to divulge,
furnish or make available to any third person, firm, or organization,
without COUNTY'S prior written consent, or unless incident to the proper
performance of CONSULTANT'S obligations hereunder, or in the course of
judicial or legislative proceedings where such information has been
Broper1y subgoenaed, any non-public information concerning the services to

e rendered by CONSULTANT or any sub -consultant(s) or subcontractor(s)
pursuant to this Agreement. CONSULTANT shall require all of its employees,
sub-consultant(s) and subcontractor(s) to comply with the provis ions of
this paragraph.

3.08 CONSULTANT TO REPATR PROPERTY DAMAGE CAUSED BY THE CONSULTANT

CONSULTANT agrees to promptly repair and/or replace, or cause to have
repaired and/or replaced, at its sole cost and expense and in a manner
acceptable to and approved by the COUNTY, any property damage arising out
of, or caused by, the willful or negligent acts of the CONSULTANT, or of
its sub-consultants and/or subcontractors. This CONSULTANT'S obligation
under this sub -article does not apply to property damage caused by any
other Consultant or Contractor engaged directly by the COUNTY.

3.08 CONSULTANT TO REPATIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT
(Continued)

The COUNTY reserves the right, should the CONSULTANT fail to make such
repairs and/or replacement within a reasonable period of time, to cause
such repairs and/or replacement to be made by others and for all costs and
expenses associated with having such repairs and/or replacement done to be
paid for by the CONSULTANT, or by the CONSULTANT reimbursinghe COUNTY for
all such costs and expenses.

3.09 RESPONSIBILITY FOR ESTIMATES

(1) 1In the event the services required pursuant to this Agreement
include the CONSULTANT preparing and submitting to the COUNTY, cost
estimates, the CONSULTANT, by exercise of his experience, effort,
knowledge and judgment, shall develop such cost estimates as are set
forth in, or as may be required under the Agreement and shall be held
accountable, responsible and liable for the accuracy, completeness,
and correctness of any and all such cost estimates. For purposes of
the Liability Provisions of this Article only, the CONSULTANT'S
estimate(s) shall be considered valid and effective for a period of
six (6) months from the date of the COUNTY'S acceptance of the
estimate(s).
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(2) The cost estimates of CONSULTANTS or SUB-CONSULTANTS engaged by
CONSULTANTS, for the appraisal or valuation of property or easements,
or the estimate of damages or costs associated with the acquisition of
grggerty or easements are exempted from the p rovisions of Article

(3) Cost Estimates
(A) ORDER OF MAGNITUDE ESTIMATE

This is an approximate estimate made without detailed
architect/engineering data. Examples include, but are not
Timited to, an estimate from cost -capacity curves, an estimate
using scale-up or scale-down factors, and an approximate ratio
estimate. This type of estimate shall be accurate within plus
fifty Eercent (50.0%). 1If the bids, as described above, fail to
meet this prescribed accuracy, the cost associated with the
preparation and development of the ORDER OF MAGNITUDE ESTIMATE
shall be recoverable by the COUNTY.

(B) BUDGET ESTIMATE

Budget 1in this case applies to the COUNTY'S budget and not to the
budget as a project controlled document. A budget is prepared
with the use of flowsheets, layouts, and equipment details. This
type of estimate shall be accurate within plus twenty -five
percent (25.0%). If the bids, as described above, fail to meet
this prescribed accuracy, the cost associated with the
preparation and dev elopment of the BUDGET ESTIMATE shall be
recoverable by the COUNTY.

{(C) CONSTRUCTION COST ESTIMATE.

A construction cost estimate for purposes of this Agreement 1is an
estimate prepared on the basis of well defined
engineering/architectural data and on detailed information set
forth in specifications, designs or drawings which are to be used
as a basis for obtaining bids or price proposals for constructing
the project. This type of estimate sha€1 Be accurate within plus
or minus ten percent (10%) of the cost of the construction of the
project. The accuracy and reliability of a CONSTRUCTION COST
ESTIMATE is vital to the COUNTY'S interests because it may be
used for such purposes as, but not Timited to the following;
budgeting, obtaining, allocating or ob Tigating funds for the
project; evaluating and determining the reasonableness and
acceptableness of gids or price proposals for construction
projects; or establishing the assessment amounts for Municipal
Service Benefit Units (M.S.B.U.).

In the event the COUNTY solicits and receives bids or price
proposals from contractors on a construction project based on
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specifications, design, drawings and a CONSTRUCTION COST ESTIMATE
prepared by the CONSULTANT, and the lowest bid or price proposal,
submitted by a resp onsive and responsible bidder or proposer,
which bid or price proposal exceeds the amount of the
CONSULTANT'S CONSTRUCTION COST ESTIMATE by more than the percent
accuracy set forth hereinabove, the CONSULTANT shall, upon
notification by the COUNTY, assumeresponsibility for and proceed
to provide and perform the following service without additional
compensation:

The CONSULTANT will, subject to the review and approval of the
COUNTY, modify at its expense the specifications, design,
drawings and related biddng and contract documents to the extent
necessary to reduce the anticipated construction costs so that
the re-solicitation of bids or price proposals will realize bids
or price proposals being received that are within the range of
accuracy established for the CONSTRUCTION COST ESTIMATE prepared
by the CONSULTANT. Any such modifications made by the CONSULTANT
shall not conflict with the functional or operational
requirements established by the COUNTY for the project and set
forth in the Agreement or Change order(s) or Supplemental Task
Authorization(s) issued thereto, nor shall any such modifications
conflict with established rules, regulations, requirements or
professional standards pertaining to the design, specifications
or drawings prepared by the CONSU LTANT, nor shall such
modifications adversely affect the safe use or operation of the
constructed project.

In the event (1) the CONSULTANT'S modification of the design,
specifications, drawings and related bidding and contract
documents, and (2) the resolicitation of bids or price proposals
do not result in bids or price proposals being received from a
responsive and responsible bidder or proposer that are within the
established percent accuracy of the CONSULTANT'S CONSTRUCTION
COST ESTIMATE, the costs as sociated with the CONSULTANT'S
preparation and development of the CONSTRUCTION

COST ESTIMATE shall be recoverable by the COUNTY by an
appropriate reduction in the CONSULTANT'S invoice requesting
payment for services rendered.

For determination of complia nce with the accuracy requirement
established for the CONSTRUCTION COST ESTIMATE prepared by the
CONSULTANT, the amount of the CONSTRUCTION COST ESTIMATE
submitted by the CONSULTANT shall be adjusted from the date the
CONSTRUCTION COST ESTIMATE was received by the COUNTY until the
date bids or price proposals are received by the COUNTY, by
applying the percent change in the "20 Cities Cost Index" as
published in the ENR (formerly ENGINEERING NEWS -RECORD) a
McGraw-Hi11, Inc. publication.

If, in response to 1its solicitation, the COUNTY receives less
than three bids or priced proposals for a project, there 1is the
potential that such bids or priced proposa?s may not be a
realistic representation of the costs expected to be associated
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with the project. If unde r such circumstances, and if in the
professional judgment of the CONSULTANT, the low bid or the low
priced proposal received from a responsive bidder or proposer
does not realistically represent the costs associated with the
project, the CONSULTANT may deam it appropriate to recommend the
COUNTY reject any such bid(s) or priced proposal(s). If under
such circumstances the COUNTY concurs with the CONSULTANT'S
recommendation and rejects the bid(s) or priced proposal(s), the
COUNTY will not hold the CONSULTAN responsible to, nor will the
COUNTY require the CONSULTANT to, modify the specifications,
design, drawings and related bidding and contract documents as
set forth hereinbefore.

3.10 PERMITS

The CONSULTANT will be responsible for preparing and submitti ng all
required applications and other supportive information necessary to assist
the COUNTY 1in obtaining all reviews, approvals and permits, with respect to
the CONSULTANT'S design, drawings and specifications required by any
governmental body having autlority over the project. Any fees required for
such reviews, approvals or permits will be covered by a check issued by the
COUNTY and made payable to the respective governmental body upon the
CONSULTANT furnishing the COUNTY satisfactory documentation of such fees.
The CONSULTANT will be similarly responsible for preparing and submitting
all required applications and other supportive information necessary to
assist the COUNTY 1in obtaining any renewals and/or extensions of reviews,
approvals or permits that may be required while this Agreement is in
effect. The COUNTY shall, at the CONSULTANT'S request, assist in obtaining
required signatures and provide the CONSULTANT with all information known
to be available to the COUNTY so as to assist the CONSULTANT in the
preparation and submittal of any original, renewal or extension of required
reviews, approvals or permits.

3.11 ADDITIONAL SERVICES

Should the COUNTY request the CONSULTANT to provide and perform
professiona] services for this project which are not set forth in EXHIBIT
'A", the CONSULTANT agrees to provide and perform such ADDITIONAL SERVICES
as may be agreed to in writing by both parties to this Agreement.

Such ADDITIONAL SERVICES shall constitute a continuation of the
professional services covered under this Agreement and shall be provided
and performed in accordance with the covenants, terms, and provisions set
forth in this Agreement thereto.

ADDITIONAL SERVICES shall be administered and authorized as
"SUPPLEMENTAL TASK AUTHORIZATIONS" or "CHANGE ORDERS" under the Agreement.
The CONSULTANT shall not provide or perform, nor shall the COUNTY incur or
accept any obligation to compensate the CONSULTANT for any ADDITIONAL
SERVICES unless and until a written “SUPPLEMENTAL TASK AUTHORIZATIONS" or
"CHANGE ORDER" shall have been agreed to and executed by both parties.

Each such "SUPPLEMENTAL TASK AUTHORIZATION" or "CHANGE ORDER" shall
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set forth a comprehensive, detailed description of: (1) the Scope of the
ADDITIONAL SERVICES requested; (2) the basis of compensation; and (3) the
period of time and/or schedule for performing and completing said
ADDITIONAL SERVICES.

3.12 TRUTH-IN-NEGOTIATIONS CERTIFICATE

The COUNTY may request the CONSULTANT to execute a
Truth-in-Negotiations Certificate ("Certificate"), in a form attached as
EXHIBIT "F". The Certificate shall state that wage rates and other factual
unit costs supporting the compensation are accurate, complete and current
at the time this Agreement is executed. The original contract price and
any additions thereto shall be adjusted to exclude any significant sums by
which the COUNTY determines the contract price was increased due to
inaccurate, incomplete or non -current wage rates or other factual unit
costs.

3.13 COMPLETION OF TASKS

Unless otherwise set forth in the Agreement the CONSULTANT shall be
responsible for providing and performing whatever services, work,
equipment, material, personnel, supplies, facilities, transportation and
administrative support that are necessary and required to complete all of
the tasks set forth in Agreement Exhibit "A" entitled "Scope of
Professional Services” and Change Orders, and Supplemental Task
Authorizations authorized. The compensation to be paid the CONSULTANT as
set forth in Agreement Exhibit "B" entitled "Compensation and Method of
Payment" and Change Orders, and Supplemental Task Authorizations authorized
thereto shall be understood and agreed to adequately and completely
compensate the CONSULTANT for providing and performing whatever services,
work, equipment, material, personnel, supplies, facilities, transportation
and administrative support that are necessary and required to complete the
tasks set forth in Agreement Exhibit "A" and Change Orders, Supplemental
Task Authorizations, and work Orders authorized thereto as stated above."

3.14 AFFTRMATIVE ACTION BY CONSULTANT WHEN ENGAGING SUB-CONSULTANTS

Florida Statute #287.042(4)(f) establishes that agencies, including
Lee County, are encouraged to spend twentyfive (25%) percent of the monies
actually spent for contractual services for the purpose of entering into
contracts with certified Minority Business Enterprises. Accordingly, the
CONSULTANT 1is encouraged, when selecting or engaging the services of
sub-consultants or subcontractors pursuant to thi s Agreement, to spend
twenty-five (25%) percent of the amount of compensation established in this
Agreement and in subsequent CHANGE ORDERS, and SUPPLEMENTAL TASK
AUTHORIZATIONS authorized thereto for the engagement of the services of
certified Minority Business Enterprise sub-consultants or subcontractors.

In furtherance of this statutory goal the COUNTY expects the
CONSULTANT to take affirmative action towards achieving this goal.
"Affirmative Action" as used herein shall constitute a good faith efforby
the CONSULTANT to achieve the stated goal of engaging certified Minorit
Business Enterprise sub-consultants or subcontractors to provide or perform
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services and/or work pursuant to the SCOPE OF SERVICES required under this
Aﬁreement. Efforts taken by the CONSULTANT to assist the COUNTY in meeting
this statutory goal must be documented in detail, records of
sub-consultants or subcontractors contacted maintained, including
negotiation efforts, and written Agreements maintained for services or work
awarded to sub-consultants or subcontractors.

The CONSULTANT, upon receipt of a written request by the COUNTY, shall
within ten (10) calendar days thereafter submit to the COUNTY copies of
records and supporting documentation to show evidence of its affirmative
action efforts to achieve the above stated goal.

The CONSULTANT is encouraged to contact the Lee County Department of
Equal opportunity for information and assistance regarding the COUNTY'S
Minority Business Enterprise certification program and Tistingfocertified
Minority Business Enterprises.

ARTICLE 4.00 - OBLIGATIONS OF THE COUNTY

4.0]1 DESIGNATION OF PROJECT MANAGER

The COUNTY agrees after the execution of this Agreement to promptly
advise the CONSULTANT, in writing, of the person designated to s erve and
act as the COUNTY'S PROJECT MANAGER pursuant to the provisions of Article
2.13 of this Agreement. Such notification shall be provided to the
CONSULTANT by the COUNTY'S DEPARTMENT DIRECTOR.

4.02 AVATLABILITY OF COUNTY INFORMATION

(1) PROJECT GUIDELINES AND CRITERIA

Guidelines to the CONSULTANT regarding requirements the COUNTY has
established or suggests relative to the Project including, but not
limited to such items as: goals, objectives, constraints, and any
special financial, budgeting, spac e, site, operational, equipment,
technical, construction, time and scheduling criteria are set forth in
EXHIBIT "E", entitled "PROJECT GUIDELINES AND CRITERIA", which EXHIBIT
"E" 1is attached hereto and made a part of this Agreement.

4.02 AVAILABILITY OF COUNTY INFORMATION (Continued)

(2) COUNTY TO PROVIDE PERTINENT REFERENCE MATERIAL

At the CONSULTANT'S request, the COUNTY agrees to provide to the
CONSULTANT, at no cost to the CONSULTANT, all pertinent information
known to be available to the COUNTY to assist the CONSULTANT 1in
providing and performing the required professional services. Such
information may include, but not be limited to: previous reports;
plans, drawinﬁs and specifications; maps; property, boundary,
easement, right -of-way, topograp hic, reference monuments, control
points, plats and related survey data; data prepared or services
furnished by others to the COUNTY such as subsurface investigations,
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laboratory tests, inspections of natural and man -made materials,
property appraisals, studies, designs and reports.

4.03 AVATILABILITY OF COUNTY'S DESIGNATED REPRESENTATIVES

The COUNTY agrees that the DEPARTMENT DIRECTOR and the PROJECT MANAGER
shall be available within a reasonable period of time, with reasonable
prior notice given by the CONSULTANT, to meet and/or consult with the
CONSULTANT on matters pertaining to the services to be provided and
performed by the CONSULTANT. The COUNTY further agrees to respond within a
reasonable period of time to written requests submitted by the CONSLTANT.

4.04 ACCESS TO COUNTY PROPERTY

The COUNTY agrees, with reasonable prior written notice given by the
CONSULTANT, to provide the CONSULTANT with access within a reasonable
period of time to COUNTY property, facilities, buildings and structures to
enable the CONSULTANT to provide and perform the required professional
services and work pursuant to this Agreement. Such rights of access shall
not be exercised in such a manner or to such an extent as to impede or
interfere with COUNTY operations, or the operations carried on by others
under a lease, or other contractual arrangement with the COUNTY, or in such
a manner as to adverse]z_affect the public health_and safety. Such access
may, or may not be, within the CONSULTANT'S normal office and/or fieldork
days and/or work hours.

ARTICLE 5.00 - COMPENSATION AND METHOD OF PAYMENT
5.01 BASIC SERVICES

The COUNTY shall paz the CONSULTANT for all requested and authorized
BASIC SERVICES rendered hereunder by the CONSULTANT and completed in
accordance with the requirements, provisions, and/or terms of this
Agreement and accepted by the CQUNTY in accordance with the provisions for
compensation and payment of said BASIC SERVICES set forth and prescribed in
EXHIBIT "B", entitled "COMPENSATION AND METHQD OF PAYMENT", which EXHIBIT
"B" 1is attached hereto and made a part of this Agreement, or on_the basis
of such changes to the established compensation as may be mutually agreed
to by both parties to this Agreement as evidenced by a written Change Order
executed by both parties.

5.02 ADDITIONAL SERVICES

The COUNTY shall pay the CONSULTANT for all such ADDITIONAL SERVICES as
have been requested and authorized by the COUNTY and agreed to, in writing,
by both parties to this Agreement and which have been rendered as
ADDITIONAL SERVICES by the CONSULTANT and completed in accordance with the
re8u1rements, provisions, and/or terms of this Agreement and accepted by
5.02 ADDITIONAL SERVICES (Continued)

the COUNTY in accordance with the provisions for comgensation and payment
of sajd ADDITIONAL SERVICES as set forth and prescribed in EXHIBIT "B",
entitled "COMPENSATION AND METHOD OF PAYMENT", which EXHIBIT "B" is
attached hereto and made a part of this Agreement, or on the basis of such
changes to the established compensa tion as may be mutually agreed to by
both_parties to this Agreement as evidenced by a written Change order or
Supplemental Task Authorization executed by both parties.
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5.03 METHOD OF PAYMENT
(1) MONTHLY STATEMENTS

The CONSULTANT shall be entitled to submit not more than one invoice
statement to the COUNTY each calendar month covering services rendered
during the preceding calendar month. The CONSULTANT'S invoice
statement(s) shall ge itemized to correspond to the basis of
compensation as set forth in the Agreement, or CHANGE ORDER(S), and
SUPPLEMENTAL TASK AUTHORIZATION{(S) thereunder. The CONSULTANT'S
invoice statements shall contain a breakdown of charges, description
of service(s) and work provided and/or performed, and where
appropriate, supportive documentation of charges consistent with the
basis of compensation set forth in the Agreement, or in CHANGE
ORDER(S), and/or SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder.

(2) PAYMENT FOR SERVICES PERFORMED

The COUNTY shall pay the CONSULTANT for ser vices performed using
either of the following methods, or using a combination thereof:

(A) The COUNTY shall pay the CONSULTANT on the basis of services
completed for tasks set forth in Exhibits "A" and "B", as
evidenced by work products such as reports, d rawings,
specifications, etc., submitted by the CONSULTANT and
accepted by the COUNTY. No payments shall be made for
CONSULTANT'S work-in-Progress until service items for which
payment amounts have been established and set forth in this
Agreement have bem completed by the CONSULTANT and accepted
by the COUNTY. whenever an invoice statement covers
services for which no work product is required to be
furnished by the CONSULTANT to the COUNTY, the COUNTY
reserves the right to retain ten percent (10%) of thamount
invoiced until such service requirements are fully
completed.

(B) The COUNTY shall pay the CONSULTANT for services performed
for tasks set forth in Exhibits "A" and "B" on the basis of
an invoice statement covering CONSULTANT'S workin-Progress
expressed as a percentage of the total cost of the service
and/or work required for each task invoiced in this manner.

All such work-in-Progress percentages are subject to the
review and approval ot the COUNTY. The decision of the
COUNTY shall ge final asto the work-in-Progress percentages
paid. Payment by the COUNTY for tasks on a workin-Progress
percentage basis shall not be deemed or interpreted in any
way to constitute an approval or acceptance by the COUNTY of
any such service or work-in-Progress. The CONSULTANT shall
be responsible for correcting, re -doing, modifying or
otherwise completing the services and work required for each
task before receiving final, full payment whether or not
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previous work -in-Progress payments have been made. All
tasks to be paid for on a work-in-Progress percentage basis
shall be agreed to by both parties to the Agreement and each
task to be paid in this manner shall be identified 1in
Exhibit "B" with the notation (WIPP). Only tasks so
identified will be paid on a wo rk-in-Progress percentage
basis. The COUNTY reserves the right to retain ten percent
(10%) of the amount invoiced until such service requirements
are fully completed.

(3) PAYMENT SCHEDULE

The COUNTY shall issue payment to the CONSULTANT within thirty (3 0)
calendar days after receipt of an invoice statement from the
CONSULTANT 1in an acceptable form and containing the requested
breakdown and detailed description and documentation of charges.
Should the COUNTY object or take exception to the amount of any
CONSULTANT'S invoice statement, the COUNTY shall notify the CONSULTANT
of such objection or exception within the thirty (30) calendar day
payment period set forth hereinbefore. If such objection or exception
remains unresolved at the end of said thirty (@) calendar day period,
the COUNTY shall withhold the disputed amount and make payment to the
CONSULTANT of the amount not in dispute. Payment of any disputed
amount, or adjustments thereto, shaq1 be made within thirty (30)
calendar days of the date such disputed amount is resolved by mutual
agreement of the parties to this Agreement.

5.04 PAYMENT WHEN SERVICES ARE TERMINATED AT THE CONVENTENCE
OF THE COUNTY

In the event of termination of this Agreement at the convenience of
the COUNTY, not at the faul of the CONSULTANT, the COUNTY shall compensate
the CONSULTANT only for: (1) all services performed prior to the effective
date of termination; (2) reimbursable expenses then due; and (3) reasocnable
expenses incurred by the CONSULTANT 1in affectin? the ter mination of
services and work, and incurred by the submittal to the COUNTY of project
drawings, plans, data, and other project documents.

5.05 PAYMENT WHEN SERVICES ARE SUSPENDED

In the event the COUNTY suspends the CONSULTANT'S services and work on
all or part of the services required to be provided and performed by the
CONSULTANT pursuant to this Agreement, the COUNTY shall compensate the
CONSULTANT only for the services performed prior to the effective date of
suspension and reimbursable expenses then due and any reasonable expenses
incurred or associated with, or as a result of such suspension.

5.06 NON-ENTITLEMENT TO ANTICTIPATED FEES IN THE EVENT OF SERVICE
TERMINATION, SUSPENSION, ELIMINATION, CANCELLATION AND/OR
DECREASE

In the event the service s required pursuant to this Agreement are
terminated, eliminated, cancelled, or decreased due to: (1) termination;
(2) suspension in whole or 1in part; and (3) and/or are modified by the
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subsequent issuance of SUPPLEMENTAL TASK AUTHORIZATION(S) and/or CHANG E
ORDER(S), other than receiving the compensation set forth in Sub-Articles
5.04 and 5.05, the CONSULTANT shall not be entitled to receive compensation
5.06 NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT_OF
SERVICE TERMINATION, SUSPENSION, ELIMINATION,
CANCELLATION AND/OR DECREASE (Continued)

for anticipated professional fees, profit, general and administrative
overhead expenses or for any other anticipated income or expense which may
be associated with the services which are terminated, suspended,
eliminated, cancelled or decreased.

ARTICLE 6.00 - TIME AND SCHEDULE_OF PERFORMANCE

6.01 NOTICE TO PROCEED

Following the execution of this Agreement by both parties, and after
the CONSULTANT has complied with the insurance requirements set forth
hereinafter, the COUNTY shall issue the CONSULTANT a WRITTEN NOTICE TO
PROCEED. Following the issuance of such NOTICE TO PROCEED the CONSULTANT
shall be authorized to commence work and the CONSULTANT thereafter shall
commence work prompt1¥ and shall carry on all sah services and work as may
be required in a timely and diligent manner to completion.

6.02 TIME OF PERFORMANCE

The CONSULTANT agrees to complete the services required pursuant to
this Agreement within the time period(s) for completion of the various
phases and/or tasks of the project services set forth and described in this
Agreement, as set forth in EXHIBIT "C", entitled "SCHEDULE OF PERFORMANCE,
which EXHIBIT "C" 1is attached hereto and made a part of this Agreement.

Should the CONSULTANT be obstructed or delayed in the prosecution or
completion of its obligations under this Agreement as a result of causes
beyond the control of the CONSULTANT, or 1its sub -consultant(s) and/or
subcontractor(s), and not due to their fault or neglect, the CONSULTANT
shall notify the COUNTY, 1in writing, within five (5) calendar days
after the commencement of such delay, stating the cause(s) thereof and
requesting an extension of the CONSULTANT'S time of performance. Upon
receipt of the CONSULTANT'S request for an extension of time, the COUNTY
shall grant the extension if the COUNTY determines the delay(s) encountered
by the CONSULTANT, or its sub-consultant(s) and/or subcontractor(s), 1is due
to unforeseen causes and not attributable to their fault or neglect.

6.03 CONSULTANT WORK SCHEDULE

The CONSULTANT shall be required as a condition of this Agreement to
prepare and submit to the COUNTY, on a monthly basis, commencing with the
issuance of the NOTICE TO PROCEED, a CONSULTANT'S WORK SCHEDULE. The WORK
SCHEDULE shall set forth the time and manpower scheduled for all of the
various phases and/or tasks required to provide, Eerform and complete all
of the services and work required completion of the various phases and/or
tasks of the project services set forth and described inthis Agreement, as
set forth in EXHIBIT "C", pursuant to this Agreement in such a manner that
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the CONSULTANT'S planned and actual work progress can be readily
determined. The CONSULTANT'S WORK SCHEDULE of planned and actual work
progress shall be updated and submitted by the CONSULTANT to the COUNTY on
a monthly basis.

6.04 FATLURE TO PERFORM IN A TIMELY MANNER

Should the CONSULTANT fail to commence, provide, perform and/or
complete any of the services and work required pursuant to this Agreement
in a timely and diligent manner, the COUNTY may consider such failure as
justifiable cause to terminate this Agreement. As an alternative to
termination, the COUNTY at its option, may, upon written notice to the
CONSULTANT, withhold any or all payments due and owing to the CONSULTANT,
not to exceed the amount of the compensation for the work in dispute, until
such time as the CONSULTANT resumes performance of his obligations in such
a manner as to get back on schedule in accordance with the time and
schedule of performance requirements set forth in this Agreement, or any
CHANGE ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereto.

ARTICLE 7.00 - SECURING AGREEMENT

The CONSULTANT warrants that the CONSULTANT has not employed or
retained any company or person other than a bona fide, regular, full time
employee working for the CONSULTANT to solicit or secure this Agreement and
that the CONSULTANT has not paid or agreed to pay any person, company,
corporation or firm other than a bona fide employee workng solely for the
CONSULTANT any fee, commission, percentage, gift or any other consideration
contingent upon or resulting from the award or making of this Agreement.

ARTICLE 8.00 - CONFLICT OF INTEREST

The CONSULTANT represents that it presently has nointerest and shall
acquire no interest, either direct or indirect, which would conflict in any
manner with the performance of services required hereunder. The CONSULTANT
further agrees that no person having any such interest shall be employed or
engaged by the CONSULTANT for said performance.

If CONSULTANT, for itself and on behalf of its sub consultants, is
about to engage in representing another client, which it in good faith
believes could result in a con%]ict of interest with the work being
performed by CONSULTANT or such sub-consultant under this Agreement, then
it will promptly bring such potential conflict of interest to the COUNTY'S
attention, in writing. The COUNTY will advise the CONSULTANT, in writing,
within ten (10) calendar days as to the p eriod of time required by the
COUNTY to determine if such a conflict of interest exists. If the COUNTY
determines that there is a conflict of interest, CONSULTANT or such
sub-consultant shall decline the representation upon written notice by the
COUNTY.

If the COUNTY determines that there 1is not such conflict of interest,
then the COUNTY shall give its written consent to such representation. If
CONSULTANT or sub -consultant accepts such a representation without
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obtaining the COUNTY'S prior written consen t, and if the COUNTY
subsequently determines that there is a conflict of interest between such
representation and the work being performed by CONSULTANT or such
sub-consultant under this Agreement, then the CONSULTANT or such
sub-consultant agrees to promp tly terminate such representation.
CONSULTANT shall require each of such sub -consultants to comply with the
provisions of this Section.

ARTICLE 8.00 - CONFLICT OF INTEREST

Should the CONSULTANT fail to advise or notify the COUNTY as provided
hereinabove of representation which could, or does, result in a conflict of
interest, or should the CONSULTANT fail to discontinue such representation,
the COUNTY may consider such failure as justifiable cause to terminate this
Agreement.

ARTICLE 9.00 - ASSIGNMENT, TRANSFER AND SUBCONTRACTS

The CONSULTANT shall not assign or transfer any of its rights,
benefits or obligations hereunder, except for transfers that result from:
(1) the merger or consolidation of CONSULTANT with a third party; or (2)
the disestablishment of the CONSULTANT'S professional practice and the
establishment of a successor consultant, or consulting organization. Nor
shall the CONSULTANT subcontract any of its service obligations hereunder
to third parties, except as otherwise authorized in ths Agreement thereto,
without prior written approval of the COUNTY. The CONSULTANT shall have
the right, subject to tﬁe COUNTY'S prior written approval, to employ other
persons and/or firms to serve as sug—consu1tants and/or subcontractors to
CONSULTANT 1in connection with CONSULTANT providing and performing services
and work pursuant to the requirements of this Agreement. The COUNTY shall
have the right and be entitled to withhold such approval. Such approval
shall not be unreasonably withheld.

In providing and performing the services and work required pursuant to
this Agreement, CONSULTANT intends to engage the assistance of the
sub-consultant(s) and/or subcontractor(sg set forth in EXHIBIT "D",
entitled "CONSULTANT'S ASSOCIATED SUB -CONSULTANTS AND SUB CONTRACTORS",
which EXHIBIT "D" 1is attached hereto and made a part of this Agreement.

ARTICLE 10.00 - APPLICABLE LAW

Unless otherwise specified, this Agreement shall be governed by the
Taws, rules, and regulations of the State of Florida, or the laws, rules,
and regulations of the uUnited States when providing services funded by the
United States government.

ARTICLE 11.00 - COVENANTS AGAINST DISCRIMINATION

11.01 FOR PROJECTS WITH FUNDS APPROPRIATED FROM GENERAL LEE COUNTY
REVENUES

The CONSULTANT for itself, its successors in interest, and assigns as
part of the consideration thereof, does hereby covenant and agree that
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in the furnishing of services to COUNTY hereunder, no person on the
grounds of race, color, national origin, handicap, or sex shall be
excluded from participation in, denied the benefits of, or otherwise
be subjected to discrimination. The CONSULTANT shall comply with Lee
County's Affirmative Action Plan or state laws in the hiring of
sub-consultants. CONSULTANTS who are uncertain of the ir obligation
must obtain a copy of all relevant guidelines concerning Lee County's
Affirmative Action Plan from the Lee County Department of Equal
Opportunity.

11.02 FOR PROJECTS WITH FUNDS APPROPRIATED EITHER IN PART OR WHOLLY
FROM FEDERAL OR STATE SOURCES

The CONSULTANT for itself, its successors in interest, and assigns as
part of the consideration thereof, does hereby covenant and agree that
in the furnishing of services to COUNTY hereunder, no person on the
grounds of race, color, national origin, handicap, or sex shall be
excluded from participation in, denied the benefits of, or otherwise
be subjected to discrimination. The CONSULTANT shall make ever¥
effort to comply with any Disadvantaged Business Enterprise goals
which have been established fo r this project. CONSULTANTS who are
uncertain of their obligations regarding Disadvantaged Business
Enterprises for this project must obtain a copy of all relevant
federal or state guidelines from the Lee County Department of Equal
Opportunity. The failu re of the CONSULTANT to adhere to relevant
guidelines shall subject the CONSULTANT to any sanctions which may be
1mposed upon the COUNTY.

ARTICLE 12.00 - WAIVER OF BREACH

waiver by either party of a breach of any provision of this Agreement
shall not be deemed to be a waiver of any other breach and shall not be
construed to be a modification of the terms of this Agreement.

ARTICLE 13.00 - INSURANCE

13.01 INSURANCE COVERAGE TO BE OBTAINED

(1) The CONSULTANT shall obtain and maintain such insurance as wi 11
protect him from: (1) claims under workers' compensation laws,
disability benefit laws, or other similar employee benefit laws; (2)
claims for damaﬁes because of bodily injury, occupational sickness or
disease or death of his employees including claims insured by usual
personal injury liability coverage; (3) claims for damages because of
bodily injury, sickness or disease, or death of any person other than
his employees including claims insured by usual personal injury
Tiability coverage; and (4) from claims for injury to or destruction
of tangible property including loss or use resulting therefrom; any or
all of which claims may arise out of, or result from, the services,
work and operations carried out pursuant to and under the requirements
of this Agreement, whether such services, work and operations be by
the CONSULTANT, 1its employees, or by any sub -consultant(s),
subcontractor(s), or anyone employed by or under the supervision of
any of them, or for whose acts any of them may be Tlegally Tliable.
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(2) The insurance protection set forth hereinabove shall be obtained and
written for not less than the Timits of liability specified
hereinafter, or as required by law, whichever is greater.

(3) The CONSULTANT, throughout the time this Agreement is in effectshall
require and ensure that any and all of its Sub -Consultants and/or
SubContractors obtain, have, and maintain the insurance coverages
required by law to be provided.

(4) The CONSULTANT shall obtain, have and maintain_during the entire
period of this Agreement all such insurance policies as are set forth
and required herein.

(5) In the event that the CONSULTANT engages Sub -Consultants or Sub -
contractors to assist the CONSULTANT 1n providing or performing
services or work pursuant to the requirements of this Agreement, the
insurance coverages required under Article 13.03 to be provided by the
CONSULTANT shall cover all of the services or work to be provided or
performed by all of the Sub-Consultants or SubContractors engaged by
the CONSULTANT. However, in the event the services or work of
Sub-Consultants or Sub-Contractors engaged by the CONSULTANT 1is not
covered by the CONSULTANT'S INSURANCE POLICY(s), it shall be the
responsibility of the CONSULTANT to ensure that all Suifonsultants or
Sub-Contractors have fully complied with the COUNTY insurance
requirements for: (1) Worker's Compensation; (2) Comprehensive General
Liability; (3) Comprehensive Automobile Liability; or (4) Professional
Liability as required and set forth in Agreement Article 13.00.

The services or work to be provided or performed by the following
Sub-Consultant(s) or Sub-Contractor(s) identified in Agreement Exhibit "D"
are exempted and excluded from the Professional Liability insurance
coverage requirements set forth in this Agreement:

service and/or work to be Indicate Name of
Provided and/or Performed Individual or Firm

(1f none, enter the word "none" in the space below.)

None
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13.01 INSURANCE COVERAGE TO BE OBTAINED Continued

(6)

13.02

The insurance coverage to be obtained by the CONSULTANT or by
Sub-Consultants or Sub-Contractors engaged by the CONSULTANT, as set
forth 1in Agreement Article 13.03 for: (1) workers' Compensation; (2)
Comprehensive General Liability; (3) Comprehensive Automobile
Liability; or (4) Professional Liability is understood and agreed to
cover any and all of the services or work set forth 1 n Agreement
Exhibit "A" and all subsequent Change oOrder(s), or Supplemental Task
Authorization(s). 1In the event the COUNTY shall execute and issue a
written Change order(s), or Supplemental Task Authorization(s)
authorizing the CONSULTANT to provide or perform services or work 1in
addition to those set forth in Agreement Exhibit "A", it is agreed
that the COUNTY has the right to change the amount of insurance
coverages required to cover the additional services or work. If the
additional insurance coverages established exceeds the amount of
insurance coverage carried by the CONSULTANT, the compensation
established for the change order(s), or Supplemental Task
Authorization(s) shall include consideration of any increased premium
cost incurred by the CONSULTANT to obtain same.

CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S)

(D

(2)

(3

(4)

(3

The CONSULTANT shall submit to the COUNTY'S RISK MANAGEMENT DIVISION
all insurance certificates which are required under this Agreement for
review and approval with respect to compliance with the insurance
requirements. After approval by the RISK MANAGEMENT DIVISION, the
COUNTY will execute this Agreement and issue a written Notice to
Proceed. The CONSULTANT may then commence with any service or work
pursuant to the requirements of this Agreement.

A1l such insurance certificates shall be in a form and underwritten by
an insurance company(s) acceptable to the COUNTY and Tlicensed in the
State of Florida.

Each Certificate of Insurance submitted to the COUNTY shall be an
original and shall be executed by an authorized representative of the
insurance company affording coverage.

Each Certificate of Insurance shall be addressed to the Lee County
Board of County Commissioners, Attention: Lee County Contracts
Management, P O Box 398, Fort Myers, Florida 33902-0398.

Each Certificate of Insurance shall specifically include all of the
following:

(A) The name and type of policy and coverages provided; and

(B) The amount or Timit applicable to each coverage provided ad the
deductible amount, if any, applicable to each type of insurance
coverage being provided; and

(C) The date of expiration of coverage; and
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(D)

The designation of the Lee County Board of County Commissioners

both as an additional insured and as a cetrificate holder. (This
requirement is excepted for Professional Liability Insurance and
for workers' Compensation Insurance); and

13.02 CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S) (Continued)

(E)

(P

()

A specific reference to this Agreement and the Project to which
it pertains. (This_ requirement may be excepted for Professional
Liability Insurance); or

In the event the CONSULTANT has, or expects to enter into an
agreement for professional services other than those provided for
in this Agreement, th e CONSULTANT may elect to submit a
certificate of insurance containing the following statement:

"This policy covers the services or work provided or
performed by the Named Insured for any and all projects
undertaken for Lee County pursuant to one or more written
Professional Services Agreements, or written Supplemental
Task Authorizations, or Change Orders thereto, and the
Timit(s) of liability shown shall not be intended or
construed as applying to only one project."

Upon receipt and approval of such a ertificate of insurance the
COUNTY will administer the insurance required for all such
agreements utilizing the single "multi -project” certificate of
insurance and a separate certificate of insurance will not be
required for each separate agreement.

The following clause must appear on the Certificate of Insurance:

"Cancellation - should any of the above described policies
be cancelled before the expiration date thereof, the issuing
company will endeavor to mail 30 days written notice to the
Certificate Holder named."

A statement indicating any services or work included in or
required under Agreement Exhibit "A" Scope of Professional
services that is specifically excluded or exempted from coverage
under the provisions, terms, conditions or endorse ments of the
CONSULTANT'S 1insurance policy(s). A statement which indicates
any and all deductible amounts applicable to each type of
insurance coverage required. 1In the absence of any such
statements, the COUNTY will proceed with the understanding,
stipulation and condition that there are no deductible amount(s),
or exclusions or exemptions to the insurance coverage(s)
provided.

(6) Each cCertificate of Insurance shall be issued by an insurance agent
and/or agency duly authorized to do so by and on behalf of the
insurance company affording the insurance coverage(s) indicated on
each Certificate of Insurance.

Date: 09/25/01

Page 24



P,

13.02

1f the initial, or any subsequently issued Certificate of Insurance
expires prior to the completion of the work or termination of this
Agreement, the CONSULTANT shall furnish to the COUNTY renewal or
replacement Certificate(s) of Insurance, or Certified Binder(s), not
later than fifteen (15) calendar days prior to the date of their
expiration. Failure of the CONSULTANT to provide the COUNTY withush
renewal certificate(s) shall be considered justification for the
COUNTY to terminate this Agreement.

CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S) (Continued)

(8)

If any of the insurance coverage(s) required by this Agreement shall
reach the date of expiration indicated on the approved Certificate(s)
of Insurance without the COUNTY having received satisfactory evidence
of renewal or replacement, the CONSULTANT shall automatically and
without further notice stop performing all previously authorized
services and work. During any time period that the CONSULTANT'S
services or work is suspended for failure to comply with the insurance
requirements set forth in the Agreement, the CONSULTANT shall not be
entitled to any additional compensationor time to provide and perform
the required services or work and the COUNTY shall not be required to
make payment on any invoices submitted by the CONSULTANT. Upon
receipt and approval of renewal or replacement Certificates of
Insurance, payment for any sch invoices shall be made promptly by the
COUNTY .

13.03 - INSURANCE COVERAGES REQUIRED

The CONSULTANT shall obtain and maintain the following insurance

coverages as provided hereinbefore, and in the type, amounts and in
conformance with the following minimum requirements:

(2)

(1) WORKERS' COMPENSATION

Coverage to comply for all employees for statutory limits in
compliance with the applicable State and Federal laws. 1In addition,
the policy must include the following:

(A) Employer's Liability with a minimu m limit per accident in
accordance with statutory requirements, or a minimum Timit of
$100,000 for each accident, whichever Tlimit is greater.

(B) Notice of Cancellation and/or Restriction - The policy must be
endorsed to provide the COUNTY with thirty (30 ) days prior
written notice of cancellation and/or restriction.

COMMERCTAL GENERAL LIABTILITY

Coverage must be afforded on a form no more restrictive than the last
edition of the Commercial General Liability Policy filed by the
Insurance Services Office and must include the following:

(A) Minimum limits of $100,000 per occurrence and $300,000 aggregate
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for Bodily Injury Liability and a minimum 1imit of $100,000 for
Eroperty Damage Liability, or a minimum combined single 1imit of
300,000.

(B) Contractual coverage applicable to this specific Agreement
including any hold harmless and/or such indemnification
agreement.

(C) Such additional requirements as are set forth in Article 13.01
and 13.02 hereinabove.

(3) BUSINESS AUTOMOBILE LIABILITY

Coverage must be afforded on a form no more restrictive than the
latest edition of the Business Automobile Liability Policy filed by
the Insurance Services Office and must include the following:

(A) Minimum 1imits of $100,000 per person and $300,000 per accident
for Bodily Injury Liability and a minimum limit of $100,000 for
groperty Damage Liability, or a minimum combined single limit of

300,000.

(B) Coverage shall include owned vehicles, hired and leased, or
non-owned vehicles.

(C) such additional requirements as are set forth in Articles 13.01

(4) PROFESSIONAL LIABILITY

Coverage must include the following:

(A) A minimum aggregate limit of $1.000,000.00

{(B) Such additional requirements as are set forth in Articles 13.01
and 13.02 hereinabove.

(¢) should the Professional Liability Insurance Policy issued
pursuant to the above requirements and limits be written so as to
provide an applicable deductible amount, or other exclusion or
Timitation as to the amount of coverage to be providewithin the
minimum coverage limits set forth above, the COUNTY shall hold
the CONSULTANT responsible and liable for any such difference 1in
the amount of coverage provided by the insurance policy. 1In the
event of any such deductible amount, exclusion orlimitation, the
CONSULTANT shall be required to provide written documentation
that 1s acceptable to the COUNTY establishing that the CONSULTANT
has the financial resources readily available to cover damages,

injuries_and/or losses which are not covered by the policy's
deductible amounts, exclusions and/or Timitations as stated
above.
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ARTICLE 14.00 - DUTIES AND OBLIGATIONS IMPOSED ON THE CONSULTANT

The duties and obligations imposed upon the CONSULTANT by this
Agreement and the rights and remedies availab 1le hereunder shall be in
addition to, and not a limitation of, any otherwise imposed or available by
Taw or statute.

ARTICLE 15.00 - REPRESENTATION OF THE COUNTY

The CONSULTANT in providing and performing the services and work
required pursuant to this Agreement thereto shall only represent the COUNTY
in the manner and to the extent specifically set forth in writing in this
Agreement or thereto, and as provided in any written SUPPLEMENTAL TASK
AUTHORIZATION(S), and CHANGE ORDER(S) issued thereunder.

In the event the CONSULTANT'S services or work involves construction
contract administrative support services, the CONSULTANT 1is not authorized
to act on the COUNTY'S behalf, and shall not act on the COUNTY'S behalf, 1in
such a manner as to result in change(s) to (1) the cost or compensation to
be paid the construction contractor, or (2) the time for completing the
work as required and agreed to in the construction contract, or (3) the
scope of the work set %orth in the construction contract documents, unless
such representation is specifically provided for, set forth and authorized
in this Agreement or thereto.

The COUNTY will neither assume nor accept any obligation, commitment,
responsibility or liability which may result from representation by the
CONSULTANT not specifically provided for and authorized as stated
hereinabove.

ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS

A1l documents such as drawings, tracings, notes, computer files,
photographs, plans, specifications, maps, evaluations, reports and other
records and data relating to this project, other than working papers,
specifically prepared or developed by the CONSULTANT under this Agreement
shall be property of the CONSULTANT until the CONSULTANT has been paid for
providing and performing the services and wor k required to produce such
documents.

Upon completion or termination of this Agreement, or upon the issuance
by the COUNTY of a written Change oOrder deleting all or portions of the
scope of services or task(s) to be provided or performed by the CONSULTANT
all of the above documents, to the extent requested in writing by the
COUNTY, shall be delivered by the CONSULTANT to the COUNTY within seven (7)
calendar days of the COUNTY making such a request. In the event the COUNTY
gives the CONSULTANT a written Notice of Termination of all or part of the
services or work required, or upon the issuance to the CONSULTANT by the
COUNTY of a written change order deleting all or part of the services or
work required, the CONSULTANT shall deliver to the COUNTY the reque sted
documents as set forth hereinabove, with the mutual understanding and
commitment by the COUNTY that compensation earned or owing to the
CONSULTANT for services or work provided or performed by the CONSULTANT
prior to the effective date of any such ter mination or deletion will be
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paid to the CONSULTANT within thirty (30) calendar days of the date of
issuance of the Notice of Termination or Change Order.

The CONSULTANT, at its expense, may make and retain copies of all
documents delivered to the COUNTY for reference and internal use. The
CONSULTANT shall not, and agrees not to, use any of these documents, and
data and information contained therein on any other project or for any
other client without the prior expressed written permission of the COUNTY.

Any use by the COUNTY of said documents, and data and information contained
therein, obtained by the COUNTY under the provisions of this Agreement for
any purpose not within the scope of this Agreement shall be at the risk of
the COUNTY, and without Tiability to the CONSULTANT. The COUNTY shall be
Tiable and agrees to be 1iable for and shall indemnify, defend and hold the
CONSULTANT harmless for_any and all claims, suits, judgments or damages,
losses and expenses including court costs, expert witness andprofessional
consultation services, and attorneys' fees arising out of the COUNTY'S use
of such documents in a manner contrary to the provisions set forth
hereinabove. The COUNTY hereby acknowledges receipt of $10.00 (ten and no
hundreds dollars) and oth er good and valuable consideration from the
CONSULTANT which has been paid as specific consideration for the
indemnification provided herein.

ARTICLE 17.00 - MAINTENANCE OF RECORDS

The CONSULTANT will keep and maintain adequate records and supporting
documentation applicable to all of the services, work, information,
expense, costs, invoices and materials provided and performed pursuant to
the requirements of this Agreement. Said records and documentation will be
retained by the CONSULTANT for a minimumof five (5) years from the date of
termination of this Agreement.

The COUNTY and its authorized agents shall, with reasonable prior
notice, have the right to audit, inspect and copy all such records and
documentation as often as the COUNTY deems necessary during the period of
this Agreement, and during the period five (5) years thereafter; provided,
however, such activity shall be conducted only during normal business hours
and at the expense of the COUNTY, and provided further that to the extent
provided by Taw the COUNTY shall retain all such records confidential.

ARTICLE 18.00 - HEADINGS

The HEADINGS of the Articles, Sections, Exhibits, Attachments, Phases
or Tasks as contained in this Agreement are for the purpose of convenience
only and shall not be deemed to expand, limit or change the provisions
conﬁained in such Articles, Sections, Exhibits, Attachments, Phases or
Tasks.
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ARTICLE 19.00 - ENTIRE AGREEMENT

This Agreement, including referenced Exhibits and Attachments hereto,
constitutes the entire Agreement between the parties hereto and shall
supercede, replace and nullify any and all prior agreements or
understandings, written or oral, relating to the matters set forth herein,
and any such prior agreements or understandings shall have no force or
effect whatever on this Agreement.

The following listed documents, which are referred to hereinbefore,
are attached to and are acknowledged, understood and agreed to be an
integral part of this Agreement:

(1) EXHIBIT "A" entitled "Scope of Professional Services"

dated October 19 ,_2005
(2) EXHIBIT "B" entitled "Compensation and Method of
Payment" dated October 19 ,_2005

(3) EXHIBIT "C" entitled "Time and Schedule of Performance"”
dated _oOctober 19 ,_ 2005 .

(4) EXHIBIT "D" entitled "Consultant's Associated Sub-
Consultant(s and SubContractor , ate
Ooctober , .

(5) EXHIBIT "E" entitled "Project Guidelines and Criteria",
dated _oOctober 19 ,_ 2005 .

(6) EXHIBIT "F" entitled "Truth in Negotiation Certificate",
dated _October 19 ,_ 2005 .

(7) EXHIBIT "G" entitled "Insurance”. (Containing copies of
applicable Certificates of Insurance)

(8) EXHIBIT "H" entitled "Amendment to Articles™,
dated_ October 19 ,_2005

ARTICLE 20.00 - NOTICES AND ADDRESS OF RECORD
20.01 NOTICES BY CONSULTANT TO _COUNTY

_All notices required and/or made pursuant to this Agreement to be
given by the CONSULTANT to the COUNTY shall be 1in writing and shall be
given by the United States Postal Service Department first class mail
service, postage preﬁa1d, addressed to the following COUNTY address of
record and sent to the attention of the County's Project Manager:

Lee County Board_of County Commissioners

Post Office Box 398

Fort Myers, Florida 33902-0398 _

Department: _Lee County DOT Attn: Nicole Maxey, P.E.
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20.02 NOTICES BY COUNTY TO CONSULTANT

_ A1l notices required and/or made pursuant to this Agreement to be
given by the COUNTY to the CONSULTANT shall be made in writing and shall be
given by the United States Postal Service Department first class mail
sgrv1ce,dpostage prepaid, addressed to the following CONSULTANT'S address
of record:

wilsonMiller, Inc._
(CONSULTANT 'S Business Name)

__ 3200 Bailey Lane Suite 200
(Street/P.0. Box)

_Naples FL 34105-8522
(City) (State) (Z1p Code)

Telephone Number: __239-649-4040
Fax Number: __ 239-263-6465

ATTENTION: wayne Hartt, P.E.
Project Director

20.03 CHANGE OF ADDRESS OF RECORD

Either party may change its address of record by written notice to the
other party given in accordance with the requirements of this Article.

ARTICLE 21.00 - TERMINATION

This Agreement may be terminated by the COUNTY at its convenience, or
due to the fault of the CONSULTANT, by the COUNTY giving thirty (30) day
written notice to the CONSULTANT.

If the CONSULTANT is adjudged bankrupt or insolvent; if it makes a
general assignment fo r the benefit of its creditors; if a trustee or
receiver is appointed for the CONSULTANT or for any of its property; if it
files a petition to take advanta?e of any debtor's act or to reorganize
under the bankruptcy or similar laws; if it disregards the ahority of the
COUNTY'S designated representatives; if it otherwise violates any
provisions of this Agreement; or for any other just cause, the COUNTY may,
without prejudice to any other right or remedy, and after giving the
CONSULTANT a thirty (30) calend ar day written notice, terminate this
Agreement.

In addition to the COUNTY'S contractual right to terminate this
Agreement in its entirety as set forth above, the COUNTY may also, at its
convenience, stop, suspend, supplement or otherwise change all, orny part
of, the Scope of Professional Services as set forth in Exhibit "A", or the
Project Guidelines and Criteria as set forth in Exhibit "E", or as such may
be established by a Supplemental Task Authorization or Change order
Agreement. The COUNTY shall provide written notice to the CONSULTANT in
order to implement a stoppage, suspension, supplement or change.
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The CONSULTANT may request that this Agreement be terminated by
submitting a written notice to the COUNTY dated not less than thirty (30)
calendar days prior to the requested termination date and stating the
reason(s) for such a request. However, the COUNTY reserves the right to
accept or not accept the termination request submitted by the CONSULTANT,
and no such termination request submitted by th e CONSULTANT shall become
effective unless and until CONSULTANT is notified, in writing, by the
COUNTY of 1its acceptance.

21.01 CONSULTANT TO DELIVER MATERIAL

Upon termination, the CONSULTANT shall deliver to the COUNTY all
papers, drawings, models, and other material in which the COUNTY has
exclusive rights by virtue hereof or of any business done, or services or
work performed or provided by the CONSULTANT on behalf of the COUNTY.

ARTICLE 22.00 - AMENDMENTS

The covenants, terms and provisions set forth and contained in all of
the Articles to this Agreement may be amended upon the mutual acceptance
thereof, in writing, by both parties to this Agreement, as evidenced by
Exhibit H for amending articles. In the event of any conflicts between the
requirements, provisions and/or terms of the Agreement and any written
Amendment (Exhibit H), the requirements, provisions and/or terms of the
Amendment shall take precedence.

ARTICLE 23.00 - MODIFICATIONS

Modifications to covenants, terms and provisions of this Agreement
shall only be valid when issued in writing as a properly executed CHANGE
ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S). 1In the event of any
conflicts between the requirements, provisions, and/or terms of this
Agreement and any written CHANGE O RDER(S), and/or SUPPLEMENTAL TASK
AUTHORIZATIONS, the latest executed CHANGE ORDER(S), and/or SUPPLEMENTAL
TASK AUTHORIZATION(S) shall take precedence.

In the event the COUNTY issues a purchase order, memorandum, letter,
or other instruments covering the professional services, work and materials
to be provided and performed pursuant to this Agreement, it is hereby
specifically agreed and understood that such purchase order, memorandum,
Tetter or other instruments are for the COUNTY'S internal control purpees
only, and any and all terms, provisions and conditions contained therein,
whether printed or written, sﬁa11 in no way modify the covenants, terms and
provisions of this Agreement and shall have no force or effect thereon.

No modification, waiver, or t ermination of the Agreement or of any
terms thereof shall impair the rights of either party.
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ARTICLE 24.00 - ACCEPTANCE

Acceptance of this Agreement shall be indicated by the signature of
the duly authorized representative of the hereinabove named parties in the
space provided hereinafter and being attested and witnessed as indicated.

IN WITNESS WHEREOF, the parties hereto, by their duly autho rized
representatives, have executed this Agreement effective the day and year
first written above.

ATTEST: COUNTY:. LEE COUNTY, FLORIDA
CLERK_OF CIRCUIT COURT BOARD QOF COUNTY COMMISSIONERS
Charlie Green, Clerk

BY: BY:
Chairman of the Board

DATE:

APPROVED AS TO FORM

BY:

County Attorney's Office

ATTEST:

wilsenMiller, Inc)

(CONSULTANT) /.
W F el o Al /ﬂ%

(witness) 7 ¢Authorized Signature)
John H. Dewinkler, P.E.

132A£A~¢Z§X1}142¢zﬁa—— sr.vice President, Transportation

(witnels) (Title)

DATE: _October 19, 2005

CORPORATE SEAL:
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EXHIBIT A
Date: October 19, 2005

SCOPE OF SERVICES

for Colonial Blvd. I-75 to SR 82 Six Laning

BASIC SERVICES

Section 1. GENERAL SCOPE STATEMENT

The CONSULTANT shall provide and perform the following services, which shall
constitute the GENERAL SCOPE of the BASIC SERVICES under the covenants, terms, and
provisions of this SERVICE PROVIDER AGREEMENT.

The scope of this project will encompass the widening from four lanes to six lanes of
Colonial Boulevard from Ortiz Avenue to SR 82.

Ortiz Avenue to Forum Boulevard will include providing six lanes in this section and
improvements to the eastbound interstate accesses to better facilitate movement of traffic

onto the Interstate.

Forum Boulevard to SR 82 will include widening to six lanes including the bridge
crossing the Six Mile Cypress Slough.

The Consultant shall conduct surveys, develop design alternatives, prepare an
environmental impact summary, develop traffic data, prepare right of way maps, final plans
and specifications, coordinate all utility system adjustments, prepare cost estimates, bid
documents, contract documents, all government permit applications which may be required
from the U.S. Army Corps of Engineers, the Florida Department of Environmental Protection
(FDEP), the Florida Department of Transportation (FDOT), the South Florida Water
Management District (SFWMD), the Environmental Protection Agency (EPA) and the Lee
County Department of Community Development for the roadway project.

1.1 PROJECT DESCRIPTION

The CONSULTANT shall investigate the status of the project and become familiar with
concepts and commitments (typical sections, alignments, etc.) developed from prior
studies. The CONSULTANT shall use the approved concepts contained in the Alternatives
Report as the basis for the design unless otherwise directed by the COUNTY.

The CONSULTANT shall incorporate the following into the design of this facility:
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1.1.1 ROADWAY

Plan Type: Plan /Profile, Contract Plans per FDOT Plans Preparation Format
Typical Section:

Segment 1 (West of Six Mile Cypress Slough Bridge) - Widen and resurface
existing 4 lanes to 3- travel lanes (12 ft wide) in each direction. 12 ft wide shouiders,
(5-foot paved), and 8'wide pathways on both sides of the roadway.

Segment 2 (East of Six Mile Cypress Slough Bridge) - Widen and resurface existing
4 lanes to 3- travel lanes (11 ft wide) in each direction. 10 ft wide shoulders, (4-foot
paved), and 8'wide pathways on both sides of the roadway

Limits:

Segment 1: West of Ortiz Avenue to the beginning of the 6 Mile Cypress Slough
Bridge.

Segment 2: Beginning of 6 Mile Cypress Slough Bridge to East of SR 82
Variations/Exceptions: Possible Variations for shoulder width and/or horizontal
clearance under |-75 Bridge.

Level of TCP Plans: Level Il (detailed plan sheets) for Segment 1 to demonstrate
full ramp access during construction; Level I(typical details and notes) for Segment
2

Temporary Signals: Maintain existing signalized intersections.

Temporary Lighting: Maintain existing lighting where provided.

Temporary Drainage: Existing drainage patterns shall be maintained during
construction.

1.1.2 DRAINAGE

Segment 1: Design a combination of storm sewer and open ditches as appropriate
to meet FDOT criteria. Modify existing stormwater management facilities located in
the infield areas of the interchange. Meet Water Management District requirements
for water quality and peak discharge rates.

Segment 2: Design open ditches and off-site stormwater management ponds. No
pond siting report will be required. It is anticipated that 4 off-site pond locations will
be determined after consideration of existing and proposed land use, environmental
factors, and hydraulic feasibility along the corridor.

1.1.3 UTILITY COORDINATION

The CONSULTANT is responsible for coordinating with the individual utility
companies to secure plan markups indicating the disposition of each utility along
the project. Obtain from UAQO’s Utility Work Schedules for inclusion in the contract

documents.
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1.1.4 PERMITS

Permits are expected from the United States Army Corps of Engineers (USACE),
the South Florida Water Management District (SFWMD), the Florida Department of
Environmental Protection (FDEP), and the Florida Dept of Transportation (FDOT).
CONSULTANT will clarify and document the anticipated water management design
criteria with the SFWMD prior to design of the stormwater management facilities.
The COUNTY anticipates monetary participation in private mitigation banks or
participation in an off-site regional mitigation project for the wetland impacts
associated with the project.

1.1.5 STRUCTURES

Bridges:
Segment 1 — none

Segment 2:

Bridge Nos. 124070 & 12407: twin 500’ long medium span AASHTO girder bridges.
Typical Section: Bridge widening to the outside for 3 lanes in each direction with 10
ft-wide inside and outside shoulders.

Type of Bridge Structure Work:

BDR: Investigate bridge widening alternatives with respect to construction costs,
constructability, and permitability for various widening scenarios including widening
towards the median vs. widening to the outside.

Medium Span Concrete - Design for widening of bridges according to the BDR
recommendations.

Miscellaneous Structures:

Segment 1:

2 Box Culvert Extensions,

5 mast arm signal supports at 1-75 ramps

1 suspended box span wire support system at SR 82.

2 overhead cantilever sign structures at 1-75 ramp approaches.
2 overhead span sign structures at I-75 ramp approaches.
Segment 2:

2 Box Culvert Extensions

1 Concrete Strain Pole signal support configuration (Box Span) at intersection with
Treeline Ave

Double-arm mast arm signal supports at intersection with SR 82

1.1.6 Signing and Pavement Markings

Segment 1:
2 cantilever sign structures, 1 each for westbound and eastbound ramp

approaches.
2 overhead span sign structures, 1 each for westbound and eastbound ramp

approaches.
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Segment 2: no special sign supports

1.1.7 SIGNALS / TRAFFIC STUDIES
Signalized [ntersections:
Segment 1:
6 Mile Cypress Pkwy / Ortiz Avenue: Coordination only, design by others.
I-75 Ramps: 1 double mast arm support, 4 single mast arm supports
Forum Blvd: Coordination only, design by others.
Segment 2:
Treeline Avenue: Coordination only, design by others.)
SR 82: 4 double mast arm supports.

Traffic Data Collection:

Segment 1:
Collect AM and PM peak hour turning movement counts at the following locations:

6 Mile Cypress / Ortiz Avenue
I-75 SB ramps

[-75 NB ramps

Forum Bivd

Segment 2:
Collect AM and PM peak hour turning movements count at the following locations:

Treeline Avenue

Traffic Studies:
For the above described intersections

Prepare a Design Traffic Report to include an analysis of Design Year (2015)
Traffic. The analyses will include daily, p.m. peak hour, and a.m. peak hour
conditions.

Develop design traffic volumes using the Lee MPO 2010 and the FDOT 2030 I-75
PD&E Travel Demand Models, and supplemented by trend analyses where
needed. Model files, set-up information, and available historical traffic count data
will be provided to CONSULTANT by the Lee MPO, Lee DOT or FDOT as
appropriate. Review the initial model outputs to determine if the results can be used
“unadjusted” or if modifications to either the model or the results are necessary.
The COUNTY will approve the final model forecasts to be used in the analyses.

Develop lane configuration /geometric recommendations for existing and planned
intersections within the project limits. Develop turning movement forecasts based
upon approved and/or planned land use project data. Available Traffic Impact
Studies will be provided the COUNTY.

Develop an access management plan that is consistent to the maximum extent
feasible with the adopted Lee County access management guidelines.

CMO0:032 Page A-4 of ADP
8/25/01



CONSULTANT will research and compile information on all approved land use
projects likely to directly impact intersections within the corridor. Consider future
development potential for those lands that are not yet the subject of an approved
development plan.

1.1.8 LIGHTING

Design roadway lighting for project limits utilizing Lee DOT Traffic Section
standards.

1.1.9 LANDSCAPE ARCHITECTURE

Planting Plans: Design landscaping in accordance with Lee County roadway
landscape palette. Limits are from the Six Mile Cypress Slough to SR 82.

Irrigation Plans: Provide landscape irrigation system for limits described for planting
plans.

Hardscape Plans: None

1.1.10 SURVEY

Design Survey:

Limits: Provide topographic and Digital Terrain Model from 1000 ft west of 6 Mile
Cypress / Ortiz Ave to 1000’ east of SR 82 including 25 feet outside the existing
right-of-way line. Include a minimum distance of 300 ft back on all side street
connections.

Right of Way Survey: Establish existing right-of-way line.

1.1.11 PHOTOGRAMMETRY
None

1.1.12 MAPPING
Control Survey Map: None
Right-of-Way Map: None
Maintenance Map: None
Miscellaneous Items: Provide Parcel Sketches and Legal Descriptions for 4 pond
sites

1.1.13 GEOTECHNICAL

SPT Borings:

10 100 ft. deep for proposed bridge widening

12 50 ft. deep for signal poles

Auger Borings

24 25 ft. deep for retention ponds

370 5 ft. deep along proposed roadway
1.1.14 ARCHITECTURE
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None

1.1.15  JOINT PROJECT AGREEMENTS
None

1.1.16  SPECIFICATIONS PACKAGE

The CONSULTANT shall prepare, sign and seal the project specifications package
which will contain the appropriate modifications to the FDOT Standard Specifications
for Road and Bridge Construction, 2004.

1.1.17  PUBLIC INVOLVEMENT

Segment 1: Prepare presentation materials and attend 1 Public Meeting at the 90%
Plans stage.

Segment 2: Attend 1 meeting with adjacent landowners/developers and the 60%
Plans stage. Prepare presentation materials and attend 1 Public Meeting at the
90% Plans stage.

Section 2. TASKS

Pursuant to the GENERAL SCOPE of the BASIC SERVICES stated herein above, the
CONSULTANT shall perform all services and/or work necessary to complete the following
task(s) and/or provide the following item(s) which are enumerated to correspond to the task(s)
and/or items set forth in EXHIBIT "B" entited "COMPENSATION AND METHOD OF
PAYMENT".

Note: Tasks are intentionally numbered beginning with the first task assigned
number "3".

3  PROJECT GENERAL TASKS: Project General Tasks are applicable to the
project as a whole and are described in Sections 3.1 through 3.6 of this Scope
of Service.

Project Common Tasks: Project Common Tasks are included in most activities,
4.0 Roadway Analysis through 31.0 Architectural Development, of the project.
The tasks described here are to be preformed by the CONSULTANT when
included in each Activity’'s section of the Scope of Services.

Cost Estimates: The CONSULTANT shall be responsible for producing a
construction cost estimate and reviewing and updating the cost estimate when
scope changes occur and/or at milestones of the project. A Summary of Pay

Items sheet shall be prepared with all required Phase ll, lll, and IV Plans
submittals.
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Technical Special Provisions: The CONSULTANT shall provide Technical Special
Provisions for all items of work not covered by the Standard Specifications for
Road and Bridge Construction and the workbook of implemented modifications.
The Technical Special Provisions shall be technical in nature and shall provide a
description of work, materials, equipment and specific requirements, method of
measurement and basis of payment. The Technical Special Provisions will be
reviewed for suitability in accordance with the Handbook for Preparation of
Specification Package.

Field Reviews: Includes all trips required to obtain necessary data for all elements
of the project.

Technical Meetings: Includes meetings with COUNTY and/or Agency staff,
between disciplines and subconsultants, such as access management meetings,
pavement design meetings, local governments, railroad companies, progress
review meetings (phase review), and miscellaneocus meetings.

Quality Assurance/Quality Control: It is the intention of the COUNTY that design
CONSULTANTS are held responsible for their work, including plans review.
Detailed checking of CONSULTANT plans or assisting in designing portions of the
project for the CONSULTANT is not the intent of having external design
consultants. The purpose of CONSULTANT plan reviews is to ensure that
CONSULTANT plans follow the plan preparation procedures outlined in the Plans
Preparation Manual, that state and federal design criteria are followed with the
COUNTY concept, and that the CONSULTANT submittals are complete.

The CONSULTANT shall be responsible for the professional gquality, technical
accuracy and coordination of all surveys, designs, drawings, specifications and
other services furnished by the CONSULTANT under this contract.

The CONSULTANT shall provide a Quality Control Plan that describes the
procedures to be utilized to verify, independently check, and review all maps,
design drawings, specifications, and other documentation prepared as a part of
the contract. The CONSULTANT shall describe how the checking and review
processes are to be documented to verify that the required procedures were
followed. The Quality Control Plan may be one utilized by the CONSULTANT as
part of their normal operation or it may be one specifically designed for this project.
The CONSULTANT shall submit a Quality Control Plan for approval within 20
(twenty) calendar days of the written Notice to Proceed. A marked up set of prints
from a Quality Control Review indicating the reviewers for each component
(structures, roadway, drainage, signals, geotechnical, signing and marking,
lighting, surveys, etc.) and a written resolution of comments on a point-by-point
basis will be required with each phase submittal. The responsible Professional
Engineer, Landscape Architect, or Professional Surveyor that performed the
Quality Control review will sign a statement certifying that the review was
conducted.

The CONSULTANT shall, without additional compensation, correct all errors or
deficiencies in the designs, maps, drawings, specifications and/or other services.
Independent Peer Review: When directed by the COUNTY, a subconsultant shall
perform Independent Peer Reviews.

Supetrvision: Includes all efforts required to supervise all technical design activities.
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3.1

3.2

3.3

3.4

3.5
3.6

Coordination: Includes all efforts to coordinate with all disciplines of the project to
produce a final set of construction documents.

Public involvement

Public involvement is an important aspect of the project development process.
Public involvement includes communicating to all interested persons, groups, and
government organizations information regarding the development of the project.
Property owners adjacent to the project, including those not subject to right-of-way
acquisition shall be informed about the project.

Joint Project Agreements

The CONSULTANT services shall include all coordination, meetings, etc., required
to include Joint Project Agreement (JPA) plans (prepared by others) in contract
plans package including all necessary revisions/modifications to contract
documents to ensure plans compatibility.

Specifications Package Preparation

The CONSLILTANT shall prepare and provide a complete specifications package,
including applicable Technical Special Provisions, for all items and areas of work.
The Specifications Package will contain modifications to the FDOT Standard
Specifications for Road and Bridge Construction.

Contract Maintenance

Contract maintenance includes project management effort for complete setup and
maintenance of files, developing monthly progress reports, schedule updates,
work effort to develop and execute subconsultant agreements, etc.

Value Engineering (Multi-Discipline Team) Review- not applicable to this project

Prime Project Manager Meetings

These meetings include Prime CONSULTANT Project Manager staff hours for
phase review, progress review, all technical meetings, and other coordination
activities, including any travel time. Meetings required for each activity are included
in the meetings section for that specific activity.

ROADWAY ANALYSIS

The CONSULTANT shall analyze and document Roadway Tasks in accordance with all
applicable manuals, guidelines, standards, handbooks, procedures, and current design
memorandums.

41

Typical Section Package
The CONSULTANT shall provide an approved Typical Section Package prior to
the Phase | plans submittal date.

4.2 Pavement Design Package
The CONSULTANT shall provide an approved Pavement Design Package prior to
the Phase Il plans submittal date.
4.3 Access Management
The CONSULTANT shall incorporate access management standards for each
project in coordination with COUNTY staff. The CONSULTANT shall review
adopted access management standards and the existing access conditions
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4.4

4.5

4.6

4.7

4.8

4.9

(interchange spacing, signalized intersection spacing, median opening spacing,
and connection spacing). Median openings that will be closed, relocated, or
substantially altered shall be shown on plan sheets and submitted with supporting
documentation for review with the Phase | plans submittal.

The COUNTY shall provide access management classification information and
information derived from prior studies and public hearings to be used by the
CONSULTANT.

Horizontal/Vertical Master Design Files

The CONSULTANT shall design the geometrics using the design standards that
are most appropriate with proper consideration given to the design traffic volumes,
design speed, capacity and levels of service, functional classification, adjacent
land use, design consistency and driver expectancy, aesthetics, pedestrian and
bicycle concerns, ADA requirements, elder road user policy, access management,
PD&E documents and scope of work.

Cross Section Design Files

The CONSULTANT shall establish and develop cross section design files in
accordance with the CADD manual.

Traffic Control Analysis

The CONSULTANT shall design a safe and effective Traffic Control Plan to move
vehicular and pedestrian traffic during ali phases of construction. The design shall
include construction phasing of roadways ingress and egress to existing property
owners and businesses, routing, signing and pavement markings, and detour
quantity tabulations. Special consideration shall be given to the construction of the
drainage system when developing the construction phases. Positive drainage must
be maintained at all times. The design shall include construction phasing of
roadways to accommodate the construction of utilities when the contract includes
Joint Project Agreements (JPAs).

The CONSULTANT shall investigate the need for temporary traffic signals,
temporary lighting, alternate detour roads, and the use of materials such as sheet
piling in the analysis. The Traffic Control Plan shall be prepared by a certified
designer who has completed training as required by the COUNTY. Prior to
proceeding with the Traffic Control Plan, the CONSULTANT shall meet with the
appropriate COUNTY personnel. The purpose of this meeting is to provide
information to the CONSULTANT that will better coordinate the Preliminary and
Final Traffic Control Plan efforts.

Master TCP Design Files

The CONSULTANT shall develop master Traffic Control Plan (TCP) files (for Level
Il and Level Ill only) showing each phase of the Traffic Control Plan.

Design Variations and Exceptions

If available, the COUNTY shall furnish the Variation/Exception Report. The
CONSULTANT shall prepare the documentation necessary to gain COUNTY
approval of all appropriate Design Variations and/or Design Exceptions.

Design Report

The CONSULTANT shall prepare all applicable report(s) as listed in the Project
Description section of this scope.

The CONSULTANT shall submit to the COUNTY design notes, data, and
calculations to document the design conclusions reached during the development
of the contract plans.
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4.10

4.1
412
413
414
45

4.16
417
418

The design notes, data, and computations shall be recorded on size 8%"x11"
sheets, fully titled, numbered, dated, indexed and signed by the designer and the
checker. Computer output forms and other oversized sheets shall be folded to
8%'"x11" size. The data shall be in a hardback folder for submittal to the COUNTY.
Computation Book and Quantities

The CONSULTANT shall prepare the Computation Book and various Summary of
Quantities sheets. This includes all efforts required to develop the Computation
Book and the supporting documentation, including construction days when
required.

Cost Estimate

Technical Special Provisions

Field Reviews

Technical Meetings

Cross Section Design Files

The CONSULTANT shall establish and develop cross section design files in
accordance with the CADD manual.

Independent Peer Review

Supervision

Coordination

ROADWAY PLANS

The CONSULTANT shall prepare Roadway, Drainage, Traffic Control, Utility Adjustment
Sheets, plan sheets, notes, and details. The plans shall include the following sheets
necessary to convey the intent and scope of the project for the purposes of construction.

9.1
5.2
53
54
5.5
5.6
5.7
5.8
59
5.10
5.1
9.12
513
5.14
515
516
517
5.18

Key Sheet

Summary of Pay Items Including Quantity Input
Drainage Map

Interchange Drainage Map-not applicable to this project
Typical Section Sheets

General Notes/Pay Iltem Notes

Summary of Quantities

Box Culvert Data Sheet

Bridge Hydraulics Recommendation Sheets
Summary of Drainage Structures

Optional Pipe/Culvert Material

Project Layout

Plan/Profile Sheet-not applicable to this project
Profile Sheet

Plan Sheet

Special Profile

Back of Sidewalk Profile Sheet

interchange Layout Sheet
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5.18
5.19
5.19
5.20
2.21
5.22
5.23
5.24
2.25
2.26
527
5.28
5.29
5.30
5.31
2.32
2.33
5.34
5.35
5.36
5.37
5.38
2.39
5.40
541
542

Interchange Layout Sheet (Not applicable to this project)
Ramp Terminal Details (Plan View)

Ramp Terminal Details (Plan View) (Not applicable to this project)
Intersection Layout Details

Miscellaneous Detail Sheets

Drainage Structure Sheet

Miscellaneous Drainage Detail Sheets

Lateral Ditch Plan/Profile-not applicable to this project

Lateral Ditch Cross Sections-not applicable to this project
Retention/Detention Ponds Detail Sheet

Retention Pond Cross Sections

Cross-Section Pattern Sheet

Roadway Soil Survey Sheet

Cross Sections

Traffic Control Plan Sheets

Traffic Control Cross Section Sheets

Traffic Control Detail Sheets

Utility Adjustment Sheets

Selective Clearing and Grubbing-not applicable to this project
Erosion Control Plan-not applicable to this project

SWPPP

Project Control Network Sheet

Interim Standards-not applicable to this project

Utility Verification Sheet (SUE Data) -not applicable to this project
Quality Assurance/Quality Control

Supervision

DRAINAGE ANALYSIS

The CONSULTANT shall analyze and document Drainage Tasks in accordance with all
applicable manuals, guidelines, standards, handbooks, procedures, and current design
memorandums.

The CONSULTANT shall be responsible for designing a drainage and stormwater
management system. All design work shall comply with the requirements of the
appropriate regulatory agencies and the FDOT’s Drainage Manual.

The CONSULTANT shall coordinate fully with the appropriate permitting agencies and the
COUNTY'’s staff. All activities and submittals should be coordinated through the
COUNTY's Project Manager. The work will include the engineering analyses for any or all
of the following:

6.1

Determine Base Clearance Water Elevation

Analyze, determine, and document high water elevations which will be used to set
roadway profile grade. Determine surface water elevations at cross drains,
floodplains, outfalls and adjacent stormwater ponds. Determine groundwater
elevations at intervals between the above-mentioned surface waters.

CMO:032 Page A-11 of A 30

9/25/01



6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.9

6.10

6.11

6.12

Pond Siting Analysis and Report

Evaluate pond sites using a preliminary hydrologic analysis. Document the results
and coordination for all of the project's pond site analyses. The Drainage Manual
provides specific documentation requirements.

Design of Cross Drains

Analyze the hydraulic design of cross drains. Check existing cross drains to
determine if they are structurally sound and can be extended. Document the
design as required. Determine and provide flood data as required.

Design of Roadway Ditches

Design roadway conveyance ditches. This includes determining ditch cross
sections, grades, selecting suitable channel lining, designing the side drain pipes,
and documentation.

Design of Outfalls

Analyze and document the design of ditch or piped outfalls. (Pond outlet structure
included in task 6.6)

Design of Stormwater Management Facility (Offsite Pond)

Design stormwater management facilities to meet requirements for stormwater
quality treatment and attenuation. Develop proposed pond layout (shape,
contours, slopes, etc.), perform routing calculations, and design the outlet control
structure.

Design of Stormwater Management Facility (Roadside Ditch as Linear Pond) -
Design stormwater management facilities to meet requirements for stormwater
quality treatment and attenuation. Develop proposed pond layout (shape,
contours, slopes, etc.), perform routing calculations, and design the outlet control
structure.

Design of Flood Plain Compensation Area-

Determine flood plain encroachments, coordinate with regulatory agencies, and
develop proposed compensation area layout (shape, contours, slopes, etc.).
Document the design following the requirements of the regulatory agency.
Design of Storm Drains

Develop a “working drainage map”, determine runoff, inlet locations, and spread.
Calculate hydraulic losses (friction, utility conflict and, if necessary, minor losses).
Determine Design Tailwater and, if necessary, outlet scour protection.

Optional Culvert Material

Determine acceptable options for pipe materials.

French Drain Design-not applicable to this project

Design French Drain Systems to provide stormwater treatment and attenuation.
Identify location for percolation tests and review these, determine the size and
length of French Drains, design the control structure/weir, and model the system of
inlets, conveyances, French Drains, and other outfalls using a routing program
such as ICPR.

Drainage Wells_not applicable to this project

Design the discharge into deep wells to comply with regulatory requirements.
Identify the location of the well, design the control structure/weir, and model the
system using a routing program such as ICPR.
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6.13 Drainage Design Documentation Report
Compile drainage design documentation into report format. Include documentation
for all the drainage design tasks and associated meetings and decisions, except
the Pond Siting Analysis Report and Bridge Hydraulics Report.

6.14 Bridge Hydraulics
Calculate hydrology, hydraulics, scour, and deck drainage. Prepare No-Rise
Certification and perform scour analysis. No formal Bridge Hydraulics report is
required.

6.15 Temporary Drainage Analysis
Evaluate and address drainage to adequately drain the road and maintain existing
offsite drainage during all construction phases. Provide documentation.

6.16 Cost Estimate

6.17 Technical Special Provisions

6.18 Field Reviews

6.18 Field Reviews

6.20 Quality Assurance/Quality Control

6.21 Independent Peer Review-not applicable to this project

6.22 Supervision

6.23 Coordination

7.0 UTILITIES

The CONSULTANT shall coordinate all efforts through the COUNTY.

7.1 Kickoff Meeting

7.2  Identify Existing UAO(s)

7.3  Make Utility Contacts
The CONSULTANT shall provide copies of the 60% approved plans to each UAO
for posting of existing and proposed utility information. The CONSULTANT shall
transfer to the plans the utility location information provided by the utility owners.

7.4  Exception Coordination (Not applicable for this project.)

7.5  Preliminary Utility Meeting
The CONSULTANT shall attend a meeting with all affected utility agencies when
Phase |l roadway plans are complete and approved. The CONSULTANT shall be
prepared to discuss drainage, traffic signalization, and maintenance of traffic to the
extent that they may have an affect on existing or proposed utility facilities. The
CONSULTANT shall record and distribute detailed minutes of the Pre-Design
Meeting.

7.6  Individual/Field Meetings Conduct individual on-site meetings as necessary.

7.7  Collect and Review Plans and Data from UAO(s)

7.8  Subordination of Easements Coordination (Not applicable for this project.)

7.9  Utility Design Meeting
The CONSULTANT shall receive from each utility affected by the planned
improvements one set of color coded plans depicting the disposition of their
facilities, and approved by the District Utilities Department.
The CONSULTANT shall transfer final utility location information to the plans that
shall be included in the roadway plans package as Utility Adjustment Plan Sheets.
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7.10

7.1

712

7.13

7.14

715
7.16

The CONSULTANT shall review each utility companies marked plans depicting the
disposition of their facilities. The CONSULTANT shall prepare a utility conflict
matrix indicating conflicts with utility facilities and proposed roadway construction,
as well as existing/proposed utility facilities within the limits of the project.
Review Utility Markups and Work Schedules and Processing of Schedules and
Agreements

Utility Coordination/Followup Follow up as necessary to obtain necessary
information from UAQ's

Utility Constructability Review Review proposed disposition of utilities for
constructability

Additional Utility Services

The CONSULTANT shall prepare the Utility Adjustment sheets, notes, and details
necessary to complete the Utility Adjustment plans.

Processing Utility Work by Highway Contractor (UWHC) (Not applicable for this
project)

Contract Plans to UAQO(s)

Certification/Close-Out

ENVIRONMENTAL PERMITS

The CONSULTANT shall notify the COUNTY Project Manager, Environmental Permit
Coordinator and other appropriate personnel in advance of all scheduled meetings with
the regulatory agencies to allow a COUNTY representative to attend. The CONSULTANT
shall copy in the Project Manager and the Environmental Permit Coordinator on ali permit
related correspondence and meetings.

8.1  Preliminary Project Research
The CONSULTANT shall perform preliminary project research and shall be
responsible for early identification of and coordination with the appropriate
regulatory agencies to assure that design efforts are properly directed toward
permit requirements.

8.2 Complete Permit Involvement Form
The CONSULTANT shall document permit involvement in coordination with the
District Permit Coordinator and COUNTY Project Manager. To be done upon
completion of preliminary project research.

8.3  Establish Wetland Jurisdictional Lines
The CONSULTANT shall collect all data and information necessary to determine
the boundaries of wetlands and surface waters defined by the rules or regulations
of each agency processing or reviewing a permit application necessary to
construct a COUNTY project.
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The CONSULTANT shall be responsible for, but not limited to, the following
activities:
Determine landward extent of state waters as defined in Chapter 62-340 FAC
as ratified in Section 373.4211 FS
Determine the jurisdictional boundaries of wetlands and surface waters as
defined by rules or regulations of any other permitting authority that is
processing a COUNTY permit application.
Prepare aerial maps showing the jurisdictional boundaries of wetlands and
surface waters. Aerial maps shall be reproducible, of a scale no greater than
1"=200" and be recent photography. The maps shall show the jurisdictional
limits of each agency. Xerox copies of aerials are not acceptable. All
jurisdictional boundaries are to be tied to the project’s baseline of survey. When
necessary, jurisdictional maps shall be signed and sealed by either a
Registered Professional Engineer or a Registered Land Surveyor.
Acquire written verification of jurisdictional lines from the appropriate
environmental agencies.

Prepare a written assessment of the current condition and relative value of the
function being performed by wetlands and surface waters. Prepare data in tabular
form which includes ID number for each wetland impacted, size of wetland to be
impacted, type of impact and identify any wetland within the project limits that will
not be impacted by the project.

8.4  Agency Verification of Wetland Data
The CONSULTANT shall be responsible for verification of wetland data identified
in Section 8.3 and coordinating regulatory agency field reviews, including
finalization of wetland assessments with applicable agencies.

8.5 Complete and Submit All Required Permit Applications
The CONSULTANT shall prepare permit packages as identified in the Project
Description section.
The CONSULTANT shall collect all of the data and information necessary to
obtain the environmental permits required to construct a project.
The CONSULTANT shall prepare each permit application for COUNTY approvalin
accordance with the rules and/or regulations of the environmental agency
responsible for issuing a specific permit and/or authorization to perform work.

8.6  Prepare Dredge and Fill Sketches

8.7 Prepare USCG Permit Sketches-(not applicable to this project)

8.8 Prepare Easement Sketches-(not applicable to this project)

8.9 Prepare Right-of-Way Occupancy Sketches-(not applicable to this project)

8.10 Prepare Coastal Construction Control Line (CCCL) Permit Sketches-(not
applicable to this project)

8.11 Prepare Tree Permit Information-(not applicable to this project)

8.12 Mitigation Coordination and Meetings
The CONSULTANT shall coordinate with COUNTY personnel prior to approaching
any environmental permitting or reviewing agencies. Once a mitigation plan has
been reviewed and approved by the COUNTY, the CONSULTANT will be
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8.13

8.14

8.15
8.16
8.17
8.18

responsible for coordinating the proposed mitigation plan with the environmental
agencies.

Mitigation Design
If wetland impacts cannot be avoided, the CONSULTANT shall prepare a
mitigation plan to be included as a part of the Environmental Resource or
Wetlands Resource Permit applications.
Prior to the development of alternatives, the CONSULTANT shall meet with the
Project Manager to determine the COUNTY’s policies in proposing mitigation. The
CONSULTANT shall proceed in the development of a mitigation plan based upon
the general guidelines provided by the COUNTY.
The CONSULTANT will be directed by the COUNTY to investigate the following
methods of mitigation:

Monetary participation in offsite regional mitigation plans

Monetary participation in a private mitigation bank
Environmental Clearances
The CONSULTANT shall prepare clearances for all pond and/or mitigation sites
identified after the PD&E was completed.
Archaeological and Historical Features: The CONSULTANT shall collect data
necessary to completely analyze the impacts to all cultural and historic resources
by the pond and/or mitigation sites and prepare a Cultural Resource Assessment
Request Package.
Wetland Impact Analysis: The CONSULTANT shall analyze the impacts to
wetlands for the pond and/or mitigation sites and complete the Wetlands
Evaluation Report.
Wildlife and Habitat Impact Analysis: The CONSULTANT shall collect data
necessary to perform an Endangered Species Biological Assessment, and analyze
the impacts to wildlife and habitat by the pond and/or mitigation sites.
Contamination Impact Analysis: The CONSULTANT shall perform the necessary
analysis to complete the Contamination Screening Evaluation (Level 1) for the
pond and/or mitigation sites and complete the Contamination Screening
Evaluation Report.
Technical Meetings
Quality Assurance/Quality Control
Supervision
Coordination

STRUCTURES - SUMMARY AND MISCELLANEOUS TASKS AND DRAWINGS

The CONSULTANT shall analyze and design all structures in accordance with applicable
provisions as defined in Section 2.19, Provisions for Work. Individual tasks identified in
Sections 9 through 18 are defined in the Staff Hour Estimation Handbook and within the
provision defined in Section 2.19, Provisions for Work. Contract documents shall display
economical solutions for the given conditions.
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10

The CONSULTANT shall provide Design Documentation to the COUNTY with each
submittal consisting of structural design calculations and other supporting documentation
developed during the development of the plans. The design calculations submitted shall
adequately address the complete design of all structural elements. These calculations
shall be neatly and logically presented on 8%2"x11" paper (where possible) and all sheets
shall be numbered. The final design calculations shall be signed and sealed by a Florida-
registered professional engineer. A cover sheet indexing the contents of the calculations
shall be included and the engineer shall sign and seal that sheet. All computer programs
and parameters used in the design calculations shall include sufficient backup information
to facilitate the review task.

9.1 Index of Drawings

9.2 Project Layout-(not applicable to this project)

9.3 General Notes and Bid Item Notes

9.4 Incorporate Florida Department of Transportation Standards

9.5 Incorporate Report of Core Borings

9.6 Existing Bridge Plans

9.7 Computation Book and Quantities

9.8 Cost Estimate

9.9 Technical Special Provisions

9.10 Field Reviews

9.11 Technical Meetings

9.12 Quality Assurance/Quality Control

9.13 Independent Peer Review-{not applicable to this project)

9.14 Supervision

9.15 Coordination

STRUCTURES - BRIDGE DEVELOPMENT REPORT

The Consultant shall prepare a Bridge Development Report (BDR). The BDR shall be
submitted as part of the Phase | Roadway Submittal, General Requirements.
General Requirements

10.1  Bridge Geometry

10.2 Ship Impact Data Collection-{not applicable to this project)

10.3 Ship Impact Criteria-(not applicable to this project)

Superstructure Alternatives

10.4 Short Span Concrete-(not applicable to this project)

10.5 Medium-Span Concrete

10.6 Long Span Concrete-(not applicable to this project)

10.7 Structural Steel-(not applicable to this project)
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Foundation and Substructure Alternatives
10.8 Pier/Bent Types
10.9 Shallow Foundations-(not applicable to this project)
10.10 Deep Foundations
Movable Span and tasks 10.11 — 10.23 are not applicable for this project.
Other BDR Issues
10.24 Aesthetics —discussion only
10.25 TCP Staged Construction Requirements — Assume that construction will be
located in the slough. No analysis of existing structure to accommodate construction
loads will be required.
10.26 Constructability Requirements — Assume that construction equipment will be
located in the slough. No analysis of existing structure to accommodate construction
loads will be required. Analyze utilities
10.27 Abutment Slope/Wall Evaluation
10.28 Quantity and Cost Estimates
10.29 Quantity and Cost Estimates (Moveable Span)_-(not applicable to this project)
10.30 Wall Type Justification Evaluate requirement for temporary walls between
construction phases
Report Preparation
10.31 Exhibits P&E;Superstructure Sections; Substructure Shells and Details; Sequence
of Construction
Tasks 10.32 - 10.35 are not applicable for this project.
Preliminary Plans and tasks 10.36 — 10.48 are not applicable for this project.

11 STRUCTURES - TEMPORARY BRIDGE and tasks 11.1 — 11.8 are not applicable
for this project.

12  STRUCTURES - SHORT SPAN CONCRETE BRIDGE and tasks 13.1 — 13. 53 are
not applicable for this project.

13 STRUCTURES - MEDIUM SPAN CONCRETE BRIDGE The CONSULTANT shall
prepare plans for Short Span Concrete Bridge(s) at the location(s) specified in Section 2.5,

General Layout Design and Plans

13.1  Overall Bridge Final Geometry Assume outside only widening. No skew. Long
bridge. Span 11 is tapered

13.2 Expansion/Contraction Analysis Analyze movement and size the joint

13.3 General Plan and Elevation

13.4 Construction Staging

13.5 Approach Slab Plan and Details Assume non standard approach slab
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13.6 Miscellaneous Details Barrier Conduit Details, Expansion Joint Details which
includes removal and replacement of existing armored compression seal and
header reconstruction, Slope protection details and class 5

End Bent Design and Plans

13.7 End Bent Geometry based on survey of existing

Wingwall Design and Geometry Geometry based on survey of existing

13.9 End Bent Structural Design worst case

13.10 End Bent Plan and Elevation One sheet 1L; one sheet 1R, 9, 9R

13.11 End Bent Details

Intermediate End Bent Design and Plans

13.12 Bent Geometry

13.13  Bent Stability Analysis not applicable, assume none

13.14  Bent Structural Design Frame analysis under vertical loads for single bent.
Will not consider transverse or longitudinal loads since widening will match
existing structural system.

13.15 Bent Plan and Elevation

13.16  Bent Details

13.17  Pier Geometry not applicable,

13.18  Pier Stability Analysis not applicable,

13.19  Pier Structural Design not applicable,

13.20  Pier Plan and Elevation not applicable,

13.21  Pier Details not applicable,

Miscellaneous Substructure Design and Plans

13.22  Foundation Layout

13.23  Fender System not applicable,

Superstructure Design and Plans

13.24  Finish Grade Etevation Calculation

13.25  Finish Grade Elevations

13.26  Bridge Deck Design

13.27  Bridge Deck Reinforcing and Concrete Quantities

13.28  Diaphragm design / jacking loads

13.29  Superstructure Plan

13.30  Superstructure Section

13.31 Miscellaneous Superstructure Details

13.32  Reinforcing Bar List

Continuous Concrete Girder Design - tasks 13.33 — 13.49 are not applicable for this

project.

13.50 Prestressed Beam — 2 interior, 2 exterior

13.51 Prestressed Beam Schedules

13.52 Framing Plan not required

Load Rating
13.53 Load Rating
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STRUCTURES - STRUCTURAL STEEL BRIDGE and tasks 14.1 — 14. 61 are not

applicable for this project.

15

STRUCTURES - SEGMENTAL CONCRETE BRIDGE and tasks 15.1 — 15.78 are

not applicable for this project.

16

STRUCTURES - MOVABLE SPAN and tasks 16.1 — 16.102 are not applicable for

this project.

17

STRUCTURES - RETAINING WALL and tasks 17.1 — 17.21 are not applicable for

this project.

18

19

STRUCTURES - MISCELLANEOCUS

The CONSULTANT shall prepare plans for Miscellaneous Structure(s) as specified in
Section 2.5.
Concrete Box Culverts

18.1 Concrete Box Culverts — none required
18.2 Concrete Box Culverts Extensions
Strain Poles

18.3 Steel Strain Poles — none required

18.4 Concrete Strain Poles

Mast Arms

18.5 Mast Arms

Overhead/Cantilever Sign Structure

18.6 Cantilever Sign Structures

18.7 Overhead Span Sign Structures

18.8 Special (Long Span) Overhead Sign Structures — none required

18.9 Monotube Overhead Sign Structure — none required

18.10  Bridge Mounted Signs (Attached to Superstructure) — none required

High Mast Light Foundations and task 18.11 is not applicable for this project.

Sound Barrier Walls {(Ground Mount) and tasks 18.12 — 18.18 are not applicable for
this project.

Sound Barrier Walls (Ground Mount) and tasks 18.12 — 18.18 are not applicable for
this project.

SIGNING AND PAVEMENT MARKING ANALYSIS

The CONSULTANT shall analyze and document Signing and Pavement Markings Tasks
in accordance with all applicable manuals, guidelines, standards, handbooks, procedures,
and current design memorandums.

19.1 Traffic Data Analysis
The CONSULTANT shall review the approved preliminary engineering
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19.2
19.3

19.4

19.5

19.6

19.7
19.8
19.9
19.10
19.11
19.12
19.13
19.14
19.15

report, typical section package, traffic technical memorandum and proposed
geometric design alignment to identify proposed sign placements and
roadway markings. Perform queue analysis.

No Passing Zone Study — none required

Reference and Master Design File

The CONSULTANT shall prepare the Signing & Marking Design file to
include all necessary design elements and all associated reference files.
Multi-Post Sign Support Calculations none required

The CONSULTANT shall determine the appropriate column size from the
FDOT’s Multi-Post Sign Program(s).

Sign Panel Design Analysis

Establish sign layout, letter size and series for non-standard signs.

Sign Lighting/Electrical Calculations

Includes the verification of photometrics on lighted, load center and voltage
drop calculations.

Quantities

Computation Book

Cost Estimates

Technical Special Provisions

Field Reviews

Technical Meetings

Quality Assurance/Quality Control

Independent Peer Review not required

Supervision

20  SIGNING AND PAVEMENT MARKING PLANS

The CONSULTANT shall prepare a set of Signing and Pavement Marking Plans in
accordance with the Plans Preparation Manual that includes the following.

20.1
20.2
20.3
204
20.5
20.6
20.7
20.8
20.9
20.10
20.11
20.12
20.13
20.14
20.15

CM0O:032
8/25/01

Key Sheet

Summary of Pay Items including Trns*port Input
Tabulation of Quantities

General Notes/Pay Item Notes
Project Layout

Plan Sheet

Typical Details

Guide Sign Work Sheet(s)

Traffic Monitoring Site

Cross Sections

Special Service Point Details
Special Details

Interim Standards

Quality Assurance/Quality Control
Supervision
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SIGNALIZATION ANALYSIS

The CONSULTANT shall analyze and document Signalization Analysis Tasks in
accordance with all applicable manuals, guidelines, standards, handbooks, procedures,
and current design memorandums.

21.1 Traffic Data Collection
The CONSULTANT shall perform all effort required for traffic data collection,
including crash reports, 24 hr. machine counts, 8 hr. turning movement counts, 7
day machine counts, and speed & delay studies.
21.2 Traffic Data Analysis
The CONSULTANT shall determine signal operation plan, intersection geometry,
local signal timings, pre-emption phasing & timings, forecasting traffic, and
intersection analysis run.
21.3 Signal Warrant Study — none required
21.4 Systems Timings
The CONSULTANT shall determine proper coordination timing plans including
splits, force offs, offsets, and preparation of Time Space Diagram.
21.5 Reference and Master Signalization Design File
The CONSULTANT shall prepare the Signalization Design file to include all
necessary design elements and all associated reference files.
21.6 Reference and Master Interconnect Communication Design File
The CONSULTANT shall prepare the interconnect Communication Design file to
include all necessary design elements and all associated reference files.
21.7 Overhead Street Name Sign Design
The CONSULTANT shall design Signal Mounted Overhead Street Name signs.
21.8 Pole Elevation Analysis
21.9 Traffic Signal Operation Report
(As defined by the District)
21.10 Quantities
21.11 Cost Estimate
21.12 Technical Special Provisions
21.13 Field Reviews
The CONSULTANT shall collect information from the maintaining agencies and
conduct a field review. The review should include, but is not limited to, the
following:
Existing Signal and Pedestrian Phasing
Controller Make, Model, Capabilities and Condition/Age
Condition of Signal Structure(s)
Type of Detection as Compared With Current District Standards
Interconnect Media
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23

Controller Timing Data

21.14 Technical Meetings

21.15 Quality Assurance/Quality Control
21.16 Independent Peer Review

21.17 Supervision

21.18 Coordination

SIGNALIZATION PLANS

The CONSULTANT shall prepare a set of Signalization Plans in accordance with the
Plans Preparation Manual, which includes the following.
221 Key Sheet

22.2 Summary of Pay Items Including Trns*port Input
22.3 Tabulation of Quantities

22.4 General Notes/Pay Item Notes

22.5 Plan Sheet

22.6 Interconnect Plans Not applicable

22.7 Traffic Monitoring Site — Not applicable

22.8 Guide Sign Worksheet

22.9 Special Details

22.10 Special Service Point Details Not applicable
22.11 Mast Arm/Monotube Tabulation Sheet

22.12 Strain Pole Schedule

22.13 TCP Signal (Temporary)

22.14 Temporary Detection Sheet

22.15 Utility Conflict Sheet Not applicable

22.16 Interim Standards

22.17 Quality Assurance/Quality Control

22.18 Supervision

LIGHTING ANALYSIS

The CONSULTANT shall analyze and document Lighting Tasks in accordance with all
applicable manuals, guidelines, standards, handbooks, procedures, and current design
memorandums.
23.1 Lighting Justification Report Not applicable
The CONSULTANT shall prepare a Lighting Justification Report. The report shall
be submitted under a separate cover with the Phase | plans submittal, titled
Lighting Design Analysis Report
23.2 Lighting Design Analysis Report
The CONSULTANT shall prepare a Preliminary Lighting Design Analysis Report.
The report shall be submitted under a separate cover prior to the Phase |l plans
submittal. The report shall provide analyses for each typical section of the
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23.3

234

23.5
23.6

23.7

23.8

mainline, typical section for the ramps (one and/or two lanes), interchanges,
underdeck lighting, and arterial roads. Each lighting calculation shall be properly
identified as to the area that it covers.

The report shall include the Lighting Design Criteria that will be used and shall
include the evaluation of at least three lighting design alternatives and a
recommendation on the alternative to use. Each alternative shall be properly
described; the alternatives shall consider different pole heights, lamp wattage, and
arm lengths. Each alternative shall be provided with a cost estimate that includes
initial cost in addition to operations and maintenance cost for one year.

After approval of the preliminary report, the CONSULTANT shall submit a revised
report including a detailed lighting design analysis for each submittal.
Aeronautical Evaluation Not applicable

The CONSULTANT shall prepare an Aeronautical Evaluation/Airspace Analysis
Report for those projects within _XX__miles of an airport. It shall be submitted for
approval by the COUNTY and by FAA prior to Phase Ii plans submittal.

The report shall include an evaluation of the glide slope of all adjacent airport
runways (including future runways) and the preparation of the required FAA forms
and special lighting calculations based on NO PENETRATION of the approach or
transitional surfaces and coordination with the Airport Manager.

The report shall include a profile drawing for each condition affected by the runway
approach and transitional surfaces. This drawing(s) shall show the roadway profile
grade line at the edge of the shoulder pavement with proper baseline stations, the
FAR Part 77 - 50:1 (or 34:1) approach surface line and the 7:1 transitional surface
line. The scale of this drawing shall be 1"=100’ horizontal and 1"=10’ vertical. The
proposed location of each light pole shall be properly shown at the respective
station to clearly indicate that no penetration to either the approach surface or to
the transitional surface is anticipated.

Voltage Drop Calculations

The CONSULTANT shall submit voltage drop calculations showing the equation or
equations used along with the number of luminaries per circuit, the length of each
circuit, the size conductor or conductors used and their ohm resistance values.
The voltage drop incurred on each circuit (total volts and percentage of drop} shall
be calculated, and all work necessary to calculate the voltage drop values for each
circuit should be presented in such a manner as to be duplicated by the District.
Load analysis calculations shali be submitted for each branch circuit breaker and
main breaker.

FDEP Coordination and Report Not applicable

Reference and Master Design Files

The CONSULTANT shall prepare the Lighting Design file to include all necessary
design elements and all associated reference files.

Temporary Lighting Not applicable

The CONSULTANT shall provide temporary lighting for all affected phases of
construction to light all detour roadways in areas where required. The temporary
lighting shall be included with the Traffic Control Plans with proper notes,
quantities and details.

Design Documentation

The CONSULTANT shall submit a Roadway Lighting Design Documentation Book
with each lighting plans submittal under a separate cover and not part of the
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roadway documentation book. At a minimum, the design documentation book shall
include:
Lighting Calculations.
Back up sheet for each bid item quantity total on each lighting plan_sheet
(Phase |ll and Phase |V submittals).
Phase submittal checklist.
Three-way quantity check list (Phase [l and 1V submittals).
Structural calculations for special conventional pole concrete foundations.
Structural calculations for the high mast pole foundations.
Letter to the power company requesting service.
Power company confirmation letter on the requested services (Phase |ll and
Phase |V submittals).
Voltage drop calculations (Phase Il and Phase |V submittals).
Load analysis calculations (Phase Il and Phase |V submittals).

23.9 Quantities
23.10 Cost Estimate
23.11 Technical Special Provisions
23.12 Field Reviews
The CONSULTANT shall collect information from the maintaining agencies and
conduct a field review. The review should include but is not limited to the following:
Existing Lighting EQuipment
Load Center, Capabilities and Condition/Age
Condition of Lighting Structure(s)

23.13 Technical Meetings

23.14 Quality Assurance/Quality Control

23.15 Independent Peer Review Not applicable
23.16 Supervision

23.17 Coordination

LIGHTING PLANS

The CONSULTANT shall prepare a set of Lighting Plans in accordance with the Plans
Preparation Manual, which includes the following:

24.1 Key Sheet

24.2 Summary of Pay ltem Sheet Including Trns*port Input
24.3 Tabulation of Quantities

24.4 General Notes/Pay Iltem Notes

24.5 Pole Data and Legend & Criteria

24.6 Service Point Details

24.7 Project Layout

24.8 Plan Sheet

24.9 Special Details
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26

27

24.10 Temporary Lighting Data and Details Not applicable
24 11 Traffic Control Plan Sheets Not applicable

24.12 Interim Standards

24.13 Quality Assurance/Quality Control

24 .14 Supervision

LANDSCAPE ARCHITECTURE ANALYSIS
Design Roadway landscaping and irrigation per Lee County requirements meeting
FDOT safety criteria. Limits are from the Six Mile Cypress Slough tc SR 82.

LANDSCAPE ARCHITECTURE PLANS
Meet FDOT PPM requirements for plans
format.

SURVEY
The CONSULTANT shall perform survey tasks in accordance with all applicable statutes,
manuals, guidelines, standards, handbooks, procedures, and current design memaoranda.
The CONSULTANT shall submit all survey notes and computations to document the
surveys. All field survey work shall be recorded in approved media and submitted to the
COUNTY. Field books submitted to the COUNTY must be of an approved type. The field
books shall be certified by the surveyor in responsible charge of work being performed
before the final product is submitted.
The survey notes shall include documentation of decisions reached from meetings,
telephone conversations or site visits. All like work {such as bench lines, reference points,
etc.) shall be recorded contiguously. The COUNTY may not accept field survey radial
locations of section corners, platted subdivision lot and block corners, alignment control
points, alignment control reference points and certified section corner references. The
COUNTY may instead require that these points be surveyed by true line, traverse or
parallel offset.
27.1 Horizontal Project Network Control (HPNC)
Establish or recover HPNC, for the purpose of establishing horizontal control on
the Florida State Plane Coordinate System or datum approved by the District
Location Surveyor (DLS); may include primary or secondary control points.
Includes analysis and processing of all field collected data, and preparation of
forms.
27.2 Vertical Project Network Control (VPNC)
Establish or recover VPNC, for the purpose of establishing vertical control on
datum approved by the District Location Surveyor (DLS).; may include primary or
secondary vertical control points. Includes analysis and processing of all field
collected data, and preparation of forms.
27.3 Alignment and/or Existing Right of Way Lines
Establish, recover or re-establish project alignment. Also includes analysis and
processing of all field collected data, existing maps, and/or reports for identifying
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27.4

27.5

27.6

27.7

27.8

27.9
2710
27.11

27.12

27.13

27.14

27.15

27.16
27.17

mainline, ramp, offset, or secondary alignments. Depict alignment and/or existing
R/W lines (in required format) per COUNTY R/W Maps, platted or dedicated rights
of way.

Aerial Targets —not applicable

Reference Points

Reference HPNC points, project alignment, vertical control points, section,
Va section, center of section corners and G.L.O. corners as required.
Topography (2D)

Locate all above ground features and improvements. Deliver in appropriate
electronic format. Effort includes field edits, analysis and processing of all field
collected data, existing maps, and/or reports.

Digital Terrain Model (DTM)

Locate all above ground features and improvements for the limits of the project by
collecting the required data for the purpose of creating a DTM with sufficient
density. Shoot all break lines, high and low points. Effort includes field edits,
analysis and processing of all field collected data, existing maps, and/or reports.
Roadway Cross Sections/Profiles

Perform field survey check sections or profiles to verify the required accuracy of
the digital terrain model and/or to determine existing cross slope. Includes analysis
and processing of all field-collected data for comparison with DTM.

Side Street Surveys

Refer to tasks of this document as applicable.

Underground Utilities Above ground visible utility locations only

QOutfall Survey- not applicable

Drainage Survey

Locate underground data (XYZ, pipe size, type, condition and flow line) that relates
to above ground data. Includes field edits, analysis and processing of all field
collected data, existing maps, and/or reports.

Bridge Survey

Locate required above ground features and improvements for the limits of the
bridge. Includes field edits, analysis and processing of all field collected data,
existing maps, and/or reports.

Channel Survey

Locate all topographic features and improvements for the limits of the project by
collecting the required data for the purpose of a D.E.M. Survey with sufficient
density of shots. Shoot all break lines, high and low points. Includes field edits,
analysis and processing of all field collected data, maps, and/or reports.

Pond Site Survey

Refer to tasks of this document as applicable.

Mitigation Survey Not applicable

Jurisdiction Line Survey

Perform field location (2-dimensional) of jurisdiction limits as defined by respective
authorities, also includes field edits, analysis and processing of all field collected
data, preparation of reports.
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27.18

27.19

27.20

27.21

27.22

27.23

27.24

27.25

27.26
27.27

27.28

27.29

27.30

27.31

27.32

Geotechnical Support

Perform 3-dimensional (X,Y,Z) field location, or stakeout, of boring sites
established by geotechnical engineer. Includes field edits, analysis and processing
of all field collected data and/or reports.

Sectional/Grant Survey Not applicable

Perform field location/placement of section corners, 1/4 section corners, and
fractional corners where pertinent. Includes analysis and processing of all field-
collected data and/or reports.

Subdivision Location Not applicable

Survey all existing recorded subdivision/condominium boundaries, tracts, units,
phases, blocks, street R/W lines, common areas. Includes analysis and
processing of all field collected data and/or reports. If unrecorded subdivision is on
file in the public records of the subject county, tie existing monumentation of the
beginning and end of unrecorded subdivision.

Maintained R/W Not applicable

Perform field location (2-dimensional) of maintained R/W limits as defined by
respective authorities, if needed. Also includes field edits, analysis and processing
of all field collected data, preparation of reports.

Boundary Survey

Perform boundary survey as defined by FDOT standards. Includes analysis and
processing of all field-collected data, preparation of reports.

Water Boundary Survey Not applicable

Perform Mean High Water, Ordinary High Water and Safe Upland Line surveys as
required by FDOT standards.

Right of Way Staking Not applicable

Perform field staking and calculations of existing/proposed R/W lines for on-site
review purposes.

Right of Way Monumentation Not applicable

Set R/W monumentation as depicted on final R/W maps for corridor and water
retention areas.

Line Cutting

Perform all efforts required to clear vegetation from the line of sight.

Work Zone Safety

Provide work zone as required by FDOT standards.

Miscellaneous Surveys Not applicable

Refer to tasks of this document, as applicable, to perform surveys not described
herein.

Supplemental Surveys

Supplemental survey days and hours are to be approved in advance by DLS.
Refer to tasks of this document, as applicable, to perform surveys not described
herein.

Document Research

Perform research of documentation to support field and office efforts invoiving
surveying and mapping.

Field Review

Perform verification of the field conditions as related to the collected survey data.
Technical Meetings
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Attend meetings as required and negotiated by the Surveying and Mapping
Department.
27.33 Quality Control/Quality Assurance
Establish and implement a QAQC plan. Also includes subconsultant review,
response to comments and any resolution meetings if required, preparation of
submittals for review, etc.
27.34 Supervision
Perform all activities required to supervise and coordinate project. These activities
must be performed by the project supervisor, a Florida Professional Surveyor.
27.35 Coordination

PHOTOGRAMMETRY
Not Applicable

MAPPING
Activities 29.1 to 29.21 are not Applicable

Miscellaneous Surveys and Sketches

29.22 Parcel Sketches

29.23 TIITF Sketches Not applicable

29.24 Other Specific Purpose Survey(s)

29.25 Boundary Survey(s) Map

29.26 Right of Way Monumentation Map Not applicable

29.27 Title Search Map

29.28 Title Search Report

29.29 Legal Descriptions Not applicable

29.30 Final Map/Plans Comparison
The PSM will perform a comparison of the final right of way maps with the
available construction plans to review the correctness of the type of parcel to be
acquired and the stations/offsets to the required right of way. The PSM will
coordinate with the EOR to resolve any confiicts or discrepancies and provide
documentation of the review.

29.31 Field Reviews

29.32 Technical Meetings

29.33 Quality Assurance/Quality Control

29.34 Supervision

29.35 Coordination
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30 GEOTECHNICAL
A letter report for each lot will be prepared upon completion of the field and
laboratory services. The report will present the following information:

30.1 Discussion of the site visit completed by representatives from our office and any
surficial features that may impact the facility.

30.2 Discussion of the estimated subsurface profile as encountered in the soil borings
completed for this study and previous studies, if available.

30.3 Ourevaluation of the site and the subsurface conditions as they relate to the site.

30.4 Geotechnical properties which may be used to determine the foundation design
criteria for mast arms and signalization plans.

30.5 FDOT drawings which may be incorporated into the project plans.
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EXHIBIT B
Date: October 19, 2005

COMPENSATION AND METHOD OF PAYMENT
for Colonial Blvd. |-75 to SR 82 Six Laning

Section 1. BASIC SERVICES/TASK(S)

The COUNTY shall compensate the CONSULTANT for providingEand gerformin the Task(s) set forth and
enumerated in EXHIBIT "A", entitled "SCOPE OF PROFESSIONAL SERVICES", as follows:

NOTE: A Lump Sum (L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the
CONSULTANT should be established and set forth below for each task or sub-task described and
authorized in Exhibit "A". In accordance with Agreement Article 5.02(2) "Method of Payment”, tasks to
be paid on a Work-in-Progress payment basis should be identified (WIPP).

Basis of
Task Number Task Title Compensation Compensation

Tasks 3, 4,5, 6,7 ' Roadway and Drainage Plans | $ 670,127.43 ( LS/W.ILP.P
Task 8 _ 'Environmental Permits ~$  108,404.53 ! LS/W.ILPP |
Task 19, 20, 21, 22, 23, 24 ‘Signing, Signals & Lighting  §__ 177,54538 . LS/W.ILP.P
Task25and 26 __|Landscaping Plans I $  77,699.56 | LS/W.LP.P
Task 27 o - ‘Surveying : $  87,206.12 ~ LSTW.PP
Task 4 & 5 - Subconsultant (SDS)  Traffic Control Plans __§ 160,04257 LS/WIPP |
Task 6 - Subconsultant (HNTB) Bridge Hydraulics ;_$ 25,794.66 | LS/W.IP.P
Task 13 - Subconsultant (HNTB)  [Medium Span Bridge J $ 231,766.77  LS/W.IPP |
Task 18 - Subconsultant (HNTB) :Miscellaneous Structures $ 4227146 LS/W.PP
Task 27 & 28 - Subconsultant (AIM) Surveying & Mapping '$  192,627.00 | LS/W.IP.P
Task 30 - Subconsultant (Allied)  Geotechnical o $  79,797.00 NTE/W.LPP |
Total Fees ; $ 1,853,282.49

&Unless list is continued on next page)
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EXHIBIT B (Continued)
Section 2. ADDITIONAL SERVICES

The COUNTY shall compensate the CONSULTANT for such ADDITIONAL SERVICES as are requested and
authorized in writing for such amounts or on such a basis as may be mutually agreed to in writing by both parties to
this Agreement. The basis and/or amount of compensation to be paid the CONSULTANT for ADDITIONAL
SERVICES requested and authorized in writing by the COUNTY shall be as set forth in Article 3.11 of this

Agreement.

Should it be mutually agreed to base compensation for ADDITIONAL SERVICES on an hourly rate charge
basis for each involved professional and technical employee's wage rate ciassification, the applicable hourly rates

to be charged are as set forth and contained in ATTACHMENT NO. 1 hereto dated _October 19, 2005

entitled "CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE".

Section 3. REIMBURSABLE EXPENSES AND COSTS

When the CONSULTANT'S compensation and method of payment is based on an hourly rate for professional
and/or technical personnel, the CONSULTANT shall, in addition to such hourly rates as are set forth in Attachment
No. 1 hereto, be entitled to reimbursement of out-of-pocket, non-personnel expenses and costs as set forth in

ATTACHMENT NO. 2 hereto dated _ October 19, 2005 , entitled "NON-PERSONNEL REIMBURSABLE

EXPENSES AND COSTS".
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ATTACHMENT NQ. 1 TO EXHIBIT B
Date: Date: October 19, 2005

CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ***

for
Colonial Blvd. 1-75 to SR 82 Six Laning
(Enter Project Name from Page 1 of the Agreement)
CONSULTANT OR SUB-CONSULTANT NAME ALLIED ENGINEERING & TESTING, INC.
(A separate Attachment No. 1 should be included for each Sub-Consultant)
(1 2 3 (4)
_ » &L)xrrent Direct* ) Hourly Rate
Project Position or Classification Payroli Average To Be Charged
(Function to be Performed) Hourly Rate Multiplier** {Column 2x3)
Project Engineer $90.00
Staff Engineer $60.00
Technical Secretary $30.00
*NOTE: Direct Payroll hourly rate means the actual grass hourly wage paid.
**NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs, and profit.

**NOTE: A separate personnel hourly rate schedule should also be attached for each Sub-Consultant listed in Exhibit "D".
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ATTACHMENT NO. 2 TO EXHIBIT B
Date: October 19, 2005

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

for Colonial Blvd. |I-75 to SR 82 Six Laning
(Enter Project Name from Page 1 of the Agreement)

CONSULTANT OR SUB-CONSULTANT NAME ALLIED ENGINEERING & TESTING, INC

(A separate Attachment No. 2 should be included for each Sub-Consultant)

Mobilization of drill crew and equipment $250.00/ea
Equipment Rental (Rig for Six Mile Slough, per month) $12,000.00/mo
SPT Borings, 10 @100 feet and 12 @ 25 feet

SPT Borings, 0 to 25 feet in depth $9.00/ft
SPT Borings, 25 to 50 feet in depth $9.50/ft
SPT Borings, 50 to 75 feet in depth $10.00/ft
SPT Borings, 75 to 100 feet in depth $11.50/ft
Auger Borings - 24 @ 25 feet and 370 @ 5 feet $7.00/ft
Rock Cores (Assume 10 feet per 100 feet SPT boring) $35.00/ft
Casing (Assume 10 feet per boring @ Six Mile Slough) $10.00/ft
Permits (8) $100.00/ea
Drilling Manager (for permits) $54.00/ea
Grouting of Borings {per bag) $28.00/bag
Pavement Cores (includes patching) $50.00/ea
Traffic Maintenance (per day) $350.00/day
Limerock Bearing Ratio (LBR}) $275.00/ea
Gradation Testing $40.00/ea
Percent Fines Testing $25/ea
Atterberg Limits $40.00/ea
Corrosion Series Testing $125.00/ea
Chloride lon Testing {Salinity} $75.00/ea

NOTE: N.T.E. indicates Not-To-Exceed
CMO:033
09/25/01

Page 1 of

M5 158051 Ver 021 WHARTT




EXHIBIT C
Date: October 19, 2005

TIME AND SCHEDULE OF PERFORMANCE
for Colonial Blvd. I-75 to SR 82 Six Laning

(Enter Project Name from Page 1 of the Agreement)

This EXHIBIT.C establishes times of comp]etmn fﬁr the var1ous E ases apd t 1s;ks
ﬁqm red to provide ang perform tEe s?rwce and wor set forth 1R XHIBIT 0
t ﬁe ent. The times an ? performance set forth hereinafter 1is
estabhs ed pursuant to Article 00 o] th1s Agreement,

Tber of C maiative Number
Phaﬁe ;le/or' endar_Days Calen ar .Dbays
Tas er‘enge, ?_r wp1et1on For Comg ¥on

As Enumerate n ME OR TITb Ese From Date

EXHIBIT Phase an ETask And or Tas Notice to Proceed
Task 30% Plans 150 150

3.4,56,727

Tasks 3-7, 60% Plans 180 300

10,13,18,

19-24, 30

Tasks 3-7, 90% Plans 120 420

13,18,19-26,
29

Task 8 Environmental Permits 170 470

Tasks 3-7, 100% Plans 70 490
;128,18,19—26,

All Tasks Final Plans 60 550
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EXHIBIT D
Date: october 19, 2005

CONSULTANT'S ASSOCIATED SUB-CONSULTANT(S) AND SUBCONTRACTOQR(S)

for Colonial Blvd. I-75 to SR 82 Six Laning

CONSULTANT

SubContractor(s

as jdentified the following Sub ,
wh%ch may Ee en%ﬁged to_ags?st the CONSULTANT 1in providing and
0 1s Project:

(Enter Project Name From Page 1 of This Agreement)
-Consyltant(s) .and/or

performing services and wor

(If none, enter the word "none" in the space below.)

sub-
. consyltant
Djsadyantaged, Services are
) Minority or xempted
service and/or women BlUsiness rom Prime
work to be L. Enterprise. {(If| Consultant's
Pro¥1 ed or Name and Address of Individual Yes,_ Indicate Insurance
Pertormed or Firm Type) Coverage
Yes | No ype [ Yes No

Structures HNTB Corporation
Design and 1615 Edgewater Dr. Suite 200 X X
Bridge Hydraulics Orlando, FL 32804
Traffic Control
Plans SunCoast Design Services, Inc, X X

5005 W. Laurel St., Suite 211

Tampa, FL 33608
Geotechnical
Services Allied Engineering & Testing, Inc.

5850 Corporation Circle 9 X X

Fort Myers, FL 33905
Survey and AIM Engineering & Surveying, Inc. X X
Mapping 5300 Lee Boulevard, PO Box 1235

Lehigh Acres, FL 33970-1235
cMO:03
09/25/81
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EXHIBIT E

Date: October 19, 2005

PROJECT GUIDELINES AND CRITERIA

for Colonial Blvd. I-75 to SR 82 Six Laning

The COUNTY has established the following Guidelines, Criteria, Goals,
Objectives, Constraints, Schedule, Budget and/or Reqguirements which shall
serve as a guide to the CONSULTANT 1in performing the professional services
and work to be provided pursuant to this Agreement:

(If none, enter the word "none" 1in the space below)

Item No. 1
1. PROVISIONS FOR WORK
All maps, plans and designs are to be prepared with English values in accordance with all
applicable current FDOT manuals, memorandums, guidelines and other documents listed below:

General

+ Florida Statutes

* Florida Administrative Codes

» Florida Department of Transportation Project Development and Environmentai Manual

» Florida Department of Transportation Plans Preparation Manual

+ Florida Department of Transportation Standard Specifications for Road and Bridge Construction

e Florida Department of Transportation Handbook for Preparation of Specifications Package

» Florida Department of Transportation Design Standards for Design, Construction, Maintenance, and
Utility Operations on the State Highway System

¢ Manual of Uniform Minimum Standards for Design, Construction, and Maintenance for Streets and
Highways

e Bicycle Facilities Planning and Design Manual, Rev. Ed. 1982

» CADD Production Criteria Handbook

e CADD Manual

+ Florida's Level of Service Standards and Guidelines Manual for Planning

* Equivalent Single Axle Load Guidelines

« Design Traffic Procedure

e K-Factor Estimation Process

* Project Traffic Forecasting Guidelines

* Florida Department of Transportation Basis of Estimates Manual

¢ Quality Assurance Guidelines

+ Safety Standards

*» Rule 61G17-6, F.A.C., Minimum Technical Standards for Professional Surveyors and Mappers

» Department of Environmental Protection Rules Governing Mean High Water and Jurisdictional Line

Surveys
e Any special instructions from the COUNTY
« Utility Accommodations Guidelines
* Policy for Geometric Design of Highways and Streets

CM0:036 Page El ofE4
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¢ Florida Department of Transportation Materials Manual
o Lee County DOT Design Specifications for Traffic Signals
Permits

e Chapter 373, F.S.
» Bridge Permit Application Guide, COMDT PUB P16591.3B

Drainage

Drainage Manual

Drainage Handbooks

Storm Drain

Optional Pipe Materials
Stormwater Management Facility
Cross Drain

Erosion and Sediment Control
Hydrology

Temporary Drainage Handbook

Surve

Location Survey Manual

Highway Field Survey Specifications

Automated Survey Data Gathering

Outline Specifications for Aerial Surveys and Photogrammetry for Transportation Projects
Standards for Consultant-Submitted G.P.S. Static Control Projects

EFB User Guide

Chapter 472, F.S.

Chapter 177, F.S.

FDEP Bureau of Surveying and Mapping

Traffic Operation Manuals

American Disabilities Act

AASHTO - Guide for Development of Bicycle Facilities

Federal Highway Administration Standard Highway Signs Manual

Florida Department of Transportation Traffic Engineering Manual

Florida Department of Transportation Manual on Uniform Traffic Studies (MUTS)
National Electrical Code

National Electric Safety Code

Federal Highway Administration Manual on Uniform Traffic Control Devices (MUTCO)
Minimum Specifications for Traffic Control Signal Devices

Florida Department of Transportation - Florida Roundabout Guide

FHWA - Roundabouts: An Informational Guide

Florida Department of Transportation Median Handhook

AASHTO - An Information Guide for Highway Lighting

CMO: 036 Page E2ofE4
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CM0:036

Mapping

Right-of-Way Mapping
Florida Department of Transportation Right-of-Way Handbook
Florida Department of Transportation Right-of-Way Manual

Structures

AASHTO Standard Specifications for Highway Bridges and Interims (for curved steel bridges and
pedestrian bridges only)

AASHTO LRFD Bridge Specifications and Interims

AASHTO LRFD Movable Highway Bridge Design Specifications and Interims

AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic
Signals, dated 1994

AASHTO LFD Guide Specifications for Steel Curved Girder Bridges

AASHTO Guide Specifications for Horizontally Curved Highway Bridges

AASHTO/-AWS-D1. 5M/D1.5: An American National Standard Bridge Welding Code

AASHTO Guide Specifications for Design of Pedestrian Bridges

AASHTO Guide Specifications for Structural Design of Sound Barriers

Florida Department of Transportation Structures Design Guidelines

Florida Department of Transportation Structures Detailing Manual

Florida Department of Transportation Structures Standard and Semi-Standard Drawings

Florida Department of Transportation Structures Design Office Temporary Design Bulletins
{(available on Florida Department of Transportation Structures web site only)

Florida Depariment of Transportation Preferred Details (available on Florida Department of
Transportation Structures web site only)

Florida Department of Transportation - New Directions For Florida Post-Tensioned Bridges
Volumes 1-5

Florida Department of Transportation Bridge Load Rating Permitting And Posting Manual

Geotechnical

Soils and Foundation Handbook
Manual of Florida Sampling and Testing Methods

Landscape Architecture

Florida Highway Landscape Guide

These documents are revised periodically by the responsible agencies and adopted by
authorities having jurisdiction on building projects. The design consultant and the project
manager are advised to obtain applicable versions of these documents from the responsible
agency prior to use.

American Concrete Institute

American Institute of Architects - Architect's Handbook of Professional Practice

American Society for Testing and Materials - ASTM Standards

Southern Building Code Congress International - Standard Building Codes

Brick Institute of America

DMS - Standards for Design of State Facilities

Florida Concrete Products Association

Page E3ofE4
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CM0:036

Florida Department of Transportation - Standard Specifications for Road and Bridge Construction
Florida Department of Transportation - Plans Preparation Manual

Florida Department of Transportation - Roadway and Traffic Design Standards
Florida Department of Transportation - Structures Design Guidelines

Florida Department of Transportation - Structures Detailing Manual

Florida Department of Transportation - Structures Standard Drawings

Florida Department of Transportation - ADA/Accessibility Procedure

Florida Department of Transportation - Fixed Capital Outlay Program

Florida Department of Transportation - Building Code Compliance Procedure

Florida Department of Transportation - Asbestos Management Program Procedure
Florida Department of Transportation — Design Build Procurement and Administration
National Concrete Masonry Association

Nationai Electrical Code (current edition)

National Fire Protection Association - Life Safety Code (current edition)

Portland Cement Association - Concrete Masonry Handbook

South Florida Building Code

SERVICES TO BE PERFORMED BY THE COUNTY

When appropriate the COUNTY will provide those services and materials as set forth below:
Fumish standard COUNTY monuments for the bench line.
Regarding Environmental Permitting Services:

Approve all contacts with environmental agencies.

Provide general philosophies and guidelines of the COUNTY to be used in the fulfiliment of this
contract. Objectives, constraints, budgetary limitations, and time constraints will be completely
defined by the Project Manager.

Provide the appropriate signatures on application forms.

Provide phase reviews of roadway plans.

Furnish an approved Environmental Document when available.

Furnish all future information that may come fc the COUNTY during the term of the
CONSULTANT's Agreement, which in the opinion of the COUNTY is necessary for_the
prosecution of the work.

Furnish available traffic and planning data.

Furnish all approved utility relocations.

Provide acquisition of any necessary title searches.

Provide project data currently on file.

Provide engineering standards and review services.

Provide all available information in the possession of the COUNTY pertaining to utilify
companies whose facilities may be affected by the proposed construction.

Provide all future information that may come to the COUNTY pertaining to subdivision plans so
that the CONSULTANT may take advantage of additional areas that can be utilized as part of
the existing right-of-way.

Provide systems traffic for Projected Design Year, with K. D, and T factors.

Provide existing right-of-way maps.

PD&E documents.

Design Reports

Page E4 ofE4
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EXHIBIT F
DATE: October 19, 2005
TRUTH IN NEGOTIATION CERTIFICATE

This Certificate is executed and given by the undersigned as a condition precedent to entering into a
Professional Services Agreement with the Lee County Board of County Commissioners for the project
known as:

Before me, the undersigned authority personally appeared, who having personal knowledge as to the facts and
statements contained herein after being duly sworn, deposes and states under cath that:

1. This Certificate shall be attached to and constitute an integral part of the above said Professional
Services Agreement as provided in Article 3.11.

2. The undersigned hereby certifies that the wage rates and other factual unit costs supporting the
compensation on which this Professional Services Agreement is established are accurate,
complete, and current on the date set forth here-in-above.

3. The truth of statements made herein may be relied upon by the County and the undersigned is
fully advised of the legal effect and obligations imposed upon him by the execution of this
instrument under oath.

Executed on behalf of the Party to the Professional Services Agreement referred to as the CONSULTANT, doing
business as: i

e

/" WilsonMiller, Inc

i

V4
BY: John H. DeWinkler, P.E.
TITLE:  Sr. Vice President, Transportation
The foregoing instrument was signed and acknowledged before me this % dayof [® o len \
AcC S by dohn W B@\&,w\tl € who has produced NG as
(Print or Type Name) (Type of Identification and Number)
identification.
T\"\Od\ Levne R iﬁ alc
Notary Public Signature T

g MARLENE R. SALE
% ; MY COMMISSION # DD 123680
oF B! EXPIRES: August &, 2008
1-800-3-NOTARY  FL Notwry Service & Bonding, Inc.

Printed Name of Notary Public

Notary Commission Number/Expiration

CMO:
00/00/00
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ACORD. CERTIFICATE OF LIABILITY INSURANCE gSBID Do LT

PRODUCER
Insurance and Risk Management
services, Inc.

8950 Fontana Del Sol Way #200

THIS CERTIFICATE IS ISSUED AS AMATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSUREL

Naples FL 34109-4374
Phone: 239-649-1444 Fax:239-645-7933 INSURERS AFFORDING COVERAGE NAIC #
INSURER A American Guarantee & Liability 26247
INSURER B FCCI Insurance Company 10178
WilsonMiller, Inc. INSURER ©
3200 Balleg Zf..ane r #200 INSURER D
Naples FL 34105
INSURER E

COVERAGES

THE FOLICIES OF INSURANCE LISTEC BE1 OwW HAVE BEEM ISSLED TO THE INSURED NAMED ABOVE FOR THE £OLICY PERIOD INDICATED NOTWITHSTANDING
ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WiTH RESFECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED B8Y THE POLICIES DESCRIBED HEREIN IS SUBIECT TO ALL THE TERMS. EXCLUSIOMS AND CONDITIONS OF SUCH

POLICIES AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIME

ROLTT POLICY EFFECTIVE [POLICY EXFIRATION
LTR INSRD TYPE OF INSURANCE POLICY NUMBER DATE [MMDDIYY) DATE (MM/IDDHYY) LIMITS
GENERAL LIABILITY EACH OCCLRRENCE $1,000,000
DEMAGE TOURENTED —
A | X | ¥ | COMMERCIAL GENERAL LIngiLITY | CPO278023705 1¢/01/05 10/01/06 | PrEMISES (Ea ozcirsnce) $100,000
CLAIMS MADE | X | ocCUR MED EXF (&ny one parson} +5,000
X |Per Leocatieon Aggr PERSONAL & ADY INJURY £1,000,000
¥ [Contractural Liab GENERAL AGGREGATE £2,000,000
GENL AGGREGATE LIMIT APFLIES PER FRODUCTS - COMP/OP AGG | § 2,000,000
PR
FOLICY JE% r—} LoC Emp Ben. 1,000,000
AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT
{Ea accidant) ¥ 110001000
A X | Ay auto CPO278023705 10/01/05 1c/01/06 s
ALL GWNED ALTOS BODILY INJURY 5
SCHEDULED AUTOS Er persoiil
HIRED AJTOS BCDILY INJURY s
NON-OWNED AUTGS ther acaidsni}
|| PROFERTY DAMAGE 3
(Par accident)

GARAGE LIABILITY

AUTO ONLY - EA BCCIDENT k3

ANY ALTO OTHER THAN AEA ACC | ¥
ALITO ONLY ace |3
EXCESSIUMBRELLA LIABILITY EACH OCCURRENCE 5,000,000
A X | occur DCLA!MSMADE UMB931003400 10/01/05 10/01/06 | AGGREGATE $5,000,000
|- $ —
DEDUCTIBLE §
X | RETENTION 30 ¥
WORKERS COMPENSATION AND X |k s | X| e
EMPLOYERS' LIABILITY C "L
A | v eR OPRIETORIPARTNERIEXEC MTIVE 001WCO5AE4651 10/01/05 | 10/01/06 {EL EacHACCIDENT £ 500,000

OFFICERMEMEER EXCLUDED?

If yes, descripg under
SPECIAL FROVISIONS below

EL DISEASE - EAEMPLOYEE | $ 500,000

EL DISEASE -FOLICY LMIT | $ 500,000

OTHER

DESCRIFTION OF DPERATIONS 7 LOCATIGNS / YEHICLES T EXCLUSIONS ADDED BY ENDORSEMENT 7 SPECIAL PROVISIONS
Certificate holder is listed as additional insured as respects General

Liability. For services or work provided or performed by the Named Insured
for any & all projects undertaken for Lee County. Project: Colonial Blvd -

I75 to SR 82 Six Laning.

CERTIFICATE HOLDER

CANCELLATICN

LEECO12 SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

Lee County Board of County
Commissiconers

Attn Lee County contracts Mngt
P.O. Box 388

Fort Myers FL 33902-0398

DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 3_0_ DAYS WRITTEN
NOTICE TO THE CERTIFICATE HOLDER NAMED TQ THE LEFT, BUT FAILURE TO DO SO SHALL
IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPCN THE INSURER, ITS AGENTS QR
REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

Douglas R. Shipp

ACORD 25 (2001/08)

® ACORD CORPORATION 1988




