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Blue Sheet No. 20061682 Lee County Board Of County Commissioners 
Agenda Item Summary 

1. ACTION REOUESTED/PURPOSE: Approve Supplemental Task Authorization (STA) No. 11 under CN-03. 
07 MISCELLANEOUS PROFESSIONAL SERVICES - Ckkscrew Road Improvements under Contract No. 2484 ta  
Hole Montes, Inc. in the not-to-exceed amount of $258,175.00 for CEI Services for the Corkscrew Road project. Also: 
authorize Chairman to execute STA on behalf of the Board. This STA was anticipated and funds are available. 

2. WHAT ACTION ACCOMPLISHES: This STA provides for miscellaneous civil engineering and inspections 
for the Corkscrew Road project. 

3. MANAGEMENT RECOMMENDATION: Approval recommended. 

4. Departmental Category: 5. MeetingDate: __ 
6. Agenda: 7. Requirement/Purpose: (specqy) 8. Request Initiated: 

~ X Consent Statute Commissioner 
~ Administrative Ordinance Department Transportation 

Appeals X Admin. Code AC-4-4 Division 
~ Public Other By: Scott Gilbertson, Director 

I A N  1 f i  2QB 
“ I  I t .  

Wnlk-On 
9. Background 
On June 6,2003, the Lee County Board of County Commissioners approved the selection of eighteen (1 8) f m s  to enter into 
negotiations for Miscellaneous Professional Services. 

Under CN-97-01, the following STA’s were approved for this project: 
STA #5 in the amount of $380,000.00 
STA #7 in the amount of $ 98,050.00 

Under CN-00-04, the following STA’s were approved 
STA #5 in the amount of $70,764.00 

Under CN-03-07, the following STA’s were approved: 
STA #3 in the amount of $8,327.00 
STA #5 in the amount of $135,600.00 
STA #8 in the amount of $73,100.00 
STA #9 in the amount of $81,050.00 

It is recommended that STA No. 11 be approved in the amount of $258,175.00 

Funds are available in the following account: 80472310405.506540 

Attachment: Supplemental Task Authorization No. 1 1 for execution. 



LEE COUNTY PROFESSIONAL SERVlCElSERVlCE PROVIDER AGREEMENT 
CHANGE ORDEWSUPPLEMENTAL TASK AUTHORIZATION 

0 Change Order 
[XI Supplemental Task Authorization 

NO.: 11 

(A Change Order or Supplemental Task Authorization Requires Approval by the Department Director for 
Expenditures Under $50,000 or Approval by the County Manager for Expenditures Between $50,000.01 and 
$100,000 or Approval by the Board of County Commissioners for Expenditures over $100,000) 

CONTRACT/PROJECT NAME: Corkscrew Road Improvements 

CONSULTANT: Hole Montes Inc PROJECT NO.: 4723 

SOLICIT NO.: CN-03-07 0 5cI 0 - 
CONTRACT NO.: 2484 ACCOUNT NO. &)q 7&3 104 c3L, I 5c.?( 

REQUESTED BY: Department of Transportation DATE OF REQUEST: 10-26-06 

Upon the completion and execution of this Change Order or Supplemental Task Authorization by both parties 
the ConsultanVProvider is authorized to and shall proceed with the following: 

EXHIBIT "CO/STA-A SCOPE OF PROFESSIONAL SERVICE: DATED: 10-26-06 

EXHIBIT "CO/STA-B" COMPENSATION & METHOD OF PAYMENT: DATED: 10-26-06 

EXHIBIT "CO/STA-C" TIME AND SCHEDULE OF PERFORMANCE: DATED: 10-26-06 

CONSULTANT'SIPROVIDERS ASSOCIATED 
EXHl BIT "CO/STA-D" SUB-CONSULTANT(S)/SUB-CONTRACTORS: DATED: 10-26-06 

EXHIBIT "CO/STA-E" PROJECT GUIDELINES AND CRITERIA DATED: 10-26-06 

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER 
constitutes an accord and satisfaction. 

ACCEPTED COUNTY APPROVAL: 

ConsLlhdP6vider Department Director (Under $50,000) 
Robert L. Murray, P. . 
Date Accepted: ,$b d Date Approved: 

(CORPORATE SEAL) County Manager 

By: 

By: 

(Between $50,000.01 and $1 00,000) 

APPROVED: 

*County Attorney's Office Date 

County Attorney signature needed for 
over Board level expenditures only 

Date Approved: 

Chairwoman 
Board of County Commissioners 

(Over $1 00,000) 
Date Approved: 

CMO:023 
03/14/2006 



CHANGE ORDER AGREEMENT No. 
or 

SUPPLEMENTAL TASK AUTHORIZATION No. 11 

EXHIBIT “CO/STA-A 

SCOPE OF PROFESSIONAL SERVICES 
Date: 10/26/06 

for MISCELLANEOUS PROFESSIONAL SERVICES CN-03-07 - CORKSCREW ROAD 
IMPROVEMENTS EAST OF BEN HILL GRIFFIN PKWY. 

SECTION 1 .OO CHANGES(S) TO PROFESSIONAL SERVICES 

The “Scope of Professional Services” as set forth in Exhibit “ A  of the Professional 
Services Agreement, or Service Provider Agreement, referred to hereinbefore is hereby 
supplemented, change or authorized, so that the CONSULTANT or SERVICE 
PROVIDER, shall provide and perform the following professional services, tasks, or 
work as a supplement to, change to, or authorized to, the scope of services previously 
agreed to and authorized. 

This Supplemental Task Authorization (STA) No. 1 1 provides supplemental 
services under CN-03-07 Miscellaneous Professional Services for Corkscrew 
Road Improvements East of Ben Hill Griffin Parkway. This STA supplements the 
following supplemental task authorizations: STA No. 5 Miscellaneous Civil 
Engineering and/or Inspections Services CN-03-07 STA No. 8 dated March 15, 
2005 and STA No. 5 dated October 5, 204, CN-00-04 dated December 3, 2002, 
STA No. 7 for Corkscrew Road Improvements East of Ben Hill Griffin Blvd. 
Miscellaneous Civil Engineering and/or Inspection Services CN-97-01 dated 
August 28, 2001 and STA No. 5 for Corkscrew Road Improvements East of Ben 
Hill Griffin Blvd. under CN-97-01 Miscellaneous Civil Engineering and/or 
Inspection Services dated May 10, 2000. 

CMO:025 
0311 5/06 
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EXHIBIT “CO-STA-A 

Date: 10/26/06 

AMENDMENTS TO SCOPE OF SERVICES 

CORKSCREW ROAD IMPROVEMENTS EAST OF BEN HILL GRIFFIN BLVD 

TASK INDEX 

1.00 Construction Inspections Services 

TASK 1 .OO - CONSTRUCTION INSPECTION SERVICES 

During the construction phase, the CONSULTANT shall furnish professional services to 
ensure the integrity of the design intent as follows: 

Task 1.01 

Task 1.02 

Task 1.03 

Attend a pre-construction conference, provide assistance to County 
in conducting meeting, answering questions and provide necessary 
information. 

CEl-Inspection and Testing 

Provide full-time inspection and on-site testing during construction. 
A senior construction inspector will be on site during all 
construction activities to monitor the contractor’s progress and 
provide quality assurance testing of soil compaction, concrete 
placement, base compaction and asphalt compaction to assist the 
County in assuring that the construction is done in accordance with 
the plans and specifications. The senior construction inspector will 
notify the County Project Manager of any and all deficiencies and 
sub-standard work. The senior construction inspector will keep 
daily reports of all activities, equipment and manpower that is 
present on the job site and track quantities of materials 
incorporated into the project and stored on site for payment. The 
senior project inspector will assist the County Project Manager in 
reviewing the contractor’s pay request and identify discrepancies in 
the quantities. 

Final inspection 

Participate, in a pre-final inspection for the purpose of determining 
if the project is substantially complete, and participate in the 
preparation of a written “punch list” of all incomplete, defective or 

Page A2 of A3 
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CMO:025 
0311 5/06 

EXHIBIT “CO-STA-A 

Date: 10/26/06 

deficient items of a written “punch list” of all incomplete, defective 
or deficient items. Participate in a final inspection together with 
COUNTY and Contractor representatives to assure that all “punch 
list” list items are completed and the work is indeed completed in 
accordance with all contract documents. 

Page A3 of A3 



0 CHANGE ORDER AGREEMENT No. 

(XI 
or 

SUPPLEMENTAL TASK AUTHORIZATION No. 11 

Task 

EXHIBIT "COISTA-B 

Date: 10126106 

Indicate If 
Basis of Applicable 

Amount of ComDensation indicate 

Task 1 .O I Widening 

Number I Task Title I Compensation I L.S.'or N.T.E. I (w.I.P.P.) 
I CEI Services for Corkscrew Road I I I 

$258,175.00 I N.T.E. 

TOTAL 
(Unless list is continued on next page) $258,175.00 

CMO:029 
0311 5106 
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CHANGE ORDER AGREEMENT No. 
or 

SUPPLEMENTAL TASK AUTHORIZATION No. 11 

Sectionfrask 
Number 

STA No. 1 

STA No. 2 

EXHIBIT “CO-STA-B 

Compensation Adjustment(s) Summary of 
In the Basic by co Previous or sTA Due to this Changed Sectionfrask 

Name CO or STA Compensation Agreement Nos, 1-10 
Assistance with 
Commercial 
Driveway Permits $0.00 $49,000.00 $49,000.00 
Boundary Survey, 
Legal Description 
& Sketch $0.00 $2,000.00 $2,000.00 
Corkscrew Road 

SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

STA No. 9 

STA No. 10 

STA No. 11 

TOTAL 

DATE: 10/26/06 

Improvements $0.00 $81,050.00 $81,050.00 
Corkscrew Road 

-Additional 

Corkscrew Road- 
Design Services $0.00 $356,785.00 $356,785.00 

CEI Services $0.00 $258,175.00 $258,175.00 

$0.00 $865,862.00 $258,175.00 $1,124,037.00 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services 
set forth in the CHANGE ORDER OR AGREEMENT, Exhibit “CO/STA-A, the compensation 
the COUNTY has previously agreed to pay to the CONSULTANT, or SERVICE PROVIDER, as 
set forth in Exhibit “ B  of the Professional Services Agreement, or Service Provider Agreement, 
shall be changed to be as follows: 

I - Level I I 

CMO:029 
0311 5/06 
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0 CHANGE ORDER AGREEMENT No. 

[XI 
or 

SUPPLEMENTAL TASK AUTHORIZATION No. 11 

EXHIBIT “CO/STA-E 

Date: 10/26/06 

PROJECT GUIDELINES AND CRITERIA 

IMPROVEMENTS EAST OF BEN HILL GRIFFIN PKWY. 
for MISCELLANEOUS PROFESSIONAL SERVICES CN-03-07 CORKSCREW ROAD 

The COUNTY has established the following Guidelines, Criteria, Goals, Objectives, Constraints, Schedule, 
Budget and/or Requirements which shall serve as a guide to the CONSULTANT in performing the professional 
services and work to be provided pursuant to this Agreement. 

The purpose of this document is to support the Project in sufficient detail that the CONSULTANT can follow the 
task descriptions and prepare the basis of compensation for services in sufficient detail to assure the COUNTY 
that all anticipated tasks necessary and the corresponding compensation required have been identified and 
defined by the CONSULTANT. The services provided by the CONSULTANT shall include observation of the 
Contractor’s construction activities, preparation of samples for laboratory testing, field density testing of 
earthwork, road base and asphalt construction and witnessing of any tests required to certify new water or 
sewer mains. The Consultant’s Senior Inspector will report directly to the COUNTY Project Manager, and will 
assist the COUNTY with any determination of sub-standard materials or construction efforts by the Contractor. 

Should changes in design standards, unforeseen or unanticipated scope of services, environmental 
regulations, and permitting requirements occur after execution of this Professional Service Agreement which 
substantially affect the effort, or length of time required to complete this project, the compensation for 
additional effort will be negotiated. The fees shown on Exhibit B, and the number of Calendar days shown on 
Exhibit C, reflect continuous services by the CONSULTANT. If this contract requires a longer period of service 
by the CONSULTANT; the fees will be re-negotiated for the added duration. 

All testing conducted by the CONSULTANT shall be in compliance with the Florida Department of 
Transportation, Manual of Florida Sampling and Testing Methods, ASTM standards or AASHTO guidelines. 

Page of E1 
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17 CHANGE ORDER AGREEMENT No. 
or 

SUPPLEMENTAL TASK AUTHORIZATION No. 11 

EXHIBIT “CO/STA-D 

Date: 10/26/06 

CONSULTANT’S OR SERVICE PROVIDER’S, ASSOCIATED SUB-CONSULTANT(S) AND 
SUBCONTRACTOR(S1 

for MISCELLANEOUS PROFESSIONAL SERVICES CN-03-07 CORKSCREW ROAD 
IMPROVEMENTS EAST OF BEN HILL GRIFFIN PKWY. 

CONSULTANT, or SERVICE PROVIDER, intends to engage the following sub-consultant(s) and/or sub- 
contractor(s) to assist the CONSULTANT, or SERVICE PROVIDER, in providing and performing the services, 
tasks, or work required under this CHANGE ORDER, or SUPPLEMENTAL TASK AUTHORIZATION 
AGREEMENT. 

Service and/or 
Workto be 
Provided or 
Performed 

Name and Address of Individual or 
Firm 

NONE 

Page m of p-l 

Disadvantaged, 
Minority or Women 

Business Enterprise, (If 
Yes, Indicate Type) 

Yes 
~ 

No 
~ 

~ 

Type 

Sub-consultant 
Services are 

ExemDted from 
Prime C’ 

lnsuranci 
Yes 

sultant’s 
:overage 

No 

CMO:028 
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