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SECTION 01 11 00 
 

SUMMARY OF WORK 
 
 
PART 1 GENERAL  
 
1.01 Section Includes 
 

A. Summary of work, other contracts, work sequence, operation of existing facilities, use of 
premises, Owner furnished products, coordination, cutting and patching. 

 
1.02 Summary of Work 
 

A. This project consists of the removal and replacement of a boardwalk and fishing platform. 
 

B. Contractor to furnish all materials, equipment, tools, and labor which are reasonably and properly 
inferable and necessary for the proper completion of the Work, whether specifically indicated in 
the Contract Documents or not. 
 

C. All fees and permits for the permanent construction that are required by controlling agencies or 
authorities, including fees for the review of Contract Documents prior to construction, will be 
procured by the Owner. Other licenses or permits for construction facilities of a temporary nature 
that are necessary for the prosecution of the work shall be secured and paid for by the 
Contractor.  
 

D. Repair, replace, or otherwise settle with the Property Owner, if damage to property or existing 
facilities occurs, including damage to pavements, utilities, lawns, structures, etc. 
 

E. Construct the Project under a single unit price contract. 
 
1.03 Work Sequence 
 

A. The Contractor’s sequence of work may be of his choosing in order to complete the work in the 
allowed time frame while accommodating other contractors on site. 

 
1.04 Operation of Existing Facilities 
 

A. The Owner shall be able to operate existing facilities 24 hours per day, 7 days per week. 
 
1.05 Contractor Use of Premises 
 

A. Confine operations at the site to areas permitted by applicable laws, ordinances, permits, and 
by the Contract Documents. Do not unreasonably encumber the site with materials or 
equipment. Do not load structures with weight that will endanger the structure. The Contractor 
shall assume full responsibility for protection and safekeeping of products stored on the job site. 
 

B. Contractor shall perform work onsite during daylight hours only. 
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1.06 Coordination 
 

A. The Contractor shall be fully responsible for the coordination of his work and the work of his 
employees, subcontractors, and suppliers and to assure compliance with schedules. 
 

B. It is the Contractor’s responsibility to coordinate with all the utilities regarding locates, testing, or 
relocations. 

 
 
 

END OF SECTION 
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SECTION 01 22 13 
 

UNIT PRICE MEASUREMENT 
 
 
PART 1 GENERAL 
 
1.01 Description 
 

A. Payment for all Work done in compliance with the Contract Documents, inclusive of furnishing 
all manpower, equipment, materials, and performance of all operations relative to construction 
of this project, will be made under Pay Items listed herein. Work for which there is not an 
applicable Pay Item will be considered incidental to the Contract and no additional 
compensation will be allowed. 
 

B. The Contractor shall take no advantage of any apparent error or omission in the Drawings or 
Specifications, and the Owner shall be permitted to make corrections and interpretations as 
may be deemed necessary, for fulfillment of the intent of the Contract Documents. 
 

C. The Owner will make measurements and determinations, as necessary, to classify the work 
within pay items and determine the quantities for pay purposes. 
 

PART 2 PAY ITEMS 
 
TS-01 MOBILIZATION: 
 

A. GENERAL – The work specified in this Technical Specification consists of the preparatory 
work and operations in mobilizing for beginning work on the project, including, but not limited 
to, those operations necessary for the movement of personnel, equipment, supplies and 
incidentals to the project site. The costs of bonds, any required insurance and any other 
preconstruction expense necessary for the start of the work, excluding the cost of construction 
materials, shall also be included in this Section. The Contractor shall furnish all necessary 
equipment storage areas. 

 
B. METHOD OF MEASUREMENT – The lump sum quantity for the item of Mobilization shall be 

the lump sum amount. This includes all items, devices, materials, labor, operations, and all 
work as described herein, encompassing the complete and satisfactory execution of all 
mobilization activities as specified. 
 
Bid item No. 1   Mobilization     Lump Sum (LS) 
 
 

TS-02 EROSION CONTROL: 
 

A. GENERAL – The work specified in this Technical Specification includes all necessary work, 
material and labor to install and maintain erosion control devices. Work includes installation of 
Silt Fence as shown on the BMP Plan of the Contract Plan and any other BMP methods 
determined necessary by the Contractor, Engineer or Owner, in order to prevent erosion to and 
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sedimentation of offsite areas, surface water, wetlands or existing or proposed stormwater 
systems. 
 

B. METHOD OF MEASUREMENT – The unit of measure for Erosion Control is Linear Feet. 
 

Bid item No. 2   Erosion Control    Lump Sum (LS) 
 
 
TS-03 DEMOLITION: 
 

A. GENERAL – Demolition will be required. Debris from demolition and items to be removed shall 
be removed from the Owner’s property and properly disposed of by the Contractor in a permitted 
sanitary landfill or C&D landfill, as is appropriate for the material being removed. Contractor shall 
provide documentation of disposal location for approval by Grant Funding Agencies. The 
Contractor shall immediately remove and properly dispose of any debris that enters the water in 
or outside of the construction area during the demolition of the indicated structures. Site will be 
cleaned daily of debris. Remove and dispose of the existing fixed docks, all related attachments, 
any associated utilities, conduits, or debris. All piles, concrete, and other debris will be 
completely removed with no debris remaining above specified bottom elevation. The Contractor 
shall be responsible for all disposal fees and shall include said fees in its bid. Payment for this 
item shall be considered incidental to the boardwalk construction and no direct compensation 
will be made therefore. 
 

B. METHOD OF MEASUREMENT – The lump sum quantity for the item of DEMOLITION shall be 
the lump sum amount and shall include all items, devices, materials, labor, operations, and all 
work as described herein. 

 
Bid item No. 3   Selective Demolition   Lump Sum (LS) 

 
 
TS-04 TIMBER PILE: 
 

A. GENERAL – The work specified in this Technical Specification includes all necessary work, 
material and labor to install timber pile at the locations shown in the Contract Plans.  

 
B. METHOD OF MEASUREMENT – The unit of measure for Timber Pile is Vertical Linear Feet. 

 
 Bid item No. 4  Furnish and Install Driven Vertical Linear Feet (VLF) 
     10” Timber Pile 
 Bid Item No. 5  Pile Cleaning and Wrap  Vertical Linear Feet (VLF) 
     Installation 
 
 
TS-05 BENTS AND STRINGERS: 
 

A. GENERAL – The work specified in this Technical Specification includes all necessary work, 
material and labor to install bents and stringers. Bents and stringers are to be treated in 
accordance with Contract Plans. 
 

B. METHOD OF MEASUREMENT – The unit of measure for Bents and Stringers is linear feet. 
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 Bid item No. 6  Furnish and Install 2”x10”   Linear Feet (LF) 
     Pressure Treated Bents 
     Along Boardwalk 
 Bid item No. 7  Furnish and Install  3”x10”   Linear Feet (LF) 
     Pressure Treated Bents 
     At Terminal Platform 
 Bid item No. 8  Furnish and Install 2”x8” Pressure  Linear Feet (LF) 
     Treated Stringers (10’ Span) 
  
 
 
TS-06 COMPOSITE DECKING: 
 

A. GENERAL – The work specified in this Technical Specification includes all necessary work, 
material and labor to install 2”x6” composite decking. The composite decking is to be treated in 
accordance with Contract Plans. 
 

B. METHOD OF MEASUREMENT – The unit of measure for composite decking is linear feet. 
 
 Bid Item No. 9  Furnish and Install 2”x6”    Linear Feet (LF) 
     Pressure Treated Decking 
 Bid Item No. 10  Furnish and Install Galvanized   Lump Sum (LS) 
     Fasteners Below Deck, 3/4” at 
     Pile Caps and 5/8” Bolts for  
     Remaining Locations 
 
TS-07 GUARDRAIL: 
 

A. GENERAL – The work specified in this Technical Specification includes all necessary work, 
material and labor to install guardrail. Work includes the installation of wood picket guardrail as 
shown on the Contract Plans. 
 

B. METHOD OF MEASUREMENT – The unit of measure for Guardrail is linear feet. 
 
 Bid item No. 11  Furnish and Install Guardrail   Linear Feet (LF) 
 Bid item No. 12   Furnish and Install Galvanized   Each (EA) 
     Fasteners for Guardrail 
 
 
 

END OF SECTION
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SECTION 01 30 00 
 

ADMINISTRATIVE REQUIREMENTS 
 
 
PART 1 GENERAL 
 
1.01 Section Includes 

 
A. Meetings 
 
B. Construction progress documentation 
 
C. Submittals 
 
D. Record documents 

 
1.02 Preconstruction Meeting 

 
A. The Owner will schedule a preconstruction meeting prior to beginning the Work to review shop 

drawing procedures, submittal requirements, and construction administration requirements 
(project coordination and communication). The Contractor shall bring to the preconstruction 
meeting the proposed construction schedule, which will be reviewed with the Owner during the 
meeting. 

 
1.03 Progress Meetings 
 

A. The frequency of progress meetings shall be determined during the preconstruction meeting. At 
a minimum, progress meetings shall be held once every other week during construction. 
 

B. The Contractor and Owner shall attend the progress meetings. 
 
1.04 Record Drawings 
 

A. As the Work progresses, the Contractor shall be responsible for recording information on the 
approved Contract Documents concurrently with construction progress. A field copy shall be 
maintained in the field office in clean and legible condition. It shall be available for inspection by 
the Owner or Engineer at any time and its completeness and accuracy will be used in evaluation 
of applications for payment.  

 
B. If requested, mark on the Specifications the manufacturer, trade name, catalog, and supplier of 

each product actually installed, and mark changes made by Change Order or Field Order. 
 
C. All Record Drawings shall be prepared by Contractor in AutoCAD format using base drawings 

provided by the Owner. As-built information shall be field verified, measured, certified, signed 
and sealed by the Contractor’s licensed Surveyor who will be responsible for the accuracy of all 
dimensions and elevations. 
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D. The as-built information shown on the Record Drawings is to include, but not be limited to, the 
following: 

 
1. Horizontal locations and vertical elevations for all installed structures. 
2. Horizontal and vertical data for any construction that deviates from the approved Engineering 

drawings. 
3. Where the plans contain specific horizontal location data, such as station and offset, the as-

built drawings are to reflect the actual horizontal location. 
4. Where the plans contain specific vertical elevation data, the as-built drawings are to reflect 

the actual measured vertical elevation. 
5. The Contractor is to deliver to Owner one set of Record Drawings signed and sealed by 

Contractor’s surveyor plus one electronic copy (AutoCAD format) of the drawings. Also 
deliver the original red-line field copy to the Owner. 

 
 
 

END OF SECTION 
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SECTION 01 31 13 
 

PROJECT COORDINATION 
 
 

PART 1 GENERAL 
 
1.01 Section Includes 
 

A. This Section specifies administrative and procedural requirements necessary for coordinating 
work operations including, but not limited to, the following: 

 
1. General coordination procedures. 
2. Coordination drawings. 

 
1.02 Related Sections 
 

A. Section 01 31 19 – Project Meetings. 
B. Section 01 33 00 – Submittal 
C. Section 01 73 29 – Cutting and Patching. 

 
PART 3 EXECUTION 
 
3.01 COORDINATION 
 

A. It is the Contractor’s responsibility to coordinate the Work to minimize conflicts and optimize 
efficiency. 

 
B. The placement of decking, lumber, other materials, and the locations, size and properties of 

the materials in the structure shall conform to the structural Drawings and Specifications. 
When the requirements of other sections of the Specifications or Drawings are in conflict with 
the structural requirements, the structural requirements shall take precedence.  
 

C. Contractor shall coordinate operations included in various sections of Contract Documents to 
assure efficient and orderly installation of each part of Work. Coordinate Work operations 
included under related sections of Contract Documents that depend on each other for proper 
installation, connection, and operation of Work, including but not limited to: 

 
1. Schedule construction operations in sequence required where installation of one part of work 

depends on installation of other components, before or after its own installation. 
2. Coordinate installation of different components to assure maximum accessibility for required 

maintenance, service, and repair. 
3. Provide provisions to accommodate items scheduled for later installation. 
4. Prepare and administer provisions for coordination drawings. 

 
F. Where necessary, prepare memoranda for distribution to each party involved, outlining special 

procedures required for coordination. Include such items as required in notices, reports, 
attendance at meetings, and: 
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1. Prepare similar memoranda for Owner and Separate Work Contract where coordination of 

their Work is required. 
 

G. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and ensure orderly progress of 
Work. Such administrative activities include, but are not limited to, the following: 
 
1. Preparation of schedules. 
2. Installation, relocation, and removal of temporary facilities. 
3. Delivery and processing of submittals. 
4. Progress meetings. 
5. Project closeout activities. 

 
H. Conservation: Coordinate Work operations to ensure operations are carried out with 

consideration given to conservation of energy, water, materials, and: 
 

1. Salvage materials and equipment involved in performance of, but not actually incorporated 
into Work. 

 
3.02 SUBMITTALS 
 

A. Coordination Drawings: Contractor shall prepare coordination drawings to coordinate the 
installation of products and materials fabricated, furnished and installed by separate entities, 
under different parts of the Contract. Contractor shall notify Owner and Engineer of all major 
conflicts in writing in a timely manner so that the design team can respond without construction 
delays. Coordination drawings shall address the following at a minimum: 

 
1. Limitations in available space for installation or service. Contractor shall overlay plans of each 

trade and verify space requirements and conflicts between trades. Minor changes and 
adjustments that do not affect design intent shall be made by Contractor and shall be 
highlighted for Engineer’s review. 

2. Inconsistencies between drawings, specifications and codes (between trades and within 
each trade). 

3. Additional items required for existing facilities construction projects shall be designed and 
prepared from available as-built drawings that are verified through non-invasive and non 
destructive, visual observation only. Contractor shall field verify actual existing conditions 
during and upon completion of demolition work and incorporate findings into preparation of 
coordination drawings. Minor changes and adjustments that do not affect design intent shall 
be made by Contractor and shall be highlighted for Owner and Engineer’s reviews. 

 
B. Contractor shall provide and forward reproducible copies and AutoCAD drawing files in the 

order described here: 
 

1. Structural shop drawings shall indicate location and sizes of piles, beams and other structural 
members, as well as wall, roof and slab penetrations, and will be provided to mechanical, 
electrical, low voltage and plumbing Subcontractors for coordination. Structural items shall 
be indicated using black lines. 
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2. Contractor will be responsible for the overall coordination review. As each coordination 
drawing is completed, Contractor will meet with Engineer and/or Owner to review and resolve 
conflicts on coordination drawings. 

3. Coordination meetings will be held in Project field office of Contractor. Contractor is required 
to distribute Shop Drawings, cut sheets and submittals to Subcontractors where appropriate. 
Reviewed coordination drawings will be maintained in Project field office of Contractor. 
Meeting minutes shall be developed by Contractor and submitted to Owner within three (3) 
days. 

4. All Contractors shall review and sign the final coordinated set of drawing(s) prior to 
construction of system(s) depicted in the drawing(s). 

 
 
 

END OF SECTION 
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SECTION 01 31 19 
 

PROJECT MEETINGS 
 
 

PART 1 GENERAL 
 
1.01 Section Includes  
 

A. This Section specifies administrative and procedural requirements for Project meetings, 
including but not limited to, the following: 

 
1. Preconstruction meeting. 
2. Pre-installation conferences. 
3. Progress meetings. 
4. Meetings as required by Owner. 

 
1.02 Related Sections  
 

A. Section 01 31 13 – Project Coordination. 
 

B. Section 01 33 00 – Submittals 
 
PART 3 EXECUTION 
 
3.01 Preconstruction Meeting 
  

A. Owner will schedule a preconstruction meeting before starting the Work, at a time and date 
determined by Owner. Meeting shall be held at the Project site or another location as determined 
by Owner. Meeting will be held in order to review responsibilities, procedures, and other 
administrative requirements contained within the Contract Documents. Major trades may attend. 

 
B. Authorized representatives of Owner, Project Inspector, Engineer, Contractor and other parties 

shall attend the meeting. All participants at the meeting shall be familiar with the Project and 
authorized to conclude matters relating to the Work. 

 
C. Agenda items shall include significant items which could affect progress of the Work, including, 

but not limited to the following: 
 

1. Identification of Owner, key team members, and roles/responsibilities 
2. Preliminary Construction Schedule. 
3. Critical work sequencing and coordination of other work. 
4. Designation of responsible personnel and emergency contacts. 
5. Procedures for processing field decisions. 
6. Request for Proposal. 
7. Request for Information. 
8. Construction Change Directive, Immediate Change Directive, and Change Order. 
9. Procedures for processing Tenant Improvement Payment Applications. 
10. Labor Compliance and Wage Determinations. 
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11. Submittal and review of Shop Drawings, Product Data, material lists, and Samples. 
12. Preparation of project record documents. 
13. Use of the Project site and/or premises, staging plan, trucking routes, haul routes, etc. 
14. Parking availability. 
15. Work and storage areas. 
16. Equipment deliveries and priorities. 
17. Safety procedures. 
18. Emergency response. 
19. First Aid. 
20. Security. 
21. Housekeeping. 
22. Working hours. 
23. Insurance Services including OCIP. 
24. Environmental Health and Safety / Import and Export Testing Requirements. 
25. Substantial Occupancy, Administrative Closeout and Contract Completion requirements and 

procedures. 
26. Community and Student Workforce Project Agreement (CSWPA) Compliance. 

 
C. Owner shall prepare and issue meeting minutes to attendees and interested parties no later than 

three (3) calendar days after the meeting date. 
 
3.02  Pre-Installation Conferences  
 

A. Contractor shall coordinate and conduct pre-installation conferences at the Project site as 
required by related Sections of the Contract Documents. 

 
B. Contractor, manufacturers, and fabricators involved in or affected by the installation and its 

coordination or integration with other preceding and/or subsequent installations of Work shall 
attend the meeting. Contractor shall advise Owner, Project Inspector, and Engineer of scheduled 
meeting dates and provide an agenda 48 hours prior to meeting. 

 
1. Contractor shall review the progress of construction activities and preparations for the 

particular activity under consideration at each pre-installation conference, including 
requirements for the following: 

 
a. Contract Documents. 
b. Options. 
c. Related Construction Change Directives and Change Orders. 
d. Purchases. 
e. Deliveries. 
f. Shop Drawings, Product Data, and quality-control samples. 
g. Review of mockups. 
h. Possible conflicts. 
i. Compatibility problems. 
j. Time schedules and work sequence. 
k. Weather limitations. 
l. Manufacturer’s recommendations. 
m. Warranty requirements. 
n. Compatibility of materials. 
o. Acceptability of substrates. 
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p. Temporary facilities. 
q. Space and access limitations. 
r. Governing regulations. 
s. Safety. 
t. Inspecting and testing requirements. 
u. Required performance results. 
v. Recording requirements. 
w. Protection. 

 
2. Contractor shall record significant discussions and directives received from each conference. 

Contractor shall, within three (3) calendar days after the meeting date, distribute the minutes 
of the meeting to all concerned parties, including but not limited to, Owner, Project Inspector, 
and Engineer. 

 
3.03 Progress Meetings 
 

A. Progress meetings will be held at the Project site at regular intervals, weekly, as determined by 
the Owner. 
 

B. In addition to representatives of Contractor, Owner, and Engineer, each Subcontractor, supplier, 
or other entity concerned with current progress or involved in planning, coordination, or 
performance of the Work shall, if requested by Owner, be represented at these meetings. All 
participants at the meeting shall be familiar with the Project and authorized to conclude all 
matters relating to the Work. 
 

C. Failure of Contractor to be so represented at any progress meeting which is held at a mutually 
agreed time or for which a written notice is given, shall not relieve Contractor from abiding by 
any and all Owner determinations or directives issued at such meeting. 
 

D. Owner will review and correct or approve minutes of the previous progress meeting and will 
review other significant items affecting progress. Topics for discussion as appropriate to the 
status of the Project include but are not limited to: 

 
1. Safety. 
2. Interface requirements. 
3. Construction Schedule. 
4. Sequence and coordination. 
5. Status of submittals / RFIs. 
6. Deliveries. 
7. Off-site fabrication. 
8. Access. 
9. Site utilization. 
10. Temporary Construction Facilities and Controls. 
11. Hours of work. 
12. Hazards and risks. 
13. Housekeeping. 
14. Quality of materials, fabrication, and execution. 
15. Unforeseen conditions. 
16. Testing and Inspection. 
17. Defective Work. 
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18. Construction Change Directive. 
19. Request for Proposal. 
20. Change Order Proposals and Change Orders. 
21. Documentation of information for payment requests. 
22. Other items as required or as brought forth. 
23. Initial Notice of Start of Issue. 
24. Final Notice of End of Issue. 

 
D. No later than three (3) calendar days after each progress meeting, Owner will prepare and 

distribute minutes of the meeting to each present and absent party. 
 

1. Schedule Updating: Contractor shall revise the Construction Schedule after each progress 
meeting where revisions to the schedule have been made or recognized, and issue the 
revised schedule at the next scheduled progress meeting. 

 
3.04 Additional Meetings 
 

A. Upon notice to the intended parties and without further obligation, Owner may require additional 
meetings to discuss Work and/or Project related activities. 

 
 
 

END OF SECTION 
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SECTION 01 33 00 
 

SUBMITTALS 
 
 

PART 1 GENERAL 
 
1.01 Construction Schedules 

 
A. The Contractor shall submit two copies of Progress Schedules indicating the starting and 

completion dates of the various stages of the work. The proposed Progress Schedules shall be 
submitted to the Owner prior to the preconstruction meeting. The Contractor shall distribute copies 
of the Progress Schedules during the preconstruction meeting for discussion. The Progress 
Schedules shall be updated by the Contractor and submitted to the Owner, as a part of applications 
for progress payments, through completion of the Work. Failure to update the progress schedule 
may be the basis for rejection of applications for progress payments. 

 
B. The Contractor, if applicable, shall submit two copies of Schedules of Value of the work to the 

Owner. A preliminary Schedule of Values shall be submitted by the Contractor prior to the 
preconstruction meeting. A final Schedule of Values, presented in sufficient detail to serve as the 
basis for payments during construction, shall be submitted to the Owner for approval at least ten 
(10) days prior to submitting the first Application for payment. 

 
1.02 Applications for Payment 
 

A. The Contractor shall submit Applications for payment to the Owner in accordance with the 
provisions of the General Conditions. Applications for Payment shall be made on forms provided 
by the Owner. 

 
1.03 Shop Drawings, Product Data and Samples 
 

A. The Contractor shall submit shop drawings, product data and samples, as required by the individual 
Specification Sections, to the Owner. 

 
B. Shop drawings shall be presented in a clear and thorough manner. Details shall be identified by 

reference to Contract Drawing Number, Detail and Contract Specification Section and Page 
Number. 

 
C. The product data shall be presented in a clear and thorough manner identified the same as the 

shop drawings. Included with the information shall be performance characteristics and capacities 
depicting dimensions and clearances required. The manufacturer's standard schematic drawings 
and diagrams shall be modified to delete information which is not applicable to the work. 
Manufacturer's standard information shall be supplemented to provide information specifically 
applicable to the work. 

 
D. Samples shall be of sufficient size and quantity to clearly illustrate functional characteristics of the 

product with integrally related parts and attachment devices depicting full range of color, texture 
and pattern. 
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E. The Contractor shall make submittals in accordance with the approved schedule, and in such 
sequence as to cause no delay in the work or in the work of any Contractor. No damages will be 
awarded or extension of time granted due to the shop drawing and product data review process. 

 
F. The Contractor shall submit an entire package of shop drawings and product data information for 

major items of work so that the Owner or Engineer can review the package as a unit. 
 
G. The number of submittals required shall be six (6) copies of each shop drawing or product data 

information sheet. Submittals shall contain the following information: 
 

1. Field dimensions, clearly identified as such. 
 

2. Relation to adjacent or critical features of the work or materials. 
 

3. Applicable standards, such as ASTM or Federal Specification Numbers. 
 

4. Identification of deviations from Contract Documents. 
 

5. Identification of revisions on re-submittals. 
 

6. Contractor’s stamp indicating as a minimum the Project Title, Date of Submission, Date of 
Previous Submission, and Contract Specification Section Reference which shall be initialed or 
signed, certifying the review and approval of submittal per General Conditions, verification of 
products, field measurements and field construction criteria, and coordination of the information 
within the submittal with requirements of the work and of Contract Documents. 

 
H. The Engineer shall affix a stamp and initials or signature and indicate confirmation or requirements 

for re-submittal. The Owner shall return to the Contractor three (3) copies of the product data 
information for distribution or for resubmission. 

 
I. The Contractor shall make all corrections or changes in the submittals required by the Owner and 

resubmit. The Contractor shall indicate any changes which have been made other than those 
requested by the Owner. 

 
1.04 Specification Section Requirements 

 
A. Miscellaneous schedules, field reports, test reports, affidavits, certificates, permits, agreements and 

other items identified in the Technical Specification Sections, or as requested by the Owner. As a 
minimum, these submittals should be identified with the Project File, Date of Submission, and 
Contract Specification Section Reference. 

 
1.05 Manufacturer's Operation and Maintenance Data 

 
A. Prior to 50 percent completion of the project the Contractor shall furnish seven (7) copies of all 

operation and maintenance data required by the various Technical Sections. Prior to 50 percent 
completion of the Project, the Contractor shall have submitted one (1) acceptable copy to the 
Owner. 

 
B. The operation and maintenance data shall be bound in a suitable three-ring binder(s). A Table of 

Contents shall be provided in the front of each binder to list the various sections of the Manual. 
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C. The information to be provided in each section for each piece of equipment and project component 

shall include but not be limited to: detailed equipment drawings; sections cut through all of the major 
equipment and sub-assemblies; installation and operational procedures; maintenance procedures; 
and parts lists complete enough to permit identification of parts by nomenclature, number and use. 

 
D. At the front of each section a maintenance schedule shall be provided for each piece of equipment 

in the section. The schedule shall display the daily, weekly, monthly, semi-annual, annual or fraction 
thereof, lubrication and preventative maintenance required in order to meet warranty conditions 
and the manufacturer's recommendations for optimum performance and life of the unit. A common 
schedule format is to be developed and used for all of the sections. 

 
 
 

END OF SECTION 
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SECTION 01 41 00 
 

REGULATORY REQUIREMENTS 
 
 
PART 1 GENERAL 
 
1.01 Description  
 

A. Permits and Responsibilities 
 
1. The Contractor shall, without additional expense to the Owner, be responsible for obtaining 

any necessary licenses and permits, and for complying with any applicable Federal, State 
and municipal laws, codes and regulations in connection with the execution of the Work. The 
Contractor shall take proper safety and health precautions to protect the Work, the workers, 
the public and the property of others. The Contractor shall also be responsible for all materials 
delivered and work performed until completion and acceptance of the Work, except for any 
completed unit of construction thereof which may heretofore have been accepted. 

 
 
 

END OF SECTION 
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SECTION 01 42 00 
 

REFERENCE STANDARDS 
 
 
PART 1 GENERAL 
 
1.1 Related Documents 
  

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.  

 
1.2  Definitions  
 

A. General: Basic Contract definitions are included in the Conditions of the Contract.  
 

B. "Approved": When used to convey Engineer's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Engineer's duties and responsibilities as stated in the 
Conditions of the Contract.  
 

C. "Directed": A command or instruction by Engineer. Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed."  
 

D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, 
in Specifications, and in other Contract Documents. Other terms including "shown," "noted," 
"scheduled," and "specified" have the same meaning as "indicated."  
 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 
 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations.  
 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site.  
 

H. "Provide": Furnish and install, complete and ready for the intended use.  
 

I. "Project Site": Space available for performing construction activities. The extent of Project site is 
shown on Drawings and may or may not be identical with the description of the land on which 
Project is to be built.  

 
1.3  Industry Standards 
 

A. Applicability of Standards: Unless the Contract Documents include more stringent requirements, 
applicable construction industry standards have the same force and effect as if bound or copied 
directly into the Contract Documents to the extent referenced. Such standards are made a part 
of the Contract Documents by reference. 
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B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 

otherwise indicated.  
 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity. Copies of applicable standards are not 
bound with the Contract Documents.  

 
1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source.  
 
 
  

END OF SECTION
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SECTION 01 42 13 
 

ABBREVIATIONS 
 
Wherever in these Specifications and Contract Documents the abbreviations, or pronouns in place of 
them are used, the intent and meaning shall be interpreted as specified herein. 

AA  Aluminum Association 
AAMA  Architectural Aluminum Manufacturer’s Association 
AASHTO American Association of State Highway and Transportation Officials 
ACI  American Concrete Institute 
ACPA  American Concrete Pipe Association 
AEIC  Association of Edison Illuminating Companies 
AFBMA Anti-Friction Bearing Manufacturers Association 
AGA  American Gas Association 
AGMA  American Gear Manufacturers Association 
AIA  American Institute of Architects 
AIEE  American Institute of Electrical Engineers 
AISC  American Institute of Steel Construction 
AISI  American Iron and Steel Institute 
AITC  American Institute of Timber Construction 
ANSI  American National Standards Institute 
AMCA  Air Moving and Conditioning Association 
APA  American Plywood Association 
APHA  American Public Health Association 
API  American Petroleum Institute 
APWA  American Public Works Association 
ARC  Appalachian Regional Commission 
AREA  American Railroad Engineering Association 
ASA  American Standards Association 
ASCE  American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigeration, and Air Conditioning Engineers  
ASME  American Society of Mechanical Engineers 
ASTM  American Society for Testing and Materials 
AWS  American Welding Society 
AWPA  American Wood Protection Association 
AWWA American Water Works Association 
CFR  Code of Federal Regulations 
CRSI  Concrete Reinforcing Steel Institute 
CTI  Cooling Tower Institute 
DEMA  Diesel Engine Manufacturers Association 
EDA  Economic Development Administration 
EIA  Electronic Industries Association 
EPA  Environmental Protection Agency 
FmHA  Farmers Home Administration 
FS  Federal Specifications 
HEI  Heat Exchange Institute 
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IEEE  Institute of Electronic and Electrical Engineers 
IES  Illuminating Engineering Society 
IPCEA Insulated Power Cable Engineers Association 
IPC  Institute of Printed Circuits 
ISA  Instrument Society of America 
MBMA Metal Building Manufacturers Association 
MSS  Manufacturers Standardization Society of the Valve and Fitting Industry 
NAAMM National Association of Architectural Metal Manufacturers 
NACE  National Association of Corrosion Engineers 
NBFU  National Board of Fire Underwriters 
NBS  National Bureau of Standards 
NCPI  National Clay Pipe Institute 
NEC  National Electric Code 
NEMA  National Electrical Manufacturers Association 
NFPA  National Fire Protection Association 
NRMA  National Ready-Mix Association 
OSHA  Occupational Safety and Health Administration 
PCA  Portland Cement Association 
PCF  Pounds per Cubic Foot 
PCI  Prestressed Concrete Institute  
SBC  Southern Building Code 
SMACNA Sheet Metal and Air Conditioning Contractors National Association 
SSPC  Steel Structures Painting Council 
SS  Stainless Steel 
TCA  Tile Council of America 
TEMA  Tubular Exchangers Manufacturers Association 
UBC  Uniform Building Code 
UL  Underwriters Laboratories 
USDC  United States Department of Commerce 
WPCF  Water Pollution Control Federation 
 
 
 
 

END OF SECTION 
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SECTION 01 43 00 
 

QUALITY CONTROL 
 
 
PART 1 GENERAL 
 
1.01 Description of Requirements 
 

A. Definitions 
 
1. Specific quality control requirements for the work are indicated throughout the Contract 

Documents. In particular, quality control provisions for manufactured products are specified 
in individual work sections and in other related sections; and are not repeated in this section. 
The requirements of this section are primarily related to the performance of the work beyond 
the furnishing of manufactured products. The term “Quality Control” includes, but is not 
necessarily limited to, inspection and testing and associated requirements. This section does 
not specify or modify the Owner’s duties relating to Contract quality review and observation. 

 
1.02 Quality Assurance 
 

A. General Workmanship Standards: 
 
1. Except as more definitively specified in other sections, comply with the recognized 

workmanship quality standards within the industry as applicable to each unit of work, 
including ANSI standards where applicable. It is a requirement that each category of 
tradesman or installer performing the work be prequalified, to the extent of being familiar with 
the applicable and recognized quality standards for his category of work and being capable 
of workmanship complying with those standards.  

 
1.03 Submittals 

 
A. Refer to Section 01 33 00 for the general submittal requirements applicable to inspection and 

test reports, project photographs, damage surveys, quality control samples, maintenance 
agreements, guarantees, warranties, and similar documentation of quality compliances as 
required.  

 
B. Copies and Distribution: Where inspection, test reports and certifications are required by 

governing authorities, provide additional copies as required. When required, send copies directly 
from inspection or testing agency to governing authority. 

 
1.04 Product Delivery-Storage-Handling 
 

A. Materials, supplies, and equipment delivered to the site shall be inspected for damage, 
unloaded, and stored with a minimum of handling. Delivered items shall not be stored directly 
on the ground. Handle, store and protect materials and products, including fabricated 
components, by methods and means recommended by the manufacturer which will prevent 
damage, deterioration and losses (and resulting delays), thereby ensuring highest quality results 
as the performance of the work progresses. Control delivery schedules so as to minimize 
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unnecessary long-term storage at the project site prior to installation. Periodically exercise 
equipment stored in accordance with the manufacturer’s recommendations. 

 
B. The Owner may refuse to accept, or sample for testing, materials, supplies, or equipment that 

have been improperly or unsuitably stored. 
 
C. Materials, supplies or equipment found defective or unfit for use shall not be incorporated in the 

work and shall immediately be removed from the construction or storage site and replaced with 
new materials, supplies or equipment by the Contractor at no additional cost to the Owner. 

 
D. If, instead of requiring removal and replacement of defective items, the Owner (and, prior to 

approval of final payment) prefers to accept the defective item(s), they may do so. In such case, 
if acceptance occurs prior to approval of final payment, a change order shall be issued 
incorporating the necessary revisions in the Contract Documents, including appropriate 
reduction in the Contract price; or if the acceptance occurs after approval of final payment, an 
appropriate amount shall be paid by the Contractor to the Owner. 

 
1.05 Responsibility for Inspections and Tests 
 

A. Contractor’s Responsibility: 
 
1. It will be the Contractor’s responsibility to employ and pay for the services of certified 

independent testing laboratories. In addition, the Contractor shall pay for all retests required 
due to failure to meet specifications. 
a. The certified independent testing laboratories qualifications, test procedures, forms and 

quality control program shall be submitted to the Owner for review and approval.  
b. No failure of test agencies, whether engaged by the Owner or Contractor, to perform 

adequate inspections or tests or to properly analyze or report results, shall relieve the 
Contractor of responsibility for the fulfillment of the requirements of the Contract 
Documents. It is recognized that the required inspection and testing program is intended 
to assist the Contractor, Owner and governing authorities in the nominal determination of 
probable compliances with requirements for certain crucial elements of work. The 
program is not intended to limit the Contractor in his regular quality control program, as 
needed for general assurance of compliances. 

2. Coordination with Owner’s Agencies: 
a. Afford access and reasonable time in the construction sequence for Owner’s inspections 

and tests to be performed. Cooperate with agencies and provide incidental labor and 
services needed for the removal and delivery of test samples, and for inspections and 
taking measurements. Provide patching and restoration services where test samples 
have been removed. 

 
B. Test Agency Responsibilities: 

 
1. Test agencies, regardless of whether engaged by the Owner or Contractor, are not 

authorized to change or negate the requirements of the Contract Documents. Each agency 
shall coordinate its assigned work with the construction schedule as maintained by the 
Contractor, and shall perform its work promptly so as not to delay the work avoidably. 
Observations (by agencies) having a bearing on the work shall be reported to the Owner, in 
the most expeditious way possible, and shall be recorded in writing by the agency. Agency 
personnel shall not interfere with or assume the duties of the Contractor. 
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PART 2 PRODUCTS 
 
2.01 Equipment and Materials 
 

A. All equipment and materials furnished under these specifications shall be new and unused. 
 
PART 3 EXECUTION 
 
3.01 Installation 
 

A. Pre-Installation Conferences: 
 
1. Well in advance of the installation of every major unit of work which requires coordination 

with other work, meet at the project site with installers and representatives of manufacturers 
and fabricators who are involved in or affected by the unit of work, and in its coordination or 
integration with other work which has preceded or will follow. Advise Owner of scheduled 
meeting dates. At each meeting, review the progress of other work and preparations for the 
particular work under consideration including, but not limited to, the requirements of the 
Contract Documents, options, related change orders, purchases, deliveries, shop drawings, 
product data, quality control samples, possible conflicts, compatibility problems, time 
schedules, weather limitations, temporary facilities, space and access limitations, structural 
limitations, governing regulations, safety, inspection and testing requirements, required 
performance results, recording requirements, and protection. Record the significant 
discussions of each conference, and the agreements and disagreements, along with the final 
plan of action. Distribute record of meeting promptly to everyone concerned, including the 
Owner. 

2. The Contractor shall not proceed with the work if the associated pre-installation conference 
cannot be concluded successfully. Instigate actions to resolve impediments to the 
performance of the work, and reconvene the conference at the earliest date feasible. 

 
B. Installer’s Inspection of Conditions: 

 
1. The Contractor shall require the Installer of each major unit of work to inspect the substrate 

to receive the work, and the conditions under which the work will be performed, and to report 
(in writing to the Contractor) unsatisfactory conditions. The Contractor shall not proceed with 
the work until unsatisfactory conditions have been corrected in a manner acceptable to the 
Installer. 

 
3.02 Installation Quality Control 

 
A. Manufacturer’s Instructions: 

 
1. Where installations include manufactured products, the Contractor shall comply with the 

manufacturer’s applicable instructions and recommendations for installation, to whatever 
extent these are more explicit or more stringent than applicable requirements indicated in the 
Contract Documents. 

 
B. The Contractor shall inspect each item of materials or equipment immediately prior to 
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installation, and reject damaged and defective items. 
 
1. The Contractor shall provide attachment and connection devices and methods for securing 

work properly as it is installed; true to line and level, and within recognized industry tolerances 
if not otherwise indicated. Allow for expansions and structure movements. Provide uniform 
joint widths in exposed work, organized for best possible visual effect. Refer questionable 
visual effect choices to Engineer for final decision. 

2. The Contractor shall recheck measurements and dimensions of the work as an integral step 
of starting each installation. 

3. The Contractor shall install work during conditions of temperature, humidity, exposure, 
forecasted weather, and status of project completion which will ensure the best possible 
results for each unit of work, in coordination with the entire work. Isolate each unit of work 
from incompatible work, as required to prevent deterioration. 

4. The Contractor shall coordinate enclosure (closing-in) of work with required inspections and 
tests, so as to avoid the necessity of uncovering work for that purpose. 

 
C. Adjust, clean, lubricate, restore marred finishes, and protect newly installed work, to ensure that 

it will remain without damage or deterioration during the remainder of the construction period. 
 
 

END OF SECTION 
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SECTION 01 50 00 
 

TEMPORARY FACILITIES AND CONTROLS 
 

PART 1 GENERAL 
 
1.1 Scope 
  

A. Contractor shall provide temporary services and facilities for use by all Prime Contractors and 
the Engineer except as otherwise herein specified for all his personnel. Do not remove temporary 
facilities until authorized use of permanent facilities. 

 
1.2 Use Charges 
  

A. Usage charges for temporary services or facilities shall be paid by the General Contractor. 
 
1.3 Regulations and Limitations 

 
A. Comply with requirements of local laws and regulations governing construction and local industry 

standards in the installation and maintenance of temporary services and facilities. 
 

B. The Contractor shall be limited to work within the property limits of the site and shall be 
responsible for and take necessary precautions to avoid damage to all adjacent property. 

 
1.4 Temporary Utility Installation 
 

A. Engage the local utility company to install temporary services. As early as possible change to 
use of permanent service to enable removal of the temporary utility and eliminate possible 
interference with completion of the work. 

 
B. Water Service: Provide temporary potable water supply at the site for construction purposes. 

Use of Owner’s hydrants is prohibited for this purpose. 
 

C. Electrical Power Service: Provide weather-tight, grounded temporary electrical service-entrance 
and distribution system, with ground-fault circuit interrupters and ground-fault interrupter features 
of proper types, sizes, electrical ratings and characteristics to fulfill project requirements. Comply 
with applicable requirements of NEMA, NECA and UL standards and governing regulations. 
Install temporary lighting of adequate illumination levels to perform the work specified. Temporary 
electric service for construction purposes shall be for use by all prime contractors. 

 
1.5 STAGING AREAS 
 

A. Space available on site for trailers, materials storage, and staging is limited. Contractors shall 
obtain approval of the site Manager for areas which may be used that will not interfere with site 
operations. Wetland and rapid infiltration bed (RIB) areas may not be disturbed. 

 
B. If additional space is required, the Contractors are responsible for leasing or otherwise securing 

the necessary space, off site. 
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1.6 Temporary Roads and Pavement 
 

A. Provide temporary graveled roads and graveled parking facilities during the course of the work. 
Locate in the same locations as permanent facilities and in compliance with applicable 
requirements from the permitting agency and authority having jurisdiction (AHJ). 

 
B. Coordinate temporary drives with grading and compaction of the subgrade, installation and 

stabilization of subbase and installation of base and finish courses of permanent paving. 
 

C. Construct and maintain temporary roads to support loading and to withstand exposure to traffic. 
Provide a graded and well compacted, well drained subgrade, and a gravel paving course of a 
well graded subbase material not less than 3-inch-thick, roller compacted to a level, smooth 
surface. 

 
D. Delay installation of the final course of permanent paving in areas exposed to temporary use, 

until immediately before substantial completion. 
 

E. Completely remove temporary roadways in areas not to receive permanent paving, prior to 
seeding. 

 
1.7 SANITARY FACILITIES 
 

A. Sanitary facilities include temporary toilets for construction personnel of all prime contractors. 
 
1. Supply toilet tissue, paper towels, paper cups and similar disposable materials as appropriate 

for each facility. Provide appropriate covered waste containers for used material. 
2. Toilets: Install single occupant self-contained toilet units of the chemical, aerated recirculation 

or combustion type, properly vented and fully enclosed with glass fiber reinforced polyester 
shell. Use of pit-type privies will not be permitted. 

3. Provide separate toilet facilities for male and female construction personnel at ground level. 
Use of park facilities is prohibited. 

 
B. Drinking Water: Provide tap-dispenser bottled-water type drinking water units for personnel of 

all prime contractors and subcontractors. 
 
1.8 Security and Protection Facilities Installation 
 

A. Maintain site in a safe, lawful and publicly acceptable manner. Each prime contractor shall be 
responsible for security of their own office and storage facilities. 

 
1.9 Barricades, Warning Signs and Lights 

 
A. Comply with recognized standards and code requirements for erection of barricades where 

needed to prevent accidents. Paint with appropriate colors, graphics and warning signs to inform 
personnel at the site and the public of the hazard being protected against. Provide lighting where 
needed, including flashing red lights were appropriate. 

 
1.10 MAINTENANCE 
 

A. Operate and maintain temporary services and facilities in good operating condition and in a safe 
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and efficient manner until removal is authorized. Do not overload services or facilities. Protect 
from damage by freezing temperatures and similar elements. Do not allow unsanitary conditions, 
public nuisances or hazardous conditions to develop or persist on the site. 

 
1.11 Termination and Removal 

 
A. Remove each temporary service and facility promptly when need has ended, or when replaced 

by use of a permanent facility, but no later than substantial completion. Complete, or, if 
necessary, restore permanent work delayed because of interference with the temporary service 
or facility. Repair damaged work, clean exposed surfaces and replace work that cannot be 
repaired. 

 
B. At substantial completion, clean and renovate permanent services and facilities that have been 

used to provide temporary services and facilities during the construction period. 
 
 
 
 

END OF SECTION 
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SECTION 01 57 00 
 

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 
 

PART 1 GENERAL 
 
1.01 Land For Contractor’s Use 

A. Site Access and Parking – The Contractor shall maintain driveways a minimum of 15 feet wide 
between and around combustible materials in storage and mobilization areas. 

 
B. The Contractor shall maintain traffic areas as free as possible of excavated materials, construction 

equipment, products and debris. 
 

C. The Contractor shall not utilize existing parking facilities for construction personnel or for 
Contractor’s vehicles or equipment, unless written permission from Owner of parking facility is 
obtained. 

 
D. Private or Public Roads, Sidewalks and Parking Areas – The Contractor shall at all times provide 

emergency access to property in the vicinity of the construction for police and fire equipment, 
ambulances or other emergency vehicles to protect life, health and property. 
 

E. The Contractor is responsible for constructing project in a sequence which will allow the general 
public to utilize sections of park not actively being worked in.  

 
1.02 Traffic Maintenance and Control 

A. Road Closing – No Street, road or section thereof shall be closed to through traffic unless otherwise 
provided for on the Plans, Specifications, or authorized by the agency with jurisdiction over the 
roads. Prior to the closing a street, road, or section thereof, the Contractor shall provide the 
Engineer with a copy of a detour Plan approved by the agency having jurisdiction over the roads. 

 
B. In the event roads or streets are to be closed, the Contractor shall notify the local fire department, 

police department, local road authority, ambulance and emergency services, and public school 
system daily as to what streets will be partly blocked or closed, the length of time the streets will be 
blocked or closed and when the streets will be reopened to traffic. 

 
C. Maintaining Traffic – The Contractor shall provide a Maintenance of Traffic Plan for all areas where 

construction will impede the normal flow of traffic in compliance with the Current FDOT Design 
Standards 600 Series. 

 
D. Existing Signs – No stop sign, traffic control or warning device shall be taken down until the agency 

having jurisdiction over the roads has been notified and arrangements for the immediate 
reinstallation has been made. The Contractor shall provide temporary signs, traffic control devices, 
warning devices, or watchmen continuously from the time the item is removed until it is reinstalled. 
All signs removed shall be replaced with signs meeting requirements of the agency having 
jurisdiction over the roads. 
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1.03 Temporary Utility Services 

A. Electricity and Lighting – The Contractor shall be responsible for and pay all costs for the installation 
and removal of circuit and branch wiring, with area distribution boxes located so that power and 
lighting is available throughout the construction by the use of construction-type power cords and 
shall pay all costs of electrical power used. 

 
B. Electrical wiring and distribution shall conform to the National Electrical Code and all applicable 

national, state and local codes. 
 

C. Sanitary Provisions – The Contractor shall be responsible for installation, maintenance and removal 
of temporary sanitary facilities for use of construction personnel. All rules and regulations of the 
State and local health officials shall be observed, with precautions taken to avoid creating 
unsanitary conditions. 

 
 
 

END OF SECTION
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SECTION 01 61 00 
 

MATERIAL AND EQUIPMENT 
 
 

PART 1 GENERAL 
 
1.1 Description 
 

A. Proposed Manufacturers List: 
 
1. Within 15 calendar days of the date of the Notice to Proceed, submit to the Engineer a list of 

names of proposed manufacturers, materialmen, suppliers and subcontractors, obtain 
approval of this list by Owner prior to submission any working drawings. Upon request submit 
evidence to Engineer that each proposed manufacturer has manufactured a similar product 
to the one specified and that it has previously been used for a like purpose for a sufficient 
length of time to demonstrate its satisfactory performance.  

 
B. Furnish and install Material and Equipment which meets the following: 

 
1. Conforms to applicable specifications and standards. 
2. Complies with size, make, type, and quality specified on Plans or as specifically approved, 

in writing, by Engineer. 
3. Will fit into the space provided with sufficient room for operation and maintenance access 

and for properly connecting piping, ducts and services, as applicable. Make the clear spaces 
that will be available for operation and maintenance access and connections equal to or 
greater than those shown and meeting all the manufacturers’ requirements. Make all 
provisions for installing equipment furnished at no increase in Contract Price. 

4. Manufactured and fabricated in accordance with the following: 
a. Design, fabricate, and assemble in accordance with best engineering and shop practices. 
b. Manufacture like parts of duplicate units to standard sizes and gauges, to be 

interchangeable. 
c. Provide two or more items of same kind identical, by same manufacturer. 
d. Provide materials and equipment suitable for service conditions. 
e. Adhere to equipment capabilities, sizes, and dimensions shown or specified unless 

variations are specifically approved, in writing, in accordance with the Contract 
Documents. 

f. Adapt equipment to best economy in power consumption and maintenance. Proportion 
parts and components for stresses that may occur during continuous or intermittent 
operation and for any additional stresses that may occur during fabrication or installation. 

g. Working parts are readily accessible for inspection and repair, easily duplicated and 
replaced. 

5. Use material or equipment only for the purpose for which it is designed or specified. 
 
1.3   Substitutions 
 

A. Substitutions: 
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1. Contractor’s requests for changes in equipment and materials from those required by the 
Contract Documents are considered requests for substitutions and are subject to 
Contractor’s representations and review provisions of the Contract Documents when one of 
following conditions are satisfied: 
a. Where request is directly related to an “or equal” clause or other language of same effect 

in Specifications. 
 
 
 

END OF SECTION
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SECTION 01 71 13 
 

MOBILIZATION 
 
 

PART 1 GENERAL 
 
1.01 Mobilization 
 

A. Mobilization shall include the obtaining of all permits; moving onto the site of all equipment; 
temporary buildings and other construction facilities; essential personnel; and implementing 
security requirements; all as required for the proper performance and completion of the WORK. 
Mobilization shall include the following principal items: 

 
1. Moving on to the site of all Contractor’s equipment required for first month operation  
2. Installing temporary construction power, wiring, and lighting facilities, as needed. 
3. Developing construction water supply, if required for construction. 
4. Providing all on-site communication facilities, including cellular phone for the 

Superintendent. 
5. Providing on-site sanitary facilities. 
6. Arranging for and erection of Contractor’s work, site access, and storage. 
7. Obtaining all required permits. 
8. Having all OSHA required notices and establishment of safety programs. 
9. Submitting initial submittals. 
10. Demobilization at the completion of construction 

 
 
 

END OF SECTION 
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SECTION 01 73 29 
 

CUTTING AND PATCHING 
 
 

PART 1 GENERAL 
 
1.1 Related Documents  
 
The Contract Documents, including but not limited to, the Drawings and Individual Specification 
Sections, apply to this Section. 
 
1.2 Summary 
 

A. This Section includes procedural requirements for cutting and patching. 
 

B. Responsibility: Each Contractor is responsible for the cutting and patching to permit installation 
or performance of Work of their contract. 

 
C. Related Sections include the following: 

 
1. Individual Specification Sections. 

 
1.2 Definitions 
 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 
Work of the contract. 
 

B. Patching: Fitting and repair work required to restore surfaces to original conditions after 
installation of Work of the contract. 

 
1.3 Submittals 
 

A. Cutting and Patching Proposal: Submit a proposal describing procedures at least 10 days before 
the time cutting and patching will be performed, requesting approval to proceed. Include the 
following information: 

 
1. Extent: At each occurrence, describe cutting and patching, show how they will be performed, 

and indicate why they cannot be avoided. 
2. Changes to In-Place Construction: Describe anticipated results. Include changes to structural 

elements and operating components as well as changes in building’s appearance and other 
significant visual elements. 

3. Products: List products to be used and firms or entities that will perform the Work. 
4. Dates: Indicate when cutting and patching will be performed. 
5. Utility Services and Mechanical/Electrical Systems: List services/systems that cutting and 

patching procedures will disturb or affect. List services/systems that will be relocated and 
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those that will be temporarily out of service. Indicate how long services/systems will be 
disrupted. 

6. Structural Elements: Where cutting and patching involve adding reinforcement to structural 
elements, submit details and engineering calculations showing integration of reinforcement 
with original structure. 

7. Design Professional’s Approval: Obtain approval of cutting and patching proposal before 
cutting and patching. Approval does not waive right to later require removal and replacement 
of unsatisfactory work. 

 
1.4 Quality Assurance  
 

A. Structural Elements: Do not cut and patch structural elements in a manner that could change 
their load-carrying capacity or load-deflection ratio. 

 
B. Operational Elements: Do not cut and patch operating elements and related components in a 

manner that results in reducing their capacity to perform as intended or that result in increased 
maintenance or decreased operational life or safety. 

 
C. Fire Rated Elements: Do not cut and patch fire rated elements (i.e. floors, walls, roofs, shafts, 

etc.) in a manner that results in reducing their capacity to perform as intended or that results in 
decreased fire rating. 

 
D. Miscellaneous Elements: Do not cut and patch miscellaneous elements or related components 

in a manner that could change their load-carrying capacity, which results in reducing their 
capacity to perform as intended, or that result in increased maintenance or decreased 
operational life or safety. 

 
E. Visual Requirements: Do not cut and patch construction in a manner that results in visual 

evidence of cutting and patching. Do not cut and patch construction exposed on the exterior or 
in occupied spaces in a manner that would, in Design Professional’s opinion, reduce the 
building’s aesthetic qualities. Remove and replace construction that has been cut and patched 
in a visually unsatisfactory manner. 

 
F. Cutting and Patching Conference: Before proceeding, meet at Project site with parties involved 

in cutting and patching, including other trades. Review areas of potential interference and 
conflict. Coordinate procedures and resolve potential conflicts before proceeding. 

 
1.5 Warranty 
 

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 
during cutting and patching operations, by methods and with materials so as not to void existing 
warranties. 
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PART 2 PRODUCTS 
 
2.1 Materials 
 

A. General: Comply with requirements specified in other Sections. 
 

B. In-Place Materials: Use materials identical to in-place materials. For exposed surfaces, use 
materials that visually match in-place adjacent surfaces to the fullest extent possible. 

 
1. If identical materials are unavailable or cannot be used, use materials that, when installed, 

will match the visual and functional performance of in-place materials, unless specified 
otherwise in other Sections or Plans. 

 
C. Fire Rated Elements: Provide firestopping products/systems specified in system design listings 

by approved testing agencies that conform to the construction type, penetrating item, annular 
space requirements and fire rating involved in each separate assembly. Refer to applicable 
Individual Specification Sections. 

 
PART 3 EXECUTION 
 
3.1 Examination 
 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to 
be performed. 

 
1. Compatibility: Before patching, verify compatibility with and suitability of substrates, including 

compatibility with in-place finishes or primers. 
 

2. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected. 
 
3.2 Preparation 
 

A. Temporary Support: Provide temporary support for Work to be cut. 
 

B. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide 
protection from adverse weather conditions for portions of Project that might be exposed during 
cutting and patching operations. 

 
C. Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free passage to 

adjoining areas. 
 

D. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting or patching to minimize interruption to occupied areas. 
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3.3 Performance 
 

A. General: Employ skilled workers to perform cutting and patching. Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 

 
1. Cut in-place construction to provide for installation of other components or performance of 

other construction, and subsequently patch as required to restore surfaces to their original 
condition. 

 
B. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 

operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction. 

 
1. In general, use hand or small power tools designed for sawing and grinding, not hammering 

and chopping. Cut holes and slots as small as possible, neatly to size required, and with 
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete or Masonry: Cut using a cutting machine, such as an abrasive saw or a diamond-

core drill. 
4. Proceed with patching after construction operations requiring cutting are complete. 

 
C. Cleaning: Clean areas and spaces where cutting and patching are performed. Completely 

remove paint, mortar, oils, putty, and similar materials. 
 
 
 

END OF SECTION 
 
 
 



 

01 74 00 

SECTION 01 74 00 
 

CLEANING 
 
 

PART 1 GENERAL 
 
1.1 Scope 
 

A. This section covers general cleaning which the Contractor shall be required to perform both 
during construction and before final acceptance of the project unless otherwise shown on the 
Drawings or specified elsewhere in these Specifications. 

 
1.2 Hazard Control 
 

A. The Contractor shall store volatile wastes in covered metal containers and remove from 
premises daily. 

 
B. The Contractor shall prevent accumulation of wastes which create hazardous conditions. 

 
C. Burning or burying rubbish and waste materials on the site shall not be allowed. 

 
D. Disposal of volatile wastes into sanitary or storm sewers shall not be allowed. 

 
1.3 Disposal of Surplus Materials 

 
A. Unless otherwise shown on the Drawings, specified or directed, the Contractor shall dispose of 

all surplus materials and equipment from demolition, legally off the site, and shall provide his 
own suitable, off-site spoil area, or on a site designated by the Owner. 

 
B. The Owner shall have the opportunity to inspect any equipment or materials removed prior to 

disposal by the Contractor. If said equipment and/or materials are determined to be salvageable 
by the Owner, the Contractor shall transport said equipment and material to a building or area 
designated by the Owner. 

 
1.4 FINAL CLEANING 
 

A. The Contractor shall schedule cleaning operations so that dust and other contaminants resulting 
from the cleaning process will not fall on wet, newly painted surfaces. 

 
B. The Contractor shall employ experienced workmen or professional cleaners for final cleaning. 

 
C. The Contractor shall broom clean paved surfaces; rake clean other surfaces of grounds. 

 
D. Upon completion of the work, Contractor shall remove from the site all plant, material, tools and 

equipment belonging to him, and leave the site with an appearance acceptable to the Engineer. 
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E. Restoration of Landscape Damage – Any landscape feature scarred or damaged by the 

Contractor’s equipment or operations shall be restored as nearly as possible to its original 
condition at the Contractor’s expense. The Engineer will decide what method of restoration shall 
be used. 

 
F. Post-Construction Cleanup or Obliteration – Contractor shall obliterate all signs of temporary 

construction facilities such as haul roads, work areas, structures, foundations of temporary 
structures, stockpiles of excess or waste materials, or any other vestiges of construction. 

 
 
 

END OF SECTION 
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SECTION 01 77 00 
 

CONTRACT CLOSEOUT 
 
 
PART 1 GENERAL 
 
1.01 Section Includes 
 

Substantial completion requirements, clean-up, final completion requirements, closeout 
submittals. 

 
1.02 Clean-Up Operations 
 

A. The entire project site shall be thoroughly cleaned at the completion of the work.  
 

B. Clean all installed structures, plus all adjacent areas affected by construction, as directed by the 
Owner or jurisdictional agency. Equipment to clean these surfaces shall be subject to approval 
by the Owner. 

 
1.03 Substantial Completion Requirements 
 

A. Complete the following before requesting the inspection for certification of substantial 
completion. 

 
1. Submit as-built drawings. 
2. Deliver tools, spare parts, extra stocks of material and similar physical items to the Owner. 
3. Complete required cleaning and testing of systems, and instruction of the Owner’s operating 

and maintenance personnel. Discontinue or change over and remove temporary facilities and 
services from the project site, along with construction tools and facilities, mock-ups, and 
similar elements. 

4. Complete final cleaning up requirements, including touch-up painting of marred surfaces. 
5. Touch-up and otherwise repair and restore marred exposed finishes. 

 
B. Work is not substantially complete until regulatory agency letters of clearance for placing 

systems into service are received by the Owner. 
 
1.04 Closeout Submittals  
 

A. Upon completion of the project, or portions thereof, the Contractor shall transfer to the Owner all 
applicable items accumulated throughout construction. These include but are not limited to the 
following items: 

 
1. Service manuals, installation instructions, special tools, and specialties. 
2. Spare parts ordered as part of this Contract. 
3. Submittal of the Material and Workmanship Bond. 
4. Submittal of manufacturers’ guarantees, bonds, and letters of coverage extending beyond 

the time limitations of the Contractor’s guarantee. 
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5. Delivery of any salvaged or borrowed materials or equipment to the Owner 
6. Record documents of completed facilities. 
7. All keys to all doors, gates, and equipment. 
8. Checklist indicating satisfactory completion of all unfinished items from the final inspection. 
9. Waivers of lien from Contractor plus all Subcontractors and Suppliers. 
10. Consent of Surety. 

 
 
 

END OF SECTION 
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SECTION 02 21 13 

 
SITE SURVEYS 

 
 

[SEE SECTION 01 30 00 – ADMINISTRATIVE REQUIREMENTS] 
 

 
 

END OF SECTION
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SECTION 02 41 00 
 

DEMOLITION 
 
 

PART 1 GENERAL 
 
1.1 Summary 
 

A. This Section includes demolition and removal of the following: 
 

1. Structures 
2. Protecting existing trees, shrubs, groundcovers, plants, and grass to remain. 
3. Protecting existing utilities, concrete paving, curb and gutters, and site lights to remain. 
4. Clearing and grubbing. 
5. Removing above-ground site improvements. 
6. Temporary erosion and sedimentation control measures. 

 
1.2  Definitions 
 

A. Remove: Detach items from existing construction and legally dispose of them off-site unless 
indicated to be removed and salvaged or recycled. 

 
B. Remove and Salvage: Detach items from existing construction and deliver them to Owner. 

 
C. Existing to Remain: Existing items of construction that are not to be removed and that are not 

otherwise indicated to be removed, removed and salvaged, or recycled. 
 
1.3  Materials Ownership  
 

A. Except for stripped topsoil or other materials indicated to remain Owner’s property, cleared 
materials shall become Contractor’s property and shall be removed from Project site. 

 
1.4  Quality Assurance 
 

A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning 
demolition. Comply with hauling and disposal regulations of authorities having jurisdiction. 
 

B. Standards: Comply with ANSI A10.6 and NFPA 241. 
 

C. Predemolition Conference: Schedule conference with Owner. 
 
1.5  Project Conditions  
 

A. Structures to be demolished will be vacated and their use discontinued before start of Work. 
 

B. Owner assumes no responsibility for buildings and structures to be demolished. 
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1. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 
far as practical. 

2. Before building demolition, Owner will remove the following items: 
a. Owner to verify if any items need to be removed before construction commences. 

 
C. Hazardous Materials: It is not expected that hazardous materials will be encountered in the 

Work. 
 

1. Hazardous materials will be removed by Owner before start of the Work. 
2. If materials suspected of containing hazardous materials are encountered, do not disturb; 

immediately notify Engineer and Owner. Hazardous materials will be removed by Owner 
under a separate contract. 

 
D. Storage or sale of removed items or materials on-site is not permitted. 

 
E. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied 

or used facilities during site-clearing operations. 
 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without 
permission from Owner and authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by authorities 
having jurisdiction. 

 
F. Salvageable Improvements: Carefully remove items indicated to be salvaged and store on 

Owner’s premises where indicated. 
 

G. Utility Locator Service: Notify utility locator service to identify utilities for area where Project is 
located before site clearing. 
 

H. Do not commence site-clearing operations until temporary erosion and sedimentation control 
measures are in place. 

 
1.6  Coordination  
 

A. Arrange demolition schedule so as not to interfere with on-site operations. 
 
PART 3 EXECUTION 
 
3.1  Examination 
 

A. Survey existing conditions and correlate with requirements indicated to determine extent of 
building and site demolition required. 
 

B. Review Project Record Documents of existing construction provided by Owner. Owner does not 
guarantee that existing conditions are same as those indicated in Project Record Documents. 
 

C. Inventory and record the condition of items to be removed and salvaged. 
 

D. When unanticipated mechanical, electrical, or structural elements are encountered, investigate 
and measure the nature and extent of the element. Promptly submit a written report to Engineer. 
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3.2  Preparation 
 

A. Temporary Shoring: Provide and maintain interior and exterior shoring, bracing, or structural 
support to preserve stability and prevent unexpected movement or collapse of construction being 
demolished. 
 

B. Removed and Salvaged Items: See Section 02 42 00 
 

C. Protect and maintain benchmarks and survey control points from disturbance during 
construction. 

 
D. Locate and clearly flag trees and vegetation to remain or to be relocated. 

 
E. Protect existing site improvements to remain from damage during construction. 

 
1. Restore damaged improvements to their original condition, as acceptable to Owner. 

 
 
3.3  Temporary Erosion and Sedimentation Control 
 

A. Provide temporary erosion and sedimentation control measures to prevent soil erosion and 
discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways, 
according to erosion- and sedimentation-control Drawings and requirements of authorities 
having jurisdiction. 

 
B. Inspect, repair, and maintain erosion and sedimentation control measures during construction 

until permanent vegetation has been established. 
 

C. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during 
removal. 

 
3.4 Tree Protection 
 

A. Erect and maintain temporary fencing around tree protection zones before starting site clearing. 
Remove fence when construction is complete. 

 
B. Do not excavate within tree protection zones, unless otherwise indicated. 

 
C. Repair or replace trees and vegetation indicated to remain that are damaged by construction 

operations, in a manner approved by Engineer. 
 
3.5  Protection 
 

A. Existing Facilities: Protect adjacent walkways, loading docks, building entries, and other building 
facilities during demolition operations. 

 
B. Existing Items to Remain: Protect construction indicated to remain against damage and soiling 

during demolition. When permitted by Engineer, items may be removed to a suitable, protected 
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storage location during demolition and reinstalled in their original locations after demolition 
operations are complete. 

 
C. Temporary Protection: Erect temporary protection, such as walks, fences, railings, canopies, 

and covered passageways, where required by authorities having jurisdiction and as indicated. 
Comply with requirements in Division 1 Section “Temporary Facilities and Controls.” 

 
1. Protect existing site improvements, appurtenances, and landscaping to remain. 
2. Provide temporary barricades and other protection required to prevent injury to people and 

damage to adjacent structures to remain. 
 
3.6  Demolition, General  
 

A. General: Demolish indicated existing components, structures, and site improvements 
completely. Use methods required to complete the Work within limitations of governing 
regulations. 

 
3.7  Site Restoration 
 

A. Site Grading: Uniformly rough grade area of demolished construction to a smooth surface, free 
from irregular surface changes. Provide a smooth transition between adjacent existing grades 
and new grades. 

 
3.8  Disposal 
 

A. Disposal: Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials, 
and waste materials including trash and debris, and legally dispose of them off Owner’s property. 

 
B. Separate recyclable materials produced during site clearing from other nonrecyclable materials. 

Store or stockpile without intermixing with other materials and transport them to recycling 
facilities. 

 
3.9  Repairs 
 

A. General: Promptly repair damage to adjacent construction caused by structure demolition 
operations. 

 
3.10  Recycling Demolished Materials  
 

A. General: Separate recyclable demolished materials from other demolished materials to the 
maximum extent possible. Separate recyclable materials by type. 

 
1. Provide containers or other storage method approved by Engineer for controlling recyclable 

materials until they are removed from Project site. 
2. Stockpile processed materials on-site without intermixing with other materials. Place, grade, 

and shape stockpiles to drain surface water. Cover to prevent windblown dust. 
3. Stockpile materials away from demolition area. Do not store within drip line of remaining 

trees. 
4. Store components off the ground and protect from the weather. 
5. Transport recyclable materials off Owner’s property and legally dispose of them. 
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B. Recycling Incentives: Revenues, savings, rebates, tax credits, and other incentives received for 

recycling building demolition materials shall accrue to Owner. 
 
3.11  Disposal of Demolished Materials  
 

A. General: Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, or 
otherwise indicated to remain Owner’s property, remove demolished materials from Project site 
and legally dispose of them in an EPA-approved landfill. 

 
1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 
 

B. Burning: Do not burn demolished materials. 
 

C. Disposal: Transport demolished materials off Owner’s property and legally dispose of them. 
 
3.12  Cleaning 
 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by structure 
demolition operations. Return adjacent areas to condition existing before structure demolition 
operations began. 

 
 
 

END OF SECTION 
 
 



 

02 42 00 

SECTION 02 42 00 
 

REMOVAL AND SALVAGE OF 
CONSTRUCTION MATERIALS 

 
 

PART 1 GENERAL 
 
1.1 Summary 
 

A. This section includes the removal and salvaging of the following: 
 

1. Lumber 
2. Timber piles 
3. Wood railings 

 
A. See Section 02 41 00 for demolishing site structures. 

 
1.2 Materials Ownership 
 

A. Except for materials indicated to remain Owner’s property, removed materials shall become 
Contractor’s property and shall be removed from Project site. 

 
1.3 Salvageable Items 
 

A. Carefully remove items indicated to be salvaged and store on site indicated by Owner 
 
PART 3 EXECUTION 
 
3.1 Examination 
 

A. Review Project Record Documents of existing construction indicated to be salvaged by Owner. 
If upon discovery, existing conditions are not the same as indicated on the Record Documents, 
then the Owner will determine if it is worth salvaging. 
 

B. Inventory and record the condition of items to be salvaged. 
 

C. Removed and Salvaged Items: Comply with the Following: 
 

1. Clean salvaged items of dirt and demolition debris 
2. Pack or crate items after cleaning. Identify contents of containers. 
3. Store items in secure area until delivery to Owner. 
4. Transport items to Owner’s storage area designated by Owner. Protect items from damage 

during transport and storage. 
 
3.2 Recycling Demolished Materials: See Section 02 41 00 
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END OF SECTION 
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SECTION 06 05 23 
 

WOOD, PLASTIC, AND COMPOSITE FASTENINGS 
 
 

PART 1 GENERAL 
 
1.01 Summary 
 

A. This section includes the work required to furnish and install fasteners for the following: 
 
1. Timber Piles 
2. Pile Caps 
3. Bents 
4. Stringers 
5. Safety Curbs 
6. Composite Decking 
7. Guardrails 

 
 
PART 2 PRODUCTS 
 
2.01 Materials 
 

A. Unless specified otherwise, all bolts, washers, nails, ties, and nuts shall be 304 stainless steel 
or approved equivalence. 
 

B. Washers shall be provided by Contractor as needed by the plans. 
 

C. Passivation: All stainless-steel fasteners shall be passivated using CitriSurf embalming.  
 
PART 3 EXECUTION 
 
3.01 Bolts 
 

A. Use bolts of the sizes shown in the Plans with square heads and nuts and screw threads that 
make close fits in the nuts. 
 

B. Upon completion of installation, check all for tightness. 
 

C. The cutting of all bolts shall be avoided. Should stainless steel bolts require cutting, the bolt shall 
be cleaned and cut using new and unused ceramic or stainless steel (inox) grinding wheel. Any 
blue discoloration present shall be removed with a similar new and unused ceramic or stainless 
steel file or polishing disk. Apply CitriSurf 2310 passivation gel per manufacturer direction. 
Provide covering such as plastic sheeting or wrap for 25 minutes while the passivation gel 
activates.  
 

D. The use of carriage bolts shall be used where indicated on the plans. 
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END OF SECTION 
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SECTION 06 05 73 
 

WOOD TREATMENT 
 
 

PART 1 GENERAL 
 
1.01 Summary 
 

A. This section includes 
 
1. Wood Treatment 

 
B. Related Sections: 

 
1. 06 10 00 – Rough Carpentry 
2. 06 15 00 – Wood Decking 
3. 06 43 16 – Wood Railings 
4. 06 73 00 – Composite Decking 
5. 31 62 19 – Timber Piles 

 
1.02 Codes and Standards 
 

A. American Wood Protection Association (AWPA) 
B. American Wood Council (AWC) 
C. 2024 National Design Specification (NDS) for Wood Construction 

 
1.03 Quality Control 
 

A. All wood shall be protected, or pressure treated in accordance with AWPA requirements. 
 
PART 2 PRODUCTS 
 
2.01 Materials 
 

A. Bents and Stringers 
 

1. All new bents and stringers must adhere to the American Wood Council’s use category UC4B 
and be treated with 0.60 pounds per cubic foot (pcf) of Chromated Copper Arsenate (CCA) 
(Unless noted otherwise). 

 
B. Guards and Decking 

 
1. Any guards and decking, excluding high-density polyethylene (HDPE) decking, must be 

treated with 0.60 PCF Alkaline Copper Quaternary (ACQ), or 0.31 PCF Copper Axole (CA), 
or 0.23 PCF CA-C or Micronized Copper Azole (MCA). Any guards and decking, where 
decking is not HDPE, shall be treated with 0.60 PCF ACQ or 0.31 PCF CA or 0.23 PCF 
Wolman © E (µCA-C) or MCA. 

 
C. AWPA Category and Specific Wood Treatments 
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1. Timber piles exposed to marine waters shall undergo UC5C dual treatment. 
2. Timber piles that are upland, or exposed to freshwater shall undergo UC5C with 2.50 

PCF retention of CCA, as indicated on the plans.  
 
 
 

END OF SECTION
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SECTION 06 06 10 
SCHEDULES FOR ROUGH CARPENTRY 

 
 

[SEE CONTRACT DOCUMENTS] 
 
 
 

END OF SECTION
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SECTION 06 10 00 
 

ROUGH CARPENTRY 
 
 
PART 1 GENERAL 
 
1.1  Summary 
 

A. Section Includes: 
 

1. Preservative treatment. 
2. Fasteners 

 
1.2  Definitions 
 

A. The following definitions apply to this section as they pertain to rough carpentry items. 
 

1. Rough Carpentry: Carpentry work not specified in other Sections and not used as exposed 
work. 

 
1.3  Description 
 

A. Adhesives, and related items, including accessories furnished and installed as specified herein. 
 
1.4  Submittals 
 

A. Product Data: Submit for carpentry in accordance with Section 013300, Submittals. 
 

1. Submit for sheathing and miscellaneous products specified. 
 

B. Certification: 
 

1. Submit letter certifying that lumber is kiln-dried to 15 - 19 percent moisture content, well-
seasoned, grade marked, trademarked and free from warp. 

2. Submit letter from treatment plant certifying that chemicals and process used and net 
amount of salts retained are in conformance with specified standards 

 
1.5  Quality Assurance  
 

A. Lumber Standard: 
 

1. Comply with U.S. Dept. of Commerce Product Standard PS 20, including moisture content 
and actual sizes related to indicated nominal sizes. 

2. Comply with lumber producer's inspection agency grading rules certified as conforming to 
American Softwood Lumber Standard PS 20-20 and local code standard. 
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B. Provide Forest Stewardship Council (FSC) Certified Wood Products: Subject to compliance with 
specified requirements, acceptable manufacturers and products are listed at: 
www.fscus.org/certified companies 

 
1.6  Delivery, Storage, and Handling 
 

A. Inspect wood materials for conformance to specified grades, species, and treatment at time of 
delivery to Project site. 

 
1. Reject and return unsatisfactory wood materials. 

 
B. Provide facilities for handling and storage of materials to prevent damage to edges, ends and 

surfaces. 
 

C. Keep carpentry materials dry. 
 

1. Store lumber and plywood in stacks with provision for air circulation within stacks. 
2. Protect bottom of stacks against contact with damp surfaces. Protect exposed materials 

against weather. 
3. Stack materials minimum 12 inches off ground, or if on concrete slab-on-grade, minimum 1-

1/2 inches, fully protected from weather. 
4. Provide for air circulation within and around stacks and under temporary coverings. 

 
D. Place spacers between each bundle of pressure treated materials treated with waterborne 

chemicals to provide air circulation. 
 

1.7 Coordination 
 

A. Coordination: Fit carpentry work to other work; scribe and cope as required for accurate fit, show 
location of furring, nailers, blocking, grounds and similar supports to allow attachment of other 
work. 

 
1. Coordinate work directly with other subcontractors as necessary to insure proper fitting, 

joining or to clearances of other work. Obtain templates as required to insure proper fitting. 
 
PART 2 PRODUCTS 
 
2.1  Lumber 
 

A. (WD BLKG-1) Miscellaneous Lumber: Lumber for support or attachment of other construction, 
including rooftop equipment curbs and support bases, cant strips, bucks, nailers, blocking, 
furring, grounds, stripping and similar members. 

 
1. Moisture content of 19 percent maximum for lumber items not specified to have wood 

preservative treatment. 
 

2. Grade: No. 3 or standard grade. 
 
2.2 Preservation Treatment: See Section 06 05 73 
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2.3  Fasteners: See Section 06 05 23 
 

 
PART 3 EXECUTION 
 
3.01 Factory Wood Treatment 
 

A. Shop pressure treat and deliver to site ready for installation, wood materials requiring UL fire 
rating or pressure impregnated preservatives. 
 

B. Provide UL approved identification on fire resistant treated materials. 
 

1. Deliver fire retardant treated materials cut to required sizes so as to eliminate necessity of 
field cutting. 

 
C. Ensure exposed materials requiring stain or paint finish do not exceed 15 percent moisture 

content before applying wood preservative treatment. 
 
3.02 Site Treatment of Wood Materials   
 

A. Apply preservative treatment in accordance with manufacturer's printed instructions. 
 

B. Brush apply 2 coats of preservative treatment on wood in contact with cementitious materials. 
Treat site-sawn cuts. 
 

C. Allow preservative to dry prior to erecting members. 
 

D. Ensure exposed materials requiring stain or paint finish do not exceed 15 percent moisture 
content before applying wood preservative treatment. 

 
 
 

END OF SECTION 
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SECTION 06 15 00 
 

WOOD DECKING  
 
 

PART 1 GENERAL  
 
1.1  Summary  
 

A. Provide labor, materials and equipment necessary to complete the work of this Section, including 
the following:  

 
1. Wood decking, lumber, stringers, beams, and timbers for the following applications: 

a. Decks.  
b. Boardwalks  

 
B. Related Work: The following items are not included in this Section and will be performed under 

the designated Sections.  
 

1. Section 06 10 00 – ROUGH CARPENTRY for other rough carpentry work. 
2. Section 06 43 16 – WOOD RAILINGS 
3. Section 31 62 19 – TIMBER PILES for timber pile work. 

 
C. Reference Standards: Comply with applicable requirements of the following:  

 
1. Allowable Design Values By Grade  
2. ASTM D143 – Standard Test Methods for Small Clear Specimens of Timber. 
3. ASTM E84 – Standard Test Method for Surface Burning Characteristics of Building Materials.  
4. American Wood Council 
5. American Wood Protection Association  
6. 2024 National Design Specification for Wood Construction 

 
1.2 Submittals  
 

A. Submittals: Submit under provisions of Division 01. 
 

B. Product Literature: Contractor shall provide submittal for all engineered lumber products. 
 

C. Verification Samples: For each type of decking, lumber and timbers. 
 

D. Certificates of Compliance Technical: Submit documentation of the following.  
 

1. Certificate of Compliance “Inspection”: A vendor certificate confirming product compliance 
with grade and quality requirements. 

2. Certificate of Compliance “Technical”: A vendor certificate confirming product compliance 
with minimum specified Physical, Mechanical and Technical performance requirements as 
defined by the specification. 

3. Certificate of Compliance Allowable Design Values.  
4. Certificate of Compliance “International Building Code” with allowable design values and 

span tables signed by a licensed engineer.  
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5. MSDS (Material Safety Data Sheet) – Submit a Material Safety and Data Sheet for the wood 
products supplied on the project.  

6. Grading Rules – Written Grading Rules and Definitions”.  
7. Best Practices: ‘Best Practice Guide’ or other relevant installation guides.  

 
1.3  Quality Assurance  
 

A. Manufacturer/Vendor Qualifications: Products covered under this Section shall be supplied by a 
single manufacturer/vendor unless otherwise specified with a minimum of fifteen years proven 
production or supply experience.  
 

B. Pre-installation Conference: Conduct conference by phone or on site to comply with 
requirements in Division 01.  
 

1.4 Delivery, Storage, and Handling  
 

A. Protect materials during shipment, storage and construction against damage. If material is air 
dried, stickers of a minimum of 10mm shall be placed between each layer of boards when 
packed. If material is kiln dried, material shall be dense packed and wrapped. 
 

B. All units shall be individually strapped to wood pallets or blocking of a minimum thickness to 
allow the egress of lift forks using high strength strapping with a minimum of 4 straps per crate.  
 

C. Store a minimum of 6 inches off the ground in a dry location and cover with polyethylene to 
protect from contact with materials which would cause staining or discoloration.  

 
PART 2 PRODUCTS  
 
2.1  Materials  
 

A. Lumber  
 
1. Dimensional lumber shall be southern pine with the minimum nominal design values per 

American Wood Council’s National Design Specifications. 
 
2.2 Wood Treatment: SEE SECTION 06 05 73 – WOOD TREATMENT 
 
 
PART 3 - EXECUTION  
 
3.1 EXAMINATION  
 

A. Prior to starting work inspect the substrate to ensure that it has been properly prepared to accept 
materials specified in this Section. Commencement of work shall imply acceptance of surfaces 
and or conditions.  
1. Proceed with installation only after unsatisfactory conditions have been corrected.  

 
3.2  Installation 
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A. Install in accordance with manufacturer's instructions and approved submittals including the 
following:  

 
1. Manufacturers Best Practices.  
2. Install materials plumb, true to line, cut and fitted.  
3. Scribe and cope as required for accurate fit to adjacent construction.  
4. Use fasteners as indicated in Plans 

a. See Section 06 05 23 – Wood, Plastic, and Composite Fastenings 
5. Fasten tight to supports. 

 
3.3  Cleaning and Protection  
 

A. Protect from damage during construction operations. Promptly repair any damaged surfaces. 
Remove and replace work which cannot be satisfactorily repaired.  
 

B. Clean using materials recommended by the manufacturer to remove stains, dirt and debris prior 
to final acceptance.  

 
 
 

END OF SECTION 
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SECTION 06 43 16 
 

WOOD RAILINGS 
 
 

PART 1 GENERAL 
 
1.01 Summary 
 

A. Section Includes 
 

1. Wood Railing 
2. Cap Railing 

 
 
PART 2 PRODUCTS 
 
2.01 Materials 
 

A. Railing caps 
 

1. Wood railings caps shall be Ipe wood with the minimum nominal design values per American 
Wood Council’s National Design Specifications. 

 
B. Railings 

 
1. All railings shall be southern yellow pine with the minimum design values per American Wood 

Council’s National Design Specifications. 
 
 
PART 3 EXECUTION 
 
3.01 Installation 
 

A. Install in accordance with manufacturer's instructions and approved submittals including the 
following:  

 
1. Manufacturers Best Practices.  
2. Install materials plumb, true to line, cut and fitted.  
3. Scribe and cope as required for accurate fit to adjacent construction.  
4. Use fasteners as indicated in Plans 

a. See Section 06 05 23 – Wood, Plastic, and Composite Fastenings 
5. Fasten tight to supports. 

 
 
3.02 Cleaning and Protection 
 

A. Protect from damage during construction operations. Promptly repair any damaged surfaces. 
Remove and replace work which cannot be satisfactorily repaired.  

 



 

06 43 16 

B. Clean using materials recommended by the manufacturer to remove stains, dirt and debris prior 
to final acceptance.  

 
 
 

END OF SECTION 
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SECTION 06 73 00 
 

COMPOSITE DECKING 
 
 

PART 1 GENERAL 
 
1.01 Summary 
 

A. Section includes: 
 

1. Composite decking 
 

B. Related Work: The following items are not included in this Section and will be performed under 
the designated Sections. 

 
1. Section 06 15 00 – WOOD DECKING  
2. Section 06 10 00 – ROUGH CARPENTRY for wood 

 
1.02 Reference Standards: 
 

A. Comply with applicable requirements of the following: 
 

1. ASTM D2395 – Standard Test Methods for Specific Gravity of Wood and Wood-Based 
Materials 

2. ASTM D7032 – Standard Specification for Establishing Performance Ratings for Wood-
Plastic Composite and Plastic Lumber Deck Boards, Stairs Treads, Guards, and Handrails. 

3. ASTM G154 – Standard Practice for Operating Fluorescent Ultraviolet (UV) Lamp Apparatus 
for Exposure of Nonmetallic Materials.  

 
1.03  Submittals 
 

A. Submittals: Submit under provisions of Division 01 
 

B. Product Literature: Contractor shall provide submittal for all engineered composite products. 
 

C. Verifications Samples for each type of decking 
 

D.  Certificates of Compliance “Inspection”. 
 

1. Certificate of Compliance “Inspection”. A vendor certificate confirming product compliance 
with grade and quality requirements. 

2. Certificate of Compliance “Technical”. A vendor certificate confirming product compliance 
with minimum specified Physical, Mechanical and Technical performance requirements as 
defined by the specimen. 

3. Certificate of Compliance Allowable Design Values. 
4. Certificate of Compliance “International Building Code” with allowable design values and 

span tables signed by a licensed engineer. 
5. MSDS (Materials Safety Data Sheet) – Submit a Material Safety and Data Sheet for the 

composite products supplied on the project. 
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6. Best Practices: ‘Best Practice Guide’ or other relevant installation guides. 
 
1.04 Quality Assurance 
 

A. Manufacturer/Vendor Qualifications: Products covered under this Section shall be supplied by a 
single manufacturer/vendor unless otherwise specified with a minimum of fifteen years proven 
production or supply experience. 
 

B. Pre-installation Conference: Conduct conference by phone or on site to comply with 
requirements in Division 01. 

 
1.05 Delivery, Storage, and Handling 
 

A. Deliver, store and handle composite decking in accordance with manufacturer's instructions. 
 

B. Protect materials during shipment, storage and construction against damage. 
 
PART 2 PRODUCTS 
 
2.01 Fasteners 
 

A. Fasten composite decking to stringer per manufacturer’s specifications. 
 
 
PART 3 EXECUTION 
 
3.01 Examination 
 

A. Verify that conditions of work previously installed under other sections or contracts are 
acceptable for installation of composite decking in accordance with manufacturer’s instructions 
and approved submittals. 
 
1. Notify Engineer of unacceptable conditions upon discovery. 
2. Do not proceed with preparation and installation until unacceptable conditions have been 

corrected. 
 
3.02  Preparation 
 

A. Prepare substrate to receive composite decking in accordance with manufacturer's 
instructions, and approved submittals. 

 
3.03  Installation 
 

A. Install composite decking in accordance with manufacturer’s instructions, and approved 
submittals. 

 
3.04 Cleaning 
 

A. Clean-up packaging, waste material, and construction debris daily during installation; legally 
dispose of in accordance with authorities having jurisdiction. 
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B. Upon completion, remove surplus materials, remaining debris, tools and equipment. 

 
3.05 Protection 
 

A. Protect installed products from damage during the subsequent construction until Final 
Inspection and acceptance by Owner. 
 

B. Repair damage to adjacent materials caused by installation of composite decking. 
 
 
 

END OF SECTION



 

31 10 00 

SECTION 31 10 00 
 

SITE CLEARING 
 
 
PART 1 GENERAL 
 
1.01 Description of Work 
 

A. Installation of all Best Management Practices as shown in the project plans must be in place and 
inspected by the Owner or Owner’s representative prior to initiating site clearing activities. 
 

B. Tree clearing should not be required. Wetland impacts must be kept minimal. The extent of site 
clearing shall be limited to clearing those trees and brush necessary to provide access to the 
construction site. All trees, which will not interfere with construction, shall be protected from 
damage. Cost to protect trees, shrubs and etc. is incidental to the project cost. No trees shall be 
removed without consent of Owner. Site clearing work includes, but is not limited to, the 
following: 

 
1. Protection of Existing Trees 
2. Removal of trees and other vegetation. 
3. Muck. 
4. Asphalt and other pavement surfaces  
5. Onsite Structures 
6. Other types of obstructions (direct or indirect) with the construction of the project. This is not 

limited to only conflicts shown on the plans. 
 
1.02 Job Conditions: 

 
A. The Contractor shall provide protection of existing improvements: 

 
1. Provide protection necessary to prevent damage to existing improvements indicated to 

remain in place. 
2. Protect improvements on adjoining properties and on the Owner's property. 
3. Restore damaged improvements to their original condition, as acceptable to parties having 

jurisdiction. 
  
1.03 Protection of Existing Trees and Vegetation: 

 
A. Protect existing trees and other vegetation indicated to remain in place against unnecessary 

cutting, breaking or skinning of roots, skinning and bruising of bark, smothering of tress by 
stockpiling construction materials or excavated materials within drip lines, excess foot or 
vehicular traffic, or parking of vehicles within drip line. 
 

B. Provide temporary guards to protect trees and vegetation to be left standing as shown in the 
Contract Plans. 
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C. Water trees and other vegetation to remain within the limits of the Contract work as required 
maintaining their health during the course of construction operations. 
 

D. Provide protection for roots over ½-inch diameter cut during construction operations. Coat the 
cut faces with emulsified asphalt, or other acceptable coating, formulated for use on damaged 
plant tissues. Temporarily cover exposed roots with wet burlap to prevent roots from drying out; 
cover with earth as soon as possible. 

 
PART 3 SITE CLEARING 
 
3.01 General 
 

A. The Contractor shall remove vegetation, improvements, or obstructions interfering with 
installation of new construction. Removal of any trees must be granted in writing by the Owner 
in advance. 
 

B. The Contractor shall carefully, and cleanly cut roots and branches of trees indicated to be left 
standing, where such roots and branches obstruct new construction. 
 

C. Refer to the Best Management Practices Plan in the Plan Set for more detailed instructions. 
 
3.02 Removal of Improvements  
 

A. The Contractor shall remove above-grade and below-grade improvements necessary to permit 
construction, and other work as indicated. 
 

3.03 Disposal of Waste Materials  
 

A. Burning on Owner's Property: Burning is not permitted on the Owner’s property 
 

B. Removal from Owner’s Property: The Contractor shall remove waste materials and unsuitable 
and excess topsoil from the Owner’s property and dispose of legally. 
 

C. All items removed from the project site are the property of the Owner. If the Owner chooses not 
to exercise their right of ownership for any or all items, the Contractor will be responsible for 
removing the item(s) from the project site and disposing of it in accordance with all applicable 
local, State and federal regulations at the expense of the Contractor. 

 
 
 

END OF SECTION
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SECTION 31 23 00 
 

EXCAVATION AND FILL 
 
 
PART 1 GENERAL 
 
1.0  Scope 
 

A. This Section includes excavation for structures, removal and disposal of excavated materials, 
backfilling, backfill materials and compaction. 

 
1.1   Basis of Measurement and Payment 
 

A. Work under this section shall be considered as incidental to construction and no additional payment 
shall be made for the work or materials specified herein. 

 
 
1.2   Submittals 
 

A. The Contractor shall provide the Engineer with 2 certified copies of the test results of the 
compaction of the backfill as specified herein. The testing for compaction and the certification of 
the test results shall be performed by a testing laboratory approved by the Engineer. 

 
PART 3 EXECUTION 
 
3.1 Excavation 
 

A. Excavation shall include the excavating and disposing of all materials encountered, regardless of 
nature, the supporting and protecting of all structures and/or utilities encountered above and below 
the ground surface, and the removal of water from the construction site. Excavation shall also 
include the removal of existing structures, as shown on the Plans or as directed by the Engineer. 
 

B. The Contractor shall keep the limits of his excavation operations within a reasonable close 
conformity with the location and grade of each structure. 
 

C. The excavated materials shall be temporarily stored in a manner that will not cause damage to 
trees, shrubs, fences, improvements, utilities, private property or traffic. The excavated materials 
shall not be placed at such locations that will endanger the banks of the excavation by imposing 
loads thereon. 

 
D. Excavated material, determined by the Engineer as suitable for backfill may be used. All excess 

materials shall be disposed by the Contractor, at his expense. 
 

E. All unsound material underlying proposed structures shall be removed and replaced with material 
approved by the Engineer, or in layers not exceeding 6 inches in depth. Each layer shall be 
compacted to 98 percent density per AASHTO T-180 unless indicated otherwise on the Plans, or 
within these specifications. 

 



 

31 23 00 

3.2 Sheeting, Shoring and Bracing 
 

A. The Contractor shall furnish, place and maintain at all times such sheeting, shoring and bracing of 
the excavated area as may be required for safety of the workmen and for protection of the new 
Work or adjacent structures, including pavement, curbs, sidewalks, pipelines and conduits next to, 
or crossing the excavated area, and for the protection and safety of pedestrian and vehicular traffic. 
 

B. Sheeting, shoring and bracing shall conform to current federal or state regulations for safety. 
 

C. The furnishing, placing, maintaining and removing of sheeting, shoring and bracing materials shall 
be at the Contractor's expense. 
 

D. The Contractor shall not remove the sheeting, shoring or bracing until the structure has obtained 
sufficient strength to support the external loads. The sheeting, shoring and bracing material shall 
not come in contact with the structure, but shall be installed so that no concentrated loads or 
horizontal thrusts are transmitted to the structure. 

 
3.3 Backfill 
 

A. Backfill material shall be placed only after the new Work and backfill material have been inspected 
by the Engineer. 
 

B. Backfill shall not be placed against any portion of the new Work until the required curing, surface 
finishing and waterproofing of such portions have been completed. Backfill, which will place an 
unequalized horizontal loading on the new Work shall not be placed until the concrete has attained 
at least 70 percent of its design strength. To equalize horizontal loadings, the required backfill 
around the new Work shall be placed on opposite sides at the same time. 
 

C. Granular material shall be used for backfilling the new Work unless otherwise indicated on the 
Plans or within these specifications. 
 

D. All spaces excavated and not occupied by the new Work or by the specified backfill material, shall 
be backfilled with suitable material from the excavation. 
 

E. Large stones, boulders, broken rocks, concrete, and masonry shall not be used in the backfill. 
 

F. The backfill shall be carried up to the surface of the adjacent ground or to the elevation of the 
proposed earth grade, and its top surface shall be neatly graded. Fills around all new Work shall 
be trimmed to the lines shown on the Plans or as directed by the Engineer. 

 
3.4 Compacting Backfill 
 

A. All backfill behind and around the new Work shall be placed in layers, not more than 9 inches in 
depth, and shall be compacted to not less than 98 percent density per AASHTO T-180. 
 

B. Areas where the density does not affect the construction, as determined by the Engineer, shall be 
compacted to not less than 90 percent density per AASHTO T-180. 

 
3.5 Cleanup 
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A. Immediately following the placing and compacting of the backfill, the excess material shall be 
removed and disposed of by the Contractor, at his expense. 
 

B. The construction area shall be graded and left in a neat, workmanlike condition. 
 
3.6 Testing 
 

A. During the course of the Work, the Engineer may require testing for compaction or density on each 
lift of the backfill below structures at a minimum of 3 per structure. A representative of the Engineer 
shall perform the taking of samples and the testing required. The cost for testing and sampling shall 
be at the expense of the Contractor. Costs associated with any re-testing required will be at the 
expense of the Contractor.  

 
3.7 Defective Work 
 

A. Any portion of the backfill which is deficient in the specified density shall be corrected by the 
methods meeting the approval of the Engineer. Any extra testing or sampling required because of 
apparent deficiencies shall be at the Contractor's expense 

 
 
 

END OF SECTION 
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SECTION 31 25 00 
 

EROSION AND SEDIMENTATION CONTROLS 
 
 

PART 1 GENERAL 
 
1.01 Section Includes  
 
Designing, providing, maintaining, removing temporary erosion and sedimentation controls. 
 
1.02 Related Sections 
 

A. Section 31 23 00 – Excavation and Fill 
 
1.03 References 
 

A. Florida Department of Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and Roadway and Traffic Design Standards, latest editions: 

 
1. Section No. 104 – Prevention, Control, and Abatement of Erosion and Water Pollution 

 
1.04 Owner’s Instructions / Sequencing 
 

A. Owner has authority to limit surface area of erodible earth material exposed by clearing and 
grubbing, excavation, trenching, borrow and embankment operations. Owner also has authority 
to direct Contractor to provide immediate permanent or temporary erosion and sediment control 
measures. 
 

B. Contractor shall respond to erosion and sediment control maintenance requirements or 
implement additional measures to control erosion ordered by Owner or governing authorities 
within 48 hours or sooner if required at no additional cost to the Owner. 
 

C. Contractor will be required to incorporate permanent erosion control features into project at 
earliest practical time to minimize need for temporary controls. 

 
PART 2 PRODUCTS 
 
2.01 Erosion Control 
 

A. Seeding and Mulching 
 

B. Sodding 
 

C. Hydro-seeding 
 
2.02 Sedimentation Control 
 

A. Silt Fence 
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B. Hay Bales 
 
PART 3 EXECUTION 
 
3.01 Erosion Control 
 

A. Maintain temporary erosion control systems as directed by Owner or governing authorities to 
control erosion and siltation during life of contract. 
 

B. Permanently grass cut slopes as excavation proceeds to extent considered desirable and 
practical. 
 

C. Grass all disturbed areas within 7 days of initial disturbance. Temporary grassing can be seed 
and mulch at all other locations unless otherwise indicated in the drawings or specifications. 
 

D. Dirt roads are to be stabilized and compacted within 7 days of the completion of trenching and 
grading activities. 

 
3.02 Sedimentation Control 
 

A. Install prior to construction. 
 

B. Inspect every two weeks during construction. 
 

C. Remove any sediment build-up. 
 

D. Repair and reinstall any damaged or missing sediment control measures. Install additional 
measures if inspection reveals additional sedimentation control is necessary. 

 
 
 

END OF SECTION



 

 

SECTION 31 62 19 
 

TIMBER PILES 
 
PART 1 GENERAL 
 
1.01 Scope 
 

A. The work specified in this Section consists of the replacement and installation of timber piles in 
accordance with these specifications and in conformity with the lines, grades, dimensions, and 
notes shown on the plans. 

 
PART 2 PRODUCTS 
 
2.01 Material 
 

A. Timber 
 
1. Timber piles shall be southern pine with the minimum nominal design values per American 

Wood Council’s National Design Specifications. 
2. Timber piles shall be 10 inches in diameter, measured at 5 feet from the butt-end or as 

indicated on the plans. 
 
2.02 Wood Treatment: SEE SECTION 06 05 73 – WOOD TREATMENT 
 
 
PART 3 EXECUTION 
 
3.01 Installation 
 

A. All timber piles shall have UV resistant high-density polyethylene pile wrap (black) 36” wide and 
0.06” thick with 6” minimum overlap as indicated on the plans. Top of the wrap shall be at the 
bottom of the lowest horizontal member. The bottom of the wrap shall be 2 feet minimum below 
mud line. Wrap shall be fastened with 2” SS (304 Marine Grade) ring shank roofing nails at 2 
inch on-center vertical seam. 
 

B. When pre-drilling piles, permanent and test piles may be predrilled up to 10 feet or 20% of the 
embedment length. For the 10” piles called for on this project, the predrilled hole shall not exceed 
the pile diameter. If obstructions or rock is encountered, the predrilled hole shall not exceed a 
diameter of 12” through the obstruction. Clean sand shall be backfilled where obstructions must 
be drilled through. (FDOT 455-5.1.1) 
 

C. Piles shall have embedment to practical refusal as defined in as 20 blows per inch or less than 
one inch penetration, with the hammer operating at the highest setting determined by the 
engineer and less than ¼ inches rebound per blow then pile shall be cut to required height. 
 

D. All bolts, fasteners, brackets, and straps shall be 304 stainless steel unless noted otherwise. 
Bolt end shall extend pass the galvanized nut by a minimum of three (3) threads. 

 
3.02 Testing 



 

 

 
A. Field testing shall be at the contractor’s expense. In addition, all retesting shall be done at the 

contractor’s expense.  
 

B. Test piles shall be completed within the area of the structure’s foundation. 
 

C. The test pile shall match the indicated type and shall be installed using suitable methods 
associated with the piling type. 

 
D. Test piles shall incorporate appropriate monitoring devices to measure parameters such as load, 

displacement, and soil pressures during pile driving or loading tests. 
 

E. Load tests, including static load, dynamic load, and pile integrity tests, are required to evaluate 
pile capacity and performance. 
 

F. Prepare a comprehensive report documenting test pile installation, instrumentation setup, load 
test procedures, and results. Present findings to the engineer of record for review and approval 
before installing additional pilings. 

 
 
 

END OF SECTION 
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