
VER 01-24-24 
 

1 B240150DWJ – Green Meadows WTP DIW-2  

 

 
 

 
 

Advertise Date:  Friday, March 08, 2024 
 

Lee County Board of County Commissioners 
DIVISION OF PROCUREMENT MANAGEMENT 

    

 
Invitation to Bid (B)  

Construction 

Solicitation No.: B240150DWJ 
Solicitation 
Name: Green Meadows WTP DIW-2 
Open 
Date/Time: Thursday, April 11, 2024 Time: 2:30 PM 
Location: Lee County Procurement Management 

2115 Second Street, 1st Floor  
Fort Myers, FL  33901 

Procurement 
Contact: David Jones Title Procurement Analyst 
Phone: (239) 533-8864 Email: DJones2@leegov.com 

Requesting Dept. Utilities 

Pre-Proposal Meetings: Vendors only required to attend one (1) of the two (2) mandatory pre-
proposal meetings. 
Meeting #1:  
 
 

Type: Mandatory 
Date/Time: 3/20/2024 10:00 AM 

 Location:  

Lee County Utilities Green Meadow WTP (Access from Alico Road) 
16003 Airport Haul Rd 
Fort Myers, FL  33913 

Meeting #2:  
 Type: Mandatory 
 Date/Time: 3/21/2024 1:00 PM 

 Location:  

Lee County Utilities Green Meadow WTP (Access from Alico Road) 
16003 Airport Haul Rd 
Fort Myers, FL  33913 

 

All solicitation documents are available for download at 
www.leegov.com/procurement 

  

http://www.leegov.com/procurement
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Advertise Date:  Friday, March 08, 2024 
 
Notice to Bidder  
 

Invitation to Bid (B) Construction 
 

Lee County, Florida, is requesting bids from qualified individuals/firms for 

B240150DWJ – Green Meadows WTP DIW-2 
Then and there to be publicly opened and read aloud for the purpose of selecting a vendor to furnish all necessary labor, 
services, materials, equipment, tools, consumables, transportation, skills and incidentals required for Lee County, 
Florida, in conformance with solicitation documents, which include technical specifications and/or a scope of work. 

 
Those individuals/firms interested in being considered for this solicitation are instructed to submit, in accordance with 
specifications, their Bids, pertinent to this project prior to 

2:30 PM  Thursday, April 11, 2024 

to the office of the Procurement Management Director, 2115 Second Street, 1st Floor, Fort Myers, FL  33901.  The 
Invitation to Bid shall be received in a sealed envelope, prior to the time scheduled to receive Bid(s), and shall be clearly 
marked with the solicitation name, solicitation number, bidder name, and contact information as identified in these 
solicitation documents. 
 
The Scope of Work/Specifications for this solicitation is available from www.leegov.com/procurement  
Bidders who obtain Scope of Work/Specifications from sources other than www.leegov.com/procurement are cautioned 
that the solicitation package may be incomplete.  The County’s official bidders list, addendum(s) and information must 
be obtained from www.leegov.com/procurement. It is the bidder’s responsibility to check for posted information.  The 
County may not accept incomplete Bids. 

A MANDATORY Pre-Bid Conference has been scheduled for the following time and location:  
Meeting #1: 
10:00 AM March 20, 2024 Green Meadows WTP – 16003 Airport Haul Rd., Fort Myers, FL 33913 
Meeting #2: 
1:00 PM March 21, 2024 Green Meadows WTP – 16003 Airport Haul Rd., Fort Myers, FL 33913 
for the purpose of discussing the proposed project.  Prospective bidders are encouraged to attend.  All prospective bidders 
are encouraged to obtain and review plans, specifications, and scope of work for this bid before the pre-bid conference 
so that they may be prepared to discuss any question or concerns they have regarding this project.   A site visit may 
follow the pre-bid conference.  Questions regarding this solicitation are to be directed, in writing, to the individual listed 
below using the email address listed below or faxed to (239) 485 8383 during normal working hours. 

David Jones  DJones2@leegov.com 
 
Sincerely, 
 
 
 
Adam Brooke, CPPO, CPPB 
Procurement Manager 
 
*WWW.leegov.Com/Procurement is the County’s official posting site  

http://www.leegov.com/procurement
http://www.leegov.com/procurement
http://www.leegov.com/procurement
mailto:text.@LeeGov.com


VER 01-24-24 
 

3 B240150DWJ – Green Meadows WTP DIW-2  

 

Terms and Conditions 
INVITATION TO BID (B) 

CONSTRUCTION 
1 DEFINITIONS  

1.1 Addendum/Addenda:  A written change, addition, alteration, correction or revision to a bid, proposal or 
contract Agreement/Contract.  Addendum/Addenda may be issued following a pre-bid/pre-proposal 
conference or as a result of a specification or work scope change to the solicitation.  

1.2 Approved Alternate:  Solicitation documents may make reference of specific manufacturer(s) or product(s).  
These references serve only as a recommendation and a guide to minimum quality and performance.  The 
references are not intended to exclude approved alternatives of other manufacturer(s) or product(s). 

1.3 Bid/Proposal Package:  A bid/proposal is a document submitted by a vendor in response to some type of 
solicitation to be used as a basis for negotiations or for entering into a contract. 

1.4 Bidder/Responder/Proposer:  One who submits a response to a solicitation. 
1.5 County:  Refers to Lee County Board of County Commissioners. 
1.6 Due Date and Time/Opening:  Is defined as the date and time upon which a bid or proposal shall be 

submitted to the Lee County Procurement Management Division.   Only bids or proposals received prior to 
the established date and time will be considered.   

1.7 Liquidated Damages:  Damages paid usually in the form of monetary payment, agreed by the parties to a 
contract which are due and payable as damages by the party who breaches all or part of the contract.  May 
be applied on a daily basis for as long as the breach is in effect. 

1.8 Procurement Management: shall mean the Director of Lee County’s Procurement Management 
Department or designee. 

1.9 Responsible:  A vendor, business entity or individual who is fully capable to meet all of the requirements 
of the bid/proposal solicitation documents and subsequent contract.  Must possess the full capability 
including financial and technical, to perform as contractually required. Must be able to fully document the 
ability to provide good faith performance. 

1.10 Responsive:  A vendor, business entity or individual who has submitted a bid or request for proposal that 
fully conforms in all material respects to the bid/proposal solicitation documents and all of its requirements, 
including all form and substance. 

1.11 Solicitation:  An invitation to bid, a request for proposal, invitation to negotiate or any document used to 
obtain bids or proposals for the purpose of entering into a contract. 

 
2 ORDER OF PRECEDENCE 

2.1 In resolving conflicts, errors, and discrepancies, the order of precedence of the bid document is as follows 
2.1.1 Florida State Law as applied to Municipal Purchasing in accordance with Title XIX, “Public 

Business”, Chapter 287 “Procurement of Personal Property and Services.” 
2.1.2 Lee County Procurement Management Ordinance 22-06 & 23-21 
2.1.3 Change Order 
2.1.4 Agreement 
2.1.5 Addenda 
2.1.6 Special Conditions  
2.1.7 General Conditions, if any 
2.1.8 Specifications 
2.1.9 Supplemental Information 
2.1.10 Drawings/Plans, if any 
2.1.11 Figure Dimensions, if any 
2.1.12 Scale Dimensions (Large Scale Drawings supersede Small Scale Drawings) 
2.1.13 Terms and Conditions 

 
3 RULES, REGULATIONS, LAWS, ORDINANCES AND LICENSES 

3.1 It shall be the responsibility of the bidder to assure compliance with all other federal, state, or county codes, 
rules, regulations, or other requirements, as each may apply.  Any involvement with the Lee County shall be 
in accordance with but not limited to: 
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3.1.1 Lee County Procurement Management Ordinance 22-06 & 23-21 
3.1.2 Pursuant to FL § Section 119.071, Public Records, General exemptions from inspection or copying of 

public records. Sealed bids, proposals or replies received by the agency pursuant to a solicitation are 
exempt from public records request (s. 119.07(1) and s. 24(a), Art. I, of the State Constitution until 
such time as the agency provides notice of an intended decision or until 30 days after opening the bids, 
proposals, or final replies, whichever is earlier. 

3.1.3 FL § 215 regarding scrutinized companies and business operations. 
3.1.4 FL § 218 Public Bid Disclosure Act. 
3.1.5 Florida State Law as applied to Municipal Purchasing in accordance with Title XIX, “Public 

Business”, Chapter 287 “Procurement of Personal Property and Services.” 
3.1.6 FL § 337.168 Confidentiality of official estimates, identities of potential bidders, and bid analysis and 

monitoring system. 
3.1.7 FL § Section 607.1501(1) states:  A foreign corporation may not transact business in the State of 

Florida until it obtains a certificate of authority from the Department of State.   
3.2 Local Business Tax Account:  As applicable, anyone providing merchandise or services to the public within 

the jurisdiction of Lee County must obtain a Lee County business tax account to operate unless specifically 
exempted. 

3.3 License(s):  Bidder should provide, at the time of the opening of the bid, licenses required for this product 
and/or service.   

 
4 BID – PREPARATION OF SUBMITTAL 

4.1 Sealed Bid: Submission must be in a sealed envelope/box, and the outside of the submission must be 
marked with the following information (Sealed Bid Label Form is attached for your use): 

4.1.1 Marked with the words “Sealed Bid” 
4.1.2 Bid Number 
4.1.3 Bid Title 
4.1.4 Bid Due Date 
4.1.5 Name of the firm submitting the bid 
4.1.6 Contact e-mail and telephone number 

4.2 Bid submission shall include: 
4.2.1 Provide two (2) hard copies.  Mark each:  one “Original”, one “Copy” 
4.2.2 Provide one (1) electronic flash drive set of the entire submission documents. 
4.2.3 Electronic submission document is to be one single Adobe PDF file in the same order as the original 

hard copy. 
4.2.4 Limit the color and number of images to avoid unmanageable file sizes. 

4.3 Submission Format: 
4.3.1 Required Forms: complete and return all required forms.  If the form is not applicable, please return 

with “Not Applicable” or “N/A” in large letters across the form.   
4.3.2 Failure to submit required or requested information may result in the bidder being found non-

responsive. 
4.3.3 Execution of Bid:  All documents must be properly signed by corporate authorized representative, 

witnessed, and where applicable corporate and/or notary seals affixed.  All Bids shall be typed or 
printed in ink.  The bidder may not use erasable ink.  All corrections made to the bids shall be initialed. 

4.3.4 If a cost/bid schedule was provided in Microsoft Excel format, the returned completed schedule should 
be included as a Microsoft Excel File on the Flash drive. 

4.3.5 The submission should not contain links to other web pages. 
4.3.6 Include any information requested by the County necessary to analyze your bid, i.e., required 

submittals, literature, technical data, financial statements. 
4.3.7 Bid Security/Bond(s), as applicable (Construction projects) 

4.4 Preparation Cost:  The Bidder is solely responsible for any and all costs associated with responding to 
this solicitation.  No reimbursement will be made for any costs associated with the preparation and 
submittal of any bid, or for any travel and per diem costs that are incurred by any Bidder. 

 
5 RESPONSES RECEIVED LATE 
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5.1 It shall be the Bidder’s sole responsibility to deliver the bid submission to the Lee County Procurement 
Management Division prior to or on the time and date stated.  All references to date and time herein reference 
Lee County, FL local time. 

5.2 Any bids received after the stated time and date will not be considered. The bid shall not be opened at the 
public opening. Arrangements may be made for the unopened bid to be returned at the bidder’s request and 
expense.   

5.3 The Lee County Procurement Management Division shall not be responsible for delays caused by the method 
of delivery such as, but not limited to; internet, United States Postal Service, overnight express mail 
service(s), or delays caused by any other occurrence.   

 
6 BIDDER REQUIREMENTS (unless otherwise noted)  

6.1 Responsive and Responsible:  Only bids received from responsive and responsible bidders will be 
considered.  The County reserves the right before recommending any award to inspect the facilities and 
organization; or to take any other necessary action, such as background checks, to determine ability to 
perform is satisfactory, and reserves the right to reject submission packages where evidence submitted, or 
investigation and evaluation indicates an inability for the bidder to perform. 

6.1.1 Additional sources may be utilized to determine credit worthiness and ability to perform. 
6.1.2 Any bidder or sub-contractor that will have access to County facilities or property may be required to 

be screened to a level that may include, but is not limited to fingerprints, statewide criminal.  There 
may be fees associated with these procedures.  These costs are the responsibility of the bidder or sub-
contractor. 

6.1.3 Bidders are responsible for ensuring that any required background screening are conducted in 
accordance with Chapter 435.  Bidders shall be aware, understand, and ensure compliance with the 
statutory requirements regarding background checks.  FL Statutes Chapter 435 governs required 
background screenings for any employees, contractors, subcontractors, or agents of the Bidder who 
will have contact with any vulnerable person, as defined by statute, or who otherwise are required to 
undergo a Level 1 or Level 2 background screening in accordance with Florida law.  Such requirements 
shall flow down to sub-contractors/consultants of the prime Bidder and prime Bidder shall ensure 
compliance with Chapter 435 of such parties. 

6.1.3.1 Documentation of such completed background screenings must be maintained for a period of no 
less than five (5) years and are subject to audit by Lee County at any time during such five (5) year 
period.   

6.2 BID--Past Performance:  Bidders past performance and prior dealings with Lee County (i.e., failure to meet 
specifications, poor workmanship, late delivery, etc.) may be reviewed.  Poor or unacceptable past 
performance may result in bidder disqualification. 

6.3 Submission packages, unless otherwise noted, will be considered only from bidders normally engaged in the 
provision of the services specified here in.  The bidder shall have adequate organization, facilities, 
equipment, and personnel to ensure prompt and efficient service to Lee County.  The County reserves the 
right before recommending any award to inspect the facilities and organization; or to take any other action 
necessary to determine ability to perform satisfactorily and reserves the right to reject submission packages 
where evidence submitted, or investigation and evaluation indicated an inability of the bidder to perform. 

 
7 PRE-BID CONFERENCE 

7.1 A pre-bid conference will be held in the location, date, and time specified on the cover of this solicitation.  
The cover will also note if the pre-bid conference is Non-Mandatory or Mandatory.  All questions and 
answers are considered informal.  All prospective bidders are encouraged to obtain and review the 
solicitation documents prior to the pre-bid conference so they may be prepared to discuss any questions or 
concerns they have concerning this project.  All questions must be submitted formally in writing to the 
procurement staff noted on the first page of the bid document. A formal response will be provided in the 
form of an addendum (see “County Interpretation/Addendums” for additional information.)  A site visit may 
follow the pre-bid conference, as applicable. 

7.2 Non-Mandatory:  Pre-bid conferences are generally non-mandatory, but it is highly recommended that 
prospective bidders participate. 
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7.3 Mandatory:  Failure to attend a mandatory pre-bid conference will result in the bid being considered non-
responsive. 

 
8 COUNTY INTERPRETATION/ADDENDUMS 

8.1 Each Bidder shall examine the solicitation documents and shall judge all matters relating to the adequacy 
and accuracy of such documents.  Any inquiries, suggestions or requests concerning interpretation, 
clarification or additional information pertaining to the solicitation shall be submitted in writing prior to 
5:00 PM at least eight (8) calendar days prior to the date when the submission is due.   

8.2 Response(s) will be in the form of an Addendum posted on www.leegov.com/procurement.  It is solely the 
bidder’s responsibility to check the website for information.  No notifications will be sent by Lee County 
Procurement Management Division. 

8.3 All Addenda shall become part of the Contract Documents. 
8.4 The County shall not be responsible for oral interpretations given by any County employee, representative, 

or others.  Interpretation of the meaning of the plans, specifications, or any other contract document, or for 
correction of any apparent ambiguity, inconsistency, or error there in, shall be in writing.  Issuance of a 
written addendum by the County’s Procurement Management Division is the only official method whereby 
interpretation, clarification or additional information can be given. 

 
9 QUALITY GUARANTEE/WARRANTY (as applicable) 

9.1 Bidder will guarantee their work without disclaimers, unless otherwise specifically approved by the County, 
for a minimum of twelve (12) months from the date of final completion. 

9.2 Unless otherwise specifically provided in the specifications, all equipment and materials and articles 
incorporated in the work covered by this contract shall be new, unused and of the most suitable grade for the 
purpose intended.  Refurbished parts or equipment are not acceptable unless otherwise specified in the 
specifications.  All warrantees will begin from the date of final completion. 

9.3 Unless otherwise specifically provided in the specifications, the equipment must be warrantied for twelve 
(12) months, shipping, parts, and labor.  Should the equipment be taken out of service for more than forty-
eight (48) hours to have warranty work performed, a loaner machine of equal capability or better shall be 
provided for use until the repaired equipment is returned to service at no additional charge to the County. 

9.4 If any product does not meet performance representation or other quality assurance representations as 
published by manufacturers, producers or distributors of such products or the specifications listed, the vendor 
shall pick up the product from the County at no expense to the County.  The County reserves the right to 
reject any or all materials, if in its judgment the item reflects unsatisfactory workmanship or manufacturing 
or shipping damage.  The vendor shall refund, to the County, any money which has been paid for same. 
 

10 SUBSTITUTION(S)/APPROVED ALTERNATE(S) 
10.1 Unless otherwise specifically provided in the specifications, reference to any equipment, material, article or 

patented process, by trade name, brand name, make or catalog number, shall be regarded as establishing a 
standard of quality and shall not be construed as limiting competition.  If a bidder wishes to make a 
substitution in the specifications, the bidder shall furnish to the County, no later than ten (10) business 
days prior to the bid opening date, the name of the manufacturer, the model number, and other identifying 
data and information necessary to aid the County in evaluating the substitution.  Such information is 
submitted through the Procurement Management Division.  Any such substitution shall be subject to County 
approval through the issuance of a written addendum by the County’s Procurement Management Division. 
Substitutions shall be approved only if determined by the County to be an Approved Alternate to the 
prescribed specifications. 

10.2 A bid containing a substitution is subject to disqualification if the substitution is not approved by 
the County.   Items bid must be identified by brand name, number, manufacturer, and model, and 
shall include full descriptive information, brochures, and appropriate attachments.  Brand names 
are used for descriptive purposes only.  An Approved Alternate product or service may be used. 

 
11 NEGOTIATED ITEMS 

11.1 Any item not outlined in the Scope of Work/Specifications may be subject to negotiations between the 
County and the successful bidder. 

http://www.leegov.com/procurement
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11.2 After award of this bid the County reserves the right to add or delete items/services at prices to be negotiated 
at the time of addition or deletion.   

11.3 At contract renewal time(s) or in the event of significant industry wide market changes, the County may 
negotiate justified adjustments such as price, terms, etc., if in its sole judgment, the County considers such 
adjustments to be in their best interest. 

 
12 ERRORS, OMISSIONS, CALCULATION ERRORS (as applicable) 

12.1 Calculation Errors:  In the event of multiplication/addition error(s), the unit price shall prevail.  Written 
prices shall prevail over figures where applicable.  All bids will be reviewed mathematically and corrected, 
if necessary, using these standards, prior to further evaluation. 

 
13 CONFIDENTIALITY 

13.1 Bidders should be aware that all submissions provided are subject to public disclosure and will not be 
afforded confidentiality, unless provided by Chapter 119 FL §. 

13.2 If information is submitted with a bid that is deemed “Confidential” the bidder must stamp those pages of 
the submission that are considered confidential.  The bidder must provide documentation as to validate why 
these documents should be declared confidential in accordance with Chapter 119, “Public Records,” 
exemptions. 

13.3 Lee County will not reveal engineering estimates or budget amounts for a project unless required by 
grant funding or unless it is in the best interest of the County.  According to FL § 337.168: A document or 
electronic file revealing the official cost estimate of the department of a project is confidential and exempt 
from the provisions of s. 119.07(1) until the contract for the project has been executed or until the project is 
no longer under active consideration.   

 
14 BID -- CONFLICT OF INTEREST 

14.1 Business Relationship Disclosure Requirement:  The award hereunder is subject to the provisions of 
Chapter 112, Public Officers and Employees: General Provisions, Florida Statues.  All bidders must disclose 
with their submission the name of any officer, director or agent who is also an employee of the Lee County 
or any of its agencies.  Further, all bidders must disclose the name of any County employee who owns 
directly or indirectly, an interest of five percent (5%) or more in the bidder’s firm or any of its branches.  

14.2 A Vendor that assisted in preparing and/or writing a scope of work and/or specifications may not submit a 
bid or proposal for County considerations on that project.   

 
15 ANTI-LOBBYING CLAUSE (Cone of Silence) 

15.1 Following FL § Section 287.057(23), Upon the issuance of the solicitation, prospective proposers/bidders or 
any agent, representative or person acting at the request of such proposer/bidder shall not have any contact, 
communicate with or discuss any matter relating in any way to the solicitation with any Commissioner, 
Evaluation Review Committee, agent or employee of the County other than the Procurement Management 
Director or their designee.  This prohibition begins with the issuance of any solicitation and ends upon 
execution of the final contract or when the solicitation has been cancelled.  If it is determined that improper 
communications were conducted, the Bidder/Proposer maybe declared non-responsible.  
 

16 ANTITRUST VIOLATION 
16.1 A person or an affiliate who has been placed on the antitrust violator vendor list, available at Antitrust 

Violator Vendor List / Vendor Registration and Vendor Lists / State Agency Resources / State 
Purchasing / Business Operations / Florida Department of Management Services - DMS 
(myflorida.com), following a conviction or being held civilly liable for an antitrust violation may not 
submit a bid, proposal, or reply for any new contract to provide any goods or services to Lee County; may 
not submit a bid, proposal, or reply for a new contract with Lee County for the construction or repair of a 
public building or public work; may not submit a bid, proposal, or reply on new leases of real property to 
Lee County; may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant 
under a new contract with Lee County; and may not transact new business with Lee County. 

 
17 DRUG FREE WORKPLACE 

https://www.dms.myflorida.com/business_operations/state_purchasing/state_agency_resources/vendor_registration_and_vendor_lists/antitrust_violator_vendor_list
https://www.dms.myflorida.com/business_operations/state_purchasing/state_agency_resources/vendor_registration_and_vendor_lists/antitrust_violator_vendor_list
https://www.dms.myflorida.com/business_operations/state_purchasing/state_agency_resources/vendor_registration_and_vendor_lists/antitrust_violator_vendor_list
https://www.dms.myflorida.com/business_operations/state_purchasing/state_agency_resources/vendor_registration_and_vendor_lists/antitrust_violator_vendor_list
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17.1 Lee County Board of County Commissioners encourages Drug Free Workplace programs. 
 

18 FLORIDA CERTIFIED ENTERPRISES 
18.1 The County encourages the use of Florida Certified Enterprises such as such as Disadvantaged, Minority, 

Women, Veterans Business Enterprise (DBE, MBE, WBE, VBE) firms. 
18.2 Bidder/Proposer is requested to indicate whether the Firm and/or any proposed sub-consultants are a Florida 

Certified Enterprise.  Lee County encourages the utilization and participation of DBE, MBE, WBE, VBE or 
similar in procurements, and evaluation proceedings will be conducted within the established guidelines 
regarding equal employment opportunity and nondiscriminatory action based upon the grounds of race, 
color, sex, or national origin.  Interested Florida Certified Enterprises such as Disadvantaged, Minority, 
Women, Veterans Business Enterprise (DBE, MBE, WBE, VBE) firms and similar are encouraged to 
submit. 

 
19 ANTI-DISCRIMINATION/EQUAL EMPLOYMENT OPPORTUNITY 

19.1 The bidder agrees to comply, in accordance with FL § 287.134, 504 of the Rehabilitation Act of 1973 as 
amended, the Americans with Disabilities Act of 1990 (ADA), the ADA Amendments Act of 2008 
(ADAAA) that furnishing goods or services to the County hereunder, no person on the grounds of race, 
religion, color, age, sex, national origin, disability or marital status shall be excluded from participation in, 
denied the benefits of, or otherwise be subjected to discrimination. 

19.2 The bidder will not discriminate against any employee or applicant for employment because of race, religion, 
color, age, sex, national origin, disability, or marital status.  The bidder will make affirmative efforts to 
ensure that applicants are employed and that employees are treated during employment without regard to 
their race, religion, color, age, sex, national origin, disability, or marital status. 

19.3 The bidder will include the provisions of this section in every sub-contract under this contract to ensure its 
provisions will be binding upon each sub-contractor.  The bidder will take such actions in respect to any sub-
contractor, as the contracting agency may direct, as a means of enforcing such provisions, including 
sanctions for non-compliance. 

19.4 An entity or affiliate who has been placed on the State of Florida’s Discriminatory Vendor List (This list 
may be viewed by going to the Department of Management Services website at 
http://www.dms.myflorida.com) may not submit a bid on a contract to provide goods or services to a public 
entity, may not submit a bid on a contract with a public entity for the construction or repair of a public 
building or public work, may not submit bids on leases of real property to a public entity, may not award or 
perform work as a vendor, supplier, sub-contractor, or consultant under contract with any public entity, and 
may not transact business with any public entity. 

 
20 SUB-CONTRACTOR 

20.1 The use of sub-contractors under this solicitation requires prior written authorization from the County 
representative. 

 
21 BID - PROJECT GUIDELINES (as applicable) 

21.1 The County has established the following Guidelines, Criteria, Goals, Objectives, Constraints, Schedule, 
Budget and or Requirements which shall service as a guide to the bidder(s) in conforming to the provision 
of goods and/or services to be provided pursuant to this Agreement/Contract: 

21.1.1 No amount of work is guaranteed upon the execution of an Agreement/Contract. 
21.1.2 Rates and all other negotiated expenses will remain in effect throughout the duration of the 

Agreement/Contract period. 
21.1.3 This contract does not entitle any bidder to exclusive rights to County Agreement/Contracts.  The 

County reserves the right to perform any and all available required work in-house or by any other means 
it so desires. 

21.1.4 In reference to vehicle travel, mileage and man-hours spent in travel time, is considered incidental to 
the work and not an extra compensable expense.   

21.1.5 Lee County reserves the right to add or delete, at any time, and or all material, tasks or services 
associated with this Agreement/Contract. 

http://www.dms.myflorida.com/
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21.1.6 Any Single Large Project:  The County, in its sole discretion, reserves the right to separately solicit any 
project that is outside the scope of this solicitation, whether through size, complexity or the dollar value. 

22 BID – TIEBREAKER  
22.1 Whenever two or more Bids, which are equal with respect to price, quality, and service, are received for 

procurement of commodities or contractual services, from Responsive and Responsible Bidders, the 
following steps shall be taken to establish the Award to the lowest Bidder.  This method shall be used 
for all ties. 

22.1.1 Step 1 - Local Bidder:  Between a Local Bidder, and a non-Local Bidder, a Contract Award, or the 
first opportunity to negotiate, as applicable, shall be made to the Local Bidder. If local preference is 
prohibited by the funding source, then step 2 will replace step 1.  

22.1.2 Step 2 - Drug Free Workplace: At the conclusion of step 1, if all is equal, the Bidder with a Drug 
Free Workplace program shall be given preference over a Bidder with no Drug Free Workplace 
program.   The Contract Award, or the first opportunity to negotiate, as applicable, shall be made to 
the Bidder with the Drug Free Workplace program.   

22.1.3 Step 3 - Coin Flip:  At the conclusion of Step 1 and Step 2, if all is equal, the Contract Award, or the 
first opportunity to negotiate, as applicable, the final outcome shall be determined by the flip of a 
coin. 

22.2 When the tie has been broken pursuant to the above procedures, the Contract Award, or the first 
opportunity to negotiate, as applicable, shall be furnished to the prevailing Bidder. 

22.3 If an Award or negotiation is unsuccessful with the initial Bidder, Award or negotiations may commence 
with the next highest Bidder, utilizing the tiebreaker steps above to make the determination of next lowest 
Bidder, if necessary. 

 
23 WITHDRAWAL OF BID 

23.1 No bid may be withdrawn for a period of 180 calendar days after the scheduled time for receiving 
submissions.  A bid may be withdrawn prior to the solicitation opening date and time.  Withdrawal requests 
must be made in writing to the Procurement Management Director, who will approve or disapprove the 
request. 

23.2 A bidder may withdraw a submission any time prior to the opening of the solicitation.   
23.3 After submissions are opened, but prior to award of the contract by the County Commission, the Procurement 

Management Director may allow the withdrawal of a bid because of the mistake of the bidder in the 
preparation of the submission document.  In such circumstance, the decision of the Procurement 
Management Director to allow the submission withdrawal, although discretionary, shall be based upon a 
finding that the bidder, by clear and convincing evidence, has met each of the following four tests: 

23.3.1 The bidder acted in good faith in submitting the bid, 
23.3.2 The mistake in bid preparation that was of such magnitude that to enforce compliance by the bidder 

would cause a severe hardship on the bidder, 
23.3.3 The mistake was not the result of gross negligence or willful inattention by the bidder; and 
23.3.4 The mistake was discovered and was communicated to the County prior to the County Commission 

having formally awarded the Agreement/Contract. 
 

24 PROTEST RIGHTS 
24.1 Any Bidder that has submitted a formal Response to Lee County, and who is adversely affected by an intended 

decision with respect to the Award, has the right to protest an intended decision posted by the County as part 
of the Solicitation process.  

24.2 Notice of Intended Decision is posted on the Lee County Department of Procurement Management website 
(www.leegov.com/procurement). Bidders are solely responsible to check for information regarding the 
Solicitation.  

24.3 Refer to the “Procurement Protest” section of the Lee County Procurement Ordinance 22-06 & 23-21 for a 
complete description of the protest process and associated requirements. The ordinance is posted on the Lee 
County website or may be obtained by contacting the Procurement Management Director.  

24.4 In order to preserve the right to protest, a written “Notice of Intent to File a Protest” must be filed with the 
Lee County Procurement Management Director within seventy-two (72) hours of Posting of the Notice 
of Intended Decision. 

http://www.leegov.com/procurement
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24.5 The notice shall clearly indicate all grounds being claimed for the protest. 
24.6 The notice must be physically received by the Procurement Management Director within the required time 

frame described above. No additional time will be granted for mailing. 
24.7 Following receipt of the Notice of Intent to File a Protest, a “Protest Bond” and “Formal Written Protest” 

must be filed within ten (10) business days of Posting of the Notice of Intended Decision. 
24.8 Failure to follow the protest procedures requirement within the time frames as prescribed herein and 

in the Lee County Procurement Ordinance 22-06 & 23-21 shall constitute a waiver of the right to 
protest and shall bar any resulting claims. 
 

25 AUTHORITY TO UTILIZE BY OTHER GOVERNMENT ENTITIES 
25.1 This opportunity is also made available to any government entity.  Pursuant to their own governing laws, and 

subject to the Agreement/Contract of the vendor, other entities may be permitted to make purchases at the 
terms and conditions contained herein.  Lee County Board of County Commissioners will not be financially 
responsible for the purchases of other entities from this solicitation. 

 
26 CONTRACT ADMINISTRATION 

26.1 Designated Contact: 
26.1.1 The awarded bidder shall appoint a person(s) to act as a primary contact for all County departments.  

This person or back-up shall be readily available during normal working hours by phone or in person 
and shall be knowledgeable of the terms and procedures involved. 

26.1.2 Lee County requires the awarded bidder to provide the name of a contact person(s) and phone 
number(s) which will afford Lee County access 24 hours per day, 365 days per year, of this service in 
the event of major breakdowns or natural disasters. 

 
26.2 BID – Term: (unless otherwise stated in the Scope of Work or Detailed Specifications) 

26.2.1 Unless otherwise stated in the scope of work, specifications, or special conditions the default contract 
term shall be for one (1) three-year (3) period. Upon mutual written agreement of both parties, 
the parties may renew the Agreement, in whole or in part, for a renewal term or terms not to 
exceed the term of two (2) years. The increments of renewal shall be at the sole discretion of the 
County as deemed in its best interest. 

26.2.2 The County reserves the right to renew this Agreement/Contract (or any portion thereof) and to 
negotiate pricing as a condition for each. 

26.2.3 The County’s performance and obligation to pay under this contract, and any applicable 
renewal options, is contingent upon annual appropriation of funds. 

26.3 BID – Basis of Award: 
26.3.1 The bid is awarded under a system of sealed, competitive bidding to the lowest responsive and 

responsible bidder. 
26.3.2 In the event the lowest responsible and responsive bid for a project exceeds the available funds the 

County may negotiate an adjustment of the bid price with the lowest responsible and responsive bidder, 
in order to bring the total cost of the project within the amount of available funds. 

26.3.3 The County reserves the right to make award(s) by individual item, group of items, all or none, or a 
combination thereof.  The County reserves the right to reject any and all bids or to waive any minor 
irregularity or technicality in the bids received.  Award will be made to the lowest responsible and 
responsive bidder(s) within the category chosen for basis of award. 

26.3.4 The County reserves the right to award to one or multiple bidders at the discretion of the requesting 
authority and approval of the Procurement Management Director. 

26.4 Agreement/Contracts: 
26.4.1 The awarded bidder will be required to execute an Agreement/Contract as a condition of award.  A 

sample of this document may be viewed on-line at http://www.leegov.com/procurement/forms.  
26.5 Records: 

26.5.1 Retention:  The bidder shall maintain such financial records and other records as may be prescribed 
by Lee County or by applicable federal and state laws, rules, and regulations.  Unless otherwise stated 
in the specifications, the bidder shall retain these records for a period of five years after final payment, 
or until they are audited by Lee County, whichever event occurs first.   

http://www.leegov.com/procurement/forms
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26.5.2 Right to Audit/Disclosure:  These records shall be made available during the term of the contract as 
well as the retention period. These records shall be made readily available to County personnel with 
reasonable notice and other persons in accordance with the Florida General Records Schedule. 
Awarded Bidder/Proposer(s) are hereby informed of their requirement to comply with FL §119 
specifically to: 
26.5.2.1 Keep and maintain public records required by the County to perform the service.   
26.5.2.2 Upon request from the County’s custodian of public records, provide the County with a 

copy of the requested records or allow the records to be inspected or copied within a 
reasonable time at a cost that does not exceed the cost provided or as otherwise provided 
by law.   

26.5.2.3 Ensure that public records that are exempt or confidential and exempt from public records 
disclosure requirements are not disclosed except as authorized by law for the duration of 
the contract term and following completion of the contract if the contractor does not 
transfer the records to the County.   

26.5.2.4 Upon completion of the contract, transfer, at no cost, to the County all public records in 
possession of the contractor or keep and maintain public records required by the County 
to perform the service.  If the contractor transfers all public records to the County upon 
completion of the contract, the contractor shall destroy any duplicate public records that 
are exempt or confidential and exempt from public records disclosure requirements. If the 
contractor keeps and maintains public records upon completion of the contract, the 
contractor shall meet all applicable requirements for retaining public records.  All records 
stored electronically must be provided to the County, upon request from the County’s 
custodian of public records, in a format that is compatible with the information technology 
systems of the County. 

26.5.3 Public Record: IF THE VENDOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
VENDOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO 
THE CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC 
RECORDS AT 239-533-2221, 2115 SECOND STREET, FORT MYERS, 
FL 33901, Email at PRRCustodian@leegov.com or Visit 
http://www.leegov.com/publicrecords. 

26.5.4 Ownership:  It is understood and agreed that all documents, including detailed reports, plans, original 
tracings, specifications, and all data prepared or obtained by the successful bidder in connection with 
its services hereunder, include any documents bearing the professional seal of the successful bidder, 
and shall be delivered to and become the property of Lee County, prior to final payment to the 
successful bidder or the termination of the Agreement/Contract.  This includes any electronic versions, 
such as CAD or other computer aided drafting programs.  

26.6 Termination: 
26.6.1 MATERIAL BREACH A Contractor may be Terminated for Cause by the County, at the sole 

discretion of the Procurement Management Director, for failing to perform a contractual requirement 
or for a material breach of any term or condition. A material breach of a term or condition of the 
Agreement may include but is not limited to: 1. Contractor failure to perform services or deliver 
materials, supplies, or equipment by the date required or by an alternate date as mutually agreed in a 
written amendment to the Agreement; 2. Contractor failure to carry out any warranty or fails to perform 
or comply with any mandatory provision of the Agreement; 3. Contractor becomes insolvent or in an 
unsound financial condition so as to endanger performance hereunder; 4. Contractor becomes the 
subject of any proceeding under any law relating to bankruptcy, insolvency or reorganization, or relief 
from creditors and/or debtors that endangers the Contractor's proper performance hereunder; 5. 
Appointment of any receiver, trustee, or similar official for Contractor or any of the Contractor's 
property and such appointment endangers the Contractor's proper performance hereunder; 6. A 
determination that the Contractor is in violation of federal, state, or local laws or regulations and that 
such determination renders the Contractor unable to perform any aspect of the Agreement. 

mailto:PRRCustodian@leegov.com
http://www.leegov.com/publicrecords
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26.6.2 OPPORTUNITY TO CURE In the event that Contractor fails to perform a contractual requirement or 
materially breaches any term or condition, the County may issue a written cure notice. The Contractor 
may have a period of time in which to cure. The County is not required to allow the Contractor to cure 
defects if the opportunity for cure is not feasible as, determined solely within the discretion of the 
County. Time allowed for cure shall not diminish or eliminate Contractor's liability for damages, or 
otherwise affect any other remedies available against Contractor under the Agreement or by law. If 
the breach remains after Contractor has been provided the opportunity to cure, the County may do any 
one or more of the following: 1. Exercise any remedy provided by law; 2. Terminate this Agreement 
and any related contracts or portions thereof; 3. Procure replacements and impose damages as set forth 
elsewhere in this Agreement, if applicable; 4. Impose actual or liquidated damages; 5. Suspend or bar 
Contractor from receiving future solicitations or other opportunities; 6. Require Contractor to 
reimburse the County for any loss or additional expense incurred as a result of default or failure to 
satisfactorily perform the terms of the Agreement. 

26.6.3 TERMINATION FOR CAUSE In the event the Procurement Management Director, in his/her sole 
discretion, determines that the Contractor has failed to comply with the conditions of this Agreement 
in a timely manner or is in material breach, the Procurement Management Director has the right to 
terminate this Agreement, in part or in whole. The Procurement Management Director shall notify the 
Contractor in writing of the need to take corrective action. If corrective action is not taken within thirty 
(30) calendar days or as otherwise specified by the Procurement Management Director, or if such 
corrective action is deemed by the County to be insufficient, the Agreement may be terminated. The 
County reserves the right to withhold further payments, or prohibit the Contractor from incurring 
additional obligations of funds during investigation of the alleged breach and pending corrective action 
by the Contractor or a decision by the County to terminate the Agreement. In the event of termination, 
the County shall have the right to procure any replacement materials, supplies, services and/or 
equipment that are the subject of this Agreement on the open market. In addition, the Contractor shall 
be liable for damages as authorized by law including, but not limited to, any price difference between 
the original Agreement and the replacement or cover contract and all administrative costs directly 
related to the replacement contract, e.g., cost of the competitive bidding, mailing, advertising and staff 
time. If it is determined that: (1) the Contractor was not in material breach; or (2) failure to perform 
was outside of Contractor's or its subcontractor's control, fault or negligence, the termination shall be 
deemed to be a "Termination for Convenience." The rights and remedies of the County provided in 
this Agreement are not exclusive and are in addition to any other rights and remedies provided by law. 

26.6.4 TERMINATION FOR CONVENIENCE Except as otherwise provided in this Agreement, the County, 
at the sole discretion of the Procurement Management Director, may terminate this Agreement, in 
whole or in part by giving thirty (30) calendar days written notice beginning on the second day after 
mailing to the Contractor. If this Agreement is so terminated, the County shall be liable only for 
payment required under this Agreement for properly authorized services rendered, or materials, 
supplies and/or equipment delivered to and accepted by the County prior to the effective date of 
Agreement termination. The County shall have no other obligation whatsoever to the Contractor for 
such termination. 

26.6.5 The Procurement Management Director may immediately terminate any Agreement/Contract as a 
result of this solicitation for emergency purposes, as defined by the Lee County Procurement 
Ordinance 22-06 & 23-21. 

26.6.6 Any bidder who has voluntarily withdrawn from a solicitation without the County’s mutual consent 
during the contract period shall be barred from further County procurement for a period of 180 days.  
The vendor may apply to the Board for a waiver of this debarment.  Such application for waiver of 
debarment must be coordinated with and processed by the Procurement Management Department. 

26.6.7 The County reserves the right to terminate award or contract following any of the below for goods or 
services over $1,000,000: 

26.6.7.1 Contractor is found to have submitted a false certification as provided under FL § 287.135 (5); 
26.6.7.2 Contractor has been placed on the Scrutinized Companies with Activities in Sudan List or the 

Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List (FL §215.473); 
26.6.7.3 Contractor has engaged in business operations in Cuba or Syria (FL § 215.471); 
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26.6.7.4 Contractor has been placed on the Scrutinized Companies that Boycott Israel List or is engaged in 
a boycott of Israel. (FL § 215.4725); 

26.6.7.5 The County reserves the right to review, on a case-by-case basis, and waive this stipulation if it is 
deemed to advantageous to the County. 

  
27 WAIVER OF CLAIMS 

27.1 Once this contract expires, or final payment has been requested and made, the awarded bidder shall have 
waived any claims against the County concerning this contract.  After that period, the County will consider 
the bidder to have waived any right to claims against the County concerning this Agreement/Contract. 

 
28 LEE COUNTY PAYMENT PROCEDURES 

28.1 Unless otherwise noted, all vendors are requested to mail an original invoice to: 
Lee County Finance Department 
Post Office Box 2238 
Fort Myers, FL  33902-2238 

28.2 All invoices will be paid as directed by the Lee County payment procedure unless otherwise stated in the 
detailed specifications for this project. 

28.3 Lee County will not be liable for requests for payment deriving from aid, assistance, or help by any 
individual, vendor, proposer, or bidder for the preparation of these specifications. 

28.4 Lee County is generally a tax-exempt entity subject to the provisions of the 1987 legislation regarding sales 
tax on services.  Lee County will pay those taxes for which it is obligated, or it will provide a Certificate of 
Exemption furnished by the Department of Revenue.  All bidders should include in their bids, all sales or 
use taxes, which they will pay when making purchases of material or sub-contractor’s services.   

 
29 SAFETY DATA SHEETS (SDS) (as applicable) 

29.1 In accordance with Chapter 443 of the FL §, it is the vendor’s responsibility to provide Lee County with 
Safety Data Sheets on bid materials, as may apply to this procurement. 
 

30 DEBRIS DISPOSAL (as applicable)  
30.1 Unless otherwise stated, the bidder shall be fully responsible for the lawful removal and disposal of any 

materials, debris, garbage, vehicles, or other such items which would interfere with the undertaking and 
completion of the project.  There shall not be an increase in time or price associated with such removal. 

 
31 SHIPPING (as applicable) 

31.1 Cost of all shipping to the site, including any inside delivery charges and all unusual storage requirements 
shall be borne by the bidder unless otherwise agreed upon in writing prior to service.  It shall be the bidder’s 
responsibility to make appropriate arrangements, and to coordinate with authorized personnel at the site, for 
proper acceptance, handling, protection, and storage (if available) of equipment and material delivered.  All 
pricing to be F.O.B. destination. 

31.2 The materials and/or services delivered under the bid shall remain the property of the seller until a physical 
inspection and actual usage of these materials and/or services is accepted by the County and is deemed to be 
in compliance with the terms herein, fully in accord with the specifications and of the highest quality. 
 

32 BOND/SURETY (CONSTRUCTION) 
32.1 Bonding/Surety is required in accordance with the Lee County Procurement Ordinance 22-06 & 23-21. 
32.2 Bid Bond/Security: The Procurement Management Department shall determine if a Bid Bond shall be 

required for any Competitive Procurement. Each Bidder shall submit not less than five percent (5%) of 
the proposed dollar amount (including applicable Alternates) as Bid Bond/Security. One ORIGINAL Bid 
Bond/Security shall be submitted to the County with each Bid submission. The Bid Bond/Security of the 
Bidder will be retained until the Bidder and the County have entered into the Contract, whereupon the 
Bid Bond/Security may be returned. The Bid Bond/Security of a Bidder whom the County believes to 
have a reasonable chance of receiving the Award may be retained by the County until the effective date 
of the Contract, whereupon any Bid Bonds/Securities furnished by a Bidder may be returned. The 
following types of Bid Security shall be accepted: 
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32.2.1 A Certified Check or a Cashier’s Check in the stated dollar amount of not less than 5% of proposed 
dollar amount.  Any Certified Check or Cashier Check submitted in lieu of a Bid Bond Shall be drawn 
on a solvent bank or trust company, made payable to Lee County Board of County Commissioners 
and shall have all necessary documentary revenue stamps attached (if required by law); or 

32.2.2 A Bid Bond may be submitted on a Lee County paper Bid Bond Form.  Must be signed by all required 
parties, of not less than 5% of proposed dollar amount (including Alternate(s) as applicable) shall 
accompany each submission.  The Bid Bond shall be issued by a duly authorized surety authorized to 
do business and in good standing with the Florida Department of state. 

32.3 Payment and Performance Bond:  In accordance with F.S. 255.05 and Lee County Ordinance 22-06 & 23-
21, a Public Payment and Performance Bond is to be issued in a sum equal to one hundred (100%) percent 
of the total awarded contract amount by a surety company considered satisfactory by Lee County and 
otherwise authorized to transact business in the State of Florida shall be required from the successful 
bidder/vendor.  This shall insure the faithful performance of the obligations imposed by the resulting contract 
and protect the County from lawsuits for non-payment of debts incurred during the successful bidder/vendor 
performance under such Contract.   

32.3.1 A public Payment and Performance bond must be properly executed, by the Surety Company and 
successful bidder/vendor, and recorded with the Lee County Clerk of Court, within seven calendar 
days after notification by Lee County of the approval to award the Contract.   

32.3.2 A Clean Irrevocable Letter of Credit or Cash Bond may be accepted by the County in lieu of the 
Public Payment and Performance Bond. 

32.4 Only Lee County form(s) may be accepted.  Forms are available at 
https://www.leegov.com/procurement/forms.  

32.5 Personal Checks are not acceptable to Lee County as a Bid Security. 
32.6 Surety:  In order to be acceptable to the County, a Surety Company issuing Evidence of Bond ability, Bid 

Guaranty Bonds or 100% Public Payment and Performance Bonds or Letters of Credit called for herein shall 
meet and comply with the minimum standards set forth in as part of the Contract Documents. 
The surety company shall be authorized to do business and in good standing with the Florida Department of 
State.  All such bonds shall be issued or countersigned by an agent with satisfactory evidence of its authority 
to execute the bond being submitted. 
 

33 LOCAL VENDOR PREFERENCE 
33.1 The Procurement Management Department will adhere to the Lee County Ordinance No. 22-06 & 23-21 and 

as may be amended from time to time (the County's "Local Vendor Preference"). It shall be at the discretion 
of the County Manager or Designee whether to apply Local Vendor Preference to any particular Solicitation.  

33.2 The County's Local Vendor Preference, as it relates to Bidding preferences for local Vendors, is not 
applicable to Solicitations or Contracts when Commodities and/or Services may be provided in the event of 
an Emergency.  

33.3 The County's Local Vendor Preference shall not apply in any procurement for Commodities or Services if 
the use of the Local Vendor Preference is prohibited by the terms of a grant or funding agreement or other 
prevailing law or policy. 

 
34 INSURANCE (AS APPLICABLE) 

34.1 Insurance shall be provided by the awarded bidder/vendor.  Prior to execution of the Agreement/Contract a 
certificate of insurance (COI) complying with the bid documents shall be provided by the bidder/vendor. 

34.2 Insurance carriers providing coverage required herein shall be licensed to conduct business in the State of 
Florida and shall possess a current A.M. Best’s Financial Strength Rating of “B or better.” 
 
 
 

End of Terms and Conditions Section 
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INSURANCE GUIDE 

 



VER 01-24-24 
 

16 B240150DWJ – Green Meadows WTP DIW-2  

 

 
 
 

End of Insurance Guide Section  
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SPECIAL CONDITIONS 
 

These are conditions that are in relation to this solicitation only and have not been included in the County’s standard 
Terms and Conditions or the Scope of Work. 

 
1. TERM 

1.1. Single Project:  From the Notice to Proceed or the Purchase Order date, whichever applies: 360 calendar days 
to substantial completion, 60 calendar days from substantial completion to final completion (total days 420) 

 
2. LIQUIDATED DAMAGES (CONSTRUCTION) 

2.1. In accordance with the terms set forth in the Agreement, for each consecutive calendar day of delay in achieving 
Substantial Completion as set forth herein, the Contractor shall be liable to the County for liquidated damages 
in the amount of $4,300.00 per calendar day. 

 
3. BASIS OF AWARD 

3.1. The basis of award shall be determined by the lowest Project Total of the most responsive, responsible, and 
qualified CONTRACTOR meeting all bid specifications. 

 
4. LOCAL PREFERENCE 

4.1. The Lee County Local Vendor Preference shall be included as part of the award process for this project. As 
such, Lee County at its sole discretion may choose to award a preference to any qualified Local Vendor. 
 

5. BOND 
5.1. For any Project Total that is equal to or exceeds $200,000, CONTRACTOR shall provide a Bid Bond following 

the requirement as stated herein.  Following County Board approval, the awarded CONTRACTOR will be 
required to provide a Performance & Payment Bond meeting the COUNTY requirements also found herein for 
100% of the Project Total.  Fees/costs associated with procuring any bonding shall be at the sole expense of the 
CONTRACTOR and such shall be covered by the Project Total provided by the CONTRACTOR for this 
project. 
 

5.2. Failure to provide a proper Bid Bond with bid submission, if required, will deem CONTRACTOR as non-
responsive. 

 
6. MINIMUM QUALIFICATION REQUIREMENTS/CERTIFICATIONS 

6.1. CONTRACTOR must meet the minimum qualification criterion as specified in Form 9 – Minimum 
Qualification Requirements provided within this solicitation package to qualify for consideration of award.  
Form 9 – Minimum Qualifications Requirements shall be completed and returned with bid submittal along with 
any supporting documentation where requested and/or indicated herein.   

 
6.2 The determination shall be based upon the examination of Form 9 – Minimum Qualification Requirements and 

the associated supportive documentation (if any requested).  Failure to meet the minimum qualification as listed, 
at the sole discretion of the COUNTY, may result in CONTRACTOR being deemed Non-Responsive. 

 
6.3 The only minimum requirements associated with this solicitation are contained on Form 9. Any 

reference to minimum qualifications/requirements contained within the solicitation/attachments shall 
be superseded by Form 9. 

 
 

 
End of Special Conditions Section  
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GENERAL CONDITIONS 

 
1. Administration 

The Consultant is the initial interpreter of the Contract Documents but is not the Judge between the 
COUNTY and the CONTRACTOR.  The COUNTY reserves the right to make final decisions 
considering the Consultant’s recommendations or interpretations of the Contract Documents.  The 
Consultant does not have authority to obligate or commit the COUNTY to fund additional expenditures 
or approve extensions of time over the approved Contract time or price.  However, the CONSULTANT’S 
interpretation as to the intent of his design shall be final and not subject to interpretation by the 
COUNTY’S staff. 
1.1. Copies of Documents 

The COUNTY shall furnish to the CONTRACTOR the number of copies specified in the 
Supplemental Information of the Contract Documents as are reasonably necessary for the 
execution of the Work.  Additional copies will be furnished, upon request, at the cost of 
reproduction which shall be paid by the CONTRACTOR. 

1.2. Before Starting Construction   
Before undertaking each phase of the Work, the CONTRACTOR shall carefully study and 
compare the Contract Documents and check and verify pertinent figures shown thereon and all 
applicable field measurements.  The CONTRACTOR shall promptly report in writing to the 
OWNER’S REPRESENTATIVE any conflict, error or discrepancy which the CONTRACTOR 
may discover, or other information known to the CONTRACTOR and shall obtain a written 
interpretation or clarification from the OWNER’S REPRESENTATIVE before proceeding with 
any Work affected thereby.  If the CONTRACTOR performs any construction activity knowing 
it involves a recognized error, inconsistency or omission in the Contract Documents without such 
notice to the OWNER’S REPRESENTATIVE, the CONTRACTOR shall assume responsibility 
for such performance and shall share in costs associated with correction; however, the 
CONTRACTOR shall not be liable to the COUNTY for failure to report any conflict, error or 
discrepancy in the Contract Documents, unless the CONTRACTOR had actual knowledge 
thereof or should reasonably have known thereof. 

1.2.1.  Within ten calendar days after the Effective Date of the Agreement (unless otherwise 
specified in the Contract Documents), the CONTRACTOR shall submit to the OWNER’S 
REPRESENTATIVE for review: 

1.2.1.1. An estimated progress schedule indicating the starting and completion dates 
of the various stages of the Work: 

1.2.1.2. Long lead item(s) shall be identified and scheduled accordingly. 
1.2.1.3. A preliminary schedule of Shop Drawing submission; and 
1.2.1.4. A preliminary schedule of values for all of the Work which will include 

quantities and prices of items aggregating the Contract Price and will 
subdivide the Work into component parts in sufficient detail to serve as the 
basis for progress payments during construction on form No. CMO:013.  Such 
prices will include an appropriate amount of overhead and profit applicable 
to each item of Work which will be confirmed in writing by the 
CONTRACTOR at the time of submission; and specify times for Application 
for Payment. 

1.2.1.5. A plan of work for maintenance of traffic, when the Contract Documents 
require maintenance of traffic. 

1.2.1.6. For informational purposes, a proposed listing of sub-contractors to be used 
for the project. 
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1.2.2. Pre-Construction Conference 
Within fifteen calendar days after the Effective Date of the Agreement, but before the 
CONTRACTOR starts the Work at the site, a conference attended by the 
CONTRACTOR, the OWNER’S REPRESENTATIVE, the COUNTY, and Others as 
appropriate, will be held to discuss the items, to discuss procedures for handling Shop 
Drawings and other submittals and for processing Applications for Payment, and to 
establish an understanding among the parties as to the Work. 

1.2.3 Finalizing Schedules   
At least ten calendar days before submission of the first Application for payment, a 
conference attended by the CONTRACTOR, the OWNER’S REPRESENTATIVE, 
the COUNTY, and Others as appropriate, will be held to finalize the schedules 
submitted.  The finalized progress schedule will be acceptable to the OWNER’S 
REPRESENTATIVE and the COUNTY as providing an orderly progression of the 
Work to completion within the Contract Time, but such acceptance will neither impose 
on the OWNER’S REPRESENTATIVE or the COUNTY responsibility for the 
progress or scheduling of the Work nor relieve the CONTRACTOR from full 
responsibility therefor.   The finalized schedule of Shop Drawing submissions will be 
acceptable to the OWNER’S REPRESENTATIVE as providing a workable 
arrangement for processing the submissions.  The finalized schedule of values will be 
acceptable to the OWNER’S REPRESENTATIVE and the COUNTY as to form and 
substance. 

Definitions 
The following definition of terms associated with this Contract is provided to establish a common 
understanding between both parties to this Contract as to the intended usage, application and 
interpretation of such terms pertaining to this Contract. 

 
ADDENDUM means any additional Contract provisions in writing signed and sealed by the 
CONSULTANT, if applicable, issued by the COUNTY prior to the receipt of Bid which clarify, correct, 
change or interpret the Bidding Documents or the Contract Documents.  

 
AGREEMENT means the written agreement between the COUNTY and the CONTRACTOR covering 
the Work to be performed; the Agreement is a part of the Contract Documents. 

 
BIDDER is any individual, firm, partnership, joint venture, or corporation submitting a bid for this 
project, acting directly or through an authorized representative. 

 
BID is a complete and properly signed proposal to do the Work or designated portion thereof for the 
sums stipulated therein, submitted in accordance with the Bidding Documents. 

 
BID BOND is a security in the form and amount required by the COUNTY pledging that the BIDDER 
will enter into a Contract with the COUNTY on the terms stated in his Bid. 

 
BID DOCUMENTS are the Invitation to Bid, the Notice to Bidders, the Invitation to Bid Terms and 
Conditions, sample forms, the Bid Proposal Form, and the proposed Contract Documents (including all 
Addenda issued prior to receipt of Bids). 

 
CHANGE ORDERS are written order to the CONTRACTOR signed by the COUNTY, issued after 
execution of the Contract, authorizing a change in the Work or an adjustment in the Contract price or 
the Contract Time.  The Contract Price and the Contract Time may be changed only by a Change Order.  
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A Change Order signed by the CONTRACTOR indicates his agreement therewith, including the 
adjustment in the Contract Price or the Contract Time. 

 
COMPLETION (FINAL) means acceptance of the Project by the COUNTY as evidenced by its 
signature upon a final payment Certification and approval thereof by the Board of County 
Commissioners or their designee.  The final payment Certification shall be signed only after the 
COUNTY has assured itself by tests, inspections, or otherwise that all of the provisions of the Contract 
have been carried out as required. 

 
COMPLETION (SUBSTANTIAL) shall mean an acceptance of the Work by the COUNTY when 
construction is sufficiently complete in accordance with the Contract Documents so the COUNTY can 
occupy or utilize the Work or designated portion thereof for the use for which it is intended.  A 
certificate of occupancy or compliance, when applicable, issued by the Building Official is required 
concurrent with or prior to issuance of the Certificate of Substantial Completion. 

 
CONSTRUCTION is the erection, fabrication, assembly, remodeling, renovation, addition, 
modification, repair or demolition of any building or structure, or any appurtenances connected or 
attached to such buildings or structures.  The term applies but is not limited to the repair, replacement 
modification or construction of roads, bridges, sidewalks, traffic devices, parking lots, drainage, 
underground and overhead utilities. 

 
CONSULTANT is the person lawfully licensed to practice Architecture or Engineering and registered 
in the State of Florida, or an entity lawfully practicing Architecture or Engineering, identified as such 
in the Construction Contract, and is referred to throughout the Contract Documents as if singular in 
number and masculine in genre.  The term CONSULTANT means the Architect or Engineer or his 
authorized representative.   

 
CONTRACT DOCUMENTS consist of the Invitation to Bid, Agreement, General and Special 
Conditions of the Contract, Specifications, the Plans, Supplemental Information, Addenda issued prior 
to execution of the Contract, all written modifications issued after execution of the Contract, all 
provisions required by law to be inserted in this Contract whether actually inserted or not, and a 
Contract Number issued by the COUNTY. 
A MODIFICATION is: 
(1) A written Amendment to the Contract. 
(2) A Change Order. 
(3) A written interpretation necessary for the proper execution or progress of the Work issued by the 

OWNER’S Representative. 
(4) A Field Change Order. 
(5) A Field Directive Change. 

 
CONTRACT PRICE means the total monies payable to the CONTRACTOR under the Contract 
Documents. 

 
CONTRACT TIME means the number of Calendar days stated in the Agreement for the purpose of 
establishing Substantial Completion and Final Completion dates. 

 
CONTRACTOR is the person, firm, joint venture, or corporation with whom the COUNTY has 
contracted and who has the primary responsibility for performance of the work. 
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COUNTY means the Board of County Commissioners of Lee County, Florida, a political subdivision 
of the State of Florida, its successors, and assigns.  Also hereinafter referred to as OWNER. 

 
DAYS - The term “day” as used in the Contract Documents shall mean calendar day unless otherwise 
specifically designated.  A calendar day constitutes twenty-four hours measured from midnight to the 
next midnight. 

 
DEFECTIVE - An adjective which when modifying the word “Work” refers to Work that is 
unsatisfactory, faulty, or deficient, or does not conform to the Contract Documents, or does not meet 
the requirements of any inspection, reference standard, test or approval referred to in the Contract 
Documents, or has been damaged prior to the OWNER’S REPRESENTATIVE recommendation of 
final payment.  

 
EFFECTIVE DATE OF THE AGREEMENT means the date on which the agreement is signed and 
delivered by the latter of the two parties. 

 
ENGINEER shall mean the Director of the Lee County Department of Transportation or his designated 
County Project Manager. 
 
FIELD CHANGE ORDER is a written change order requested by the OWNER’S Representative, 
accepted by the CONTRACTOR, and approved by the PROJECT MANAGER for minor changes in 
the Work, not involving adjustments in the Contract Sum or an extension of Time, and not inconsistent 
with the overall intent of the Contract Documents. 

 
FIELD DIRECTIVE CHANGE - A written directive to the CONTRACT, issued on or after the effective 
date of the Agreement ordering an addition, deletion, or revision in the Work, or responding to differing 
or unforeseen physical conditions under which the Work is to be performed as defined elsewhere in 
these documents.  A Field Directive Change may not change the Contract Price or the Contract Time 
but is evidence that the parties expect that the change directed or documented by a Field Directive 
Change will be incorporated in a subsequently issued Change Order following negotiations by the 
parties as to its effect, if any, on the Contract Price or the Contract Time. 

 
FINAL ACCEPTANCE means acceptance of the Work by the COUNTY upon the expiration of the 
warranty period as stated in the Contract Documents. 

 
MATERIALS - Anything used in the process of, but not limited to, constructing, demolishing, 
renovating or remodeling of any building, structure, road, bridge, recreational facility, transportation 
element and utility or any addition thereto utilized for this project. 

 
NOTICE means written notice.  Notice shall be served upon the CONTRACTOR either personally or 
by leaving the said Notice at his residence or with his agency in charge of the Work or addressed to the 
CONTRACTOR at the residence or place of business stated in the Bid Proposal and deposited in a 
postpaid wrapper in any United States Mailbox. 

 
NOTICE TO PROCEED is a written instrument issued by the COUNTY to the CONTRACTOR, 
authorizing the CONTRACTOR to commence Work on the Project.  The NOTICE TO PROCEED 
shall include the effective date of Commencement. 

 
NOTICE OF AWARD means the written Notice given by the COUNTY to the successful Bidder. 
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NOTICE OF TERMINATION is a written instrument issued in accordance with the Contract Documents 
by the COUNTY to the CONTRACTOR or by the CONTRACTOR to the COUNTY notifying the 
receiving party that the Contract is being terminated.  The NOTICE shall clearly identify the effective 
date the Contract is to be terminated. 

 
OWNER’S REPRESENTATIVE is the CONSULTANT contracted by the COUNTY for Professional 
Services during the construction phase of this project or a qualified person authorized as his official 
representative, or in the absence of such a contract, the project Manager will be considered the 
OWNER’S REPRESENTATIVE for the purpose of this Contract Document.  The OWNER’S 
REPRESENTATIVE is not authorized to issue change orders to the contract sum, contract time or 
scope of work without express approval of the Board of County Commissioners.   

 
PLANS AND/OR DRAWINGS are a graphic representation of the arrangement of the materials or parts 
of the construction of the project and are a portion of the Contract Documents. 

 
PROCUREMENT MANAGEMENT shall mean the Director of Lee County’s Procurement Management 
Department or designee. 
 
PROJECT shall mean the entire improvement of which this contract forms a part. 

 
PROJECT MANAGER is an employee or the Department or the COUNTY which requested the 
Contract and is a designee authorized by or for that Department who is the representative of the Board 
of County Commissioners in matters concerning the contractor of this project. The project manager 
will act as the OWNER’S REPRESENTATIVE in the absence of a contract with a CONSULTANT.  
The PROJECT MANAGER is not authorized to issue changes to the Contract Sum, Contract Time, or 
Scope of Work without express approval by the Department Director, County Manager, or Board of 
County Commissioners.  

 
The PROJECT MANAGER, within the authority conferred by the Board of County Commissioners, 
acting as the COUNTY’S designated representative shall initiate written Change Orders, and 
notification to the CONTRACTOR of any and all changes approved by the COUNTY in the 
CONTRACTOR’S (1) compensation (2) time and/or schedule of service delivery; (3) any Amendment 
(s) or other change(s) relative to the WORK and ADDITIONAL SERVICES pursuant to this Contract, 
or AMENDMENTS, or CHANGE ORDERS pertaining thereto.  Following COUNTY approval, the 
Project Manager shall coordinate assurance of any such documents.  The PROJECT MANAGER or his 
designee shall be responsible for acting on the COUNTY’S behalf to administer, coordinate, interpret 
and otherwise manage the contractual provisions and requirements set forth in this Contract, or any 
AMENDMENT(S), or CHANGE ORDER(S) issued there under. 

 
SPECIFICATIONS are written documents organized into divisions, sections, and articles which provide 
detailed instructions to the CONTRACTOR pertaining, but not limited to, materials, style, 
workmanship, fabrication, dimensions, colors, warranties, finishes, quality, manufacturer, grade, and 
operational data of all components to be provided by the CONTRACTOR and incorporated into the 
Project. 

 
SUB-CONTRACTOR is a person, firm, partnership, corporation, or entity who has a direct contract with 
the CONTRACTOR to perform any of the Work at the site.  The term Sub-contractor does not include 
those whose sole purpose is that of a supplier of materials.  A supplier of materials shall be classified 
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as a Sub-contractor if it enters into any agreement, whether written or verbal, for the installation of said 
materials.  The term Sub-contractor means a Sub-contractor or its authorized representative. 

 
SUPPLIER - A manufacturer, fabricator, distributor, materialmen, or vendor. 

 
SURETY is the surety company or individual that is bound by Contract bond with and for the 
CONTRACTOR who is primarily liable and is responsible for CONTRACTOR’S acceptable 
performance of the Project and payment of all debts pertaining to the Contract Documents in accordance 
with Section 255.05, Florida Statutes. 

 
UNDERGROUND FACILITIES - All pipeline, conduits, ducts, cables, wires, manholes, vaults, tanks, 
tunnels or other such facilities or attachments, and any encasements containing such facilities which 
have been installed underground to furnish any of the following services or materials: electricity, gases, 
steam, liquid petroleum products, telephone or other communications, cable television, sewage and 
drainage removal, traffic or other control systems or water. 

 
WORK is the construction required by the Contract Documents and includes all labor necessary to 
produce such construction, and all materials and equipment incorporated or to be incorporated in such 
construction. 

 
2. Starting the Work  

Written Notice to Proceed is contingent upon and will be done subsequent to the CONTRACTOR fully 
satisfying the COUNTY’S stated insurance and Bond submittal requirements.  Until the CONTRACTOR 
receives the COUNTY’S written Notice to Proceed, the CONTRACTOR is advised that the COUNTY 
will not be liable for any expenses which the CONTRACTOR may incur relative to this Contract before 
the written Notice to Proceed is issued. 
2.1. The Contract time shall commence to run from the date specified in the “Notice to Proceed”. 
2.2. The CONTRACTOR is required, before commencing the Work, to deliver to the COUNTY the 

Public Payment and Performance Bond issued by a surety insurer authorized to do business in the 
State of Florida as Surety.  The Bond must state the name and principal business address of both 
the principal and the Surety and must contain a description of the project sufficient to identify it 
and post in conspicuous place at the project site.  

2.3. The COUNTY will forward to the CONTRACTOR a Notice of Commencement along with a copy 
of the recorded Public Payment and Performance Bond with instructions to post in a conspicuous 
spot on the project site. 

 
3. Interpretation Intent, Amending and Reuse of Contract Documents 

It is the intent of the Specifications and Plans to describe a complete Project to be constructed in 
accordance with the Contract Documents. 
3.1 The Contract Documents are complementary; what is called for by one is as binding as if called 

for by all.  If the CONTRACTOR finds a conflict, error or discrepancy in the Contract Documents, 
he shall immediately call it to the attention of the OWNER’S REPRESENTATIVE in writing 
before proceeding with the Work affected thereby. 

 
3.2 Any Work that may be reasonably inferred from the specifications or Drawings as being required 

to produce the intended result shall be supplied whether or not it is specifically called for. 
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3.3 Work, materials or equipment described in words which have a well-known technical or trade 
meaning, shall be deemed to refer to such recognized standards. 

 
3.4 In resolving conflicts, errors, and discrepancies, the order of precedence of the Contract Document 

is as follows: 
 

(1) Change Order 
(2) Agreement 
(3) Addenda 
(4) Special Conditions 
(5) General Conditions 
(6) Specifications 
(7) Supplemental Information 
(8) Drawings 
(9) Figure Dimensions 
(10) Scale Dimensions (Large Scale Drawings supersede Small Scale Drawings) 
(11) Terms and Conditions 

 
3.5 Amending and Supplementing Contract Documents 

The Contract Documents may be amended to provide for additions, deletions, and revisions in the 
Work or to modify the terms and conditions thereof in one or more of the following ways: 
3.5.1 A formal Written Amendment,  
3.5.2 A Change Order. 
3.5.3 A Field Directive Change. 

 
The Contract Price and the Contract Time may only be changed by a Change Order or Written 
Amendment. 

 
3.6 In addition, the requirements of the Contract Documents may be supplemented, and minor variations 

and deviations of the Work may be authorized, in one or more of the following ways: 
3.6.1 A Field Change Order,  
3.6.2 The OWNER’S REPRESENTATIVE approval of a Shop Drawing or sample, or  
3.6.3 The OWNER’S REPRESENTATIVE written interpretation or clarification. 

3.7 Reuse of Documents 
Neither the CONTRACTOR nor any SUB-CONTRACTOR or Supplier or other person or 
organization performing or furnishing any of the Work under a direct or indirect contract with the 
COUNTY shall have or acquire any title to or ownership rights in any of the Drawings, 
Specifications or other documents (or copies of any thereof) prepared by or bearing the seal of the 
CONSULTANT; and they shall not reuse any of them on extensions of the Project or any other 
project without written consent of the COUNTY or their CONSULTANT and the specific written 
verification or adaptation by the CONSULTANT. 

4 Availability of Lands 
The COUNTY will furnish, as indicated in the Contract Documents and not later than the date when 
needed by the CONTRACTOR, the lands upon which the Work is to be done, rights-of-way for access 
thereto, and such other lands which are designated for the use of the CONTRACTOR.  Easements for 
permanent structures or permanent changes in existing facilities will be obtained by the COUNTY unless 
otherwise specified in the Contract Documents.  If the CONTRACTOR believes that any delay in the 
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COUNTY’S furnishing these lands or easements entitles him to an extension of the Contract Time, he 
may make a claim, therefore.  The CONTRACTOR will provide for all additional lands and access 
thereto that may be required for temporary construction facilities or storage of materials and equipment 
unless designated otherwise. The OWNER’S REPRESENTATIVE will, upon request, furnish to the 
CONTRACTOR copies of all available boundary and topographic surveys as required and sub-surface 
tests. The CONTRACTOR shall be responsible for staging and storing equipment or materials. All 
parcels utilized for staging shall be secured. All parcels utilized for staging will be kept in a neat and 
orderly fashion and then restored to the landowner’s satisfaction upon terminating the use of the staging 
area or improved as noted in the plans. The CONTRACTOR shall maintain on the job site written proof 
of authorization for the use of any private land. The COUNTY does not condone trespass on private 
property and will hold the CONTRACTOR liable for any such trespass. Right-of-way maps, if available, 
of the lands upon which the improvements will be made shall be provided upon request from the 
OWNER’S REPRESENTATIVE. The CONTRACTOR may use these lands for work associated with 
this contract only. The CONTRACTOR shall verify the availability of these lands with the Lee County 
D.O.T. project manager prior to the issuance of the notice to proceed. 

4.1 Physical Conditions 
Explorations and Reports: Reference is made to the Supplemental Information for identification 
of those reports of explorations and tests of subsurface conditions at the site that have been utilized 
by the CONSULTANT and/or the COUNTY in preparation of the Contract Documents.  These 
reports are not part of the contract Documents.  The CONTRACTOR may rely upon the accuracy 
of the technical data contained in such reports but not upon the non-technical data, interpretations 
or opinions contained therein for the completeness or accuracy thereof for the CONTRACTOR’S 
purposes of preparing or submitting a bid.  Except as indicated in the immediately preceding 
sentence, the CONTRACTOR shall have full responsibility with respect to subsurface conditions 
at the site.  The technical data which will be made available only at the CONTRACTOR’S request 
may not be sufficient for construction purposes.  Additional investigations may be necessary for 
the purposes of carrying out the construction project.  

4.2 Existing Structures: Reference is made to the Supplemental Information for identification of those 
drawings of physical conditions in or relating to existing surface and subsurface structures (except 
Underground Facilities) which are at or contiguous to the site that have been utilized by the 
CONSULTANT and/or the COUNTY in preparation of the Contract Documents.  The 
CONTRACTOR may rely upon the accuracy of the technical data contained in such drawings but 
not for the completeness thereof for the purposes of preparing or submitting a bid. Except as 
indicated in the immediately preceding sentence, the CONTRACTOR shall have full responsibility 
with respect to physical conditions in or relating to such structures. 

4.3 Unless otherwise stated, the CONTRACTOR shall be fully responsible for the removal of any 
materials, debris, garbage, vehicles, or other such items which would interfere with the undertaking 
and completion of the project.  By submission of a bid, the CONTRACTOR assumes full 
responsibility for the expenses associated with such removal.  There shall not be an increase in 
time or price associated with such removal. 

4.4 Report of Differing Conditions: If the CONTRACTOR believes that:  
4.4.1.1 Any technical data on which the CONTRACTOR is entitled to is inaccurate, or 
4.4.1.2 Any physical condition uncovered or revealed at the site differs materially from that 

indicated, reflected, or referred to in the Contract Documents. 
4.4.1.3 The CONTRACTOR shall, promptly after becoming aware thereof and before performing 

any Work in connection therewith (expect in an emergency as permitted) notify the 
OWNER’S REPRESENTATIVE in writing about the inaccuracy or difference. 
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4.5 OWNER’S REPRESENTATIVE Review: The OWNER’S REPRESENTATIVE will promptly 
review the pertinent conditions, determine the necessity of obtaining additional explorations or 
tests with respect thereto and advise the COUNTY in writing (with a copy to the CONTRACTOR) 
of the OWNER’S REPRESENTATIVE’S findings and conclusions. 

4.6 Possible Document Change: If the OWNER’S REPRESENTATIVE and the COUNTY conclude 
that there is a material error in the Contract Documents and a change in the Contract Documents 
is required, a Field Directive Change, a Field Change or a Change Order will be issued as to reflect 
and document the consequences of the inaccuracy or difference. 

4.7 Possible Price and Time Adjustments: In each case of a material error in the Contract Documents, 
an increase or decrease in the Contract Price or an extension or shortening of the Contract Time, 
or any combination thereof, will be allowable to the extent that they are attributable to any such 
inaccuracy or difference. 

4.8 Physical Conditions - Underground Facilities 
Shown or Indicated: The information and data shown or indicated in the Contract Documents with 
respect to existing Underground Facilities at or contiguous to the site is based on information and 
data furnished to the COUNTY or the CONSULTANT by the owners of such Underground 
facilities or by others.  Unless it is otherwise expressly provided in the Supplemental Information: 
4.8.1 The CONTRACTOR shall have full responsibility for reviewing and checking all such 

information and data, for locating all Underground Facilities shown or indicated in the 
Contract Documents, for coordination of the Work with the owners of such 
Underground Facilities during construction, for the safety and protection thereof and for 
repairing any damage thereto resulting from the Work, the cost of all of which will be 
considered as having been included in the Contract Price. The CONSULTANT and 
COUNTY shall not be responsible for the accuracy or completeness of any such 
information or data. 

4.9 Not Shown or Indicated: If an Underground Facility is uncovered or revealed at or contiguous to 
the site which was not shown or indicated in the Contract Documents and which the 
CONTRACTOR could not reasonably have been expected to be aware of, the CONTRACTOR  
shall, promptly after becoming aware thereof and before performing any Work affected thereby 
(except in an emergency as permitted) identify the owner of such Underground Facility and give 
written notice thereof to that owner and to the OWNER’S REPRESENTATIVE.  The OWNER’S 
REPRESENTATIVE will promptly review the Underground Facility to determine the extent to 
which the Contract Documents should be modified to reflect and document the consequences of 
the existence of the Underground Facility, and with the COUNTY’S approval, the Contract 
Documents will be amended or supplemented to the extent necessary.  During such time, the 
CONTRACTOR shall be responsible for the safety and protection of such Underground Facility.  
The CONTRACTOR shall be allowed an increase in the Contract Price or an extension of the 
Contract Time, or both, to the extent that they are attributable to the existence of any Underground 
Facility that was not shown or indicated in the Contract Documents and which the 
CONTRACTOR could not reasonably have been expected to be aware of. Locations of existing 
underground utilities are not field confirmed. In the case of a conflict between this or any other 
utility and proposed improvements, it shall be the CONTRACTOR’S duty to coordinate with all 
utility company relocation activities whether shown or not shown in the plans. Coordination is to 
include efforts by the CONTRACTOR to minimize time lost due to unexpected utility relocation 
or modifications. 

4.10 Reference Points 
The COUNTY shall provide engineering surveys to establish reference points, as specified in the 
Supplemental Information, for construction which in the judgment of the COUNTY and the 
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CONSULTANT are necessary to enable CONTRACTOR to proceed with the Work.  The 
CONTRACTOR shall be responsible for laying out the Work (unless otherwise specified in the 
Technical Specifications), shall protect, and preserve the established reference points and shall 
make no changes or relocations without the prior written approval of the COUNTY.  The 
CONTRACTOR shall report to the OWNER’S REPRESENTATIVE whenever any reference 
point is lost or destroyed or requires relocation because of necessary changes in grades or locations 
and shall be responsible for the accurate replacement or relocation of such reference points by 
professionally qualified personnel. 

5 Bonds and Insurance 
5.1 Public Payment and Performance Bond 

The CONTRACTOR will execute the Public Payment and Performance Bonds included herein as 
security for the faithful performance and payment of all his obligations under the Contract 
Documents. 

5.2 This Bond shall be in amounts at least equal to the Contract Price and in such form and with such 
securities as are acceptable to the COUNTY.  Prior to execution of the Contract Documents, the 
COUNTY may require the CONTRACTOR to furnish such other bonds, in such form and with 
such sureties as it may require.  If such bonds are required by written instructions given prior to 
opening of Bids, the Premiums shall be paid by the CONTRACTOR.  If the Contract is increased 
by a Change Order, it shall be the CONTRACTOR’S responsibility to ensure that the Public 
Payment and Performance Bond be amended accordingly, and a copy of the amendment forwarded 
to PROCUREMENT MANAGEMENT. 

5.3 If the surety on any bond furnished by the CONTRACTOR is declared bankrupt or becomes 
insolvent or its right to do business is terminated in the State of Florida or it ceases to meet the 
requirements imposed by the Contract Documents, the CONTRACTOR shall within five calendar 
days thereafter substitute another Bond and Surety, both of which shall be acceptable to the 
COUNTY. 

5.4 If the CONTRACTOR cannot obtain another bond and surety within five calendar days the 
COUNTY will accept and the CONTRACTOR shall submit an irrevocable letter of credit drawn 
on a Lee County, Florida bank until the bond and surety can be obtained. 

6 Qualifications of Surety Companies 
In order to be acceptable to the COUNTY, a surety company issuing Bid Guaranty Bonds or 100% Public 
Payment and Performance Bonds, called for in these specifications, shall meet and comply with the 
following minimum standards: 
6.1 General 

All Sureties for Lee County projects must be authorized to do business in the State of Florida and 
shall comply with the provisions of Florida Statute 255.05. 

6.2 Attorneys-in-Fact who sign bid bonds or Public Payment and Performance Bonds for Lee County 
projects must file with such bond a certified copy of their Power of Attorney to sign such bond. 

6.3 Agents of surety companies must list their name, address, and telephone number on all bonds. 
6.4 The life of all bonds provided to Lee County shall extend twelve months beyond the date of final 

payment and shall contain a waiver of alteration to the terms of the Contract, extensions of time 
and/or forbearance on the part of the COUNTY. 

6.5 To be acceptable to the OWNER on projects not in excess of $500,000.00, Surety shall comply 
with these minimum provisions of State Statute 287.0935 as follows: 
6.5.1 Surety must have twice the minimum surplus and capital required by Florida Insurance 

Code at the time of bid solicitation. 
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6.5.2 Surety must be in compliance with all provisions of the Florida Insurance Code and hold 
a currently valid certificate of authority issued by the United States Department of the 
Treasury under SS.31 U.S.C. 9404-9308. 

6.5.3 Sureties on projects in excess of $500,000.00 shall comply with the above minimum 
provisions as well as being rated thru A.M. Best Company and shall comply with the 
following provisions: 

6.5.4 The Surety shall be rated as “B” or better as to General Policy holders Rating and Class 
VII or better as to financial category by the most current Best’s Key Rating Guide, 
published by A.M. Best Company. 

6.5.5 Surety must have fulfilled all of its obligations on all other bonds previously given to 
the COUNTY. 

6.5.6 Surety must have a minimum underwriting limitation of $5,000,000 published in the 
latest edition of the Federal Register for Federal Bonds (U.S. Dept. of Treasury). 

6.6 Letter of Credit 
At any time during the life of the letter of credit, should the rating of financial institution fall below 
both of the minimum ratings as indicated in the Contract Documents, or should the financial 
institution become insolvent, the CONTRACTOR must, within five calendar days after 
notification by the COUNTY: 
6.6.1 Replace the existing letter of credit with a replacement letter of credit from a financial 

institution with either of the minimum ratings as specified in the Contract Documents, 
or  

6.6.2 Have the existing letter of credit confirmed by a financial institution with either of the 
minimum ratings as specified in the Contract Documents. 

6.6.3 At the COUNTY’S option, the letter of credit may be replaced by a Public Payment and 
Performance Bond in accordance with the COUNTY’S existing bond policies. 

6.7 Failure to comply with this provision may result in any or all of the following actions by the 
COUNTY: 
6.7.1 Suspension of the CONTRACTOR’S right to pull building permits and schedule 

inspections; 
6.7.2 A stop work order; and/or Revocation of the Land Development Permit. 

6.8 Financial Institutions/Letters of Credit 
In order to be acceptable to the COUNTY, a financial institution issuing 100% Letters of Credit, 
called for in these specifications, shall meet and comply with the following minimum standards: 
6.8.1 General 

The face of the letter of credit must be in a format utilizing Lee County Standard Form and 
indicate the following: 
6.8.1.1 The letter of credit is “clean” and “irrevocable”; 
6.8.1.2 An exact expiration date.   The life of all letters of credit provided to Lee 

County shall extend twelve months beyond the date of final payment; 
6.8.1.3 Statement of the purpose or project for which the letter of credit is issued; 
6.8.1.4 A specific amount of the letter of credit, in U.S. dollars; 
6.8.1.5 The method of disbursement of draws against the letter of credit; 
6.8.1.6 The street address where draws against the letter of credit may be made; and  
6.8.1.7 Venue in Lee County. 
6.8.1.8 Verification of the status or certification of any financial institution may be made 

with: 
Department of Insurance and Treasurer 
Bureau of Collateral Securities 
200 East Gaines Street 
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Tallahassee, FL 32377-0345 
Phone (850) 922-3167 
 
Or 
 
Lee County Procurement Management 
2115 Second Street, 1st Floor,  
Fort Myers, FL  33901 
Phone (239) 533-8881 
 
Or 
 
Lee County Risk Management 
1500 Monroe Street, 4th Floor 
Fort Myers, FL 33901 
Phone (239) 533-2221 
 

6.8.1.9 At the time of issuance of the letter of credit, the financial institution must have 
a minimum “peer group” rating of 50 in the latest Sheshunoff Quarterly Listing 
or a minimum rating of 125 in the latest IDC Bank Financial Quarterly Listing. 

6.8.1.10 Letters of Credit from financial institutions which do not meet either of the 
minimum ratings indicated above must be confirmed by a financial institution 
with either of the minimum ratings indicated above. 

6.8.1.11 All financial institutions which issue or confirm any Letter of Credit must be 
authorized by the Secretary of State to do business in the State of Florida, shall 
show proof of same upon request by COUNTY staff, and agree to venue in Lee 
County. 

6.8.1.12 In addition to the institutions meeting the aforementioned requirements, the 
Federal Home Loan Bank of Atlanta is authorized to issue and confirm letters 
of credit which are in accordance with the provisions above and all subsequent 
sub-paragraphs. 

6.8.1.13 These actions shall be in effect until a satisfactory replacement bond or letter of 
credit is accepted by the COUNTY.  The CONTRACTOR agreement shall so 
provide for replacement or confirmation in accordance with this policy. 

 
7 Contractor’s Liability Insurance 

7.1 The CONTRACTOR will purchase and maintain such insurance as will protect him from claims 
under Worker’s Compensation laws, disability benefit laws or other similar employee benefit 
laws; from claims for damages because of bodily injury, occupational sickness or disease, or death 
of his employees including claims insured by usual personal injury, sickness and disease, or death 
of any person other than his employees including claims insured by usual personal injury liability 
coverage; and from claims for injury to or destruction of tangible property including loss of use 
resulting there from any or all of which may arise out of or result from the CONTRACTOR’S 
operations under the Contract Documents, whether such operations be by himself or any Sub-
contractor or anyone directly or indirectly employed by any of them or for whose acts any of them 
may be legally liable.  This insurance shall be written for no less than the limits of liability 
specified in the Contract Documents or required by law, whichever is greater, and shall include 



VER 01-24-24 
 

30 B240150DWJ – Green Meadows WTP DIW-2  

 

contractual liability insurance.  As a prerequisite to the COUNTY signing the Contract, the 
CONTRACTOR will file with the COUNTY certificates of such insurance, acceptable to the 
COUNTY; these certificates shall contain a provision for cancellation. 

7.2 Insurance Requirements 
7.2.1 Before final execution of the Agreement and until acceptance of the Work by the 

COUNTY, the CONTRACTOR shall procure and maintain insurance of the types and 
the limits specified by the Insurance Guide included in the Solicitation. 

7.2.2 All CONTRACTOR’S Certificates of Insurance must be approved by the Lee County 
Risk Manager (or designee) before the final execution of the agreement by the 
COUNTY. 

7.2.3 An Insurance Certificate shall be required from the successful BIDDER.  Such form 
must be properly executed and submitted by an authorized representative of the 
insurance company and successful BIDDER within seven calendar days after 
notification by Lee County of the Board of County Commissioners’ approval to award 
the contract. Such certificate of insurance state that the coverage is primary and shall 
be in the types and amounts stated in the Contract Documents.  Certificate should 
include producers’ phone number and reference the name of the project. 

8 Contractor’s Responsibilities 
8.2 Supervision and Superintendence 

8.1.1 The CONTRACTOR will supervise and direct the Work efficiently.  He will be solely 
responsible for the means, methods, techniques, sequences, safety, and procedure of 
construction, unless otherwise specified.  The CONTRACTOR will be responsible to 
see that the finished Work complies with the Contract Documents. 

8.1.2 The CONTRACTOR will keep on the site at all times when work is being performed, 
a competent, resident superintendent who shall not be replaced without prior written 
notice to the OWNER’S REPRESENTATIVE.  The superintendent will be the 
CONTRACTOR’S representative at the site and shall have authority to act on behalf 
of the CONTRACTOR.  All communications given to the superintendent shall be 
binding as if given to the CONTRACTOR. 

 
9 Labor Material and Equipment 

9.1 The CONTRACTOR will provide competent, suitable, qualified personnel to lay out the Work 
and perform construction as required by the Contract Documents.  He will at all times maintain 
good discipline and order at the site. 

9.2 The CONTRACTOR will furnish all materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, heat, light, telephone, water and sanitary 
facilities and incidentals necessary for the execution, testing, initial operation, and completion of 
the Work unless otherwise specified. All materials and equipment such as concrete pipe, inlets, 
manhole covers, etc., furnished by the CONTRACTOR shall be made by the same manufacturer, 
e.g., all pipe by one company, all inlets by one company, etc. 

9.3 All materials and equipment will be new except as otherwise provided in the Contract Documents.  
If required by the OWNER'S REPRESENTATIVE, the CONTRACTOR will furnish satisfactory 
evidence as to the kind and quality of materials and equipment furnished. 

9.4 All materials and equipment shall be applied, installed, connected, erected, used, cleaned, and 
conditioned in accordance with the instructions of the applicable manufacturers, fabricator, or 
processors except as otherwise provided in the Contract Documents. 

9.5 In instances where the act is applicable due to the nature of the bid matter with which this bid 
package is concerned, all material, equipment, etc., as proposed and offered by CONTRACTOR 
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must meet and conform to all O.S.H.A. requirements; the CONTRACTOR'S signature upon the 
bid proposal form being by this reference considered a certification of such fact. 
 

10 Adjusting the Progress Schedule 
10.1 The CONTRACTOR shall submit to the OWNER'S REPRESENTATIVE for acceptance of 

adjustments in the progress schedule to reflect the impact thereon of new developments; these will 
conform generally to the progress schedule then in effect and additionally will comply with any 
provisions of the Contract Documents applicable thereto.  The COUNTY reserves the right to 
reject the progress schedule from the CONTRACTOR which in its judgment does not appear to 
devote sufficient resources of manpower to enable the timely completion of the project.  If the 
COUNTY requests the progress schedule to be adjusted, the CONTRACTOR shall do so and 
perform the work according to the adjusted schedule at no additional cost to the COUNTY. 

 
11 Substitute Materials or Equipment 

11.1 If it is indicated in the specifications that the CONTRACTOR may furnish or use a substitute that 
is equal to any material or equipment specified, and if the CONTRACTOR wishes to furnish or 
use a proposed substitute, he will, within thirty calendar days after the award of the Contract, make 
written application to the OWNER'S REPRESENTATIVE for approval of such a substitute, 
certifying in writing that the proposed substitute will perform adequately the duties imposed by 
the general design, be similar and of equal substance to that specified and be suited to the same 
use and capable of performing the same function as that specified.  No substitute shall be ordered 
or installed without the written approval of the COUNTY who shall be the judge of quality.  
Whether or not the COUNTY accepts a proposed substitute, the CONTRACTOR shall reimburse 
the COUNTY for any charges or cost for evaluating any proposed substitute. 
 

12 Concerning Sub-contractors 
12.1 The CONTRACTOR will be fully responsible for all acts and omissions of his SUB-

CONTRACTORS and of persons directly or indirectly employed by them and of persons for 
whose acts they may be liable to the same extent that they are employed by him.  Nothing in the 
Contract Documents shall create any contractual relationship between any SUB-CONTRACTOR 
and the COUNTY.  The COUNTY may, upon request, furnish to any SUB-CONTRACTOR, to 
the extent practicable, evidence of amounts paid to the CONTRACTOR on account of specific 
Work done. 

12.2 The divisions and sections of the specifications and the identifications of any Drawings shall not 
control the CONTRACTOR in dividing the Work among SUB-CONTRACTORS or delineating 
the Work to be performed by any specific trade. 

12.3 The CONTRACTOR agrees to bind specifically every SUB-CONTRACTOR to the applicable 
terms and conditions of these Contract Documents for the benefit of the COUNTY. 

12.4 All Work performed for the CONTRACTOR by a SUB-CONTRACTOR shall be pursuant to an 
appropriate agreement between the CONTRACTOR and the SUB-CONTRACTOR which shall 
contain provisions that waive all rights the contracting parties may have against one another for 
damages caused by fire or perils covered by insurance, except such rights as they may have to the 
proceeds of such insurance held by the COUNTY as trustee. 

 
13 Patent Fees and Royalties 

13.1 The costs involved in fees, royalties, or claims for any patented invention, article, process or 
method that may be used upon, or in a manner connected with the work under this contract, shall 
be paid by the CONTRACTOR.  The CONTRACTOR and his sureties, together with his officers, 
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agents, and employees, shall protect and hold the COUNTY harmless against any and all demands 
made for such fees or claims brought or made by holder of any invention or patent.  Before final 
payment is made on the account of this Contract, the CONTRACTOR shall, if requested by the 
COUNTY, furnish acceptable proof of a proper release from all such fees or claims. 

13.2 Should the CONTRACTOR, his agent, employee, or any of them be enjoined from furnishing or 
using any invention, article, material or plans supplied or required to be supplied or used under 
this contract, the CONTRACTOR shall promptly pay such royalties and secure the requisite 
licenses; or, subject to acceptance by the COUNTY, substitute other articles, materials or 
appliances in lieu thereof which are of equal efficiency, quality, finish, suitability and market 
value to those planned or required under the contract.  Descriptive information of these 
substitutions shall be submitted to the OWNER'S REPRESENTATIVE for determination of 
general conformance to the design concept and the construction contract.  Should the COUNTY 
elect to use the substitution, the CONTRACTOR agrees to pay such royalties and secure such 
valid licenses as may be requisite for the COUNTY, his officers, agents, and employees, or any 
of them, to use such invention, article, material, or appliance without being disturbed or in any 
way interfered with by any proceeding in law or equity on account thereof. 

 
 
14 Permits 

14.1 Unless otherwise specified herein, the CONTRACTOR will secure and pay for all permits, impact 
fees, and licenses and will pay all governmental charges and inspections' fees necessary for the 
prosecution of the Work which are applicable at the time of his bid.  The CONTRACTOR will 
also pay all public utility charges and connection fees except as provided for in the Contract 
Documents.  Permits and licenses of regulatory agencies which are necessary to be maintained 
after completion of the guarantee period shall be secured and paid for by the COUNTY. 

14.2 Pursuant to the requirements of F.S. 218.80, the following County permits and fees are required 
to be obtained and paid for by the CONTRACTOR. 

14.2.1 *Permits as required shall be responsibility of Contractor unless otherwise 
stated herein.  County permit and associated fees are available at 

http://www.leegov.com/permits* 
 

14.3 This is a disclosure of permits and fees, required by Lee County, for this project and does not 
relieve the contractor of its responsibility to obtain and pay for permits required by other 
governmental entities as specified elsewhere in this document. 

14.4 The CONTRACTOR will give all notices and comply with all laws, ordinances, rules, and 
regulations applicable to the Work. If the CONTRACTOR observes that the Specifications or 
Drawings are at a variance therewith, he will give the OWNER'S REPRESENTATIVE prompt 
written notice thereof, and any necessary changes shall be adjusted by an appropriate 
modification.  If the CONTRACTOR performs any Work knowing it to be contrary to such laws, 
ordinances, rules, and regulations and without such notice to the OWNER'S 
REPRESENTATIVE, he will bear all cost arising therefrom; however, it shall not be his primary 
responsibility to make certain that the Drawings and Specifications are in accordance with such 
laws, ordinances, rules and regulations. 

  
15 Licenses 

15.1 The CONTRACTOR must be properly licensed, within the jurisdiction where the project is to be 
constructed, to perform the work specified in the Scope of Work at the time of bid submittal. 

16 Use of Premises 
16.1 The CONTRACTOR will confine his equipment, the storage of materials and equipment, and the 

http://www.leegov.com/permits
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operations of his workmen to the areas permitted by law, ordinances, permits or the requirements 
of the Contract Documents and shall not unreasonably encumber the premises with materials or 
equipment. 

17 Record Drawings 
17.1 The CONTRACTOR will keep one record copy of all Specifications, Drawings, Addenda, 

Modifications and Shop Drawings at the site in good order, and annotated to show all changes 
made during the construction process or addition and exact location of underground or otherwise 
concealed components such as, but not limited to, plumbing, air conditioning, electric, culverts, 
drainage structures, water main, force mains, service lines, wiring, traffic loops, pond or ditch 
bottoms and banks, signal poles, signs, and conduit which were not installed exactly as shown on 
the contract drawings.  These shall be available to the OWNER'S REPRESENTATIVE and shall 
be verified by the OWNER'S REPRESENTATIVE at 30%, 60%, and 100% completion of the 
Project.  The CONTRACTOR shall submit to the OWNER'S REPRESENTATIVE one complete 
set of all recorded changes made during Construction entitled "As-Built” and dated.  Submittals 
shall be made in accordance with the above and shall be submitted at the time of substantial 
completion.  

17.2 The sum of $5,000.00 shall be withheld from the final payment until written acceptance or all of 
the Record Drawings by the OWNER'S REPRESENTATIVE has occurred.  

17.3 Certified “as-built” information, which the CONTRACTOR must show on marked-up copies of 
the design drawings, prints, and other materials as specified above shall include both authorized 
and unauthorized changes to horizontal pavement dimensions, finish pavement grades, finish 
dimensions, elevations and alignment of the items noted in Article 17.1, and any modifications to 
material types from that specified in the bid plans and specifications. As a prerequisite to any 
payments, the CONTRACTOR shall make available to the Engineer all “as-built” information 
pertinent to the design drawings each month prior to his submission of a monthly application for 
payment. The CONTRACTOR shall also obtain “as-built” cross-sections of the roadway, ditches, 
channels, and other drainage ways as shown in the Contract Documents at intervals not to exceed 
100 ft. The CONTRACTOR shall set benchmarks on or within 100 ft. of each control structure 
constructed as part of this project. A complete description including elevation and location of 
each control structure benchmark shall be provided to the Engineer as part of the “as-built” 
information. The elevation shall be clearly and permanently indicated on each benchmark. 

17.4 “As-built” dimensions and elevations shall be obtained by a Professional Land Surveyor 
registered in the State of Florida pursuant to Chapter 472, Florida Statutes. The “as-built” 
drawings shall be signed and sealed by the CONTRACTOR’S Professional Land Surveyor in 
accordance with Section 472.025, Florida Statutes. 

17.5 All pertinent surveyors’ field survey notes containing the “as-built” data shall be sealed and 
submitted to the Engineer for review and acceptance prior to authorization of the final payment. 

17.6 “As-built” data shall be secured, and the accuracy of measurements shall be 0.01 ft. 
17.7 All sub-surface improvements considered part of the Work as shown in the Contract Documents 

shall be “as-built” by the CONTRACTOR prior to backfilling. 
17.8 A final bench level circuit shall be secured indicating accuracy of vertical closure and a copy of 

these field notes shall be submitted to the Engineer before final acceptance of the project. 
17.9 The CONTRACTOR shall annotate and show all “as-built” information on 11” x 17” prints of 

the bid plans during the course of the construction process. Upon completion of all contract work, 
but prior to authorization of the final payment by the Engineer, the CONTRACTOR shall deliver 
one (1) set of such annotated, in neat draftsman-like manner, “as-built” 11” x 17” prints to the 
Engineer for approval. Upon approval of such “as-built” plans, the CONTRACTOR shall 
forthwith provide two (2) sets of these drawings containing all “as-built” information, a flash 
drive of the “as-built” electronic files in AutoCAD or MicroStation format and data which have 
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been sealed by a Professional Land Surveyor by the CONTRACTOR at the CONTRACTOR’S 
cost and forthwith become the property of the COUNTY. 

17.10 The cost of preparing, maintaining, and providing “as-built” plans and documents as specified in 
this Article must be included in the Lump Sum payment for mobilization for each part of the Bid 
Schedule providing for Mobilization. 

17.11 Shop drawing submittals processed by the Engineer shall not be construed as Change Orders; the 
purpose of a shop drawing is to demonstrate to the Engineer that the CONTRACTOR understands 
the design concept, and that his understanding is demonstrated by indicating the equipment and 
material to be furnished and installed. Corrections or changes indicated by the Engineer in the 
shop drawings do not constitute authorization to perform extra work. 

17.12 The review of shop drawings and schedules shall be considered general and shall not be construed 
as permitting any departures from the contract requirements. The design drawings and contract 
specifications shall take precedence over the shop drawings in the event of deviations, 
discrepancy, or conflict. 

18 Safety and Protection 
18.1 The CONTRACTOR will be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the Work. He will take all necessary precautions for 
the safety of and will provide the necessary protection to prevent damage, injury, or loss to: 
18.1.1 All employees on the Project and other persons who may be affected thereby; 
18.1.2 All the Work and all materials or equipment to be incorporated therein, whether in 

storage on or off the site; and 
18.1.3 Other property at the site or adjacent thereto including trees, shrubs, lawns, walks, 

pavements, roadways, structures, and utilities not designated for removal, relocation 
or replacement in the course of construction. 

18.1.4 The CONTRACTOR will comply with all applicable laws, ordinances, rules, 
regulations and orders of any public body having jurisdiction for the safety of persons 
or property or to protect them from damage, injury or loss.  He will erect and maintain, 
as required by the conditions and progress of the Work, all necessary safeguards for 
safety and protection and, in addition, he will comply with all applicable 
recommendations of the "Manual of Accident Prevention in Construction" published 
by the Associated General Contractors of America, Inc.; "Roadway and Traffic Design 
Standards" latest edition published by the Florida Department of Transportation, 
specifically Index 600-650; and Occupational Safety and Health Administration 
published by the United States Department of Labor.  He will notify owners of 
adjacent utilities when prosecution of the Work may affect them.  All damage, injury 
or loss to any property caused directly or indirectly, in whole or in part by the 
CONTRACTOR, any SUB-CONTRACTOR, anyone directly or indirectly employed 
by any of them, or anyone for whose acts any of them may be liable will be remedied 
by the CONTRACTOR; except any damage or loss attributable to the fault of the 
Drawings or the Specifications or to the acts or omissions of the COUNTY, and not 
attributable, directly or indirectly, in whole or in part, to the fault of negligence of the 
CONTRACTOR. 

18.1.5 The CONTRACTOR will designate a member of his organization whose responsi-
bility will be to plan for the prevention of accidents at the site.  This person shall be 
the CONTRACTOR'S Superintendent unless otherwise designated in writing by the 
CONTRACTOR to the OWNER'S REPRESENTATIVE. 
 

19 Emergencies 
19.1 In emergencies affecting the safety of persons, the Work or property at the site or adjacent thereto, 
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the CONTRACTOR, without special instruction or authorization from the COUNTY, is obligated 
to act at his discretion to prevent threatened damage, injury, or loss.  He will give the OWNER'S 
REPRESENTATIVE prompt written notice of any significant changes in the Work or deviations 
from the Contract Documents caused thereby.  If the COUNTY and the OWNER'S 
REPRESENTATIVE determine that a change to the Contract Documents is required because of 
the action taken in response to an emergency, a Field Directive Change or Change Order shall 
thereupon be issued covering the changes and deviations involved.  

20 Shop Drawings and Samples 
20.1 After checking and verifying all field measurements, the CONTRACTOR will submit to the 

OWNER'S REPRESENTATIVE for approval, in accordance with the acceptable schedule of 
Shop Drawing submission, five copies (or at the option of the OWNER'S REPRESENTATIVE, 
one reproducible copy) of all Shop Drawings, which shall have been checked by and stamped 
with the approval of the CONTRACTOR and identified as the OWNER'S REPRESENTATIVE 
may require.  The data shown on the Shop Drawings will be complete with respect to dimensions, 
design criteria, materials of construction and the like to enable the OWNER'S 
REPRESENTATIVE to review the information as required. 

20.2 The CONTRACTOR will also submit to the OWNER'S REPRESENTATIVE for approval with 
such promptness as to cause no delay in the Work, all samples required by the Contract 
Documents.  All samples will have been checked by and stamped with the approval of the 
CONTRACTOR, identified clearly as to material, manufacturer, any pertinent numbers, and the 
use for which intended. 

20.3 At the time of each submission, the CONTRACTOR will in writing call the OWNER'S 
REPRESENTATIVE'S attention to any deviations that the Shop Drawing or sample may have 
from the requirements of the Contract Documents and, in addition, shall cause a specific notation 
to be made on each shop drawing submitted for review and approval of each such variation. 

20.4 The OWNER'S REPRESENTATIVE will review and approve with reasonable promptness Shop 
Drawings and Samples, but its review and approval shall be only for conformance with the design 
concept of the Project and for compliance with the information given in the Contract Documents.  
The approval of a separate item as such will not indicate approval of the assembly in which the 
item functions.  The CONTRACTOR will make any corrections required by the OWNER'S 
REPRESENTATIVE and will return the required number of corrected copies of Shop Drawings 
and re-submit new samples until approved. All cost incurred by the COUNTY for the review of 
a shop drawing in excess of two reviews shall be the CONTRACTORS responsibility.  The 
CONTRACTOR'S stamp of approval on any Shop Drawing or sample shall constitute a 
representation to the OWNER'S REPRESENTATIVE that the CONTRACTOR has either 
determined and verified all quantities, dimensions, field construction criteria, materials, catalog 
numbers and similar data or he assumes full responsibility for doing so, and that he has reviewed 
or coordinated each Shop Drawing or sample with the requirements of the Work and the Contract 
Document. 

20.5 No work requiring a Shop Drawing or sample submissions shall be commenced until the 
submission has been approved by the OWNER'S REPRESENTATIVE.  Any related Work 
performed prior to review and approval by the COUNTY of the pertinent submission will be the 
sole expense and responsibility of the CONTRACTOR.  A copy of each approved Shop Drawing 
and each approved sample shall be kept in good order by the CONTRACTOR at the site and shall 
be available to the OWNER'S REPRESENTATIVE. 

20.6 The OWNER'S REPRESENTATIVE approval of Shop Drawings or samples shall not relieve the 
CONTRACTOR from his responsibility for any deviations from the requirements of the Contract 
Documents, unless the CONTRACTOR has in writing called the OWNER'S 
REPRESENTATIVE attention to such deviation at the time of submission and the COUNTY and 
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the OWNER'S REPRESENTATIVE have given written approval to the specific deviation; nor 
shall any approval by the OWNER'S REPRESENTATIVE relieve the CONTRACTOR from 
responsibility for errors or omissions in the Shop Drawings. 
20.6.1 The CONTRACTOR shall, upon completion of the work, furnish to the Engineer two 

(2) complete sets of prints, neatly bound together, and in good condition, of all the 
CONTRACTOR’S, Subcontractors’ and manufacturers’ drawings as finally checked 
and reviewed by the Engineer with all modifications accepted by the Engineer 
subsequent thereto, showing the work as actually completed. Such “as-built” 
information for bridges, culverts, and similar structures shall also be provided by the 
CONTRACTOR. 

21 Indemnification 
21.1 The CONTRACTOR shall indemnify, save harmless and defend the COUNTY and all of its 

officers, agents, consultants  and employees from and against all losses, claims, demands, 
payments, suits, actions, recoveries and judgments of every nature and description brought or 
recoverable against it or them by reason of any act or omission of the CONTRACTOR, his agent, 
consultants, employees, sub-contractors etc., in the execution of the work or in consequence of 
any negligence or carelessness in guarding the same and agrees to assume any related cost. 

 
21.2 The CONTRACTOR shall assume all risk and bear any loss or injury to property or persons 

occasioned by neglect or accident during the progress of work until the same shall have been 
completed and accepted.  The CONTRACTOR agrees to repair, restore, or rebuild any damages 
he causes to any property of the COUNTY.  He shall also assume all blame or loss by reason of 
neglect or violation of any state or federal law or municipal rule, regulation, or order.  The 
CONTRACTOR shall give to the proper authorities all required notices relating to the work, 
obtain all official permits and licenses and pay all proper fees.  He shall repair any damage that 
may have occurred to any adjoining building, structure, utility, or private property in the course 
of this work. 
 

22 Cleaning Up 
22.1 The CONTRACTOR will keep the premises free from accumulations of waste materials, rubbish 

and other debris resulting from the Work; at the completion of the Work, he will remove all waste 
materials, rubbish and debris from and about the premises as well as all tools, construction 
equipment and machinery, and surplus materials, and will leave the site clean and ready for 
occupancy by the COUNTY.  The CONTRACTOR will restore to their original condition those 
portions of the site not designated for alteration by the Contract Documents. 

22.2 If the CONTRACTOR fails to clean up as provided in the Contract Documents, the COUNTY 
may do so and the cost thereof shall be deducted from the final retainage due the CONTRACTOR. 

 
23 Continuing the Work 

23.1 The CONTRACTOR shall carry on the Work and adhere to the progress schedule during all 
disputes and disagreements with the COUNTY.  No work shall be delayed or postponed pending 
resolution of any disputes or disagreements, except as permitted (The COUNTY May Stop Work) 
or as the CONTRACTOR and the COUNTY may otherwise agree in writing. 

 
24 Anti-Discrimination 

24.1 The CONTRACTOR for itself, its successors in interest, and assignees, as part of the 
consideration thereof covenant and agree that: 

24.2 In the furnishing of services to the COUNTY hereunder, no person on the grounds of race, 
religion, color, age, sex, national origin, handicap, or marital status shall be excluded from 
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participation in, denied the benefits of, or otherwise be subjected to discrimination. 
24.3 The CONTRACTOR will not discriminate against any employee or applicant for employment 

because of race, religion, color, age, sex, national origin, handicap, or marital status.  The 
CONTRACTOR will make affirmative efforts to ensure that applicants are employed and that 
employees are treated during employment without regard to their race, religion, color, age, sex, 
national origin, handicap or marital status.  Such action shall include, but not be limited to, acts 
of employment, upgrading, demotion or transfer; recruitment advertising; layoff or termination, 
rates of pay or other forms of compensation and selection for training, including apprenticeships. 

24.4 CONTRACTOR agrees to post in a conspicuous place, available to employees and applicants for 
employment, notices setting forth the provisions of this anti-discrimination clause. 

24.5 CONTRACTOR will provide all information and reports required by relevant regulations and/or 
applicable directives.  In addition, the CONTRACTOR shall permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the COUNTY 
to be pertinent to ascertain compliance.  The CONTRACTOR shall maintain and make available 
relevant data showing the extent to which members of minority groups are beneficiaries under 
these contracts. 

24.6 Where any information required of the CONTRACTOR is in the exclusive possession of another 
who fails or refuses to furnish this information, the CONTRACTOR shall so certify to the 
COUNTY its efforts made toward obtaining said information.  The CONTRACTOR shall remain 
obligated under this paragraph until the expiration of three years after the termination of this 
CONTRACT. 

24.7 In the event of breach of any of the above anti-discrimination covenants, the COUNTY shall have 
the right to impose sanctions as it may determine to be appropriate, including withholding 
payment to the CONTRACTOR or canceling or terminating this CONTRACT, in whole or in 
part. 

24.8 Additionally, the CONTRACTOR may be declared ineligible for further COUNTY contracts by 
rule, regulation or order of the Board of County Commissioners of Lee County, or as otherwise 
provided by law. 

24.9 The CONTRACTOR will send to each labor union, or representative of workers with which the 
CONTRACTOR has a collective bargaining agreement or other contract of understanding, a 
notice informing the labor union or worker's representative of the CONTRACTOR'S 
commitments under this assurance and shall post copies of the notice in conspicuous places 
available to the employees and the applicants for employment. 

24.10 The CONTRACTOR will include the provisions in every sub-contract under this contract to 
ensure its provisions will be binding upon each Sub-contractor.  The CONTRACTOR will take 
such action with respect to any Sub-contractor, as the contracting agency may direct, as a means 
of enforcing such provisions, including sanctions for non-compliance. 

 
25 Work by Others 

25.1 The COUNTY may perform additional Work related to the Project by itself, or it may let other 
direct contracts which shall contain General Conditions similar to these. 

25.2 The CONTRACTOR will afford the other Contractors who are parties to such direct contracts (or 
the COUNTY, if it is performing the additional Work itself), reasonable opportunity for the 
introduction and storage of materials and equipment and the execution of the Work and shall 
properly connect and coordinate his work with theirs.  Should the Contract entail relocation of 
facilities not a part of this Contract, the CONTRACTOR will coordinate and cooperate with the 
applicable entity responsible for this portion of the Work.  

25.3 Water lines, gas lines, wire lines, service connections, water and gas meter boxes, water and gas 
valve boxes, light standards, cableways, signals, and all other utility appurtenances within the 
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limits of the proposed construction which are to be relocated or adjusted are to be moved by the 
owners at their expense, unless otherwise provided in the Contract.  It is understood and agreed 
that the CONTRACTOR has considered in his bid all of the permanent and temporary utility 
appurtenances in their present or relocated positions as shown on the plans and that no additional 
compensation will be allowed for any delays, inconveniences, or damage sustained to him due to 
any interference from the said utility appurtenances or the operation of moving them.  If any part 
of the CONTRACTOR'S work depends (for proper execution) upon the Work of any such other 
Contractor (or the COUNTY), the CONTRACTOR will inspect and promptly report to the 
OWNER'S REPRESENTATIVE in writing, any defects, deficiencies, or delays in such Work 
that render it unsuitable for such proper execution and results.  His failure to report shall constitute 
an acceptance of the Work, except as to defects, deficiencies and delays which may appear in the 
other Work after the execution of his Work. 

25.4 The CONTRACTOR will do all cutting, fitting, and patching of his Work, which is consistent 
with the Contract Documents that may be required to make its several parts come together 
properly and fit it to receive or be received by such other Work.  The CONTRACTOR will not 
endanger any Work of others by cutting, excavating, or otherwise altering such other Work and 
will only cut or alter such other work with the written consent of the OWNER'S 
REPRESENTATIVE. 

25.5 If the performance of additional Work by other Contractors or the COUNTY is not noted in the 
Contract Documents prior to the execution of the Contract, written notice thereof shall be given 
to the CONTRACTOR prior to starting any such additional Work.  

25.6 The CONTRACTOR shall be responsible for coordination with all activities with adjacent 
projects. 

 
26 Owner’s Representative Status During Construction 

26.1 County's Representatives 
26.1.1 The COUNTY shall issue all communications to the CONTRACTOR through the 

OWNER'S REPRESENTATIVE. 
26.2 Clarifications and Interpretations 

26.2.1 The OWNER'S REPRESENTATIVE will issue with reasonable promptness, 
through the COUNTY, such written clarifications, or interpretations of the 
requirements of the Contract Documents (in the form of Drawings or otherwise) 
as the COUNTY may determine necessary, which shall be consistent with or 
reasonably inferable from the overall intent of the Contract Documents.  If the 
CONTRACTOR believes that a written clarification or interpretation justifies an 
increase in the Contract Price or an extension of the Contract Time and the parties 
are unable to agree to the amount or extent thereof, the CONTRACTOR may make 
a claim. 

26.3 Authorized Variations in Work 
26.3.1  The OWNER'S REPRESENTATIVE may authorize, with prior approval from the 

COUNTY minor variations in the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract 
Time and are consistent with the overall intent of the Contract Documents.  These may 
be accomplished by a Field Change Order and the CONTRACTOR shall perform the 
Work involved promptly.  If the CONTRACTOR believes that a Field Change Order 
justifies an increase in the Contract Price or an extension of the Contract Time and the 
parties are unable to agree as to the amount or extent thereof, the CONTRACTOR 
may make a claim. 
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27  Changes in Work 
27.1 Without invalidating the Agreement, the COUNTY may unilaterally and at any time or from 

time-to-time order additions, deletions or revisions in the Work; these will be authorized by 
Change Orders or Field Directive Change.  Upon receipt of a Change Order or Field Directive 
Change, the CONTRACTOR will proceed with the Work involved. 

27.2 All such Work shall be executed under the applicable conditions of the Contract Documents. 
27.3 If any Change Order or Field Directive Change causes an increase or decrease in the Contract 

Price or any extension or shortening of the Contract Time, an equitable adjustment will be made. 
27.4 Additional Work performed by the CONTRACTOR without written authorization of a change 

in the form of an approved Change Order will not entitle him to an increase in the Contract 
Price or any extension of the Contract Time, except in the case of an emergency. 

27.5 It is the CONTRACTOR'S responsibility to notify the Surety of any changes affecting the 
general scope of the Work or change of the Contract Price and the amount of the applicable 
Bonds shall be adjusted accordingly. The Surety's Acceptance must be submitted to the 
OWNER'S REPRESENTATIVE, by the CONTRACTOR, within ten calendar days of the 
initiation of the change. 
 

28 Change of Contract Price 
28.1 The Contract Price constitutes the total compensation payable to the CONTRACTOR for 

performing the Work.  All duties, responsibilities and obligations assigned to or undertaken by 
the CONTRACTOR shall be at his expense without change in the Contract Price. 

28.2 The Contract Price may only be changed by a Change Order.  Any claim for an increase or 
decrease in the Contract Price shall be in writing and delivered to the OWNER'S 
REPRESENTATIVE within fifteen calendar days of the occurrence of the event giving rise to 
the claim and stating the general nature of the claim.  Notice of the amount of the claim with 
supporting data shall be delivered within sixty calendar days after such occurrence (unless 
COUNTY allows an additional period of time to ascertain more accurate data in support of the 
claim) and shall be accompanied by the CONTRACTOR'S written statement that the amount 
claimed covers all known amounts (direct, indirect, and consequential) to which the 
CONTRACTOR has reason to believe it is entitled as a result of the occurrence of said event.  
No claim for an adjustment in the Contract Price will be valid if not submitted in accordance.  
All claims for adjustment in the Contract Price shall be reviewed by the OWNER'S 
REPRESENTATIVE.  Any change in the Contract Price shall be incorporated in a Change 
Order and approved by the COUNTY.  No claim by the CONTRACTOR for an equitable 
adjustment hereunder shall be allowed if asserted after final payment under this Contract. 

28.3 Where the Work involved is covered by unit prices contained in the Contract Documents or 
subsequently agreed upon, by application of unit prices to the quantities of the items involved. 

28.4 By mutual acceptance of a lump sum properly itemized and supported by sufficient 
substantiating data to permit evaluation. 

28.5 By cost of the Work and mutually acceptable fixed amount for overhead and profit agreed upon 
by the parties. 

28.6 If none of the above methods is agreed upon, the value shall be determined by the COUNTY 
on the basis of cost of the Work and a percentage for overhead and profit.  Cost shall only 
include labor (payroll, payroll taxes, fringe benefits, worker's compensation, etc.), materials, 
equipment, and other incidentals directly related to the Work involved. 

28.7 In such cases the CONTRACTOR will submit in the form prescribed by the COUNTY an 
itemized cost breakdown together with supporting data.  The amount of credit to be allowed 
by the CONTRACTOR to the COUNTY for any such change which results in a net decrease 
in cost will be the amount of the actual net decrease as determined by the COUNTY.  When 
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both additions and credits are involved in any one change, the combined overhead and profit 
shall be figured on the basis of the net decrease, if any. 
 

29 Cash Allowance 
29.1 It is understood that the CONTRACTOR has included in the Contract Price any allowances so 

named in the Contract Documents and shall cause the Work so covered to be done by such 
materialmen, suppliers, or SUB-CONTRACTORS and for such sums within the limit of the 
allowances as the COUNTY may approve.  Upon final payment, the Contract Price shall be 
adjusted as required and an appropriate Change Order issued. The CONTRACTOR agrees that 
the original Contract Price includes such sums as he deems proper for cost and profit on account 
of cash allowances.  No demand for an additional sum for overhead or profit in connection 
therewith will be allowed. 

29.2 Unit Price Work 
29.2.1 Where the Contract Documents provide that all or part of the Work is to be Unit Price 

Work, the Contract Price will be deemed to include for all Unit Price Work an amount 
equal to the sum of the established unit prices for each separately identified item of 
Unit Price Work times the estimated quantity of each item as indicated in the 
Agreement.  The estimated quantities of items of Unit Price Work are not guaranteed 
and are solely for the purpose of comparison of Bids and determining an initial 
Contract Price. 

29.2.2 Each unit price will be deemed to include an amount considered by the 
CONTRACTOR to be adequate to cover the CONTRACTOR'S overhead and profit 
for each separately identified item. 

29.2.3 The unit price of an item of Unit Price Work shall be subject to revaluation and 
adjustment under the following conditions: 
29.2.3.1 If the total cost of a particular item of Unit Price Work amounts to 5% or 

more of the Contract Price and the variation in the quantity of that 
particular item of Unit Price Work performed by the CONTRACTOR 
differs by more than 15% from the estimated quantity of such item 
indicated in the Agreement; and, 

29.2.3.2 If there is no corresponding adjustment with respect to any other item of 
Work; and 

29.2.3.3 If the CONTRACTOR believes that it has incurred additional expense as 
a result thereof; or 

29.2.3.4  If the COUNTY believes that the quantity variation entitles it to an 
adjustment in the unit price, either the COUNTY or the CONTRACTOR 
may make a claim for an adjustment in the Contract Price if the parties are 
unable to agree as to the effect of any such variations in the quantity of 
Unit Price Work performed. 
 

30 Change of Contract Time 
30.1 The Contract Time may only be changed by a Change Order.  Any claim for an extension in 

the Contract Time shall be in writing and delivered to the OWNER'S REPRESENTATIVE 
within fifteen calendar days of the occurrence of the event giving rise to the claim and stating 
general nature of the claim.  Notice of the extent of the claim with supporting data (analysis 
and documentation) shall be delivered within sixty calendar days after such occurrence (unless 
the OWNER'S REPRESENTATIVE allows an additional period of time to ascertain more 
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR'S 
written statement that the adjustment claimed is the entire adjustment to which the 
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CONTRACTOR has reason to believe it is entitled as a result of the occurrence of said event.  
If adverse weather conditions are the basis for a claim for additional time, such claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of 
time and could not have been reasonably anticipated, and that the weather conditions had an 
adverse effect on the scheduled construction.  No claim by the CONTRACTOR under this 
provision shall be allowed unless the CONTRACTOR has given the notice and the analysis 
and documentation required in this paragraph.  All claims for adjustment in the Contract Time 
shall be determined by the OWNER'S REPRESENTATIVE.  Any change in the Contract Time 
resulting from any such claim shall be incorporated in a Change Order. 

30.2 The COUNTY shall not be responsible for any delay in the completion of the project where 
the delay is beyond the control or without fault or negligence on behalf of the COUNTY.  The 
COUNTY shall not be held accountable for extra compensation or an extension of time due to 
default by the CONTRACTOR, SUB-CONTRACTORS, or suppliers in the furnishing of labor 
or materials for the project or having to replace defective materials. 

30.3 The CONTRACTOR shall be entitled to a claim for an extension of time when a delay or 
hindrance is caused by an act of God, or any act or omission on the part of the COUNTY, 
provided the CONTRACTOR gives notice to the OWNER'S REPRESENTATIVE within 
fifteen calendar days of the occurrence of the event giving rise to the claim and having stated 
the general nature of the claim.  The CONTRACTOR'S sole remedy shall be an extension of 
Contract Time. 

30.4 No extension of Contract Time or increases in Contract Price shall be granted for any delay 
caused either by (1) inadequate crewing, default or bankruptcy of lower tier contract, slow 
submittals, etc., or (2) by severe though not unusual weather conditions (other than hurricanes 
and tornadoes) or (3) any delay impacting a portion of the Work within the available total float 
or slack time and not necessarily preventing completion of the Work within the Contract Time 
unless otherwise agreed to by the COUNTY in its sole discretion or (4) for any delay which is 
caused by the CONTRACTOR having to replace defective material or equipment or (5) delays 
attributable to the lack of performance by Sub-contractors regardless of the reasons. 

30.5 All time limits stated in the Contract Documents are of the essence of the Agreement.  Shall 
not exclude recovery for damages (including but not limited to fees and charges of engineers, 
architects, attorneys and other professionals and court cost) for delay by either party. 
 

31 Warranty and Guarantee: Acceptance of Defective Work 
31.1 Warranty and Guarantee 

31.1.1 The CONTRACTOR warrants and guarantees to the COUNTY that all materials and 
equipment will be new unless otherwise specified and that all Work will be of good 
quality, free from faults or defects and in accordance with the requirements of the 
Contract Documents and any inspections, test or approvals referred to in this Article.  
All unsatisfactory Work, all faulty Work, and all Work not conforming to the 
requirements of the Contract Documents, or such inspections, tests or approvals shall 
be considered defective.  Prompt notice of all defects shall be given to the 
CONTRACTOR.  All defective Work, whether or not in place, may be rejected, 
corrected or accepted as provided herein.  Contractor is to assign any and all warranties 
or guarantees on equipment, materials, etc. to the COUNTY. 

31.2 Tests and Inspections 
31.2.1 If the Contract Documents, laws, ordinances, rules, regulations, or order of any public 

authority having jurisdiction require any Work to specifically be inspected, tested or 
approved by someone other than the CONTRACTOR, the CONTRACTOR will give 
the OWNER'S REPRESENTATIVE forty-eight (48) hours’ notice of readiness, 
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therefore.  The CONTRACTOR will furnish the OWNER'S REPRESENTATIVE 
with the required certificates of inspection, testing or approval.  All such tests will be 
in accordance with the methods prescribed by the American Society for Testing and 
Materials, or such other applicable organizations as may be required by law or the 
Contract Documents.  If any such Work required to be inspected, tested, or approved 
is covered without written approval of the OWNER'S REPRESENTATIVE, it shall, 
if requested by the OWNER'S REPRESENTATIVE, be uncovered for observation at 
the CONTRACTOR'S expense.  The cost of all such inspections, tests and approvals 
shall be borne by the CONTRACTOR unless otherwise provided. 

31.2.2 Project field testing of materials required by the specifications or the OWNER’S 
REPRESENTATIVE shall be provided by and at the expense of the COUNTY. The 
CONTRACTOR shall coordinate and schedule the required testing. The Contractor 
shall pay for all retests when the initial test result reveals that the materials failed to 
meet the requirements of the specifications. The CONTRACTOR shall notify the 
OWNER’S REPRESENTATIVE twenty-four (24) hours prior to conducting any test 
so the OWNER’s REPRESENTATIVE may be present. 

31.2.3 The OWNER’S REPRESENTATIVE shall have the right to require all materials to be 
submitted to tests prior to incorporation in the Work. In some instances, it may be 
expedient to perform these tests at the source of supply, and for this reason, it is 
required that the CONTRACTOR furnish the OWNER’S REPRESENTATIVE with 
the information concerning the location of his source before incorporating material 
into the Work. This does not in any way obligate the OWNER’S REPRESENTATIVE 
to perform tests for acceptance of material and does not relieve the CONTRACTOR
  of his responsibility to furnish satisfactory material. The CONTRACTOR shall 
furnish manufacturer’s certificates of compliance with these specifications covering 
manufactured items incorporated in the Work. 

31.2.4 Neither observations by the OWNER'S REPRESENTATIVE, nor inspections, tests, 
or approvals by persons other than the CONTRACTOR shall relieve the 
CONTRACTOR from his obligations to perform the Work in accordance with the 
requirements of the Contract Documents. 

31.2.5 Testing/Permits: The CONTRACTOR shall be responsible for performing any testing 
and the cost for all items that may be required as part of the NPDES, FDEP, USACOE 
and SFWMD permits. 
 

32 Close Out Procedure 
32.1 General Operating/Maintenance Instructions & Manuals 

32.1.1 The CONTRACTOR shall organize maintenance operating manual information into 
four suitable sets of manageable size and bind into individual binders properly 
identified and indexed (thumb-tabbed).  Emergency instructions, spare parts listing, 
warranties, wiring diagrams, recommended "turn around" cycles, inspection 
procedures, shop drawings, product data, and similar acceptable information shall be 
included.  The CONTRACTOR shall bind each manual of each set in a heavy duty, 
3-ring vinyl covered binder, and include pocket folders for folded sheet information. 
Mark identification on both front and spine of each binder. 

32.1.2 Arrange for each installer of work requiring continuing maintenance (by the OWNER) 
or operation, to meet with the OWNER'S personnel, at the project site, to provide basic 
instructions needed for proper operation and maintenance of the entire work.  Include 
instructions by manufacturer's representatives where installers are not expert in the 
required procedures.  Review maintenance manuals, record documentation, tools, 
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spare parts and materials, lubricants, fuels, identification system, control sequences, 
hazards, cleaning and similar procedures and facilities.  For operational equipment, 
demonstrate start-up, shut-down, emergency operations, noise and vibration 
adjustments, safety, economy/efficiency adjustments, and similar operations.  Review 
maintenance and operations in relation with applicable guaranties, warranties, 
agreements to maintain, bonds, and similar continuing commitments. 

 
33 Access to the Work 

33.1 The COUNTY and the OWNER'S REPRESENTATIVE shall at all times have access to the 
Work.  The CONTRACTOR shall provide proper facilities for such access and observation of 
the Work and also for any inspection or testing thereof by others. 

 
34 Uncovering the Work 

34.1 If any work has been covered which the OWNER'S REPRESENTATIVE has not specifically 
requested to observe prior to its being covered, or if the OWNER'S REPRESENTATIVE 
considers it necessary or advisable that covered Work be inspected or tested by others, the 
CONTRACTOR, at the OWNER'S REPRESENTATIVE'S request, will uncover, expose or 
otherwise make available for observation, inspection or testing as the OWNER'S 
REPRESENTATIVE may require, that portion of the Work in question, furnishing all 
necessary labor, material and equipment.  If it is found that such Work is defective, the 
CONTRACTOR will bear all the expense of such uncovering, exposure, observation, 
inspection, and testing, and of satisfactory reconstruction.  If, however, such Work is not found 
to be defective, the CONTRACTOR will be allowed an increase in the Contract Price or an 
extension of the Contract Time, or both, directly attributable to such uncovering, exposure, 
observation, inspection, testing and reconstruction, if he makes a claim, therefore. 

 
35 County May Stop Work 

35.1 If the Work is defective, if the CONTRACTOR fails to supply sufficient skilled workmen or 
suitable materials or equipment, or if the CONTRACTOR fails to make prompt payments to 
SUB-CONTRACTORS for labor, materials or equipment: the COUNTY may order the 
CONTRACTOR to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated;  however, this right of the COUNTY to stop the work shall not give rise to 
any duty on the part of the COUNTY to exercise this right for the benefit of the 
CONTRACTOR or any other party. 

35.2 Notwithstanding Paragraph 35.1, the COUNTY may also issue a Stop Work Order for the 
following reasons:  
35.2.1 Insufficient Maintenance of Traffic practices. 
35.2.2 Failure to comply with permits regarding pollution control. 
35.2.3 Insufficient construction materials or methods. 
35.2.4 Failure to provide a safe working environment in accordance with the US Department 

of Labor Occupational Safety and Health Administration (OSHA). 
 

35.3 Upon notice of the Stop Work Order, the CONTRACTOR shall cease all contracted work 
except for the activities required to correct the problem and as directed by the COUNTY. 

35.4 If the CONTRACTOR fails to correct the problem causing the Stop Work Order and there is 
immediate threat to the public’s health, safety, or environmental protection, the COUNTY may 
perform any remedial activities necessary to protect the public and environment. Any costs 
incurred by the County in the performance of this work shall be deducted from monies due the 
Contractor or paid by the Contractor to the County. 
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35.5 No increase in the Contract Price or extension of the Contract Time will be granted for any 
delays or loss of time due to a Stop Work Order. 
 

36 Correction or Removal of Defective Work 
36.1 If required by the OWNER'S REPRESENTATIVE prior to approval of final payment, the 

CONTRACTOR will, promptly, without cost to the COUNTY and as specified by the 
OWNER'S REPRESENTATIVE, either correct any defective Work whether or not fabricated, 
installed, or completed or, if the Work has been rejected by the OWNER'S 
REPRESENTATIVE, remove it from the site and replace it with non-defective Work.  If the 
CONTRACTOR does not correct such defective Work or remove and replace such rejected 
Work within ten calendar days, all as specified in a written notice from the OWNER'S 
REPRESENTATIVE, the OWNER'S REPRESENTATIVE may have the deficiency corrected 
or the rejected Work removed and replaced.  All direct or indirect costs of such correction or 
removal and replacement shall be paid by the CONTRACTOR.  The CONTRACTOR will also 
bear the expense of making good all Work of others destroyed or damaged by his correction, 
removal or replacement of his defective Work. 
 

37 One Year Correction Period 
37.1 If, after the approval of the final payment and prior to the expiration of one year after the date 

of Final Completion or such longer period of time as may be prescribed by law or by the terms 
of any applicable special guarantee required by the Contract Documents, any Work is found to 
be defective, the CONTRACTOR will promptly, without cost to the COUNTY, and in 
accordance with the OWNER'S REPRESENTATIVE'S written instructions, either correct such 
defective Work or, if it has been rejected by the OWNER'S REPRESENTATIVE, remove it 
from the site and replace it with non-defective Work.  If, within seven calendar days, the 
CONTRACTOR does not comply with the terms of such instructions, the Bonding Company 
shall be notified of default and requested to make repairs or replacement, the COUNTY may 
have the defective Work corrected or the rejected Work removed and replaced.  All direct and 
indirect costs of such removal and replacement shall be paid by the CONTRACTOR. 

 
38 Acceptance of Defective Work 

38.1 If, instead of requiring correction or removal and replacement of defective Work, the 
COUNTY prefers to accept it, the COUNTY may do so.  In such case, if acceptance occurs 
prior to approval of final payment, a Change Order shall be issued incorporating the appropriate 
revisions to the Contract Documents including an appropriate reduction in the Contract Price.  
If the acceptance occurs after approval of the final payment, an appropriate amount shall be 
paid by the CONTRACTOR to the COUNTY. 

 
39 Neglected Work By Contractor 

39.1 If the CONTRACTOR should neglect to prosecute the Work in accordance with the Contract 
Documents, including any requirements of the progress schedule, the COUNTY may, after 
three calendar days written notice to the CONTRACTOR and without prejudice to any other 
remedy it may have, make good such deficiency and the cost thereof shall be charged against 
the CONTRACTOR.  A Change Order shall be issued incorporating the appropriate revision 
to the Contract Documents including an appropriate reduction in the Contract Price.  If the 
payments then or thereafter due the CONTRACTOR are not sufficient to cover such amount, 
the CONTRACTOR shall pay the difference to the COUNTY. 

 
40 Payment and Completion 
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40.1 Schedule of Values 
40.1.1 Within ten (10) calendar days after the effective date of the Agreement, the 

CONTRACTOR must submit a schedule of values of the Work including quantities 
and unit prices totaling to the Contract Price.  This schedule shall be satisfactory in 
form and substance to the COUNTY and shall subdivide the Work into sufficient detail 
to serve as the basis for progress payments during construction.  Upon approval of the 
schedule of values by the OWNER'S REPRESENTATIVE, it shall be incorporated 
into the Estimate and Requisition for Payment prescribed by the COUNTY.  Unit Price 
Contracts shall have the bid proposal prices incorporated into the Estimate and 
Requisition for Payment. 

40.2 Application for Progress Payment 
40.2.1 Bid proposal units and unit prices shall serve as the basis for progress payments during 

construction. The bid proposal process shall be incorporated into the Estimate and 
Requisition for Payment Form No. CSD:505(4) prescribed by the COUNTY. 

40.2.2 Not more often than once a month, nor less often than specified in the approved 
payment schedule, and on a date established at the Project Pre-Construction 
Conference, the CONTRACTOR will submit to the OWNER'S REPRESENTATIVE 
for review the Estimate and Requisition for Payment form filled out and signed by the 
CONTRACTOR covering the Work completed as of the date of the Application and 
supported by such data as the OWNER'S REPRESENTATIVE may reasonably 
require.  Also, if payment is requested on the basis of materials and equipment not 
incorporated in the Work but delivered and suitably stored at the site or at another 
location agreed to in writing, the Application for Payment shall also be accompanied 
by such supporting data, satisfactory to the OWNER'S REPRESENTATIVE, as will 
establish the COUNTY'S title to the material and equipment and protect its interest 
therein, including applicable insurance.  All progress payments will be subject to the 
retainage percentage specified in the Contract Documents.  Such retainage shall be 
paid and will be issued in the final payment after acceptance by the COUNTY of the 
Work. 
 

41 Contractor's Warranty of Title 
41.1 The CONTRACTOR warrants and guarantees that title to all Work, materials and equipment 

covered by an application for progress payment, whether incorporated in the Project or not, 
will be passed to the COUNTY prior to the next making of application for progress payment, 
free and clear of all liens, claims, security interest and encumbrances; and that no Work, 
materials or equipment covered by an Application for Payment will have been acquired by the 
CONTRACTOR or by any other person performing the Work at the site or furnishing materials 
and equipment for the Project subject to an agreement under which an interest therein or 
encumbrance thereon is retained by the seller or otherwise imposed by the CONTRACTOR or 
such other person. 

 
42 Approval of Payments 

42.1 The OWNER'S REPRESENTATIVE will, within ten calendar days after receipt of each 
Application for Payment, either indicate his approval of payment and deliver the application to 
the COUNTY or return the Application to the CONTRACTOR indicating in writing the reason 
for refusing to approve payment. In the latter case, the CONTRACTOR may make the 
necessary corrections and re-submit the Application.  The COUNTY will, within five calendar 
days after receipt of each approved application for payment, either indicate their approval of 
payment, and within fifteen calendar days pay the CONTRACTOR the amount approved or 
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return the application to the CONTRACTOR thru the OWNER'S REPRESENTATIVE 
indicating in writing the reason for refusing to approve payment.  In the latter case, the 
CONTRACTOR may make the necessary corrections and resubmit the application to the 
OWNER'S REPRESENTATIVE. 

42.2 The OWNER'S REPRESENTATIVE'S approval of any payment requested in an Application 
for Payment shall constitute a representation by him to the COUNTY, based on the OWNER'S 
REPRESENTATIVE'S on-site observations of the Work in progress and on his review of the 
Application for Payment and the supporting data that the CONTRACTOR is entitled to 
payment of the amount approved. 

42.3 The OWNER'S REPRESENTATIVE'S approval of final payment shall constitute an additional 
representation by him to the COUNTY that the conditions precedent to the CONTRACTOR'S 
being entitled to final payment as set forth have been fulfilled. 

42.4 The OWNER'S REPRESENTATIVE may refuse to approve the whole or any part of any 
payment if in his opinion; he is unable to make such representations to the COUNTY.  He may 
then refuse to approve any such payment because of subsequently discovered evidence or the 
results of subsequent inspections or test, nullify any such payment previously approved, to such 
extent as may be necessary in his opinion to protect the COUNTY from loss because: 
42.4.1 The Work is defective; 
42.4.2 A portion of such payment is the subject of a dispute or claim that has been filed; 
42.4.3 The Contract Price has been reduced because of Modifications; 
42.4.4 The COUNTY has been required to correct defective Work or complete the Work, or 

of unsatisfactory prosecution of the Work, including failure to clean up as required. 
 

43 Substantial Completion 
43.1 Prior to final payment, the CONTRACTOR shall, in writing to the OWNER'S 

REPRESENTATIVE, certify that the entire Project is substantially complete and request that 
the OWNER'S REPRESENTATIVE issue a Certificate of Substantial Completion.  Within 
fourteen calendar days thereafter, the OWNER'S REPRESENTATIVE and the 
CONTRACTOR will make an inspection of the Project to determine the status of completion.  
If the COUNTY does not consider the Project substantially complete, it will notify the 
CONTRACTOR in writing giving the reasons, therefore.  If the COUNTY considers the 
Project substantially complete, a Certificate of Substantial Completion will be issued.  This 
certificate shall fix the date of Substantial Completion and the responsibilities between the 
COUNTY and the CONTRACTOR for maintenance, heat, and utilities.  The Certificate of 
Substantial Completion will also include a punch list of items to be completed or corrected, 
said time to be within the Contract Time, and the estimated cost to complete each item on the 
list. The list of items shall be prepared by the COUNTY following the inspection and provided 
to the CONTRACTOR within 30 days of the date of the inspection. The CONTRACTOR shall 
then provide the estimated cost to complete each item on the list back to the COUNTY within 
30 days. Within 20 business days after the list is created, COUNTY must pay the contractor 
the remaining contract balance that includes all retainage previously withheld by the COUNTY 
less an amount equal to 150 percent of the estimated cost to complete the items on the list..  
The COUNTY shall have the right to exclude the CONTRACTOR from the Project after the 
date of Substantial Completion, but the COUNTY will allow the CONTRACTOR reasonable 
access to complete items on the punch list. 

 
44 Partial Utilization 

44.1 Prior to final payment, the OWNER'S REPRESENTATIVE may request the CONTRACTOR 
to permit the use of a specified part of the Project which the COUNTY believes it may use 
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without significant interference with construction of the other parts of the Project. If the 
CONTRACTOR agrees, he will certify to the OWNER'S REPRESENTATIVE that said part 
of the Project is substantially complete and request the OWNER'S REPRESENTATIVE to 
issue a Certificate of Substantial Completion for that part of the Project.  Within fourteen 
calendar days thereafter, the OWNER'S REPRESENTATIVE and the CONTRACTOR will 
make an inspection of that part of the Project to determine its status of completion.  If the 
COUNTY considers that part of the Project to be substantially complete, the OWNER'S 
REPRESENTATIVE will deliver to the CONTRACTOR a certificate to that effect, fixing the 
date of Substantial Completion as to that part of the Project, and listing the punch list of items 
to be completed or corrected before final payment, the estimated cost to complete each item on 
the list and fixing the responsibility between the COUNTY and the CONTRACTOR for 
maintenance, heat, and utilities as to that part of the Project.  This list shall be prepared by the 
COUNTY following the inspection and provided to the CONTRACTOR within 30 days of the 
date of the inspection. The CONTRACTOR shall then provide the estimated cost to complete 
each item on the list back to the COUNTY within 30 days. The COUNTY shall have the right 
to exclude the CONTRACTOR from any part of the Project, which is so certified to be 
substantially complete, but the COUNTY will allow the CONTRACTOR reasonable access to 
complete or correct items on the punch list. 
 

44.2 If the COUNTY fails to provide the punch list to the CONTRACTOR within the timeframe 
specified in Paragraph 44.1, the CONTRACTOR may submit a payment request to the 
COUNTY for the remaining balance of the contract, including all remaining retainage withheld 
by the COUNTY. The COUNTY will then pay the CONTRACTOR within 20 business days 
after receipt of a proper invoice or payment request. If the COUNTY has provided written notice 
to the CONTRACTOR specifying the failure of the CONTRACTOR to meet contract 
requirements in the development of the list of items to be completed, the COUNTY must pay the 
CONTRACTOR the remaining balance of the contract, less an amount equal to 150 percent of the 
estimated cost to complete the items that the COUNTY intended to include on the list. 

 
45 Final Inspection 

45.1 Upon written notice from the CONTRACTOR that the Project is complete, the OWNER'S 
REPRESENTATIVE will make a final inspection with the CONTRACTOR and will notify 
the CONTRACTOR in writing of any particulars which this inspection reveals that the Work 
is defective.  The CONTRACTOR shall immediately make such corrections as are necessary 
to remedy the defects within a reasonable time. 

 
46 Final Inspection for Payment 

46.1 After the CONTRACTOR has completed any such corrections to the satisfaction of the 
OWNER'S REPRESENTATIVE and delivered all maintenance and operating instructions, 
schedules, guarantees, bonds, Certificates of Inspection, and other documents as required by 
the Contract Documents, he may make application for final payment following the procedure 
for progress payments.  The final Application for Payment shall be accompanied by legally 
effective final releases or waivers of liens from the CONTRACTOR and all SUB-
CONTRACTORS which performed services for the CONTRACTOR pursuant to the Contract 
Documents and the consent of surety, if applicable to final payment. 

 
 

47 Approval of Final Payment 
47.1 If, on the basis of its observations and review of the Work during construction, its final 

inspection and its review of the final Estimate and Requisition for Payment, all as required by 
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the Contract Documents, the OWNER'S REPRESENTATIVE is satisfied that the Work has 
been completed and the CONTRACTOR has fulfilled all of his obligations under the Contract 
Documents, it will, within ten calendar days after receipt of the final Application for Payment, 
indicate in writing its approval of payment and deliver the application to the COUNTY.  
Otherwise, it will return the Application to the CONTRACTOR, indicating in writing its reason 
for refusing to approve final payment, in which case the CONTRACTOR will make the 
necessary corrections and re-submit the Application.  The COUNTY will, within fifteen 
calendar days after receipt of approved application for final payment, either indicate their 
approval of the estimate and requisition application for payment and within fifteen calendar 
days pay the CONTRACTOR the amount approved by the COUNTY and issue a Certificate 
of Final Completion or return the application thru the OWNER'S REPRESENTATIVE 
indicating in writing the reason for refusing to approve payment.  In the latter case, the 
CONTRACTOR may make the necessary corrections and resubmit the application to the 
OWNER'S REPRESENTATIVE. 

47.2 The Substantial Completion date and Final Completion date are established in order to assess 
Liquidated Damages and not in order to establish a date for final payment. The final payment 
will be processed after Final Completion and in compliance with Section 218.735, Florida 
Statutes 42.3 If, after substantial Completion of the Work, final completion is materially 
delayed through no fault of the CONTRACTOR, and the OWNER'S REPRESENTATIVE so 
confirms, the COUNTY shall and without terminating the Agreement, make payment of the 
balance due for that portion of the Work fully completed and accepted.  If the remaining 
balance for Work not fully completed or corrected is less than the retainage stipulated in the 
Agreement, and if bonds have been furnished as required, the written consent of the Surety to 
the payment of the balance due for that portion of the Work fully completed and accepted shall 
be submitted by the CONTRACTOR to the OWNER'S REPRESENTATIVE, prior to 
certification of such payment.  Such payment shall be made under the terms and conditions 
governing final payment, except that it shall not constitute a waiver of claims. 

47.3 If liquidated damages are to be deducted from the final payment, the COUNTY shall so notify 
the CONTRACTOR in writing at least seven calendar days prior to the COUNTY'S submittal 
to Finance. 

47.4 The Contractor will be required to submit with his final payment documents a DBE 
Participation Certification, indicating all DBE sub-contractor(s) and amount(s) utilized for the 
project. 

47.5 If the CONTRACTOR did not utilize the DBE firm(s) listed on the Bid Proposal, a letter of 
justification, as to why shall be submitted along with the DBE Participation Certification. 

47.6 At the final completion of the construction project if the county project manager experienced 
problems with the CONTRACTOR the project manager will prepare a Contractor Performance 
Evaluation, and forward to the Contractor for review, comment, and signature. 

47.7 Upon receipt of the Contractor Performance Evaluation the CONTRACTOR will have seven 
calendar days, from the date received, to review, comment, sign and return back to the project 
manager.  If the evaluation has not been received back from the CONTRACTOR within the 
seven calendar days, the COUNTY will assume the CONTRACTOR fully agrees with and has 
no comments to the evaluation.  The evaluation will then be placed on file with Lee County 
Procurement Management. 
 

48 Contractor's Continuing Obligation 
48.1 The CONTRACTOR'S obligation to perform the Work and complete the Project in accordance 

with the Contract Documents shall be absolute.  Neither approval of any progress or final 
payment by the COUNTY, the issuance of the Certificates of Completion, any payment by the 
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COUNTY to the CONTRACTOR under the Contract Documents, any use or occupancy of the 
Project or any part thereof by the COUNTY, any act of acceptance by the COUNTY, any 
failure to do so, nor any correction of defective Work by the COUNTY shall constitute an 
acceptance of Work not in accordance with the Contract Documents. 

 
49 Waiver of Claims 

49.1 The making and acceptance of final payment shall constitute: 
49.1.1 A waiver of all claims by the COUNTY against the CONTRACTOR other than those 

arising from unsettled liens, from defective Work appearing after final payment or 
from failure to comply with the requirements of the Contract Documents, or from the 
terms of any special guarantees specified therein, and, 

49.1.2 A waiver of all claims by the CONTRACTOR against the COUNTY other than those 
previously made in writing and still unsettled. 
 

50 County May Terminate 
50.1 MATERIAL BREACH A CONTRACTOR may be Terminated for Cause by the COUNTY, 

at the sole discretion of the Procurement Management Director, for failing to perform a 
contractual requirement or for a material breach of any term or condition. A material breach of 
a term or condition of the Agreement may include but is not limited to: 1. CONTRACTOR 
failure to perform services or deliver materials, supplies, or equipment by the date required or 
by an alternate date as mutually agreed in a written amendment to the Agreement; 2. 
CONTRACTOR failure to carry out any warranty or fails to perform or comply with any 
mandatory provision of the Agreement; 3. CONTRACTOR becomes insolvent or in an 
unsound financial condition so as to endanger performance hereunder; 4. CONTRACTOR 
becomes the subject of any proceeding under any law relating to bankruptcy, insolvency or 
reorganization, or relief from creditors and/or debtors that endangers the CONTRACTOR’S 
proper performance hereunder; 5. Appointment of any receiver, trustee, or similar official for 
CONTRACTOR or any of the CONTRACTOR’s property and such appointment endangers 
the CONTRACTOR’S proper performance hereunder; 6. A determination that the 
CONTRACTOR is in violation of federal, state, or local laws or regulations and that such 
determination renders the CONTRACTOR unable to perform any aspect of the Agreement.  

50.2 OPPORTUNITY TO CURE In the event that CONTRACTOR fails to perform a contractual 
requirement or materially breaches any term or condition, the COUNTY may issue a written 
cure notice to the CONTRACTOR and its surety. The CONTRACTOR may have a period of 
time in which to cure. The COUNTY is not required to allow the CONTRACTOR to cure 
defects if the opportunity for cure is not feasible as, determined solely within the discretion of 
the COUNTY. Time allowed for cure shall not diminish or eliminate CONTRACTOR'S 
liability for damages, or otherwise affect any other remedies available against CONTRACTOR 
under the Agreement or by law. If the breach remains after CONTRACTOR has been provided 
the opportunity to cure, the COUNTY may do any one or more of the following: 1. Exercise 
any remedy provided by law; 2. Terminate this Agreement and any related contracts or portions 
thereof; 3. Procure replacements and impose damages as set forth elsewhere in this Agreement, 
if applicable; 4. Impose actual or liquidated damages; 5. Suspend or bar CONTRACTOR from 
receiving future solicitations or other opportunities; 6. Require CONTRACTOR to reimburse 
the COUNTY for any loss or additional expense incurred as a result of default or failure to 
satisfactorily perform the terms of the Agreement.  

50.3 TERMINATION FOR CAUSE In the event the Procurement Management Director, in his/her 
sole discretion, determines that the CONTRACTOR has failed to comply with the conditions 
of this Agreement in a timely manner or is in material breach, the Procurement Management 
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Director has the right to terminate this Agreement, in part or in whole. The Procurement 
Management Director shall notify the CONTRACTOR and its surety in writing of the need to 
take corrective action. If corrective action is not taken within thirty (30) calendar days or as 
otherwise specified by the Procurement Management Director, or if such corrective action is 
deemed by the COUNTY to be insufficient, the Agreement may be terminated. The COUNTY 
reserves the right to withhold further payments, or prohibit the CONTRACTOR from incurring 
additional obligations of funds during investigation of the alleged breach and pending 
corrective action by the CONTRACTOR or a decision by the COUNTY to terminate the 
Agreement. In the event of termination, the COUNTY shall have the right to procure any 
replacement materials, supplies, services and/or equipment that are the subject of this 
Agreement on the open market. In addition, the CONTRACTOR shall be liable for damages 
as authorized by law including, but not limited to, any price difference between the original 
Agreement and the replacement or cover contract and all administrative costs directly related 
to the replacement contract, e.g., cost of the competitive bidding, mailing, advertising and staff 
time. If it is determined that: (1) the CONTRACTOR was not in material breach; or (2) failure 
to perform was outside of CONTRACTOR'S or its subcontractor’s control, fault or negligence, 
the termination shall be deemed to be a "Termination for Convenience." The rights and 
remedies of the COUNTY provided in this Agreement are not exclusive and are in addition to 
any other rights and remedies provided by law.  

50.4 Where the CONTRACTOR'S services have been so terminated by the COUNTY, said 
termination shall not affect any rights of the COUNTY against the CONTRACTOR then 
existing or which may thereafter accrue. 

50.5 If so terminated, any retention or payment of monies by the COUNTY due the CONTRACTOR 
will not release the CONTRACTOR from liability accruing under this Contract. 

50.6 If after notice of termination of the CONTRACTOR'S right to proceed under the provisions of 
this clause, it is determined for any reason that the CONTRACTOR was not in default under 
the provisions or that the delay was excusable, the rights and obligations of the parties shall be 
the same as if the notice of termination had not been issued. 

50.7 Except as otherwise provided in the Agreement, the COUNTY, at the sole discretion of the 
Procurement Management Director, may terminate this Agreement, in whole or in part by 
giving thirty (30) calendar days written notice beginning on the second day after mailing to the 
CONTRACTOR. If this Agreement is so terminated, the COUNTY shall be liable only for 
payment required under this Agreement for properly authorized services rendered, or materials, 
supplies and/or equipment delivered to and accepted by the COUNTY prior to the effective 
date of Agreement termination. The COUNTY shall have no other obligation whatsoever to 
the CONTRACTOR for such termination.  

 
51 Miscellaneous 

51.1 General 
51.1.1 All Specifications, Drawings and copies thereof furnished by the COUNTY, to the 

CONTRACTOR, shall remain the COUNTY'S property.  They shall not be used on 
another Project. 

51.1.2 The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder, and, in particular but without limitation, the warrants, 
guarantees and obligations imposed upon the CONTRACTOR and the rights and 
remedies available to the COUNTY thereunder shall be in addition to and not a 
limitation of any otherwise imposed or available by law, by special guarantee or other 
provisions of the Contract Documents. 

51.1.3 Should the COUNTY or the CONTRACTOR suffer injury or damage to its person or 
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property because of any error, omission, or act of the other or any of his employees, 
agents, or others for whose acts he is legally liable, claim should be made in writing to 
the other party within seven calendar days of the first observance of such injury or 
damage. 

51.1.4 The Contract Documents shall be governed by the laws of the State of Florida, the 
County of Lee, and the municipality in which the project is being done. 

51.2 Right-of-Way Station Boards: The CONTRACTOR must establish and maintain throughout 
construction the right-of-way station boards at every even station within ten (10) days after the 
Notice to Proceed to assist and expedite construction and utility coordination. No additional 
compensation or separate pay item will be made for this work. 

51.3 Abbreviations: Reference in the technical specifications to the specifications or requirements 
of technical societies, associated organization, or bodies shall mean their most current 
specifications. These groups are identified in the technical specifications. 

51.4 Use of Public Streets: The use of public streets and roads shall be such as to minimize any 
inconvenience to the public and to other traffic. Any earth or other excavation materials spilled 
from trucks shall be removed by the CONTRACTOR and the streets and roads shall be cleaned 
by the CONTRACTOR to the satisfaction of the COUNTY. 

51.5 Damage to Existing Property, Structures and Utilities: The CONTRACTOR shall be held 
responsible for and shall repair all damage to pavement beyond the limits of the contract or 
outside the right-of-way. Also, the CONTRACTOR shall repair if damaged buildings, 
telephone or other cables, poles, signs, mailboxes, irrigation piping, water pipes, sanitary pipes, 
or other structures which may be encountered, whether or not they are shown on the Drawings. 
Information shown on the Drawings as to the location of existing utilities has been prepared 
from the most reliable data available to the Engineer. However, this information is not 
guaranteed, and it shall be the CONTRACTOR’S responsibility to determine the location, 
character, and depth of any existing utilities. The CONTRACTOR shall assist the utility 
companies, by every means possible, to determine said locations. The CONTRACTOR shall 
exercise extreme caution to eliminate any possibility of any damage to utilities resulting from 
his activities. 
51.5.1 At least two (2) business days prior to excavating any section of the Work, the 

CONTRACTOR shall call the utility companies noted on the plans and inform them 
that Work on the specific section is about to commence and request that they field 
locate their underground utilities. 

51.5.2 When proceeding with the Work, the CONTRACTOR shall exercise due caution to 
protect all underground and overhead utilities and existing structures from damage. In 
keeping with the Trench Safety Act, the CONTRACTOR shall provide all sheeting, 
shoring, and bracing that may be required to properly protect adjacent property, 
structures, and people. The CONTRACTOR shall repair, to the satisfaction of the 
OWNER, any surface or subsurface Improvement damaged during the course of the 
Work (unless such improvement is shown to be abandoned or removed) whether or 
not such improvement is shown on the Drawing. Should any utilities be encountered 
that are not shown on the Drawing, the CONTRACTOR shall immediately notify the 
OWNER’S REPRESENTATIVE and shall take all due caution necessary to protect 
the utility. 

51.6 Adjustment of Grades: Adjustments of grades shown on Drawings may be necessary to 
conform to actual field conditions or to maintain cover under proposed future grades. Such 
adjustments shall be considered part of the job conditions and no extra compensation will be 
allowed for such changes, except where specifically otherwise noted in the plans or 
specifications. Such adjustments must be approved by the OWNER’S REPRESENTATIVE 
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prior to being made. 
51.7 Existing Drainage: Existing drainage shall be maintained at all times and drainage under 

construction shall be left open so as not to cause flooding due to blockage. Any damage to 
construction caused by this requirement shall be the responsibility of the CONTRACTOR. 

51.8 Reference to Other Specifications 
51.8.1 Reference to FDOT Specifications shall mean the State of Florida Department of 

Transportation Standard Specifications for Road and Bridge Construction dated July 
2016 and supplements thereto unless specifically stated otherwise in the Contract 
Documents. Where an FDOT Specification section cites or contains references to other 
sections, they shall also be included as though cited herein. Where FDOT 
Specifications refer to the “Engineer”, “Engineer of Test” or “Division of Test”, it shall 
be understood to mean the OWNER’S REPRESENTATIVE or his designee. Where 
FDOT Specifications refer to the “Department”, it shall mean the Department of 
Transportation of Lee County, Florida.  

51.8.2 In case of conflict between the referenced FDOT Specifications and the Contract 
Documents, the Contract Documents shall govern. 

51.8.3 Reference to AASHTO and ASTM are to the latest editions of published text of the 
American Association of Highway and Transportation Officials and the American 
Society for Testing and Materials, respectively. 

51.9 Shoring 
51.9.1 Unless trench banks are cut back on a stable slope, sheet and brace trenches shall be 

used as necessary to prevent caving or sliding, to provide protection for workmen and 
the pipe, and to protect adjacent structures and facilities. The CONTRACTOR shall 
not brace sheeting against the pipe but shall brace it so that no concentrated loads of 
horizontal thrust are transmitted to the pipe. If portable metal box is used for bracing 
the slopes, the CONTRACTOR shall take care not to disturb the pipe when the box is 
removed. 

51.9.2 The CONTRACTOR must comply with the Trench Safety Act, Florida Statutes 
Sections 553.60 – 553.64. Cost of compliance is not a separate pay item. Costs shall 
be included in the cost of pipe placement. 

51.10 Dewatering: Dewatering of excavations, trenches, structures, and utilities may be required. The 
CONTRACTOR shall be responsible for obtaining water use permits for dewatering 
operations, as necessary, from the South Florida Water Management District. No separate 
payment will be made for dewatering operations or procurement of dewatering permits. Costs 
shall be included in the cost of items as included in the Bid Form. 

51.11 Excess Excavated Material: Unless otherwise specified, all excavated material in excess of the 
needs for backfill and area fill shall become the property of the CONTRACTOR, and the 
CONTRACTOR shall remove same from the project. 

51.12 Asphalt Paving Conference: A pre-paving conference shall be held prior to any asphalt 
placement. The conference is intended to closely coordinate the CONTRACTOR’S plant and 
site personnel with the COUNTY’S plant and field inspectors and establish expected quality 
assurance procedures. The CONTRACTOR shall not perform any paving prior to this 
conference. 

51.13 Rock Excavation: All excavations for the installation of pipes, structures, foundations, or other 
contract items shall be unclassified and no additional or separate payment for rock excavation 
shall be provided nor shall additional or separate payment be made for backfill required to 
compensate for excavated rock material that cannot be reused as backfill. 

51.14 Permits 
51.14.1Copies of permits for this project other than for dewatering or NPDES will be provided 
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by the COUNTY. 
51.14.2The CONTRACTOR shall abide by all conditions, statutes, and regulations issued by 

the jurisdiction authorities, boards and agencies of the COUNTY, State and Federal 
Governments. The CONTRACTOR shall be fully responsible for the execution and 
adherence to all directives, instructions, conditions, issuance of notices, special 
conditions, and limiting conditions contained in permits specifically issued for this 
project and which pertain to or affect the construction phase of this project. Except as 
may be provided elsewhere in these documents, the cost of materials, supplies, labor 
testing, permit fees and other direct or indirect expenses required to abide by or execute 
conditions of the permits shall be paid for by the CONTRACTOR. There is no direct 
or specific payment item in the bid for cost due to compliance with said permits. The 
CONTRACTOR’S reimbursement for said costs shall be distributed within the various 
items of work and materials associated with the construction of the project. 

51.15 Field Office: CONTRACTOR is not required to provide a field office within the project limits 
as long as CONTRACTOR has a field office within Lee, Collier or Charlotte County prior to 
bidding. If CONTRACTOR does not have an established office within Lee, Collier or Charlotte 
County, then the CONTRACTOR shall provide and staff a field office within the project limits 
for the entire project duration, per FDOT requirements. This item shall be compensated under 
the mobilization item and no separate payment will be made. The CONTRACTOR shall 
coordinate the location of this field office with the Lee County Project Manager prior to the 
issuance of the Notice to Proceed. 

52 Computation of Time 
52.1 When any period of time is referred to in the Contract Documents by days, it will be computed 

to exclude the first and include the last day of such period.  If the last day of any such period 
falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 
jurisdiction, such day will be omitted from the computation. 

53 Maintenance of Records 
53.1 The CONTRACTOR shall keep adequate records and supporting documents applicable to this 

contractual matter.  Said records and documentation will be retained by the CONTRACTOR 
for a minimum of five years from the date of termination of this Contract.  The COUNTY and 
its authorized agents shall have the right to audit, inspect and copy records and documentation 
as often as the COUNTY deems necessary during the period of this Contract and during the 
period of five years thereafter; provided, however, such activity shall be conducted only during 
normal business hours.  The COUNTY, during the period of time expressed by the preceding 
sentence, shall also have the right to obtain a copy of, and otherwise inspect, any audit made 
at the direction of the CONTRACTOR as concerns the aforesaid records and documentation. 

53.2 Vendor specifically acknowledges its obligations to comply with §119.0701, F.S., with regard 
to public records, and shall: 
53.2.1 keep and maintain public records that ordinarily and necessarily would be required by 

the County in order to perform the services required under this Agreement; 
53.2.2 provide the public with access to public records on the same terms and conditions that 

the County would provide the records and at a cost that does not exceed the cost 
provided in Chapter 119, Florida Statutes, or as otherwise provided by law; 

53.2.3 ensure that public records that are exempt or confidential and exempt from public 
records disclosure requirements are not disclosed, except as authorized by law; and 

53.2.4 meet all requirements for retaining public records and transfer, at no cost to the County, 
all public records in possession of Vendor upon termination of this Agreement and 
destroy any duplicate public records that are exempt or confidential and exempt from 
public records disclosure requirements. All records stored electronically must be 
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provided to the County in a format that is compatible with the information technology 
system of the County. 

53.3 IF THE VENDOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE VENDOR’S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THE CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT 239-533-2221, 
2115 SECOND STREET, FORT MYERS, FL 33901, 
http://www.leegov.com/publicrecords.  
 

54 Federal Requirements 
54.1 In the event this Contract is paid in whole or in part from any Federal Governmental agency or 

source, the specific terms, regulations, and requirements governing the disbursement of these 
funds are incorporated by reference and made a part of this Contract as if attached hereto and 
become a part of this clause. 

 
 
 

End of General Conditions Section   

http://www.leegov.com/publicrecords
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SCOPE OF WORK AND SPECIFICATIONS 
 
1. GENERAL SCOPE OF WORK 

1.1. The Lee County Board of County Commissioners seeks to contract with a qualified CONTRACTOR to provide 
construction and testing of Injection Well IW-2 of the Green Meadows Water Treatment Plant WTP Class I 
Injection well system. 

 
1.2. The project consists of the construction of a Second FDEP Underground Injection Control (UIC) Class I 

Industrial regulated well for the Green Meadows WTP, consisting of drilling and installing a 20-inch FRP and 
30-inch steel diameter casings to a minimum depth of 2700 feet and a maximum total depth of 3000 feet BLS. 

 
2. DETAILED SCOPE OF WORK/TECHNICAL SPECIFICATIONS 

2.1. The scope is further defined and detailed within the attached specifications and plans. CONTRACTOR is 
responsible for reviewing all documents associated with this project.  

2.1.1. Attachment 1: Technical Specifications for Construction and Testing of the Green Meadows Water 
Treatment Plant Class I Injection Well IW-2, Lee County, FL dated January 2024. 
 

3. MOBILIZTION REQUIREMENT 
3.1. The CONTRACTOR shall obtain written approval from the OWNER and ENGINEER prior to mobilization to 

each site. The only work that shall be permitted at a site prior to approval from the Owner and Engineer shall 
be field survey work. 

 
 

 

End of Scope of Work and Specifications Section  
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FORMS DESCRIPTION & INSTRUCTIONS 

INVITATION TO BID 

This table provides a brief list, description, and instructions regarding the standard requested forms that should be 
submitted with all bids or proposals.  This is not intended to be an all-inclusive list of forms required for your 
submission, but rather a guide to assist in completion of the County’s standard forms  

 Form # Title/Description 

 1 Solicitation Response Form 
All signatures must be by a corporate authorized representative, witnessed, and corporate and/or 
notary seal (as applicable.)  The corporate or mailing address must match the company information 
as it is listed with the Florida Department of State Division of Corporations.  Attach a copy of the 
webpage(s) from http://www.sunbiz.org as certification of this required information. Sample 
attached for your reference.   
Verify that all Addenda and tax identification number have been provided. 
 

 1a Bid/Proposal Form   
This form is used to provide itemization of project cost.  A more detailed “schedule of values” may be 
requested by the County. 
 

 * Business Relationship Disclosure Requirement  
Sections 112.313(3) and 112.313(7), F.S., prohibit certain business relationships on the part of public 
officers and employees, their spouses, and their children.  If this disclosure is applicable, the Bidder 
must request the form entitled “INTEREST IN COMPETITIVE BID FOR PUBLIC BUSINESS” (Required by 
§ 112.313(12)(b), F.S.) to be completed and returned with the Solicitation Response.  It is the Bidder’s 
responsibility to request the form and disclose this relationship; failure to do so may result in being 
declared non-responsive. 
NOTICE:  UNDER THE PROVISIONS OF § 112.317, F.S., A FAILURE TO MAKE ANY REQUIRED DISCLOSURE 
CONSTITUTES GROUNDS FOR, AND MAY BE PUNISHED BY, ONE OR MORE OF THE FOLLOWING: 
IMPEACHMENT, REMOVAL OR SUSPENSION FROM OFFICE OR EMPLOYMENT, DEMOTION, REDUCTION 
IN SALARY, REPRIMAND, OR A CIVIL PENALTY NOT TO EXCEED $10,000.00. 
 

 2 Affidavit Certification Immigration Laws 
Submission of this form constitutes acknowledgement that the Bidder is in compliance in regard to 
all applicable immigration laws. 
 

 3 Reference Survey 
Provide this form to reference respondents. For Bids, this form will be requested from the apparent 
low Bidder prior to the award.  (Not required to submit with bid) 
1. Section 1:  Bidder/Proposer to complete with reference respondent’s information prior to 

providing to them for their response. (This is not the Bidder/Proposer’s information.) 
2. Section 2: Enter the name of the Bidder/Proposer; provide the project information in which the 

reference respondent is to provide a response.   
3. The reference respondent should complete “Section 3.”  
4. Section 4:  The reference respondent to print and sign name  
5. Three (3) Reference responses are to be provided upon request. 
6. Failure to obtain reference surveys may make your company non-responsive. 
 

http://www.sunbiz.org/


VER 01-24-24 
 

57 B240150DWJ – Green Meadows WTP DIW-2  

 

 4 Negligence or Breach of Contract Disclosure Form  
The form may be used to disclose negligence or breach of contract litigation that your company may 
have been a part of over the past ten (10) years. You may need to duplicate this form to list all history.  
If the Bidder has more than ten (10) lawsuits, you may narrow them to litigation of the company or 
subsidiary submitting the Solicitation Response.  Include, at a minimum, litigation for similar projects 
completed in the State of Florida.  Final outcome should include in whose favor the litigation was 
settled and whether a monetary amount was awarded.  The settlement amount may remain 
anonymous.  
If you have no litigation, enter “None” in the first “type of incident” block of the form. Please do not 
write N/A on this form. 
 

 5 Sub-Contractor/Consultant List  
To be completed and returned when sub-contractor/consultants are to be utilized and are known at 
the time of the submission. 
 

 6 Public Entity Crime Form 
Any person or affiliate, as defined by statute, who has been placed on the convicted vendor list 
following a conviction for a public entity crime, may not submit a Bid on a Contract to provide any 
goods or services to the County; may not submit a Bid on a contract with the County for the 
construction or repair of a public building or a public work; may not submit Bids or leases of real 
property to the County; may not be Awarded or perform Work as a contractor, supplier, 
subcontractor, or consultant under a contract with the County, and may not transact business with 
the County in excess of $25,000.00 for a period of thirty-six (36) months from the date of being placed 
on the convicted vendor list. 
 

 7 Trench Safety  
Typically required in construction projects where trench excavations are in excess of 5 feet deep per 
Florida Trench Safety Act (90-96, Laws of Florida)   
 

 8 Bid Bond  
Guarantee to County that Bidder/Proposer will take on job if selected.   
 

 9 Minimum Qualifications Requirements 
States the minimum qualifications the Bidder/Proposer is required to meet in order to be considered 
for award or evaluation. 
 

 * Bid/Proposal Label  
Self-explanatory.  Please affix to the outside of the sealed submission documents. 
 

 * Include any licenses or certifications requested  
Local Business Tax Account (as applicable) issued by City and/or County entity.  This is necessary for 
all Florida vendors.  
 

It is the Bidder’s responsibility to ensure the Solicitation Response is mailed or delivered in time to be received no 
later than the specified opening date and time.  (If Solicitation is not received prior to the deadline, it cannot be 
considered or accepted) 
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Form 1 – Solicitation Response Form  

LEE COUNTY PROCUREMENT MANAGEMENT 
SOLICITATION RESPONSE FORM 

 
 Date Submitted:   Bid Due Date: 4/11/2024 

SOLICITATION IDENTIFICATION:    B240150DWJ 
 SOLICITATION NAME:    Green Meadows WTP DIW-2 
COMPANY NAME:  
NAME & TITLE: (TYPED OR PRINTED)  
BUSINESS ADDRESS: (PHYSICAL)  
CORPORATE OR MAILING ADDRESS: 

� SAME AS PHYSICAL  
ADDRESS MUST MATCH SUNBIZ.ORG  

 E-MAIL ADDRESS:  
PHONE NUMBER:   FAX 

 
 

NOTE REQUIREMENT:  IT IS THE SOLE RESPONSIBILITY OF THE BIDDER/PROPOSER TO CHECK LEE 
COUNTY PROCUREMENT MANAGEMENT WEB SITE FOR ANY ADDENDA ISSUED FOR THIS PROJECT.  
THE COUNTY WILL POST ADDENDA TO THIS WEB PAGE BUT WILL NOT NOTIFY. 
By responding to this sealed solicitation, the Bidder/Proposer makes all representations required by the instructions and 
further warrants and represents that:  Bidder/Proposer has examined copies of all the solicitation documents and of the 
following addenda: 
No.     Dated:                             No.   Dated:                              No.   Dated:                            
No.     Dated:                             No.   Dated:                              No.   Dated:                            

Tax Payer Identification Number:   
(1)  Employer Identification Number -or- (2) Social Security Number: 

** Lee County collects your social security number for tax reporting purposes only 
Please submit a copy of your registration from the website www.sunbiz.org establishing your firm as authorized 
(including authorized representatives) to conduct business in the State of Florida, as provided by the Florida Department 
of State, Division of Corporations.  (a sample is attached for your reference) 

1 Collusion Statement:  Lee County, Florida The undersigned, as Bidder/Proposer, hereby declares that no person or 
other persons, other than the undersigned, are interested in this solicitation as Principal, and that this solicitation is 
submitted without collusion with others; and that we have carefully read and examined the specifications or scope of 
work, and with full knowledge of all conditions under which the services herein is contemplated must be furnished, 
hereby bid/propose and agree to furnish this service according to the requirements set out in the solicitation 
documents, specifications or scope of work for said service for the prices as listed on the county provided price sheet 
or (CCNA) agree to negotiate prices in good faith if a contract is awarded. 

 2 Scrutinized Companies Certification: 
Section 287.135, FL §, “Prohibition against contracting with scrutinized companies.”  Prohibits agencies from 
contracting with companies, for goods or services over $1,000,000, that are on the Scrutinized Companies with 
Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, 
Scrutinized Companies that Boycott Israel List, have been engaged in a boycott of Israel, or been engaged in business 
operations in Cuba or Syria.  The County reserves the right to review, on a case-by-case basis, and waive this 
stipulation if it is deemed to advantageous to the County. 
As the person authorized to sign on behalf of Respondent, I hereby certify that the company identified above is in 
compliance with Section 287.135, FL §.  I understand that submission of a false certification may subject company to 
contract termination, civil penalties, attorney’s fees, and/or costs. 

 

http://www.sunbiz.org/
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Form 1 – Solicitation Form, Page 2 
3 Business Relationship Disclosure Requirement:  Sections 112.313(3) and 112.313(7), FL §, prohibit certain business 

relationships on the part of public officers and employees, their spouses, and their children.  See Part III, Chapter 112, 
FL §, and/or the brochure entitled "A Guide to the Sunshine Amendment and Code of Ethics for Public Officers, 
Candidates and Employees" for more details on these prohibitions.  However, Section 112.313(12), FL § (1983), 
provides certain limited exemptions to the above-referenced prohibitions, including one where the business is awarded 
under a system of sealed, competitive bidding; the public official has exerted no influence on bid negotiations or 
specifications; and where disclosure is made, prior to or at the time of the submission of the bid, of the official's or his 
spouse's or child's interest and the nature of the intended business.  The Commission on Ethics has promulgated this 
form for such disclosure, if and when applicable to a public officer or employee.   
If this disclosure is applicable request form “INTEREST IN COMPETITIVE BID FOR PUBLIC BUSINESS” 
(Required by 112.313(12)(b), FL § (1983)) to be completed and returned with solicitation response.  It is the 
bidder/proposer’s responsibility to disclose this relationship, failure to do so could result in being declared non-
responsive. 

  Business Relationship Applicable (request form)  Business Relationship NOT Applicable 

4 
Disadvantaged, Minority, Women, Veterans Business Enterprise (DBE, MBE, WBE, VBE) 
Proposer? If yes, please attach a current certificate.  Yes  No 

 
ALL SUBMISSIONS MUST BE EXECUTED BY AN AUTHORIZED AUTHORITY OF THE 
BIDDER/PROPOSER, WITNESSED AND  SEALED (AS APPLICABLE) 

     
     
 Company Name (Name printed or typed)   

    

 Authorized Representative Name (printed or typed)  (Affix Corporate Seal, as applicable)   
      
 Authorized Representative’s Title (printed or typed)  Witnessed/Attested by: (Witness/Secretary name and title printed or typed) 

      
 Authorized Representative’s Signature  Witness/Secretary Signature 

  

 
Any blank spaces on the form(s), qualifying notes or exceptions, counter offers, lack of required submittals, or 
signatures, on County’s Form may result in the submission being declared non-responsive by the County. 

 
Bidders may not adjust or modify County-authored data as provided within the Bid Schedule.  Bids received with 
modified data may deem the Bidder as non-responsive and ineligible for award. 
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Form 1a – Bid/Proposal Form  
 
 
 

Lee County Procurement Management  
PROPOSAL FORM 

 
Company Name:  

Solicitation # B240150DWJ Solicitation Name Green Meadows WTP DIW-2 
 _______________________________________________________________________________________________ 
 
 
Having carefully examined the “Terms and Conditions”, “Special Conditions”, “General Conditions”, and 
“Scope of Work and Specifications”, all of which are contained herein, propose to furnish the following which 
meet these specifications. 
 
This page serves as a header/placeholder only. Please refer to the Excel document provided with the solicitation 
for the complete Bid Schedule. The Excel document contains formulas for convenience, however it is the 
Contractor’s responsibility to verify all pricing and calculations are CORRECT. Lee County is not responsible 
for errors in formulas or calculations contained within Excel document(s). 
 
REMINDER: In the event there is a discrepancy between a subtotal or total amount and the unit prices and 
extended amounts, the unit prices will prevail, and the corrected extension(s) and total(s) will be considered the 
price. 
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Form 2 – Affidavit Certification of Immigration Laws 
 

AFFIDAVIT CERTIFICATION IMMIGRATION LAWS 
 
 

SOLICITATION NO.: B240150DWJ SOLICITATION NAME:    Green Meadows WTP DIW-2 
 
LEE COUNTY WILL NOT INTENTIONALLY AWARD COUNTY CONTRACTS TO ANY CONTRACTOR WHO KNOWINGLY 
EMPLOYS UNAUTHORIZED ALIEN WORKERS, CONSTITUTING A VIOLATION OF THE EMPLOYMENT PROVISIONS CONTAINED 
IN 8 U.S.C. SECTION 1324 a(e) {SECTION 274A(e) OF THE IMMIGRATION AND NATIONALITY ACT (“INA”). 
 
LEE COUNTY MAY CONSIDER THE EMPLOYMENT BY ANY CONTRACTOR OF UNAUTHORIZED ALIENS A VIOLATION OF 
SECTION 274A(e) OF THE INA.  SUCH VIOLATION BY THE RECIPIENT OF THE EMPLOYMENT PROVISIONS CONTAINED IN 
SECTION 274A(e) OF THE INA SHALL BE GROUNDS FOR UNILATERAL CANCELLATION OF THE CONTRACT BY LEE 
COUNTY.  PROPOSER ATTESTS THAT THEY ARE FULLY COMPLIANT WITH ALL APPLICABLE IMMIGRATION LAWS 
(SPECIFICALLY TO THE 1986 IMMIGRATION ACT AND SUBSEQUENT AMENDMENTS). 
 
BY REGISTERING AS A VENDOR, SUBMITTING A RESPONSE TO A SOLICITATION, OR ENTERING INTO A CONTRACT, YOU ARE 
OBLIGATED TO COMPLY WITH THE PROVISIONS OF SECTION 448.095, FLA. STAT., "EMPLOYMENT ELIGIBILITY." FURTHER, 
BY YOUR REGISTRATION AS A VENDOR, RESPONSE TO A SOLICITATION, ENTERING INTO A CONTRACT, YOU AFFIRM AND 
REPRESENT THAT YOU ARE REGISTERED WITH THE E-VERIFY SYSTEM AND ARE USING SAME, AND WILL CONTINUE TO USE 
SAME AS REQUIRED BY SECTION 448.095, F.S. COMPLIANCE WITH SECTION 448.095 INCLUDES, BUT IS NOT LIMITED TO, 
UTILIZATION OF THE E-VERIFY SYSTEM TO VERIFY THE WORK AUTHORIZATION STATUS OF ALL NEWLY HIRED 
EMPLOYEES, AND REQUIRING ALL SUBCONTRACTORS TO PROVIDE AN AFFIDAVIT ATTESTING THAT THE 
SUBCONTRACTOR DOES NOT EMPLOY, CONTRACT WITH, OR SUBCONTRACT WITH, AN UNAUTHORIZED ALIEN. FAILURE 
TO COMPLY WILL LEAD TO TERMINATION AS A VENDOR, DISQUALIFYING YOU FOR AWARD OF A SOLICITATION, DENIAL 
OF ENTERING INTO A CONTRACT AND/OR, CANCELLATION OF AN ACTIVE CONTRACT, OR IF YOUR SUBCONTRACTOR 
KNOWINGLY VIOLATES THE STATUTE, THE SUBCONTRACT MUST BE TERMINATED IMMEDIATELY. ANY CHALLENGE TO 
TERMINATION UNDER THIS PROVISION MUST BE FILED NO LATER THAN 20 CALENDAR DAYS AFTER THE DATE OF 
TERMINATION. IF TERMINATED FOR A VIOLATION OF THE STATUTE BY THE VENDOR, THE VENDOR MAY NOT BE ALLOWED 
TO DO BUSINESS WITH THE COUNTY OR BE AWARDED A SOLICITATION OR CONTRACT FOR A PERIOD OF 1 YEAR AFTER 
THE DATE OF TERMINATION. ALL COSTS INCURRED TO INITIATE AND SUSTAIN THE AFOREMENTIONED PROGRAMS SHALL 
BE THE RESPONSIBILITY OF THE VENDOR.  
 

Company Name: _____________________________  
 

              
  Signature  Title    Date 
   
STATE OF ___________________ 
COUNTY OF _________________ 
 
The foregoing instrument was signed and acknowledged before me, by means of ☐ physical presence or ☐ online notarization, this  
 day of       20 , by      who has produced 

    (Print or Type Name)     
    as identification.  
(Type of Identification)                                   
 
_____________________________________ 
Notary Public Signature 
 
_____________________________________ 
Printed Name of Notary Public 
 
_____________________________________ 
Notary Commission Number/Expiration       
                  
The signee of this Affidavit guarantee, as evidenced by the sworn affidavit required herein, the truth and accuracy of this affidavit to interrogatories 
hereinafter made.  LEE COUNTY RESERVES THE RIGHT TO REQUEST SUPPORTING DOCUMENTATION, AS EVIDENCE OF 
SERVICES PROVIDED, AT ANY TIME.   
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Form 3 - Reference Survey      Lee County Procurement Management 
          Reference Survey 
 
Reference surveys submitted can be a maximum of twelve (12) months old. If using a previous reference, Proposers 
must clearly identify the project name and number the reference is being submitted for. 
 
Project Name & Number: _________________________________________________________________________  
 

Section 1 Reference Respondent Information Please return completed form to: 
FROM:  Bidder/Proposer:  
COMPANY:  Due Date:   
PHONE #:  Total # Pages: 1 
FAX #:  Phone #:  Fax #:  
EMAIL:  Bidder/Proposer E-Mail:  

Section 2 Enter Bidder/Proposer Information , as applicable Similar Performed Project  (Bidder/Proposer to enter details of a project performed for above reference respondent) 

Bidder/Proposer Name:  
Reference Project Name: Project Address: Project Cost:  

    
Summarize Scope:

  

  
 

 

 You as an individual or your company has been given as a reference on the project identified above.  Please 
provide your responses in section 3 below. 
Section 3   Indicate: “Yes” or “No” 

1.  Did this company have the proper resources and personnel by which to get the job done?  

2. Were any problems encountered with the company’s work performance?  

3.  Were any change orders or contract amendments issued, other than owner initiated?  
4. Was the job completed on time? 
 

 
5. Was the job completed within budget? 
 

 
6.  On a scale of one to ten, ten being best, how would you rate the overall work 

performance, considering professionalism; final product; personnel; resources.  
Rate from 1 to 10.  (10 being highest) 

 

7.   If the opportunity were to present itself, would you rehire this company?  
8.   Please provide any additional comments pertinent to this company and the work performed for you: 

Section 4 Please submit non-Lee County employees as references  
  
Reference Name (Print Name)

 
   

 

 

Reference Signature
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Form 4 – Negligence, Breach and/or Non-Compliance Disclosure Form  
 ALLEGED NEGLIGENCE/BREACH OF CONTRACT/NON-COMPLIANCE WITH GOVERNMENTAL 

REGULATION FORM  
 

“Please fill in the form below.  Provide details for each incident of alleged negligence, breach of contract or non-compliance with governmental regulation that has occurred 
over the past 10 years. Examples of non-compliance with governmental regulation include but are not limited to zoning violations, code enforcement violations, civil or criminal 
citations, denial, or revocation of permits. Provide details for all entities currently or previously owned in whole or in party by the proposer in the last 10 years. Please complete 
in chronological order with the most recent incident starting on page 1. Please do not modify this form (expansion of spacing allowed) or submit your own variation.” 

Company Name:  
 

Type of Incident  
Alleged Negligence,  
Breach of Contract,  
or Non-Compliance  

Incident Date 
And  
Date Filed 

Plaintiff 
(Company, person, entity-  
acted against your  
company or state if your  
company initiated the action) 

Case  
Number 

Court 
(Name of 
State and 
County) 

Project 
(Address and Name) 

Allegation  
(Stated reason your company 
was accused of negligence, 
breach of contract or non-
compliance of governmental 
regulation or the allegations 
your company made) 

Final Outcome 
(Who prevailed and how) 
 

        

        

        

        
Make as many copies of this sheet as necessary to provide a 10-year history of the requested information.    If there is no action pending or action taken in the last 10 years, 
complete the company name and write “NONE” in the first “Type of Incident” box of this page and return with your proposal package.  This form should also include the 
primary partners listed in your proposal.  Do not include litigation with your company as the plaintiff.  Final outcome should include who prevailed and what method of 
settlement was made. If a monetary settlement was made the amount may remain anonymous. 
Proposals may be declared “non-responsive” due to omissions of “Negligence or Breach of Contract” on this disclosure form.  Additionally, proposals may be declared “not 
responsible” due to past or pending lawsuits that are relevant to the subject procurement such that they call into question the ability of the proposer to assure good faith 
performance.  This determination may be made by the Procurement Management Director, after consulting with the County Attorney. 
 
Page Number:  Of  Total pages    
 
 



VER 01-24-24 
 

65 B240150DWJ – Green Meadows WTP DIW-2  

 

 
  

Form 5 - Sub-contractor/consultant List 
  

  
 

SUB-CONTRACTOR/CONSULTANT LIST 

  

Sub-Contractor/Consultant 
Company Name 

 
 
Area Of Work 

Point Of Contact 

Or 

Project Supervisor 

Contact Info 

Phone or Email 

 
Qualified 

DBE, MBE, WBE, 
VBE 

or Similar 

 
Amount or 

Percentage of 
Total 

      

      

      

      

      

      

      

      

      

      

      

Please include sub-contractor/consultant name, area of work (i.e., mechanical, electrical, etc.) and a valid phone number and/or email. Also 
include the dollar value or percentage that the sub-contractor/consultant will be performing.  If sub-contractor/consultant qualifies as a current 
certificate Florida Certified Business Enterprise such as MBE, WBE, DBE, VBE or similar please indicate such above and provide proof of 
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Form 6 - Public Entity Crime Form                                                                                                                        Page 1 of 2 

Public Entity Crime Form 
This form must be signed and sworn to in the presence of a notary public or other officer authorized to administer oaths. 

 
1. This sworn statement is submitted to_________________________________________________ 
      (Print name of the public entity) 
 
 by_____________________________________________________________________________ 
    (Print individual’s name and title) 
 
 for____________________________________________________________________________ 
    (Print name of entity submitting sworn statement)  
 
 whose business address is__________________________________________________________ 
     
 (If applicable) its Federal Employer Identification Number (FEIN) is _______________________ 
 
 (If the entity has no FEIN, include the Social Security Number of the individual signing this sworn  
 statement: On the attached sheet.) Required as per IRS Form W-9. 
 
2. I understand that a “public entity crime” as defined in Paragraph 287.133(1) (g), Florida Statutes, means a violation of any 

state or federal law by a person with respect to and directly related to the transaction of business with any public entity or 
with an agency or political subdivision of any other state or with the United States, including but not limited to, and bid or 
contract for goods or services to be provided to any public entity or agency or political subdivision or any other state or of 
the Unites States, and involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material 
misrepresentation. 

 
3. I understand that “convicted” or “conviction” as defined in Paragraph 287.133(1) (b), Florida Statutes, means a finding of 

guilt or a conviction of a public entity crime, with or without an adjudication of guilt, in any federal or state trial court of 
record relating to charges brought by indictment or information after July 1, 1989, as a result of a jury verdict, nonjury trial, 
or entry of a plea of guilty or nolo contendere. 

 
4. I understand that “affiliate” as defined in Paragraph 287.133(1)(a), Florida Statutes, means: 
  1. A predecessor or successor of a person convicted of a public entity crime: 
   or: 

2. An entity under the control of any natural person who is active in the management of the entity and who 
has been convicted of a public entity crime.  The term “affiliate” includes those offices, directors, 
executives, partners, shareholders, employees, members and agents who are active in the management of 
the affiliate.  The ownership by one person of shares constituting a controlling interest in another person, 
or a pooling of equipment or income among persons when not fair market value under an arm’s length 
Agreement/Contract, shall be a facie case that one person controls another person.  A person who 
knowingly enters into a joint venture with a person who has been convicted of a public entity crime in 
Florida during the preceding 36 months shall be considered an affiliate. 

 
5. I understand that a “person” as defined in Paragraph 287.133(1) (c), Florida Statutes, means any natural person or entity 

organized under the laws of any state or of the United States with the legal power to enter a binding contract and which 
bids or applies to bid on contracts for the provision of goods or services let by a public entity, or which otherwise transacts 
or applies to transact business with a public entity.  The term “person” includes those officers, directors, executives, partners, 
shareholders, employees, members, and agents who are active in management of the entity. 

 
6. Based on information and belief, the statement which I have marked below is true in relation to the entity submitting those 

sworn statement. (Please indicate which statement applies.) 
 
 ______ Neither the entity submitted this sworn statement, nor any officers, directors, executives, partners, shareholders, 

employees, members, and agents who are active in management of an entity nor affiliate of the entity have been charged 
with and convicted of a public entity crime subsequent to July 1, 1989. 



VER 01-24-24 
 

67 B240150DWJ – Green Meadows WTP DIW-2  

 

 Public Entity Crime Form                                                                                                                                            Page 
2 of 2 

 
______ The entity submitting this sworn statement, or one or more of the officers, directors, executives, partners, 
shareholders, employees, member, or agents who are active in management of the entity, or an affiliate of the entity have 
been charged with and convicted of a public entity crime subsequent to July 1, 1989. 

 
 ______ The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners, 

shareholders, employees, member, or agents who are active in management of the entity, or an affiliate of the entity has 
been charged with and convicted of a public entity crime subsequent to July 1, 1989.  However, there has been subsequent 
proceeding before a Hearing Officer of the State of Florida, Division of Administrative Hearing and the Final Order entered 
by the Hearing Officer determined that it was not in the public interest to place the entity submitting this sworn statement 
on the convicted vendor list. (Attach a copy of the final order) 

 
I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR THE PUBLIC 
ENTITY IDENTIFIED IN PARAGRAPH 1 (ONE) ABOVE IS FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM 
IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IS FILED.  I ALSO UNDERSTAND THAT I 
AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO ENTERING INTO A CONTRACT IN EXCESS OF THE 
THRESHOLD AMOUNT PROVIDED IN SECTION 287.017, FLORIDA STATUTES, FOR CATEGORY TWO OR ANY 
CHANGE IN THE INFORMATION CONTAINED IN THIS FORM. 

       ____________________________________ 
        (Signature) 
        
       ____________________________________ 
        (Date) 
STATE OF ___________________ 
 
COUNTY OF _________________ 
 
Sworn to (or affirmed) and subscribed before me, by means of ☐ physical presence or ☐ online notarization, 
this ____day of                             20       , by                                                                         who has produced 
                                                                                            (Print or Type Name)   
                                                 
                                                        as identification.  
                  (Type of Identification)                                   
 
_____________________________________ 
Notary Public Signature 
 
_____________________________________ 
Printed Name of Notary Public 
 
_____________________________________ 
Notary Commission Number/Expiration                        
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Form 7 - Trench Safety (Required for Construction Projects Only) 
 

TRENCH SAFETY 
 
Contractor/Vendor acknowledges that included in the appropriate solicitation items of the solicitation and in the Total solicitation 
price are costs for complying with the Florida Trench Safety Act (90-96, Laws of Florida) effective October 1, 1990.  The 
contractor/vendor further identifies the costs of such compliance to be summarized below: 
 
 Trench Safety Units of Unit Unit Extended 
 Measure Measure (Quantity) Cost Cost 
 (Description) (LF, SF)   
 .......................................................................................................................................................................................................  
 
 
A.   _________________ ____________ _____________ _______________ _______________ 
 
B.   _________________ ____________ _____________ _______________ _______________ 
 
C.   _________________ ____________ _____________ _______________ _______________ 
 
D.   _________________ ____________ _____________ _______________ _______________ 
 
                                               TOTAL $___________________________ 
 
 
If applicable, the contractor/vendor certifies that all trench excavation done within his control in excess of five (5') feet in depth shall 
be in accordance with the Florida Department of Transportation's Special Provisions Article 125-1 and Sub-article 125-4.1 (TRENCH 
EXCAVATION SAFETY SYSTEM AND SHORING, SPECIAL-TRENCH EXCAVATION). 
 
Failure to complete the above may result in the solicitation being declared non-responsive. 
 
                                  _________________________________ 
                                            (Signature) 
                                  _________________________________ 
                                           (Company Name) 
 
STATE OF ___________________ 
 
COUNTY OF _________________ 
 
Sworn to (or affirmed) and subscribed before me, by means of ☐ physical presence or ☐ online notarization, this day 
of                             20       , by                                                                         who has produced 
                                                                    (Print or Type Name)   
                                                 
                                                         as identification.  
(Type of Identification)                                  
 
_____________________________________ 
Notary Public Signature 
 
_____________________________________ 
Printed Name of Notary Public 
 
_____________________________________ 
Notary Commission Number/Expiration                
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Form 8 - Bid Bond 

BID BOND 
 

Complete EITHER Lee County Paper Bid Bond OR provide cashier’s check 
 
KNOW ALL MEN BY THESE PRESENTS, that we                                                            
 
                                                                  as Principal, and                                               
  (BIDDER'S Name) 
                                                                  a Corporation licensed to do  
  (Surety's Name) 
business under the laws of the State of Florida as a Surety, are held and firmly bound unto LEE COUNTY 
BOARD OF COUNTY COMMISSIONERS, LEE COUNTY, FLORIDA, a Political Subdivision of the State 
of Florida, 
in the SUM OF                                                                                                                           
for the payment whereof, well and truly to be made, we bind ourselves, our heirs, successors, personal 
representatives and assigns, jointly and severally, firmly, by these presents. 
 
SIGNED AND SEALED this              day of                              ,             _ 
 
WHEREAS, said Principal is herewith submitting a Bid/Proposal for the construction of:            

 
B240150DWJ – Green Meadows WTP DIW-2 

NOW, THEREFORE, the condition of the above obligation is such that if said Principal shall be awarded the 
Contract upon said Bid/Proposal within the specified time and shall enter into a written Contract, satisfactory in 
form, provide an acceptable Public Payment & Performance Bond from a Surety acceptable to the COUNTY 
and provide other Insurance as may be required to the COUNTY within seven (7) calendar days after the written 
Notice of Award date, or within such extended period as the COUNTY may grant, then this obligation shall be 
null and void; otherwise said Principal and Surety shall pay to said COUNTY in money the difference between 
the amount of the Bid of said Principal and the amount for which said COUNTY may legally contract with 
another party to perform said work, if the latter amount be in excess of the former, together with any expenses 
and reasonable attorney's fees incurred by said COUNTY if suit be brought here on, but in no event shall said 
Surety's liability exceed the penal sum hereof plus such expenses and attorney's fees.  For purposes of 
unsuccessful bid protests filed by the Principal herein, this obligation shall bind the Surety to pay costs and 
damages associated with the bid protest or delays to the project upon a finding from the Board of County 
Commissioners for Lee County that the bid protest was frivolous and/or lacked merit.  The liability of the Surety 
shall not exceed the penal sum of the bid bond. 
 
Witness as to Principal:                                          (SEAL)   

(Principal) 
                                                 __________________________ 
(By)    Printed Name 
 
Witness as to Surety:                                           (SEAL)   

(Surety's Name) 
 
                                                 ___________________________ 

(By-As Attorney-in-Fact, Surety) 
 
 
Affix Corporate Seals and attach proper Power of Attorney for Surety. 
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Form 9:  Minimum Qualifications Requirements  
MINIMUM QUALIFICATION REQUIREMENTS 

FOR 
 B240150DWJ – Green Meadows WTP DIW-2 

 

 
 
Vendor(s)/Contractor(s)/Proposer(s) must meet the minimum qualification requirements as specified in the following form to qualify 
for consideration of award.  This form must be completed and returned with the proposal submittal along with any supporting 
documentation where requested and/or indicated herein.   
 
The County reserves the right, in their sole judgment, to determine to its satisfaction whether the Vendor(s)/Contractor(s)/Proposer(s) 
has met the minimum qualification requirements as specified herein.  The determination shall be based upon the examination of the 
Minimum Qualification Requirements form and associated supportive documentation (if any requested).   
 
An affirmative determination shall be a prerequisite for award of the contract to the Vendor(s)/Contractor(s)/Proposer(s). A negative 
determination shall result in disqualification of the proposal, in which event the County shall exclude the proposal from the evaluation 
or consideration process and therefore deeming the Bidder(s)/Proposer(s) ineligible for award. 

 
1. CRITERIA 1 – Licensure / Certifications:  The Field Superintendent of Prime or Sub-contractor must be an active 

Florida Licensed Water Well Contractor and State Certified General Contractor through the Florida Department of 
Business and Professional Regulations. Proof of licensure shall be submitted with your submission.  
 
Are you, as the Prime CONTRACTOR or Field Superintendent, a Florida 
Licensed Water Well Contractor and State Certified General Contractor 
(CGC) through the Florida Department of Business & Professional 
Regulations (FL DBPR)?    YES  NO 

If YES, provide details as requested below: 

LICENSE NUMBER:  ____________________________________________________________________ 

LICENSURE DATE:  ____________________________________________________________________ 
*Please include a copy of your licensure with bid submission. 

 
 

 
 
 

2. CRITERIA 2 – Experience & Technical Capacity:  The CONTRACTOR shall provide details that demonstrate 
the successful completion of an FDEP Underground Injection Control (UIC) Class I Industrial regulated well, 
consisting of drilling and installing a 20” inch FRP and 30” inch steel diameter casings to a minimum depth of 2,700’ 
feet and a 30” bore hole total depth of 3,000’ feet BLS, within the last five (5) years. Scope of work summary should 
include the work performed with a short description of services and a summary of work. 

 
Have you, as the Prime CONTRACTOR completed a FDEP UIC Class I 
Industrial regulated well consisting of a 20” inch FRP and 30” inch steel 
diameter casings to a minimum depth of 2,700’ feet and a 30” bore 
hole total depth of 3,000’ feet BLS, within the last five (5) years?  YES  NO 

 
 

3. CRITERIA 3 – Equipment 
Proposer must provide with at least one (1) drilling rig capable of installing large diameter casings, from 
24”-inch up to 60”-inch in diameter, with a minimum hook load rating of 700,000 lbs.  Proposers shall 
provide specifications for the drill rig to be used in this project. 
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Are you, as the Prime CONTRACTOR able to provide with at least one 
(1) drilling rig capable of installing large diameter casings, from 24”-
inch up to 60”-inch in diameter, with a minimum hook load rating of 
700,000 lbs?    YES  NO 

 
 
 *Use table below to document Criteria 2 Experience & Technical Capacity. 
 
 
     PROJECT 1 

 PROJECT NAME:  

PROJECT START DATE:  PROJECT COMPLETION DATE:  

CLIENT NAME:  

CLIENT CONTACT NUMBER:  CLIENT EMAIL:  

AMOUNT OF AWARD:  INSERT SPECIFIC DETAIL:  

SCOPE OF WORK SUMMARY:  

 

 

 

 

 

 

 
          
 
PROJECT 2 

 PROJECT NAME:  

PROJECT START DATE:  PROJECT COMPLETION DATE:  

CLIENT NAME:  

CLIENT CONTACT NUMBER:  CLIENT EMAIL:  

AMOUNT OF AWARD:  INSERT SPECIFIC DETAIL:  

  
PROJECT 2 - Continued  

SCOPE OF WORK SUMMARY:  
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     PROJECT 3 

 PROJECT NAME:  

PROJECT START DATE:  PROJECT COMPLETION DATE:  

CLIENT NAME:  

CLIENT CONTACT NUMBER:  CLIENT EMAIL:  

AMOUNT OF AWARD:  INSERT SPECIFIC DETAIL:  

SCOPE OF WORK SUMMARY:  

 

 

 

 

 

 

 
   

Authorized Bidder/Proposer Signature  Date: 

Authorized Bidder/Proposer Name (Print or Type)   
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Sealed Bid Label 

Cut along the outer border and affix this label to 
your sealed solicitation envelope to identify it as 

a “Sealed Bid”. 
 

 
SEALED BID DOCUMENTS • DO NOT OPEN 

BID NO.:
  B240150DWJ 

 
   BID TITLE: Green Meadows WTP DIW-2 

   DATE DUE: Thursday, April 11, 2024 
   TIME DUE: Prior to: 2:30 PM  

  SUBMITTED BY:  

 (Name of Company) 
   

  e-mail address                                                                                                                   Telephone 

DELIVER TO: Lee County Procurement Management 
2115 Second Street, 1st Floor 
Fort Myers, FL  33901 

 

 

*Notice:  The Date Due/Bid Due Date/Opening Date as stated on this label and other forms contained herein may have been 
updated via issuance of Addenda against this project.  It is the sole responsibility of the Contractor/Vendor to monitor the 
County project webpage for any updates to the Date Due/Bid Due Date/Opening Date via Addenda.  This label nor other original 
forms may not be updated.  Contractor/Vendor may strike through and update Date Due/Bid Due Date/Opening Date at their 
discretion to match any updates to this date that have been published via Addenda. 

Submission received after the time and date of the Date Due/Bid Due Date/Opening Date will not be accepted at the sole 
discretion of the County. 

 

PLEASE PRINT CLEARLY 
 


	1.2.1.  Within ten calendar days after the Effective Date of the Agreement (unless otherwise specified in the Contract Documents), the CONTRACTOR shall submit to the OWNER’S REPRESENTATIVE for review:
	FORMS DESCRIPTION & INSTRUCTIONS
	STATE OF ___________________
	COUNTY OF _________________

