
Service Agreement with Burns and Roe Enterprises, Inc. (Lee Contract No. 2821) providing for addltmna 
design ofthe WTE expansion project. Total Change Order ‘not-to-exceed’ amount is $307,800.00. 

2. What Action Accomplishes: Will allow the substitution of approx. 20 million gallons per year of reuse water in lieu of 
potable water saving about $90,000 per year. Allows B&R to design the FPL interconnect at a cheaper rate rather than FPL. 
Will expedite the procurement of the ‘balance of plant’ construction services and provide more accurate bids. 

3. Management Recommendation: Staff recommends approval of Action Requested. 

~ Administrative 
Admin. Code 

Commissioner 

1. The Professional Service Agreement with Burns and Roe Enterprises included a task for B&R to provide an engineering 
study investigating the operating and economic impacts of using reuse water instead of potable water for boiler make-up. 
The study showed acceptable operational conditions with an economic pay-back of approx. 7 years. An additional task is 
now required to perform the detailed engineering work to implement the change. 
2. It was anticipated that FPL would perform design/engineering work for the interconnection equipment at the WTE 
electrical switch-yard for the additional generator as it had done for the original plant. FPL has now informed the County 
that it will allow the County to perform this design and construction work. B&R can perform this work cheaper than FPL by 
a margin of approx. I .5 to 1. 
3. Additional work will be performed by B&R in order to put firm bid quantities on the bid drawings reflecting anticipated 
requirements for direct purchase vendor equipment. This <ill provide fir better bids from the contractors. 
4. The County has requested B&R to perform new design work related to the new cooling tower arrangement because the 
original plan to use the existing tower sump has been shown to be no longer feasible. 

Funds are available in Account: 20092340102.506510, Solid Waste Processing Equip. - SW Mgmt - Professional Services 

Attachments: Draft Change Order No. 2 



LEE COUNTY PROFESSIONAL SERVICE/SERVICE PROVIDER AGREEMENT 
CHANGE ORDER/SUPPLEMENTAL TASK AUTHORIZATION 

q Change Order 
0 Supplemental Task Authorization 

(A Change Order or Supplemental Task Authorizatio nt Director for 
Expenditures Under $25,000 or Approval by the County Man 
$50,000 or Approval by the Board of County Commissi 

CONTRACT/PROJECT NAME: Design, Enqineerino & Procurement Services for the WTE Expansion Proiect 

CONSULTANT: Burns & Roe Enterprises, Inc. PROJECT NO.: CIP 200923 

SOLICIT NO.: CN 04-02 CONTRACT NO.: 2821 

REQUESTED BY: Lee County DATE OF REQUEST: May 1, 2005 

Upon the completion and execution of this Change Order or Supplemental Task Authorization by both parties 
the Consultant/Provider is authorized to and shall proceed with the following: 

EXHIBIT “COSTA-A: SCOPE OF PROFESSIONAL SERVICE: DATED: 5/1105 

EXHIBIT “COSTA-B: COMPENSATION & METHOD OF PAYMENT: DATED: 5/1/05 

EXHIBIT “COSTA-C: TIME AND SCHEDULE OF PERFORMANCE: DATED: No Chanoe 

EXHIBIT “COSTA-D: CONSULTANTS/PROVIDERS ASSOCIATED 
SUB-CONSULTANT(S)/SUB-CONTRACTORS: DATED: No Chancre 

EXHIBIT “COSTA-E: PROJECT GUIDELINES AND CRITERIA: DATED: No Change 

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER 
constitutes an accord and satisfaction. 

RECOMMENDED: ACCEPTED: 

Bv: 
Consultant/Provider 
(Print Name) 

COUNTY APPROVAL: 

By: 
Department Director 
(Print Name) 
(Under $25,000) 

Bv: 
Contracts Mgmt 

APPROVED: 

Date 
Date Accepted: 

Corporate Seal 

By: 
*County Attorney’s Office Date 

*County Attorney signature needed 
for over Board level expenditures only. 

CMO:023:09/25/01 

Date Approved: 

By: 
County Manager (Between 
($25,000 and under $50,000) 
Date Approved: 

By: 
Chairman 
Board of County Commissioners 
Date Approved: 



__ SUPPLEMENTAL AGREEMENT No. - (continued) 
or 

2 CHANGE ORDER AGREEMENT No. -2- (continued) 

EXHIBIT “S/COA-A” 
Date: Mav 112005 

SCOPE OF SERVICES for Desian. Enaineerinq & Procurement Services for the WTE 
Expansion Proiect 

SECTION 1.00 SUPPLEMENT(S) TO, OR CHANGE(S) TO 
PROFESSIONAL SERVICES 

The “Scope of Professional Services” as set forth in Exhibit “A” of the 
Professional Services Agreement, or Service Provider Agreement, referred to 
hereinbefore is hereby supplemented, or changed, so that the CONSULTANT, or 
SERVICE PROVIDER, shall provide and perform the following professional services, 
tasks, or work as a supplement to, or change to, the scope of services previously agreed 
to and authorized: 

Task CO2-1. Provide detailed engineering and design services described as option 6 in 
the Water Treatment System Study. Services to include preparation of a design, supply 
and erect specification, bid evaluation, award, vendor drawing review, all substructure 
detailed design and other services integrating the water treatment system with the 
overall plant and existing facility. (See B&R PCN No. 1, attached). 

Task CO2-2. Provide detailed engineering, design, and procurement services required 
to add an additional 138 kV bay to the existing switchyard including all site work, civil, 
foundations, equipment, grounding, protection and (FPL) interface design. (See B&R 
PCN No. 2, attached). 

Task CO2-3. Provide detailed engineering, design and procurement services to add a 
new circulating water pump intake/sump for the new cooling tower related to the 3ti 
combustion unit. Services to include specifications and detailed drawings for the pump 
sump, screens, pumps (2) and all related electrical and control system requirements. 
Re-route circulating water piping to new pump intake. (See B&R PCN No. 3, attached). 

Task CO2-4. Provide all necessary engineering work, drawings, calculations, sketches, 
etc., to include sufficient engineering design quantities of concrete foundations/slabs, 
large-bore piping, ductwork, cable trays, electrical wiring and conduit, control system 
equipment, structural systems, and all related items such that the contractors preparing 
proposals for the “balance of plant” construction services will be required to assume only 
minimal risk related to estimating quantities and construction requirements of these 
stated work items. 

Page Al of Al 



[XI CHANGE ORDER AGREEMENT No. 2 

0 SUPPLEMENTAOLlTASK AUTHORlZATlON No. _ 
EXHlBlT”CO/STA-B” 

Date: 5/1105 

COMPENSATION AND METHOD OF PAYMENT 

For Desiqn, Enqineerinq & Procurement Services for the WTE Expansion Proiect 

SECTION 1.00 CHANGE(S) IN COMPENSATION 

The compensation the CONSULTANT, or SERVICE PROVIDER, shall be entitled to receive for 
providing and performing the su 
enumerated in the Scope of sp 

plemented, changed or authorized servrces, tasks, or work as set forth and 
ervrces set forth rn this CHANGE ORDER OR SUPPLEMENTAL TASK 

AUTHORIZATION AGREEMENT, Exhibit “COISTAA”, attached hereto shall be as follows: 

NOTE: A Lum 
CONSULTANf should be established and set forth below for each task or sub-task described 

Sum (L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 

and authorized in Exhibit “SICOA-A”. In accordance with Professional Services Agreement 
Article 5.03 2) “Method of Payment”, tasks to be paid on a Work-in-Progress payment basis 
should be idlentified (WIPP). 

Task 
Number 

co2-1 

co2-2 

CO2-3 

co2-4 

TOTAL 
UnlessTir ;t s contrnued on next page) 

Task Title 

Add?. water tttmt. design 

Elect. Switchyard design 

Add’1 cooling tower sump and 
pumps 

Provide en ineering quantities for GC 
8 OP procurement 

Amount of 
Compensation 

$111,900 

$62,400 

$57,000 

$76,500 

$30/ 600 00 I 

lndrcate 
Basis of, 

C~;~rn;~~n 

NTE 

NTE 

NTE 

NTE 

NTE 

If Ap licable 
In icate 8 

(W.I.P.P.) 

WIPP 

WIPP 

WIPP 

WIPP 

CMO:029 
09/25/01 
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q CHANGE ORDER AGREEMENT No. 2 

0 SUPPLEMENTAYTASK AUTHORIZATION No. - 

SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the than 
CHANGE ORDER or AGREEMENT, Exhibit “C er 

e s) in the Scope of Professional Services set forth in the 
/S 

agreed to 
A-A”, the compensation the COUNTY has previously 

Services A) 
ay to the CONSULTANT, or SERVICE PROVIDER, as set forth in Exhibit ‘3” of the Professronal 
greement, or Service Provider Agreement, shall be changed to be as follows: 

TOTAL $100,000.00 $200,756 $508,556.00 ~508~5s6~oo 

CMO:026 
09/25/01 
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Exhibit II 

Lee Cty WTE Exp Proj PCN No 1 Rev. A Date 4129105 

:Base scope included the preparation of a Water Treatment System Study to recommend a system that 

Provide detailed engineering and design services described as option 6 in 
the above referenced study. Services to include preparation of a design, 
supply and erect specification, bid evaluation, award, vendor drawing 

q Construction Cost 
q Regulatory Requirements 
0 Other (Explain) 

Preliminary Impact Assessment (Attach supporting Info Where needed): 
Approximate Values 

E&D & P Hours: 1298 E&D Cost $lpm39.00 

Procurement Cost . 

Construction Cost 

Operating Costs I 
Total Cost impact: $137/86&6 

chedule 

leliverables See attached discipline tasks and associated man-hours sheet and scope clarifications 

rlher 

Disposition (Work on this change will not proceed until authorized) 

] Proceed With Change H Do not Proceed with Change Distribution: 

-w 

Same as 
3 Present Out of Scooe Change to Client ’ /?,&zf~ above and 

ennis lavarone 
Project Manager 

4h&5- 
6ate 



Project Change Notice PM-003 

mm Page 2 Exhibit II 

W.O. No. 02611-001 PCN No. 1 Rev. A Date: 4/29/05 
Project Lee Cty WTE Exp Project Preparer: S. StuhrkelD. lavarone 

(Provide summary description here - Use attadvnent if necessary): 

Impact/Risk of not 
Proceeding 

Signed By: 
Project Manager/Designee Date 

0 You are Hereby Authorized to Proceed with the Change and Furnish a Detailed Estimate of the Costs Involved 

0 Do Nol Proceed with the Change. 0 However, furnish a Detailed Estimate of the Costs Involved. 

Signed By: 
Client Date 

SUMMARY MAN-HOUR and COST ESTIMATE: (Provide details on separate page(s) 
Engineering Design Other Services Total Hrs Total $ 

Man-hours 785 393 120 1298 
Labor Cost 62.808 31,731 11,896 , 

Dther Costs (eg Out of 5,143 6,322 $13Ps$ 

Pockets. CADD etc) Total Estimated Labor Related Cost 

Effects Construction Cost Estimate: (Attach Estimate) q Yes NO Amount: $ 
5@anation: 

Effects Procurement Cost Estimate: (Attach Estimate) q Yes q No Amount: $ 
Explanalion: 

:ffects Operating Cost Estimate: (Attach Estimate) UYes ~NO Amount: $ 
%planation: 

Cost of Preparing PCN $ NA 
BRE Total Cost Impact $13d 

:ffect on Schedule: OYes [YINo Include a marked up schedule showing impact of change 
ixplanation: 

XN pricing is valid until June 30,2005 after which time repricing of the PCN may be required 

Zoncurrence: 
Conslruction Manager Project Controls Estimating 

Ipproval: (To Present Lo Client) Dennis M. lavaro 

Project Manager/Designee 
nTx+a?“dMa 

Client Action after Review of Detailed Estimate and Description of impact 
1 Proceed with the q Do Not Proceed with ihe Change except for cost incurred to prepare PCN and costs 1( 

Change date, if previously authorized to proceed. 

Signed by: 
Client Date 



Lee County WTE Expansion Project 
Attachment to PCN # 1, Water Treatment 

The following notes are a clnritication for the work products associated with tbis Water Treahnent PCN. 

1. The plant interface P&ID will show all flow interfaces with the water treatxxsnt equipment. The 
water treatment equipment will be represented by boxes only, properly identified, with a reference 
to the applicable vendor P&ID. 

2.. The water treatment specification will be prepared as a supply and erect ie turnkey specification, 
including electrical work swh as supply of a MCC, cable and conduit etc. BREI will design a 
supply power feed as appropriate to the system 

3. All equipment is located in the existing building or immediately adjacent to the existing building 
on a concrete slab designed by BRFZ. No new or building extension is required or inch&d in our 
work. bUT Le,+d- 72 & 577wD MuOt ROOF SrLuLn/Eec~ IS 

/fl.eLuoeo. 





Lee County WTE Expansion Projedt 
Project Change Notice (PCN) # 1 
Water Treatment System/Pricing 

Discipline Rate $/hr Man-hours cost 

Meti Engr. 103.65 368 932. 
Mech Design 80.2 230/L L 
Civil Engr. 106.15 192/A B 
Civil Design 81.5 124 7y 
Elect. Engr. 111.1 
Elect. Design 

167 l/y, 
81.5 39 3b 

I&C 98.8 58 5y 
Procurement 118.45 80 Gd 
Vendor DOGS 49.4 20 24 
Expediter 71.6 20 a 

$38,143 
$18,446 
$20,381 
$10,106 
$18,554 

$3,179 
$5,730 
$9,476 

$988 
$1,432 

Totals 

CA4D @2.25/E&D hr. 
Reproductions @ l.O5/mnhr 
Communications @ 0.87Imnhr 

Contingency @ 5% 

Total MnhrsiCost 

2.25 
1.05 
0.87 

1298/dg $126,435 

1178 9+ $2.651 
1298/&L $1.363 
1298/&V $1,129 

$6,322 

1298 $137.899 

Note: Rates are per contract rate sheet Attachment f to Exhibit 6. 



Project Change Noice 
Page 1 

PM-003 
Exhibit II 

Project Lee Cty WTE Exp Proj PCN No 2 Rev. A Date 5/12/05 

W.O. No. 02661-001 Originator Ira Rubin 
0 In-Scope a Out-of-Scope 
Explanatfon: 

ti 
g 

Per contract requirements the switchyard expansion for the project was to be executed by the Utility FP&L. 
At the Interconnection meeting on April 20, 2005 FP&L advised that the expansion would be owned and 

4 
g Description of Change: Distribution: 
’ Electrical system design revision required to add an additional 138kV bay 
g to the existing switchyard including all grounding, protection and interface OArch. 

design. See Conference Notes No. 11, attached. q Mech. 
Yes q No 
Yes nNo 

Reason for Change: (Check appropriate box) 

Preliminary Impact Assessment (Attach supporting info Where needed): 
Approximate Values 

E&D Hours: 658 E&D Cost $70,276 

Deliverables 

Dispo: iiOn (Work on this change will not proceed until authorized) 

0 Proceed With Change q Do not Proceed with Change 

Present Out of Scooe Chanoe to Client 
D. lavarone 

Project Manager 

Total E&D Cost 

See attached task/man-hour estimate 

Distribution: 

/ Date 



mm Project Change Notice 
mtlc Page 2 

W.O. No. 02661-001 PCN No. 2 Rev. A 
Project Lee Cty WTE Expansion Project Preparer: 

(Provide summary desdpkm ham - Use allachmenl if necessar/): 

Impact/Risk of not 
Proceeding 

PM-003 
Exhibit II 

Date: 5/12/05 

Signed By: 
Project Manager/Designee Date 

0 You are Hereby Authorized to Proceed with the Change and Furnish a Detailed Estimate of the Costs Involved. 

0 Do Not Proceed with the Change. 0 However, furnish a Detailed Estimate of the Costs Involved. 

Client Dale 
SUMMARY MAN-HOUR and COST ESTIMATE: (Pmvide details on separate page(s) 

Engineering Design Other Services Total Hrs Total $ 

Man-hours 378 240 40 656 

Labor Cost $41,263 $19,560 $3,579 $64,402 

Other Costs (eg Out of $5,874 $5,874 , 
Pockets, CADD etc) Total Estimated Labor Related Cost $7Q,.27% 

Effects Construction Cost Estimate: (Attach Estimate) 
Explanation: 

q Yes ~NO Amount: % 

Effects Procurement Cost Estimate: (Attach Estimate) 
Explanation: 

OYes q No Amount: $ 

Effects Operating Cost Estimate: (Attach Estimate) 
Explanation: 

q Yes q No Amount: $ 

Effect on Schedule: 
Explanation: 

Cost of Preparing PCN $ NA 

BRE Total Cost Impact 570,276 

OYes WNo Include a marked up schedule showing impact of change. 

PCN pricing is valid until June 30, 2005 after which time repricing of the PCN may be required 

Concurrence: 
Construction Manager Construction Manager 

Approval: (To Present to Client) 
Project Manager Date 

Client Action after Revlew of Detailed Estimate and Description of Impact 
0 Proceed with the 0 Do Not Proceed with the Change except for cost incurred to prepare PCN and costs lo 

Change date, if previously authorized to proceed. 

Signed by: 
Client Date I 



eci%cation .x-215: nv circuit Breaker 
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Lee County WTE Expansion Project 
Project Change Notice (PCN) # 2 
Switchyard Expansion/Pricing 

Discipline 

Mech Engr. 
Mech Design 
Civil Engr. 
Civil Design 
Elect. Engr. 
Elect. Design 
l&C 
Procurement 
Vendor Dock 
Expediter 

Totals 

Rate $Ihr Man-hours C& 

103.65 

$15,710 
$7,335 

$25,553 
61.5 /I(; 15O@.i~~~ $12,225 
98.8 

118.45 441 20 
49.4 ,‘O 10 
71.6 ,LzJ 10 

5-98 656 $64.402 

CAAD @2.25/ESD hr. 
Reproductions @ l.Ofj/mnhr 
Communications @ 0.671mnhr 

Note: Rates are per contract rale sheet Attachment 1 lo Exhibit 6. 
lok 



-I mm BURNS AND ROE ENTERPRISES, INC. 
800 Kinderkamack Road 
Oradell, New Jersey 07649 

CONFERENCE NOTES NO. 11 

Lee County W-T-E Expansion Project 
Monthly Progress Meeting 
Date: April 20,200s 
Location: Florida Power and Light, Juno Beach, FL 
Purpose: Review of Interconnection Details 

Attendees: 

Lee County Covanta Energy 

Lindsey Sampson Peter Wasiowich 

BREI 

Ira Rubin 

Florida Power and Light 

Tom Sanders 

I Amrit Sagar 1 I Daniel Mayers I 
Jody Howard Ed Clark 

Kemveth Veronee 

Discussion: 

I. Florida Power and Light (FPL) requires the Interconnection Feasibility Study 
Agreement to be executed by Lee County, with payment, at which time FPL will 
proceed with the initial feasibility study for this expansion project. Lindsey 
Sampson discussed some comments from the Lee County attorney concerning this 
agreement, and it is expected that the agreement will be executed before the end of 
April, 2005. FPL expects the duration of the initial feasibility study to be 45 days. 
Followmg that, FPL will perform a system impact study (duration of approximately 
90 days), followed by a facility study (duration of approximately 120 days). FPL 
performs these studies in series. Cost estimates for the interconnection will be 
prepared during the last study. Each study requires a signed agreement with Lee 
Comity before the study is performed. 

2. The expansion of the Lee County facility will require a second bay to be added to 
the plant substation, identified as the FPL 138 kV Lazy Acres Substation. This new 
bay will be immediately south of the existing bay, connected to the existing 138 kV 
transmission line (approximately 0.5 miles in length) that originates in the FPL 
Buckingham Substation. The new bay will contain a new 138 kV circuit breaker 
and associated disconnect switches and metering equipment. There will be no 
permanent fence between the existing bay and the new bay. A temporary fence will 
be installed during construction of the new bay for personnel safety. 
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3. 

4. 

5. 

6. 

I. 

8. 

9. 

CONFERENCE NOTES NO. 11 

The equipment in the new bay will be owned and maintained by Lee County, except 
the l?PL metering equipment may be owned by FPL (FPL to review and advise). 
The Change of Ownership location for the new 138 kV bay will be at the overhead 
line drop to the new bay. The ownership and maintenance of the existing bay 
equipment will remain with FPL. Operational control of the circuit breakers in the 
new and existing bays will remain with FPL. The substation gate will have double 
locking to provide access into the substation to both FPL and facility personnel. 

FPL will design and install a new transmission pole at the west end of the new bay, 
and PPL will design and install the overhead conductors from this pole to the west 
end of the rigid bus of the new bay, at the first station post insulator. Design details 
will be coordinated at a later time. 

Protective relaying for the new bay will be similar to the existing bay, except that 
the 138 kV bus differential relay (87B) for the new bay will belong to the facility. 
Tbe present one line diagram was reviewed and discussed, with the conclusion that 
Burns and Roe will need to revise the configuration of the protection and control for 
the new 138 kV new interconnection. 

FPL metering of the new interconnection was discussed. The Point of 
Interconnection for metering is at Buckingham Substation, but the actual metering is 
done at Lazy Acres, with line losses compensated in the metering. Lee County 
asked if the metering can be done at Buckingham Substation, which would allow a 
single combined net metering point for revenue metering. FPL indicated that they 
will still need individual unit metering for their system dispatcher. FPL will review 
the metering and respond. 

The new bay will have lightning arresters near the line drop connection. Shield 
wires for lightning protection over the new bay can be provided, but FPL needs to 
know the tension and elevation for their pole design. Burns and Roe wil1 review the 
switchyard shielding and provide recommendations. 

FPL will provide the requested technical data by May 13,200s (short circuit current 
values, X/R ratio, voltage and frequency ranges) to enable Burns and Roe to 
proceed with the facility power system design. 

FPL will provide the detailed design for the existing substation ground grid, 
including the calculation, fault clearing time and soil resistivity data. Bums and 
Roe will design the expanded ground grid that will tie into the existing. 

Prepared by: 

04-28-05 
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Lee Cty WTE Exp Proj PCN No 3 Rev. A Date 5-19-2005 

third 50% circ water pump for the existing unit will be used for the Unit # 

and contra s support. 

lc] Client Request lm Not Included in Contract. 

20 Contractor Request (FCO No.) 2m Client Request 
30 Value Engineering 30 Regulatory Requirement 
40 Other (Explain) 4D Other (Explain) 

Approximate Values Detailed Estimate 
E&D MHR: 660 , 7--iQJ 

E&D Cost $95f5 

khedule No impact at this date 

Deliverables See attached task/man-hour sheet for new/revised deliverables 

Xher 

disposition (Work on this change will not proceed until authorized.) (Check only one box.) 

7 In Scope - Proceed With Change q Do not Proceed with Change Distribution: 

gout of Scope - Present Change to Client ~‘ii!-$j$~~ ::g :d 
:omments/lnstructions: 

Project Manager 

5125105 
Date 



Project Change Notice PM-003 

ma-s Page 2 Exhibit II 

W.O. No. 2661-001 PCN No. 3 Rev. A Date: 5-19-05 
Project Lee county WTE Exp Project Preparer: S. Stuhrke 

(Pdde summary dewlptlon here - “se attachment If necessary): 
Impact/Risk of not 
Proceeding 

Signed By: 
Project Manager/Designee Date 

0 You are Hereby Authorized to Proceed with the Change and Furnish a Detailed Estimate of the Costs involved. 

0 Do Not Proceed with the Change. 0 However, furnish a Detailed Estimate of the Costs Involved. 

24 Signed By: 
I Client Date 

SUMMARY MAN-HOUR and COST ESTIMATE: (Provide details on separate page(s) 
Engineering Design Other Services Total Hrs Total $ 

Man-hours 361 248 48 a60 
Labor Cost 38.008 20,061 5,686 $63,755 

Other Costs (eg Out of 5,832 $5.832 
Pockets, CADD etc) Total Estimated Labor Related Cost $69.587 

Effects Construction Cost Estimate: (Attach Estimate) (XlYes ON0 Amount: $NA 
Explanation: 

I Effects Procurement Cost Estimate: (Attach Estimate) HYes ONo Amount: $NA I 
Explanation 

Effects Operating Cost Estimate: (Attach Estimate) OYes q No Amount: 
Explanation: With pumps and intake completely separate from the existing system this may 
allow adjustments in system design to reduce the required head for the new pumps. If the 
efficiency of the new pumps matches that of the existing pumps this could mean an 
operating cost savings, but it is not clear if this will be the case at this time. 

$NA 

Cost of Preparing PCN NA 

Effect on Schedule: QYes @No include a marked up schedule showing impact of change. 
Explanation: No impact on schedule is determinate on timely procurement 

I PCN pricing is valid until (not apollcabfe) , abler which flme repricing of the PCN may be required. 

Concurrence: 
Construction Manager - II Proied Controls Estimating 

l 

Approval: (To Present to Client) (?ishB@e 5/25/05 

Project Manager/Designee Date 
Client Action after Review of Detailed Estimate and Description of Impact 

I 0 Proceed with the 0 Do Not Proceed with the Change except for cost incurred to prepare PCN and costs to 
Change date, if previously authorized to proceed. 

I Signed by: 





Lee County WTE Expansion Project 
Project Change Notice (PCN) # 3 
Circ Water Pump System/Pricing 
Date: 25 May 2005 

Discipline Rate $/hr Man-hours 

Mech Engr. 103.65 140 
Mech Design 60.2 116 
Civil Engr. 106.15 154 
Civil Design 81.5 86 
Elect. Engr. 111.1 19 
Elect. Design 81.5 46 
I&C 98.8 51 
Procurement 118.45 48 
Vendor Dots 49.4 
Expediter 71.6 

Totals 660 

CAAD @2.25/E&D hr. 2.25 612 
Reproductions @ i.OYmnhr 1.05 660 
Communications @ 0.87lmnhr 0.87 660 

Contingency @ 5% 

Total Mnhrs/Cost 660 

cosr 

$14,511 
$9,303 

$16,347 
$7,009 

,$2,111 
$3,749 
$5,039 
$5,686 

ifi 

$63,755 

$1,377 
$693 
$574 

$3.188 

Note: Rates are per contract rate sheet Attachment 1 to Exhibit 6. 


